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Definition of Terms 

Activities: Actions taken or work performed during which inputs are used to produce outputs; 

Beneficiaries: A group among the stakeholders, who will directly or indirectly benefit from the 

project; 

Capital Projects: Can be defined as a group of related activities that are implemented to achieve a 

specific output and to address certain public needs; 

County Assembly: The County Assembly of the County Government of Kakamega; 

County Executive Committee: A County Executive Committee of the County Government of 

Kakamega established in accordance with Article 176 of the Constitution; 

Evaluation: Planned and periodic assessment of program or project to assess the relevance, 

effectiveness, efficiency and impacts it has had on the intended population; 

Flagship/Transformative Projects: These are projects with high impact in terms of employment 

creation, increasing county competitiveness, revenue generation etc; 

Green Economy: The green economy is defined as an economy that aims at reducing environmental 

risks and ecological scarcities, and that aims for sustainable development without degrading the 

environment; 

Impacts: The long-term consequences of the program or project, may be positive or negative.  

Indicators: A measure that can be used to monitor or evaluate an intervention. Indicators can be 

quantitative (derived from measurements associated with the intervention) or qualitative (entailing 

verbal feedback from beneficiaries); 

Inputs: All the financial, human and material resources used for the development intervention; 

Monitoring: The continuous and systematic collection and analysis of information in relation to a 

program or project that provides an indication as to the extent of progress against stated objectives; 

Objectives: A measurable statement about the end result that an intervention is expected to 

accomplish within a given time period; 

Outcomes: The medium-term results for specific beneficiaries which are the consequence of 

achieving specific outputs. Outcomes are often further categorized into immediate/direct outcomes 

and intermediate outcomes; 

Outcome Indicators: Outcome indicators measure the quantity and quality of the results (change) 

achieved through the provision of services; 

Outputs: These are the final products, goods or services produced as a result of a project activities; 

Performance indicator: A measurement that evaluate the success of an organization or of a 

particular activity (such as projects, programs, products and other initiatives) in which it engages; 
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Programme: A grouping of similar projects and/or services performed by a Ministry or Department 

to achieve a specific objective;  

Project: A set of coordinated activities implemented to meet specific objectives within defined time, 

cost and performance parameters. Projects aimed at achieving a common goal form a Programme; 

Stakeholders – A group of people, organizations and institutions who have a direct or indirect 

interest, or a role, in the project, or who affect or are affected by it. 

 

 

 



 

 

vii Annual Development Plan, FY 2019/2020 

Foreword 

The Public Finance Management Act, 2012 requires that each county government prepares an Annual 

Development Plan (ADP) as one of the main documents required in the annual budget preparation 

process. This plan provides a framework that will guide the implementation of the programmes and 

projects in the 2019/2020 financial year, with a view of enhancing transparency and accountability to 

facilitate the realization of the planned county development aspirations as envisaged in the CIDP 

2018-2022. 

Despite the many challenges encountered, including limited and irregular flow of resources, the 

County has achieved tremendous development milestones in the last four years under the first County 

Integrated Development Plan 2013-2017. These include, upgrading of over forty four kilometers of 

gravel roads to bitumen standards, construction of over three thousand kilometers of gravel roads, 

upgrading of Bukhungu Stadium to international standards (Phase I), ongoing construction of County 

Teaching and Referral Hospital, Youth empowerment programs, construction of modern markets, 

establishment of Kakamega County Water and Sanitation Company, construction of ECDE centres 

and polytechnics among others. These initiatives have improved the general welfare of the County 

citizenry. 

Focus has been given to water provision to ensure more households access safe and clean water. We 

will continue to improve the level of transport infrastructure, improve the quality of the health care 

system and boost the agricultural productivity in the county. Various strategies have been proposed 

under each of the sectors in the county whose overall goal will be to improve the welfare of the 

people of Kakamega County.  

The major flagship projects that will continue to be implemented under this plan are; 

Operationalization of the County Teaching and Referral Hospital through equipping ,completion of 

the upgrading of health facilities, Imaarisha Afya Ya Mama na Mtoto Programme, the upgrading of 

Bukhungu stadium to international status (phase II), upgrading of gravel roads to bitumen standards, 

construction of ECDE centres, introduction of the ECDE feeding Program, equipping of County 

Polytechnics and construction of modern markets. 

This CADP is the second one geared towards the implementation of the second CIDP 2018-2022, 

which contains programmes and projects that were identified through various consultative forums at 

the sub-county level vide Focused Ward Groups, community dialogues, County Stakeholders, such as 

the County Budget and Economic Forum, Kenya National Chamber of Commerce, Public Benefit 

Organizations and International development partners such as UNICEF, GIZ, UNDP, USAID-

AHADI and KIWASH.  

Thank you. 

Mr. Geoffrey Omulayi – County Executive Committee Member,  

Finance and Economic Planning & Investments 
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Executive Summary 

This County Annual Development Plan is the first phase in the preparation of the County budget 

estimates for the FY 2019/20 and is the foundation for the Budget as provided for in the Public 

Finance Management Act, 2012. 

The Plan is organized in five chapters. It details the background information of the County in terms 

of size, physiographic and natural conditions and population profile and also provides a review of 

the ADP 2017/18. This Plan further presents sector strategic priorities, programs and projects and 

indicates the overall resource requirement for the FY 2019/20. Finally, the plan explains how the 

projects and programs to be implemented during the plan period will be monitored and evaluated. It 

outlines objectively verifiable indicators that will be used to monitor the progress of implementation 

of projects and programs. 

There has been a massive development in the pursuit of food security in the County. Dairy 

production has been increased through the One Cow Initiative, in which 600 in-calf heifers were 

distributed throughout the county as well as providing subsidized Artificial Insemination services. 

More initiatives to increase food supply include provision of farm subsidies, training of farmers on 

production techniques, increased acreage for agriculture through irrigation, provision of extension 

services. More has been achieved through the cooperative development, where more cooperative 

societies have been registered and trained on both production and savings. 

The completion of the County Teaching and Referral Hospital will go a long way in providing 

specialized medical services. Health services have also been improved through the upgrading and 

equipping of existing facilities. The hallmark in health has been in the scaling up of the Mother and 

Child healthcare support through the Imarisha Afya ya Mama na Mtoto programme which has seen 

an increase in the number of hospital deliveries, lowered cases of complicated deliveries, reduced 

infant mortality and improved infant nutrition. 

Education and training has been improved through the construction and equipping of ECD centers 

throughout the County and employment of ECDE teachers. More polytechnics have been 

refurbished, equipped and more instructors employed. The County has also invested in the education 

support system through construction and equipping primary schools, developing Secondary Schools 

Centers of excellence, as well as provision of bursaries and scholarships to bright and needy 

students. 

Major road and infrastructural development has been achieved through construction and 

maintenance of bitumen and gravel roads. The 10km Roads program ensured that each Ward 

identifies up to 10km of roads to be developed. Through this program, major roads have been 

constructed and maintained to enhance road connectivity. Installation of high mast lights in trading 

centres and informal settlements has enhanced security as well as increasing business hours.  

In the social services sector, major achievements have been felt. Completion of Bukhungu Stadium 

(Phase 1) has improved the County’s profile and provided an avenue for growth of sporting talent 
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among the youth as well as income generation. The aged and vulnerable have received support 

through the construction of houses and provision of bedding. 

This Plan seeks to achieve socio-economic transformation of the people of the County. Agriculture 

being the back bone of the county’s economy employs over 80% of the citizens. Revitalizing it will 

enhance the well-being of this population with better livelihoods through provision of farm 

subsidies, distribution of livestock to farmers, training the farmers in superior agricultural 

productivity and sustaining cooperatives and value addition of agricultural products. 

Trade is one of the ventures that put money in the pockets of the people. The construction of modern 

markets, provision of kiosks to small scale traders, development of tourism products and 

establishment of an industrial park will improve market infrastructure and provide a conducive 

environment for business to thrive. Upgrading of Bukhungu Stadium (Phase II) will commence as 

well as improvement of other mini stadia to nurture talents and enable the youths acquire 

professional skills to compete on the global stage. 

Investing in education is critical as it raises people’s productivity and creativity, promotes 

entrepreneurial culture and technological advancement. The government seeks to ensure that all 

children in the county access early childhood development education and ensure that the County 

polytechnics focus on improving the supply of appropriate vocational skills. 

This plan seeks to provide affordable quality healthcare to the residents through; upgrading of the 

community strategy, developing and implementing an effective community healthcare services, 

strengthening the County medical supply chain to ensure all health facilities have adequate 

supply of drugs and non-pharmaceutical products, improve the medical human resource through 

hiring and training of health staff and improve referral services. 

Provision of reliable safe and clean water for communities ensures they are able to undertake their 

daily activities smoothly. It provides opportunities in all other sectors such as irrigation in 

agriculture. The plan envisages to improve access to clean and safe water through development and 

expansion of water supply schemes, rainwater harvesting and also ensure increased access to 

sanitation services. 

Socioeconomic empowerment reduces social inequality and poverty. The County will allocate 

resources towards pro-poor programmes and undertake affirmative actions to ensure equity in access 

to opportunities. The Plan aims to economically empower youth, women and disadvantaged groups 

and improve the living environment of the vulnerable members of the Society. 
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CHAPTER ONE: INTRODUCTION 

1.1 Chapter Overview 

The chapter provides the background information of the County in terms of size, physiographic and 

natural conditions and population profile. The chapter further explains the linkage between this plan 

and the CIDP and also the Plan preparation process. 

1.2 County background information 

Kakamega County is located in the Western part of Kenya and borders Vihiga County to the South, 

Siaya County to the West, Bungoma and Trans Nzoia Counties to the North and Nandi and Uasin-

Gishu Counties to the East. 

The County covers an area of 3,051.3 KM2 and is the second populous county after Nairobi with the 

largest rural population. Map 1 indicates the Administrative Units in the County and their 

boundaries. 

 
Map 1: Map of Kakamega County showing the administrative Units 
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a) Administrative Units 

The county administrative units comprise 12 Sub-counties, 60 wards, 187 Village Units and 400 

Community Areas. This information is provided in table. 

Table: Administrative Units in the County 

Sub-county No. of Wards No. of Village Units No. of Community Areas 

Likuyani 5 14 31 

Lugari 6 20 43 

Malava 7 23 49 

Navakholo 5 14 32 

Lurambi 6 17 35 

Ikolomani 6 12 26 

Shinyalu 4 19 38 

Khwisero 4 11 25 

Butere 5 17 38 

Mumias West 4 13 26 

Mumias East 3 11 23 

Matungu 5 16 34 

Total 60 187 400 

 

b) Physiographic and Natural Conditions  

The altitude of the county ranges from 1,240 metres to 2,000 metres above sea level. The southern 

part of the county is hilly and is made up of rugged granites rising in places to 1,950 metres above 

sea level. The Nandi Escarpment forms a prominent feature on the county’s eastern border, with its 

main scarp rising from the general elevation of 1,700 metres to 2,000 metres. There are also several 

hills in the county such as Misango, Imanga, Eregi, Butieri, Sikhokhochole, Mawe Tatu, Lirhanda, 

Kiming’ini among others. There are ten main rivers in the county namely; Nzoia, Yala, Lusumu, 

Isiukhu, Sasala, Viratsi, Kipkaren, Kamehero, Lukusitsi and Sivilie. 

There are two main ecological zones in the county namely; the Upper Medium (UM) and the Lower 

Medium (LM). The Upper Medium covers the Central and Northern parts of the county such as 

Ikolomani, Lurambi, Malava, Navakholo and Shinyalu that practise intensive maize, tea, beans and 

horticultural production mainly on small scale; and Lugari and Likuyani where maize and dairy 

farming is done on large scale. The second ecological zone, the Lower Medium (LM), covers a 

major portion of the southern part of the county which includes Butere, Khwisero, Mumias East, 

Mumias West and Matungu. In this zone, the main economic activity is sugarcane production with 

some farmers practising maize, sweet potatoes, tea, ground nuts and cassava production. 

The annual rainfall in the county ranges from 1280.1mm to 2214.1 mm per year. The rainfall pattern 

is evenly distributed all year round with March and October receiving heavy rains while December 

and February receives light rains.  
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The temperatures range from 18 0C to 29 0C. The temperatures in January and February are 

relatively high compared to other months except for July and August which have relatively cold 

spells. The county has an average humidity of 67 percent. 

c) Demographic Features 

 

i) Population Size and Composition 

According to the 2009 Population and Housing Census, the County population was 1,660,651 

consisting of 797,112 males and 863,539 females. The county has a population growth rate of 

2.5% with a population projection of 2,079,669 by the end of the year 2018. 

ii) Population Density and Distribution 

According to the 2009 Population and Housing Census, the County has a population density of 

546 persons per square kilometre, which is projected to increase to 682 persons per square 

kilometre by the year 2018. The distribution per administrative units is indicated in table. 

Table: Population Distribution as per administrative Unit 

Sub-County 

Area 2009 (Census) 2018 (Projections) 

(Km2) Population 

Distribution 

Population 

Density (Km2) 

Population 

Distribution 

Population 

Density (Km2) 

Lurambi  161.7 160,229 991 200,658  1,241  

Navakholo  258 137,165 532 171,775  666  

Ikolomani  143.6 104,669 729 131,079  913  

Shinyalu  445.5 159,475 358 199,714  448  

Malava  427.2 205,166 480 256,934  601  

Butere  210.4 139,780 664 175,050  832  

Khwisero  145.6 102,635 705 128,532  883  

Mumias West  165.3 111,862 677 140,087  847  

Mumias East 149.2 100,956 677 126,429  847  

Matungu  275.8 146,563 531 183,544  665  

Likuyani 302 125,137 414 156,712  519  

Lugari  367 167,014 455 209,155  570  

County 3,051.30 1,660,651 544 2,079,669  682  

Source: KNBS National Housing Census Report, 2009 
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1.3 Legal basis for preparation of ADP 

The Constitution of Kenya, 2010 is the basis for the process of devolution in Kenya. To implement 

the objective of devolution, the National Assembly enacted the County Government Act, 2012 and 

the Public Finance Management Act, 2012.  

Part XI of the County Governments Act, 2012requires county governments to prepare development 

plans which include County Spatial Plans, Sector Plans, County Integrated Development Plan 

(CIDP), and cities and urban areas plans. 

To implement the CIDP, the PFMA, 2012, through section 126 requires that county government 

prepares annual development plans. These plans form the basis for all budgeting and spending in the 

County and no public funds should be appropriated without a planning framework developed by the 

county executive and approved by the County Assembly. 

1.4 Linkage of ADP with CIDP and other Development Plans 

The Kenya Vision 2030 is the national blueprint that forms the national development agenda that is 

being implemented through a series of 5-year Medium Term Plans (MTPs) and therefore the CIDP 

2018-2022 has been aligned to the Vision through MTP III.   

The CIDP identifies specific projects and programmes for implementation over the five year period. 

On the other hand, an ADP is a development plan that is prepared to implement projects and 

programmes identified in the CIDP.  

Figure 1 provides a diagrammatic presentation of the link between the ADP, CIDP the Budget and 

other plans. 
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Figure 1: ADP Linkage with other Plans 

 

1.5 Preparation process of the ADP 

The preparation of this plan was done in line with the laid down guidelines and within the legal 

framework. The preparation process was consultative as provided for in Article 201 of the 

Constitution of Kenya, section 115 of the County Government Act, 2012 and Kakamega County 

Public Participation Act. 

Sector-specific stakeholder forums were held for each department to prioritize programs and projects 

to be implemented in the FY 2019-20. Some of the key stakeholders included NGOs, CBOs, FBOs 

and other community entities. 

The submissions were thereafter compiled, analyzed and prioritized to form the ADP 2019/20. The 

document was presented to the cabinet for adoption and forwarded to the county assembly for 

approval. 
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1.6 Strategic Priorities of the Plan 

The priorities outlined in this document are consistent with the aspirations of Kenya Vision 2030, the 

County Vision and the County Integrated Development Plan (2018-2022).  

The County government plans to focus on the following key priorities; 

i) Promotion of health care – To be achieved through investing in quality and accessible 

health services through procuring more ambulance services, providing pharmaceutical and 

non-pharmaceutical medicines, construction and revamping of all health facilities, the 

completion of the County Teaching and Referral Hospital and strengthening the Community 

Health Strategy. 

ii) Improving road infrastructure – This will be achieved through continuous maintenance 

and construction of earth, gravel and bitumen roads as well as bridges and river crossings. 

Acquisition of road construction equipment in addition to investment in the modern road 

construction technology. The County intents to achieve some of these milestones through 

public and private partnerships.  

iii) Revamping the Agriculture sector – To ensure a food secure County, the government will 

upscale subsidization of farm inputs, farm mechanization, increase acreage under irrigation 

farming, upscale dairy farming through the one cow initiative, Smart Dairy and Artificial 

Insemination (AI), Value addition in agricultural produce, and revamping extension services. 

iv) Improvement of education standards – This will be achieved through construction, 

equipping and staffing of County Polytechnics, ECDE and Child Care centres, roll out of free 

County polytechnic training programme and free ECDE learning, introduction of ECDE 

school feeding programme, and provision of scholarships to the bright and needy students. 

v) Provision of clean, safe and adequate water – This will be achieved through construction 

of new water projects, augmentation and rehabilitation of existing water supply schemes to 

increase coverage, building the capacity of the County water Company and encouragement 

of rainwater harvesting and storage. 

vi) Promotion of trade, tourism and Industrial development – This will be achieved through 

construction of modern markets and stalls, provision of affordable credit to small and 

Medium sized businesses, lighting of trading centres, protection and development of tourism 

attraction sites, provision of infrastructural support for the establishment of maize milling 

plant and tea processing factory and other cottage industries. The County aims to create an 

enabling environment for businesses to blossom, industrial development and enhance 

entrepreneurial culture. 

vii) Social protection and Youth empowerment – This will be achieved through upscaling of 

the shelter improvement programme, entrepreneurship training, sporting infrastructure 

development and establishment of Kakamega County Youth Service. 

viii) Good governance – This will be achieved through strengthening of governance 

administrative systems, strengthening of public participation structures, operationalize 

anticorruption policies, institutionalize performance management system, establish disasters 

response and mitigation structures and undertake continuous staff training programmes. 
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 CHAPTER TWO: REVIEW OF THE IMPLEMENTATION OF  2017/18 PLAN 

2.1 Chapter Overview 

The chapter provides a review of County government achievements, challenges and lesson learnt 

during the FY 2017/18. It provides a summary of what was planned and what was achieved by the 

County Sectors and also indicates the overall budget in the ADP versus the actual allocation and 

expenditures. 

2.2 Analysis of 2018/19 ADP against 2018/19 Budgetary allocation 

The sector provides a summary of what was planned in the ADP 2018/19 and what was achieved in 

terms of budgetary allocation. 

a) Agriculture, Livestock, Fisheries and Cooperatives 

Planned project/programs for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19budget (KES 

Millions) 

Remarks  

ATC 

Bukura ATC 20  15  The project was 

underfunded because of 

budgetary constraints 

Establishment of new ATC-

Likuyani 

100  20  The project was 

underfunded because of 

budgetary constraints 

VETERINARY 

Pest and disease control services 

(Vaccination) 

30  15  The project was 

underfunded because of 

budgetary constraints 

AI Services 15  12  The project was 

underfunded because of 

budgetary constraints 

Stock rings-renovation 10  10  Allocated as planned 

Veterinary lab 5  5  Allocated as planned 

Slaughter slabs 5  3  The project was 

underfunded because of 

budgetary constraints. 

Spray races (Countywide) 5 0 The item was not budgeted 

for, it is still a pending bill 

LIVESTOCK 

One cow initiative 58  60  Funded as planned 

Smart dairy programme (KDDC) 60  30  The project was 

underfunded because of 

budgetary constraints 

Poultry farming promotion 10  10  Funded as planned 

ATIVET Programme 30  30  Funded as planned 

FISHERIES DEVELOPMENT    

Pond development (Countywide) 10 7.23 The project was 

underfunded because of 

budgetary constraints 

Fish farming input subsidy 

(Countywide)   

30. 32.52 Funded as planned 
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Planned project/programs for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19budget (KES 

Millions) 

Remarks  

Hatcheries support (Countywide) 5 13.03 Funded as planned 

Kakamega fish factory 

(Countywide) 

25 12.069 The project was 

underfunded because of 

budgetary constraints 

Fish Factory fencing 5 6 Funded as planned 

Rural fish feed 0 19.15 Item brought into the 

budget at the budgeting 

level 

Civil Works ( target three small 

holders schemes) 

 5 

 

The project was 

underfunded because of 

budgetary constraints Munyuki Irrigation project 

(Lugari) 

4 

Tombo/Mausi drainage project 

(Malava) 

1.65 

Nandunda drainage 

project(Matungu) 

3.84 

Koyonzo drainage project 

(Matungu) 

3.2 

Farm inputs 200  200  Funded as planned 

Mechanization 

15  10 The project was 

underfunded because of 

budgetary constraints 

Banana production 

10  5  The project was 

underfunded because of 

budgetary constraints 

2640503 Value chains 

development-(Rice) 

10  0 Not prioritized 

Horticulture 10  10  Funded as planned 

Pest control 5  5  Funded as planned 

Tea development 

10  5  The project was 

underfunded because of 

budgetary constraints 

Soil testing and analysis 

(Countywide) 

5 0 The project to be supported 

by GIZ 

Lugari Maize Milling Plant 30 - Transferred to trade 

ASDSP(  Agricultural Sector 

Development Support Programme) 

14.4 14.433 Funded as planned 

Kenya Climate Smart Agricultural 

Programme (KCSAP) 

117  117  Funded as planned 

COOPERATIVES 

Revamping and formation of 

cooperatives 

10 30 The project was 

underfunded because of 

budgetary constraints Grants to Small Cooperative 

Societies (Countywide) 

40 

Total 913.09 

  701  
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b) Road Infrastructure, Public Works and Energy 

Planned project/programs for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated 

in 2018/19 budget 

(KES) 

Remarks  

Bitumen road development 1,691 520 Constrained budget 

Gravel road development 270.45 - The program was replaced 

with the 10km ward roads 

10km per ward roads-Ward based 201.6 300 There was a shift in 

priorities 

County youth Services-ward based 20 320 Budget covers youth 

programmes in other county 

sectors 

road maintenance  350 271 There was a drop in 

anticipated grant 

Bridges and box Culverts 241 72 For completion of ongoing 

Road equipment acquisition 33 -  No allocation due to Budget 

constraint  

Energy 

High mast 140 -  

Transformer installation 180 130 Budget reduced because of 

resource constraints 

Street lighting 40 - Budget constraints .To be 

done in the subsequent years 

Alternative energy 50 - Budget constraints .To be 

done in the subsequent years 

Refurbishment of Public work 

offices 

6 4 
Constrained budget 

Generator acquisition 4 - 
Budget constraints .To be 

done in the following year 

Total  3,227 1,617  

 

c) Health Services 

Planned project/programmes 

for 2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated 

in 2018/19 budget 

(KES Millions) 

Remarks  

Programme Name:  promotion of curative health services 

Upgrading of Khwisero Health 

Centre to level IV 

10 10 Funded as planned 

Upgrading of Shianda Health Centre 

to level IV 

10 10 Funded as planned 

Upgrading of Matete Health Centre 

TO LEVEL IV 

5 5 Funded as planned 

Construction of Ileho Health Centre 50 0 Donor funded directly 

to the project 

Upgrading  of Kakamega County 

General Hospital (Conditional grant) 

427.2 427.2 Funded as planned 

Construction of  Doctors plaza 10 10 Ongoing and funded 

under conditional grant 

CTRH Construction –phase 1 800 400 Scaled down due to 

budgetary constraints 

Equipping of the CTRH 2,100 0 No budget allocation  
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Planned project/programmes 

for 2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated 

in 2018/19 budget 

(KES Millions) 

Remarks  

Complete the construction of 

Mumias West Level IV hospital 

50 50 Funded as planned 

Complete the construction of 

Shamakhubu Level IV hospital 

55 50 Scaled down due to 

budgetary constraints 

Completion of stalled projects 

(LATIF/CDF) 

10 10 Funded as planned 

Upgrading of level 4 Hospitals to 

KEPH norms 

240 0 No budget allocation 

Completion of Eshikhuyu, Sango 

Chepkombe, Lutasio, Makale, 

Nyaporo, Silungai, Mutembei, 

Chegulo dispensaries 

10 15 Scaled up at budget 

level 

Construction of new Dispensaries 25 0 No budget allocation 

Blood transfusion services - 15 Considered at the 

budget level 

Renovation of health Centres 2 0  No budget allocation 

Upgrading of Dispensaries to Health 

Centres 

4 0 No budget allocation 

Complete renovation of CGH 

Mortuary 

5 0 No budget allocation 

Supporting of MTCs( Lugari) 10 10 Funded as planned 

Construction of morgues (Butere) 10 10 Funded as planned 

Construction of central storage 

facilities  

15 0 No budget allocation 

Construction of new male wards in 

the county 

20 0 No budget allocation 

Construction of Female wards in 

county 

20 0 No budget allocation 

Construction of Paediatric wards in 

the county 

20 0 No budget allocation 

Construction of Maternity wards in 

the county 

30 0 No budget allocation 

Construction of laboratories 10 0 No budget allocation 

Construction of theatre  in Matungu  10 0 No budget allocation 

Construction of ICU block in Butere 30 0 No budget allocation 

Construction and equipping of 

Laundry blocks in Lumakanda and 

Matungu. 

16 0 No budget allocation 

Construction of Pharmacy stores in 

Khwisero and Navakholo  

12 2 Scaled down due to 

budgetary constraints 

Purchase of Ambulance vehicles 10 2 Scaled down due to 

budgetary constraints 

Construction of incinerators  county 

wide 

10 5 Scaled down due to 

budgetary constraints 

Kakamega County Research 

Sponsored Projects Centre 

10 0 

  

No budget allocation 

Medical Equipment for other health 

facilities 

45 30 Scaled down due to 

budgetary constraints 

Medical Equipment (Shamakhubu  

and  Mumias west) 

65 30.6 Scaled down due to 

budgetary constraints 

Programme Name: General Administration and support Services 

 Health data management 

(Digitalization of health facilities) 

10 6 Scaled down due to 

budgetary constraints 
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Planned project/programmes 

for 2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated 

in 2018/19 budget 

(KES Millions) 

Remarks  

Funzo Kenya  (Training of health 

staff) 

7.5 7.5 Funded as planned 

Gazettement of New Health facilities 

and health facility management 

committees 

5.5 0 No budget allocation 

Programme Name: Preventive and Promotive Health care services 

Imarisha Afya Ya Mama na Mtoto 100 100 Funded as planned 

HIV /AIDS Control 

 

10  3 Scaled down due to 

budgetary constraints 

Disability mainstreaming 6 0.5 Scaled down due to 

budgetary constraints 

Promotion of Family Planning 10 2 Scaled down due to 

budgetary constraints 

Child immunization 5 4 Scaled down due to 

budgetary constraints 

Malaria control programme ( Treated 

net Distribution) 

22 

 

5 Scaled down due to 

budgetary constraints 

Disease Surveillance 10 5 Scaled down due to 

budgetary constraints 

TB Control 10 5 Scaled down due to 

budgetary constraints 

Hygiene Promotion  (Micro-wave 

machine block) 

24 0 No budget allocation 

Promotion of community nutrition 20 3 Scaled down due to 

budgetary constraints 

Community Strategy 100 40 Scaled down due to 

budgetary constraints 

Health promotion services (School 

Deworming programme) 

2 Scaled down due to 

budgetary constraints 

CLTS (Community Led Total 

Sanitation) 

20 4 Scaled down due to 

budgetary constraints 

Gender mainstreaming 4 0 No budget allocation 

Alcohol and drug abuse control 2 1 Scaled down due to 

budgetary constraints 

Promotion of Health Education/ 

information 

2 2 Scaled down due to 

budgetary constraints 

Jigger  treatment programme 3 0 No budget allocation 

Total 4,527.2 1,271.8  
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d) Education Science and Technology 

Planned Project/Programs for 

FY 2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount Allocated 

in 2018/19 (KES 

Million) 

Remarks 

Program 1: Polytechnic Improvement 

ATVET 10 10 Budgetary allocations as 

planned 

Tuition Subsidy 108 110 Amount enhanced as it was a 

priority 

Equipment for  County  

Polytechnics 

69 69.9 Budgetary allocation as 

planned being a conditional 

grant. 

Construction and equipping of 

Polytechnic centres 

60 - No allocations 

Program 2  : Early Childhood Development Education (ECDE) 

ECDE Tuition Subsidy -  

Capitation   

120 120 Budgetary allocations as 

planned 

Construction and completion of 

ECDE Centres 

300 215 Amount scaled down due to 

budgetary constraints 

Completion of Phase II ECDE 

Centres 

40 

Equipping  ECDE Centres with 

furniture (Tables and chairs) 

120 50 Amount scaled down due to 

budgetary constraints 

Construction and Equipping 

ECDE Model Centres  

70 60 Amount scaled down due to 

budgetary constraints 

Piloting ECDE Feeding Program 21 10 Amount scaled down due to 

budgetary constraints 

Program 3 : Education Support Program 

University Education 

Scholarship 

13 13 Budgetary allocations as 

planned 

Bursary Scheme – Ward Based 120 60 Amount scaled down due to 

budgetary constraints 

Higher Education Loans Scheme 20 20 Budgetary allocations as 

planned 

Awards Program for Top KCPE 

and KCSE Schools 

5 - No allocation 

Donations to institutions of 

Higher Learning – JKUAT 

5 - No allocation 

School Support Program - 30 Budgetary allocation 

prioritized 

Total 1,081 782.9  

 

e) Trade, Industrialization and Tourism 

Planned project/program for 

2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount Allocated 

in 2018/19 budget 

(KES Millions) 

Remarks  

TRADE    

Initiate construction of Open Air 

Market 

180 140 The budget was reduced so 

implementation was moved to 

the FY19/20 

Completion of Phase one and  

phase two modern markets 

52 On going  

Construction Modern kiosks 20 20 On going 
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Planned project/program for 

2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount Allocated 

in 2018/19 budget 

(KES Millions) 

Remarks  

Refurbishments(Markets and 

Toilets) 

30 10 On going 

Construction of Eco toilets 12 0 Nothing was allocated in the 

budget 

Construction and maintenance of 

stock rings 

10 - The item was moved to 

Livestock 

Micro and small enterprises 

development Fund 

100 10 Currently it is a microfinance 

corporation 

TOURISM      

Development of Ikhongo Murwi 30 10 The two items were given one 

budget line Mapping and development of five 

heritage sites 

4 

Initiate development of homestay 10 0 No budget allocation 

Bull sport 3 0 No budget allocation 

Development of an Eco-lodge 20 10 Budget scaled down due to 

budget constraints 

Train practitioners trained on 

tourism and hospitality 

3 0 No budget allocation 

Tourism Licensing and Regulatory 

unit 

2 0 No budget allocation 

Marketing and promotion 15 5 Budget scaled down due to 

budget constraints 

Mulembe cultural event 

Packaging 

10 0 No budget allocation 

INDUSTRIALIZATION 

Tea factory 100 40 Budget scaled down due to 

budget constraints 

Maize factory - 5 The project was transferred 

from agriculture 

Dairy Factory - 40 The project was transferred 

from agriculture 

Leather development(Tannery) - 5 Considered at budgeting level 

To improve policy environment 

for industrial development 

10 0 No budget allocation 

Establishment of industrial park 20 30 Budget enhanced as partner 

conditionality 

Build capacities and capabilities of 

SMEs 

10 0 No budget allocation 

Establishment of incubation hub 

and Centre of excellence 

10 0 No budget allocation 

Development and refurbishment 

Juakali sheds 

40 35 Budget scaled down due to 

budget constraints 

Refurbish and Equip Constituency 

Development Industrial centers 

(CIDCs 

10 0 No budget allocation 

Administration block  at Lugari 

amarantha factory 

4 0 No budget allocation 

County Working Standards 5 5 Funds allocated as planned 

Total 710 365  
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f) Water, Environment and Natural Resources 

Sub Program Project Name Location Amount in 

2018/19 ADP 

(KES 

Millions) 

Amount 

Allocated in 

2018/19 Budget 

(KES Millions) 

Remarks 

Water Services 

Water Supply 

Services 

Work in Progress County wide 30.5 30.5 Budget 

approved as 

planned 

Feasibility studies  Countywide 10 5 Budget scaled 

down due to 

budget 

constraints 

Rehabilitation of 

boreholes 

County wide 15 10 Budget scaled 

down due to 

budget 

constraints 

Rehabilitation and 

augmentation of 

Water Supply projects 

County wide 33.5 30 Budget scaled 

down due to 

budget 

constraints 

Acquisition of a water 

bowser 16 M3 

County wide 15 0 No budget 

allocation 

Spring Protection County wide 24 0 No budget 

allocation 

Sewerage and 

sanitation  

Kakamega town 30 0 No budget 

allocation 

Water quality 

laboratory  

Kakamega town 20 0 No budget 

allocation 

Rain Water 

harvesting  

County wide 12 232.5 Budget scaled 

down due to 

budget 

constraints 
Mumias Town Water 

Supply 

Mumias and 

Matungu Sub-

counties 

100 

Kakamega Town 

Water Supply Project  

Lurambi 85 

Shitoli Water Supply 

Project 

Shinyalu/ 

Ikolomani 

100 

Lumino Water Supply 

Project 

Likuyani Ward 50 

Mundoli Health 

Centre Water Supply 

Project 

Kisa Central 15.1 

Ikhulili Water Supply 

Project  

Ikolomani 18.3 

Capacity building of 

Community PMCs 

and WUAs 

County wide 5 

Sub total   563.4 308  

Environment and Climate Change 

Environmental 

Conservation 

Acquisition of a 

waste transportation 

truck 

Lurambi 15 20 Budget scaled 

down due to 

budget 

constraints Acquisition of refuse 

collection containers 

(skips) 

Mumias and 

Kakamega towns 

5 
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Sub Program Project Name Location Amount in 

2018/19 ADP 

(KES 

Millions) 

Amount 

Allocated in 

2018/19 Budget 

(KES Millions) 

Remarks 

Development of a 

county solid waste 

disposal site 

Mumias and 

Kakamega towns 

15 

Public 

Environmental 

Education and 

Awareness 

Fabrication and 

installation of Bill 

Boards 

County wide 3 3 Budget scaled 

down due to 

budget 

constraints 
Mass media 

Environmental 

Awareness 

Campaigns 

County wide 3 

Production of IEC 

Materials and public 

sensitization 

meetings 

County wide 4 

Climate 

change 

adaptation and 

mitigation 

Acquisition of 

Automatic Weather 

Monitoring stations 

County wide 10 5 Budget scaled 

down due to 

budget 

constraints 

Sub-total   55 28  

Forestry and Natural Resource Management 

Natural 

Resource 

Management 

County greening County wide 10 10 Budget 

allocated as 

planned 

Wetland management County wide 10 5 Budget scaled 

down due to 

budget 

constraints 

Nature Based 

Enterprises 

Promotion of 

Mukombera and 

Malberry 

County wide 2 2 Budget 

allocated as 

planned 

Mineral 

Resource 

management 

Capacity building of 

artisanal miners 

County wide 5 5 Budget 

allocated as 

planned 

Baseline survey of 

county natural 

resources 

 10 3 Budget scaled 

down due to 

budget 

constraints 

Sub-total   37 25  

Total   655.4 361   

 

g) Social Services, Youth empowerment and Sports 

Planned project/programs 

for 2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount 

Allocated in 

2018/19 budget 

(KES) 

Remarks 

Shelter Improvement 40 40 360 housing units have be constructed 

for the poor 
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Planned project/programs 

for 2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount 

Allocated in 

2018/19 budget 

(KES) 

Remarks 

Grants/ donations to 

community groups and social 

welfare organizations 

5 3 Scaled down due financial constraint 

Boda boda programme  7 7 Programme implemented as planned 

Youth, Gender, People With 

Disability Capacity 

Development  

20 0 Not allocated funds because of budget 

constraint 

Disability census  

 

10 5 Budget cut by half but consultations 

with KNBS suggests much more is 

required to carry out the census to be 

enhanced through Supplementary 

budget 

County Youth Service 

programme 

300 0 Budget for this programme is under 

ministry of roads 

Empowerment of Women and 

people with disability groups  

6 0 No funds allocated in the budget for 

the programme 

Gender Based Violence Rescue 

Center 

3 3 To be implemented as planned 

Bukhungu stadium (phase 2) 

( Lurambi sub County) 

500 400 The budget was  cut by 100M due to 

budget constraints 

Swimming pool at Bukhungu 

 

20 0 Included in the phase II of Bukhungu 

Stadium 

Mini stadium-Panpaper (phase 

1) Lumakanda, Butere, and 

Malinya 

60 

 

 

0 Not allocated funds because of 

Financial constraints 

Governor’s Cup sporting 

festival  

(County wide) 

20 25 The  budget was increased to cater for 

other sports tournament and 

competitions to enhance talent 

nurturing  

Sports equipment  

 (1 per ward and two centers 

for PWDs) 

10 0 No funds allocated due to budget 

constraints 

Children Support Programme 7  5 Budget cut due to budget constraint 

 Kakamega Libraries  5  0 No funds allocated due to budget 

constraints 

Lusumu and 

Khwisero  libraries 

10 0 No funds allocated due to budget 

constraints 

Khayega arts gallery (Shinyalu 

sub County) 

3 3 Budget allocated as planned 

Culture and Music Festivals 

and Culture Week  

50 20 Budget cut due to budget constraint 

County Museum  

(Shinyalu sub county-Ilesi) 

10 0 No funds allocated  

Total  783 511  
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h) Lands, Physical Planning, Housing and Urban Areas 

Planned 

project/programmes for 

2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount Allocated 

in 2018/19 budget 

(KES) 

Remarks  

Physical development 

Plan(Malava and Likuyani  

10 0 No allocation in development but 

can be done through recurrent 

County Spatial Plan Act 2 0 No allocation in development but 

can be done through recurrent 

County Physical Planning Act 2 0 No allocation in development but 

can be done through recurrent 

Acquisition of Land- 

(Countywide) 

150 60 Amount allocated in Budget is 

less due to budgetary constraints 

Valuation roll- (Countywide) 40 13 Amount allocated in Budget is 

less due to budgetary constraints 

Fencing of County 

Government land 

20 10 Amount allocated in Budget is 

less due to budgetary constraints 

Geographical Information 

Systems 

20 10 Amount allocated in Budget is 

less due to budgetary constraints 

Survey equipment 6 0 No allocation due to budgetary 

constraints 

Housing 

Government residential houses 2.5 10  

Promotion on ABT- 

Countywide 

3.75 0 No allocation due to budgetary 

constraints 

Mumias Township 

Completion of a Public toilet 2.5 1.5 Amount allocated in Budget is 

less due to budgetary constraints 

Bitumen roads 200 200 To be funded through KUSP 

Cultural Centre 100 10 Amount allocated in Budget is 

less due to budgetary constraints,  

Bus Park  40 0 No allocation due to budgetary 

constraints 

Landscaping/Non-Motorized 

walkways  

30 0 No allocation due to budgetary 

constraints 

Street Naming& road signage 2.7 0 No allocation due to budgetary 

constraints 

Matawa dump site 5 0 No allocation due to budgetary 

constraints 

Storm water drains 20 0 No allocation due to budgetary 

constraints 

Street Lights 20 0 No allocation due to budgetary 

constraints 

Maintenance of Slaughter 

houses 

5 0 No allocation due to budgetary 

constraints 

Garbage collection truck 20 0 No allocation due to budgetary 

constraints 

Town Cleaning services 40 28 Amount allocated in Budget is 

less due to budgetary constraints 

Kakanega Municipality 

Urban markets – Masingo 

Kambisomali 

100 30 Amount allocated in Budget is 

less due to budgetary constraints 

Urban Bitumen Roads 200 189 Funded by KUSP 

Street naming and signage  2.7 0 No allocation due to budgetary 

constraints 

Public toilet 10.5 0 No allocation due to budgetary 
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Planned 

project/programmes for 

2018/19 

Amount Allocated 

in ADP 2018/19 

(KES Millions) 

Amount Allocated 

in 2018/19 budget 

(KES) 

Remarks  

constraints 

Storm water drains 30 0 No allocation due to budgetary 

constraints 

Street Lights 20 0 No allocation due to budgetary 

constraints 

Landscaping and 

beautification of muliro 

gardens, level 4 hospitals 

30 0 No allocation due to budgetary 

constraints 

Town cleaning services 50  44.4  

Total 1184.65 605.9  

 

i) Public Service and Administration 

Planned project/program for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated 

in 2018/19 budget 

(KES Millions) 

Remarks  

County HQ  block 80  40 Reduced due to Budgetary 

constraints 

Human Resource Management 

System 

10  - To be in cooperated in the 

ERP system 

Clocking system 4  - Project was shelved 

Records management system 8.75 - To be in cooperated in the 

ERP system 

Refurbishment of County Offices 6  10 The amount was increased 

to include refurbishment of 

sub-county and ward 

offices. 

Disaster  centre (Northern Region) 30 6 Reduced due to budgetary 

constraints 

Specialized disaster equipment  50 - Project was shelved. 

Fire engines 55 - Project was shelved 

Sub-County Offices(Construction) 90 30 Reduced due to budgetary 

constraints 

Ward offices(Completion)  50 10 Reduced due to budgetary 

constraints 

Sub-county Offices 

(Refurbishment) 

2  - The projects will be funded 

under the amounts allocated 

to refurbish County Offices. Ward Offices (Refurbishment) 5  - 

Alcohol and Drug Rehabilitation 

Program 

 

6  - Project was shelved since 

NACADA  had promised to 

purchase equipment for the 

Centre 

Total 396.75 96  

 

j) The County Treasury 

Planned project/program for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19 budget (KES 

Millions) 

Remarks  

Budget policy documents  25 21.68 Budget rationalized  

Revenue Mobilization 300 61.528 Budget rationalized  
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Planned project/program for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19 budget (KES 

Millions) 

Remarks  

Acquisition of vehicles  100 50 Budgeted under 

recurrent expenditure 

Feasibility studies  10 20.16 

 

The department has 

identified partners such 

as AHADI who are 

willing to fund the 

deficit 

Sub County development plans  25 

Ward Development Plans  60 

Progress reports  2 

Sector plans  50 

Economic Survey and Modeling  20 9.8 The department has 

identified partners such 

as AHADI, UNDP who 

are willing to fund the 

deficit 

Monitoring and Evaluation 20 13.24 The department has 

identified partners such 

as AHADI, UNDP who 

are willing to fund the 

deficit 

Regional Investment Bank  100 100 Adequately funded 

Investment Conference  50 0 The department has 

identified partners such 

as AHADI, UNDP who 

are willing to fund the 

project 

Emergency fund 0 100 Mandatory under PFM 

Act 2012 

TOTAL 767 376.42  

 

k) Office of the Governor 

Planned project/program for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19 budget (KES 

Millions) 

Remarks  

Governor’s residence (Lugari) 36 36 Project considered a 

priority 

Governor’s residence ( Lurambi) 50 40 Amount scaled down 

due to budgetary 

constraint 

Deputy Governor’s residence 10 10 Project considered a 

priority 

County Court 7 7 Project considered a 

priority 

Total  103 93  

 

l) Information, Communication and Technology 

Planned project/program for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19 budget (KES 

Millions) 

Remarks  

County Connectivity 100 40 Amount scaled down 

due to budgetary 

constraints 
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Planned project/program for 

2018/19 

Amount Allocated in 

ADP 2018/19 (KES 

Millions) 

Amount Allocated in 

2018/19 budget (KES 

Millions) 

Remarks  

Enterprise Resource Planning 

(ERP) 

100 88 A payment of 7.3M to 

be paid monthly 

e-Government services 10 6 Amount scaled down 

due to budgetary 

constraints 

CCTV installation 15 6 Amount scaled down 

due to budgetary 

constraints 

Production studio 10 5 Amount scaled down 

due to budgetary 

constraints 

Total  225 145  

 

2.3 Sector Achievements in the Financial Year 2017/18 

The County Government discharges its mandate and functions as prescribed under schedule four of 

the Constitution of Kenya. The achievements realized by the County Government are presented 

based on the implementing sector; 

a) Agriculture, Livestock, Fisheries and Cooperatives 

i) Strategic priorities  

 Increase production and productivity of agricultural produce; 

 Reduce staff-farmer ratio; 

 Improve extension and technology uptake; 

 Support market access and linkages; 

 Provide advisory on weather, climate and environment for prosperity of agriculture; 

 Develop and implement policies and regulations on agricultural sector development 

 To support initiatives that will encourage the participation of women, youth and people living 

with disabilities 

 

ii) Analysis of planned versus allocated budget  

 

Planned project/programs for 

2017/18 

Amount Allocated 

in ADP 2017/18 

(KES Millions) 

Amount 

Allocated in 

2017/18 budget 

(KES) 

Remarks  

BUKURA ATC 

Construction of Multipurpose 

Hall 

15 15 Multi-purpose hall not built. Funds 

spent on pending bills on completion 

of block A hall (1.6M).and Dairy unit 

of 2.3M. 

VETERINARY 

Tick and pest control 5 0 There’s a pending bill on spray race 

Vaccination of animals against 

major diseases 

20  20  Procured animal vaccines 

Artificial insemination service 9.6  10  Procured frozen semen and liquid 
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Planned project/programs for 

2017/18 

Amount Allocated 

in ADP 2017/18 

(KES Millions) 

Amount 

Allocated in 

2017/18 budget 

(KES) 

Remarks  

nitrogen 

Maintenance of slaughter slab - 3 Delayed funding 

Refurbishment of Vet Laboratory 3.5 3 Funds not availed to pay leaving a 

pending bill. 

LIVESTOCK DEVELOPMENT 

Dairy cattle value chain 

development 

148 166.5 The money used to complete 

Matungu unit, support, ATVET and 

pass over of calves 

Poultry value chain development 20 20 Purchased 40,000 day old chicks 

Support to Youth  and Women 

Entrepreneurs 

 

40 - Money from dairy supported the 

programme as ATVET 

Rehabilitation of Fish Ponds 

Programme 

10 2 Accomplished  

New Fish Pond Development 

Programme 

10 5 Accomplished 

Subsidies (Fish Feeds, 

Fingerlings, Lime) 

10 5 Accomplished 

Private Hatcheries Support 

Development Programme 

5 2 Not done 

Dam and River Fisheries 

Development Programme 

5 1 Not done 

Kakamega Fish Processing Plant 

Support Programme 

0 0.5 Not done 

Rural fish feeds machines 

procurement programme 

5 - No funds allocated  

IRRIGATION 

Civil Works ( target three small 

holders schemes) 

15.7 15 The money allocated for payment of 

civil works was reallocated leading to 

non-payment of the planned projects 

6 No. WUA Training - 0.5 348 farmers were trained as WUA 

members 

CROP PRODUCTION 

Greenhouse technology and 

horticulture 

5 5 Farmers trained but not supported 

Tea seedling multiplication and 

promotion 

10 10 Used to pay for tea factory fencing 

Maize mill project 5 - Transferred to trade 

Food crops value chain 

development(Purchase of surplus 

Maize ,Promotion of Nerica rice) 

- 5 The money was re-budgeted during 

supplementary  

Purchase of tractors ( provision 

of subsidized tractor hire service) 

10 10 Ploughed 2144 acres 

Food crop development Banana 

farming and promotion 

- 5 Lacked cabinet approved  

Purchase of subsidized fertilizer 

and seeds  

185 195 The, fertilizers not supplied on time 

thus reduced uptake and production. 

Construction of maize silo in 

Lugari 

5 - Project not prioritized  

COOPERATIVES 

Cooperative dairy processing 7 7 The Dairy co-operatives were 

partially supported especially the 

Likuyani ones. What most of them 
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Planned project/programs for 

2017/18 

Amount Allocated 

in ADP 2017/18 

(KES Millions) 

Amount 

Allocated in 

2017/18 budget 

(KES) 

Remarks  

need is working capital to mitigate 

against cut throat competition from 

hawkers and private processors 

Revamping and formation of 

cooperative societies 

4 2 39 new co-operatives were registered 

while revival of dormant co-

operatives was not achieved due 

failure to convene revival 

sensitization meetings because of low 

finding levels 

Strengthen fisheries cooperatives 5 1 Low levels of funding slowed efforts 

to empower the fisheries co-

operatives as anticipated 

Marketing of farmers crop 

products and value addition 

- 5 Little was achieved on this project 

Grants to Small businesses, 

cooperatives and self employed 

3 3 Co-operatives and groups were 

supported financially including 

Lugari Ward Bodaboda Sacco which 

received ksh.1,500,000 

Strengthening of coffee 

cooperatives 

5 - The project was not implemented. 

The starting point should be 

sensitization meetings which were not 

funded 

Strengthening tea production 

through cooperative societies 

5 - This was well implemented by 

forming 3 primary tea co-operatives 

and a union. Increased tea 

establishment should be prioritized 

since the co-operatives handle 

marketing only after production 

Total 570.7 516.5  

 

iii) Key achievements   

Bukura ATC 

 Dairy unit constructed, block A renovated, constructed a concrete slab, purchased ICT 

equipment and furniture . 

Irrigation 

 27 ha put under irrigation, 180 ha under drainage and 348 WUAs trained 

Crop production 

 Purchased and distributed 95,473 bag of 25kg planting, 55,738 bags of 25kg top dressing 

fertilizers and 143,401 (2kg) pkts of certified maize seed.  

 Completed fencing of proposed Tea factory 

 Ploughed 2,144 acres under farm mechanization 

Livestock development 

 Completed fencing of Kabras (lugari), Malava and Mumias East Smart Farms 



 

 

33  

 Conserved 200 tonnes of fodder 

 29 heifer calves raised on smart farms; 

 Distributed 148 calves (One cow initiative) to farmers; 

Cooperatives  

 Supported Lugari Boda boda in purchase of a bus; 

 Registered 39 new cooperatives; 

 Carried out 152 cooperative trainings and 15 inspections; 

Fisheries development 

 Constructed 97 ponds and renovated 108 fish ponds; 

 Purchased and distributed 1,650 tonnes of fish input. 

Veterinary Services 

 138,500 animals were vaccinated against major diseases 

 6,681inseminations were carried out 

 1 spray race was constructed at Bukura ATC 

 Veterinary laboratory was rehabilitated at KALRO Kakamega 

Sector/Sub-sector Programmes 

Summary of Sector/Sub-sector Programmes 

Sub Programme Key Outcomes/ 

Outputs 

Key 

performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name: Smallholder Irrigation Programme 

Objective: To increase acreage under irrigation farming 

Outcome: Increased agricultural production through irrigation and drainage 

Irrigation and 

drainage 

development 

 Increased crop  

production under 

irrigation  

 Area under 

irrigation 

 Crop yield 

412ha  60ha 27ha Delayed funding 

Increased crop 

production drainage 
 Area under 

drainage 

 Crop yield 

6,500 ha 100 ha 180 ha Project done through 

farmers own initiatives 

WUA capacity 

development 
Farmers trained  No of farmers 

trained 

N/A 400 farmers 348 Target could not be 

achieved due to delayed 

release of funds for 

farmer training 

Programme Name: Crop production and management services 

Objective: Increase crop production and productivity 

Outcome: Enhanced access and availability of food 

Food crop 

production 

Increased farm 

productivity and 

production 

No. of bags of 

planting fertilizer 

distributed 

100,600 98,000 95,244 There was delay in top-

dressing fertilizer 

distribution 

No. of bags of 

topdressing 

fertilizer 

distributed 

86,598 98,000  

48,067 

No. of 2kg maize 211,701 156,000 142,601 
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Sub Programme Key Outcomes/ 

Outputs 

Key 

performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

seed distributed 

No. of farmers 

supported  

43,000 40,000 60,320 

Cash crop 

promotion  

Increased tea crop 

farming 

No. of bags of 

planting fertilizer 

distributed 

1,7000 5,000 0 The money used to pay 

factory fence 

Horticulture 

development 

Increased  

horticultural farming 

No. of farmers 

supported 

360 360 360 Farmers trained but not 

supported  

Programme Name: Livestock development 

Objective: To increase livestock production and productivity 

Outcome: Improved livestock production and productivity 

Dairy development Pass over Heifers 

distributed 

No. of heifers 

passed over.  

0 200 148 Pass over will continue 

once calves are mature  

Complete smart 

Dairy unit 

rNo. of complete 

smart units 

0 2 2 Development of other 

units to continue  

Poultry 

development 

Day old chicks 

distributed to to 

farmer groups 

Number of  

chicks distributed 

to farmer groups 

60,000 40,000 40,000 Chicks purchased waiting 

distribution  

Livestock breeding Improved  

Livestock breeds 

productivity 

Number of 

inseminations 

7,901 10,000 6,681 Extension, capacity 

building and 

M & E not done 

Disease and vector 

control 

Livestock vaccinated Number of 

animals 

vaccinated 

190,000 200,0000 138,500 Desired coverage of 80 % 

of the population was not 

achieved 

Construction of a 

spray race 

Constructed spray 

race 

0 1 1 Project complete 

Programme Name: Cooperative Development 

Objective: To Establish a Vibrant  Cooperative Movement in the County 

Outcome: An economically empowered Cooperative sector 

Capacity Building 

Of Cooperative  

Improved 

cooperative 

capacity 

No. of cooperatives 

supported 

14 14 2 2.5M used to support 

Lugari Boda boda and 

Kakamega Bodaboda 

SACCOs 
No. of cooperatives 

that carried out training 

activities 

50 50 39 

No. of cooperatives 

audited 
25 50 25 

Cooperative 

Governance  

Cooperative 

policy 

Budget 

approvals 

 

No. of policies 

developed 

No. of approved 

budgets 

0 

 

67 

1 0 The national draft policy 

is available and can now 

inform finalization of the 

County co-operative 

policy 

Programme Name: Fish Farming Productivity Programme 

Objective: Increase fish productivity and production 

Outcome: Increased fish production 

Fish pond 

development 

 

 

Increased fish 

production 
 Number of fish 

ponds stocked 

 Number of fish 

ponds 

993 

 

97 

 

 

97 

 

 

Increased production  

Rehabilitation began this 

year 
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Sub Programme Key Outcomes/ 

Outputs 

Key 

performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

 

 

rehabilitated 

 Number of 

fingerlings 

stocked 

0 

876,000 

108 

 

97,000 

108 

 

97,000 

Increased production 

Fish feed 

development 

Improve fish 

production  

Kg of fish feeds 

supplied 

234,180 1,680 1,680 Increased production 

Fish Marketing 

and Development 

Increase access to 

fish market 

Number of fish 

farmers 

cooperative 

members 

489 60 69 Increased membership 

Kg of fish 

supplied to the 

freezers 

18,720 20,000 20,800 Increased marketing 

Programme Name: Farm and training infrastructure Programme 

Objective: Increase trainings and farm production 

Outcome: Increased trainings and farm production 

Farm development 

 

 

 

 

Increased farm 

production 

Production/yield 

in bags 

60 100 60 Old unproductive cows, 

poor funding. 

Production/yield 

in litres of milk 

14,000 1500 14,000 

Training 

infrastructure 

development 

Increased trainings   No of trainings 57 80 57 Remote location makes 

many trainings to be 

missed opportunity 
Attendance-

number of males 

and females 

1500 2000 1500 

Fish Marketing 

and Development 

Increase 

demonstrations/trials 

Number of 

demonstrations 

120 125 120 Networking and 

incentives required  

Number of 

collaborators 

30 35 30 More  fish farmers to be 

brought on board 

 

Analysis of Capital and Non-Capital projects  

Capital Projects 

Project 

Name 

Objective/ 

Purpose 

Output Key 

Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual Cost 

(KES) 

Source 

of 

funds 

Remarks 

Bukura Multi-

purpose hall 

Provision of 

catering and 

accommodation 

Multi-purpose 

hall 

% of completion Not initiated  15 0 CGK Funds re-

allocated   

Bukura Hostels Improved 

catering and 

accommodation  

Renovated 

hostel 

No. of hostels 

renovated 

Block A 

hostelComple

ted 

1.6 1,600,000 CGK Block B & C 

hostels still 

pending 

Grants to 

Small 

Businesses, 

Cooperatives 

and Self 

Employed  

Operationalize 

agro-processing 

cooperative 

plants 

Operationalized 

agro-processing 

plants 

No. of 

cooperatives 

supported 

Two 

cooperatives 

supported 

14 2,500,000 CGK Delayed 

funding  

Vaccination of 

animals against 

Prevention of 

communicable 

Livestock 

vaccinated 

No. of cows, 

sheep, goats, 

43.3 % 

(138,500) 

10 10,000,000 CGK Resources used 
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Project 

Name 

Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual Cost 

(KES) 

Source 

of 

funds 

Remarks 

major diseases    diseases (black 

quarter, anthrax, 

lumpy skin, foot 

and mouth and 

rabies) 

pigs, dogs and 

cats vaccinated 

achieved 

against the 

targetof80% 

as per the plan 

Artificial 

insemination 

services 

Improved 

livestock breeds 

In-calf livestock No. calved done 

from AI 

34,000 

inseminations 

since 

inception 

7 7,000,000 CGK Resources used 

as per the plan 

Tick control Prevention of 

tick borne 

diseases 

Constructed 

spray race 

A complete 

spray race 

1 3 2,523,696 CGK Resources used 

as per the plan 

Banana 

commercializat

ion 

Promotion of 

banana farming 

Purchase and 

distribution of 

bananas 

No. of plantlets 

distributed 

62,000 10 0 CGK Project not 

implemented 

because of 

delayed 

funding 

Farm input 

subsidy 

Increased 

agricultural 

production 

Purchase and 

distribution of 

seed maize and 

mavuno 

fertilizers  

No. of bags of 

planting 

fertilizer 

distributed 

95,244 195 195,000,000 CGK/ 

Farmers 

There was 

151M as 

farmers 

contribution 

No. of bags of 

topdressing 

fertilizer 

distributed 

 

48,067 

No. of 2kg 

maize seed 

distributed 

142,601 

Tea 

development 

Increase 

productivity 

Distribution of 

fertilizers to 

farmers 

No. of bags  50,000 10 2,500,000 CGK Paid for tea 

factory fence 

Farm 

mechanization 

Improved 

uptake of new 

technology 

Ploughed farms Acreage under 

mechanization 

2,144  10 10,000,000 CGK/far

mers 

Farmer 

contributed 4M 

towards the 

project 

Fish feeds 

subsidy 

Increased access 

to quality fish 

feeds 

Acquisition of 

fish  farming 

inputs 

(fingerlings and 

fish feeds) 

Kgs. of fish 

feeds, 

No. of farmers 

supported 

 There were 

pending bills 

9.69055 4,896,850 CGK Delayed 

funding  

Dairy 

Development 

(One Cow 

Initiative/Smar

t Dairy) 

Increased milk 

production 

Purchase of 700 

In-calf Heifer 

Farmers 

trainings 

Purchase pumps 

Purchase of 

motor bikes 

Spray race 

ECF vaccines 

No. in-calf 

heifers  

No. of pumps  

No. of motor 

bikes  

No. of ECF 

vaccines 

 

 

 

1310 20 6,000,000 CGK The funds used 

for farmers 

trainings and 

pass over of 

148 calves 

Dairy cows 

Farm in the 

Box 

Increased dairy 

farming units 

Procure 4-farm 

in the box units 

Purchase of 25 

in-calf heifers 

No. of complete 

units 

2  30 30,000,000 CGK Funds used to 

complete 2 

units and 

fenced 3   
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Project 

Name 

Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual Cost 

(KES) 

Source 

of 

funds 

Remarks 

Fodder/pasture 

establishment 

Poultry 

Development 

Program me 

Increased 

poultry meat 

production 

Increased group 

incomes  

Training of 

farmers and 

Demonstration 

on Brooding 

,supply of day 

old chicks 

No. of day old 

chicks supplied 

40,000 10 10,000,000 CGK Purchased 

awaiting 

distribution 

 

b) Road Infrastructure, Public Works and Energy 

i) The strategic priorities  

The strategic priorities set out by the sector include: 

 To ensure the provision of efficient transport system.  

 To ensure improvement of road connectivity. 

 To ensure safer infrastructural environment.  

 To enhance human Capacity building 

 

ii) Analysis of 2017/18 planned versus allocated budget  

Planned project/program for FY  

2017/18 

Amount Allocated in 

ADP 2017/18 (KES) 

Amount Allocated in  

2017/18  budget (KES) 

Remarks 

Construction of gravel roads 467,450,000 634,587,783 Introduction of culverts 

installation pushed the 

cost up 

Maintenance of gravel roads - RMLF 147,000,000 266,175,000  

 

Reduction of gravel 

roads rehabilitation 

Upgrading of gravel/ earth roads to 

bitumen standards 

730,000,000 490,645,334 Maintenance cost not 

factored 

Construction of bridges and box 

culverts 

137,500,000 80,000,000  

 

Under budgeted 

Transport policies 5,000,000 0 Constrained budget 

Public participation, legal services 

and land compensation 

30,000,000 8,000,000  

Installation of high mast security 

lighting  

95,000,000 65,591,883  

 

Constrained budget 

Conventional Street Lighting 88,000,000 0 Constrained budget 

Green Energy 40,000,000 0 Constrained budget 

Purchasing of new road construction 

equipment. 

35,000,000 0 Constrained budget 

Road maintenance (Kazi mashinani) 70,000,000 60,000,000  Constrained budget 
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Planned project/program for FY  

2017/18 

Amount Allocated in 

ADP 2017/18 (KES) 

Amount Allocated in  

2017/18  budget (KES) 

Remarks 

 

10 km per ward road project. 350,000,000 145,000,000 Phase III of the 

project not considered 

for funding 

Construction of MCAs Ward offices 0 150,000,000 Considered a priority 

 

iii) Key achievements of the Sector  

 Under road maintenance programme, a total of 391.4 Km and 1.85 Km of gravel and bitumen 

road respectively were maintained. 

 9.24 Km of newly tarmac road was constructed  

 644.7 km of road was dozed and graveled under 10 Km ward based project 

 One bridge and 4 box culverts were constructed  

iv) Summary of Sector/ Sub-sector Programmes  

Table: Summary of Sector/ Sub-sector Programmes  

Sub  

Programme  

Key  

Outcomes/ 

outputs  

KPI  Baseline  Planned 

Targets  

Achieved 

Targets  

Remarks 

Programme Name: Road Infrastructure Development  

Objective: To improve road connectivity 

Outcome: A safe and efficient road network 

Road 

Construction  

 

Km of bitumen 

road 

constructed 

 No. of Kms  30.84  40 9.24 22.5 Km to be 

completed in 

FY18/19 

 Km of bitumen 

road maintained 

No. of Kms  1.7  1.85  1.85 Achieved under 

RMLF 

Road 

Maintenance  

Km of gravel 

road maintained 

No. of Kms 298.7 600 391.4 Constrained 

budget 

Bridge and 

culverts 

No. of bridges 12 10 1 Constrained 

budget 

Bridges and 

culverts 

installation 

Bridge and 

culverts 

Road equipment 

No. of box 

culverts 

10 10 5 Constrained 

budget 

No allocation No. of shovels 0 1 0 

Road construction 

equipment 

Road equipment No. of rollers 0 1 0 No allocation in 

the budget due to 

inadequate 

resources 

No. of Bull 

dozers 

1 1 0 

No. of backhoe 

tractor 

0 1 0 

No. of water 

bowser trucks 

0 1 0 
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Sub  

Programme  

Key  

Outcomes/ 

outputs  

KPI  Baseline  Planned 

Targets  

Achieved 

Targets  

Remarks 

Level of 

completion the 

Mechanical 

Workshop (%) 

0 40 0 

Level of 

completion the 

Mechanical 

Workshop (%) 

0 40 0 

Programme: Energy Reticulation  

Objective: To provide quality affordable and sustainable energy for all 

Outcome: Improved access to energy 

Alternative 

sources energy 

Increased 

adoption of 

renewable 

energy, solar 

Increased power 

connectivity 

No. of 

households 

installed with 

solar lighting 

No data residents 0 No allocation 

No. of 

transformers 

installed  

- 60 24 awaiting 

installation upon 

completion of 

survey 

Rural 

electrification 

programme 

Increased power 

connectivity 

Enhanced 

security 

No. of 

households 

supplied with 

electricity 

No data County wide 0  

No. of public 

institutions  

supplied with 

electricity 

No data County wide   

Length coverage 

(Km) 

7 Major towns 0 Implemented by 

NG 

Street lights 

coverage 

Increased 

business hours 

in the night and 

enhanced 

security 

No. of high mast 

installed 

35 Trading 

centres 

8 on-going  

High mast 

lighting 

Increased 

business hours 

in the night and 

enhanced 

security 

No. of high mast 

installed 

2 Informal 

settlements 

 on-going  

2 Informal 

settlements 

 

Programme Name: Public Works Management 

Objective: To improve functionality of public buildings and other public works 

Outcome: Improved working conditions 

Public Works Improved 

working 

No. of buildings 

renovated 
3 Public Works 

office 
0 No budget 

allocation 
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Sub  

Programme  

Key  

Outcomes/ 

outputs  

KPI  Baseline  Planned 

Targets  

Achieved 

Targets  

Remarks 

condition 

 

v)  Analysis of Capital and Non-Capital projects  

Performance of Capital Projects for previous ADP  

Project Name Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget Cost 

(KES 

Millions) 

Actual Cost 

(KES) 

Source 

of funds 

Remarks 

Khumailo Wa Akatsa 

- Khwisero - Road 

 Bitumen 

road 

No. of km 

tarmacked 

40% 490,645,344 305,294,719  CGK Stabilized 

base 

Construction of 

Public Works Access 

road 

100%       

19,335,913  

CGK complete 

National housing - 

Amalemba Road 

Network 

100%           

53,598,615  

CGK complete 

Completion f Walk 

Way and drainage 

works on Amalemba  

           

34,829,991  

CGK complete 

Makunga-Maraba-

Lunza rd 

(10.7km) 

Improve 

mobility and 

accessibility 

Graveled 

road 

No. of km 

graveled 

100% 266.175 6,040,120 CGK  

Bukaya - Bungasi - 

DB Siaya road 

  100% 5,552,456.00  CGK  

Maintenance of 

Oilibya - SDA 

Satellite - Akamba 

Loop - Otiende Estate 

Road 

Improve 

mobility and 

accessibility 

Maintain

ed 

bitumen 

road 

No. of km 

maintained 

100%           

23,137,418  

CGK complete 

Lumakanda juct.-

Lumakanda town 

Bitumen 

road 

No. of km 

tarmacked 

70%         

139,970,820  

CGK ongoing 

Hill School - Logma 

Guest House - 

Marrum road 

100%           

21,907,669  

CGK complete 

Lumakanda bridge To enhance 

connetivity 

Bridge  No. 100%           

10,788,464  

 complete 

Construction Eshiruli 

box culvert 

BC No. 100%             

8,108,400  

 complete 

construction of 

Emuberi box culvert  

BC No. 100% 8,272,424  CGK complete 

expansion of 

Mulubako box culvert 

BC No. 100% 8,231,592  CGK complete 

Mukombe Bridge Bridge No. 0% 33,200,000  CGK awarded 

Kona Mbaya - R. 

Nzoia - Jkuat 

university Road 

Improve 

mobility and 

accessibility 

Maintain

ed road 

No. of Km 100% 6,403,617.60  CGK complete 

Mbande - 

Makhukhuni road 

100% 12,786,144 CGK complete 
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Project Name Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget Cost 

(KES 

Millions) 

Actual Cost 

(KES) 

Source 

of funds 

Remarks 

D282- Luandeti - 

R.Nzoia Road 

100% CGK complete 

Malanga - Butali & 

Muyundi - Chegulo 

Road 

100% 17,010,356 CGK complete 

Malava - Samitsi  100% CGK complete 

okumu - shianda 100% CGK complete 

Malekha - Namanja 

road 

100% 26,499,649 CGK complete 

Malekha - Chegulo - 

Lumani Road 

100% CGK complete 

ingavira - r.lusumu 100% CGK complete 

chimoi - manda 100% CGK complete 

Kakoi - inguvuli - 

ichina road 

Improve 

mobility and 

accessibility 

Maintain

ed road 

No. of Km 100% 5,720,000  CGK complete 

Inguvuli – mukhuyu 

road  

100% CGK complete 

Shamakhubu Ref 

Hosp - Murhanda 

FAM & Road. 

100% 11,267,718 CGK complete 

Shipalo Sec. - 

Shitochi Pri. - Ilala 

Pri. - Imusutsu - 

Mundulu Pri. Road 

100% CGK complete 

Shisasari - Munduku - 

Murhanda - Munduhu 

Pri. Road 

100% CGK complete 

R. Isiukhu - Kambiri - 

Kisaina Road  

Improve 

mobility and 

accessibility 

Maintain

ed road 

No. of Km 80% 14,309,332 CGK complete 

Ilesi Junctn - 

Mukhonje Pri. - 

Rosterman Dumpsite. 

100% CGK complete 

Ikonyero - Shihongo 

Road 

100% 7,104,188 CGK complete 

Elunyu - Khulwanda - 

Emaunu Road 

100% CGK complete 

Musonye Rd A1 

junction off Milimo 

Rd - Khalabo Rd  

100% CGK complete 

Bunge - Rosterman - 

Shirere - Shikulu - 

Show Ground 

100% 5,909,040 CGK complete 

Mulufu - Ebukalama - 

Eshirumba - Eshibeye 

Road 

100% 5,700,773  CGK complete 

Lwanda Shop - 

AICAMAR - 

Etemesy Road 

100% CGK complete 

Goligoli river-

Lwanya Pri 

Improve 

mobility and 

accessibility 

Maintain

ed road 

No. of Km 100%      

10,291,288 

CGK complete 

Ivondo-Shisasia 100% CGK complete 
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Project Name Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget Cost 

(KES 

Millions) 

Actual Cost 

(KES) 

Source 

of funds 

Remarks 

Malinya-Shitoli-

Iguhu 

100% CGK complete 

Malinya-Shikumu 100% CGK complete 

Masaka loop road 100% CGK complete 

E1273 - Ingotse - 

Navakholo Road  

100%        

8,554,000  

CGK complete 

Navakholo - Samitsi 100% CGK complete 

Musaga - Sivilie road 90%      

10,263,848 

CGK complete 

Tomliza - Sienga road 90% CGK complete 

Ekonjero-kilingili-

Mulufu 

   100%      

11,220,100 

CGK complete 

Shianda Pr.Isiska 

Bridge Ikomere Sec. 

Rds 

   100% CGK complete 

Doho-ombwaro    100% CGK complete 

S6224J1-Ombwaro-

Mabole-Tsalwa 

junction  

Improve 

mobility and 

accessibility 

Maintain

ed road 

No. of Km 100%        

9,209,704  

CGK complete 

Mabole-Mulubako-

Manyulia market 

100% CGK complete 

Mabole-Maongo, 

Stage Kamili-

Shianda, Mabole-

Matsakha Pri 

100% CGK complete 

Eshibinga-Shirunyire 

bridge 

100%        

9,337,652  

CGK complete 

Makunga - Maraba -

Lunza rd  

100% CGK complete 

Ematawa junction - 

Emukhwaye (S6226) 

road  

100%      

17,167,620 

CGK complete 

Makunga - Isongo - 

Ingotse  

100% CGK complete 

Bumini - Khaimba - 

Isongo rd  

100% CGK complete 

Makunga ACK - 

Nyapora - H/C - St. 

Paul's Ebusia & 

Malakha - Khabondi 

road 

Improve 

mobility and 

accessibility 

Maintain

ed road 

No. of Km 100%        

5,317,440  

CGK complete 

Emanani - emurabe 

pri (ucl) & ratego mkt 

(namulungu) - 

mukhweya mkt 

(s6204) road. 

100%      

15,192,288 

CGK complete 

River khalaba – 

chianda-makhokhwe-

lunyika road 

100% CGK complete 

Musamba - busobi 

road 

100% CGK complete 
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Project Name Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget Cost 

(KES 

Millions) 

Actual Cost 

(KES) 

Source 

of funds 

Remarks 

S6210 - H/Centre - 

Matawa - 

Indangalasia road 

100%      

11,274,901 

CGK complete 

Bukaya - Bungasi - 

DB Siaya road 

100% CGK complete 

 

Performance of Non-Capital Projects for previous ADP  

Project Name Objective Output KPI Status  Planned 

Cost (KES 

Millions) 

 Actual 

Cost (KES 

Millions) 

Source 

Of 

Funds 

Remarks 

Construction of Ebuberi 

single lane box culvert  

Improve 

mobility and 

accessibility 

BC No. 100%              

3,662,548  

 complete 

Vitwaa Box Culvert  Improve 

mobility and 

accessibility 

BC No. 100%              

2,554,274  

 complete 

Shipalo Sec.-Shitochi 

Pri.-Ilala Pri.-Imusutsu-

Mundulu Pri.- 6km 

Improve 

mobility and 

accessibility 

Gravele

d road 

No. of km 

graveled 

48%              

3,146,082.40  

CGK  

Osundwa- Lutaso – 

Musamba –Makokhwe 

–Kandai –Busombi 5km 

100%               

4,156,048.00  

CGK  

Butali –Muyundi- 

Chegulo  & Malanga-

Butali 9.5km 

100%              

3,182,460.00  
CGK  

Tomliza-Sienga loop 

6km 

100%              

3,229,653.44  

CGK  

Kona Mbaya - R. Nzoia  

Road 

Improve 

mobility and 

accessibility 

Gravele

d road 

No. of km 

graveled 

100%      

4,854,716.00  

CGK  

Butali - Muyundi - 

Chegulo & Malanga - 

Butali Road 

100%      

3,182,460.00  

CGK  

Shipalo Sec.-Shitochi 

Pri.-Ilala Pri.-Imusutsu-

Mundulu Pri.- 

100%           

1,624,162.40  
CGK  

Shisasari - Shamakhubu 

- Injira - Shavirotsi - 

Mundulu Junction Road. 

100%              

208,000.00  

CGK  

Mulufu - Ebukalama - 

Eshirumba - Eshibeye 

Road 

100%              

249,910.00  

CGK  

Tomliza - Sienga Loop 

road 

100%              

243,600.00  

CGK  

Eshisiru - ESumeiya - 

Ingotse Road 

100%              

223,532.00  

CGK  

Shianda - Lwasambe - 

Maraba Mrkt - Ikoli - 

Mutono Pri. - Lusumu 

Road 

100%           

3,780,440.00  

CGK  

Emanani - Emurabe Pri 

(Ucl) & Ratego Mkt 

(Namulungu) - 

100%              

176,658.72  
CGK  
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Project Name Objective Output KPI Status  Planned 

Cost (KES 

Millions) 

 Actual 

Cost (KES 

Millions) 

Source 

Of 

Funds 

Remarks 

Mukhweya Mkt (S6204) 

Road. 

Osundwa - Lutaso - 

Musamba - Makokhwe - 

Kandai Busombi Road 

   100%           

4,156,048.00  

CGK  

Mayoni transformer - 

Eluche - Emurabe Road. 

   100%              

814,784.00  

CGK  

Eshifuyo - Nyakwata 

Road 

   100%           

3,068,200.00  

CGK  

 

c) Health Services 

i) The strategic priorities of the sector 

The strategic objectives of the Health sector are; 

 To increase the awareness on healthcare services by equipping the community with health 

information; 

 To renovate, construct, upgrade, equip and network health facilities; 

 To ensure adequate number of skilled, motivated, knowledgeable health workers with positive 

attitude; 

 To improve the maternal and child health care; 

 To ensure availability and access to essential health products and technologies and effective 

management system in all health facilities; and 

 To reduce the risks and impact of non-communicable diseases(NCDs). 

 

ii) Analysis of planned versus allocated budget  

Proposed amounts in the ADP 2017/18 versus the actual figures in the Budget 2017/18. 

Planned project/Programs 

for 2017/18 

Amount KES Allocated 

in ADP 2017/18 (KES 

Millions) 

Amount KES Allocated 

in 2017/18 budget (KES 

Millions) 

Remarks  

Expansion of existing health 

facilities 

150 0 Not funded due to budget 

constraints 

Construction of CT&RH 500 497 Project funded as planned 

Upgrading of CGH 

(Conditional grant) 

427.2 427.2 National government scaled 

up the grant 

User Fees forgone (Grant) 37.8 37.8 National government 

allocated as planned 

Nutrition Program 5 3 Budget scaled down due to 

budget constraint 

Purchase medical equipment 45 0 Funds reallocated due to 

closure of the financial year 

HIV/AIDS  /TB 10 8 Budget scaled down due to 

budget constraint 

Disability mainstreaming 2 3 Project considered a priority 
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Planned project/Programs 

for 2017/18 

Amount KES Allocated 

in ADP 2017/18 (KES 

Millions) 

Amount KES Allocated 

in 2017/18 budget (KES 

Millions) 

Remarks  

Health Data Management 2 3 Project considered a priority 

Health facility maintenance 215 0 Not funded due to budget 

constraints 

Reproductive Health 10 5 Budget scaled down due to 

budget constraint 

Family planning 5 2 Budget scaled down due to 

budget constraint 

Imarisha Afya Ya Mama Na 

Mtoto 

90 90 Budget allocated as planned 

Beyond zero campaign 7 3 Budget scaled down due to 

budget constraint 

Child Survival/ EPI 10 5 Budget scaled down due to 

budget constraint 

Gender Based Violence 

(GBV 

1.5 0 Not funded due to budget 

constraints 

Malaria control Program 5 5 Budget allocated as planned 

Disease surveillance 5 5 Budget allocated as planned 

Non-Communicable 

Diseases 

3 3 Budget allocated as planned 

Jigger Treatment Campaign 8 3 Budget scaled down due to 

budget constraint 

Community Health Strategy 80 40 Amount scaled down due to 

budget constraint 

Community Youth 

programme/ Funzo Kenya 

MOU revolving fund(7.5)m 

30 7.5 Amount scaled down due to 

budget constraint 

Ward based projects 3 0 No budget allocation 

Community Led Total 

Sanitation (CLTS) 

5 18 Up-scaled at budget level 

Water, Sanitation and 

Hygiene Programme 

(WASH) 

5 0 No budget  allocation  

Public Health standards and 

Regulations 

5 0 No budget  allocation  

Vector and Vermin Control 

Programme 

10 1 Amount scaled down due to 

budgetary constraint 

Food/Water Quality Control 

Programme 

3 0 No budget  allocation  

School health programme 2 0 No budget  allocation  

Total 1,681.5 1,166.5  

 

iii) Key achievements   

 Construction of Kakamega County Teaching and Referral Hospital Phase I at 65%; 
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 Kakamega General Hospital has been refurbished and expanded with construction of a Renal 

unit, amenity block C and a blood transfusion center; 

 Construction of two new level 4 hospitals at Shamakhubu in Shinyalu and Mumias Town at 80% 

and 75% respectively ; 

 Construction, expansion and upgrading of health facilities across the County on going;  

 There is regular supply of drugs and medical consumables in all public health facilities 

 

iv) Analysis of Capital and Non-Capital projects of the Previous ADP FY 2017/18 

Table: Summary of Sector/ Sub-sector Programs  

Sub Programme Key Outcomes/ 

Outputs 

Key 

performance 

Indicators 

Baseline  Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name : Promotion of Curative health services 

Objective: Improve access to quality and affordable health services 

Outcome : Improved access to primary healthcare 

Health 

infrastructure 

improvement 

Improve access to 

quality health care 

services 

3 No of health 

facilities 

expanded 

0 3 1 Inadequate funding 

Construction of 

phase 1 of the 

CTRH 

10% 40% 65% Delays in release 

of funds, Project is 

ongoing 

Level of 

upgrading of the 

CGH  

15% 30% 60% Completed gate 

and renal unit and 

amenity block 

Program Name: Preventive and Promotive Health care services 

Objective: To reduce morbidity and mortality due to preventable causes 

Outcome: Reduced disease related deaths and incidences 

Nutrition 

promotion  

Program 

Improved 

quality of health 

services 

% of facilities 

with kitchen 

gardens 

established 

0 % 20 % 40 %  

Purchase medical 

equipment 

Improved access to 

quality health 

services 

Value of medical 

equipment 

procured 

No data 45 M 0 Delayed 

disbursement of 

funds  

HIV/AIDS/ 

TB 

Reduced prevalence 

rate 

No. of clients 

tested 

400,000 Raise HTS 

from 35 %- 

40 % 

420,000 Enhanced HIV 

campaigns 

Disability 

mainstreaming 

Persons with 

disabilities included  

in planning & 

decision 

Making. 

Disability 

mainstreaming 

Action Plan. 

0 1 0 Not funded 

Health Data 

Management 

Improved data 

management system 

No. of reports 

received 

100 % 100 % 100 % Continuous 

exercise 

Health facility 

maintenance 

Improved access to 

quality health 

services 

No. of H/Fs 

improved & 

maintained. 

0 18 9 Inadequate funding 

Reproductive Improved % of skilled 61 % 65 62 % Delayed funding 
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Sub Programme Key Outcomes/ 

Outputs 

Key 

performance 

Indicators 

Baseline  Planned 

Targets 

Achieved 

Targets 

Remarks 

Health quality of health 

services 

deliveries 

conducted 

Family planning Controlled 

population growth 

rate 

% of persons who 

have received FP 

services 

40% 50% 60 % Continuous 

exercise 

Imarisha Afya Ya 

Mama Na Mtoto 

Reduced maternal 

and child mortality 

rates. 

No of facilities  

enrolled on 

oparanya care 

28 49 49 Target achieved  

Beyond zero 

campaign 

Improved 

quality of health 

services 

No. of outreaches 

contacted 

- 60  20 Inadequate funding 

Child Survival/ 

EPI 

Improved 

immunization 

coverage. 

No. of FIC, 80% 85% 81% Inadequate funding 

Gender Based 

Violence (GBV) 

Reduced bur- den of 

violence and 

injuries. 

No. of  meetings - 52  0 Not funded 

Programme Name: Preventive and Promotive Health care services) 

Objective: To reduce morbidity and mortality due to preventable causes 

Outcome: Reduced disease related deaths and incidences 
 

Malaria control 

Program 

Reduced malaria 

cases 

No. of LLITNs 

distributed 

- 5000 4500 Continuous 

exercise 

Disease surf- 

vigilance 

Reduced 

communicable 

public health threats 

No. of  notify- 

able disease 

detected, 

-  

4 (40 cases) 

0 Not funded 

Non-Com- 

municipal 

Diseases 

Reduced NCDs No. of 

NCDs cases 

screened 

0 All sus pected 

NCDs 

0 Not funded 

Jigger Treatment 

Campaign 

Jigger eradi- cated % of HH 

fumigated 

 

8% 5% 0 Not funded 

Community Health 

Strategy 

Strengthened 

community partici 

pation. 

No of CUs 

established. 

 

300  520 420   Inadequate funding 

Community Youth 

programme/ Funzo 

Kenya MOU 

revolving fund 

Youth empowered No. of  trainees 

absorbed 

- 50  0 Not funded 

Community Led 

Total Sanitation 

(CLTS) 

Attained ODF status. 

Improved quality of 

life. 

No. of villages 

“ODF” status.  

 

300 72  

 

500  Continuous 

exercise 

Water, Sanitation 

and Hygiene 

Programme 

(WASH) 

Improved  quality of 

life 

No. of schools 

with latrines & 

hand washing 

facilities. 

 

2000 

 

 

7296 new 

latrines. 

 

500 Continuous 

exercise 

Food/Water 

Quality Control 

Programme 

Reduced food 

& water borne 

diseases. Fortified 

foods. 

No. of water and 

food samples 

tested 

- 144  - Continuous 

exercise 
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Sub Programme Key Outcomes/ 

Outputs 

Key 

performance 

Indicators 

Baseline  Planned 

Targets 

Achieved 

Targets 

Remarks 

School health 

programme 

Eliminate 

Communicable 

Conditions 

No. of schools 

with children   

dewormed.  

-  5000  Continous exercise 

 

Table: Performance of Capital Projects for the FY 2017/18 

Project Name/ 

Location 

Objective/ 

Purpose 

Output KPI Status 

 

Planned 

Cost (KES 

Millions) 

Actual Cost 

(KES 

Millions) 

Source of 

funds 

Remarks 

Programme Name : Promotion of Curative Health Services 

Objective: Improve Access to Quality And Affordable Health Services 

Outcome : Improved Access to Primary Healthcare 

Expansion of existing 

health Centres to 

Hospitals 

Improve access 

to health care 

Accessible 

health care 

No. of H/Fs 

expanded 

Ongoing 200 148 CGK 3 health centres 

Construction of 

County CT&RH 

Improve access 

to health care 

Reduced 

external 

referrals 

Status report 

& completion 

Ongoing at 

65% 

500 497.8 CGK Ongoing 

Upgrading of CGH Improve access 

to health care 

High quality 

of health 

services 

No. units upgraded Ongoing at 

60% 

427 

 

116.05 CGK Ongoing 

User Fees 

Forgone 

Improve access 

to health care 

Improved 

revenue 

collection 

Amount 

collected 

Ongoing 37M 37M CGK Donor funded 

Purchase medical 

equipment plenty 

Improve the 

quality of 

medical care 

Improved 

access to 

quality health 

services 

No. of medical 

equipment 

procured 

Not 

procured 

45 0 CGK Delayed 

release of funds 

HIV/AIDS/ 

TB 

Improve the 

Knowledge 

awareness level 

of TB and 

HIV/AIDS   

Reduced 

prevalence 

rate 

No. of clients tested Held world 

aids day 

5 1 CGK Funds 

reallocated 

Health facility 

maintenance 

Improve access 

to quality 

health care.  

Improved 

access to 

quality health 

services 

No. of H/Fs 

improved & 

maintained. 

ongoing 33.2 32.8 CGK 9 facilities 

Ongoing 

Reproductive 

Health 

Improve 

maternal and 

child health 

Improved 

quality of 

health 

services 

No. of skilled 

deliveries 

conducted 

Ongoing 5 1.5 CGK Funds 

reallocated 

Imarisha Afya Ya 

Mama Na Mtoto 

Improve 

maternal and 

child health 

Reduced 

maternal and 

child 

mortality 

rates. 

No. of ANC 

facilities offering  

28  90 50 CGK Delayed 

funding 



 

 

49  

Project Name/ 

Location 

Objective/ 

Purpose 

Output KPI Status 

 

Planned 

Cost (KES 

Millions) 

Actual Cost 

(KES 

Millions) 

Source of 

funds 

Remarks 

Child Survival/ EPI 

 

 

 

Improve child 

health 

Improved 

immunization 

coverage. 

No. of persons 

immunized 

Ongoing 5 - CGK Funds 

reallocated 

during 

supplementary 

Program name: Preventive and promotive health care services) 

Objective: To reduce morbidity and mortality due to preventable causes 

Outcome: Reduced disease related deaths and incidences 

Malaria control 

Program 

Reduce 

incidences of 

malaria 

Reduced 

malaria cases 

No. of LLITNs 

distributed 

Ongoing 5 0. 970 CGK 4M reallocated 

during 

supplementary 

Disease surveillance Reduce disease 

burden  

Reduced 

communicabl

e public 

health threats 

No. of notifiable 

disease detected, 

Ongoing 5 - CGK Funds 

reallocated 

Community Health 

Strategy 

Enhance 

community 

participation 

Strengthened 

community 

participation. 

No. of 

health action 

& dialogue days. 

No of CUs 

established. 

No of CHVs 

selected and trained 

Ongoing 40 22.5 CGK Funds 

reallocated. 

Community Youth 

programme/ Funzo 

Kenya MOU 

revolving fund 

Enhance staff 

capacity 

Youth 

empowered 

No. of youth 

absorbed 

Ongoing 7.5 - CGK Delayed 

funding 

Community Led Total 

Sanitation (CLTS) 

Improve the 

level of 

community 

sanitation 

Attained ODF 

status. Im- 

proved quality 

of life. 

No. of villages 

“ODF” status. 

World Toilet Day 

held on 19 

November 

Ongoing 18 13.4 CGK Funds 

reallocated 

  

d) Education Science and Technology 

 

i) The strategic priorities  

 To promote access, equity, quality and relevant training; 

 To equip, refurbish, and upgrade infrastructure in Early Childhood Development  

Education Centres, Schools and County Polytechnics;  

 To strengthen strategic partnerships and linkages in promotion of education in the 

county; 

 To develop and implement free tuition programs in Early Childhood Development 

Education Centres and County Polytechnics; 

 To develop proper management systems and procedures to be applied in managing 

education, department funds, records and other resources; 

 To build self-sufficiency in all County Polytechnics and ECDE Centres  
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ii) Analysis of planned versus allocated budget  

Planned project/Program for 

2017/18 

Amount in ADP 

2017/18 (KES 

Millions) 

Amount Allocated 

in 2017/18 Budget 

(KES) 

Remarks 

 

Other Infrastructure and Civil 

Works 

50 20 Budget scaled down due to 

budgetary constraints 

ATIVET Programme 15 10 Budget scaled down due to 

budgetary constraints 

Grants to Youth  

Polytechnics  

120 0 No allocation 

Polytechnic Support Programme 10.5 5.5 Budget scaled down due to 

budgetary constraints 

Recruitment of instructors  4.8  0 No allocation 

Purchase of tools for 30 

polytechnics 

150 20 Budget scaled down due to 

budgetary constraints 

Benefits - Tertiary Education-

Polytechnic Subsidized tuition 

fees  

150 45 Budget scaled down due to 

budgetary constraints 

Purchase of 3 polytechnic buses 21 0 No allocation 

County Ward Based Bursary 

Education Fund 

150 120 Budget scaled down due to 

budgetary constraints 

Completion of 100 toilets in 

primary schools-Hygiene services  

60 0 No allocation 

Scholarships and other 

Educational Benefits 

20 10 Budget scaled down due to 

budgetary constraints 

County Higher Education Loans 

Scheme administered by the 

Higher Education Loans Board 

(HELB) 

20 20 Budget allocated as planned 

Strategic plan, research and 

capacity building of teachers  

10 0 No allocation 

Special Needs Centres  10 0 Not approved 

Construction of Buildings - 

Centres of Excellence 

0 25 Funds to be used to complete 

Centres of Excellence 

Construction of 60 

ECDE centres 

150 45 Budget scaled down due to 

budgetary constraints 

Teaching and learning materials  10 40 Project considered a priority 

Equipping of ECDE centres  10 0 No allocation 

ECDE 3 door toilets  30 0 No allocation 

240 Flag Posts and  

Flags  

2.52 0 No allocation 

Feeding Programme in 900 

ECDE Centres 

60 21.5   Budget scaled down due to 

budgetary constraints 

  Completion of 100 toilets in 

primary schools 

60 0 No allocation 

Grand Total 888.82 382  

 

 

 



 

 

51  

iii) Key achievements   

The sector has achieved reasonable progress in the in implementation of the FY 2017/18 

ADP. The achievements include 

 

County Polytechnics 

 Trained 600 trainees through the ATVET Programme; 

 Employment of 250 instructors; 

 A total of 6,966 trainees benefited through the Polytechnic tuition capitation   

 

ECDE 

 Completed construction of 40 ECDE Centres; 

 A total of 117,277 learners benefited through the ECDE tuition capitation; 

 

Education Support 

 County Scholarship Programme benefited 12 students 

 Nineteen (19) Centers of Excellence were completed; 

 County Higher Education Loans Scheme benefited 2,111 students; 

 Contracted 545 Board of Management teachers in secondary schools; 

Table: Summary of Sector/Sub-sector Programmes 

Sub 

Programme 

Key Outcomes/ 

Outputs 

KPI Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme 1: Polytechnic Improvement 

Objective: To improve  access to quality training 

Outcome: Skilled Manpower for economic empowerment 

Polytechnic 

Tuition Subsidy 

Increased 

enrolment 

 

Numbers of trainees 

enrolled in County 

Polytechnics 

5,000 6,966 6966 

 

 

Target achieved as 

planned 

No. of CP Trainees on 

subsidy 
5,000 6,966 6,966 Target achieved as 

planned 

Numbers of trainees 

enrolled in ATVET 

programme 

0 600 600 Target achieved as 

planned 

Polytechnic 

Infrastructure 

Development 

Improved training 

environment 

No. of equipped twin 

workshops  in Centres of 

Excellence 

12 12 13 

 

Target exceeded 

No. of other  CP 

workshops  Equiped 
No data 62 14 Target under 

achieved planned 

Improved 

sanitation 

No. of  6 door modern 

Toilets constructed 

No data 5 5 Target achieved as 

planned 

No. of CP supplied with 

piped water 
No data 23 23 Target achieved as 

planned 

Polytechnic 

Support 

Programme 

Improved 

Operations 

No. of Programmes 

supported 

 No data 5 5 Target achieved as 

planned 

Programme 2  : Early Childhood Development Education(ECDE) 

Objective : To enhance access, equity, quality and relevance of Early Childhood Development Education (ECDE) 

Outcome: Improved Quality of Education and Training in Early Childhood Development Education 

EECDE Tuition 

Subsidy 

Increased 

Enrolment, 

ECDE children on subsidy 

(%) 
0 - 117,266 Target achieved 
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Sub 

Programme 

Key Outcomes/ 

Outputs 

KPI Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

performance, 

retention and 

completion levels 

EECDE 

Infrastructure 

Development 

 

Improved learning 

environment 

No. of ECDE Centres 

Completed. 

150 64 40  Target under 

achieved. 

County ECDE 

School feeding 

Programme 

Increased 

Enrolment, 

performance, 

retention and 

completion levels 

Percentage of ECDE children 

on school feeding 

 10 - Piloting to be 

implemented 

Programme 3 : Education Support Programme 

Objective : To enhance access to quality education 

Outcome: An educated society 

County University 

Education 

Scholarship 

Enhanced access to 

education. 

No. of  students benefiting 13 12 12 Target achieved 

County Higher 

Education Loans 

Scheme 

Enhanced access to 

education. 

No. of  students benefiting 1136 - 975 Planning was in 

terms of monetary 

allocation 

County Awards 

Programme for 

Top KCPE and 

KCSE Schools 

Improved 

Performance in 

National 

examinations 

Number of Schools 

benefiting 
14 14 14 Target achieved 

County Ward Based 

Bursary 

Enhanced access to 

education. 

No. of  students benefiting  19,380 - 21,000 Planning was in 

terms of monetary 

allocation 

Human resource 

management 

Skilled and capable 

workforce 

No. of CP   instructors 

recruited 

64 250 250 Target achieved 

  No. of Quality Assurance and 

Standards officers 
0 16 0 Target  not achieved 

 

Analysis of Capital and Non-Capital projects  

Table: Performance of Capital Projects for 2017/18 

Project Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators 

Status 

 

Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES 

Millions) 

Source 

of 

funds 

Remarks 

Completion of 

Twin Workshop at 

Sango County 

Polytechnic  

To increase 

enrollment and 

retention in 

County 

Polytechnics. 

One Twin 

Workshop 

Completion 

rate 

Site 

handed 

over 

5.5 5.5 CGK Contractor on 

site to start 

escavation. 

Completion of 

Twin Workshop at 

Madala County 

Polytechnic 

To increase 

enrollment and 

retention in 

County 

Polytechnics 

One Twin 

Workshop 

Completion 

rate 

50% 

complete 

and 

ongoing 

5.5 5.5 CGK Ongoing ,at 

roofing 

ATIVET To increase 600 trainees No. of trained 600 10 10 CGK Trainees to 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators 

Status 

 

Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES 

Millions) 

Source 

of 

funds 

Remarks 

programme productivity and 

reduce poverty 

trainees 

graduating 

Trainees 

graduated 

complete 

training in 

November 2018 

then proceed for 

attachment 

Grants to Youth 

Polytechnics 

To ensure access , 

quality ,relevance 

and equity in 

vocational skills 

acquisition to 

Kenyan youths 

14 TVETA 

registered 

County 

Polytechnics 

benefited 

No. of 

beneficiaries 

1,870 

beneficiari

es 

28.1 21 CGK Conditional 

grant from 

National 

Government 

given to 14 

TVETA 

registered 

County 

Polytechnics.. 

Polytechnics 

Support 

programme 

To improve 

curriculum 

delivery 

250 

Instructors 

No. of County 

Polytechnic 

instructors 

given stipend 

250 5.5 15 CGK Stipend given to 

all BOM 

County 

Polytechnic 

instructors. 

Polytechnic tuition 

Subsidy 

programme 

To ensure access 

and equity in 

vocational skills 

acquisition youths 

6966 

trainees 

No. of 

beneficiaries 

6,966 45 73 CGK Capitation of 

Kshs. 10,474 

per trainee for 

6966 trainees. 

Benefits - ECDE 

Capitation 

Program  & ECDE 

Support 

Programmes 

To enhance basic 

pre-primary 

education for all 

children. 

To increase 

access, retention 

and transition. 

120,000 

beneficiari

es 

No. of ECDE 

Children 

benefitting. 

120,000 - 60 CGK Capitation of 

Kshs 584 per 

child given 

Scholarships and 

other Educational 

Benefits 

To enhance 

access, quality 

and equity in 

education. 

12 

Beneficiari

es 

No. of 

beneficiaries 

12 20  10 CGK Scholarships 

awarded to 12 

beneficiaries (6 

to China &6 to 

local 

Universities) 

Donation to 

institutions of 

higher learning-

JKUAT 

To enhance 

access to higher 

education. 

Title deed 

for JKUAT 

Kakamega 

Campus 

No. of title 

deed acquired 

1 -  5    CGK Title deed for 

the land 

acquired and 

land fenced. 

Count HELB 

Fund 

To enhance 

access and equity 

in higher 

education. 

1,360 

beneficiari

es 

No. of 

Beneficiaries 

980 20  20  CGK Loan awarded 

to 2,111 

beneficiaries. 

St. Kizito Lusumu 

Girls ,Bunyala 

East Ward – 

Navakholo 

To improve 

learning 

environment 

4 

Classrooms 

1 ICT lab 

1 staffroom 

2 offices 

Completion 

rate 

50% 

complete  

10 On going CGK Contractor on 

site doing first 

floor ring beam 

Buchifi Secondary 

Schools , Etenje 

Ward – Mumias 

West 

To improve 

learning 

environment 

4 

Classrooms 

1 ICT lab 

1 staffroom 

Completion 

rate 

50% 

complete  

8 On going CGK Contractor on 

site: Building 

painted outside, 

Septic tank 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators 

Status 

 

Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES 

Millions) 

Source 

of 

funds 

Remarks 

2 offices complete and 

ceiling done. 

Construction of a 

dormitory at St. 

Peters Mumias 

Boys High School, 

Mumias Central 

Ward – Mumias 

West 

To improve 

learning 

environment 

1 Dormitory Completion 

rate 

30% 

complete  

10 On going CGK Ongoing: 

Columns ready 

for ring beam. 

Walling done. 

Completion of  

Administration/ 

Tuition Block at 

Lubinu Sec.  

School, 

Lubinu/Lusheya 

Ward – Mumias 

East 

 

To improve 

learning 

environment 

4 

Classrooms 

1 ICT lab 

1 staffroom 

2 offices 

Completion 

rate 

85% 

complete  

5 On going CGK Ongoing, 

windows and 

doors fitted. 

Plastering and 

floor done. 

Completion of  

Administration/ 

Tuition Block  at 

Shikondi Girls Sec 

Sch.,Idakho North 

Ward – Ikolomani 

To improve 

learning 

environment 

4 

Classrooms 

1 ICT lab 

1 staffroom 

2 offices 

Completion 

rate 

98% 

complete  
5 On going CGK Contractor on 

site, painted 

inside and 

outside, 

plumbing done 

and wiring done 

Completion of  

Administration/ 

Tuition Block at 

Shirugu 

Secondary Sch. 

,Shirugu/Mugai 

Ward - Malava 

To improve 

learning 

environment 

4 

Classrooms 

1 ICT lab 

1 staffroom 

2 offices 

Completion 

rate 

80%compl

ete  

5 On going CGK Contractor is on 

site, plastering 

done , ceiling 

done and 

flooring on both 

floors done 

Completion of  

Administration/ 

Tuition Block at 

Malava Boys Sec 

Sch.,Shirugu/Mug

ai Ward – Malava 

To improve 

learning 

environment 

4 

Classrooms 

1 ICT lab 

1 staffroom 

2 offices 

Completion 

rate 

35% 

complete  

15 On going CGK Contractor on 

site doing ring 

beam for first 

floor 

Construction of a 

dormitory at 

Kilimo Girls 

,Butsotso South 

Ward - Lurambi 

To improve 

learning 

environment 

1 Dormitory Completion 

rate 

To start  8.9 To start CGK File at head of 

Supply Chain 

Management 

for professional 

opinion. 

Construction of 

5No. Classrooms  

at Maraba Girls 

Secondary School, 

Shieywe Ward - 

Lurambi  

To improve 

learning 

environment 

5 

Classrooms 

 

Completion 

rate 

To start  

 

 

5 To start CGK Tendered 

waiting 

evaluation 

Completion of 

construction of a 

To improve 

learning 

1 

Dormitory 

Completion 

rate 

100% 

Complete 

22 22 CGK Complete, to be 

handed over. 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators 

Status 

 

Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES 

Millions) 

Source 

of 

funds 

Remarks 

Dormitory at 

Musingu High 

School.-Ikolomani 

environment 

 

Table: Performance of Non-Capital Projects for 2017/18  

Project Name/ 

Location 

Objective 

/ Purpose 

Output Performance 

indicators 

Status 

 

Planned 

Cost 

(KES 

Millions) 

Actual 

Cost 

(KES 

Millions) 

Source 

of 

funds 

Remarks  

Completion of Twin 

Workshop at St. 

Peters Emulakha  

County Polytechnic 

, Ingotse/Matiha 

Ward – Navakholo 

To increase 

enrollment and 

retention in 

County 

Polytechnics. 

One Twin 

Workshop 

Completion rate Site handed 

over 

1.2 1.2 CGK 100% 

complete and 

in use 

Completion of Twin 

Workshop at St. 

Teresas Malava  

County Polytechnic 

, Chemuche Ward – 

Malava 

To increase 

enrollment and 

retention in 

County 

Polytechnics. 

One Twin 

Workshop 

Completion rate 100% 

Complete 

0.65 0.65 CGK 100% 

Complete and 

in use 

Completion of 

Renovations , toilet 

& Fence at Butere  

County Polytechnic 

, Marama Central 

Ward –Butere 

To improve 

training 

environment, 

security and 

hygiene 

 Complete 

renovation, 

toilet and fence 

Completion rate 100 % 

Complete. 

0.65 0.65 CGK 100% 

Complete and 

in use 

Completion of 

Fence at St. Raphael 

Malimili  County 

Polytechnic , Isukha 

West Ward – 

Shinyalu 

To improve 

security. 

 Complete 

fence 

Completion rate 100 % 

Complete. 

0.25 0.25 CGK 100% 

Complete and 

in use 

Construction of 

2No. Classrooms at 

Lumakanda  County 

Polytechnic , Lugari 

Ward – Lugari 

To improve 

training 

environment. 

2 No. 

Classrooms 

Completion 

rate 

Site handed 

over 

2.2 2.2 CGK At 

procurement 

Construction of 

2No. Classrooms at 

Bunyala Central  

County Polytechnic 

, Bunyala Central 

Ward – Navakholo 

To improve 

training 

environment. 

2 No. 

Classrooms 

Completion 

rate 

Site handed 

over 

2.2 2.2  CGK At 

procurement 

Completion of 

Busulwa ECDE 

Centre, Isukha West 

Ward – Shinyalu 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms, 

Office and 

Children rest 

room. 

Completion rate 90% 

Complete 

2 2 CGK Ongoing, 

plastering 

done and 

windows and 

doors fitted 

Construction of 

Solyo ECDE Centre 

, West Central Ward 

To improve 

learning 

environment 

2 No. ECDE 

Classrooms 

,Office and 

Completion rate Site handed 

over 

2.5 2.5 CGK File at 

procurement 

for 
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Project Name/ 

Location 

Objective 

/ Purpose 

Output Performance 

indicators 

Status 

 

Planned 

Cost 

(KES 

Millions) 

Actual 

Cost 

(KES 

Millions) 

Source 

of 

funds 

Remarks  

– Shinyalu for children. Children rest 

room. 

professional 

opinion. 

Construction of  

Emakhwale ECDE 

Centre 

,Lubinu/Lusheya 

Ward – Mumias 

East. 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate Procurement 

process going 

on 

2.5 2.5 CGK Procurement 

process going 

on 

Construction of 

Ebwaliro ECDE 

Centre , 

Lubinu/Lusheya 

Ward – Mumias 

East. 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate Procurement 

process going 

on 

2.5 2.5 CGK Procurement 

process going 

on 

Construction of  

Mahola ECDE 

Centre, East Wanga 

Ward – Mumias 

East. 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate To be 

retendered 

2.5 2.5 CGK Only one 

contractor 

applied and 

did not meet 

the 

procurement 

criteria 

Construction of  

Mahiga ECDE 

Centre,Mautuma 

Ward – Lugari 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate 
Procurement 

process going 

on 

2.5 2.5 CGK 
Procurement 

process going 

on 

Construction of  

Bukura  ECDE 

Centre ,Marama 

North Ward - Butere  

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate 
Procurement 

process going 

on 

2.5 2.5 CGK 
Procurement 

process going 

on 

Construction of 

Ebukuti ECDE 

Centre,Marama 

South Ward – 

Butere 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate 
Procurement 

process going 

on 

2.5 2.5 CGK 
Procurement 

process going 

on 

Construction of 

Mwiyala ECDE 

Centre ,Shieywe 

Ward – Lurambi 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate To be 

retendered 

0.8 0.8 CGK Contractors 

applying did 

not meet the 

procurement 

criteria. 

Construction of 

Ikomero ECDE 

Centre ,Kisa West 

Ward - Khwisero  

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate To start 2.2 2.2 CGK At 

procurement 

Completion of  

Administration/ 

Tuition Block at 

Namulungu Girls 

Sec.Sch. , cholera 

Ward – Matungu 

To improve 

learning 

environment 

for children. 

2 No. ECDE 

Classrooms 

,Office and 

Children rest 

room. 

Completion rate 35% 

complete  

3.1  CGK Contractor on 

site , at 

roofing 
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e) Trade, Industrialization and Tourism 

i) Sector strategic priorities  

The strategic priorities of the sector are; 

 To create a conducive environment for trading activities; 

 To promote the County as a tourist attraction destination; 

 To improve policy environment for industrial development; 

 To ensure quality and quantities of goods for county citizens; 

 

ii) Analysis of planned versus allocated budget  

Project Name Cost Estimate as per the 

ADP 2017/2018(KES 

millions) 

Amount allocated in the FY 

2017/2018 Budget(KES 

millions) 

REMARKS 

Complete Construction of eight 

modern markets phase I( B) 

275  200  Scaled down  due to 

budget constraint 

Commence Developing of 12 open 

air markets (one per sub county) 

300   - Not allocated in the 

budget 

Construction of wholesale 

market/hub at Sichirai 

30  - Not allocated in the 

budget 

Refurbishment of Markets @ 2.5 

Million 

50  50 Budget approved as 

planned 

Construction of modern kiosks 35  20 Scaled down due to 

budget constraint 

Loan disbursement to small scale 

traders & establishment of county 

MC 

60  25 Scaled down due to 

budget constraint 

Training of  small scale traders, 

artisans , Jua kali people 

30  - Not allocated in the 

budget 

Maintenance stock Rings 12  

 

 

 

 

 

 

 

5 Scaled down due to 

budget constraint 

Development of Crying stone( 

ikhongo murwi) 

5 5  Scaled down due to 

budget constraint 

Development of heritage sites (Mawe 

Tatu, Misango hills,Nabon- go 

Shrines, Mukai stone cave and 

Kambiri  hills 

25 

 

 

 

 

 

 

 

 

Development of an eco- lodge 50  - No allocation 

Develop home stays in Kakamega 

county 

5  - No allocation 

Development of snake park and 

animal orphanage PHASE 

50 - No allocation 

Holding investment forum 0 - No allocation 

Marketing, promotion and branding 30  10  Scaled down due to 

budget constraint 

Establish BOMAS of Kakamega 

PHASE 1 

50  - No allocation 
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Project Name Cost Estimate as per the 

ADP 2017/2018(KES 

millions) 

Amount allocated in the FY 

2017/2018 Budget(KES 

millions) 

REMARKS 

Establishment of Cable car and 

canopy walk way 

5  - No allocation 

Tea factory 10  - No allocation 

Maize milling factory 10  - No allocation 

Dairy factory 10  - No allocation 

Fertilizer factory 10   No allocation 

Refurbish and Equip p Constituency 

Development Industrial centers 

(CIDCs 

10  - No allocation 

Development of industrial park 

Establish cottage industries (Jua kali 

sheds) 

50  6 Scaled down due to 

budget constraint 

Establishment of incubation hub and 

Centre of excellence 

6  

County Working Standards 5  5 Budget approved as 

planned 

Mobile Weigh- bridge Verification 

Unit 

50  - No allocation 

Total  326   

 

iii) Summary of Key achievements 

 Completed construction of 7 modern markets; 

 Completed construction of 24 stock rings across the County; 

 Completed construction of 28 six-door toilets and 6 ablution blocks; 

 

Table: Summary of Sector/Sub-sector Programs 

Sub Programme Key Outcomes/ 

outputs 

KPI Baseline 

 

Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name: Trade Development and Investment  

Objective: To provide safe and secure trading  

Outcome: Increased and improved trading and investment activities 

Complete Construction 

of eight modern 

markets(Phase I) 

Modern  market  No of modern 

markets 

 0 8 7 Delays in disbursement of 

funds 

Commence 

Developing of 12 open 

air markets (one per 

sub county) 

 Open air market  No of open air 

markets 

0 13 0 The process is on-going, 

was moved to FY2019/20 

Due to budget  

Construction of 

wholesale market/hub 

at Sichirai 

Whole sale hub % completion 0 20 0 No budget allocation 

Refurbishment of 

Markets  

Refurbished 

Market 

No of Markets 

refurbished 

11 6 0 Allocated funds used to 

pay previous pending bills 

Construction of 

modern kiosks 

Kiosks No of Kiosks 665 100 0 Process delayed due to  

changes in design 

Loan disbursment to Loans Amount 72M 100 0 Process was halted  to 
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Sub Programme Key Outcomes/ 

outputs 

KPI Baseline 

 

Planned 

Targets 

Achieved 

Targets 

Remarks 

small scale traders & 

establishment of 

county MC 

disbursed establish  the microfinance 

corporation 

Training of  small 

scale traders, artisans , 

Jua kali people 

Trained SME No of SMES 

trained 

9200 900 0 Process was halted  to 

establish  the microfinance 

corporation 

Maintenance  of stock 

Rings 

Maintained Stock 

ring 

No of stock ring 

maintained 

24 2 0 Not budgeted for 

Program Name: Tourism Promotion and Product Development 

Outcome: Diversification of tourism products 

Protection of the 

Crying stone 

Crying stone 

developed 

% completion 0 100 20 Inadequate allocation 

Conservation of 

heritage sites  

 Developed sites No. of  heritage 

sites conserved 

0 5 0 
Not budgeted for 

Development of an 

Eco-lodge 

Eco-lodge % Level of 

completion 

0 20 0 
Not budgeted for 

Develop home stays in 

Kakamega county 

Developed 

homestays 

No of 

Homestays 

developed 

0 10 0 
Not budgeted for 

Development of snake 

park and animal 

orphanage PHASE 

Snake park 

developed 

% level of 

completion 

0 1 0 
Not budgeted for 

Holding investment 

forum 

Investment forum 

held 

Successfully 

event held 

0 1 0 
Not budgeted for 

Marketing, promotion 

and branding 

Marketing and 

Promotion events 

held 

No of events 

held 

0 2 2 Target achieved  

Establish BOMAS of 

Kakamega 

BOMAS 

Established 

% Level of 

completion 

0 50 0 
Not budgeted for 

Establishment of Cable 

car and canopy walk 

way 

Cable car 

established 

% Level of 

completion 

0 20 0 
Not budgeted for 

 

Analysis of Capital and Non-Capital projects of the Previous ADP 

Table: Performance of Capital Projects for the FY 2017/18 

Project Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators 

Status  

 

Budget Cost 

(KES 

Millions) 

Actual 

Cost (KES 

Millions) 

Source of 

funds 

Remarks 

Complete 

Construction of 

eight modern 

markets phase I 

Provide safe and 

secure trading 

environment 

Modern 

markets 

No of Modern 

markets 

7 Complete 165 103.316,613 CGK On going  

6 Modern 

markets 

complete the 

other 2 are on 

going 

Refurbishment of Provide safe and Refurbishe No of markets On going 50  16,422,088 CGK 
Late 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators 

Status  

 

Budget Cost 

(KES 

Millions) 

Actual 

Cost (KES 

Millions) 

Source of 

funds 

Remarks 

Markets  secure trading 

environment 

d market Refurbished disbursement  

Construction of 

modern kiosks 

Provide safe and 

secure trading 

environment 

Modern 

kiosks 

No of Kiosks 0 10 4,307,486 CGK The process 

was on going 

but delayed due 

to change of. 

Development of 

Crying stone 

Promote Cultural 

tourism 

Developed 

Crying 

stones 

Crying stone 

developed 

On going 5 

 

 

 

 

 

 

 

 

340,000 CGK 
Development is 

on going 

Development of 

heritage sites  

Promote Cultural 

tourism 

 sites  

developed 

No of sites 

developed 

On going Nil CGK 
Not funded 

Marketing, 

promotion and 

branding 

Market the 

county both 

internal and 

external 

Marketed 

output 

No of marketing 

promotional 

activities held 

Annual event 10 4,371,892 CGK 
Late 

disbursement 

Development of 

industrial park 

Establish cottage 

industries (Jua kali 

sheds) 

Juakali 

promotion 

Juakali 

sheds 

Industrial park 

developed 

No of  

0 6 283,452 CGK 
Late 

disbursement 

 

 

f) Water, Environment and Natural Resources 

i) Strategic Priorities of the Sector 

The Strategic priorities of the Sector are; 

 To ensure access to clean and healthy environment; 

 To increase access to quality, affordable water and sewerage services;  

 To ensure sustainable utilization of natural resources; and 

 To promote Climate Change mitigation and adaptation measures. 

ii) Analysis of Previous ADP against Budgetary allocation 

This part outlines the financial allocations to the ministry and provides a causal relationship 

between the planned amount in the ADP 2017/18 and the actual budget allocation in the 2017/18 

annual budget estimates approved.  
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Table: Proposed Programs and Projects for FY 2017/18 Against Budget allocation 

Program Name  Amount in ADP 

2017/18 (KES 

Millions) 

Amount Allocated in 

2017/18 Budget (KES 

Millions) 

Remarks 

 

Administration planning and 

support services 

88 88.2 Budget allocated as planned 

Water Supply  220 

 

70 Budget scaled down due to 

Budget constraint 

Replacement of electric pumps 

with solar powered pumps 

15 0 No budget allocation 

Rain Water harvesting and storage 20 10 Budget scaled down due to 

Budget constraint 

Capital grant to KACWASCO 60 30 Budget scaled down due to 

Budget constraint 

Water Storage facilities – 

construction and rehabilitation of 

small earth dams and water pans 

10 0 No  budget allocation 

Capacity building 5 0 No budget allocation 

Feasibility study and  Water 

master plan 

0 15 Project considered at the 

budget level 

Water and Sewerage Programme 0 10 Project considered at the 

budget level 

Administration planning and 

support services 

7 10.4 Budget enhanced to cater for 

additional administrative costs 

Solid waste management 

infrastructure development 

34 12 Budget scaled down due to 

Budget constraint 

Environment Conservation 

Program (Kazi Mashinani) 

40 51.2 Project considered at the 

budget level 

Pollution control 19 

 

3 Budget scaled down due to 

Budget constraint 

Climate change adaptation and 

mitigation measures 

5 3 Budget scaled down due to 

Budget constraint 

Administration planning and 

support services 

6 5.2 Budget scaled down due to 

Budget constraint 

Afforestation and reforestation 31 13 Budget scaled down due to 

Budget constraint 

Catchment protection 10 0 No budget allocation 

Administration planning and 

support services 

5 4.1 Scaled down due to Budget 

constraint 

Mining sites reclamation 8 0 No budget allocation 

Mapping Natural Resources 7 1 Budget scaled down due to 

Budget constraint 

Capacity building of small scale 

mining artisans 

0 1 Project considered at the 

budget level 

Total 590 327.2  

 

iii) Achievements for the 2017/2018 Financial Year 
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 Drilled  and equipped 2 boreholes at Likuyani and Lugari 

  Rehabilitated  and expanded  water supply schemes at Sisokhe, Makunga and Likuyani 

Hospital 

 Flushing and test pumping of 40 boreholes 

  Management of the County solid waste disposal site; 

 Establishment of a County Tree Nursery at Roasterman; 

 Trained artisanal miners on sustainable mining activities. 

The projects and programs implemented in the FY 2017/18 are presented in the tables below;  

 Table: Summary of Key Sector Programs 

Sub-Program Key Outcome/ 

Output 

Key Performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme: Water Supply services and Urban Sanitation 

Objective: Improve access to safe water and sanitation 

Outcome: Access to safe water and sanitation 

Water Supply 

Services 

Water Supply 

Projects 

No. of planning and 

Design reports 

- 12 9 Target underachieved due 

to funding 

No. of Water supply 

projects rehabilitated and 

augmented 

- 2 2 Makunga and Sisokhe 

water supply projects 

completed from the 

previous period 

No. of boreholes drilled 

and equipped 

7 2 2 Target achieved as planned 

Rehabilitation of 

boreholes 

 40 40  40  Target achieved as planned 

County Water 

master plan 

Informed 

management of 

County Water 

services 

No. of water master plans 

developed 

0 1 1 Target achieved as planned 

Programme: Environmental Conservation 

Objective: Ensure access to clean, safe and healthy environment 

Outcome: Environmentally clean and healthy County 

County 

Environment 

Conservation 

Program 

A clean and 

healthy 

environment 

No. of Youth and Women 

groups engaged in 

cleaning services 

12 12 12 Target achieved as planned 

No. of litter bins installed 

in the County 

53 53 53 
Target achieved as 

planned 

Public 

environmental 

education 

Informed 

citizenry on 

environmental 

conservation  

No. of sensitization 

forums held 

- 3 3 
Target achieved as 

planned 

Solid waste 

Management 

A clean and 

healthy 

environment 

A maintained County 

Website 

1 1 1 
Target achieved as 

planned 

Climate Change 

Management 

Climate change 

resilient 

County 

No. of climate change 

sensitization meetings 

held 

 0  3  0 Not implemented 

Programme: Natural Resource management 

Objective: Conserve forest resources, water catchment protection and sustainable utilization of natural  resources 

Outcome: Sustainably managed natural resources 

Afforestation and Protected river No. of rivers planted with 3 3 0 Funds used to pay pending 
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Sub-Program Key Outcome/ 

Output 

Key Performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Re-afforestation banks bamboo trees bills 

 Increased 

County tree 

cover 

No. of schools planted 

with trees 

240 120 0 

No. of hill tops conserved 

by planting indigenous 

trees 

4 4 0 

Promotion of 

nature based 

enterprises 

Increased 

uptake of 

environmental 

friendly 

income 

generating 

activities 

No. of training workshops 

for environmental 

friendly income 

generating activities 

- 12 0 Training not implemented 

due to budgetary 

limitations 

Mineral Resource 

management 

Sustainable 

utilization of 

County mineral 

resources 

No. of Capacity building 

workshops for artisanal 

miners held 

3 3 3 Target achieved as planned 

No. of degraded mining 

sites rehabilitated 

0 3 1 Target not fully achieved 

because of inadequate 

technical capacity 

 

Table: Performance of Capital projects for the FY 2017/18 

Project Name Location Objective/ 

Purpose 

Output KPI Status Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of 

Funds 

Remarks 

Water Supply Services 

Kakamega 

County Water 

Master Plan 

County 

wide 

To guide 

development of 

water 

infrastructure 

A County 

Water 

Master 

Plan 

A County 

Water Master 

Plan 

Complete 15.38 15,380,000 CGK Master plan 

developed 

Likuyani 

Borehole 

Water Supply 

Project 

Likuyani 

Sub-

county, 

Likuyani 

Ward 

Increase access 

to clean and 

safe water 

Water 

Supply 

Project 

No. of Water 

Supply 

Projects  

Ongoing  15.703 2,776,460 CGK Borehole 

drilled, other 

works on 

going 

Lugari 

Borehole 

Water Supply 

Project 

Lugari 

Sub-

county, 

Lugari 

Ward 

Increase access 

to clean and 

safe water 

Water 

Supply 

Project 

No. of Water 

Supply 

Projects  

Ongoing  7.921 3,114,914 CGK Borehole 

drilled, other 

works on 

going 

Sisokhe Water 

Supply Project 

Navakholo 

Sub-

county, 

Bunyala 

West 

Ward 

Increase access 

to clean and 

safe water 

Water 

Supply 

Project 

No. of Water 

Supply 

Projects  

Project 

ongoing 

4.8 3,290,929 CGK Project on 

going 

Makunga 

Community 

Health Centre 

Water Supply 

Project 

Mumias 

East Sub-

county, 

Malaha/ 

Isongo/ 

Makunga 

Ward 

Increase access 

to clean and 

safe water 

Water 

Supply 

Project 

No. of Water 

Supply 

Projects  

Works still 

going 

4.8 1,874,762 CGK On going 

Rehabilitation County To improve Rehabilitat No. of 40 10 0 CGK To be paid 
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Project Name Location Objective/ 

Purpose 

Output KPI Status Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of 

Funds 

Remarks 

of boreholes Wide borehole yields ed 

boreholes 

boreholes Boreholes 

complete 

as a pending 

bill ( KES 

9,357,169) 

Environment Sector 

Litter Bins in 

new markets 

County 

wide 

Enhance a 

clean and safe 

environment 

Installation 

of 30 No 

separation 

at source  

waste bins 

No. Supplied Litter bins 

installed 

for 

temporal 

waste 

disposal 

1.498 1,498,050 CGK The litter 

bins were 

installed in 

Kakamega 

town and 

other urban 

areas 

County 

Environment 

Conservation 

Program 

County 

wide 

Enhance a 

clean and safe 

environment 

Youth and 

Women 

groups 

engaged in 

cleaning 

services 

No. of groups 

engaged 

A 

continuous 

program 

51.2 13,320,000 CGK Programme 

was stopped 

in December 

2017 to pave 

way for 

County 

Youth 

Program 

Supply and 

delivery of 

assorted 

cleaning 

equipment 

County 

wide 

Enhance a 

clean and safe 

environment 

Boots, 

wheel 

barrows, 

spades, 

jembes  

pangas and 

brooms, 

gloves 

rakes file 

sharpeners 

etc 

No. of items 

supplied 

Complete 2.065 0 CGK Not paid 

because of 

cash flow 

Maintenance of 

Roasterman 

Solid Waste 

Disposal Site 

Roasterma

n 

Enhance a 

clean and safe 

environment 

A well 

maintained 

Solid 

Waste 

Disposal 

Site  

No. of times 

maintained 

Ongoing 7.1 3,995,037 CGK An ongoing 

activity 

Completion of 

construction of 

Roasterman 

Management 

Office Block 

Roasterma

n 

Enhance a 

clean and safe 

environment 

A 

Manageme

nt Office 

Block 

Management 

Office Block 

On going 3.6 0 CGK   

Natural Resource Management 

Capacity 

building of 

small scale 

mining artisans 

County 

Wide 

To enhance 

sustainable 

artisanal 

mining 

Trained 

artisanal 

miners 

-No. of 

artisanal 

miners trained 

-No. of 

trainings done 

Training to 

promote 

sustainable 

mining 

activities 

1 975,900 CGK Artisanal 

miners 

trained on 

sustainable 

mining 

activities 

Urban Forestry 

Programme 

Roasterma

n 

To establish a 

County Tree 

Nursery 

A County 

Tree 

Nursery 

No. of Tree 

Nursery 

On goung 0.935 600,000 CGK First batch 

of tree 

planting 

done, trees 

distributed 

to schools, 



 

 

65  

Project Name Location Objective/ 

Purpose 

Output KPI Status Planned 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of 

Funds 

Remarks 

second batch 

underway 

 

g) Social Services, Youth and Sports 

i) The strategic priorities of the sector 

The strategic priorities of the sector/sub-sector 

 To promote, preserve and develop all functional aspects of Culture for Sustainable 

development; 

 To coordinate care, protection and welfare of Children in the County; 

 To develop and promote sports activities in the County; 

 To maximize the full potential of Youth and Gender mainstreaming through participatory 

engagements; 

 To establish, promote, equip, manage, maintain and develop Library Services in Kakamega 

County; 

 To mobilize and empower communities for socio-economic development, disability 

mainstreaming and social assistance to vulnerable groups. 
 

ii) Analysis of planned versus allocated budget  

Planned project/programmes Amount in ADP 

2017/18 (KES 

Millions) 

Amount Allocated in 

2017/18 budget (KES 

Millions) 

Remarks 

Completion of Khayega arts gallery 4 0 No budget allocation 

Cultural festivals(Kenya Music and 

Cultural festivals competitions at 

County and National levels) 

20 10 Budget scaled down due to 

Budget constraint 

Donations to cultural groups 3 5 Up-scaled at budgeting level 

Construction of Mulukova cultural 

center(phase 1) 

9 0 No budget allocation 

Construction of cultural centers 

(Malava, Navakholo and Khwisero) 

27 0 No budget allocation 

Conducting the Miss world and Miss 

Cultural heritage Kakamega edition 

competition -2017 

7 0 No budget allocation 

Cultural exchange programmes 5 0 No budget allocation 

Promotion and preservation of 

cultural heritage through County 

council of elders and the County 

Culture committee 

5 0 No budget allocation 

Upgrading Bukhungu stadium (phase 

II) 

180.5  212.4 Up-scaled at budgeting level 
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Planned project/programmes Amount in ADP 

2017/18 (KES 

Millions) 

Amount Allocated in 

2017/18 budget (KES 

Millions) 

Remarks 

Rehabilitation of Khwisero sports 

grounds 

6  0 No budget allocation 

Rehabilitation of Ikolomani sports 

ground 

6 0 No budget allocation 

Rehabilitation of Likuyani Sports 

grounds 

6 0 No budget allocation 

Rehabilitation of Malava Sports 

grounds 

6 0 No budget allocation 

Rehabilitation of Navakholo Sports 

grounds 

6 0 No budget allocation 

Governor’s Cup sporting festival 38.5 0 No budget allocation 

Procurement of equipment for Youth 

sports centers Sports centers (62) 

10 0 No budget allocation 

Kenya Inter counties Youth sports 

Competition(KYISA) 

7 0 No budget allocation 

Inter Youth Sports Centers 

competitions 

3 0 No budget allocation 

Honoraria to sports centers coaches 1.5 0 No budget allocation 

Pending bill for Road Safety and 

driving lessons for boda boda riders 

and payment for reflectors 

0  3.3 

 

 Introduced in the budget 

because it was a pending bill 

Training of boda boda on Road Safety 

and Driving Skills  

(1000 youth) 

5 0 No budget allocation 

Youth Talent identification program 5 0 No budget allocation 

Youth empowerment                            0 1.5 Introduced during 

supplementary 

Construction of Gender Based 

Violence Centers 

4 3.5M Scaled down due to budget 

constraints 

Youth exchange programme 3 0 No budget allocation 

Youth internship programmes 1 0 No budget allocation 

County Youth Service (3000 youth) 0 8 Introduced at budget level 

Economic Assistance/Empowerment 

for Persons with Disabilities and 

persons with Albinism 

3 1.8 Scaled down due financial 

constraints 

Shelter Improvement programme 40 40 Programme implemented as 

planned 

Grants to community groups 1 0 No budget allocation 

Establish of Older Persons Cash 

Transfer and NHIF Programme 

3 0 No budget allocation 

Construction of children rescue center 

phase II 

3 0 No budget allocation 

OVC Programme (Donations) 1.5 1.8 Scaled up due to increased 

priority 
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Planned project/programmes Amount in ADP 

2017/18 (KES 

Millions) 

Amount Allocated in 

2017/18 budget (KES 

Millions) 

Remarks 

Children intervention programmes 1.5 1.2 Scaled down due financial 

constraints 

Children assembly activities 1 0 No budget allocation 

Furnishing of Child protection center 1 0 No budget allocation 

Expansion of County library (phase 1) 3 1 Scaled down during 

supplementary budget 

Equipping existing libraries 1  0 No budget allocation 

Establishment of sub county libraries 25 0 No budget allocation 

Sensitization and outreaches 

Programme 

1 0 No budget allocation 

Promotion of Industrial peace 0.6 0 No budget allocation 

County government workplace safety 

management Programme 

2.5  1.4 Scaled down due financial 

constraints 

Promotion of job creation activities 0.2  0 No budget allocation 

Celebration of the International 

Labour day 

0.7 0 No budget allocation 

Total 486.5   290.9  

 

iii) Key achievements   

 Constructed 360 housing units for the poor and vulnerable 

 Upgrading of Bukhungu Stadium to international standards phase I 

 Hosted CECAFA games at the Bukhungu stadium 

 Recruited 3000 youth and women under the Youth and Women empowerment programme 

 Distributed foodstuff to 52 children charitable institutions 

 Participated in JAMA FEST held in Kampala on Cultural exchange programme 

 Hosted the Launch of Isukuti as world heritage 

 Hosted Kenya Music and cultural festivals National level where the County retained the 

national title 

iv) Analysis of Capital and Non-Capital projects of the ADP FY 2017/18 

Table: Summary of Sector/ Sub-sector Programmes F/Y 2017-18 

Sub Program Key Outcome/ 

Output 

Key performance 

Indicators  

Baseline Planned 

Target 

Achieved 

Targets 

Remarks 

Program Name:  Social Development and Promotions 

Objective: To facilitate protection of persons with disabilities and vulnerable groups 

Outcome: Improved protection of vulnerable groups 

Social 

Development 

and Protection 

Decent housing for 

the vulnerable 

No. of shelter 

improvement housing 

units constructed 

720 360 360 360 housing units 

were constructed  

across the County 

(6 per ward) 

Empowered people 

with disabilities 

No of PWDs supported 0 240  0 Not funds 

allocated to the 

programme 
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Sub Program Key Outcome/ 

Output 

Key performance 

Indicators  

Baseline Planned 

Target 

Achieved 

Targets 

Remarks 

Improved 

livelihoods among 

communities 

No. of social welfare 

organizations supported 

5 12 1 Target not 

achieved because 

of budget 

constraint  

Improved health 

care for the poor 

and vulnerable 

members of the 

community in the 

County 

No of beneficiaries from 

the NHIF program 

0 1000 0 No funds were 

allocated for the 

program 

 Child Welfare 

services  

Improved children 

welfare 

Level of completion of 

the child Rescue center 

(%) 

0 100 0 Not implemented 

because no funds 

were allocated 

Increased child 

protection program 

No. of charitable 

institutions benefiting 

from the grants 

 12 25 Program 

implemented 

successfully 

Increased child 

protection program 

No. of street children 

taken out of the streets 

0 480 0 Not implemented 

because no funds 

were allocated 

Increased 

children’s rights 

awareness 

No. of children 

celebration events 

supported 

1 1 0 Not implemented 

because no funds 

were allocated 

Increased children 

participation in 

development of the 

County 

No of children assembly 

activities supported 

0 1 0 Not implemented 

because no funds 

were allocated 

Program: Youth & Gender Development and Promotion Services 

Objective: To enhance Youth and Gender Empowerment and Mainstreaming 

Outcome: Improved youth and Gender mainstreaming and Empowerment 

Youth 

Empowerment 

and Gender 

mainstreaming 

Increased youth 

and women 

empowerment 

levels 

No of youth and women 

empowered 

0 600 youth 

600 women 

3,000 3000  youth and 

women recruited 

for County Youth 

Services Program 

Increased number 

of youth utilizing 

talents as a source 

of employment 

No. of youth nurtured 0 600 0 Not implemented 

because no funds 

were allocated 

Reduced  road 

accidents related to 

motorbike riders 

No of boda boda riders 

trained 

0 600 0 Not implemented 

because no funds 

were allocated 

Reduced cases of 

gender based 

violence in the 

County 

No. of GBV rescue 

centers constructed and 

equipped 

0 1 0 Not implemented 

because no funds 

were allocated 

Increased youth 

participation in 

County programs 

 No of youth committee 

activities 

0 12 0 Not implemented 

because no funds 

were allocated 

Increased level of 

youth appreciation 

for national and 

cultural diversity 

No. of youth 

participating in the 

exchange program 

0 480 0 Not implemented 

because no funds 

were allocated 
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Sub Program Key Outcome/ 

Output 

Key performance 

Indicators  

Baseline Planned 

Target 

Achieved 

Targets 

Remarks 

Increased number 

of college leavers 

getting attachments 

in public and 

private entities 

No. of youth engaged on 

internship program 

 

0 480 0 Not implemented 

because no funds 

were allocated 

Program Name: Management and Development of Sports 

Objective: To Promote sports and sports activities 

Outcome: Improved Talent identification and nurturing 

Development 

and promotion  

of sports 

and talents 

Improved sporting 

facilities in the 

county 

%  of completion of 

Bukhungu stadium Phase 

I 

70 100 100 Project 

Implemented 

successfully 

Improved sporting 

facilities in the 

county 

% completion of 3 mini 

stadia 

0 30 0 Not implemented 

because no funds 

were allocated 

Enhanced talent 

nurturing and 

marketing 

No. of sports 

tournaments held 

2 1 0 Not implemented 

because no funds 

were allocated 

Increased talent 

nurturing and 

promotion 

No of teams 

participating 

0 62 0 Not implemented 

because no funds 

were allocated 

Increased levels of 

tapping and 

nurturing talents 

No of sports Centers 

equipped  

39 62 0 Not implemented 

because no funds 

were allocated 

Increased county 

participation on 

national 

competitions 

No. of teams 

participating 

0 4 0 Not implemented 

because no funds 

were allocated 

Increased 

motivation to 

sports centers 

coaches 

No. of coaches paid 39 62 0 Not implemented 

because no funds 

were allocated 

Programme Name: Development of Library services 

Objective: To increase literacy, promote research and library use in the County 

Outcome: Improved reading culture in the County 

Library 

services 

Improved literacy 

and library use in 

the county 

% of expansion of  

Kakamega Library 

0 100 0 Not implemented 

because no funds 

were allocated 

No of libraries equipped 0 2 2 Assorted furniture 

and equipment 

purchased for 

Library 

department 

No. of new libraries 

established 

2 5 0 Not implemented 

because no funds 

were allocated 

No of outreach activities  12 0 Not implemented 

because no funds 

were allocated 

Programme Name: Culture and Arts Development 

Objective: To promote, preserve and develop cultural heritage for sustainable development. 

Outcome: Enhanced heritage and culture conservation and promotion 

Culture and Conserved and % of completion of Art 0 100 0 Not implemented 



 

 

70  

Sub Program Key Outcome/ 

Output 

Key performance 

Indicators  

Baseline Planned 

Target 

Achieved 

Targets 

Remarks 

heritage 

conservation 

preserved tangible 

and intangible 

cultural heritage 

Gallery because no funds 

were allocated 

Increased county 

popularity on the 

National and 

international 

platform 

No of cultural festivals 

held 

8 2 2 1 County and 1 

National Cultural 

Festivals were 

held in the County 

Increased no. of 

groups 

participating in 

cultural 

preservation and 

conservation 

No of cultural groups 

supported with donations 
 12 0 Not implemented 

because no funds 

were allocated 

Increased number 

of cultural centers 

in the county 

No of cultural centers 

constructed 

0 4 0 Not implemented 

because no funds 

were allocated 

Enhanced cultural 

heritage 

No. of miss cultural 

heritage competitions 

held 

0 1 0 Not implemented 

because no funds 

were allocated 

Increased level of 

appreciating 

cultural diversity 

Number of exchange 

programmes held 

8 2 1 The County was 

represented at the 

Jama Fest held in 

Kampala Uganda 

Increased 

awareness on 

County’s rich 

cultural 

endowment 

No. of cultural 

exhibitions held 

0 12 0 Not implemented 

because no funds 

were allocated 

 

v) Analysis of Capital and Non-Capital projects of the Previous ADP FY 2017/18 

Table: Performance of Capital Projects for the previous year   

Project 

Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators  

Status 

based on 

Indicator 

Planned 

Cost 

(Millions) 

Actual 

Costs 

(Millions) 

Source 

of 

Funds 

Remarks 

Cultural 

festivals 

(County and 

National 

levels) 

To promote, 

preserve and 

develop county 

cultural 

heritage, The 

Arts and Social 

Services for 

sustainable 

development. 

 

enhanced 

talent 

marketing 

-Increased 

county 

popularity on 

the National 

and 

international 

platform 

No of festivals 

held 

Complete  10 8.5 CGK Implemented as 

planned 

Cultural 

exchange 

programmes 

 Increased 

level of 

appreciating 

cultural 

diversity 

No of 

exchange 

programmes 

participated 

Complete  5 4 CGK Participated at 

JAMA FEST in 

Kampala  
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Project 

Name/ 

Location 

Objective/ 

Purpose 

Output Performance 

Indicators  

Status 

based on 

Indicator 

Planned 

Cost 

(Millions) 

Actual 

Costs 

(Millions) 

Source 

of 

Funds 

Remarks 

Upgrading 

Bukhungu 

stadium 

(phase I) 

To Promote 

sports and 

sports activities 

Improved 

sporting 

facilities in 

the county 

Percentage of 

works 

completed 

Complete  212.4  199 CGK Implemented as 

planned 

Capacity 

building 

programmes 

for youth and 

women 

To enhance 

Youth and 

Gender 

Empowerment 

and 

Mainstreaming 

for Sustainable 

Development 

in the County 

 

Increased 

empowerment 

of women and 

youth 

No of youth 

and women 

capacity build 

Complete 8 7.4 CGK 3,000 youth 

and women for 

County 

empowerment 

programme 

Road safety 

and driving 

lessons for 

boda boda 

riders 

To enhance 

road safety 

Reduced  road 

accidents 

related to 

motorbike 

riders 

No. of youth 

trained 

Complete  3.3 1.8 CGK Implemented  

 

Table: Performance of Non-Capital Projects for previous ADP  

Project 

Name/Location 

Objective/ 

Purpose 

Output KPI  Status Planned 

Cost 

Actual 

Costs 

Source 

of 

Funds 

Remarks 

Grants to 

community 

groups 

To empower 

community 

groups 

Improved 

livelihoods 

among 

communities 

No of groups 0 1.8M 1.8 CGK Programme 

implemented 

successfully 

Equipping 

existing libraries 

To enhance 

reading culture 

Improved 

literacy and 

library use in 

the county 

No. of libraries 

equipped 

0 1 M 544,95

0 

CGK No funds were 

allocated  for 

the program 

Promotion of 

Industrial peace 

and work place 

safety 

To enhance  Reduced cases 

of complains 

and unrest by 

county staff 

No. of activities 

held 

0 3.3M 1,389,4

00 

CGK No funds were 

allocated  for 

the program 
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vi) Lands, Housing, Urban Areas and Physical Planning 

i)  The sector strategic priorities 

The Strategic priorities of the sector are; 

 Provision of sustainable Land resources 

 Provision of decent housing to the county citizens 

 Provision of modern urban infrastructure and waste management 

 Ensure coordinated and controlled urban development within the county 

 Provision of survey services within the county. 

 

ii) Analysis of planned versus allocated budget 2017/18 

Planned Project/Programs Amount allocated in 

2017/18 ADP in 

Millions 

Amount allocated in 

the 2017/18 Budget in 

Millions 

Remarks 

Land Bank 40  24 The project was underfunded due to 

budgetary constraints 

Inventory of Public Land 10  0 No funds were allocated in the budget 

because of budgetary constraints 

Expansion of Kakamega 

Airstrip 

50  0 No funds were allocated in the budget 

because of budgetary constraints 

County Spatial Plans 150  27 The project was underfunded due to 

budgetary constraints 

Part Development Plans for 

Institutions 

5  0 No funds were allocated in the budget 

because of budgetary constraints 

County Development Control 

legislation Drafting 

5  0 No funds were allocated in the budget 

because of budgetary constraints 

ABT Promotion 5  0 No funds were allocated in the budget 

because of budgetary constraints 

Purchase of Hydra form 

Machine 

15  0 No funds were allocated in the budget 

because of budgetary constraints 

Refurbishment of residential 

Government houses 

10  10  Funded as planned 

Model Housing Unit 3  0 No funds were allocated in the budget 

because of budgetary constraints 

Housing Policy 5  0 No funds were allocated in the budget 

because of budgetary constraints 

Survey Equipment- GIS 10 12  Advancement in technology shot up 

the cost 

Digitization of survey 

records/ Maps 

5  0 No funds were allocated in the budget 

because of budgetary constraints 

Survey of Wet Lands 5  0 No funds were allocated in the budget 

because of budgetary constraints 

Survey of Markets 5 0  No funds were allocated in the budget 

because of budgetary constraints 

Mumias Township       
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Planned Project/Programs Amount allocated in 

2017/18 ADP in 

Millions 

Amount allocated in 

the 2017/18 Budget in 

Millions 

Remarks 

Landscaping 15  5 The project was underfunded due to 

budgetary constraints 

Street Lighting 15  0 No funds were allocated in the budget 

because of budgetary constraints 

Cemetery 10  0 No funds were allocated in the budget 

because of budgetary constraints 

Town Cleaning 40  11  The project was underfunded due to 

budgetary constraints. Supplementary 

budget was used to fund the difference 

Bus Park/ Mumias Triangle 50  30 The project was underfunded due to 

budgetary constraints 

Ico- Toilet 10  3 The project was underfunded due to 

budgetary constraints 

Storm Water Drainage 20  0 No funds were allocated in the budget 

because of budgetary constraints 

Recreation Park/Square 5  0 No funds were allocated in the budget 

because of budgetary constraints 
Pre-Feasibility study on 

Sewerage System 

12  0 No funds were allocated in the budget 

because of budgetary constraints 

Task Force Report 

Implementation 

3  0 No funds were allocated in the budget 

because of budgetary constraints 

Non-motor-zed trans- port 

facilities 

30  0 No funds were allocated in the budget 

because of budgetary constraints 

Street Labeling and Road 

Signage 

10  0 No funds were allocated in the budget 

because of budgetary constraints 

Kakamega Township 

Landscaping 20  15  The project was underfunded due to 

budgetary constraints 

Street Lighting 20  0 No funds were allocated in the budget 

because of budgetary constraints 
Slum upgrading 20    No funds were allocated in the budget 

because of budgetary constraints 
Town Cleaning 50  20   The project was underfunded due to 

budgetary constraints. Supplementary 

budget was used to fund the difference 

Ico- Toilet 10  0 No funds were allocated in the budget 

because of budgetary constraints 

Street Labeling and Road 

Signage 

5  0 No funds were allocated in the budget 

because of budgetary constraints 

Storm Water Drainage 20  0 No funds were allocated in the budget 

because of budgetary constraints 

Construction of markets 80  50 The project was underfunded due to 

budgetary constraints 

Construction of informal 

sector industrial zone 

50  0 No funds were allocated in the budget 

because of budgetary constraints 

Completion of Kakamega 

main bus park 

30  0 No funds were allocated in the budget 

because of budgetary constraints 
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Planned Project/Programs Amount allocated in 

2017/18 ADP in 

Millions 

Amount allocated in 

the 2017/18 Budget in 

Millions 

Remarks 

Lubao Bus park 15  0 No funds were allocated in the budget 

because of budgetary constraints 

Non-motorized trans- port 

facilities 

30  0 No funds were allocated in the budget 

because of budgetary constraints 

Maintenance of urban roads 30  0 No funds were allocated in the budget 

because of budgetary constraints 
Other Urban areas 

Street lighting 30  0 No funds were allocated in the budget 

because of budgetary constraints 

Bus parks construction 15  0 No funds were allocated in the budget 

because of budgetary constraints 
Dump site 15  0 No funds were allocated in the budget 

because of budgetary constraints 

 

iii) Key achievements   

The department made the following achievements in the financial year 2017/18. 

 Prepared  Mumias Spatial plan 

 Purchased and installed  Litter Bins in Mumias township 

 Renovated  Mumias Slaughter House 

 Constructed  Shibale Parking Lot and Sabatia Bus park 

 Landscaped  Kenyatta Avenue Phase I & 2 

 Constructed  Shirere market 

 Renovated  Kakamega Social Hall 

 Renovated  Government houses at Mudiri and Butere police houses 

iv) Performance of Capital Projects for the 2017/18 

Sub 

Programme 

Key Outcomes/ 

outputs 

KPI Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name: Land Management Services 

Objective: To offer land planned land for development 

Outcome:  Increased accessibility to land resources 

Land 

administration 

Services 

Increased access to land No of acres bought   100 0 Nothing was spent 

Government land 

Inventory 

Complete inventory  

of Public Land 

0 1 0 No budgetary 

allocation 

Land use 

Planning 

Well planned space Complete County 

spatial plan 

0 1 0 No budgetary 

allocation 

Well planned space No of development 

plans prepared 

  1 0 No budgetary 

allocation 

Coordinated development Complete county 

development Control 

Act 

0 1 0 No budgetary 

allocation 

Survey services Increased survey services No of survey 

equipment bought 

 0 4 0 No budgetary 

allocation 

Improved access to survey 

information 

No of survey records 

Digitized  

 0 5,000  0 No budgetary 

allocation 

  No of  Wet Lands  0 10 0 No budgetary 
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Sub 

Programme 

Key Outcomes/ 

outputs 

KPI Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

parcels surveyed allocation 

  No of Markets Land 

parcels surveyed 

 0 5 0 No budgetary 

allocation 

Program Name : Housing development 

Objective: To offer affordable housing  

Outcome: Increased access to affordable housing  

Housing 

rehabilitation 

services  

Increased skills on ABT No of youth and 

women group trained 

on ABT 

 100 200 0 No budgetary 

allocation 

Enhanced knowledge 

dissemination 

No of Hydra form 

machines bought 

 0 2 0 No budgetary 

allocation 

Improved living conditions No of government 

houses renovated 

 4 5 24  Surpassed target. 

Enhanced knowledge 

dissemination 

Complete model 

housing Unit 

 0 1 0 No budgetary 

allocation 

Coordinated development Complete Housing 

Policy 

 0 1 0 No budgetary 

allocation 

Name of Program :Urban Development 

Objective: Provision of modern urban infrastructure 

Outcome: Improved urban services 

 Mumias Township 

Urban 

infrastructure 

development 

Improved urban 

environment 

SMs of area 

Landscaped 

 10,000 8000 0 No budgetary 

allocation 

Improved security and 

business hours 

No of Street Lighting 

erected 

 0 0  0 The project moved 

to department of 

energy 

Improved decent send off Complete Cemetery  1 1 0 No budgetary 

allocation 

Improved  urban transport Construction of a bus 

park 

 2 1 1   

Improved urban storm 

water disposal 

Storm water drains  0 20 0 No budgetary 

allocation 

Improved urban 

environment 

Recreation park  1 1 0 No budgetary 

allocation 

Decreased land conflicts Complete Task Force 

Report Implemented 

    1 On going 

Improved urban transport Kms of Non-motor- 

ized trans port 

facilities Constructed 

 0 20 0 No budgetary 

allocation 

Improved urban 

accessibility 

No of Street Labeled  0 All 0 No budgetary 

allocation 

Urban waste 

Management 

Improved urban hygiene 

and sanitation  

No of Eco toilets 

constructed 

  1 1   

Kakamega Municipality 

Urban 

infrastructure 

development 

Improved urban 

environment 

SMs of area 

landscaped 

 10,000 8,000  0    

Improved urban security 

and business hours 

No of Street Lights 

erected 

 0 0 0 No budgetary 

allocation 

Improved informal sector 

living conditions 

No of Slums 

upgraded 

 0 2 0 No budgetary 

allocation 

Improved urban 

accessibility 

No of streets labeled  0 0  0 No budgetary 

allocation 
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Sub 

Programme 

Key Outcomes/ 

outputs 

KPI Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Improved urban water 

disposal 

Kms of Storm Water 

Drains constructed 

 0 10 0 No budgetary 

allocation 

Increased business 

activities 

No of markets 

Constructed 

 2 2 0 Project moved to 

lands 

Increased employment Complete industrial 

zone 

 0 1 0 No budgetary 

allocation 

Improved urban transport Complete Bus park  1 1 1   

Improved urban transport Kms of Non-

motorized transport 

facilities Constructed 

 0 20 0 No budgetary 

allocation 

Improved urban transport Kms of Urban roads 

Maintained 

 0 30 0 No budgetary 

allocation 

Urban waste 

management 

Improved urban hygiene 

and sanitation  

No of Eco- Toilets 

Constructed 

 5 1 1   

Improved security and 

business hours 

No of Street lights 

erected 

  8 0 No budgetary 

allocation 

Improved urban 

environment 

Dump site  1 1 0 No budgetary 

allocation 

 

 

 

 

v) Analysis of Capital and Non-Capital projects of the Previous ADP FY 2017/18 

Project/ 

Program 

Objective/ 

Purpose 

Output KPI Status Planned 

Cost(Million

s) 

Actual 

Cost(KE

S) 

Sourc

e Of 

Funds 

Remarks 

Physical Planning 

Mumias 

Spatial 

To guide 

coordinated 

developmen

t  

 Spatial 

Plan  

 Complete 

spatial 

Plan  

100%                    

-    

36,993,23

9 

CGK Budget 

allocated 

during 

supplementar

y 

Mumias Town 

Provision 

of Cleaning 

and 

Landscape 

Maintained 

Services in 

Munias 

Town-

CBD 

Improveme

nt of urban 

sanitation  

 Clean 

Town  

 Level of 

cleanlines

s  

Continuo

us  

                  

40  

14,424,00

0 

CGK On-going 

Provision 

of Cleaning 

and 

Landscape 

Maintained 

Services in 

Angola, 

Shibale, 

Improveme

nt of urban 

sanitation  

 Clean 

Town  

 Level of 

cleanlines

s  

Continuo

us  

14,400,00

0 

CGK On-going 
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Project/ 

Program 

Objective/ 

Purpose 

Output KPI Status Planned 

Cost(Million

s) 

Actual 

Cost(KE

S) 

Sourc

e Of 

Funds 

Remarks 

Mayoni 

and Ekero 

Markets 

Shibale 

Parking 

Lot 

Improveme

nt of urban 

transport 

Parking 

Lot 

Complete 

Parking 

Lot 

100% 50 10,525,35

0 

CGK Complete 

waiting 

commissioni

ng 

Sabatia 

Bus park 

Improveme

nt of urban 

transport 

Bus park Complete 

bus park 

100% 0 11,000,00

0 

CGK Awaiting 

official 

launch 

Kakamega Municipality 

Kenyatta 

Avenue 

Phase I 

Improveme

nt of urban 

environmen

t 

Landscape

d area 
SMs of 

area 

landscape

d 

100% 20 18,000,00

0 
CGK Completed 

Shirere 

Market 

Provision 

of business 

infrastructu

re 

Market Complete 

Market 

100%   35,039,96

3 

CGK Completed 

Masingo 

Wholesale 

Market 

Provision 

of business 

infrastructu

re 

Market Complete 

Market 

85% 80 6,823,002 CGK On-going 

Kambi 

Somali 

Market 

Provision 

of business 

infrastructu

re 

Market Complete 

Market 

           80 

 

Nil CGK Ongoing 

Renovation 

of 

Kakamega 

Social Hall 

Improveme

nt of urban 

transport 

Social hall  Complete 

renovated 

social hall 

90% Nil CGK Payment 

Certificate 

raised 

Provision 

of Cleaning 

of 

Kakamega 

Town - 

Zone A 

Enhance 

urban 

cleanliness 

Clean 

Town 

Level of 

cleanlines

s 

100% 50 22,320,00

0 

CGK Payments 

done on a 

monthly 

basis 

Provision 

of Cleaning 

of 

Kakamega 

Town – 

Zone B 

Enhance 

urban 

cleanliness 

Clean 

Town 

Level of 

cleanlines

s 

100% 50 

20 

7,314,960 CGK Payments 

done on a 

monthly 

basis 

Provision 

of Cleaning 

services 

and 

Landscape 

Maintenan

ce Services 

Enhance 

urban 

cleanliness 

Clean 

Town 

Level of 

cleanlines

s 

100% 3,150,000 CGK Payments 

done on a 

monthly 

basis 
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Project/ 

Program 

Objective/ 

Purpose 

Output KPI Status Planned 

Cost(Million

s) 

Actual 

Cost(KE

S) 

Sourc

e Of 

Funds 

Remarks 

in  

Kakamega 

Town – 

Khayega 

Market 

Kenyatta 

Avenue 

Phase II 

Improve 

urban 

environmen

t 

Landscape

d area 

SMs of 

area 

landscape

d 

40% 2,867,000 CGK On-going 

Survey Department 

GIS Provision 

of GIS 

services 

GIS lab Complete 

and 

Operation

al GIS  

90% 10 Nil CGK Completed 

 

vi) Performance of Non Capital Projects for the 2017/18 

 

Project/Program Objective/ 

Purpose 

Output Performance 

Indicator 

Status Planned 

Cost 

Actual 

Cost 

Source 

Of 

Funds 

Remarks 

Physical Planning 

Demolitions of 

Illegal structures 

Organized and 

planned market 

Planned 

Market 

Percentage of 

demolitions 

20% 0 Nil CGK On-going 

Mumias Town 

Fabrication and 

installation of litter 

bins 

Improvement of 

urban sanitation  

 Litter Bins   No of Litter 

bins installed  

100%                -    1,496,250 CGK Completed 

Mumias Bus Park 

Public Toilet 

Improvement of 

urban sanitation  

 Toilet   Complete 

toilet  

90% 10 2,367,364 CGK   

Mumias Slaughter 

House 

 Provision of 

descent 

slaughter 

services  

 Slaughter 

house  

 Complete 

slaughter 

house  

100% - 2,449,927 CGK Completed 

Kakamega Municipality  

Toilet Cleaning 

Services in 

Kakamega 

Municipality 

Enhance urban 

cleanliness 

clean toilets Level of 

cleanliness 

100% 0 653,040 CGK Payments 

done on a 

monthly 

basis 

Butere police station 

staff houses 

Improve leaving 

conditions 

Staff 

Houses 

No of houes 

renovated 

76% 10 Nil CGK Completed 

Butere police offices improve 

working 

conditions 

Police 

offices 

No of offices 

renovated 

70% Nil CGK Completed 

Kenyatta Avenue 

guard rails 

  Guard rails   100% 0 1,653,000 CGK Completed 

Demolition of 

Amalemba Apostolic 

church iilegal 

Improve in 

urban planning 

Demolished 

structures 

Percentage of 

demolitions  

100% 0 Nil CGK Completed 
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Project/Program Objective/ 

Purpose 

Output Performance 

Indicator 

Status Planned 

Cost 

Actual 

Cost 

Source 

Of 

Funds 

Remarks 

structures 

Illegal structures 

around Bukhungu 

stadium 

Improve in 

urban planning 

Demolished 

structures 

Percentage of 

demolitions  

100% 0 Nil CGK Completed 

Demolitions of 

Amalemba illegal 

structures 

Improve in 

urban planning 

Demolished 

structures 

Percentage of 

demolitions  

100% 0 Nil CGK Completed 

Demolitions of 

Town illegal 

structures 

Improve in 

urban planning 

Demolished 

structures 

Percentage of 

demolitions  

100% 0 Nil CGK Completed 

Housing 

Government  

Houses(2 No) at 

Mudili estate 

 Improve living 

conditions   

 Houses   Percentage 

of 

demolitions   

100%   10  1,383,253 CGK Paid 

Refurbishment of 

4no. Houses 

 Improve living 

conditions   

 Houses   No of houses 

renovated  

  1,895,514 CGK Completed 

Fixing of tiles at 

Mudiri Houses 

 Improve living 

conditions   

Houses No of houses 

renovated 

100% Nil CGK Completed 

Construction of 

(5No) pit latrines at 

Mudiri 

 Improve living 

conditions   

Toilets No of latrines 

constructed  

  Nil CGK On-going 

Construction of 

(4No) pit latrines at 

Mudiri 

 Improve living 

conditions   

Toilets No of latrines 

constructed  

  Nil CGK On-going 

Renovation of 4No. 

Houses 

 Improve living 

conditions   

Houses No Of house 

renovated 

    CGK Completed 

Fencing of Housing 

offices 

 Improve living 

conditions   

Fence Complete 

Fencing 

  Nil CGK Completed 

Office partitioning  improve 

working 

condtions  

Partioned 

office 

Complete 

Partitioning 

  0 NIL CGK On-going 

Survey Department    

Networking of GIS 

Lab 

Provision of GIS 

services 

GIS lab Complete 

and 

Operational 

GIS  

50% 10 Nil CGK On-going 

Proliant Gena Server Provision of GIS 

services 

GIS lab Complete 

and 

Operational 

GIS  

100% Nil CGK Completed 

GIS Provision of GIS 

services 

GIS lab Complete 

and 

Operational 

GIS  

90% Nil CGK Completed 

 

vii) Public Service and Administration 

i) Sector strategic priorities 

 Enhance management of human resource in the County Public Service; 

 Promote good corporate governance in the county  

 Manage incidences of alcohol and drug abuse 
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 Provide  administrative services at devolved units in the county 

 Enhance information management  

 Establish efficient disaster and emergency response systems 

 Coordinate County Government functions 

 Mitigate the effects of HIV& AIDS 

 

ii) Analysis of planned versus allocated budget 

  

Planned project/program 

for FY 2017/18 

Amount Allocated in 

ADP 2017/18 (KES 

Millions) 

Amount Allocated 

in Budget 2017/18 

(KES Million) 

Remarks 

County Headquarters' Annex 100 62  Budget scaled down because 

the project was being completed 

County Government Training 

College. 

50 - The project was rescheduled to 

the following year. 

Disaster Management Centre 

(Mwauda) 

8  8  Adequately allocated 

Firefighting Engine 55  - Budget constraints. To be 

implemented in the subsequent 

year 

Establish Citizen Service 

Centre (Northern Region) 

6  - Budgetary Constraints 

Performance management 12 - Budgetary constraints  

HIV/AIDS awareness 5  3.35 Budgetary constraints 

Kazi Mashinani programme 12  - Budgetary constraints 

Sub County offices 120  26  Budgetary constraints 

 

Non-residential buildings 

(sub-county offices) 

10  5  Budgetary constraints 

Ward offices 48  18  Budgetary constraints 

Village offices 60  25  Budgetary constraints 

Police houses 20  5  Budgetary constraints 

Purchase of vehicles and 

specialized equipment 

12  - Purchase of vehicles was 

transferred to treasury 

Band Equipments 5  - Budgetary constraints 

Establish Rehabilitation centre 12  5  Budgetary constraints 

 

iii) Key achievements   

 Completed construction of 2 ward offices at Idakho North and Isukha East and refurbished 1 

Sub-county office at Butere. 

 Completed construction of County headquarters annex; 

 Completed construction of Alcoholic and Drugs Rehabilitation Centre; 

 Hired 350 Community Area Administrators; 
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iv) Sector/Sub-sector Program 

Table: Summary of Sector/Sub-sector Programs 

Sub Program Key Outcomes/ 

outputs 

KPI Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name : County Administration  

Objective: Improved Administrative services 

Outcome: Improved service delivery 

Administrative 

infrastructure 

Improvement 

County HQ  Annex Percentage level of 

completion 

60% complete 100% 

complete 

95% complete Currently working on 

external and internal 

finishes 

County Government 

Training College. 

Percentage level of 

completion 

0% 20% complete 0 Budgetary constraints 

Complete disaster centre 

(Mwauda) 

Complete disaster 

centre 

1 1 0 The contractor not yet 

back on site 

Firefighting Engine Purchased fire 

engine 

4 1 0 Funds were 

reallocated during 

supplementary budget 

Establish Citizen Service 

Centre (Northern Region) 

A Complete citizen 

service centre 

1 1 0 Budgetary Constraints 

Renovation and 

equipping 

No. of  county 

offices refurbished 

5 1 0 No funds was 

allocated to refurbish 

county offices 

Construction of police 

houses 

No of police 

houses/units 

constructed 

8 units 5 units 3 units Ongoing. Currently at 

roofing level 

Programme: Sub-County Administration 

Objective: Improved Administrative services 

Outcome: Improved service delivery 

Sub-County 

administrative 

infrastructure 

improvement 

 

Sub-County Offices 

constructed 
No. of Sub-County 

offices constructed 

5 3 2 Ongoing. Roofing 

complete 

Ward offices constructed No. of ward offices 

constructed 

15 6 2 Ongoing. Idakho north 

and Isukha west 

complete. 

 Refurbished Sub-county 

Offices 

No. of Sub-County 

offices refurbished 

3 2 1 Renovated the 

Governor’s office at 

Butere Sub-County 

Village offices No of village offices 

constructed 

0 20 0 Funds  were 

reallocated during 

supplementary budget 

 Refurbished Ward 

Offices 

No. of ward offices 

refurbished 

2 0 0 No funds allocated 

Programme: Directorate of Alcoholic Drinks Control 

Objective: Minimize adverse effects of alcohol and  substance abuse 

Outcome: Reduce prevalence of Alcohol and Substance abuse 

Construction of 

Rehabilitation 

centre 

Construction and 

equipping 

Complete 

Rehabilitation centre 

0 1 1 Complete pending 

equipping 
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v) Analysis of Capital and Non-Capital projects of the FY 2017/18 

Table: Performance of Capital Projects for 2017/18 

Project 

Name 

Objective/ 

Purpose 

Output Key 

Performa

nce 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual Cost 

(KES) 

Source 

of funds 

Remarks 

County Annex To create office 

space for county 

employees at the 

HQ 

Improved 

working 

environment 

A complete 

county HQ 

annex 

98% 

compete 

50 15,793,409 CGK Finalizing 

external and 

internal works. 

Equipping the 

disaster center 

Improved Disaster 

Management 

Ease in 

handling 

disaster cases 

No. of 

disaster 

operation 

Centres 

equipped 

At lintel 

stage 

8 2,800,000 CGK Delayed due to 

variation in 

designs 

Police houses To improve 

working 

environment    for 

police officers in 

the county. 

Improved 

service 

delivery 

No of 

police 

houses 

constructed 

At roofing 

stage 

5 Nil CGK Funds re-

allocated during 

supplementary 

Construction of 

Sub-County 

offices 

To create office 

space for county 

employees at the 

sub-county 

Improved 

service 

delivery 

No. of sub-

county 

offices 

constructed 

ongoing 26 8,300,000 CGK Only two sub-

counties 

(Likuyani and 

Ikolomani) are 

being constructed. 

Construction of 

ward offices 

To create office 

space for county 

employees at ward 

level 

Improved 

service 

delivery 

No. of ward 

offices 

constructed 

ongoing  18 12,300,000 CGK Started 

constructing 6 

ward offices. Two  

are complete 

Construction of  

Rehabilitation 

Centre 

To improve 

rehabilitative 

services 

Improved 

rehabilitative 

services 

No. of 

rehabilitatio

n Centres 

constructed 

0% 5 Nil CGK No land  

 

Table: Performance of Non-Capital Projects for 2017/18  

Project Name Objective/ 

Purpose 

Output Key Performance 

Indicators 

Status Budget 

Cost 

(KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of funds 

Remarks 

Refurbishment 

of Sub-County 

offices 

To create office 

space for 

county 

employees at 

the sub-

counties 

Good working 

environment 

No. of Sub-County 

Offices 

Refurbished 

1 complete 5 2,300,000 CGK Delayed 

funding 
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viii) Finance and Economic Planning 

 
i) The strategic priorities of the sector: 

 Improve access to financial services 

 Strengthen economic planning and forecasting 

 Develop a financial sector which is more efficient and responsive to both public and 

private sector needs 

 Ensure effective and transparent management of national and county revenues 

 Promote transparency and accountability in financial matter 

 Improve fiscal resource mobilization and management 

 Improve and control public expenditure management 

 Improve capacity for effective public sector debt management 

 

ii) Analysis of planned versus allocated budget  

Planned project/programmes 

for FY 2017/18 

Amount Allocated 

in ADP 2017/18 

(KES) 

Amount Allocated 

in 2017/18 (KES ) 

Remarks 

Accounting and reporting-

implementation of county budget 

and capacity building 

118,287,830 

 

113,591,000  

 
Budgeted under recurrent 

expenditure 

Purchase of motor vehicles 100,000,000 75,000,000 Budgeted under recurrent 

expenditure 

Decentralization of 

IFMIS 

10,000,000 0 Not budgeted for 

County Fiscal strategy paper 

County budget Out- look Paper 

3,000,000 25,957,000  

 

Budget rationalized to save on 

additional costs 
Public participation and 

Stakeholders involvement  in 

budget Making 

34,369,759 

Capacity building on MTEF and 

Programme Based Budget 

7,000,000 Implemented  under the KDSP 

Capacity building initiative 

Tax clinics 3,000,000 35,148,547 

 

Sensitization meetings held 

Branding of County Revenue 

Agency 

10,000,000 Not implemented due to budgetary 

constraints 

Implementation , monitoring, 

control and evaluation of revenue 

function 

193,733,387 Not implemented due to budgetary 

constraints 

Preparation of 

Finance  bill 

3,000,000 Mandatory under PFM Act 

Develop and review of revenue 

laws and regulations 

1,000,000 Kakamega Revenue 

administration and Management 

Act, 2017 

Revenue automation-ERP 

Consultancy services on revenue 

automation 

50,000,000 90,000,000  

 

Implementation in progress 

Procure county projects, services 

and goods 

20,443,521 0 Not budgeted for 

Macro-Economic modelling 20,000,000 0 Not budgeted for 



 

 

84  

Planned project/programmes 

for FY 2017/18 

Amount Allocated 

in ADP 2017/18 

(KES) 

Amount Allocated 

in 2017/18 (KES ) 

Remarks 

Lake region economic bloc 200,000,000 100,000,000 Budget scaled down due to 

financial constraints 

Preparation of County Integrated 

Development Plan (CIDP) 2018-

2022  

0 30,000,000 Project considered a priority 

Pre-feasibility, feasibility & 

appraisals-Monitoring and 

evaluation  

 

0 7,890,000  

 

Project considered a priority 

County Baseline survey  0 5,000,000  Project considered a priority 

Total 435,546,887 293,995,547  

 

iii) Key achievements   

 Yearly production of Financial and planning policy documents –County Integrated 

Development Plan (CIDP), Annual Development Plan, County Budget Review and Outlook 

Paper, County Fiscal Strategy Paper, County Consolidated Budget  

 Timely preparation of financial statements and reports as required under PFM Act 2012.  

 Kakamega Revenue Administration and Management Act, 2017 

 

iv) Sector/Sub-sector Programmes 

Table: Summary of Sector/Sub-sector Programmes 

Sub Programme Key Outcomes/ 

outputs 

Key performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name: Public Financial Management  

Objective: To ensure the formulation, implementation, monitoring and evaluation and reporting of the County Budget  

Outcome: Transparent and accountable system for the management of public finances 

Budget Formulation Budget policy 

documents 

Budget guidelines 4 1 1 Target met 

CBROP prepared 4 1 1 

Consolidated County 

Budget 

4 1 1 

Accounting and 

Financial services 

Efficient Accounting  

and financial 

services 

Efficient 

procurement 

services 

 

No. of expenditure reports 15 5 

 

5 

 

Targets met 

 

 

 

Consolidated County 

Annual Procurement Plan 

3 1 1 

County consolidated 

procurement report 

1 1 1 

Resource Mobilization Optimal Domestic 

Revenue 

Amount of revenue 

collected (KES Millions) 

504m 953m 449m Target not met  

Programme name: Economic policy formulation and management 

Objective: To improve economic policy formulation and planning 

Outcome: Efficient and effective planning 

Economic policy Improved CIDP 2018-2022 1 1 1 Target met 
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Sub Programme Key Outcomes/ 

outputs 

Key performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

formulation management of 

county development  

initiatives 

County Statistics 

Management 

-establishment 

of statistical tools for 

completion of 

feasibility study 

reports 

Improved 

management of County 

Economic indicators 

0 1 0 Project not 

implemented 

to due to 

budgetary 

constraints 

Programme name: Investment promotion 

Objective: To improve level of investment 

Outcome: Improved economic growth 

Investment promotion 
Improved 

investment 

 

Amount of  money (Kshs 

Millions) invested in the 

Regional Bank 

0 200 100 Target not met 

due to 

budgetary 

constraints 

 

 

v) Analysis of Capital and Non-Capital projects of the FY 2017/18 

Table: Performance of Capital Projects for 2017/18 

Project Name Objective/ 

Purpose 

Output Key Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of 

funds 

Remarks 

Accounting and 

reporting-

implementation of 

county budget 

To ensure the 

formulation, 

implementation, 

monitoring and 

evaluation and 

reporting of the 

County Budget 

Efficient 

Accounting  

and financial 

services 

Efficient 

procurement 

services 

No. of expenditure 

reports  

5 

 

 

113,591,000  

 

 CGK 
Recurrent 

budget 

allocation 
Consolidated 

County Annual 

Procurement Plan 

1 

County 

consolidated 

procurement report 

1    
 

Budget policy 

documents 

To ensure the 

formulation, 

implementation, 

monitoring and 

evaluation and 

reporting of the 

County Budget 

Efficient 

Accounting  

and financial 

services 

Efficient 

procurement 

services 

CFSP 

 

4 25,957,000  

 

 CGK 
These are 

legally 

prescribed 

documents 

under PFM 

Act 2012 

CBROP 4 

Consolidated 

County Budget 

4 

CIDP 2018-2022 To plan for county 

development 

initiatives 

CIDP 2018-

2022 

CIDP 2018-2022  1 30,000,000  CGK 
Target met 

Lake Region 

Investment Bank 

To improve level 

of Investment 

Improved 

economic 

growth 

Amount deposited 

(ksh. Millions) 

100 100 0 CGK 
Target not 

met due to 

budgetary 

constraints 

Total     169,548,100   
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ix)  Information, Communication and Technology 

i) The strategic priorities of the sector 

 

 To automate service delivery through; Implementation of ERP and  County connectivity 

 To Enhance access to information by:  Managing and updating the website, Production and 

publication of county magazines 

 

ii) Analysis of planned versus allocated budget  

Planned project/ programs for FY  

2017/18 

Amount Kshs. 

Allocated in ADP 

2017/18 

(KES Millions) 

Amount Kshs. Allocated 

in 2017/18 budget (KES 

Millions) 

Remarks 

ICT 

County Connectivity and data center 100 100 

 

The budgeted amount was 

reallocated during 

supplementary.  

Enterprise Resource Planning  

(ERP) 

100 0 It was budgeted for under 

the ministry of Finance 

ICT Centers 50 0 No allocation due to 

budgetary constraints 

Digital villages 100 0 No allocation due to 

budgetary constraints 

Communication 

Construction of Buildings- 

Establishment of radio 

station(Production studio) media 

conference centre  

10 7.261 

 

The budget was 

reallocated to recurrent 

during supplementary 

Communication Press Service 

Equipment  

15 2 

 

Amount scaled down due 

to budget constraint 

Documentaries 40 0 No allocation due to 

budgetary constraints 

Live Talk shows & 

OB; Radio  & TV 

50 0 No allocation due to 

budgetary constraints 

Features 20 0 No allocation due to 

budgetary constraints 

County communication strategy/ 

policies 

5 0 No allocation due to 

budgetary constraints 

Total 490 109.261  

 

iii) Key achievements   

 Automation of Revenue management 

 Connected the county headquarter offices to the Wide Area Network (WAN) 

Sector/Sub-sector Programmes 
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Table: Summary of Sector/Sub-sector Programmes 

Sub Programme Key Outcomes/ 

outputs 

Key performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name: County Information Management 

Objective: To efficiently and effectively communicate government information 

Outcome: A credible communication channel 

Information, 

Communication 

and Technology 

Improved 

connectivity and 

automation in the 

county 

Level of completion of 

the County Connectivity 

and data center 

0 20% 0 The budgeted amount 

was reallocated 

during 

supplementary. 

Level of implementation 

of ERP 

35% 50% 0 No budgetary 

allocation  

No of ICT Centers 

established 

0 4 0 No budgetary 

allocation 

No. of Digital villages 

established 

0 20 0 No budgetary 

allocation 

Communication 

services 

An informed 

citizenry 

Level of establishment 

of radio station 

(Production studio) 

media conference centre 

(%) 

70% complete 100% 

complete 

0 Project not 

undertaken coz of 

reallocation of budget 

to recurrent  

No. of Communication 

Press Service Equipment 

purchased 

Assorted( 4 

Cameras, 3 

Laptops, Press 

van)  

Assorted 

(Cameras, 

Recorders, 

iPads, Press 

van) 

0 Budget reallocated 

during supplementary 

No. of Documentaries 

produced 

1 3 0 No Budgetary 

allocation 

No. of Live Talk shows 

held 

8 15 3 No Budgetary 

allocation 

No. of Features 16 24 0 No Budgetary 

allocation 

 No. of County 

communication strategy/ 

Policies prepared 

0 1 0 No Budgetary 

allocation 

 

Analysis of Capital and Non-Capital projects of the FY 2017/18 

Table: Performance of Capital Projects for 2017/18 

Project Name Objective/ 

Purpose 

Output Key 

Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of funds 

Remarks 

County 

Connectivity and 

data center 

To improve 

connectivity in 

the county 

Improved 

county 

connectivit

y 

Level of 

completion of 

County 

Connectivity and 

data center 

0 100 0 
CGK 

The 

allocated 

budget was 

reallocated 

during 

supplement
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Project Name Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of funds 

Remarks 

ary  

Production studio  An 

informed 

citizenry 

Level of 

establishment of 

radio station 

(Production 

studio) media 

conference 

centre (%)  

70 7.261 0 
CGK 

The budget 

was 

reallocated 

to recurrent  

 

x) Office of the Governor 

The strategic priorities of the Office of the Governor 

The Office of the Governor is tasked with the mandate of providing overall supervision to all the 

departments in the County to ensure proper governance and full implementation of the projects, 

programmes and activities. Its strategic priorities are:  

 Providing policy direction in the County Government and ensuring proper governance 

structures 

 Provision of legal services to the government and the public 

 To ensure prudent management of financial resources 

 To link the county government to investment opportunities both locally and overseas that 

will deliver development to the people of Kakamega County  

Analysis of planned versus allocated budget for the financial year 2017/18 

Planned project/ programs for 

FY  2017/18 

Amount Kshs. 

Allocated in ADP 

2017/18 

(KES Millions) 

Amount Kshs. Allocated 

in 2017/18 budget (KES 

Millions) 

Remarks 

Governor's office 

Residential Buildings -Governor’s 

residence 

0 

 

60 

 

Project considered a 

priority  

Official Deputy Governor’s 

residence 

60 0 No allocation due to 

budgetary constraints 

Internal Audit  

Audit Team Mate 

programme(Software)  

0 8 

 

Project considered a 

priority 

Tracking of Auditees 

progress(Software)  

0 1.5 Project considered a 

priority 

Total 60 69.5  
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Analysis of Capital and Non-Capital projects of the Previous ADP FY 2017/18 

Each unit under the Office of the Governor runs projects and programmes in accordance with the 

amount allocated to them. The programmes have a baseline and targets. The table below compares 

the planned targets versus the achieved targets in that financial year giving an explanation for the 

variation. 

Table 1: Summary of Sector/ Sub-sector Programmes  

Sub Programme Key Outcomes/ 

outputs 

Key performance 

Indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Programme Name: Management and Administration of County Functions 

Objective: To improve efficiency and effectiveness of county functions 

Outcome: Improved service delivery 

Infrastructure 

development 

Improved service 

delivery 

Level of completion 

of the Governor’s 

residence 

0 A complete 

Governor’s 

residence 

50% complete Budgetary 

constraints 

Level of completion 

of the Deputy 

Governor’s 

residence 

0 A complete  

Deputy 

Governor’s 

residence 

0 There was no 

budgetary 

allocation for 

this project 

Internal Audit 

Services 

Improved efficiency 

and uniformity in 

audit reporting 

Audit Team Mate 

programme(Softwar

e) 

0 100% 0 Delayed 

signing of 

contract 

Tracking of 

Auditees 

progress(Software) 

0 100% 0 Delayed 

signing of 

contract 

 

Analysis of Capital and Non-Capital projects of the Previous ADP  

The table below gives a comparison between the planned cost and the actual cost for the capital 

projects and programmes that were undertaken in the financial year 2017/18.  

Table: Performance of Capital Projects for the FY 2017/18 

Project Name Objective/ 

Purpose 
Output Key 

Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of 

funds 

Remarks 

Governor’s 

residence 

Improve 

efficiency and 

effectiveness 

of county 

functions 

Improved 

service 

delivery 

Level of 

completion of the 

Governor’s 

residence 

0 60 33,000,00

0 

CGK Budgetary 

constraint

s 

Audit Team Mate 

programme(Soft

ware) 

To ensure 

transparency 

in financial 

management 

Improved 

efficiency 

and 

uniformity 

in audit 

reporting 

Level of 

automation 

0 8 0 
CGK Delayed 

signing of 

contract 

Tracking of 

Auditees 

progress(Softwar

e) 

 0 1.5 0 
CGK Delayed 

signing of 

contract 
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Table 3: Performance of Non-Capital Projects for 2017/18  

Project Name Objective/ 

Purpose 

Output Key Performance 

Indicators 

Status Budget 

Cost (KES 

Millions) 

Actual 

Cost 

(KES) 

Source 

of funds 

Remarks 

Press Equipment To improve the 

working 

environment 

Improved service 

delivery 

No. of 

Communication 

Press Service 

Equipment 

purchased 

0 2 0 CGK Budget 

reallocated 

during 

supplementary 

 

2.4 Payments of Grants, Benefits and Subsidies 

This section provides information on total payments done by the County government 

Table 1: Payments of Grants, Benefits and Subsidies 

Type of payment  Responsible 

Sector 

Budgeted 

Amount 

(KES) 

Amount 

Paid 

(KES) 

Beneficiary Remarks  

Comprehensive Medical 

cover 

Public Service and 

Administration 
55Million 54 Million All county 

employees 

Insurance cover 

Group personal Accident 18 Million 17 Million All county 

employees 

Insurance cover 

Work Injury Benefits 18 Million 17 Million All county 

employees 

Insurance cover 

Farm input subsidy  Agriculture, 

Livestock, 

Fisheries and 

Cooperatives 

195 Million 185 Million Maize farmers The money used to 

support farm subsidies 

Fish farming input  subsidy 5 Million 4.59 Million 397 Subsidy to purchase 

fish feeds and 

fingerlings. There is a 

pending bill for gears of 

409,000 

Farm mechanization  10 Million 10 Million 2000 To purchase fuel and 

maintenance of farm 

equipment 

Grants to cooperatives 14 Million 2.5 Million 2 To revamp cooperative 

societies 

Mikopo Mashinani 

 

Trade 

Industrialization 

and Tourism 

25 0 SMES Issued to MSME  

Purchase of foodstuff and 

assorted devices 

Social Services  1.8M VRC  

Scholarships and other 

Educational Benefits 

Education, 

Science and 

Technology 

20 10 Bright and needy 

students 

Scaled down due to 

budgetary constraints 

Donation to institutions of 

higher learning-JKUAT 
- 

5 Institution 

setting a 

Campus in the 

county 

Allocated budget  

priority became a 

priority  during 

supplementary budget 

Ward -Bursary Education 

Fund 

150  120 Needy 

Students 

The allocated budget 

was reallocated during 

supplementary budget. 
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2.5 Challenges faced during the implementation of the ADP FY 2017/18 

Some of the notable challenges faced in the implementation of the ADP include; 

i) Delays in Disbursement of Funds - Delays in release of funds from the exchequer has 

resulted in delays in the County meeting its financial obligations. 

ii) Inadequate Resources - Inadequate resources have negatively impacted on the County’s 

ability to meet her development goals. 

iii) Inadequate policy and legal framework - Inadequate policies and legal framework 

undermines the ability of the County government to adequately execute its mandates. 

iv) Inadequate technical staff e.g. engineers, land valuers, extension officers, etc. - The County 

government implements projects up to the grass root level but has no adequate technical staff 

especially at ward level which derails project supervision. 

v) Inadequate stakeholder involvement in project identification and implementation 

vi) Land disputes and prolonged court cases that delay the commencement of projects 

vii) Change in weather patterns affecting road construction and implementation of agricultural 

programmes; 

viii) Political interference that delay the implementation of programmes 

2.6 Lessons learnt and recommendations 

i) There is need for involvement of key stakeholders in project identification, implementation 

and information sharing; 

ii) There is need for continuous review of County Plans, laws and policies to facilitate smooth 

implementation of County programmes 

iii) Need to build capacity of the people involved in implementation of County Projects 

iv) There is need for the County to explore additional revenue sources. 
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CHAPTER THREE: COUNTY STRATEGIC PRIORITIES, PROGRAMMES AND PROJECTS 

3.1 Chapter Overview 

The chapter presents sector strategic priorities, programmes and projects for the year. It provides a 

summary of what is being planned by the County government for the FY 2019/20 and also indicates 

the overall resource requirement in the ADP. 

3.2 Sector Priority Projects and Programmes 

3.2.1 Agriculture, Livestock, Fisheries and Cooperatives 

The sector comprises of the following sub-sectors: Agriculture, Livestock, Veterinary, Fisheries, 

Cooperatives, Irrigation and Bukura ATC. 

Vision 

To be the leading innovative, commercially oriented and modernized agricultural sector 

Mission  

To improve the livelihood of Kakamega County residence through promotion of competitive 

agricultural production, sustainable livestock and fishberies production, affordable and quality 

veterinary services provision, growth of a viable cooperative movement and training and adoption of 

smallholder irrigation that is efficient, sustainable and effective.  

Goal of the Sector 

To promote and facilitate production of food and agricultural raw materials; ensure food security; 

promote agro-based industry, agricultural export, and sustainable agricultural practice. 

Sector strategic objectives 

 Promote the growth and development of crops, livestock, fisheries, irrigation and 

cooperatives sub sectors through provision of agricultural extension services and pests and 

diseases control 

 Support applied agricultural research and technology transfer. 

 Formulate, adopt and implement agricultural policies, legislations, regulations and strategies. 

 Promote sustainable management and conservation of the natural resource base for 

agriculture. 

 Regulation of quality and safety of inputs, produce and products from the agricultural sector. 

 Collect, collate, maintain and disseminate information pertinent to the agricultural sector 

 To promote development of riverine, dam and aquaculture to increase fish and aquatic plants 

production 

 Establish a vibrant, efficient and effective cooperative movement in Kakamega County 

 



 

 

93  

Key statistics Sector statistics 

Enterprise  Annual production statistics 

Annual maize production 2,781,680 

Annual milk production 152,884,209 

Annual poultry meat production 1,120,796 

Annual fish production in kg 1,700,000 

No. of SACCOs with FOSA 5 

No. of active cooperatives  192 

Area under food crops 114,053Ha 

Area under cash crops 141,429Ha 

Area under irrigation 412ha 

Area under drainage  6,500ha 

No. of ponds 8540 

Area under ponds(M2) 2,260,945 

 

Sector Development needs, Priorities and Strategies 

Sector development needs Sector Priorities Sector strategies 

Improvement in agricultural 

production and productivity 

 Increase production and 

productivity of 

agricultural produce 

 Prioritize key value chains in the county  

 Disease and pest management for livestock, crops and 

fish. 

 Improved livestock breeds. 

 Promote  high yielding crop varieties 

 Support irrigation projects  

Human Resource 

Development 

 Reduce staff-farmer 

ratio 

 Develop a program for recruitment, deployment and 

retention of staff. 

 Succession management  

Strengthening extension, 

research, farmer interaction  

 Improve extension and 

technology uptake 

 Establish an implementation and coordination 

framework for projects and programmes providing 

extension services. 

 Build capacity of extension service providers(ESPs), 

extension clientele and relevant institutions 

 Enhance Financial support for effective extension 

services delivery in the county  

 Strengthen Agricultural sector institutions in Kakamega 

County to facilitate capacity building, centres of 

excellence on agricultural technologies and to serve as 

bulking site for agricultural enterprises and incubation 

centres 

Agriculture produce market 

access, market linkages and 

value addition promotion 

 Support market access 

and market linkages. 

 Build capacity of market organization on governance, 

resource mobilization, entrepreneurship, human 

resource and ICT. 

 Promote strong viable value chain organization. 

 Creation of credit fund to value chain actors 

 Promotion of value addition in agricultural produce. 

 Develop an efficient market information system to 

enhance market competitiveness. 
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Sector development needs Sector Priorities Sector strategies 

 Improvement of market infrastructure. 

Response to climate change   To address challenges of 

weather , climate and 

environment for 

prosperity of agriculture  

 Promotion of 

environmental resilience 

initiative 

 Support initiatives on climate smart technologies  

 Dissemination of climate information  

 Enforce compliance to NEMA guidelines and 

regulations 

 Establishment  of an effective and sustainable waste 

disposal mechanism (animal drugs and syringes) 

Strengthening of legal and 

institutional framework 

 Domesticate, develop  

and operationalize 

policies and regulations 

on agricultural sector 

development 

 Enact commodity specific laws and regulations for the 

agriculture sector; National Agricultural Extension 

policy, AFA, Soil management policy, irrigation 

policy, National food and nutrition policy, National, 

livestock policy, Fisheries and veterinary policies and 

cooperative enterprises policy. 

 Domesticate existing, relevant national laws and 

regulation in the sector. 

 Institutionalize county agricultural sector mechanisms 

and adhere to joint sector planning and review. 

Mainstreaming of women, 

youth and people living 

with disability in all 

agricultural practices 

 To support initiatives 

that will encourage the 

participation of women, 

youth and people living 

with disabilities 

 Initiate tailor-made programs for the youth, women and 

PWD that will entice their participation. 

 Promotion of suitable technologies for youth, women 

and PWD 

Extension and Training   Training and human 

resource development 

 Revenue generation 

 Recruitment and retention of staff 

 Staff an farmer trainings 

 Technology demonstrations 

 Revenue generation 

 

Capital projects for FY 2019/20 

Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

Programme Name: Livestock development program 

Dairy 

Development  

One cow 

initiative 

(Countywide) 

Purchase 

of dairy 

cattle  

Training 

farmers in 

demos & 

workshop 

Field 

days pass 

over of 

heifers 

Develop

ment of 

biogas 

fuel 

60 Count

y 

1YR No. 

procure 

d 

600  Departmen

t of 

livestock 

production 
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Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

Smart dairy 

unit 

(Countywide) 

Establish

ment of 

the 

Economic 

Farm 

Units 

Develop

ment of 

biogas 

fuel 

40 Count

y 

Gover

nment 

1year No of 

econom

ic farm 

units 

establis

hed 

6  Departmen

t of 

livestock 

production 

Artificial 

insemination 

(Countywide) 

Purchase 

of liquid 

nitrogen 

and sexed  

semen 

Training 

and 

registerin

g of 

inseminat

ors 

Proper 

disposal 

of used 

material

s 

20 CGK 2019 

Insemin

ations 

10,

00 

0 

 County AI 

ATVET 

students 

support 

Purchase 

of dairy, 

farm 

subsidy 

and fish 

subsidy 

and 

supplying 

to farmers 

 30 Count

y 

1year Actual 

cows, 

LPOs 

150 0 Livestock 

Poultry 

Development 

Local poultry  

(Countywide) 

-Supply 

of Day 

old chicks 

and feeds 

-Farmers 

training 

and 

demos  

 20 Count

y 

govern

ment 

1year Numbe

r of 

Day old 

chicks 

distribu

ted   

farmers 

50,

000 

   livestock 

production 

Livestock 

disease and 

pest prevention 

Livestock 

vaccination 

(Countywide) 

Purchase 

of 

vaccines, 

vaccinatio

ns, 

farmers 

trainings 

Proper 

disposal 

of used 

material

s 

40 CGK 2019 No. of 

animals 

vaccina

ted 

200

,0 

00 

  

Veterinary lab 

(Countywide) 

Rehabilita

tion Of 

veterinary 

lab at 

KALRO 

Proper 

disposal 

of used 

material

s 

10 CGK 2019 No. of 

equippe

d 

VetLab 

1 0 Veterinary 

Cattle  dips 

(Countywide) 

Rehabilita

tion of 

operation 

cattle dips 

Proper 

disposal

s of 

acaricide

30 CGK  No. of 

cattle 

dips 

30   
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Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

s 

Veterinary 

public health 

Slaughter 

houses/ slabs 

(Countywide) 

Rehabilita

tion of 

slaughter 

slabs/ 

houses 

Meat 

inspection 

Roof 

catchme

nt, 

control 

of 

effluent   

50 CGK  No. of 

slaught

er slabs 

rehabili

tated 

3   

Livestock 

marketing  

Stock rings 

(countywide) 

Construct

ion of 

stock 

rings  

 20 CGK 2019 No. of 

stock 

rings 

constru

cted 

2   

 Programme Name: Smallholder Irrigation and Drainage Programme 

Irrigation 

infrastructure 

development   

Koyonzo 

irrigation and 

drainage 

project in 

Matungu 

Develop

ment of 

irrigation 

and 

drainage 

infrastruct

ure 

 10 CGK 2019/ 

2020 

Area of 

land 

under 

irrigatio

n 

Increas

e in rice 

yield 

60 

sma

llho

lder 

far

mer

s 

On-

going 

Irrigation 

department 

Munyuki 

irrigation 

project, 

Lugari 

Develop

ment of 

irrigation 

infrastruct

ure 

 10 CGK 2019/ 

2020 

Area of 

land 

under 

irrigatio

n 

Increas

e in rice 

yield 

80 

sma

llho

lder 

far

mer

s 

On-

going 

Irrigation 

department 

 Programme Name: Crop production and management services 

Cash crop 

development 

Tea seedling 

multiplication 

and 

promotion 

(Shinyalu, 

Khwisero, 

Ikolomani) 

Distributi

on of tea 

seedlings  

 

Proper 

use of 

fertilizer

s and 

pesticide

s  

10 CGK 2019 No. of 

tea 

seedlin

gs 

distribu

ted 

400

,00

0 

400,0

00 

Crop 

production  

Food crop 

production 

Farm Input 

Subsidy fund  

 (Countywide) 

 

Distributi

on of 

Farm 

Inputs, 

implemen

ts  

Farmer 

trainings  

Develop

ment of 

multiplica

tion 

centers 

 

Reduced 

use of 

agro-

chemical

s/ 

fertilizer

s 

training 

on 

proper 

agronom

ical 

practices 

200 

 

CGK   No. of 

bags of 

plantin

g 

fertilize

r 

115

,00

0 

38,40

0 

acres 

Crop 

production  

No. of 

bags of 

top 

dressin

g 

fertilize

r 

115

,00

0 

No. of 192
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Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

2kg 

pkts 

maize 

seed 

,00

0 

No. of 

hematic 

bags 

100

,00

0 

No. 

farmers 

support

ed on 

Nerica 

rice 

300  Crop 

production  

No. of 

acres 

under 

crop 

roots 

and 

tubers 

500

0 

0 Crop 

production 

No. of 

farmers 

support

s by  

farm 

implem

ents 

 0 Crop 

production 

Farm 

mechanization 

(Countywide)   

Ploughing 

services  

 15 CGK 2019-

2020 

No. of 

acres 

ploughe

d 

350

0 

5876  Crop 

production  

Horticulture 

development 

Promotion of 

avocado and 

other fruit 

trees 

(Countywide) 

Distributi

on of 

avocado 

seedlings 

 20 CGK  No. of 

farmers 

support

s  

600 0 Departmen

t of 

agriculture 

Banana 

commercializ

ation 

(Countywide)  

Distributi

on of 

tissue 

culture 

bananas 

Training 

of 

farmers 

 10 CGK  No. of 

farmers 

support

s  

6,0

00 

3,000 Departmen

t of 

agriculture 

Crop pest and 

disease  

management 

Pest control 

(Countywide)   

Surveillan

ce, 

Distributi

on of 

pesticides

, Farmers 

training 

Proper 

disposal 

of used 

containe

rs 

5 CGK 2019 No. of 

farmers 

support

ed 

600 600 Departmen

t of 

agriculture 

Soil Soil testing Soil  10 CGK 2019 No. of 600 0 Departmen



 

 

98  

Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

management 

and 

environmental 

conservation 

and analysis 

(Countywide) 

testing 

and 

analysis 

Farmers 

trainings  

demos t of 

agriculture 

 Fisheries 

Fish Pond 

Development 

 

Pond 

development 

(Countywide

) 

Constructi

on and 

stocking of 

fish ponds 

in County 

Polytechni

cs 

Construc

tion of 

roof rain 

water 

catchme

nt 

-Pond 

lining 

20 CGKK 2018-

2020 

-No of 

ponds 

constru

cted 

-No of 

liners 

50 

 

 

 

750 

Ongoi

ng 

Fisheries 

department 

Rehabilitat

ion and 

stocking of 

fish ponds 

Farmers 

training 

Construc

tion of 

roof rain 

water 

catchme

nt 

- Pond 

linin

g 

20 CGKK 2018-

2020 

No of 

rehabili

tated 

750 Ongoi

ng 

Fisheries 

department 

Fish farming 

input subsidy 

(Countywide

)   

Provision 

of fish 

feeds, 

fingerlings 

and lime to 

farmers 

Encoura

ge use of 

organic 

fertilizer

s 

40 CGK/ 

farmer

s 

2018-

2020 

No of 

fingerli

ngs 

Kgs of 

feeds 

Kg of 

lime 

Kg of 

fertilize

r 

1,5

00,

000 

 

700

00 

Ongoi

ng 

Fisheries 

department 

Hatchery 

Development 

Hatcheries 

support 

(Countywide

) 

Recruiting 

of private 

hatcheries, 

supply of 

fingerlings 

Developm

ent of 

public 

hatcheries 

Supply of 

brood 

stock  

Training 

Use of 

solar 

energy 

 

Safe 

disposal 

of 

hatchery 

wastes 

10 CGKK 2018-

2020 

No. of 

hatcher

ies 

3 Ongoi

ng 

Fisheries 

department 

Fish Marketing 

and value 

addition 

Kakamega 

fish factory 

Establish 

collection 

centres 

Recyclin

g of fish 

processi

ng by 

products 

20 CGKK 2018-

2020 

-No of 

deep 

freezers 

-No of 

operati

onal 

--24 

 

 

-1 

 

 

On 

going 

Fisheries 

department 
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Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

plants 

-No of 

cooler 

boxes 

 

-60 

Fish feed 

processing 

plant 

Lutonyi Purchase 

and 

installation 

of 

extruded 

fish feeds 

machines; 

constructio

n of 

machine 

room for 

fish feed 

mill 

 10 CGKK 2018-

2020 

No. of 

feed 

plants 

1 To 

begin 

Fisheries 

department 

Lutonyi 

Aquaculture 

Training 

Centre 

Lutonyi fish 

farm 

Constructi

on of one 

block 

containing 

offices, 

washroom

s, training 

halls/kitch

en  and 

hostels 

Use of 

vertical 

space to 

mitigate 

land 

wastage 

15 CGKK 2018-

2020 

% OF 

COMP

LETIO

N 

1 To 

begin 

Fisheries 

department 

Total           

 Cooperative development  

Capacity 

Building of 

Cooperative 

Societies 

Revamping 

and 

formation of 

cooperatives 

Registratio

n and 

training of 

cooperativ

es  

 20 CGK  No. of 

coopera

tives 

revived  

50 192 Cooperativ

es 

department  

Grants to 

Small 

Cooperative 

Societies 

(Countywide

) 

Identifying

, trainings 

and 

supporting 

beneficiari

es 

 40 CGK  No. 

support

ed 

50 2 Cooperativ

es 

department  

Total           

 Agriculture research and Value chains development 

Agriculture 

training 

Infrastructure 

development 

Bukura ATC Constructi

on of 

Multipurp

ose hall 

Solar 

panels  

and roof 

catchme

nt  

70 CGK 1 yr % of 

comple

tion 

30 Yet to 

begin 

BATC 

Likuyani 

ATC 

Constructi

on of 

Likuyani 

ATC  

Water 

harvesti

ng 

70 CGK 2019 % 

comple

tion of 

ATC 

50

% 

0 LATC 
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Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

Agriculture 

research and  

Value chains 

development 

 

Research and 

extension 

Linkages  

Capacity 

building of 

extension 

staff and 

farmers 

Private 

sector  

 10 CGK 1yr  No. of 

staff 

trained 

180 

 

0 Agricultur

e 

KCSAP-

Kenya 

Climate 

Smart 

Agriculture 

Project 

Farmers 

capacity 

building 

Value 

chains 

developme

nt 

,market 

linkage 

 117 CGK/

GOK 

2019 No. of 

farmers 

support

ed 

200 0 KSCAP 

No. of 

value 

chain 

develop

ed 

5 

ASDSP 

  

(Countywide

) 

Agricultur

al value 

chains 

developme

nt 

 

 25.31 GOK,

CGK, 

SIDA/

EU 

 No. 

innovat

ions 

implem

ented  

30  ASDSP 

No. of 

value 

chain 

actors 

taking 

up 

innovat

ions 

8,8

10 

 

No. of 

service 

provide

rs 

trained 

on 

entrepr

eneur 

skills  

30  

No. of 

market 

linkage

s 

signed 

9  

No. 

value 

chain 

actor 

groups 

aggrega

ted  

200

0 

 

No. of 

value-

8,8

10 
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Sub 

Programme 

Project 

name/ 

Location  

 

Descripti

on of 

activities 

Green 

Econom

y 

consider

ation 

Estimate

d cost 

(KES. 

millions) 

Source 

of 

funds 

Time 

frame 

Perfor

mance 

indicat

ors 

Tar

gets 

status Implemen

ting 

Agency 

chain 

actors 

accessi

ng 

financi

al 

service

s  

No. of 

structur

es 

support

ed 

16  

No. of 

stakeho

lders 

particip

ating in 

the 

structur

es 

12  

No. of 

policies  

30  

TOTAL    1,097.31       

 

Cross-sectoral Implementation Considerations  

Table 7: Cross-sectoral impacts 

Programme Name Sector Cross-sector Impact Measures to Harness or Mitigate the 

impacts  Synergies Adverse 

impact 

Livestock, crop and 

fisheries 

development  

Trade/ industries Provision of 

industrial raw 

materials  

 Increase production  

Pest and disease 

control 

Environment, Public 

health 

 Waste disposal  Construction of incinerators to destroy 

syringes and other drugs wastes 

Food crop 

production 

Trade/ Industries 
-Sale of farm 

produce 

-Process surplus 

farm produce 

 Increase agricultural production. 

Cooperatives  Trade/ industries Funds mobilization, 

marketing and value 

addition  

 Encourage more members to join  

SACCOs 
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3.2.2 Roads, Infrastructure, Public Works and Energy 
Introduction  

This sector comprises of the following sub-sectors: Roads, Infrastructure, public works and energy. It is 

responsible for designs, preparation of bills of quantities, and supervision of construction works which 

include building and civil engineering works.  

 

Vision  

To be a world class provider of modern infrastructure.  

 

Mission  

To provide efficient, affordable and reliable Infrastructure, Public works and Energy for sustainable 

economic growth and development through construction, modernization, rehabilitation and effective 

management of all infrastructure facilities.  

 

Goal 

The Department of Roads, Infrastructure, Public Works and Energy is committed to the development 

and maintenance of infrastructure and buildings within the County Government of Kakamega for 

economic and social growth. 

 

Key Statistics 

Parameter Key Statistic 

Road network 4,451.3Km 

Bitumen roads 307.5 Km 

Gravel roads 2,236.17 Km 

Earth roads 1,308.90 Km 

Narrow Unpaved 939.32 Km 

 

Development needs, Priorities and Strategies 

 

Development needs Priorities Strategies 

Road  infrastructure development -Road construction and 

maintenance 

-Bridge construction 

-Construction of buildings and 

other public works 

-Enhancing partnership with KeNHA, KURA, 

KeRRA 

- Purchase of road construction equipment 
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Capital and Non-Capital Projects  

Table 5: Capital projects for the 2019/20 FY  

Project Name Location  Objectives  Targets  Description of 

Activities  

Cost 

(KES 

Millions) 

Source Of 

Funding 

Implementing 

Agency 

Green 

consideration 

Bitumen Roads 

Matungu - Ogalo Matungu Improve 

mobility and 

accessibility 

9km Upgrade to 

bitumen status 

360 CGK Roads Dept. Bioengineering 

Backfilling and 

planting trees on 

dug pits 

Lusiola- Eregi – 

Bushiangala 

Ikolomani 12km Upgrade to 

bitumen status 

480 CGK Roads Dept. 

Lumakanda – 

Mwamba 

Lugari 7km Upgrade to 

bitumen status 

280 CGK Roads Dept. 

Kakamega – 

Shinyalu 

Shinyalu 8.8km Upgrade to 

bitumen status 

350 CGK Roads Dept. 

Gravel road 

construction 

County wide 600km Dozing, 

grading and 

graveling 

600 CGK Roads Dept. 

Road Maintenance 

Turbo – 

Sango(D1549) 

Likuyani Improve 

mobility and 

accessibility 

15.9km Maintenance 12.72 CGK Roads dept. Bioengineering 

Backfilling and 

planting trees on 

dug pits 

Muniola – ECD – 

Nangili 

Likuyani 12.7km Maintenance 10.16 CGK Roads dept 

Mautuma – 

Mbagara (D1769) 

Lugari 18.5km Maintenance 14.8 CGK Roads dept 

Mufutu friends ECD 

– Lumama ECD 

Lugari 12.9km Maintenance 10.32 CGK Roads dept 

Masasuli – 

Lukhokho – 

Mehanga – 

Mukhuyu – 

Musembe 

Lugari 15km Maintenance 12 CGK Roads dept 

Lubao – Chevoso - 

Ingavira - 

Muting’ong’o - 

Malanga - Butali 

Malava 17 km Maintenance 13.6 CGK Roads dept 

Malava – Khuvasali 

(E9144) 

Malava 10km Maintenance 8 CGK Roads dept 

Murrum – Windo – 

songoro - Tumbeni 

Malava 6km Maintenance 4.8 CGK Roads dept 

Kakoyi-Khuvasali Malava 8.9km Maintenance 7.12 CGK Roads dept 

Shikuku-Bulekheno 

(D1773) 

Navakholo 13.2km Maintenance 10.56 CGK Roads dept 

Navakholo-Samitsi Navakholo 10km Maintenance 8 CGK Roads dept 

Murhanda-

Vhirembe 

Shinyalu 9.5km Maintenance 7.6 CGK Roads dept 

Shinyalu-Chepsonoi Shinyalu 16km Maintenance 12.8 CGK Roads dept 

Kambiri-Chirovani 

(D1770) 

Shinyalu 15.9km Maintenance 12.72 CGK Roads dept 

Malinya – Iguhu - 

lusui(E9128) 

Ikolomani Improve 

mobility and 

accessibility 

9km Maintenance 7.2 CGK Roads dept 

Eregi  - Lusui rd 

(G92836)( Duka 

Moja – Eregi) 

Ikolomani 9km Maintenance 7.2 CGK Roads dept 
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Project Name Location  Objectives  Targets  Description of 

Activities  

Cost 

(KES 

Millions) 

Source Of 

Funding 

Implementing 

Agency 

Green 

consideration 

Shisende church – 

Munyanza pri – 

Ebwali pri 

Ikolomani 7km Maintenance 5.6 CGK Roads dept 

 Shijiko – Bumila rd Ikolomani Improve 

mobility and 

accessibility 

4km Maintenance 3.2 CGK Roads dept Bioengineering 

Backfilling and 

planting trees on 

dug pits 

Lukume – Ingotse – 

Navakholo rd 

Navakholo 5.5km Maintenance 6 CGK Roads dept 

Eshangwe – Akatsa 

– Lutonyi (C783) 

Lurambi 14km Maintenance 11.2 CGK Roads dept 

Eshisiru – 

Shimanyiro – 

Emakaka Catholic 

church(E9132) 

Lurambi 10km Maintenance 8 CGK Roads dept 

Eshihongo – 

Bunyala rd 

(G92514) 

Lurambi 9km Maintenance 7.2 CGK Roads dept 

Ingotse – Sichilai 

(G92530) 

Lurambi 9km Maintenance 7.2 CGK Roads dept 

Lunza – Isongo 

(D1768) 

Mumias East Improve 

mobility and 

accessibility 

10km Maintenance 8 CGK Roads dept 

Malaha – 

Kharanda(D1777) 

Mumias East 12km Maintenance 9.6 CGK Roads dept 

Lunza – Isongo 

(D1768) 
Mumias East 11km Maintenance 8.8 CGK Roads dept 

Bukaya – Bukaya 

Sec.school 

(G93577) 

Mumias West 9km Maintenance 7.2 CGK Roads dept 

Imanga – 

Khunywani pri 

sch(G93713) 

Mumias West 9km Maintenance 7.2 CGK Roads dept 

Elukongo – 

Musanda (G93572) 

Mumias West 9km Maintenance 7.2 CGK Roads dept 

Koyonzo – 

Lunganyiro – 

Munami rd(G93755) 

Matungu 11km Maintenance 8.8 CGK Roads dept 

Emunmi – Ejinja 

(F9091) 

Matungu 9km Maintenance 7.2 CGK Roads dept  

Musamba – 

Wanainchi 

(G93734) 

Matungu Improve 

mobility and 

accessibility 

12Km Maintenance 9.6 CGK Roads dept Bioengineering 

Backfilling and 

planting trees on 

dug pits 

Lunza – Isongo 

(D1768) 

Butere 11km Maintenance 8.8 CGK Roads dept  

Shiraha – Lukoye 

(E9214) 
Butere 10km Maintenance 8 CGK Roads dept 

Imanga –

Kamashia(F9090) 

Butere 12km Maintenance 9.6 CGK Roads dept 

Marenyo – Mabole 

(G93444) 

Butere 9km Maintenance 7.2 CGK Roads dept 

Mwihila – 

Eshibinga(E9217) 

Khwisero 12km Maintenance 9.6 CGK Roads dept 

Munyulia – 

Mundeko (G93407) 

Khwisero 9km Maintenance 7.2 CGK Roads dept 

Matioli –  12km Maintenance 9.6 CGK Roads dept 



 

 

105  

Project Name Location  Objectives  Targets  Description of 

Activities  

Cost 

(KES 

Millions) 

Source Of 

Funding 

Implementing 

Agency 

Green 

consideration 

Kilingili(E9216) 

Bridges 

Ichina box culvert Malava Improve 

connectivity 

1 BC 

construction 

8 CGK Roads dept Bioengineering 

Backfilling and 

planting trees on 

dug pits 

Musembe  Box 

culvert. Hosp. – 

Shikulu  

Shinyalu 1  8 CGK Roads dept 

Lwatingu bridge Lurambi 1 Bridge 

construction 

24 CGK Roads dept  

Omushutse bridge Lurambi 1 Bridge 

construction 

14 CGK Roads dept  

Energy 

Transformer 

installation 

Countywide Rural 

connection 

60 Supply and 

installation 

120 CGK, NG Energy dept, 

REA 

 

Highmast instalation Chegulo,Joyla

nd,Mukango/S

ichinji,Ivinga,

Butunyi,Ingots

e,Ogalo,Shibin

ga,Mugai,Kon

a 

Mbaya,Emash

elela,Mumias 

West(2 

Highmasts). 

Enhance 

security and 

increase 

business 

hour 

14 70 CGK Energy dept  

CGK Energy dept  

CGK Energy dept  

CGK Energy dept  

Material testing lab Public works 

office 

Improve 

service 

delivery 

1 Construction 

and equipping 

5 CGK Public works  

Acquisition of road 

equipment 

Public works 

office 

2 purchase  100 CGK Roads dept.  

Total     2,225    

 

Table 7: Cross-sectoral impacts  

Programme Name  

 

Sector  

 

 Cross-sector Impact  Measures to harness synergies / 

Mitigation Measures  

 
Synergies  Adverse impact  

Roads Infrastructure 

development  

 

 

 all sectors 

 

 

Improved access to 

markets, goods and 

services  

 - Expand business by value addition 

 Rise in road 

accidents  

- Public sensitization of road users 

- Building of foot bridges in built-up 

areas 

Increase in HIV 

prevalence 

Behavior change communication  

 Increased county 

revenue 

 - Increase number of road construction 

equipment for hire 

 Energy reticulation  all sectors Increased business 

activities and 

enhanced security  

 - Introduction of solar powered high 

mast lights 

- Collaboration with REA 
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3.2.3 Health Services 

Introduction 

This sector comprises the sub sectors of Public Health and Medical Services. 

Sector Vision 

To provide quality health services for all 

Sector Mission 

To deliver accessible, equitable and efficient health care services through promotive, preventive, 

curative and rehabilitative health services to all 

Strategic Objectives of the Sector 

The sector`s goal is “to ensure improved access to quality and affordable health services to all” 

Sector Development needs, Priorities and Strategies 

Major development 

needs 

Development Priorities Strategies to Address the needs 

Quality and affordable 

health care 

 

 Increase access to quality 

and affordable health care 

 Community health 

strategy 

 Construct health facilities 

 Equipping the health facilities 

 Ensure availability of pharm and non-pharm products 

 Use community health workers to promote community-

based health care 

Emergency health 

services 

 A functional referral 

system 

 

 

 Disaster preparedness and 

response 

 Establishment of a fleet management system 

 Purchase of equipped ambulances 

 Train paramedics 

 Capacity building for all staff 

 Equipment and supplies  for emergencies 

Human Resource 

Development 

 Increase staff-patient ratio Recruitment and training of staff 

 

 

Health Sector Key statistics 

Health sector parameter Annual statistics 

HIV prevalence 4.0% 

Malaria prevalence 27% 

Immunization Coverage 82.8% 

Infant Mortality( per 1000) 37 

Doctor/population ratio 1: 34,916 

Nurse/patient ratio 1: 2658 

Population within 5 km of a facility 49 

County General Hospital 01 

County Hospitals 09 

Sub County Hospitals 04 
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Health sector parameter Annual statistics 

Mission Hospitals 09 

Private Hospitals 01 

Nursing Homes 08 

Health Centres 48 

Dispensaries  98 

Private Health Centres 01 

Private Dispensaries 31 

Private Clinics 107 

Bed capacity public Hospitals 3752 

Bed capacity private Hospitals 197 

Bed Capacity Mission/ NGO Hospital 1414 

Total Bed Capacity 3949 

 

Capital and Non-capital development 

Table: Capital projects for the 2019/20 FY 

Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

 Programme Name : Promotion Of Curative Health Services 

Health 

Infrastructure 

Development 

Equipping of 

the 

CTRH(phase 1) 

Procuremen

t of 

equipment 

Installati

on of 

Solar 

power 

1,000 CGK/N

G 

Q1-Q4 Level of  

equipping  

50% Health 

Services 

Equipping of 

other Health 

facilities (Level 

2&3) 

Procuremen

t of 

equipment 

- 20 CGK Q1-Q4 No. of 

facilities 

equipped 

20 Health 

Services 

Renovation of 

health centres  

and 

dispensaries 

Civil works Installati

on of 

Solar 

power  

20 CGK Q1-Q4 No of 

health 

centres 

renovated 

6 Health 

Services 

Upgrading of 

Matete , 

Shianda and 

Kwhisero 

Health centres  

to Level IV 

Hospitals (%) 

Civil works Installati

on of 

Solar 

power  

50 CGK Q1-Q4 Percentage 

completion 

for upgrading 

of Matete 

level iv 

Centre to 

Level IV 

Hospital (%) 

20% Health 

Services 

Upgrading of 

Ileho Health 

Centre to Level 

IV Hospital 

Constructio

n of 

Paediatric, 

Male and 

Female 

Wards 

Installati

on of 

Solar 

power  

23 NG Q1-Q4 Percentage 

completion 

for upgrading 

of Ileho 

Health 

Centre to 

80% Health 

Services 

Develop

ment 

partners 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

Level IV 

Hospital  

% completion 

of the CTRH 

((phase 2) 

Constructio

n of phase 

II 

Installati

on of 

Solar 

power  

700 CGK Q1-Q4 % 

completion  

40 Health 

Services 

Equipping  of 

Mumias West 

Level IV 

hospital 

Equipping Installati

on of 

Solar 

power  

50 CGK Q1-Q4 Level of 

equipping 

(%)  

50 Health 

Services 

Equipping of 

Shamakhubu 

Level IV 

hospital 

Equipping Installati

on of 

Solar 

power  

50 CGK Q1-Q4 Level of 

equipping 

(%)   

50 Health 

Services 

Completion of 

stalled projects 

Finishing 

works 

Installati

on of 

Solar 

power  

20 CGK Q1-Q4 No of stalled 

projects 

completed 

5 Health 

Services 

Construction of 

new 

dispensaries  

Constructio

n of OPD 

blocks 

Installati

on of 

Solar 

power  

20 CGK Q1-Q4 No of new 

dispensaries 

constructed  

3 Health 

Services 

Infrastructure 

improvement in 

level 4 hospitals  

Constructio

n 

Installati

on of 

Solar 

power  

100 CGK Q1-Q4 No. of 

hospitals 

11 Health 

Services 

Construction of 

Pharmacy 

stores  

Constructio

n 

Installati

on of 

Solar 

power  

12 CGK Q1- 

Q4 

No. of 

Pharmacy 

stores 

constructed 

2 Health 

Services 

Construct 

Central stores  

 

Constructio

n 

Installati

on of 

Solar 

power  

8 CGK Q1- 

Q4 

No. of 

Central 

stores 

constructed 

2 Health 

Services 

Construct 

morgues  
Constructio

n 

Installati

on of 

Solar 

power  

10 CGK Q1- 

Q4 

No. of 

morgues 

constructed 

 

 

1 Health 

Services 

Expansion of 

blood bank 

Procure  

equipment 

processing 

blood 

components  

 

Procuremen

t and 

distribution 

Installati

on of 

Solar 

power  

6 CGK Q1- 

Q4 

No of 

equipment 

procured 

4 Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

Screening of 

blood units 

Blood 

screening 

Installati

on of 

Solar 

power  

20 CGK Q1- 

Q4 

Amount of 

blood units 

screened 

14,40

0 

Health 

Services 

Improve 

referral 

services 

Purchase of 

ambulance 

vehicles  

Procuremen

t 

Installati

on of 

Solar 

power  

30 CGK Q1- 

Q4 

No. of 

functional 

ambulances 

3 Health 

Services 

SUB-

TOTAL 

   2,139      

Programme Name : General Administrative, Finance And Support  Services  

Objective : To Improve Service Delivery   

Outcome : Improved Quality Of Services Offered  

Administrativ

e support 

services 

Purchase of 

utility vehicles 

Procuremen

t 

Installati

on of 

Solar 

power  

35 CGK Q1- 

Q4 

No of 

vehicles 

purchased 

5 Health 

Services 

Construct gate 

and fencing of 

Health facilities 

Fencing 

and fence 

constructio

n 

- 30  CGK Q1-Q4 No of 

facilities 

fenced  

20 Health 

services 

Signage for  all 

Health facilities 

Procurement

, design and 

installation 

- 5  CGK Q1-Q4 No of  

Signages 

done   

All 

public 

facilit

ies 

Health 

services 

Health 

standards and 

Quality 

Assurance 

Conduct M&E 

Exercises 

Trainings, 

Mentorship, 

Support 

supervision, 

Information 

product, 

Reviews of 

work plans 

 5 CGK Q1- 

Q4 

No of m&e 

exercises 

conducted 

4 Health 

Services 

Support to 

MTCs   

Grants to 

MTC 

Installati

on of 

Solar 

power  

50 CGK Q1- 

Q4 

No of  

MTCs 

supported 

1 Health 

Services 

Disability 

mainstreamin

g 

Assess and 

categorize  

PWDs for 

registration 

Assessment 

and 

Gazettemen

t of 

facilities 

Installati

on of 

Solar 

power  

5 

 

CGK Q1- 

Q4 

No. of PWDs 

assessed and 

categorized 

for 

registration 

1,500 Health 

Services 

Train CUs  on 

Community 

Training Installati

on of 

CGK Q1- 

Q4 

No. of CUs 

trained on 

100 Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

based 

rehabilitation 

modules 

Solar 

power  

Community 

based 

rehabilitation 

modules 

Training of 

health care 

workers on sign 

language and 

braille 

Training - CGK Q1- 

Q4 

No of 

workers 

trained 

20 Health 

Services 

Assessment of 

learners with 

special needs  

Assessment - CGK Q1- 

Q4 

No of 

learners 

assessed 

1,500 Health 

Services 

Gender 

mainstreamin

g 

Purchase of 

post rape kits  

Procuremen

t and 

distribution 

 5 

 

CGK Q1- 

Q4 

No of kits 

purchased 

and 

distributed 

100 Health 

Services 

Train Health 

care workers on 

Gender 

mainstreaming 

Trainings  CGK Q1- 

Q4 

No of 

workers 

trained 

100 Health 

Services 

Health Data 

Management  

Digitization of 

health facilities 

Trainings, 

and 

installation 

of the 

software’s(

data 

documentat

ion and 

reporting 

tools) 

 60 CGK Q1- 

Q4 

No of 

health 

facilities 

digitalized 

3 Health 

Services 

Establish 

Health 

Enterprise 

Architecture  

Trainings 

and 

installation 

of the soft 

wares 

Installati

on of 

Solar 

power  

CGK Q1- 

Q4 

County 

Health 

Enterprise 

Architecture 

established 

1 Health 

Services 

SUB-

TOTAL 

   195      

Programme Name: Preventive And Promotive Health Care Services  

Objective: To Reduce Morbidity And Mortality Due To Preventable Causes  

Outcome: Reduced Disease Related Deaths And Incidences  

HIV /AIDS 

Control 

 

Reduce HIV 

prevalence rates 

Testing and 

counselling, 

procuremen

t, ARVs 

procuremen

 10 CGK Q1- 

Q4 

HIV 

prevalence 

rates 

4 % Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

t 

Identify HIV 

positive people 

HIV 

Testing and 

Counselling 

 CGK Q1- 

Q4 

% of 

identified 

HIV 

positive 

people 

started on 

ARVs 

85 Health 

Services 

Identify HIV 

positive people 

and start them 

on ARVs 

HIV 

Testing and  

Counseling 

 CGK Q1- 

Q4 

% of 

identified 

HIV 

positive 

people 

started on 

ARVs 

85 Health 

Services 

Increase  

population 

seeking HTS  

HIV 

awareness 

campaigns 

 CGK Q1- 

Q4 

Proportion of 

the 

population 

seeking HTS  

50 Health 

Services 

Increase %  of 

HIV Positive 

People with 

Suppressed 

Viral Load to 

undetectable 

Levels 

Scale up 

HTS 

services 

and 

Treatment 

 CGK Q1- 

Q4 

% of HIV 

Positive 

People with 

Suppressed 

Viral Load to 

undetectable 

Levels 

92% Health 

Services 

Reduce HIV 

prevalence 

among youth 

Scale up 

awareness 

campaigns 

among the 

youth 

 CGK Q1- 

Q4 

HIV 

prevalence 

among youth 

14 Health 

Services 

Increase 

Proportion of 

HIV positive 

pregnant 

mothers at ANC 

put on ARVs 

Scale up 

awareness 

campaigns 

among HIV 

positive 

pregnant 

mothers 

 CGK Q1- 

Q4 

Proportion of 

HIV positive 

pregnant 

mothers at 

ANC put on 

ARVs 

93% Health 

Services 

Increase 

Proportion of 

exposed Infants 

diagnosed 

Identificati

on of 

Infants 

receiving 

timely DBS 

PCR 

 CGK Q1- 

Q4 

Proportion of 

exposed 

Infants 

receiving 

timely DBS 

PCR 

95% Health 

Services 

Reduce Number Mother to  CGK Q1- Number of 50 Health 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

of infants 

infected with 

HIV through 

Mother to child 

Transmission 

Child HIV 

Transmissi

on 

campaigns 

and 

trainings 

Q4 infants 

infected with 

HIV through 

Mother to 

child 

Transmission 

Services 

Maternal and 

child 

healthcare 

promotion 

Increase 

Proportion of 

mothers 

delivering in 

health facilities 

Scale up 

reproductiv

e health 

campaigns 

and 

Trainings. 

 200 CGK Q1- 

Q4 

Proportion of 

mothers 

delivering in 

health 

facilities 

68 % Health 

Services 

Increase the 

number  

expectant and 

lactating 

mothers on 

Cash Transfer 

program 

Scale up 

reproductiv

e health 

campaigns 

and 

Trainings. 

 CGK Q1- 

Q4 

No of 

expectant 

and lactating 

mothers on 

CT 

programme 

54000 Health 

Services 

No of additional 

facilities 

offering 

Imarisha Afya 

ya Mama na 

Mtoto 

Equip  and 

train 

service 

providers 

 CGK Q1- 

Q4 

No of 

additional 

facilities 

offering 

Imarisha 

Afya ya 

Mama na 

Mtoto 

49 Health 

Services 

Increase 

Proportion of 

mothers 

attending 4th 

ANC visit 

Scale up 

reproductiv

e health 

campaigns 

and 

Trainings 

 CGK Q1- 

Q4 

Proportion of 

mothers 

attending 4th 

ANC visit 

42 Health 

Services 

Reduce  infant 

mortality rates 

Scale up 

reproductiv

e health 

campaigns 

and 

Trainings 

 CGK Q1- 

Q4 

% reduction 

in infant 

mortality  

35/10

00 

Health 

Services 

Increase  No of 

facilities 

implementing 

NHIF free 

maternity 

services 

Train 

facility in 

charges and 

procure 

necessary 

infrastructu

re e.g 

 CGK Q1- 

Q4 

No of 

facilities 

implementin

g NHIF free 

maternity 

services 

 Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

laptops 

TB and 

leprosy 

Control 

Increase % of 

TB patients 

completing 

treatment 

Improve 

monitoring 

and 

supervision 

of  patients 

on 

treatment 

 10 CGK Q1- 

Q4 

% of TB 

patients 

completing 

treatment 

90.5 Health 

Services 

Enhance  

diagnosis and 

notification of 

TB cases 

Enhance 

Trainings 

and 

Reporting 

mechanism

s  

 CGK Q1- 

Q4 

No. of TB 

cases 

diagnosed 

and notified 

2161 Health 

Services 

Increase TB 

cure rate 

Testing and 

treating TB 

patients 

 CGK Q1- 

Q4 

TB cure rate 86 Health 

Services 

Increase 

patients 

screened for 

MDR 

Screening 

for MDR 

 CGK Q1- 

Q4 

Proportion 

illegible 

patients 

screened for 

MDR 

60 Health 

Services 

Malaria 

control 

Procure and 

distribute nets 

to pregnant 

mothers visiting 

at ANC 

Distribution 

of nets 

 10 CGK Q1- 

Q4 

Proportion of 

pregnant  

women 

receiving 

nets at ANC 

80 

 

Health 

Services 

Increase 

Proportion of 

under ones 

receiving nets at 

ANC 

Identificati

on of under 

ones and 

distribution 

of nets 

 CGK Q1- 

Q4 

Proportion of 

under ones 

receiving 

nets at ANC 

65 Health 

Services 

Increase 

Proportion of  

pregnant 

women 

receiving IPT2 

(Intermitend 

Preventive 

Therapy) at 

ANC 

Identificati

on of  and 

sensitizatio

n of 

pregnant 

women 

receiving 

IPT2 at 

ANC  

 CGK Q1- 

Q4 

Proportion of  

pregnant 

women 

receiving 

IPT2 at ANC 

45 Health 

Services 

Reduce 

Confirmed 

outpatient 

malaria cases 

Increase 

anti-malaria 

campaigns 

 CGK Q1- 

Q4 

Confirmed 

outpatient 

malaria cases 

per 1000 

200 

 

 

 

Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

per 1000 

population 

population  

 Enhance  % of 

outpatient 

malaria cases 

receiving 

appropriate 

treatment 

Train more 

health 

worker on 

malaria  

managemen

t 

 CGK Q1- 

Q4 

% of 

outpatient 

malaria cases 

receiving 

appropriate 

treatment 

100 Health 

Services 

Promotion of 

Family 

Planning 

Enhance % of 

women of 

reproductive 

age receiving 

family planning 

commodities 

and services 

Increase 

awareness 

on family 

planning 

 20 CGK Q1- 

Q4 

% of women 

of 

reproductive 

age receiving 

family 

planning 

commodities 

and services 

55% Health 

Services 

Increase % of 

men of 

reproductive 

age receiving 

family planning 

commodities 

and services 

Increase 

awareness 

on family 

planning 

 CGK Q1- 

Q4 

% of men of 

reproductive 

age receiving 

family 

planning 

commodities 

and services 

1.5% Health 

Services 

Reduce % of 

teenage 

pregnancy 

Increase 

awareness 

on family 

planning 

 CGK Q1- 

Q4 

% reduction 

in teenage 

pregnancy 

18.5 Health 

Services 

Nutrition 

services 

Increase 

Proportion of 6-

59 months 

children 

administered 

with Vitamin. A  

Increase  

coverage 

and 

Outreach 

campaigns 

 10 CGK Q1- 

Q4 

Proportion of 

6-59 months 

children 

administered 

on Vitamin. 

A  

50 Health 

Services 

Increase 

Proportion of 

ANC mothers 

receiving IFAS 

(Iron and folic 

acid 

supplements) 

Trainings 

and 

sensitizatio

ns of  ANC 

mothers 

receiving 

IFAS 

 CGK Q1- 

Q4 

Proportion of 

ANC 

mothers 

receiving 

IFAS 

90 Health 

Services 

Reduce 

Proportion of 

adult health 

facility OPD 

attendance with 

BMI above 25 

Carry out 

malnutritio

n 

campaigns 

 CGK Q1- 

Q4 

Proportion of 

children 

below 6 

months n 

exclusive 

breastfeeding 

28 Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

Increase 

Proportion of 

children below 

6 months on 

exclusive 

breastfeeding 

Carry out 

malnutritio

n 

campaigns 

and 

sensitizatio

n of 

mothers 

 CGK Q1- 

Q4 

Proportion of 

children 

below 5years 

assessed on 

nutrition 

status  

55 Health 

Services 

Increase 

Proportion of 

children below 

5 years assessed 

on nutrition 

status  

Monitoring 

and 

assessment, 

and 

Reporting 

of nutrition 

status  

 CGK Q1- 

Q4 

No. of 

HIV/AIDs 

patients put 

on nutrition 

supplement 

20 Health 

Services 

Increase No. of 

HIV/AIDs 

patients put on 

nutrition 

supplement 

Sensitizatio

n and 

nutrition 

trainings 

 CGK Q1- 

Q4 

No. of TB 

patients put 

on nutrition 

supplement 

350 Health 

Services 

 Increase the No. 

of TB patients 

put on nutrition 

supplement 

Sensitizatio

n and 

nutrition 

training 

 CGK Q1- 

Q4 

No of OVC 

HH provided 

with 

Nutritional 

supplements 

125 Health 

Services 

Increase  the No 

of OVC HH 

provided with 

Nutritional 

supplements 

Sensitizatio

n and 

nutrition 

training 

 CGK Q1- 

Q4 

No of ODF 

certified 

villages 

80,00

0 

Health 

Services 

WASH/CLTS 

/Hygiene 

promotion 

(Community 

Led Total 

Sanitation) 

Certification  of 

ODF villages 

Sensitizatio

n and 

training on 

proper 

hygiene 

 20 CGK Q1- 

Q4 

No of 

villages 

certified 

(225) 

500 Health 

Services 

Community 

Health 

strategy 

Establish 

integrated and 

comprehensive 

community 

service 

implementation 

Sensitizatio

n and 

training on 

proper 

hygiene 

- 150 CGK Q1- 

Q4 

No of CUs 

established 

130 Health 

Services 

Promotion of 

access to 

health care 

Universal 

Health care 

Recruitmen

t, Training 

and 

subscribing 

- 100 CGK Q1-Q4 No of 

households 

enrolled 

 Health 

services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

for  

beneficiarie

s 

Disease 

surveillance 

Detect and 

follow up cases 

of suspected 

AFP  

Surveillanc

e 

 8 CGK Q1- 

Q4 

Proportion of 

outbreaks 

investigated 

and 

responded to 

within 48 

hours of 

notification 

4/100

,000 

popul

ation 

under 

15 

years 

Health 

Services 

Promotion of 

Immunization  

Services 

Increase % of 

fully 

immunized 

children 

  20 CGK Q1- 

Q4 

% of fully 

immunized 

children 

85 Health 

Services 

Increase of 

facilities 

providing 

immunization 

  CGK Q1- 

Q4 

No. of 

facilities 

providing 

immunizatio

n 

5 Health 

Services 

Train  CHVs in 

all modules 

Identificati

on of CHVs 

and training 

 CGK Q1- 

Q4 

No. of CUs 

established 

1000 Health 

Services 

deworm  school 

age children 

Procuremen

t of drugs 

and 

deworming 

 CGK Q1- 

Q4 

No. of CHWs 

paid a 

monthly 

stipend 

87% Health 

Services 

Health 

education and 

promotion 

Equipping of  

health resource 

centres  

Constructio

n and 

equipping 

 10 CGK Q1- 

Q4 

No. of CHVs 

trained in all 

modules 

2 Health 

Services 

Integrated 

school health 

education and 

promotion 

Assessment 

of school 

health 

programme

s. 

Stakeholder

s forums, 

Capacity 

building for 

teachers 

 CGK Q1- 

Q4 

No of schools 

reached 

300 Health 

Services 

Increase 

Proportion of 

population with 

knowledge in 

key health 

messages 

trainings 

and 

sensitizatio

n of the 

public 

 CGK Q1- 

Q4 

% of school 

age children 

dewormed 

10 Health 

Services 
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Sub 

Programme 

Project name/ 

Location 

 

Description 

of 

Activities 

Green 

Economy 

considera

tion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performanc

e indicators 

Target

s 

Implemen

ting 

Agency 

Sub-Total    568      

Grand Total    2,932      

 

Cross-sectoral Implementation Considerations  

 
Programme 

Name 

Sector  Cross-sector Impact Measures to Harness or Mitigate the Impact  

Curative and 

preventive  health 

services 

All sectors  A healthy population 

leading to socio-

economic development 

 Promote uptake of preventive and increase access to 

quality curative health services 

 

3.2.4 Education, Science and Technology 

i) Introduction 

The County Department of Education Science and Technology comprises of three key departments; 

Polytechnics, Education Support and Early Childhood Development Education.  

ii) Sector Vision and Mission 

Vision  

The Vision of the department is ‘To be globally competitive in education, training, research and 

innovation for sustainable development.’ 

Mission 

The Mission of the department is ‘To provide, promote, and coordinate quality lifelong education 

training integration for science and technology and innovation for social development.’ 

iii) Goal of the Sector 

To achieve socio-economic transformation of the people through sustainable development in the 

education sector by 2022 

iv) Sector strategic objectives 

 To promote access, equity, quality and relevant training; 

 To equip, refurbish, and upgrade infrastructure in Early Childhood Development 

Education Centres, Schools and County Polytechnics;  

 To strengthen strategic partnerships and linkages in promotion of education in the 

county; 

 To develop and implement free tuition programs in Early Childhood Development 

Education Centres and County Polytechnics; 
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 To develop proper management systems and procedures to be applied in managing 

education, department funds, records and other resources; 

 To build self-sufficiency in all County Polytechnics and ECDE Centres 

v) Key Sector statistics 

Parameter Key Statistic 

ECDE Centres in the County 1,285 

County Government Supported ECDE Centres 894 

Privately owned ECDE Centres 391 

ECDE teachers in the County 4,702 

County Government employed ECDE teachers 1,901 

ECDE Programme Officers 10 

Trained ECDE teachers in the County 4,526 

Untrained ECDE teachers in the County 176 

Enrolment in ECDE 102,777 

Public County Polytechnics 62 

Private Polytechnics 4 

Enrolment in County Polytechnics 8,253 

Sub County Youth  Training Officers 10 

County Polytechnic Principals 40 

County  acting Polytechnic Principals 22 

County Government Employed Instructors 64 

Board of Management (BOM) employed instructors 246 

County Polytechnic Staff establishment 371 

County Polytechnics Instructors deficit 417 

Cummulative HELB Loan Beneficiaries(FY 2016/17 to FY 2017/18) 2,111  

Cummulative County Ward Based Bursaries beneficiaries (FY 2015/16 & FY 2016/17 40,380 

County Scholarship beneficiaries (FY 2016/17 to FY 2018/19) – Oversees/China 26 

County Scholarship beneficiaries – Local Universities 11 

Kakamega County Afya Elimu Fund beneficiaries 232 

 

vi) Sector Development needs, Priorities and Strategies  

Development Needs Development Priorities Development Strategies 

 Early Childhood 

Development 

Education 

 Improve learning 

environment 

 Increase enrolment and 

retention rate 

 Increase number of teachers. 

 Improve safety and security 

of learners. 

 Improve the nutrition and 

health of the learners. 

 Employment of more ECDE teachers. 

 Construction and equipping ECDE centres (include 

furniture, play equipment, teaching and learning 

materials). 

 Establish ECDE feeding Programme 

 Conduct quality assurance and standards assessment 

 Establish governance structures (BOMs, Qualified 

staff) 

 Establish Model ECDE Centres 

 Offer tuition subsidy capitation in all Public ECDE 

Centres 

 Establish child appropriate sanitation facilities 

 Integration of ICT in ECDE system 

 Modeling day care centres 

 Disaster preparedness and response 
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Development Needs Development Priorities Development Strategies 

 Recruitment of quality assurance officers 

 Capacity building of ECDE personnel (New 

curriculum, competence based assessment)  

 Establish a minimum quality standard/framework.  

 Establish child friendly learning environments in all 

ECDE Centres 

 Establish Centres for learners with special needs. 

 Polytechnic 

improvement 

 Improve learning conditions 

 Increase enrolment and 

retention rate 

 Increase number of 

instructors. 

 Employment of more instructors. 

 Capacity building of instructors 

 Construction and equipping Polytechnics 

 Advocacy and branding of Technical and Vocational 

Training Institutions 

 Financial support to trainees  

 Recruitment of quality assurance officers 

 Education Support  Improve access to quality  

education for all 

 Enhance county higher education funding scheme 

 Enhancement of a bursary fund scheme  

 Enhanced scholarship fund 

 Improve infrastructure in schools. 

 



 

 

Capital and non-capital development  

The table provides a summary of programmes and projects planned for implementation in the FY 2019/20 

Sub 

Program 

Project name/ 

Location  

 

Description of 

Activities 

Green 

Economy 

consideration 

Estimated 

Cost (KES 

Million) 

Source of 

funds 

Time 

frame 

KPI Targets Implementing 

Agency 

 Program 1: Polytechnic Improvement  

Polytechnic 

Tuition 

Subsidy 

Polytechnic Tuition 

Subsidy – 

Capitation 

Capitation  135 CGK 

 

Q1 – 

Q4 

Numbers of 

trainees 

enrolled in 

County 

Polytechnics 

9, 000 CGK/ 

CMOEST 

No. of CP 

Trainees on 

subsidy (%) 

100  

ATVET Programme Capitation  10 CGK Q1 – 

Q4 

Numbers of 

trainees 

enrolled in 

ATVET 

programme 

600 CGK/ 

CMOEST 

Infrastructur

e and Civil 

Works-

Developmen

t of 

polytechnic 

infrastructur

e 

Construction of 

Workshops in 10 

County Polytechnics 

Construction and 

Civil Works 

Rain water 

harvesting 

Planting of 

trees 

75 CGK Q1 – Q4 No. of 

workshops  

constructed in 

other CP 

10 CGK/CMOES

T 

Equipping of workshops 

in TVETA registered 

County Polytechnics 

Procurement 

Distribution 

Installation 

 69 NG 

Grant/CGK 

Q1 – Q4 No. of 

equipped twin 

workshops  in 

Centres of 

Excellence  

1 CGK/CMOES

T (Conditional 

grant) 

Equipping of workshops 

in other County 

Procurement 

Distribution 

 50 NG 

Grant/CGK 

Q1 – Q4 No. of 

equipped twin 

workshops  in 

10 CGK/CMOES

T 



 

 

Sub 

Program 

Project name/ 

Location  

 

Description of 

Activities 

Green 

Economy 

consideration 

Estimated 

Cost (KES 

Million) 

Source of 

funds 

Time 

frame 

KPI Targets Implementing 

Agency 

Polytechnics Installation other 

polytechnics 

Tool Kit/ 

trainee ratio 

1:3 

Construction of  2 No 

classrooms in Ten (10) 

County Polytechnics 

Procurement 

Construction  

Civil Works 

 25 CGK Q1 – Q4 No. of  

classrooms 

constructed 

20 CGK/CMOES

T 

Construction and 

equipping 3 ICT Labs in 

County Polytechnics 

Construction 

Civil Works 

Procurement 

Installation 

 30 CGK Q1 – Q4 No. of 

Constructed 

and Equipped 

ICT Labs in 

Polytechnics 

Centres of 

excellence.  

3 CGK/CMOES

T 

Construction of Hostels  

in County Polytechnics 

Construction and 

Civil Works 

Rain water 

Harvesting. 

Planting of 

Trees 

30 CGK Q1 – Q4 No. of Hostels 

constructed 

2 CGK/CMOES

T 

Acquisition 

of 

Polytechnic 

buses. 

Acquisition of 

Polytechnic buses. 

Procurement  24 CGK Q1 – Q4 No. of buses 

purchased 

3 CGK/CMOES

T 

Total for Polytechnic Improvement 448      

 Programme 2  : Early Childhood Development Education(ECDE)  

ECDE 

Tuition 

Capitation Disbursement  120 CGK Q1 – Q4 No. of ECDE 

children on 

100% CGK/MOEST 



 

 

Sub 

Program 

Project name/ 

Location  

 

Description of 

Activities 

Green 

Economy 

consideration 

Estimated 

Cost (KES 

Million) 

Source of 

funds 

Time 

frame 

KPI Targets Implementing 

Agency 

Subsidy subsidy 

ECDE 

Infrastructur

e 

Developmen

t 

 

Construction of  80 

ECDE Centres  

Construction and 

Civil works 

 280 CGK Q1 – Q4 No. of ECDE 

Centres 

Constructed. 

80 CGK/MOEST 

Equipping ECDE with 

Outdoor fixed 

Equipment 

Procurement 

Distribution 

Installation 

 24 CGK Q1 – Q4 No of ECDE 

furnished with 

Outdoor fixed 

Equipment 

120 CGK/MOEST 

Construction of 3 Door 

latrines and 1 urinal 

Construction and 

Civil works 

 78 CGK Q1 – Q4 No. of 3 Door 

latrines and 1 

urinal 

constructed 

per ECD 

Centre 

120 CGK/MOEST 

Equipping ECDE 

Centres with 

furniture(Tables and 

chairs) 

Procurement  38 CGK Q1 – Q4 No of ECDE 

equipped with 

furniture(Tabl

es and chairs) 

253 CGK/MOEST 

Renovation of ECDE 

Resource Centre at 

Eshisiru 

Construction 

Civil Works 

Procurement 

Rain Water 

harvesting 

Tree Planting 

5 CGK Q1 – Q4 No. of ECDE 

Resource 

Centres 

established. 

1 CGK/MOEST 

Construction of ECDE 

Model Centres 

Civil Works 

Construction 

Procurement 

Installation 

Water 

harvesting 

Tree Planting 

10 CGK Q1 – Q4 No. ECDE 

Model Centres 

Constructed 

2 CGK/MOEST 

Piloting School based feeding Procurement  50 CGK Q1 – Q4 Percentage of 10% CGK/MOEST 



 

 

Sub 

Program 

Project name/ 

Location  

 

Description of 

Activities 

Green 

Economy 

consideration 

Estimated 

Cost (KES 

Million) 

Source of 

funds 

Time 

frame 

KPI Targets Implementing 

Agency 

County 

ECDE 

School 

feeding 

Programme  

Distribution ECDE 

children on 

school feeding 

Retention rate 80% 

Childcare 

and 

development 

Establishment of a 

Childcares 

Construction 

Civil Works 

Procurement 

 20 CGK Q1 – Q4 No .of 

childcare 

centers 

constructed 

and equipment 

2 CGK/MOEST 

Total for ECDE 625      

  Programme 3 : Education Support Programme  

Educational 

Benefits 

County University 

Education Scholarship 

Selection 

Award 

Disbursement 

 30 CGK  No. of  

students 

benefiting 

37 CGK/MOES

T 

County Higher 

Education Loans 

Scheme 

Selection 

Award 

Disbursement 

 20 CGK  No. of  

students 

benefiting 

1,735 CGK/MOES

T 

County Ward Based 

Bursary 

Selection 

Award 

Disbursement 

 120 CGK  No. of  

students 

benefiting 

20,000 CGK/MOES

T 

General Education 

Support programmes 

(Co-curricular 

Activities, Exhibitions, 

Stipends, Education 

Day, Awards, Special 

needs, Projects 

Commissioning etc. ) 

Disbursement  45 CGK  No. of 

Programmes 

Supported 

10 CGK/MOES

T 

Total for Education Support Program 215      

Total Development estimates 1,288      
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Cross-sectoral Implementation Considerations  

This section provides measures to harness cross sector synergies and mitigate adverse cross-sectoral 

impacts of projects where necessary.  

 
Programme 

Name  

 

Sector  

 

Cross-sector Impact Measures to Harness or Mitigate 

the Impact   Synergies Adverse 

impact 

 County 

Polytechnic 

Support 

Programme. 

 Agriculture  Increased acquisition 

and dissemination of 

agricultural skills, 

knowledge and 

technologies 

 Expand the scope of the program 

from the 13 Centres of Excellence to 

the other 49 Public CPs and the 3 

private CPs. 

Acquisition of more land by the 

polytechnics. 

Develop a policy for ATVET 

 Early 

Childhood 

Development 

Education 

(ECDE) 

 Agriculture Introduction of the 

ECDE feeding 

program will enhance 

the value chain of the 

one cow initiative. 

  Partnership with a donor in 

establishing a milk processing plant 

to produce the milk necessary for the 

program 

Education 

Support 

Programme 

 Health  Supply of highly 

skilled medical 

professionals from the 

County Scholarships 

and Afya Elimu Fund 

  An MOU between the department of 

Health and CMOEST on 

collaboration. 

Infrastructure, 

Transport, Roads, 

Public works and 

energy 

County scholarships 

targeting Engineering 

students as 

beneficiaries. 

 Collaboration with CMOEST on the 

provision of industrial attachment 

experience for beneficiaries pursuing 

engineering and survey courses. 

Agriculture ATVET Programme 

promoting 

Agribusiness 

County scholarships 

targeting students 

pursuing Agricultural 

courses as 

beneficiaries. 

 An MOU between the department of 

Agriculture and cooperatives and 

CMOEST on collaboration for both 

Scholarships and ATVET 

 

3.2.5 Trade, Industrialization and Tourism Introduction 

Vision 

To be the preferred hub for trade, industrialization and tourism. 

Mission  

To Promote and sustain fair trade, trade development, industrial growth, tourism development and 

regulation for wealth creation and employment. 

Goal of the Sector 

The goal of the sector is to create an enabling environment for growth of business and attraction of 

tourists to enhance investment and industrialization 

 To create a conducive environment for trading activities; 
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 To promote the County as a tourist attraction destination; 

 To improve policy environment for industrial development; 

 To ensure quality and quantities of goods for county citizens; 

Sector strategic objectives 

 Develop human Resource capacity 

 Develop infrastructure and equipment 

 Enhance partnership and Linkages 

 Enhance Publicity awareness and Investment 

 Enhance Resource mobilization and Investment  

 Enhance Quality service and operational management 

 Enhance research technology and product development 

 Enhance fair trade and consumer protection 

Key statistics Sector statistics 

Main tourist attractions and activities 

Kakamega County has two national reserves, that is, Kakamega National Forest Reserve and Kisere 

National Reserve. These facilities have nature trails and camping sites which are managed by the 

National government. The Kakamega Forest is a big tourist attraction because of the large species of 

birds, butterflies and other animals’ species. Kakamega County has a total area of 244.25 km2 of 

Gazetted forest. Other tourism activities include bull fighting in Khayega and Ikolomani, cock 

fighting in Shinyalu, the dog market in Lubao, Malava, the crying stone in Ilesi, Lukova in Matete 

and Mawe Tatu in Likuyani. The county is also rich in cultural practices such as the existing Wanga 

Kingdom which attracts a number of people to the county. 

The county is in the process of identifying and gazetting all possible tourist attraction sites for 

development to make the county a tourist destination. This process targets six sites that have already 

been identified. These are Mukai Stone and Caves in Malava Sub-county, Mawe Tatu in Likuyani, 

Kambili Hills in Shinyalu, Misango Hills in Khwisero, Nabongo Shrines in Matungu and Mumias 

East. 

There is need to Fast Track gazettement process of these attraction sites such as the crying stone to 

improve access to these sites. Cultural Centres need to be established for bull fighting, Isukuti 

dances, wrestling and other cultural activities to attract tourists. 

 Main tourist Hotels  

The County has two two-star hotels- Kakamega Golf Hotel and Rondo Retreat. It  has over 150 

unclassified hotels. The county is estimated to have total bed occupancy of 1,000. This is way below 

the daily demand estimated at 2,000 hotel rooms from visitors and regular tourists. 

Main wildlife 
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The main wildlife in the county are monkeys, birds, snakes, baboons, hares, hippos, monitor lizards 

and colored butterflies. These animals are mainly found within Kakamega forest under the 

management of Kenya Wildlife service. There is need to establish a wild animal sanctuary to attract 

more tourists and protect rare species. 

 Wildlife conservation areas  

The County has one national reserve and two camping sites. Kakamega Forest is also a big tourist 

attraction because of the large species of birds, butterflies and other animals’ species the forest hosts. 

There is need to map out and explore other conservation areas in collaboration with the National 

wildlife service. 

Markets 

Market infrastructure is critical in offering suitable environment for growth trade and commerce. 

The county has 187 trading centres with 3021 registered retail traders and 487 whole sale traders. It 

also has seven established urban centres.  

The county has constructed 7 modern markets. Others have been rehabilitated to enhance trade. 

Continued improvement of these will increase number of trade establishments hence improving 

county revenue base and livelihoods of the people. 

Industrial parks 

There is no industrial park in the county. However, previous efforts have led to the establishments of 

Constituency Industrial Development Centres (CIDC) across the county. Through the county 

initiative, over 665 modern kiosks have been fabricated and installed in major urban areas and 

markets to boost trading activities. 

There is need to establish one industrial park managed by KIE located in the town centre of 

Kakamega. 

 Major industries 

The county is a host to the biggest sugar factory in the Country i.e. Mumias sugar factory. Other 

sugar factories in the County include, Butali and West Kenya. There exist other small scale 

industries in the county which are pre-dominantly in the sugarcane growing regions such as the 

jaggeries, bakeries, small scale milk cold rooms and the fish factory in Kakamega town. 

There is need for linkages for value addition industries and attraction of development partners to 

develop industries that support other sectors such as tea, dairy, fish, and eco-tourism, development of 

modern markets, horticulture and small scale artisans industries. 
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Micro, Small and Medium Enterprise (MSME) 

MSMEs have been recognized in the provision of goods and services enhancing competition, 

fostering innovation, generating employment hence alleviating poverty. This sector is identified as a 

key driver in attaining the Kenya Vision 2030. 

The 2016 National MSME Survey says that there were a total of 53,000 licensed and 300,400 un-

licensed MSMES in Kakamega County. It further says that a large proportion of these, at 47.9 

percent of the licensed MSMEs are owned by males while 32.2 percent are owned by females. 

Interestingly, 60.7 percent of the unlicensed ones are owned by females. 

There is need to revitalize MSMES to drive the county's development agenda of alleviating poverty 

through employment and wealth creation. 

Sector Development needs, Priorities and Strategies 

Development Needs Development Priorities Development Strategies 

 Trade development  Improvement of market 

infrastructure  

 Construction of new modern markets 

 Routine Maintenance of the existing markets 

 Micro, Small and 

Medium enterprises 

development 

 Avail affordable credit to 

MSMEs 

 Establishment of Kakamega County Micro –

Finance Bank 

 Tourism 

Development 

 Identify tourist sites in 

Kakamega county 

 Marketing, promotion and 

branding of the county 

 Map, Gazette and protect tourist sites 

 Operationalize the  Brand Kakamega taskforce 

 Review existing Tourism Act and develop 

necessary regulations 

 Industrial 

development and 

investment 

 MSME and industrial 

development 

 Establishment of dairy, maize, and tea 

industries 

 Establish industrial parks 

 Establish incubation centers 

 Equip and operationalize CIDCs 

 

Capital projects for FY 2019/20 

Sub 

Programme 

Project 

name/Loc

ation 

 

Description 

of 

Activities 

Green 

Economy 

considerat

ion 

Estimate

d cost 

(Kshs.) 

Sourc

e of 

funds 

Time 

fram

e 

Performan

ce 

indicators 

Targe

ts 

Implementing 

Agency 

Programme Name Trade Development   

Market 

infrastructure 

improvement 

 

Completio

n of 

Modern 

market 

Completion 

of ongoing 

Modern 

markets 

Solar 

powered 

submersi

ble 

pump 

45 
CGK 

Q1Q2

Q3Q4 

No. markets 

Completed 

5 Department of 

Trade, 

constructio

n of Open 

Air Market 

County 

wide 

Initiation 

and 

complete 

construction 

on open air 

Solar 

powered 

submersi

ble 

pump 

270 
CGK 

Q1Q2

Q3Q4 

No. markets 

constructed 

9 Department of 

Trade, 
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Sub 

Programme 

Project 

name/Loc

ation 

 

Description 

of 

Activities 

Green 

Economy 

considerat

ion 

Estimate

d cost 

(Kshs.) 

Sourc

e of 

funds 

Time 

fram

e 

Performan

ce 

indicators 

Targe

ts 

Implementing 

Agency 

markets 

Chicken 

cages 

County 

wide 

Install 

chicken 

cages 

 
13.2 

CGK 
Q1Q2 No of 

Chicken 

cages 

Installed 

12 Department of 

Trade 

 Meter 

separation 

County 

Wide 

Meter 

separation 

on markets 

 
14 

CGK 
Q1Q2

Q3Q4 

No of 

meters 

separated  

7 
Department of 

Trade 

 Modern 

kiosks 

County 

wide 

Fabrication 

and 

installation  

of modem 

kiosks 

 
40 CGk Q1Q2

Q3Q4 

No of kiosk 

fabricated 

100 
Department of 

Trade 

Refurbishm

ents  

County 

wide 

Refurbishme

nt  of 

existing 

markets 

 
50 CGk Q1Q2

Q3Q4 

No of 

markets 

refurbished 

12 
Department of 

Trade 

Cold room 

at Khayega 

modern 

market  

Construction 

of a cold for  

Fresh 

Produce  

 
30 CGK Q1Q2

Q3Q4 

Full 

established 

Cold room 

1 
Department of 

Trade 

Commodity 

Warehouse

s(Commodi

ty 

Exchange)  

Establishme

nt of a 

warehouse 

 
50 CGK Q1Q2

Q3Q4 

Warehouse 
5 

Department of 

Trade 

SUB TOTAL  512.2M   

TOURISM Programme Name Tourism Product Development  

Cultural Tourism 

development 

Developme

nt of 

Nabongo 

shrines and 

Misango 

Site Plan and 

design 

construction 

of facilities 

phase 

 
15 CGk Q1Q2

Q3Q 

Site Plan 

Design 

report 

1 Department of 

Tourism 



 

 

129  

Sub 

Programme 

Project 

name/Loc

ation 

 

Description 

of 

Activities 

Green 

Economy 

considerat

ion 

Estimate

d cost 

(Kshs.) 

Sourc

e of 

funds 

Time 

fram

e 

Performan

ce 

indicators 

Targe

ts 

Implementing 

Agency 

hills  one(Abolutio

n,perimeter 

wall,adminis

taration 

block 

Mapping 

and 

developme

nt of 

Kakamega 

forest(Cano

py walk) 

Developmen

t of Canopy 

walk 

 
50 CGK Q1Q2

Q3Q4 

Canopy 

walk 

developed 

5 
Department of 

Tourism 

Animal 

orphanage 

Establish an 

animal 

orphanage 

 
50 CGK Q1Q2

Q3Q4 

Animal 

orphanage 

developed 

1 
Department of 

Tourism 

Develop

ment of 

hospitalit

y 

industry 

(Eco-

lodge 

&Homes

tay) 

Basic 

infrastructur

al activities 

Sensitization 

 
10 CGk Q1Q2

Q3Q4 

Number 

facilities 

constructed 

1 Department of 

Tourism 

Sports tourism 

Development 

Bull sport 

County 

wide 

Package the 

bull sport 

 Prepare 

Calendar of 

events 

Sensitization 

 
20 CGk Q1Q2

Q3Q4 

Reports 
3 

Department of 

Tourism 

Kakamega 

(Ingo 

Sevens) 

Organize the 

Ingo sevens 

 
10 CGk Q1Q2

Q3Q4 

Successful 

event 

1 
Department of 

Tourism 
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Sub 

Programme 

Project 

name/Loc

ation 

 

Description 

of 

Activities 

Green 

Economy 

considerat

ion 

Estimate

d cost 

(Kshs.) 

Sourc

e of 

funds 

Time 

fram

e 

Performan

ce 

indicators 

Targe

ts 

Implementing 

Agency 

County 

Marketing and 

Branding 

Miss 

Tourism 

even 

County 

wide 

Hold County 

Miss 

Tourism  

event 

 
10 

CGk 
Q1Q2

Q3Q4 

Events held  
1 

Department of 

Tourism 

Host the 

National 

Miss 

tourism 

event 

Organize and 

participate in 

National 

Miss tourism  

 
20 

CGK 
Q2 Event held 

successfully 

1 
Department of 

Tourism 

County 

signage and 

street 

naming 

Welcoming 

signage in all 

entry points  

Signage to 

all heritage 

sites 

Street 

naming   

 
30 

CGk 
Q1Q2

Q3Q4 

No of 

branding 

activities 

3 
Department of 

Tourism 

 SUB TOTAL  215M 

INDUSTRIALIZATION 

 Programme : Name Industrial development- manufacturing agenda  

Cottage 

industries (Value 

addition crops) 

Tea 

Processing 

Establishme

nt of 

collection 

centers 

 
40 CGK/ 

GLOBA

L TEA 

Q1Q2

Q3Q4 

No of 

collection 

centers  

10 Department of 

Industry 

Avocado 

processing 

Installation 

of Avocado 

oil extractor 

 
20 CGK Q1Q2

Q3Q4 

Level of 

completion 

of the plant 

1 
Department of 

Industry 

Sunflower 

processing 

Installation 

of Sunflower 

oil extractor 

 
20 CGK Q1Q2

Q3Q4 

Level of 

completion 

of the plant 

1 
Department of 

Industry 

Bananas 

processing 

Establishme

nt of banana 

wine 

production 

 
10 CGK Q1Q2

Q3Q4 

Level of 

completion 

of the plant 

1 
Department of 

Industry 
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Sub 

Programme 

Project 

name/Loc

ation 

 

Description 

of 

Activities 

Green 

Economy 

considerat

ion 

Estimate

d cost 

(Kshs.) 

Sourc

e of 

funds 

Time 

fram

e 

Performan

ce 

indicators 

Targe

ts 

Implementing 

Agency 

Cassava 

processing 

Preliminary 

factory 

installation 

costs 

 
50 CGK Q1Q2

Q3Q4 

Level of 

completion 

of the plant 

1 
Department of 

Industry 

Manufacturing 

(Value addition 

Livestock) 

Honey 

processing 

Packaging 
 

20 
CGK 

Q1Q2

Q3Q4 

Level of 

completion 

 
Department of 

Industry 

Fish 

processing 

Equip the 

fish factory 

 
40 CGK Q1Q2

Q3Q4 

Level 

implementat

ion of the 

strategy 

1 
Department of 

Industry 

Leather 

plant 

contribution 

towards   

development 

of leather 

factory 

 
10 

CGK 
Q1Q2

Q3Q4 

Level of 

completion 

100 
Department of 

Industry 

Dairy 

Factory 

Packaging 
 

40 
CGK 

Q1Q2

Q3Q4 

Level of 

completion 

100 
Department of 

Industry 

 

 Establishm

ent of 

industrial 

park 

(EPZA)Mu

mias West 

Basic 

infrastructur

e and 

gazettement 

 
40 

CGK 
Q1Q2

Q3Q4 

Established 

park of 

progress 

reports. 

1 
Department of 

Industry 

Developme

nt  Juakali 

sheds 

County 

wide 

Construction 

of Jua kali 

sheds,  

 
40 

CGK 
Q1Q2

Q3Q4 

No of  

Juakali shed 

constructed 

2 
Department of 

Industry 

 Waste to 

power plant 

Contribution 

towards 

establishmen

t of the plant 

 
50 

CGK 
Q1Q2

Q3Q4 

Level of 

establishme

nt of the 

Plant 

1 
Department of 

Industrialization 
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Sub 

Programme 

Project 

name/Loc

ation 

 

Description 

of 

Activities 

Green 

Economy 

considerat

ion 

Estimate

d cost 

(Kshs.) 

Sourc

e of 

funds 

Time 

fram

e 

Performan

ce 

indicators 

Targe

ts 

Implementing 

Agency 

 Waste to 

wealth 

Contribution 

towards 

establishmen

t of the plant 

 
50 

CGK 
Q1Q2

Q3Q4 

Level of 

establishme

nt of the 

Plant 

1 
Department of 

Industrialization 

 SUBTOTAL 430M 

Promotion of fair 

Trade(Weights & 

Measures) 

Mobile 

Weighing 

Bridge 

County 

wide 

Purchase of 

mobile 

weigh  

Bridge 

inspection 

Unit 

 
50 

CGk 
Q1Q2

Q3Q4 

Full 

installed 

Weighing 

Bridge 

1 Department of 

Weight and 

Measures 

Measureme

nt 

Laboratory 

County HQ 

Refurbishme

nt of weights 

and 

Measures 

Laboratory 

and 

workshop 

 
10 

CGk 
Q1Q2

Q3Q4 

No of 

Laboratorie

s 

refurbished  

1 Department of 

Weight and 

Measures 

County 

working 

Standards 

County HQ 

 

Purchase of 

County 

Weights and 

Measures 

working 

Standards 

for Utility 

Meters 

 
5 

CGK 
Q1Q2

Q3Q4 

No of 

Machines  

1 Department of 

Weight and 

Measures 

SUBTOTAL 65 M 

 Kakamega County Microfinance Corporation 10 M 

 Kakamega County Investment Agency 50 M 

Ministry of Trade Industrialization and Tourism (TIT ) Grand Total 1,282.2 M 
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Cross-sectoral Implementation Considerations  

Table 7: Cross-sectoral impacts 

Programme Name Sector  Cross-sector Impact Measures to Harness or Mitigate 

the Impact  Synergies Adverse 

impact 

Trade Development 

and Investment 

Agriculture Agro-processing 

plants 

 Construct more factories 

Tourism Promotion Social Services Development of 

indigenous culture 

attracts tourist 

activities 

 Preserving indigenous culture 

Marketing the cultural heritage 

Sports Promotion of sports 

tourism 

 Marketing the sports facilities 

Industrial 

development 

Education ECDE school 

feeding 

 Increased dairy industries 

 

3.2.6 Water, Environment and Natural Resources 

Introduction 

The department is made up of three Sub-sectors namely; Water, Environment and Natural 

Resources. It is charged with the responsibility of improving water provision in the County, conserve 

the environment and manage County natural resources.  

In addition to water service provision, the department ensures conservation of the environment 

through managing County waste though lacks a designated dump site, controlling pollution, carrying 

out public environmental education and also manages county natural resources to ensure sustainable 

development.  

Vision 

To be a leading County in provision of sustainable access to adequate safe water in a clean and 

healthy environment. 

Mission 

To improve access to adequate, safe water and sewerage services, conserve and protect the 

environment, and promote sound utilization of natural resources, for sustainable development. 

Goal of the Sector 

The department is charged with the responsibility of improving water provision in the County, 

conserve the environment and manage County natural resources. 
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Table: Sector Development needs, Priorities and Strategies 

Development 

Needs 

Development Priorities Development Strategies 

Household 

access to clean 

and safe piped 

water 

 Increase the 

percentage of 

households accessing 

clean and safe piped 

water 

 Construction of large water supply schemes in strategic locations 

with communal water points; 

 Encourage rainwater harvesting and storage by individual 

households and institutions; and 

 Protection and fencing of natural and pure sources of water 

Environmental 

conservation 

 Manage and conserve 

the environment to 

benefit present and 

future generations 

 Develop a legislative framework for environmental conservation; 

 -Establish a County Sanitary Landfill to manage solid waste; 

 Undertake public Education and Environmental Awareness 

Campaigns; 

 Develop and implement initiatives to mitigate the effects of 

climate change 

County natural 

resource 

management 

 Ensure sustainable 

utilization of County 

natural resources to 

benefit present and 

future generations 

 Survey and mapping of County natural; 

 Engaging the community in management of the natural resources; 

 Empowering the community through alternative income 

generating activities; 

 Developing a legislative framework to manage the natural 

resources; and  

 

Table: Key Statistics of the sector 

Type of Water Source  Percentage 

Total unimproved Sources (38.9) 

Pond/Dam 0.8 

River/Stream 22.3 

Unprotected spring 11.2 

Unprotected Well 4.2 

Vendor 0.4 

Total Improved sources (61.1) 

Protected Spring 32 

Protected Well 13.6 

Borehole 10.5 

Piped into Dwelling 1.5 

Piped water 3.3 

Rain water 0.2 

 



 

 

Capital and Non-capital Projects 

The table provides a summary of programmes and projects planned for implementation within the next FY. 

Capital Projects for the FY 2019/20 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

Water Supply Service and Urban Sanitation 

Water Supply 

Services 

Work in 

Progress 

County 

wide 

Completion of ongoing 

projects 

 20 CGK Q1,2,3 No. of 

Projects 

completed 

5 Water 

Feasibility 

studies  

County 

wide 

Planning and design 

for proposed water 

supply projects 

 20 CGK Q3 No of 

feasibility 

study reports 

20 Water  

Rehabilitation 

of boreholes 

County 

wide 

Flushing & Test 

pumping 

Use solar 

energy 

15 CGK Q1,2,3 No. of 

boreholes 

rehabilitated 

60 Water  

Rain Water 

harvesting  

County 

wide 

Construction and 

installation of Rain 

Water harvesting and 

storage systems in 

public institutions 

Collection 

and 

conservation 

of rain water 

24 CGK Q1,2.3 No. of 

facilities 

installed with 

water 

harvesting  

systems 

120 Water 

Solar Energy 

installations 

County 

wide 

Installation of solar 

pumping units and 

extension of 

distribution lines in 

selected water 

projects; 

Solar 

powered 

energy 

30 CGK Q1,2,3 No. of water 

schemes 

installed with 

solar system 

10 Water 

Bulk water 

harvesting and 

storage 

County 

wide 

Installation of 

containerized water 

treatment plants  

Improvement of storage 

facilities 

Laying of distribution 

lines  

Use solar 

energy 

250 CGK Q2,3,4 No. of sites 

installed with 

containerized 

water 

treatment 

15 Water Sector 

Development 

partners 

Butere/ Sidindi Malanga Water  50 CGK Q2,3,4 A functional 1 Water Sector 



 

 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

Khwisero Project water project Development 

partners 

Iguhu borehole 

Water 

distribution  

Makhokho 

school 

Mukumu 

Malimili 

Construction of water 

kiosks 

Solarization 

Laying of rising 

main/distribution lines 

10 km and metering 

 6 CGK Q3,4 A complete 

and 

operational 

water project  

Project to 

serve 

3,000 

people 

 

Mautuma 

community 

water project 

Lugari Construction of weir 

Construction of 50 m3 

masonry water sump. 

Construction of 100 

m3 masonry water 

tank. 

Installation of solar 

pumping units and 

power house. 

Laying of Pipeline and 

distribution lines 6km. 

Fencing of site 

Use of solar 

energy 

24.5 CGK Q3,4 A complete 

and 

operational 

water project  

Project to 

serve 

5,000 

people 

Water 

Ebuchira/ 

Ejinja water 

project 

Lurambi Installation of elevated 

pressed steel tank 40 

m3 

Laying of rising mains 

and distribution lines 

and metering 

Fencing, construction 

of power house and 

control valves 

Construction of water 

kiosks 

Installation of solar 

pumping set 

 15 CGK Q2,3,4 A complete 

and 

operational 

water project  

Project to 

serve 

4,500 

people 

 

Luanda Ac 

water project 

Khwisero Equipping existing 

borehole with   a 

hybrid solar  pumping 

Use of solar 

energy 

15 CGK Q1, 2, 

3 

A complete 

and 

operational 

Project to 

serve 

7,000 

Water 



 

 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

set 

Installation of 100 m3 

pressed steel tank on a 

10 m tower 

Construction of  power  

house 

Construction of 3 No 

water kiosks; 

Laying of rising main 

and  distribution lines 

5km  

Construction of 4 No 

chambers; 

Fencing of site 

water project  people 

Navakholo 

Shianda 

Gravity Water 

Project 

Mumias  

East 

Navakholo 

 Construction 2 No. 

200 m3   sump 

 1 No. power house 

 Supply 20 No. high lift 

pumping set and a 

solar power 

 Construction of 2 No. 

masonry tanks 250 m3  

on Lwakhupa hills 

 Construction of 1 No 

break pressure 

masonry tank at 

Mukhweso; 

 Laying distribution 

line to Shianda and 

metering 

 Construction of 

masonry storage tank 

at Shianda 

 Construction of 10 No. 

water kiosks 

 85 CGK Q1, 

2,3,4 

A complete 

and 

operational 

water project  

Project to 

serve 

37,000 

people 

Water 

Nyapora  Mumias  Drilling and equipping  15 CGK Q 2, 3 A complete Project to  



 

 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

Dispensary  

Borehole 

East 1 No. borehole 

 Installation of solar 

pumping set, 

construction and 

electrification of 

power house; 

 Installation of 100 m3 

pressed steel tank on a 

10 m  high steel tower 

 Laying of rising main 

0.15 km and 

distribution line 5.8 

km; 

 Construction of 3 No. 

water chambers and 

metering 

and 

operational 

water project  

serve 

3,600 

people 

Emulama 

Primary school 

water project 

Navakholo  drilling and equipping 

borehole and 

equipping with solar 

pumping set 

 Installation of 1 No. 

100 m3 pressed steel 

tank on a 10 m  high 

steel tower 

 Laying of rising main 

and distribution line 

and metering 

 15 CGK Q 2, 3 A complete 

and 

operational 

water project  

Project to 

serve 

3,600 

people 

 

Makhokho 

School Water 

Project 

Ikolomani 

 

 Metering 

 Construction of Water 

kiosks  

 Laying distribution 

lines 

 Construction of  

storage tank 

 5 CGK Q 2,3 A complete 

and 

operational 

water project  

Project to 

serve 

4,500 

people 

Water  

Mukumu 

Malimili 

Shinyalu 

 

 Metering 

 Construction of Water 

 5 CGK Q 2,3 A complete 

and 

Project to 

serve 

 



 

 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

Water Project kiosks  

 Laying distribution 

lines 

 Construction of  

storage tank 

operational 

water project  

4,500 

people 

Spring 

Protection 

County 

wide 

 Development and 

protection of point 

water sources  

Solar 

powered 

energy 

- CGK Q2,3,4 No. of 

springs  

120 Development 

partners 

Capacity 

building of 

Community 

PMCs and 

WUAs 

County 

wide 

 Training of 

Community PMCs and 

WUAs 

- 5 CGK Q1-4 No. of PMCs 

and WUAs 

trained 

36 Water  

No. of 

trainings 

conducted 

3 Water  

Total for Water Sector 599.5           

Environment Management  

Environmental 

Conservation 

Solid waste 

infrastructure 

development 

County 

wide 

 Development of a 

Solid Waste Transfer 

Stations in Malava, 

Matunda and Sabatia 

 21 CGK Q1-4 No. of Solid 

Waste 

Transfer 

Station 

established 

2 Environment 

 Solid Waste Collection 

Infrastructure 

- 30 CGK Q 2, 3 No of refuse 

trucks 

acquired 

2 Environment 

- 9 CGK Q1 -4 No of skips 

acquired 

18 Environment  

 5 CGK Q1-4 No. of litter 

bins 

developed 

100 Environment 

 Roasterman Waste 

Disposal site 

Maintenance 

- 12 CGK Q1-4 A well 

maintained 

County solid 

waste 

disposal site 

1 Environment  

 Survey of markets to 

assess sanitation 

 60 CGK Q1-4 No. of 

modern 

20 Environment 



 

 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

services available 

 Construction of 

modern toilets 

 Construction of refuse 

chambers 

toilets 

constructed in 

rural markets 

 10 CGK Q1-4 No. of refuse 

chambers 

Developed 

10 Environment 

 Environment 

Compliance 

County 

wide  

 Acquisition of 

environment 

inspection vehicle 

 13 CGK Q1 No. of litter 

bins 

Developed 

2 Environment  

Public 

Environmental 

Education and 

Awareness 

Environmental 

Education and 

Awareness 

County 

wide  

 Public Environment 

Information Education 

and Communication 

(IEC)  Materials  

 Public sensitization 

forums 

  10 CGK Q 2,3  - Environment 

Climate 

change 

adaptation and 

mitigation 

Climate 

change 

adaptation and 

mitigation 

measures 

County 

Wide 

 Green energy 

innovations (Bio-

toilets/Biogas, Energy 

saving jikos, briquette) 

  10 CGK Q 2,3 No. of 

weather 

stations 

procured 

3 Environment/ 

Development 

partners 

 Survey of lighting 

prone areas; 

 Installation of lighting 

arrestors 

 36 CGK Q 2,3 No. of 

lightning 

arrestors 

installed 

12 Environment  

Total for Environment conservation 216      

Forestry and Natural Resource Management 

Forestry  Afforestation 

and Re-

afforestation  

County 

wide 

Rehabilitation of 

degraded hillslopes, 

forest and public land 

 20 KWTA 

CGK 

Q3, Q4 No of 

hectares of 

degraded 

landscape 

rehabilitated 

300 CGK 

County Greening 

Program 

 15 CGK Q3,4 Length of 

river bank 

conserved  

50 CGK 

Bamboo propagation; 

Promotion of 

agroforestry 

 12 3KWT

ACGK 

QI, Q2, 

Q3 

 24 CGK 



 

 

Sub Program Project Name Location  Description of activities Green 

Economy 

consideration 

Estimated 

cost (KES 

Millions) 

Source 

of 

funds 

Time 

frame 

Key 

Performance 

Indicators 

Targets Implementing 

Agency 

Natural 

Resource 

Management 

County natural 

resource 

Inventory 

County 

wide 

Development of County 

natural resource 

Inventory 

 20 CGK QI, Q2, Baseline 

report 

1 CGK 

Rehabilitation 

of abandoned 

mining sites 

County 

wide 

Rehabilitation of derelict 

land and borrow pits 

 10 CGK Q1, Q2,  

Q3, Q4 

No of sites 

rehabilitated 

3 CGK 

Capacity 

building 

County 

wide 

 Capacity building  

 Support to artisanal 

miners to form mining 

associations 

 10 KWTA 

& 

CGK 

Q1, Q2, 

Q3, Q4 

No of 

trainings 

6 CGK 

Total for Natural Resource 87      

Total for 

department 

    902.5      
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3.2.7 Social Services, Youth and Sports 

Introduction 

The department of Youth Empowerment, Sports and Social Services comprises of seven (7) sections 

namely: Culture, Sports, Social services, Youth and Gender, Children services, Labor and Library 

services. 

Vision 

A leader in provision of quality social services in an all-inclusive and just environment. 

Mission 

 To promote talent, culture, empowerment of vulnerable groups and access to information 

Goal of the Sector 

The goal of the Sector is to promote talent, culture, empowerment of vulnerable groups and access 

to information 

Sector strategic objectives 

The strategic priorities of the sector/sub-sector 

 To promote, preserve and develop all functional aspects of Culture for Sustainable 

development; 

 To coordinate care, protection and welfare of Children in the County; 

 To develop and promote sports activities in the County; 

 To maximize the full potential of Youth and Gender mainstreaming through participatory 

engagements; 

 To establish, promote, equip, manage, maintain and develop Library Services in Kakamega 

County; 

 To mobilize and empower communities for socio-economic development, disability 

mainstreaming and social assistance to vulnerable groups. 

Key statistics  

Name  No. 

Labour force 889,552 

Unemployment  49% 

Talent Academies 0 

Cultural sites 5 

Cultural centers 1 

Stadium 2 

Sports centers 39 

Libraries 2 

Child Care institutions 2 

Children homes 10 
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Sector Development needs, Priorities and Strategies 

Development 

Needs 

Development Priorities Development Strategies 

 Youth and 

Gender 

Empowerment 

 Talent 

development 

 Economically empower 

youth 

 Promote gender equity 

 Promote and nurture talent  

 Establishment of County youth service program 

 Provision of car wash machines, money-maker pumps 

and entrepreneurial training 

 Gender mainstreaming 

 Establish talent search and award scheme  

 Sports 

development 

 

 Develop sports facilities 

 Develop and nurture sports 

talents 

 Construction of Bukhungu Stadium  

 Furnishing and equipping of the Stadia 

 Construction of Malinya, Panpaper and Butere mini 

stadia 

 Conducting of Sports Tournaments in various 

disciplines 

 Provision of sports equipment 

 Promote Social 

Welfare 

 Protection of vulnerable 

groups 

 Construction of shelter for the vulnerable 

 Collaboration with social welfare organizations 

 Establish and equip rescue centers/Protection centers 

 Provision of mobility and other assistive devices for 

PLWDs 

 Establish asset financing for PLWD entrepreneurs 

 Culture 

promotion 

 Promote Culture for 

Sustainable development 

 Promote social inclusion 

 Community sensitization 

 Sponsoring of culture groups 

 Establishment of art galleries 

 Establishment of Culture Centers 

 Documentation of County History 

 Conservation of Tangible and Intangible Cultural 

Heritage 

 Development of 

Library Services 

 Promote reading culture 

 Establishment of libraries 

 Knowledge management and 

research 

 Construction and equipping modern libraries 

 Automation of library services 

 Community Outreach and sensitization programmes  

 Training of library staff 



 

 

Capital and Non-capital development 

Table 5: Capital projects for the 2019/20 FY  

Sub-

Programme 

Project Name/ 

Location 

Description of 

Activities  

Green economy 

considerations 

Cost  

Estimate 

(KES 

Millions) 

Source of 

Funds 

Time frame Performance 

Indicators 

Targets Implementing 

Agency 

 Programme: Social Development And Promotions  

Development 

and Social 

Protection  

Shelter 

Improvement 

programme 

Construction of 

houses with 

wiring for 

electricity, water 

tank, flooring  and 

provision of 

bedding 

Tree planting  65 CGK Q1-Q4 No of housing 

units  

480  Social Services 

Grants/ donations 

to community 

groups and social 

welfare 

organizations 

Award of grants 

and donations 

 5 CGK Q1-Q4 No of groups 

supported 

24 Social Services 

Youth 

empowerment 

 

Facilitate youth to 

form SACCOs 

 7 CGK Q1-Q4 No of 

SACCOs 

formed 

60  Youth and 

Gender 

Total    77      

 Programme: Youth & Gender Development And Promotion Services  

Youth, 

Women 

PWDs  

empowerment 

and 

mainstreaming 

(County wide) 

Youth, Gender, 

People With 

Disability 

Capacity 

Development  

 

Youth, women 

and PWDs talent 

identification and 

nurturing  

Training on 

AGPO  and other 

skills 

 10 CGK Q1-Q4 No. of youths 

empowered   

1000 Youth and 

Gender 

Disability Census Analyze national 

Census of 2019 to 

 10 CGK Q1-Q4 No. of 

Disability 

1 Youth and 

Gender 



 

 

Sub-

Programme 

Project Name/ 

Location 

Description of 

Activities  

Green economy 

considerations 

Cost  

Estimate 

(KES 

Millions) 

Source of 

Funds 

Time frame Performance 

Indicators 

Targets Implementing 

Agency 

establish the 

number of people 

with disability in 

the County 

census report 

County Youth 

Service 

Training and 

empowerment of 

the Youth 

 420 CGK Q1-Q4 No. of youths 

empowered   

3000 Youth and 

Gender 

GBV rescue center Construction of  

GBV rescue 

center 

 5 CGK Q1-Q2 No. of GBV 

rescue centers 

constructed 

and equipped 

100% Youth and 

Gender 

Total    445      

 Programme: Management And Development of Sports And Sports Facilities  

 Development 

of sports 

facilities 

Bukhungu stadium 

(phase 2) 

( Lurambi sub 

County) 

Upgrading 

Bukhungu 

stadium (phase II) 

 

-Solar water 

heating and solar 

lighting 

-Rainwater 

harvesting 

500 CGK Q1-Q4 Percentage of 

works 

completed 

50% Sports 

Mini stadium-

Panpaper (phase 1) 

Lumakanda 

Construction of 3 

mini stadium 

phase 1  

 

Use Solar 

lighting 

20 

 

 

CGK Q1-Q4 Percentage of 

works 

completed 

40% Sports 

 Promotion 

and 

Development 

of sports and 

talent 

Governor’s Cup 

sporting festival  

(County wide) 

Organizing of 

sports 

tournaments 

Tree planting  30 CGK Q1-Q4 No. of 

tournaments 

held 

1 Sports  

KICOSCA Games Participation in 

KICOSCA games  

 30 CGK Q1-Q4 No of games 

participated 

1 Sports 



 

 

Sub-

Programme 

Project Name/ 

Location 

Description of 

Activities  

Green economy 

considerations 

Cost  

Estimate 

(KES 

Millions) 

Source of 

Funds 

Time frame Performance 

Indicators 

Targets Implementing 

Agency 

Sports equipment  

 (1 per ward and 

two centers for 

PWDs) 

Purchase of 

equipment for 

Youth sports 

centers  

Tree planting  5 CGK Q1-Q4 No. of sports 

centers 

benefiting 

62 Sports 

Total    585      

 Programme: Children Welfare Services  

Child welfare 
Children Support 

Programme 

Construction of 

children rescue 

center 

Solar lighting 

and water heating 

systems 

5  CGK Q1-Q4 % level of 

completion  

100% Children 

Services 

Street children 

Rehabilitation 

Mopping of street 

Children and 

rehabilitation 

 5 CGK Q1-Q2 No. of street 

children taken 

out of the 

street 

50 Children 

services 

Total    10      

 Programme: Library services 

Library  

Services 

 Kakamega 

Libraries  

Expansion, 

Equipping and 

automation of the 

libraries  

Planting trees 

within the library 

compound 

5 CGK Q1-Q4 No. of 

libraries 

equipped 

1 Library 

services 

Total    5      

 Programme: Culture Development, Promotion of Arts  

Promotion of 

arts 

Khayega arts 

gallery (Shinyalu 

sub County) 

Completion of 

Khayega arts 

gallery 

Use of 

environmental 

friendly materials 

10 CGK Q1-Q4 Percentage of 

works done 

50% Culture  

Culture and 

heritage 

conservation 

and 

Culture and Music 

and Festivals 

Kenya Music and 

Cultural festivals 

competitions at 

County and 

Plant trees  15 CGK Q1-Q4 No of festivals 

held 

1 Culture  



 

 

Sub-

Programme 

Project Name/ 

Location 

Description of 

Activities  

Green economy 

considerations 

Cost  

Estimate 

(KES 

Millions) 

Source of 

Funds 

Time frame Performance 

Indicators 

Targets Implementing 

Agency 

preservation National levels 

Culture Week Culture week 

extravaganza  

 50 CGK Q1-Q4 No. of Culture 

Week 

Extravaganzas 

held 

1 Culture 

Total    75      

Total   1,197      
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Cross-sectoral Implementation Considerations  

Programme Name Sector  Cross-sector Impact Mitigation Measures 

Synergies Adverse 

impact 

Culture and Arts 

Development 

Tourism Development of 

indigenous culture 

attracts tourist activities 

Erosion of 

indigenous 

culture 

Preserving indigenous culture 

Marketing the cultural heritage 

Management and 

Development of Sports 

Tourism Promotion of sports 

tourism 

 Improving sports infrastructure 

Marketing the sports facilities 

Development of Library 

services 

ICT Supports research and 

innovation 

 Fully automate the Libraries and 

improve internet connectivity 

 

3.2.8 Office of the Governor 

Introduction 

The office of the Governor is majorly a supportive and advisory department consisting of the following 

units; County Law Office, Security and Enforcement, Advisory & Service Delivery, Cabinet 

Secretariat, Protocol, Governor’s Press and Internal Audit. The Office plays a major role of supervising 

and oversight all the departments in the county to ensure effective and efficient service delivery. The 

Office is tasked with offering advisory and supportive services across the county, and to realize this 

there is need to set priorities and come up with measures to implement the plans laid down. 

Vision 

To provide a conducive environment for a competitive and prosperous county. 

Mission  

Ensure effective and accountable leadership, promote a just, democratic environment & establish 

strong governance institutions to empower citizens for the achievement of social & political 

development. 

Goal of the Sector 

To coordinate activities of the County Government and ensure effective implementation of County 

Government policies, projects and programmes 

Sector strategic objectives 

 To establish efficient systems for execution of cabinet business 

 To improve coordination of operations of the County Public Service for efficient service 

delivery 

 To link the County Government with national government, other county governments, local 

and international agencies 

 To offer legal services to the County government and the public 

 To ensure law and order is maintained and safety of government property 

 To coordinate overall organization of the County Public Service for execution of county 

government policies 

 To coordinate formulation of policies and legislations 
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Key Sector statistics 

Parameter Statistics 

(%) Level of completion of Governor’s residence (Lugari) 55 

(%) Level of completion of county court 30 

Sector Development needs, Priorities and Strategies 

Sector development needs Sector Priorities Sector strategies 

 To provide policy 

direction in management 

of county affairs;  

 To provide governance 

structures for effective 

implementation of 

county functions 

 To offer supportive and 

advisory services  

 To conduct Cabinet business 

 To coordinate operations of 

the County Public Service 

 To mobilize for resources 

 To link the County 

Government with national 

government, other county 

governments, local and 

international agencies 

 To provide legal services 

 To maintain law and order 

 To establish efficient systems for execution of 

cabinet business 

 To improve coordination of operations of the 

County Public Service for efficient service 

delivery 

 Establishment of a K-Hub 

 To offer legal aid clinics to the public 

 To coordinate legislative drafting 

 To provide security and protect government 

property 

 

Capital and Non-capital Projects 

Table 5: Capital projects for the FY 2019/20  

Sub 

Programme 

Project name/ 

Location  

 

Description 

of 

activities 

Green 

Economy 

considerat

ion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performance 

indicators 

Targets Implemen

ting 

Agency 

 Programme Name: Management and Administration of County Functions  

Infrastructure 

development 

Governor’s 

residence in 

Lurambi 

Constructio

n of 

Governor’s 

residence 

Solar 

powered 

lighting 

Lightning 

arrestors 

26 CGK Q1 – 

Q4 

Level of 

completion 

(%) 

100 Office of 

the 

Governor 

Deputy 

Governor’s 

residence in 

Lurambi 

Constructio

n of Deputy 

Governor’s 

residence 

Solar 

powered 

lighting 

Lightning 

arrestors 

40 CGK Q1 – 

Q4 

Level of 

completion 

(%) 

100 Office of 

the 

Governor 

Enforcement 

Holding camp 

Constructio

n 

Solar 

powered 

lighting 

Lightning 

arrestors 

20 CGK Q1 – 

Q4 

Level of 

completion 

(%) 

30 Security 

and 

Enforceme

nt 

Total     86      

 

Cross-sectoral Implementation Considerations 

Programme 

Name  

Sector  

 

 Cross-sector Impact  Mitigation Measures  

 Synergies  Adverse impact  

Support, Co-

ordination and 

Advisory services 

 All sectors -Better management of county 

functions 

-Revenue generation  

-Reduced costs. 

 Improve the quality of services 

offered 
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Programme 

Name  

Sector  

 

 Cross-sector Impact  Mitigation Measures  

 Synergies  Adverse impact  

-Accountability in county funds 

 Open to abuse -Training on high moral standards 

of integrity 

-Motivation of officers 

 

3.2.9 Lands, Housing, Urban Areas and Physical Planning 

Introduction 

The sector comprises of the following sub-sectors: Lands, Survey, Physical Planning, and Housing and 

Urban Development.  

Vision 

Sustainable and equitable access to land, quality housing and coordinated urban development  

Mission 

To facilitate improvement of the livelihood of county residents through efficient administration, 

Equitable access, secure tenure, and sustainable management of land resources, implementation of 

Housing policy, improvement of living conditions of the urban poor within the context of a well-

planned urban and rural environment.  

 

Goal of the Sector  

The goal of the sector is to ensure availability of land for development, coordinated development and 

modern urban infrastructure in place.  

Sector strategic objectives 

 Provision of land for development needs 

 Provision of urban infrastructure 

 Improvement of housing conditions 

 Planning for better utilization of space  

Sector Development needs, Priorities and Strategies 

Development 

Needs 

Development Priorities Development strategies 

Coordinated 

Urban 

development 

Preparation of Physical and 

Part development plans for 

specific areas/Markets and 

institutions 

Preparation od County spatial 

Plan 

Regularly review and update physical and part 

development plans 

Partner with development partners in developing county 

spatial plans 

Come up with urban bi-laws and ensure they are enforced 

Acquisition of 

land resources 

Take inventory of the 

available county government 

Engage the public in order to identify land to be bought 

through public participation 
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Development 

Needs 

Development Priorities Development strategies 

land 

Establish a land bank by 

buying land for development 

of government projects 

Urban 

infrastructure 

and waste 

management 

Provide urban sanitation 

through provision of public 

toilets and town cleaning 

services 

Setting up of Public green 

parks, Non- Motorized 

walkways and bus parks 

Provide adequate funds in budgets, mobilize resources 

from development partners. 

Come up with urban integrated Master Plans 

Urban Housing 

Program 

Provide decent affordable 

housing for urban residents 

Embrace Public, Private partnerships in developing cheap 

and affordable housing schemes 

Sensitizing public on alternative cheap construction 

materials and adoption of ABT 

 

Capital Projects 

Proposed Capital projects for Financial Year 2019/20 

Sub 

Program 

Project 

Name/ 

Location 

Descriptio

n of 

activities 

Estimate

d Cost in 

Millions 

Source 

of Funds 

Time 

frame 

Key Performance 

Indicator 

Targ

ets 

Implementing 

Agency 

Program 1: Land Management Services  

Land use 

Planning 

  

  

Physical 

developmen

t plans 

Preparation 10 CGK Q1-Q4 No of plans prepared 2 Physical 

Planning 

Completion 

of  Symbio 

City 

Constructi

on 

15 CGK/ 

Develop

ment 

partners 

Q1-Q4 
Level of completion 

(%) 

100 Physical 

Planning 

County 

Spatial Plan 

Preparation 100 CGK 
Q1-Q4 

A county Spatial Plan 1 Physical 

Planning 

Land Bank Purchasing 100 CGK 
Q1-Q4 

Acres of land bought  100 Lands 

Valuation 

roll 

Preparation 50 CGK 
Q1-Q4 

Complete valuation 

roll 

1 Lands 

Survey 

services  

Fencing of 

County 

Governmen

t Land 

Fencing 10 CGK 
Q1-Q4 

No of  Land parcels 

fenced 

50 Survey 

Survey 

equipment 

Purchasing 10 CGK 
Q1-Q4 

No of Survey 

Equipment bought 

2 Survey 
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Sub 

Program 

Project 

Name/ 

Location 

Descriptio

n of 

activities 

Estimate

d Cost in 

Millions 

Source 

of Funds 

Time 

frame 

Key Performance 

Indicator 

Targ

ets 

Implementing 

Agency 

Survey of 

Public land- 

Markets 

Surveying 8 CGK 
Q1-Q4 

No of Land parcels 

surveyed 

100 Survey 

GIS - Data 

Analysis 

Analysis 10 CGK 
Q1-Q4 

No of Survey records 

Digitized 

5,000 Survey 

Sub totals     313           

Program Housing Management Services  

Housing 

Managem

ent 

Services 

Hydra form 

machines 

Purchasing 6 CGK 
Q1-Q4 

No of Hydra form 

Machines Bought 

3 Housing 

Renovation 

of Houses 

Renovation

s 

13 CGK 
Q1-Q4 

No of house 

renovated 

10 Housing 

Sub totals 19          

Program Urban development Services  

Mumias Township  

Urban 

infrastruct

ure 

services 

Recreationa

l Park 

Establishin

g 

30 CGK 
Q1-Q4 

A complete 

recreational park 

60% Urban Areas- 

Mumias 

Closed 

Storm water 

drains 

Constructi

on 

50 CGK 
Q1-Q4 

KMs of storm water 

drains constructed 

2 Urban Areas- 

Mumias 

Non-

Motorized 

Walkways  

Constructi

on 

48 CGK 
Q1-Q4 

Kms of Non-

Motorized roads 

constructed 

3 Urban Areas- 

Mumias 

Cemetery Constructi

on 

30 CGK 
Q1-Q4 

Functional Cemetery 1 Urban Areas- 

Mumias 

Land 

scaping 

Leveling 

and 

beautificati

on 

20 CGK 
Q1-Q4 

SMs of area 

landscaped 

10,00

0 

Urban areas 

Art Centre Constructi

on 

100 CGK 
Q1-Q4 

Complete Art Centre 1 Urban areas 

Sub totals     278           

Kakamega Municipality  

Urban 

infrastruct

ure 

services 

Recreationa

l Park 

landscapin

g and 

beautificati

on 

20 CGK 
Q1-Q4 

Complete Peoples 

Recreational Park 

40% Kakamega 

Municipality 

Modern bus 

park 

Constructi

on 

20 CGK 
Q1-Q4 

Complete Modern 

Bus park 

40% Kakamega 

Municipality 

Closed 

Storm water 

drains 

Constructi

on 

50 CGK 
Q1-Q4 

KMs of storm water 

drains constructed 

2 Kakamega 

Municipality 
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Sub 

Program 

Project 

Name/ 

Location 

Descriptio

n of 

activities 

Estimate

d Cost in 

Millions 

Source 

of Funds 

Time 

frame 

Key Performance 

Indicator 

Targ

ets 

Implementing 

Agency 

Non-

Motorized 

Walkways  

Constructi

on 

48 CGK 
Q1-Q4 

Non-Motorized 

Walkways  

3 Kakamega 

Municipality 

Landscapin

g and 

beautificati

on 

landscapin

g and 

beautificati

on 

20 CGK 
Q1-Q4 

SMs of space 

landscaped and 

beautified 

10,00

0 

Kakamega 

Municipality 

Cemetery Constructi

on, 

Purchase 

of land 

30 CGK 
Q1-Q4 

Complete cemetery 1 Kakamega 

Municipality 

Sub totals      188           

Other 

urban 

areas 

Malava and 

Kipkaren 

Bus parks 

Constructi

on 

20 CGK Q1-Q4 No of bus parks 

constructed 

2 Kakamega 

Municipality 

Sub 

Totals 

    20           

Sub totals for Capital Projects 818           

Non-capital Projects for FY 2019/20 

Sub 

Program 

Project 

Name/ 

Location 

Description 

of activities 

Estimated 

Cost in 

Millions 

Source 

of 

Funds 

Time 

frame 

KPI Targets Implementing 

Agency 

Program 4 Urban development Services  

Mumias Township  

 Urban 

development 

Services 

  

Boda 

boda 

sheds 

Construction 1.5 CGK 
Q1-

Q4 

No of Boda 

Boda Sheds 

constructed 

10 Urban Areas- 

Mumias 

Ablution 

block 

Construction 3.5 CGK 
Q1-

Q4 

No of 

modern 

ablution 

blocks 

constructed 

1 Urban Areas- 

Mumias 

Sub Totals      5           

Kakamega Municipality  

 Urban 

development 

Services 

Boda 

boda 

sheds 

Construction 1.5 CGK Q1-

Q4 

No of Boda 

Boda Sheds 

constructed 

12 Kakamega 

Municipality 

Sub Totals     1.5           

Sub Totals for Non Capital Projects 6.5           

Grand total 824.5    
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3.2.10 ICT, e-Government and Communication 

Introduction 

The scope and scale of connectivity in the county is accelerating with the progression of the years. 

The adoption and use of ICT has been on the rise in the county because of the numerous available 

opportunities but more needs to be done to increase the rate of adoption. There is need to increase 

access to information and communications technology, strive to provide affordable access to the 

internet and build a resilient infrastructure, promote inclusive and sustainable industrialization and 

foster innovation. 

This department consists of three sections; ICT, e-Government and Communication. 

Vision 

To be the leading county in provision of ICT, e-government and communication services in Kenya. 

Mission  

To provide efficient and robust innovative information systems and infrastructure as well as 

accessible communication services that enable the County meet its set goals, aspirations and targets 

for delivery of quality services to the citizens of Kakamega County. 

Goal of the Sector 

To design, develop and implement ICT, e-Government and Communication systems that will 

improve efficient in service delivery. 

Sector strategic objectives 

 To promote efficient, effective and improved service delivery through design and 

implementation of resilient information systems 

 To promote information access, openness and facilitate e-Government 

 To be an enabler of growth and development through developing ICT infrastructure and 

communication government information through media 

Key Statistics of the Sector  

Parameter  Statistics 

Internet connectivity (%) 10 

Level of ERP implementation (%) 60 

Level of completion of production studio 70 

No. of buildings installed with CCTV cameras 4 

Post offices and sub post offices 36 

Courier services 6 

Cyber cafes 94 

Telephone landlines 1,713 

Huduma Centres 1 

 

Sector Development needs, Priorities and Strategies 
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Sector development needs Sector Priorities Sector strategies 

 Communication 

infrastructure 

development 

 Improvement of the 

County Connectivity 

 Connecting the county 

headquarter offices and the 

sub counties 

 Enhancing access to county 

information  

 Automation of service 

delivery 

 

 Implementation of 4 ERP modules: 

- Revenue Management 

- Fleet Management 

- Record Management 

- Report Generation 

Setting up of data centre and Wide Area Network and 

Local Area Network 

Management and updating of the county website 

Establishing a production studio 

Management and updating social media accounts 

Establishment of e-Government services 

 

Capital and Non-capital development 

Table 5: Capital projects for the FY 2019/20 
 

Sub Program Project name/ 

Location  

 

Description 

of 

activities 

Green 

Economy 

considerat

ion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performa

nce 

indicator

s 

Tar

gets 

Implementing 

Agency 

 Programme Name: County Information Management  

County 

Connectivity 

Improvement 

County 

Connectivity 

Installation 

of Data 

Centre and 

WAN/LAN 

 140 M CGK Q1-

Q4 

No. of 

sub-

county 

offices 

connected 

10 ICT 

Enterprise 

Resource 

Planning (ERP) 

Implemen

tation of 

the ERP 

modules 

 88 M CGK Q1-

Q4 

Level of 

implemen

tation (%) 

80 ICT 

Wi-Fi sub-

stations 

Erection 

of Wi-Fi 

sub-

stations 

 15 M CGK Q1-

Q4 

No. of 

WIFI sub 

stations 

erected 

3 ICT 

CCTV 

Cameras 

Installatio

n of 

CCTV 

cameras 

 9 M CGK Q1-

Q3 

No. of 

offices 

installed 

with 

CCTV 

cameras 

9 ICT 

ICT Centres Establish

ment of 

ICT 

Centres 

 21 M CGK Q1-

Q4 

No. of 

ICT 

centers 

establishe

d 

3 ICT 

e-Government 

Development 

e-Government Establish

ment of 

portals 

 12 M CGK Q1-

Q4 

No. of 

portals/e-

Governme

nt services 

5 e-

Government 

 



 

 

156  

Sub Program Project name/ 

Location  

 

Description 

of 

activities 

Green 

Economy 

considerat

ion 

Estimated 

cost (KES 

Millions) 

Source 

of funds 

Time 

frame 

Performa

nce 

indicator

s 

Tar

gets 

Implementing 

Agency 

establishe

d 

Total     285 M      

Cross-sectoral Implementation Considerations  

Table 7: Cross-sectoral impacts 

Programme Name Sector Cross-sector Impact Measures to Harness or 

Mitigate the impacts  Synergies Adverse impact 

County Information 

Management 

ICT & e-

Government 

- Reduced time of doing 

business 

- Reduced costs 

- Improved service 

delivery 

- Job creation 

opportunities 

-Increased technology 

uptake 

  

Communication - An informed citizenry  - Availing county information to 

the public 

ICT & e-

Government 

 -Reduced time of 

production 

- Degradation of moral 

values 

Reduced number of staff 

Not friendly to ICT 

illiterate persons 

- Training of staff on basic ICT 

skills 

 

 

3.2.11 Public Service and Administration 

Introduction 

The sector comprises of the following sub-sectors; County  Administration, Human Resource 

Management,  Public participation and Civic Education, Records Management, Alcoholic Drinks 

Control Directorate, Performance Management, HIV/AIDS, Transport, Disaster Management and 

Anti-Corruption. 

Vision  

A leading Department in the provision of excellent human resource and administrative services in 

the county and beyond. 

Mission 

To provide quality and timely human resource and administrative services for sustainable 

environmental, social and economic development of Kakamega County. 

Goal of the Sector 
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To provide strategic leadership and guidance to the County Public Service 

Sector strategic objectives 

The Strategic objectives of the sector are; 

 Enhance management of human resource in the County Public Service; 

 Promote good corporate governance in the county  

 Manage incidences of alcohol and drug abuse 

 Provide  administrative services at devolved units in the county 

 Enhance information management  

 Establish efficient disaster and emergency response systems 

 Coordinate County Government functions 

 Mitigate the effects of HIV& AIDS 

Key Sector statistics 

Parameter Statistics 

Constructed County HQ Annex 1 

Sub-County Offices Constructed 5 

Ward offices constructed 15 

Refurbished County Offices 4 

Rehabilitation centres established 1 

Fire Engines procured 4 

Fire Stations Established 1 

Disaster prone areas Fire-Major towns and Schools 

Drowning-Lugari Navakholo 

Flush floods-Butere, Khwisero,Mumias west. 

Mudslides/Landslides-Likuyani, Lugari and Shinyalu. 

Lighting-Navakholo, Khwisero and Shinyalu 

Sector Development needs, Priorities and Strategies 

Development 

Needs 

Development Priorities Development Strategies 

Good 

Governance 

 Provide effective and 

efficient administrative 

services in the County 

government. 

 Collaboration with strategic 

partners. 

 Coordinate County government programmes and activities 

among other services at the grassroots. 

 Disseminate government policies and development agenda to 

the public. 

 Provision of county administrative infrastructure. 

Ensure 

peoples 

inclusivity 

 Organize public participation 

and civic education forum. 

 Sensitize public officers on 

importance of carrying out 

public participation 

 Develop a work plan for the implementation of public 

participation and civic education in the county. 

 Establish structures for public participation and for civic 

education. 

 

Corruption 

prevention 

 

 Determine and prevent 

corrupt activities in the 

county public service. 

 Operationalize anti-corruption policies 

 Create awareness to staff and public through education 

Mitigation of 

HIV/AIDS 

 Develop a framework for 

addressing HIV/AiDS at the 

workplace 

 Operationalize the workplace policy. 

 Form a psycho support group for employees. 

 Create awareness to staff and clients. 

 Conduct baseline surveys and implement the findings. 

Alcohol and 

drug 

substance 

control 

 Minimize adverse effects of 

alcohol and drug substance 

abuse 

 Undertake public sensitization forums. 

 Rehabilitate and treat alcoholic drinks and substance abuse 

addicts. 

 Establish mechanisms for licensing and control of production, 
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Development 

Needs 

Development Priorities Development Strategies 

sale and consumption of alcoholic products. 

Enhance 

Records 

management 

 Ensure safety and 

availability of county 

records/information 

 Establish an automated records management system. 

 Establish records management units in different departments. 

 Build capacity for records management officers. 

 Recruitment of records management officers for departments 

and sub-county offices 

Enhance 

management 

of Human 

Resource 

 Capacity build County 

Human Resource 

 

 Carry out staff training needs/competence assessment. 

 Prepare staff training projections. 

 Develop knowledge management strategy. 

 Recruitment of Human Resources (HR officers, records 

management officers, artisans, clerical officers, office 

administrators, fire men. Office assistants, Disaster 

Management Officers, Drivers and technical staff for the 

directorate of alcoholic. 

  Provide effective and 

efficient management of 

human resource. 

 Automation of Human resource management programs 

 Develop human resource plan and succession management 

strategy for the County Public Service. 

 Establishment of staff compliment control. 

 Develop and Implement human resource policies, standards, 

rules and procedures. 

 Establish mechanisms of payroll audit in the county. 

 Establish mechanisms of ensuring staff progression. 

 Establish mechanisms to ensure prompt payment of retirement 

benefits to staff. 

 Implement staff welfare programs. 

Enhance 

Performance 

Management 

 Co-ordinate performance 

management programs. 

 Provide leadership in the implementation of the harmonized 

county performance management framework. 

 Institutionalize performance contracting and performance 

appraisal. 

 Establish mechanisms of monitoring and evaluating county 

departments and individual performance. 

 Establish comprehensive feedback mechanisms. 

 Formulate, develop, interpret and review performance 

contracting guidelines. 

Disaster 

management 

 

 

 Enhance disaster 

preparedness, response and 

mitigation 

 Establish disaster response and resource centers. 

 Build capacity of county staff and general public on disaster 

response and mitigation measures. 

 Create awareness on possible disasters and mitigation 

measures. 

 Implement the legal framework. 

 Reduce fire incidences  Procure firefighting equipment 

 Construct water hydrants and reservoir. 

 Increase staff and build their capacity  

 

Capital and Non-capital development 

Table: Capital projects for the FY 2019/20 

Sub Program Project 

name 

Location  
 

Description of 
activities 

Green 

Economy 

considerati

on 

Estimated 

cost (KES) 

Source 

of funds 

Time 

frame 

Performance 

indicators 

Targets Implementing 

Agency 

Program Name: County Administration 
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Sub Program Project 

name 

Location  
 

Description of 
activities 

Green 

Economy 

considerati

on 

Estimated 

cost (KES) 

Source 

of funds 

Time 

frame 

Performance 

indicators 

Targets Implementing 

Agency 

Administrative 

infrastructure  

improvement 

 

County HQ  

block 

Construction Install solar 

energy 

panels 

80 M CGK Q1-

Q4 

Level of 

completion 

(%) 

100 County 

Administration 

County 

Training 

College 

Construction Install solar 

energy 

panels 

37.5 M CGK 
Q1-Q4 

Level of 

completion 

(%) 

20 County 

Administration 

Headquarter 

offices 

Refurbishment Rainwater 

harvesting 

6 M CGK 
Q1-Q4 

No. of  offices 

refurbished 

1 County 

Administration 

Disaster 

preparedness 

Disaster o 

centres 

(northern 

region) 

Construction 

and equipping 

Rainwater 

harvesting 

30 M CGK 
Q1-Q4 

 Level of 

completion 

(%) 

100 County 

Administration 

Specialized  

equipment  

purchase  30 M CGK 
Q1-Q4 

No. of 

specialized  

equipment 

purchased 

7 County 

Administration 

Fire engines procure  60 M CGK 
Q1-Q4 

No. of fire 

engines  

1 County 

Administration 

Sub-Total    243.5      

Programme: Sub-County Administration 

Administrative 

infrastructure  

improvement 

 

Sub-County 

Offices 

Construction Install Solar 

Panels 

80M CGK 
Q1-Q4 

No. of sub-

county offices 

constructed 

and equipped 

3 County 

Administration 

Sub-County 

offices 

Refurbishment Install Solar 

Panels 

5M CGK 
Q1-Q4 

No. of sub-

county offices 

refurbished 

2 County 

Administration 

Ward offices Refurbishment Install Solar 

Panels 

5 M CGK 
Q1-Q4 

No. of sub-

county offices 

constructed 

and equipped 

5 County 

Administration 

Sub-county 

and ward 

offices  

Fencing - 10 M CGK 
Q1-Q4 

No. of sub-

county and 

ward offices 

fenced 

33 County 

Administration 

Sub-Total    100 M      

Programme: Alcoholics Drinks and Substance Control 

Alcohol and 

Drug 

Rehabilitation 

Program 

 

Rehabilitation 

Centre 

construction Install Solar 

Panels 

15 M CGK IYR Complete 

rehabilitation 

centre 

1 
Alcoholic 

Drinks 

directrotate 

Equipment  purchase - 12 M CGK 1YR No. of 

equipment 

purchased 

25 Alcoholic 

Drinks 

directorate 

Sub-Total    27      

Department 

total 

   370.5 M      
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Cross-sectoral Implementation Considerations  

Programme 

Name 

Sector Cross-sector Impact Measures to Harness or Mitigate the Impact  

Synergies Adverse 

impact 

County 

Administration 

All sectors Ideal working 

environment 

 

Coordinate all 

devolved 

functions 

 Ensure that office spaces are well maintained for 

effective and efficient service delivery 

Mainstream innovations in all departments 

projects and activities with the sole purpose of 

improving service delivery  at an  optimal cost 

Adequate facilitation to field officers. 

 Apathy and 

resistance to 

change   

Involve all relevant stakeholders with 

continuous sensitization 

Availing sufficient funds to address and mitigate 

the adverse impact. 

Records 

Management 

All sectors Safe keeping  

information for 

all the ministries 

in the county 

 Involving all relevant stakeholders in 

information harnessing and development to 

provide a platform of having a regional 

documentation center.  

Ministries to provide office space to 

accommodate departmental records. 

Human 

Resource 

Management 

All sectors Increased 

efficiency and 

productivity 

 Promote staff trainings 

Re-deployment of staff to increase productivity. 

Effect staff promotions. 

Set up counseling units. 

Enhance disability and gender mainstreaming. 

Alcoholic 

Drinks control 

    

 

3.2.12 Finance and Economic Planning &Investments 

Introduction 

The Sector of Finance, Economic Planning & Investment is made up of the following units; 

Accounting, Revenue Agency, Budget, Procurement, Debt Management, Economic Planning and 

Investment 

Vision 

To be the leading sector in formulation of economic policies and  provision of prudent public 

financial management in Kenya  

Mission 

To provide prudent financial management through effective Economic planning, robust resource 

mobilization,investment promotion, sustainable budgeting, transparent procurement, timely 

monitoring & evaluation and financial reporting 

 Goal of the Sector 
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To monitor, evaluate and oversee the management of public finances and economic affairs of the 

county government. 

Sector strategic objectives 

 Improve access to financial services 

 Strengthen economic planning and forecasting 

 Develop a financial sector which is more efficient and responsive to both public and 

private sector needs 

 Ensure effective and transparent management of national and county revenues 

 Promote transparency and accountability in financial matter 

 Improve fiscal resource mobilization and management 

 Improve and control public expenditure management 

 Improve capacity for effective public sector debt management 

Sector Development needs, Priorities and Strategies 

Development 

Needs 

Priorities Strategies 

Strategic and 

Sustainable 

Budgeting  

  

MTEF  Compile and annually update the County's Medium Term 

Expenditure Framework  

 Public participation 

 Budget according to CIDP and ADP  Priorities  

Grow and 

Diversify county 

Revenues  

  

  

Improve revenue collection  Implementation of County Revenue Act and other laws 

 Formulate legislations on specific revenue raising laws 

e.g Cess laws  

 Update valuation roll 

 Identify new sources of revenue to expand revenue base 

Automation of revenue system  Develop and implement a new automated Revenue 

System  

Sound Financial 

Management and 

Reporting  

  

  

  

  

Efficient financial services  Train staff on  financial management regulations , IFMIS 

and VPN 

Cash flow management  Continuos review of County cash flow requirement 

 Develop a system to register and provide aging analysis 

of all the invoices as they are received  

Financial statements and reports  Timely Completion of Financial Statements  

Efficient procurement services  Training on E-procurement and IFMIS 

 Adherence to the Procurement laws and other laws on 

financial management. 

County Debts and pending bills  Establish debt management unit 

 Prepare and implement  debt management Strategy. 

Monitoring and 

Evaluation 

M & E framework  Develop and operationalize an M & E framework 

Economic Policy 

formulation 

Preparation of County development 

plans 

Prepare; 

 Annual Development Plans 

 Sub-county and Ward Development Plans 

 Sector Plans 

Investment 

promotion 

Attract local and foreign investment 

in the County 

 Prepare County and Sub-county Investment profile 

 Development of Project Concept Notes 

 Organise County investment conference 

 

Capital projects for FY 2019/20 
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Sub 

Programme 

Project name/ 

Location  

 

Descript

ion of 

activitie

s 

Green 

Econo

my 

conside

ration  

Estimate

d cost 

(KES. 

millions) 

Sourc

e of 

funds 

Time 

fram

e 

Performanc

e indicators 

Tar

gets 

Implementin

g Agency 

 Programme Name: Public Finance Management  

Accounting 

Services 

Financial 

reporting 

Preparati

on of 

financial 

reports 

  5 CGK Q1-

Q4 

No. of 

reports 

4 Accounting 

Total for Public Finance Management 5   

 Economic policy formulation and management  

Economic 

policy 

formulation 

feasibility 

studies 

Field 

visits, 

reports 

 10 CGK Q1-

Q4 

No of 

feasibility 

studies 

conducted 

20 Economic 

planning & 

investments 

Monitoring 

and 

Evaluation 

M & E  Carrying 

out 

M&E 

exercise 

on 

county 

projects 

 30 CGK Q1-

Q4 

No. of M & 

E reports  

12 Economic 

planning & 

investments 

County 

Statistics 

Manageme

nt 

County 

Baseline 

survey 

Survey  20 CGK Q1-

Q4 

No. of 

surveys  

1 Economic 

planning & 

investments 

Total for Economic policy formulation and 

management 

60   

Investment promotion    

Investment 

promotion 

Lake 

Region 

Investment 

Bank 

Depositi

ng 

 100 CGK Q3 Amount of  

money 

(Kshs. 

Millions) 

invested  

100 Economic 

planning & 

investments 

Investment 

profiles 

Seminars

, 

meetings

,  

 10 CGK Q3 No. of 

investment 

profiles 

prepared 

13 Economic 

planning & 

investments 

Total for investment promotion 110   

Sub total 175   

 

Cross-sectoral Implementation Considerations  

Table 7: Cross-sectoral impacts 

Programme 

Name 

Sector  Cross-sector Impact Measures to Harness or Mitigate the 

Impact  Synergies Adverse impact 

Public Financial 

Management 

All 

sectors 

Financial and 

accounting services 

Inefficiency 

Accounting and 

financial services 

Train staff on  financial management 

regulations  and IFMIS  

Strategic and 

Sustainable Budgeting 

1. Budget according to CIDP 

Priorities 
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Programme 

Name 

Sector  Cross-sector Impact Measures to Harness or Mitigate the 

Impact  Synergies Adverse impact 

 

2. Budget for sustainability  

Diversify domestic 

Revenues 

Automate revenue collection system 

Effective, efficient and 

economical Supply 

Chain Management 

Training staff for continuous 

improvements in the SCM process, and  

E-procurement process which is 

already in place 

Economic policy 

formulation and 

management 

All 

sectors 

Efficient and effective 

planning  

 Adherence to the plans 

Investment 

promotion 

Resource mobilization  Prioritization of implementation of 

flagship projects 

Promotion of investment incentives 

 

3.3 Stakeholder Analysis 

The County has a wide range of stakeholders who are responsible for prioritizing county programs 

and projects while ensuring sustainability and ownership. Some also fund programs and projects. 

The major stakeholders and their roles are outlined in the table. 

Table: County stakeholders and their roles  

Stakeholder Role 

CDF/CDTF Construction, rehabilitation, equipping of facilities in the county 

  

Religious organizations Participate in decision making 

Civil Society Organizations  

 

- Complement the government’s development agenda. 

- Creation of awareness on rights and privileges of the public. 

Promotion of good governance. 

Community/Citizen 

 

Active participation in development and decision making and enhance sustainability of 

projects and programmes. 

Engage in conservation, and compliance and social audit. 

Development Committees Plan and implement and monitor projects and programmes. 

Directorate  of E-GOK Facilitating provision of E-GOK services. 

Development Partners  Inject resources in form of credit, grants and material and technical support. 

Farmers’ Organizations; 

SACCOs 

Extension services, community and resource mobilization. 

Finance Institutions Avail affordable  credit; create awareness 

National Government Policy formulation, guidance, service provision, enforcement of rules and regulations. 

Kenya Dairy Board Promotion of dairy sector. 

Kenya National Bureau of 

Statistics (KNBS) 

Collection and dissemination of consumable data for planning purposes 

Gender Based organizations Promote all-inclusive development, gender and human rights. 

Out growers Companies  Provides farmers with credit for cane development, education, food crop farming and 



 

 

164  

Stakeholder Role 

purchase of farm inputs. 

Processing  and service 

Industries 

Provides market directly and indirectly to a large number of producers; 

Create employment opportunities. 

National Aids Control 

Council 

Provide policy guidance and support on HIV/AIDS. 

 

National Council for Persons 

with Disability 

 

Enhance capacity of disabled person’s organizations, institutions and individuals; 

Support educational institutions for physically challenged 

NEMA Conduct Environmental audits (EAs) and prepare Environmental impact Assessment 

reports (EIAs). 

Parliament Formulation and passage of national laws & policies, provision of conducive 

environment and offer oversight. 

Private  Sector 

 

Partners in service provision; 

Employment creation;  

Promotion of private enterprises and competition  

Formulation of priorities. 

Red Cross 

 

Provision of relief supplies during emergencies and  disaster management 

Research Institutions  Undertaking research and dissemination of findings to all stakeholders. 

Trade Unions Promotion of HR management & Development and welfare of workers. 

The National Government 

Parastatals and SAGAs 

To provide specialised services to the County citizens and also implement specific 

parliamentary acts. 

Kenya Tourism Board  Promote investment in conservation of tourist attraction areas/sites. 

Transport Service Providers Provide  transport services to all stakeholders 

Infrastructure Development 

Agencies 

Promote construction, maintenance, expansion, safety and management of 

infrastructure. 

KeNHA Develop and maintain national roads 

KURA Categorize and maintain roads 

KeRRA Categorize and maintain access roads 

 

3.4 Payment of Grants, Benefits and Subsidies 

The table indicates the proposed Grants, Benefits and Subsidies to be paid by the county government during the 

plan period. 

Table 2: Grants, Benefits and Subsidies to be paid by the County Government 

Type of payment  Responsible 

Sector 

Amount (KES 

Millions) 

Beneficiary Purpose 

Comprehensive 

Medical cover 

Public Service and 

Administration 

64 

 

All county 

employees 

Insurance cover 

Group personal 

Accident 

20  All county 

employees 

Insurance cover 

Work Injury 

Benefits 

20  All county 

employees 

Insurance cover 

County Higher 

Education Loans 

Education, 

Science and 

20 Students in 

universities and 

Enhance access to education 
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Type of payment  Responsible 

Sector 

Amount (KES 

Millions) 

Beneficiary Purpose 

Scheme Technology colleges 

County University 

Education 

Scholarship 

30 Students in 

universities 

Enhance access to education 

ATVET 10 Farmers  To increase enrolment 

Polytechnic Tuition 

Subsidy 

135 Polytechnic 

students 

To increase enrolment 

County Awards 

Programme for Top 

KCPE and KCSE 

Schools 

5.2 14 Schools Improve Performance in 

National examinations 

ECDE tuition 

Subsidy capitation  

360 ECDE learners Enhance access and equity in 

ECDE. 

Farm input subsidy  Agriculture, 

Livestock, Fisheries 

and Cooperatives 

200 50,000 farmers Increased maize production 

Fish farming input  

subsidy 

30 720 fish farmers Improved fish productivity 

Farm mechanization  15 5,000 farmers Increased maize yields 

Grants to 

Cooperatives 

40 14 Cooperatives Enhanced cooperative value 

additions 

Loans Trade 200 SME Credit 

Imarisha Afya ya 

Mama na Mtoto 

Health Services  100 Mothers on ANC and 

PNC   

Improve child survival and reduce 

mortalities   

Grants/ donations  Social services, 

Youth, Sports and 

Culture 

20 community groups 

and social welfare 

organizations 

To provide support to vulnerable 

groups 

Total   854.2   
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CHAPTER FOUR: RESOURCE ALLOCATION 

4.1 Chapter Overview 

The chapter presents a summary of the proposed budget by Programme and Sector. It also provides a 

description of how the County government is responding to changes in the financial and economic 

environment and further indicates the criteria employed in the allocation of resources per Sector and 

per Programme. 

4.2 Resource Allocation criteria 

Resources are allocated based on the following criteria; 

i) Special consideration is given to the on-going programmes/projects; 

ii) Expected outputs and outcomes of the Programme;  

iii) Linkage of the Programme with the objectives of the County Government, the Governor’s 

Manifesto and the CIDP;  

iv) Degree to which the Programme addresses core poverty interventions; 

v) Degree to which the Programme is addressing the core mandate of the department; and 

vi) Cost effectiveness and sustainability of the Programme/projects. 

4.3 Proposed budget by Programme 

Proposed budget for the programmes identified in chapter three.  

Table 9: Summary of proposed budget by Programme  

Sector Programme  Amount (Ksh.)  

Millions 

Roads, Public Works 

and Energy 

Road Infrastructure Development 

 Upgrade to bitumen standards (36.8kms) 1470 

 Gravel road construction (600 kms) 600 

 Bridge and box culvert construction 54 

 Road maintenance (396 kms) 332.8 

 Road construction equipment 100 

Total 2,556.8 

Energy Reticulation 190 

Public Service Management 5 

Total  2,751.8 

Education, Science and 

Technology 

Polytechnic Improvement 448 

Early Childhood Development Education.(ECDE) 625 

Education Support 215 

Total 1,288 

Agriculture, Livestock, 

Fisheries and 

Cooperatives 

Livestock development 320 

Crop production and management services 270 

Smallholder irrigation and drainage 20 

Fish farming productivity 135 

Cooperative development 60 

Agricultural Research and value chain development 292.31 
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Sector Programme  Amount (Ksh.)  

Millions 

Training  

Total 1,097.31 

Health Services Promotion of Curative Health Services 2,139 

Preventive and Promotive Health Services 568 

General Administrative ,Finances and support services  195 

Total 2,902 

Trade, Industries and 

Tourism 

Trade Development  512.2 

Tourism Product Development 215 

Name Industrial development 430 

Promotion of fair Trade 65 

Kakamega County Microfinance Corporation 10 

Kakamega county Investment Agency 50 

Total 1,282.2 

Water, Environment 

and Natural Resources 

Water Services 599.5 

Environmental Conservation 216 

Natural Resource Management 87 

Total 902.5 

Public Service and 

Administration 

County Administration 242.5 

Sub-County Administration 100 

Alcoholics Drinks and Substance Control 27 

Total 370.5 

Social Services, Youth 

and Sports 

Library services 5 

Culture Development, Promotion of Arts 75 

Management and Development of Sports and Sports 

Facilities 

585 

Youth & Gender Development And Promotion 

Services 

445 

Social Development and Promotion 77 

Children services 10 

Total 1,197 

ICT, e-Government, 

Communication 

County Information Management 285 

Total 285 

Office of the Governor Management and Administration of County Functions 86 

Total 86 

Lands, Housing, 

Physical Planning and 

Urban Areas 

Land Management service’s 313 

Housing Development Services 19 

Urban Development 

Services 

Mumias Township 283 

Kakamega Municipality 189.5 

Other Towns 20 

Total 824.5 

Finance and Economic 

Planning 

Public Financial Management 5 

Economic policy formulation and management 60 

 Investment promotion 110 

Total 175 

Grand Total for 

County 

 13,161.81 
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4.4 Proposed Development budget by Sector 

Table 10: Summary of Proposed Budget by Sector/ Sub-sector  

Sector name Amount (KES 

Millions) 

As a percentage (%) of 

the total budget 

Health Services 2,902 22.05 

Roads, Public Works and Energy 2,751.80 20.91 

Education, Science and Technology 1,288 9.79 

Trade, Industrialization and Tourism  1,282.20 9.74 

Social services, Youth and Sports 1,197 9.09 

Agriculture, Livestock, Fisheries and Cooperatives 1,097.31 8.34 

Water, Environment and Natural Resources 902.5 6.86 

Lands, Housing, Physical Planning and Urban areas 824.5 6.26 

Public Service and Administration 370.5 2.81 

ICT, e-Government and Communication 285 2.17 

Finance and Economic Planning 175 1.33 

Office of the Governor 86 0.65 

Total 13,162 100 
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County Budget proposed by Sectors 

 

Figure 2: County Sectors Proposed Budget 

 

4.5 Financial and Economic environment 

The County Government relies on the National Government statistics on economic issues. 

According to KNBS Economic Survey Report of 2018, Kenya’s economy is estimated to have 

grown by 4.9 per cent in 2017 which was a decline from the growth recorded in 2016 of 5.9 per cent. 

Performance across the various sectors of the economy varied widely with accommodation and food 

services, ICT, Education, Wholesale and retail trade and Public administration registering 

accelerated growth in 2017 compared to 2016. Growth in manufacturing, agriculture, forestry, 

fishing, financial and insurance services decelerated significantly and therefore dampened the overall 

growth in 2017.  

Kakamega County is affected by the existing economic situation which affects the satisfactory 

provision of efficient service delivery to its citizens. The County’s overall poverty stands at 35.8 per 

cent according to Kenya Integrated Household Budget Survey report, KIHBS 2015/16. The County 

has responded to this situation by implementing programmes aimed at improving the living 

standards of its population. These programmes include: 

i) Social Safety Net- this has been achieved through shelter improvement programme, 

Provision of bursaries and scholarship for needy students, distribution of mattresses and 

blankets to poor households; 

ii) Infrastructure development- the county government has opened rural roads, upgraded 

gravel roads to bitumen standard, and improved lighting through installation of solar and 
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high mast flood lights at various strategic positions. Improvement of ECDEs, Schools and 

County Polytechnic infrastructure; 

iii) Improved agricultural services- The county government has introduced Farm 

mechanization, fertilizer and seed subsidized programme with an aim to improve food 

security. It has also introduced one cow initiative programme, poultry development and smart 

dairy programme among other programmes; 

iv) Trade promotion-The county government has introduced trade loans to small and micro 

enterprises, improved market infrastructure with an aim of providing conducive trading 

environment; 

v) Improved health services and infrastructure- The health sector has been improved 

through the provision of ambulance services, maternal Child health programmes and 

construction of health facilities. 

4.6 Risks, Assumptions and Mitigation Measures 

Risk Assumptions Mitigation Measures 

Political instability Political stability  Civic education 

Political truce 

 Inadequate revenue to implement 

the plan 

There will be sufficient 

revenue 

Expanded revenue streams 

Sealing of loopholes in revenue 

leakage. 

Eratic weather conditions Favorable weather 

conditions 

Enhance use of climate smart 

technologies 
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CHAPTER FIVE: MONITORING AND EVALUATION 

5.1 Chapter Overview 

The chapter explains how projects and programmes to be implemented during the plan period will be 

monitored and evaluated. It also outlines objectively verifiable indicators that will be used to 

monitor the progress of implementation of projects and programmes. 

5.2 Monitoring 

Monitoring entails collection and analysis of data to determine whether planned activities have been 

done. Monitoring of the entire process from planning, designing and implementation is very 

important as it keeps the planned activities in check, reduces duplication, wastages, allows for 

remedial measures to be taken and ensures the projects/programmes are delivered on time. 

a)  Monitoring and Evaluation Exercise 

The Monitoring and Evaluation Unit in the department of Economic Planning and Investments 

will monitor progress of implementation of projects and programmes. The unit will carry out 

quarterly monitoring and evaluation of the progress of implementation of planned projects and 

prepare reports for submission to relevant personnel for action. 

b)  Review Meetings 

After preparation of the monitoring report, there shall be review meetings to assess the report and 

map a way forward. This will keep the plans’ activities and outputs on track during 

implementation, and enable the relevant personnel to identify and take necessary actions to 

address any emerging issues.  

 

5.3 Evaluation 

Evaluation entails checking the impacts the project/Programme activities has had on the community. 

It builds on the monitoring process by identifying the level of short to medium-term outcomes and 

long-term impacts achieved; the intended and unintended effects of these achievements; and 

approaches that are working well and those that do not work well.  

The evaluation process will be done at the end of the plan period to ascertain the level of 

implementation of the Programmes and achievement of the plan objectives. This will involve 

checking on appropriateness, effectiveness, efficiency, lessons learnt and also provide feedback. 

5.4 M & E Structure in the County 

The following is the M&E structure in the county; 

i) County M & E Committee (CoMEC) 
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This is a Committee based at the County level chaired by the County Secretary and whose 

membership comprise of County Chief Officers and Clerk of County Assembly. The Chief Officer 

County planning is the Secretary and convenes the Committee meetings.   

ii) Technical Oversight Committee (TOC) 

The Committee is chaired by the Chief Officer Planning and membership includes the 

representatives of heads of County departments. The secretary and convener is the head of County M 

& E unit. 

iii) M & E Unit 

The Unit is chaired by the Head of County Economic Planning department and membership 

comprise of M & E Officers of the various departments. The secretary and convener is the County M 

& E officer. 

iv) Department M & E Committee (DMEC) 

The membership of the committee comprises the department sectional heads. It is chaired by the 

department Chief Officer and the secretary is the department officer in charge of Planning. The 

convener is the Chief Officer. This Committee is in charge of coordinating M & E activities at the 

department level. 

v) Sub-county M & E Committee (SCoMEC) 

The committee is chaired by the Sub-county Administrator and the secretary is the officer in charge 

of Planning at the Sub-county level. The convener is the Sub-county Administrator. The membership 

comprises of the Sub-county heads of departments and the Committee is in charge of coordinating M 

& E activities at the Sub-county level. 

vi) Ward M & E Committee (WaMEC) 

The committee is chaired by the Ward Administrator and the secretary is the officer in charge of 

planning at the Sub-county level or his/her representative. The convener is the Ward Administrator. 

The membership comprises of the ward heads of departments and the Committee is in charge of 

coordinating M & E activities at the ward level. 

5.5 Reporting 

Reporting is important in this process because it provides feedback to establish the challenges, 

successes and weaknesses in the implementation of various projects and programmes and whether 

the set objectives have been achieved or are on course. Monthly Monitoring and Evaluation Reports 

will be prepared and submitted to the County Planning Unit (CPU) in order to prepare progress 

reports.  

County, Sector and Sub-county Quarterly Monitoring and Evaluation Reports will be prepared and 

submitted on quarterly basis. A County Quarterly Monitoring and Evaluation Report (CQMER) and 

a County Half Year Monitoring and Evaluation Report will also be prepared to capture progress 
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during a quarter period of the year and half period of the year respectively. Finally, a County Annual 

Monitoring and Evaluation Report (CAMER) is to be produced and submitted to the County 

Planning Unit for preparation of Annual Progress Report. These reports will outline in summary 

from projected targets achievements, facilitating factors and challenges faced. These reports 

prepared by CPU are for submission to the Governor’s office for information, use and dissemination 

to the stakeholders. Issues requiring policy interventions will be submitted to the County Executive 

Committee for action. 

5.6 Data Collection, Analysis and Reporting 

The monitoring and evaluation exercise will be carried out by the officers from the County 

department of Economic Planning and Investments together with relevant technical officers from the 

implementing department and public works personnel where necessary. The exercise will entail 

physical observation of the projects and programmes being implemented, actual verification of items 

delivered where applicable and survey of stakeholders to ascertain the impact of the 

projects/programmes. 

The Monitoring and Evaluation data will be analyzed and reports prepared for submission to the 

Governor for his information and appropriate action. These reports will outline in summary the 

period achievements, shortcomings, challenges faced and recommendations.  

The reports shall be stored manually in the manual files as backups but shall also be stored electronically. 

All implementation progress reports will be posted on the official County website.  

The annexed tools will be used for data collection during the field exercise.  

5.7 M & E Indicators 

A list of indicators relating to the overall strategic objectives of the plan has been developed. This 

will enable the monitoring of the activities of the projects and programmes being implemented and 

provide information on whether the aims are being met. 

The following are the indicators developed; 
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Table 3: Key County Indicators 

Sector/Sub-sector Key performance  

indicator 

Baseline (June 2018)  End of the ADP  

year 

situation(June 

2020) 

Agriculture, Livestock, 

Fisheries and Cooperatives 

No. of cows purchased 1310 2610 

No. of complete smart farms 2 5 

No. of cows inseminated 40,681 65,681 

No. of ATVET students supported 0 600 

No. of 1-day old chicks purchased 108,500 158,000 

No. of animals vaccinated  340,500 540,500 

No. of Veterinary Laboratories renovated 0 1 

No. of spray races constructed 1 2 

No. slaughter houses renovated  14 14 

No. stock-rings renovated  0 5 

Hectares under irrigation  411 484 

Number of tea seedlings distributed 400,000 800,000 

No. of (25Kg) bags of planting fertilizer 378,690 638,690 

No. of (25Kg) bags of top dressing 

fertilizer 

284,414 484,414 

No. of 2kg pkt of maize seed  541,892 741,892  

Hectare under Nerica rice 50 100 

No. of fruit seedlings distributed   0 10,000 

No. of Banana seedlings distributed 62,000 82,000 

No. of fish ponds constructed  8,431 8,514 

No. of farmers supported by fish subsidy  720 1000 

No. of hatcheries supported  0 5 

No. of active cooperatives  64 192 

Health Services 

 

HIV/AIDS prevalence (%)  4.0  3.9  

Under five Mortality 37/1000 29/1000 

No. of persons treated against jiggers 6202 9082 

No. of  households fumigated against 

jiggers 

1241 1,817 

No. of CUs established 422 763 

No. of CUs trained on Nutrition 0 120 

No. of health Personnel trained under 

Funzo Kenya 

0 50 

No. of HIV/AIDs patients put on nutrition 

supplement 

250 300 

No. of TB patients put on nutrition 

supplement 

112 300 

No. of ODF villages established 33 500 

No. of smoking zones established 0 3 

No. of TB cases diagnosed and notified 1801 1981 

% of TB patients completing treatment 89 90.5 

Proportion of 6-59 months children 

administered On Vitamin. A 

40 65 

Proportion of ANC mothers receiving IFAS 80 100 

Proportion of children below 6 months on 

exclusive breastfeeding 

39 45 

Proportion of children below 5years 

assessed on nutrition status  

1 41 
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Sector/Sub-sector Key performance  

indicator 

Baseline (June 2018)  End of the ADP  

year 

situation(June 

2020) 

No of expectant and lactating mothers on 

CT programme 

39,000 45,000 

No. of facilities offering Imarisha Afya ya 

Mama na  Mtoto 

25 30 

No. of condoms distributed 1,098,654 3,098,654 

Women of reproductive age receiving 

family planning commodities and services 

(%) 

49 50 

Men of reproductive age receiving family 

planning commodities and services (%) 

1 1.2 

% of fully immunized children  82.8 84 

No. of facilities providing immunization 

services 

192 197 

Proportion of pregnant  women receiving 

nets at ANC 

72.6 80 

Proportion of under ones receiving nets at 

ANC 

53.7 85 

Proportion of  pregnant women receiving 

IPT2 at ANC 

32 60 

Percentage completion for upgrading of 

Khwisero Health Centre to Level IV 

Hospital (%) 

20 50 

Percentage completion for upgrading of 

Shianda Health Centre to Level IV Hospital 

(%) 

20 50 

Percentage completion for upgrading of 

Ileho Health Centre to Level IV Hospital 

(%) 

75 80 

% completion of the CTRH (phase 1) 53 60 

Level of completion of Mumias West Level 

IV hospital 

60 80 

Level of completion of Shamakhubu Level 

IV hospital 

63 80 

No of stalled projects completed(LATIF & 

CDF) 

0 5 

No. of new dispensaries constructed 5 20 

No. of dispensaries upgraded to Health 

Centres- Matete, Khwisero, Shianda, Ileho 

0 4 

No. of morgues constructed 1 2 

No. of drug storage facilities constructed 1 2 

No. of male wards constructed 4 6 

No. of female wards constructed 3 5 

No of pediatric wards constructed 4 6 

No of maternity wards constructed 6 8 

No of laboratories constructed 9 11 

No. of theatres constructed 1 2 

No. of ICUs constructed 1 2 

No of Laundry Blocks constructed 4 2 

No. of pharmacy stores constructed 5 7 
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Sector/Sub-sector Key performance  

indicator 

Baseline (June 2018)  End of the ADP  

year 

situation(June 

2020) 

No. of ambulances purchased 3 5 

No. of level IV facilities equipped with 

Assorted medical equipment; CT scans, X-

ray, Autoclaves, MRI, Laundry, 

Hematological analyzer machines 

12 12 

No. of Incinerators constructed 15 20 

No. of blood components processed 6000 8000 

No. of drug orders supplied in a year 4 4 

No. of drug storage facilities constructed 2 0 

No. of health strategic plans developed 1 1 

No. of county specific M&E and Research 

policies developed 

0 1 

No. of food plants inspected for quality 

assurance 

4800 5860 

No. of food plants licensed 3600 4600 

Finance and Economic 

Planning and Investments 

Amount collected (Kshs Millions) 441 843 

CFSP 5 6 

Consolidated County Budget 5 6 

Consolidated County Budget 5 6 

 County Annual Development Plans 5 6 

No. of sector plans prepared 0 10 

No. of Sub county dev. plans 0 12 

No. of reports on economic surveys carried 

out 

0 1 

No. of Sub-county annual M & E reports 

submitted 

0 12 

No. of Sector annual M&E reports 

submitted 

0 10 

Amount of  money (Kshs. Millions) 

invested in the Regional Bank 

0 100 

No. of investment profiles prepared 0 1 

No. of investment conferences held 0 1 

Social Services, Youth 

Empowerment and Sports 

No. of cultural centers constructed 2 5 

No. of cultural festivals held 12 14 

No. of completed of County Museum 0 1 

Level of completion of Phase 2 of 

Bukhungu (%) 

20 50 

No. of mini stadia constructed  0 3 

No. of sports tournaments held 3 5 

No of sports Centers equipped  39 62 

No. of teams participating 0 10 

No. of youth  empowered 0 1800 

No. of women empowered 0 1200 

No. of shelter improvement housing units 

constructed 

1080 1680 

No. of child Rescue centers constructed 0 1 

No. of social welfare organizations 

supported 

52 78 
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Sector/Sub-sector Key performance  

indicator 

Baseline (June 2018)  End of the ADP  

year 

situation(June 

2020) 

No. of libraries constructed and equipped 0 2 

Water, Environment and 

Natural Resources 

Water bowser acquired 1 2 

Springs protected and conserved - 120 

Public institutions installed with 

rainwater harvesting systems 

0 60 

Reservoir  tank constructed in Kakamega 

Town 

1 2 

Boreholes undergone flushing and test 

pumping 

0 60 

No. of water projects completed - 9 

Dams desilted and developed 0 1 

Wetlands mapped and protected  0 4 

Trees planted 430,000 550,000 

Schools planted trees  120/000 

Developed inventory report of all County 

Mineral Resources 

0 1 

Trained conservation and artisanal mining 

groups 

60 60 

Artisanal mining cooperatives formed and 

supported 

0 1 

No of Bill Boards installed 0 3 

No of Environmental Awareness 

Campaigns held 

3 3 

No of trucks acquired 0 1 

No of skips acquired 0 5 

No. of solid waste disposal site developed 0 1 

No of bio toilets constructed 0 2 

No of IEC Materials and public 

sensitization meetings held 

0 12 

No of Capacity building workshops for 

artisanal miners held 

0 3 

No. of automatic weather stations 

procured 

0 3 

Public Service and 

Administration 

Level of completion of the county HQ 

block 

20% 40% 

No. of Sub-county offices constructed 

and equipped 

5 8 

No. of refurbished sub-county offices 3 5 

No. of refurbished ward offices 2 4 

No. of Disaster operation Centers 

constructed  

0 1 

No of Fire engines procured 4 5 

Completion of County Training college 0% 10% 

Complete rehabilitation centre 1 2 

Information 

Communication and 

Technology 

No. of sub-county offices connected 0 10 

Level of implementation of ERP modules 

(%) 

60 100 

No. of WI-FI sub stations erected 0 15 
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Sector/Sub-sector Key performance  

indicator 

Baseline (June 2018)  End of the ADP  

year 

situation(June 

2020) 

No. of offices installed with CCTV 

cameras 

0 9 

No. of ICT centers established 0 3 

No. of portals/e-Government services 

established 

0 5 

Office of the Governor  Level of completion of the Governor’s 

residence (Kakamega) (%) 

55 100 

Level of completion of the Deputy 

Governor’s residence (Kakamega) (%) 

20 100 

Level of completion of the Enforcement 

Holding Camp (%) 

0 30 

Education, Science and 

Technology 

Number of trainees enrolled in County 

Polytechnics 

6,966 7,200 

Numbers of trainees enrolled for ATVET 1200 1800 

Tool Kit/ trainee ratio in County 

Polytechnics 

1:17 1:14 

Percentage of children on ECDE Tuition 

Subsidy Capitation 

100% 100% 

Percentage of children on School based 

feeding programme 

10% 100% 

No .of childcare centers constructed and 

equipment 

0 2 

No of ECDE equipped with 

furniture(Table and chair) 

0 924 

No. of ECDE Centres Completed  150 190 

No. ECDE Model Centres Constructed 0 60 

No. ECDE Model Centres Constructed 0 12 

No. of  students benefiting from County 

University Education Scholarship 

37 49 

No. of  students benefiting from County 

Higher Education Loans Scheme 

2,111 2,511 

No. of Students benefitting from 

Wardbased Bursary 

19,380 30,000 

Lands, Housing Urban 

areas and Physical Planning 

Acres of land Bought 0 60 

Complete County spatial Plan 0 1 

No of new residential houses constructed 0 500 

Complete recreational park 1 2 

Kms of Non-Motorized walkways 

constructed 

0 6 

Kms of storm water drains constructed 0 6 

Roads, Infrastructure Public 

Works and Energy 

 

 

Km of bitumen road constructed 325  355 

Km of gravel road constructed 2,792.25  2,822.25 

Km of bitumen road maintained 1.7  11.7 

Km of gravel road maintained 598.5 1,198.5 

No. of Bridge constructed 19 30 

No. of Box culverts constructed 12 22 

Number institutional solar systems 

established.   

No data 20 

Renewable energy supply to households No data 100 
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Sector/Sub-sector Key performance  

indicator 

Baseline (June 2018)  End of the ADP  

year 

situation(June 

2020) 

No. of high mast light erected in trading 

centres 

37 57 

No of households supplied with 

electricity 

No data 500 

No of public institutions supplied with 

electricity 

No data 500 

No. of transformers installed No data 120 

Trade, Industrialization and 

Tourism 

No. of Modern markets completed 7 12 

No of open air markets constructed  0  9 

No. of Modern kiosks fabricated and 

installed  

665  765  

No. of beneficiaries  9200  20000  

Amount disbursed under Microfinance  72M  172M  

No of chicken cages constructed 0 12 

No of Markets refurbished 11 23 

Level of completion of Fresh produce 

market 

0 50% 

Level of completion of tea factory 10 50% 

Level of completion of  leather factory 0 50% 

Level of completion of  Diary factory 0 50% 

Level of completion of  Maize factory 0 50% 

Level of completion of Industrial park 0 50% 

No of incubation centers established 0 2 

No CIDCs Equipped 0 12 

No. Tourist sited mapped  0  6  

No of Homestays developed  0  2 

No. Tourist sites Gazetted  1 6  

No. sites developed  0  6  

Level of completion of an Ecologe  0  20%  
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