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FOREWORD 

This District Development Plan was prepared by the District Departmen_t Heads of. 
Ministries under the coordination of the District Development Officer and the Executive 
Committee of the District Development Committee. The Rural Planning Division of the 
Ministry of Finance and Planning provided overall guidance through seminars and 
formulation of Plan guidelines and was responsible for editing and publishing the plan. 

The Plan is divided into three sections. Chapter I provides background information on 
the District's resource base and the state of development. Chapter 2 spells out District 
policy orientations and strategies for the major development sectors. It also lists in order 
of priority by sector the major projects which the DOC wishes to see implemented over the 
1984-88 Plan period. 

The third section is the Annex. It indicates the Annual Development Programme, of 
which 1983/84 is the first; the Two-Year Rolling Plan for 1983/85; aod Detailed 
Implementation Schedules for selected projects to be carried out during the first year. The 
Annex is envisioned as an on-going document to be updated every year. It both feeds and 
is fed by the annual budgetary cycle. This first version of the Annex to the District Develop 
Plan is not complete because some ministries were unable to disaggregate their estimates. 
In order to make the annual Annex a more effective product, timely budget disaggregation 
by each ministry will be a future requirement. 

Selection and prioritisation of development projects and programmes and final 
approval of the Plan were vested in the DOC in conformity with the directives on District 
Focus for Rural Development recently issued by the Office of the President. The specific 
criteria for prioritisation were drawn from the central national policy documents and 
emphasised by the Rural Planning Division. They included attention to underutilised 
existing infrastructure; to incompleted on-going projects; to food production; to 
employment generation; to overutilised existing facilities; to preventive and promotive 
health care; and to underserved areas requiring new facilities . 

Ministry of Finance and Planning 
Rural Planning Division 
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CHAPTER ONE: 

DESCRIPTION OF THE DISTRICT 
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PHYSICAL, DEMOGRAPHIC AND SOCIO-ECONOMIC CHARACTERISTICS 

Physical Features of the District 

Kitui District is located in Eastern Province of the Republic of Kenya. It borders 
Machakos District to the west, Embu and Meru Districts to the north, Tana River District 
to the east and Taita-Taveta District to the south. (See Map I) 

The total land area of Kitui District is about 31,099 sq km including Tsavo National 
Park in the southern part of the District, which occupies 6,309 sq km of the District. The 
District is divided in five administrative divisions, namely Kyuso, Mwingi, Central, 
Eastern and Southern Divisions. There are 31 administrative locations and 156 sub
locations in the District. (See Table 1.1 below and Map 2). There are two local authorities, 
Kitui County Council and Kitui Town Council. 

It should be noted that some sources put the total area of the District around 29,000 km2 

(to be discussed more fully below I 

Table 1.1 

Administrative Breakdown of Divisions, Locations and Sub-Locations 

(See Appendix 1) 

Divisions Locations Sub-Locations 

Kyuso 7 23 
Mwingi 4 27 
Central 8 48-
Eastern 
(Mutito) 5 27 
Southern 
(Mutomo) 7 31 

5 31 156 

General Topography 

The most noticeable topographical features in Kitui District are the Yatta Plateau to the 
west and the Kitui and Mutito Hills in the central part of the District. The Yatta Plateau , 
lies between 900 m and 1525 m above sea level. The Kitui and M utito Hills rise over 1800 
m. This hilly area with good rainfall supports the densest population in the District. 
Mountain masses in the north attain height of almost 1800 m. The greater part of the area 
to the east of Mutito Hills consists of an almost featureless plain with shallow, widely 

' spaced valleys. Many inselbergs jut out from this plain and Endau Hill ( 1340 m) is the 
largest of these. Springs in these hills provide the only source of permanent water supply in 
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an area that is otherwise waterless. As a whole, the District lies largely between 400 m and 
1650 m above sea level. (See Map 3). 

The vegetation of the District is mostly dry bush and thickets, i.e. Nyika Bush, except 
for a small portion of combretaceous savanna located west and north-east of Kitui Town. 

There are a few permanent rivers in Kitui, but these are found at the periphery of the 
District. The Tana River to the north separates Kitui from Embu and Meru Districts. The 
Athi River to the west and south-west separates Kitui and Machakos District; and the 

Galana River to the south separates Kitui and Taita~Taveta Districts. However, there are 
many semi-permanent or seasonal rivers and streams in Kitui. These become swollen in 
flood during heavy rainfall, but turn into dry sand courses for the remainder of the year . 
when there are no rains. Some of these rivers contain water in their sand beds during the 
dry season and are useful sources of water during these periods. The most important of 
these are: Nzeu, Kalundu, Mutendca, Ndiangu, Tiva and Mwitasyano, in Central 
Division; Kauwi, Kithiok, Kavaini and Tyaa Rivers in Mwingi (Northern) Division~ and 

· Ndiani, Kivoi , Nzui, Kalange, Mataka, Mitamisyi , Mivukoni, Kaningo and Thunguthu 
in Kyuso Division, as well as the Miu and lkoo Rivers. 

Climate 

In general the cl imate of Kitui is dry and rainfall is unreliable. The amount of rainfall is 
determined by orographical'factors, where rainfall pattern follows topographical features 
of the landscape. The hills, such as Kitui and Mutito, receive much more rainfall than the 
~est of the areas. Most of the District gets less than 730 mm of rainfall per annum (See Map 
4 Annual Rainfall). The central and western parts, of the District , i.e. around Kitui 
and Mutito Hills and extending north to Mumoni Hill, receive 500-760 mm ofrainfall per 
annum. Within this area, some parts get much higher rainfall per annum. This area 
j11cludes Kisasi, Mulango, Miambani, Changwithya, Nzambani and Matinyani in Central 
pivision and Mutonguni and Migwani Locations in Mwingi Division. Endau Hills in the 
east get about 500- 1050 mm of rainfall per annum. Most of the eastern and southern parts 
of the District receive less than 500 mm of rainfall. The occasional heavy rainstorms in the 
two rainfall seasons, in November/December and April/May, can turn dry river beds into 
impassable torrents, causing severe soil erosion. 

· The minimum annual mean temperatures vary from 14° to I8°C in the western part of 
the District to i 8° to 22°C in the eastern part of the District. The maximum mean annual 
temperatures vary from 26° to 34°C in the eastern part of the District. 

The rate_ of evaporation is so high that many dams and rivers dry up when the rains stop. 

Again, it can be said that the high level of evaporation and unreliable rainfall are charac
teristic features in the District. The climate has set severe limitations on the use and 
development of the land in Kitui. • · 
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PHYSIOGRAPHIC UNITS of KITUI DISTRICT MAP 3 
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Land Potential Classification 

The total land area of Kitui is about 3,109,900 ha. Due to insufficient rainfall throughout 
che year. almost half of Kitui District can at present be termed as rangeland. About 67,000 
hectares or approximately 2.2% of land in Kitui is of high agricultural potential, with 
about 762-1270 mm of rainfall per annum. This land is found to the north of and around 
Kitui Town and includes parts of Mulango, Kisasi, Miambani, Changwithya and 
Matinyani Locations in Central Division, . and parts of Mutonguni and Migwani 
Locations in Mwingi Division (Sec Map 5-Agro-Ecological Land Use). About 
36.6%, or I, 137,000 hectares ofland in Kitui, is of medium agricultural potential with 500-
800 mm of rainfall per annum. This land is found in Central Division, Mwingi Division, 
and parts of Katse Location in Kyuso Divisions as well as Mui Locations in Eastern 
Division. The remaining 61.2% or 1.905,900 ha. of land in Kitui is dry and of low 

potential with less than 500 mm of rainfall per annum. 

The high and medium potential lands of Kitui are settled, cultivated areas. The District 
s prone to drought and crop failures occur. These lands can be better utilised by planting 
drought-resistant crops such as sorghum, beans, sunflower, pigeon peas, cotton and gr~en 
grams, which can still produce substantial yields in seasons of inadequate or poor rainfall. 
These lands can still be profitable for small farmers if coupied with narrow bench terraces, 
contour farming and improved crop varieties. The lands could be developed by soil 
conservation in badly eroded areas, by provision of water supplies for irrigation, and also. 
by construction of roads to provide access to markets. 

The low potential lands of Kitui can be sub-divided into two classes. First there are 
those that get an average of 250-500 mm of rainfall per annum. The lack of adequate 
rainfall in this zone is highly probable. Five out of eight seasons get less than 250 mm of 
annual rainfall, resulting in crop failure. Shifting cultivation is wide spread and livestock 
are kept in very large numbers. Again, these lands can be better utilised by growing 
drought-resistant crops, using proper soil and water conservation methods. Some of these 
lands could be developed ~y irrigation, using water from the Athi, Thua, Ikoo and Tana 
Rivers. The provision of water could also render these lands very important for ranching. 
These range lands are found in the following locations: 

Central Division. Parts of Yatta and 82 Yatta Locations. 

,, 
Kyuso Division. fharaka and Katse Locations and part of Mivukoni and Ngomeni 

Locations. 

Eastern Division. Zombe, Nuu, Mui •and parts of Mutito Locations. 

Southern Division. Ikanga, Ikutha, Kanziko, Voo and parts of Mutha Locations. 

The second category of low-potential lands of Kitui are those which get less than an 
average of 250 mm of rainfall per annum. Here croppi1_1g risk is high. Six out of ei~ht 
seasons get less than 250 mm of yearly rainfall..These lands are therefore virtually unsuitable 
for rainf ed cropping. These lands, the majority of which lie in the-Eastern Stateland, could 
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be developed into ranching schemes by provision of ground water supplies, but this will 
· have to be done at great expense. Alternatively, these lands could be used as game reserves 
as suggested by Kitui County Council (see below). These lands _cover the following 
locations: ' 

Kyuso Division. Tseikuru and. parts of Mivukoni and Ngomeni Locations. 
Eastern Division. Parts of Endau and Nuu Locations. 
Southern Division. Parts of Mutha Location. 

Land Gazetted For Forests, Game Reserves And Parks 

There 1s mtte forest area in Kitui District. It is estimated that less than I% or 204 sq. km 
of the District is covered by forests. The following hills have been gazetted for aff ore
station: Mutito,Engamba, Nuu, Makongo, Mumoni lmba Gaikuyu and Kabonge. The 
following six hills have been recommended by Kitui County Council for gazettement: 
Endau Hill. Mutha Hill, Nyawea Hill, Mai Hill and Museve Hill. 

The Tsavo National Park to the south occupies 6309 km2 or one fifth of the District. 
This is the only National Park in the District. A proposal has been made by Kitui Countv 
Council to set aside a 16 kilometre-wide strip of land, along the boundary with Tana River 
District, as a Game Reserve. 

Demographic Profile Of The District 

Population Projections 
According to 1979 census, the population of Kitui District was 464,283. The projected 

District population for the Plan period is shown on Table 1.2. 

1983 

555,418 

Table 1.2 

Population Projections 1983/88 Kitui District 

1985 

598.716 

{988 

670,586 

Source: Central Bureau of Statistics Population Projection for Kenya 1980-2000, March, 
1983, pages 79-81. 

. I 
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The annual growth rate of District population from 1969 to 1979 was estimated at 
3.08%. The District population projections and annual growth rates, as computed by 
CBS, are not necessarily representative for all parts of Kitui District. There are some 
divisions where the annual growth has been lower than 2.60%. These are the drier and less 
p.opulated divisions of Kyuso and Eastern and Southern Divisions. Growth rates of the 
Division are expected to rise over 3% by the end of the Plan period. In the more fertile and 
higher rainfall divisions of central M wingi, the estimated population growth of these areas 
was about 3.30',i, between 1969 and 1979, and is expected to rise to almost 4.0<fo by the 
end of the Plan period. The CBS estimates the District population growth rate bet ween 
1980 and 1990 al 3.76% for Kitui District. Using annual growth rate of 3.76%, the 
estimated population for the divisions in Kilui is shown on Table 1.3 below. 

Table 1.3 

POPULATION PROJE°CTIONS BY DIVISION, KITUI DISTRICT 1,79/1988 

Population Population Population 
Division 1979 1983 1988 

Central 158,667 189,812 229,170 
Eastern 49,665 59,414 71,734 
Southern 73,857 88,355 106,675 
Mwingi 109,880 131,449 158,705 
Kyuso 72,214 86,388 104,302 

Kimi District 464,283 555,418 670,586 

Sources: Ct'!ntral Bureau of Statistics, Kenya Population Census, 1979, Volume I, June 
1981, pages 61-64; and Central Bureau of Statistics, Population Projections for 
Kenya 1980-2000, March 1983, Pages 79-81. 

Population Distribution 

As can be seen in Table 1.3, Central Division has the largest number of people in the 
District followed by Mwingi; Southern Division comes third followed by Kyuso Division 
and finally Eastern Division. 

There are a number of designated urban centres in Kitui District. These are Kitui, 
Mwingi and Muto mo. Kitui Town had a population of 3,100, according to 1979 census. 
This is projected to have increased to a population of 6,100 people in 1983. The 
populations of Mwingi and Mutomo are now estimated to be 2,739 and 4,800 people, 
respectively. There are a few other service centres in the District with population estimated 
at over 100 persons: Jkanga, 900 persons; Zombe, 970; Kabati, 744; Nguni, 615; Migwani, 
461; Ka tse. 1~4: :ind Mutito. 754. 

Population Density 

As noted above, the total District area is 31,099 sq km, although the area on which the 
rural population lives is between 22,000-25,000 km. The area of each Division in Kitui is as 
follows according to the 1979 census: Central Divisio~ 2535 sq km; Eastern Division 4776; 
Southern Division .6590; Mwingi Division 2245; Kyuso Division 6668, thus giving a 
Distr.ict total of 22,814 excluding Tsavo Park. 
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The overall District population density was 19.8 persons per km 2 in 1979 and is 23.6 
persons in 1983 on an average residential area of 23,500 km2

• The population density in · 
1979, for each division, was as follows: 

Division 

Eastern Division 
Southern Division 
Mwingi Division 
Kyuso Division 

, Central Division 

Table 1.4 

Population Density, Kitui District, 1979 

Persons per Sq. Km. 

10 
II 
48 
10 
62 

The high density of the population in Central and Mwingi Divisions is explained by the 
fact that these divisions get relatively higher rainfall and land is more productive than in 
other divisions. 

The total population of Eastern Province was 2,719,851 persons in 1979 and its area is 
160, 139 sq. km, giving a population density of 17 persons per sq. km. The Kitui District 
wide population density of 15 persons per sq km ( 1979) compares very closely with that of 
Eastern Province, but was higher than those of Isiolo and Marsabit Districts with one 
person per sq km.each. The Kitui District population density in 1979, however, was much 
lower than those of Embu, Meru and Machakos Districts with 96, 83, and 72 persons per 
sq km, respectively. These latter three Districts have sizeable high potential lands. 

Age Group Breakdown 

As already noted, the population of Kitui District was about 464,000 in 1979. The 
following is the age gro_up breakdown of this population. 

Table 1.5 

Age and Sex Distribution of Population 

_Age Group Male Female . Total 

0-14 117,735 117,023 234,758 
15-29 45,289 59,714 105,003 
30-44 22,191 36,073 58,264 
45-54 11,871 16,383 28,254 
55+ 18,250 19,754 38,004 

215,336 248,947 464,283 
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The working age group ( 15-54 years) were some 191,500 people or 41 % of the District 
population. The remaining age group was some 273,000 people, or 59%, who are 
dependents. There were roughly 215,000 males and 249,000 females in the District, giving 
a male and female ratio of 1 to 1.16. This can be explained by the tendency of many of the 
working-age males to stay outside the District, where job opportunities are greater. 

Socio-Economic Profile 

Employment and Income 

The major economic occupation of the Kitui people is small-scale subsistence agricul
tural and livestock farming. Others are engaged in all sorts of commercial activities. There 
are a substantial number of people, mainly women, engaged in hawking of fruits and 
vegetables in the major trading centres. The number engaged in the above activities, in 
addition to self-employment and intermittent wage employment, is estimated to be close 
to 90%. Off-farm employment and remittances are an important source of household 
income for a number of Kitui households. 

As indicated c\sewhe·re in this Plan, cash crop farming is more intense and possible 
in most of the Central and Mwingi Divisions where rainfall is higher. Cotton 
and maize are grown for both subsistence and for commercial purposes. In Kyuso, Eastern 
and Southern Divisions. where there is rangeland, goats are kept in large numbers. 
In Central and Mwingi Divisions, where the average landholdings are small, the popula
tion of livestock is low. 

The major wage-paying employers in the District are the Central Government, Kitui 
County Council, Kitui Town Council, the Co-operatives and assorted trades and 
commercial activities. It is in Central and Mwingi Divisions where trade is more 
developed. The majority of Kitui people in salaried employment work outside the District, 
mostly in Mombasa. 

The failure of one rainfall season in the District results in a severe famine. During the 
past two years rainfall has been very unreliable and poor and in the 1982/83 rainy season , 
very little was harvested. As indicated in the climate section of this Plan, only parts of 
Central and Mwingi Divisions and isolated hill_s spread over eastern and southern 
Divisions receive enough rainfall to support reliable food crops. It is in light of this that 
famine relief is likely to remain a permanent feature in Kitui, unless there is significant , 
genetic improvement in the development of seeds . for traditional food or cash crops. 
There was a serious shortage of grains in 1980 and there is a strong likelihood for the giving 
out of free fam ine relief. ~ithin the latter part of 1983 and early 1984. 

Social Welfare 

Between 1979-82, 25 students were assisted with schools fees and 100 destitutes were 
assisted to settle. Twelve disabled persons were assisted to join Embu Vocational Rehabi
litation Centre. Due to lack of fina nce and land for the de.velopment, an intended Family 
Life Training Programme did not take off. The Catholic Diocese of Kitui is still 
maintaining about 50 destitutes in the District. 
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Health 
According to Kitui District Health Reports the ten most common diseases are indicated 

in Table 1.6: 

Table 1.6 

Common Diseases Reported in Kitui, 1981 

Rank Disease No. of 
Order New cases • Per cent 

For 10 Diseases 

l Malaria 152,033 43.7 

2 Diseases of Skin 61,972 17.8 

3 Acute Respiratory 57,259 16.4 
Infection 

4 Diarrhoeal Diseases 28,720 8.2 
5 Gonorrhoea 14,231 4.1 

6 Acute Eye Infection 13,488 3.9 
7 Intestinal Worms 10,250 2.9 
8 Measles 5,133 1.5 
9 Mumps 3,133 0.9 

10 Malnutrition 2,021 0.6 

TOTAL: 348,240 100 

These 10 diseases make up 89% of all new cases treated. Water related diseases, i.e. 
inalaria, skin problems, diarrhoea disease, eye infections and intestin.al worms, account 
for over 75% of the total of these ten diseases and for 681/c, of the total of all new cases in · 
1981. Leishmaniasis is found in the Northern DiYision. Although a cause of disability, 
it rarely leads to death. The vector of this disease is the sand 11y. While not generally 
considered as a water-related disease, leishmaniasis increases in the rainy season as the 
flies become more prevalent. 

With increasing use of routine immunisations, measles and other infectious diseases of 
childhood have assumed less importance and no longer constitute major causes of death. 
Meat is eaten only on rare occasions. However, there were only 202 l known cases of 
malnutrition: Studies done in 1978-79, as part of a National Child Nutrition Survey 
suggested that approximately one-third of the children in the 6 to 60 months age group in 
Eastern Division were moderately stunted or wasted, their weight for their age being less 
than 80% of the reference health group of children of the same age. 

Poverty and lack of adequate water to grow crops are major causal factors for 
malnutrition. Other reasons are lack of knowledge related to food and health and 
problems related to resource management, e.g. food storage, food selection and so on. 
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In Kitui Jack of access to adequate infrastructural services, namely medical services, 
schools and water supplies, is an acute problem and in some cases people and sometimes 
children have to walk for over 15 km to reach these services. · 

PROJECT AND PROGRAMME IMPLEMENTATION 

1979-1983 

Social· Services Sector 

Health 

The following dispensaries and h~alth centres were completed: Ngomeni Dispensary, 
Mivukoni Dispensary, Endau Dispensary, Kanziko Dispensary, lnyuu Dispensary, 

• Tseikuru Dispensary, Mui Dispensary, Katulani Dispensary, Kauwi Dispensary and 
Kauma Dispensary. 

The following wells serving various health facilities were renovated: K wanzomo, K wa 
Kungu, Matinyani, Nyiini, Kauma and Katiya. 

There were health projects identified but not implemented and these were at: Winzie, 
Kisayani, Mwitika, Kanyangi, Masyungwa, Nzawa,Nyanyaa and Ikanga. 

Other health improvement projects were: construction of Kyuso Hospital; 
improvement of Kitui District Hospital; improvement of Yoo, Ngomeni, Usuani and 
Kanziko dispensaries; and improvement of waste disposal in several dispensaries. 

The reasons for non-implementation of the health projects were: lack of funds; lack of 
firm prioritisation on the part of the Ministry of Health on which the project to be 
implemented first is identified; identification of more projects for implementation in a 
given period exceeding the implementing capacity of the Ministry, resulting in putting off 
many projects earmarked for the Plan period; and absence of necessary infrastructure 
necessary for initiation of projects. 

Youth Development 
The programme anticipated the development of at least 15 Village Polytechnics, J per 

division. Only Matinyani arid Kisasi in Central Division, Kyatune in Southern and Waita 
in Mwingi Division were, however, initiated though they still remain incomplete. The 
major problems hindering the implementation of the programme were: 

Managerial Problems. The management committees are poor and are made up of 
illiterate old villagers with no formal training in management skills. Because of this 
prevailing situation, the Village _Polytechnics are managed by one or two committee 
members and a manager, most of whom, if not all, are untrained in management skills. 
The supervising Ministry of Culture and Social Services has a verv small role to play a nd 

its role has been reduced to one of an advisory capacity which m·ay be taken or rejected. 
I 
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Financial Problems. Due to the law, fees typically charged make the financial basis of the 
Village Polytechnics very weak and the only major source of its finance . Contracts are very 
hard to come by. Capital developments, thcrefore ,.are financed by grants from donor 

agencies. or outsiders . 

. Social Welfare 

During the Plan period, 25 students were assisted to pay fees totalling Shs. 14.500/-. 
One hundred destitutes were assisted to settle by buying them two goats each. Twelve 
persons were assisted to jo in Embu Vocationa l Rehabilitation Centre. The major problem 
for So'cial Welfare Programmes has been, all along, lack of finance and land for 
development. 

Sports 
The District Stadium tkvelo pment reached the survey stage. Due to shortage of finance 

the work is a t a standstill. 

Probation Service 
During the Plan period 1979/83. it was intended to expand all aspects of the department 

so as to be able to handle at least 801/2 of all offenders from the courts. This was not 
achieved due to the Kitui situation where , although sparsely populated, the number of 
offenders is not restricted to any location. This calls for travelling all over the entire 31 ,000 
km 2• There is, however, only one office in the District Headquarters . All three officers are 
in this centrally-located office and with ·only one vehicle they are not able to visit all the 
clients in the District. 

Education 

Second.ary Schools. Eleve n schools out o f the 49 in the District were beg un during the 
Plan period. Even in the already established schools, school projects were initiated within . 
the schools but were not completed. Forty schools were planned to open. 

The major bottlenecks to schools' development were: 

Unavailability of wa ter 
Lack of capital development funds 
Lack of sufficient land 
Poor school committees 

Primary Schools . It was planned that between 100 and 120 new primary schoob should 
be opened. From availa ble records held in the Educa tion Ministry in Kitui , 140 new 
schoo ls were actua lly opened and they face an acute shortage of land , pupils a nd ca pita l 
for development. Supervision is very difficult due to communication and tr~nspo rt 
problems, resulting in low enrolment and poor C.P. E. results. The primary schools face 
other socia l a nd eco nomic problems. In some areas, especia lly in Southern Division, a nd 

·at Kyuso and Yatta in Central Division , the pa ttern of settlement is such tha t childre n have 
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to walk long distances to reach the nearest school. This discourages them and, since in 
such areas parents are basically pastoralists with a great desire for herders, their children 
provide the necessary labour force and they have no incentive to educate them. The 
development of school buildings which takes the form of voluntary harambee 
contributions is also non-existent and the scarcity of schools, therefore, persists. 

Adult Education. The following were in the Plan period 1979/83: 

Kitui District Training Centre. Lack of funds for construction of the building and for 
equipping it led to stoppage of project. The project is incomplete due to insufficiency of 
funds. 

Literacy Programme. The Plan was not achieved. It was expected to do the following: 

- make 24,000 adults literate 
- have voluntary agencies as a supplement to Government effort in literacy education 
- initiate an integrated approach to adult education and interagency co-ordination 
- introduce a work-oriented functional literacy programme 

/- train adult education teachers properly 
, - increase honorarium allowance to KShs. 200 per month. 

Implementation of the above plan was not fully accomplished because it requires a time 
period of more than five years to do so. · 

Police Services 

The following projects were started and not accomplished for reasons given: 

Endau Police Post. It was planned to be initiated in 1982, but as of February 1983, had 
not been. The work could not take place due to poor communications, as roads were 
impassable. Funds allocated were also not sufficient. 

' 
Mutomo PoJice Station. It was planned to begin in the 1982/83 Financial Year, but due 

to lack of funds it did not start. In addition to the unavailability of a suitable site, approval 
of plans by the Commissioner of Lands is also causing delays. 

Production Sector 

.. . 
Lh·estock Development 

Dips. The following dips were earmarked for construction during the Plan period . 
1979/83, though none were implemented: 

Eastern (Mu1i10) Oivision - Mungala, Ngunguni, Ngaani, Ikisaya, Mwi1ika. 

Northern (Mwingi) Division - Wa mwathi, Kwambolu, Kikuyuni, Nza lae. 
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Far North (Kyuso) - Ngomeni, Ukasi, Ndiambulo. 

Southern (Mutomo) - Kyamatu, Kalambani, Kanziko, lkutha, lkanga. 

Central - Munganga, Kyusiani, Thiani, Kathivo, Katangusua, Wii, Thulumani. 

The reasons for non-implementation are two-fold: 

I. Insufficient allocation of funds and planning in excess of the implementation capacity 
of the Ministry of Livestock Development. 

2. Even 'ror those completed dips they remained underutilised for various ·reasons, 
namely: 

- Lack of acaricide and money for operating expenses. 

_ Lack of effective or functional management committees. 

- Lack of water due to poor initial planning and siting; in some cases dips being sited IO 
km from nearest water point. 

_:_ Location near human and/or livestock water supply source such that it becomes 
healthy to operate the dip while continuing to utilise the water for domestic or livestock 
purposes. 

- Siting the dip on private land and therefore rendering it inaccessible to members of the 
public. 

- Uncompleted dips awaiting supplementaries for completion for long periods. 

- Some of the existing breeds of cattle really do not require dipping. 

Auction Yards. There are very few facilities in the District for auctions. Livestock traders 
prefer to use County Council Markets or buy directly from ranches and thereby render the 
yards obsolete. · 

Soil Conservation 

Conservation of the natural resources, especially when the District's population is 
growing substantially, is one of the most import.ant aspects in the District's development. 
Kitui is predominantly arid and semi-arid and soil conservation has been given highest 
priority. The targets for the Plan period 1979/83 were achieved. · 

Myethya groups played a key role in this exercise and it is through their contribution 
that this much was achieved. They have been supplied with hand tools for soil conserva
tion. The table below gives a breakdown of tools supplied. 
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Table 1.7 

Distribution of Tools - 1979 to 1983 

Tool 1979 1980 1981 

Pangas 144 12 
Wheelbarrows 66 13 
Fork Jembes 148 
Jembes 200 20 
Shovels 19 -
Picks 2 
Pick Axes 104 
Matlocks 342 
L. Jembes 
Claw Hammers 2 
Crow Bars 
Karais 160 10 
Trowels 23 15 
Flat Files 60 
Hack Saws 2 IO 
Hack Blades 103 IO 
Hand Saws 3 4 
Handles 

DOC Soil Conservation Projects. These are primarily as follows: 

1982 

195 
37 

239 
491 

2841 
94 

I .J 4 
552 
336 

3 
3 

46 
IO 

291 

30 

3555 

1983 

250 

2400 
244 

130 
28 
90 
23 
IO 

3 

2 

- Central Fruit Nursery Phase I & ll completed and Phase III continues into this Plan 
period. 

- Kalundu River Flood Control stopped due to inadequate funds . 
- Yatta Irrigation Project involved in supplying seedlings to farmers and therefore will 

continue for sometime into the next Plan. 
- Migwani Dam Soil/Water Conservation Phase ll is in progress. 

Water Conservation 

Water is one of the scarcest natural resources in Kitui District and is a key input factor 
in the development of the agricultural sector. The Ministry of Agriculture embarked on 

·a programme to conserve water as shown: 



Year 

1919 
1980 
1981 
1982 

1983 
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Table 1.8 

Constru,;tion of Dams, 1979/83 

No. of Dams 

5 large dams completed 
15 completed and in good order 
4 completed and in good order 
4 incompieted due to 

inadequate funds 
3 at Maliku , Nzunguluni, Nguni 

are in progress 

The constraints to water conservation development were: 

- Farmers in some areas have a poor attitude towards soil conservation. 
- Land adjudication is still very slow and not completed and therefore communal grazing 

and shifting of cultivation still exists. 
- Inavailability of capital has made rehabilitation of many dams reach a standstill. 
- Lack of staff trained in soil and water conservation techniques. 
- Lack of masons/artisans slows down dam construction. 
- Brea.kdown of machinery, when available, renders them ineffective. 

Agriculture 

Crop Development. It was not possible to achieve crop development targets where this 
began to slow up during the I 980/81 food shortage. The District still imports md~t of 
its vegetable produce. 

The low rainfall and its limited distribution makes it absolutely necessary to plant early. 
The so.ii condition makes the land preparation a difficult task. The oxen are in poor 
physica l condi_tion at the time the rains fail. 

There is lack of certified seed for suitable varieties with the main supplier (K. F.A.) being 
located in Machakos. It is only through strengthening of the District Co-operative Union 
that progress in this · area can be achieved. 

Due to the seasonal nature of most rivers, little horticulture production has been 
achieved. The produce from the minor irrigation from Tana and Athi Rivers, is very far 
from the market. 

Wildlife has caused untold havoc to crops and compensation takes too long for the 
farmers affected. 

Agricultural Credit. The main sources of agricultural credit have been A.F .C. and the 
Co-operative Societi.~s as well as LO.A. for livestock development. Due to poo r repay
ment by the loanees, there has been slowness in revolving the fund, thereby benefiting only 
a handful of the initial group. Due to low turnover of loanees, an A.F.C. office, situated in 
the M.0.A. office in the District, was closed and farmers are now served from Machakos. 
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Mutomo Soil And Water Conservation Programme. This programme is covering the 
whole of Southern Division only and is mainly concerned with soil and water conserva
tion. The programme, already ambitiously started, will last 5 years, one of which is already 
gone. 

ASAL Project - Kitui, Oct 1981-May 1983. 

This project i!nplcmcntation record was as follows: 

Housing - 9 houses started, 6 completed 
Office - Completed construction 

Training. In-service for T.A.s and J.T.A.s - one week . 
There were two courses - May-June, 1982 and 40 people were trained. 
There was one ::ourse - January, 1982 and 20 people were trained. 

Overseas Training. Two T.Os have gone for B.Sc. courses. 

Soil Conservation By ASAL Project. There was a tools distribution programme to 
Myethya groups and work coordinated through the soil conservation committees at the 
location level. Reported output for the period July-November, the 1982campaign, and for 
January to March, 1983 was as follows: These projects are less than 75% complete. 

For the rehabilitation of overgrazed areas, demonstrations were held at the 
following locations: 

Zombe (Eastern) - 35. ha. Fencing almost complete. 
Mbusyani (Central) - 20 ha. Fencing almost complete. 
Itoleka (Central) - 5 ha. Structural works complete at local fencing demonstration site. 
Kabuta - IO ha. Plan in progress. 
Syongia - 20 ha. Structural measures in progress fencing remains. 
Total approximate demonstration areas - 90 ha. 

Water Conservation. Projects were started as shown below: 

Division Site Current Status 

Central Nzeu Weir Construction nearly complete 
Mangina Dam Preliminary site reconnaissance 

Mwingi Kathonzweni Catchment wall expansion_ 
R/Catchment, nearly complete 
Kangombc Weir, Construction about 50% complete 
Dug Well Preliminary site reconnaissance 

Eastern Nuu Spring and Renovation of water tank complete, 
Water Supply channels dug and some pipes laid, 

pipe laying troughs and 
spring box remain 

Kyuso Musosya Weir Construction nearly complete 
Kyuso R/Catchment Engineering survey complete initial 

construction started 

---
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Crop Demonstrations. Input distribution during the long rains in 1982 were as follows: 

follows: 

No. of farmers 

100 
25 
6 

80 

Total: 2 I farmers 

Division 

Central 
Kyuso 
Eastern 
Mwingi 

NB. Because ol' late rains. ·May planneJ demonstrations wen.: not achieveJ. :\1ost trials 

were for maize, sorghum. a1rJ tcpary beans. 

Seed Bulking. Bulking of seeds were done_ as follows: 

Mutito Site (Eastern) - Beans, sorghum. 
B.L.I. Site (Kitui Town) - Pigeon peas. cowpeas. tepary beans, green grams, sorghum 

and grasses. 

Improved Tools. The following was done as part of tool improvement: 

M.I.D.P. Type tool bars distributed to the Divisions. 
Prototype F.A.O. Katumani tonls manufactured for local reproduction at Killli 

Polytechnic. 

General Comments on ASAL Programme/GOK/USAIO. The programme agreement is up 
to a 4-year period and already one year is gnnc. The USAI D and GOK arc trying to change 
the programme to cater for Kitui on a larger scale and incorporate the other district 
priorities of water, afforestation, livestock and social services. So far. the programme has 
fallen below district expectations. 

Trade 
An office for Weights and Measures Inspectorate was to be set up within Kitui District 

but due to lack of.funds it was not and Kitui is still covered from Machakos. 

Implementation of the Kitui Rural Industrial Development Centre is held up by 3-phase 
electricity. Construction work is in progress. 

Out of £768,000 planned for loans to traders from the District Tr.Ide Development Joint 
Loans Board only £244,000 (32'/o ) were given. The non-accomplishment of the target was 
due to insufficiency off unds. 

Registration of Land 

A total of 52,297 hectares of land have been registered. The oflice was opened in 1979 
and has issued 1537 land certificates. _ 
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The Director of Land Adjudication is in the process of finalising issue of titles for the 
sub-locations of Musewani, Kaveta, Kyanika, Ndumoni, Utooni, Mulutu and Katulani 
0 A", in Central Division. The next Plan expects to cover the remaining parts in Central 
Division and extend to Mutonguni, Migwani and Mwingi Locations of Northern 
Division. 

Land Surveys and Adjudication 
The office was opened in 1972 and has covered parts of locations indicated below: 

Matinyani, Changwithya, Nzambani, Mulango, Ikutha and Mutonguni. 

Cadastral surveys have concentrated in Kitui Town only. Hedge inspection has been 
done in a few sub-locations of Matinyani and Changwithya locations of Central Division. 
Adjudication surveys have been concentrated in the Central Division mainly in Chang
withya, Nzambani, Kisasi and Yatta B2. In Northern Division the locations covered, but 
not fully accomplished, are Mutonguni, Mwingi and Migwani. Other major parts of the 
above locations have had adjudication declared. Generally, targets in surveys and · 
adjudication are behind schedule. The major causes of non-implementation of adjudica
tion programmes were: 

Lack of aerial pliotography covering the areas at appropriate scales. 
Lack of finance to pay Arbitration Boards. 
Lack of enough Assistant Land Adjudication Officers to hear objections. 
Inadequate funds for staff travelling, subsistence and various maintenance. 

Afforestation 

As indicated in the Agriculture section, afforestation programmes were undertaken 
during the Plan period by M.O.A. All projects identified by the D .D .C. were not funded. 

Of the ministerial projects_, Syekuyu Hill Afforestation Phase I was implemented in 
1979/81. Offices and staff houses were constructed during 1982/83 period . Village 
houses, a dispensary and forest guards houses were also constructed. The total cost of this 
programme amounted to £79,750. 

The reasons for non-implementation of the Plan afforestation programme were: 
L~ck of water supply sources. 
Lack of adequate and regular transport funds. 
Lack of support by local community. 

Adverse weather and disputed boundary at the foot hills and amongst neighbours. 

Wildlife Management 

The following projects were incomplete for lack of artisans, although materials are on 
site: 

Tuvani Cattle Dip. 
Kasaala Cattle Dip. 

IL 
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The development of North Kitui National Reserve is still in progress. 

Physical Infrastructure Sector 

Water 

The following water projects were identified for implementation during the Plan 
period 1979/83 or by the DOC and were less than 75% complete: 

Thitani Water Project - funds were far below the estimated cost. It is expected to be 
integrated into the Tiva Family Helper Water Project. 

Thua-Kyamatu Water Project is about 60% complete. The funds allocated 
(Shs. 80,000/-) were exhausted. 

-
Nziitu Water Project was allocated Shs. 84,000/- but, due to lack of transport and 

labour and lack of funds for purchase of pump, it is at standstill. 

Thua-Kinakoni Water Project obtained an allocation of Shs. 494,000/-. There were 
price fluctuations, absence of local self-help participation and the project is at a 
standstill. The M.O. W.D. had allocated Shs. 800,000/- for completion in 1982/83 
Finan< ial Year, but it was not utilised ~d therefore most of the work already 

.accomplished may have to be redone if the allocation will be made available again. 

Ikoo-lmwatine Water Project - The project was started in 1979 but due to lack of 
provision of free labour from beneficiaries little progress is being made. 

Mukusyoni Water Project - Although it was started in 1979 more funds are now 
required to purchase pumping equipment. It is about 50% complete. 

Kaai-Kathanze Phase I has to be redone and Phase ·11 is at tendering stage. 

Ikisaya - It is about 50% complete and the remaining work: involving laying of pipes 
can be accomplished in a year given the necessary technical support. 

Nzeu/Uganti/Mbitini Pipeline - The Shs. 480,000/- allocated was spent. 
Supplementary funds are still bemg a waited. The local beneficiaries are reluctant to 
provide free labour. 

Kiima Water Project - The procurement of materials has been a major bottleneck as 
A.LE. was held at Provincial level. The pumping equipment has now been procured but 
M.O. W.D. seems not to have the supporting staff to complete the project. 

At Ikindu, Ngukuni, Kayima, Kaliku, Ndini, Nguni, Kanziko borehole, Syamatani and 1 

Maliku water projects have been planned since the 1974/78 Plan and the 1979/83, but 
never have been realised. 
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Mitamisyi-Kathilini pipeline along with ithui-Kandua, Kamuwongo, and Masiungwa 
rock catchments have remained almost abandoned due to lack of operational funds and 

machinery. 

Migwani Water Project - has been initiated. 

Kakeani Water Project - is in progress since 1982/83 when Shs. 426,000/- was 
allocated. 

Mwakeya, Nzanini, Kwa Manzi, Mitasyano-Vonza and Katyana water projects have 
been identified by D.D.C. but no funds have yet been allocated. 

· Kwa Muvya rock catchmen_t is almost 60'/o complete but due to lack of skilled artisans 
work has stalled. 

-
Syeluluku rock catchment - The Shs. 80,000/- initially allocated managed to complete 

only W'/c, of the project. 

Tom bi rock catchment - 60'/o of the work is complete but lack of skilled artisans has 
stalled the project. 

Kiini, Kinanie. Musosya rock catchments, Kwa Muthandi and lkume Pipeline are not 
in progress due to lack of funds. 

The following earthdams are at a standsill due to faulty designs, wrong siting, issue of 
late A.1.E.'s and lack of trained artisans: Kathamba, Yamuthumu, Mwenzelala, Kikua, 
Ndatani". Sembeni. K wa Kitui Kilo, Malango and Kavuti. 

Recently, the Kitui ASAL Programme completed a proposed Kitui District Water Plan 
which, in fact, makes proposals to rectify some of the implementation bottlenecks 
mentioned above. 

Roads 

The total length of all classified roads in the District is 2509.3 km. Th_e rest are 

murrain and earth roads that are rendered impassable with the slightest downpour. The 
drifts across some of the rivers are also impassable a few hours after rains due to the 
shortlived floods. ' · 

During the Plan period most of the road construction involved the Rural Access Roads 
Programme. A3-Kivandini-Pangali Road has been under construction to bitumen 
standard by direct labour. D509-Ikoo-Zombe is also under regravelling. E725-Mutha
Kakya is also being opened. E729-Ikisaya-Katlumgu is also being opened. E797-Nuu-Gai 
is under construction by R.A.R.P. 
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Posts and Telecommunications 

The following posts and telecommunications developments were undertaken during the 
Plan period 1979/83. 

Telecommunications. 

Station 

Mwingi 
Kisasi 
Migwani 
Kyuso 
Tulia 

Facility 

New exchange 

Lines 

70 
70 
70 
70 
70 

Postal Services. Opened in Matinyani, Kyuluni, Kavisuni, and Endau. 

Telecommunications services are planned for 1982/83 in Katse, Kabati and Ndooa. 
Most of these should be ready by 1983/84 if the technical details holding them up are 
overcome. 

Electricity Supply 
It was resolved and recommended that 3-phase electricity supply be extended to Kitui 

Town , but the K. P. & Lighting Co. has not been able to implement this in the 1979/83 Plan 
period. Preliminary plans to supply electricity to Mwingi are at an advanced stage and it is · 
cxpec1ed 10 be imple mented during the 1983/88 Plan period. The major bottleneck to 
elec1rici1y supply is a financial one. 

School Facilities 
On 1he whole, secondary education facilities are concenlrated in Central and 

Mwingi Divisions as the same divisions have a higher population and a grea ter pote ntial 
for development (Table 1.9). It can be noted that the same areas have relativel y highl· r 
rainfall and potential. The same pattern is detected in the ana lysis for prima ry schoo ls. as 

Ta ble I. JO indica tes below. 

Table 1.9 

Inventory of Infrastructure Changes fo Secondary Schools 

1979 1983 

No. No. 
Division Arl',t Sq. Km Schools Schools 

Central 2555 18 24 
Eastern 4776 3 5 
Southern , 6590 J 5 
Nor1he rn 2245 11 12 
Far North 6668 3 3 

Total:• 22,814 38 49 

• The area actually inhabited which excludes the National Reserves. 
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Table 1.10 

Primary Schools Distribution Within The Divisions 

% Change 

Division 1979 1983 1979/83 

Central 138 165 20% 

Eastern-Mu ti to 47 80 70% 

Southern-Mutomo 50 108 116% 
Northern-Mwingi 115 118 3'/4 
Far North-Kyuso 47 66 40% 

Total: 397 537 35.90<10 

Trends in Infrastructure Capacity 

Table I . I I summarises the cha nges that occurred in the number of selected facilities 
during the 1979/ I 983 Pla n period. 

Facility 

Primary Schools 
Secondary Schools 
Health Institutions 
Village Polytechnics 
Dips 
Co-operatives 
Water Projects 
Post Office Department 
Post Off. (Sub-Offices) 
Telephones (Exch.) 

Table 1.11 

Inventory of Infrastructure Changes 
1979/83 

Number of Each 
1979 1983 

397 537 
38 49 
25 38 

5 II 
46 60 
28 35 
85 93 

I 1 
15 19 
3 7 

TRENDS IN PRODUCTIVE CAPACITY 

Crops 

% Change 
79/83 

. 35110 
29% 
52% 

120% 

30% 
25% 
9% 

27% 
133% 

The District Data Sheet, from which the following estimated production figures used in 
this section have been based, are only estimates .. As Tables 1.12 and 1.13 show 
below, both the tonnage and hectarage of the major food crops increased between 1979 
and 1982 for the District as a whole. Yet there are some important qualifications. First, the 
production increases were not uniformly spread across the District; in fact, Eastern 
Division is notable for a general decline in production. Second, cotton and cassava 
production (figures not shown) declined in general during the Plan period. 
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Table 1.12 

Percentage of Increase of Major Food Crops 1979-1982 (Tonnage) 

Fo~d District Central Mwingi Southern Eastern Kyuso 

Maize < 45% 6 I% 12% 14% 54% 45% 
Beans 392% 404% 467% 162% (-21 %) 261% 
Pigeon Peas 52% (-12%) 39% 96% 378% 488% 
Cow Peas 57% 1366% 28% 31% (-62%) 
Millet 34% 250% 72% 38% (-30%) 200% 
Sorghum 42% (-9%) 34% 32% (-45%) 200% 

.·. ' 
Table 1.13 

Comparative Changes in Food Crop Production Hectarage and Tonnage 1979-1982 

Crop 

Maize 
Beans 
Pigeon Peas 
Cow Peas 
Millet 
Sorghum 

Increase in 
Hectarage (%) 

24 
257 
185 
38 
83 
58 

Increase in 
Tonnage(%) 

45 
392 
52 
57 
34 
42 

As can be seen in Table J. 13, except for maize, cow peas and beans, the increase in 
hectarage under crop did not result in commensurate increase in production - meaning 
less production per hectare. This was due to a continued decline in soil fertility due to soil 
erosion and exhaustion. Most farmers continue to practise shifting cultivation, but the 
land available for this type of farming is becoming scarce. There is a need for use of farm 
yard manure and/or fertilisers. The farmers in Kitui, most of whom are small-scale, 
cannot afford fertilisers. The rainfall in the District between the years 1979 and 1982 was 
very poor, compared with district averages, and this again contributed to the low harvest. 

Livestock 

The census of livestock in Kitui is a matter of guess estimates. However, the following is 
the approximate position in 1982: 



Livestock Unit 

Cattle 
Sheep 
Pigs 
Goats 
Donkeys 
Poultry (Improved) 
Poultry (Others) 
Hives (Log) 
Hives (KTB) 
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Table 1.14 

Livestock in Kitui District 1982 

Number in 1982 

229,553 
86,321 

34 
313,052 

)9,114 
6,725 

4'53,127 
90,000 

9i9 

In 1982, 210,016 hides and skins were produced. It was not possible to obtain the 
production of meat and milk. 'Fhere is insignificant milk production in Kitui and almost 
none of it is for commercial purposes. There is great potential for meat production and a 
substantial number of livestock for meat were exported live to Machakos and Athi River. 
This number has not been established. · ' · · 

Table I. 15 indicates the distribution of ranches and pastoralists in the District by 
divisions: 

Table I.IS 

Ranching and Pastoralists Estimates in Kitui byDivision, 1982/83 

RANCHING 

District Central Mwingi Southern Eastern Kyuso 
Total Div. Div. Div. Div. Div. 

Number of Ranches 20 4 2 4 6 4 
Total Ranching Area 876058.5 15061 24929 

. 
15716.5 363900 456452 

(Hect.) 
Number of Households 20500 5000 4050 4050 3050 4100 
Number of Permanent 
Non-family Workers 200 40 20 40 60 40 
Number of Livestock: 

Cattle 59820 11964 5982 11964 17946 11964 
Sheep 22550 4510 2255 4.510 6765 4510 
Goats 81801 16360 8180 16360 24541 16360 
Donkeys 5010 1001 505 1001 1502 ~ 1001 
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· Table 1.15 (cont.) 

PASTORALISTS 

Dlstric_t Centqll Mwlngl Southern Eastern Kyuso 
Total Dlt Div. Div. Div. Dlv. 

Number of Households 33000 9000 6000 5000 7000 6000 
Number of People 245600 80000 45500 34100 42500 43500 
Total Pastoral 
Area (Hect.) 1'747559 291303 364128 362000 362000 368128 
~umber of Livehock: 

Cattle ll6733 19389 14336 24202 24202 24604 
Sheep 43999 · 7308 9173 9122 9122 9274 
Goats 160439 26513 33279 33096 33906 33645 
Donkeys 9745 1618 2034 2020 2020 2053 -

About 28.2% (876058.5 ha.) of the District is under ranching while 56.2% . is used for 
more traditional livestock rearing purposes. The estimated family size in Kitui is eight. 
The estimated growth rate of livestock is 5% and growth of numbers of hives is 20 per 
year. Honey production is expected to increase at 2% per annum. 

The major constraints on increased livestock development are: Inadequate security 
for loan procurement since most of the land in Kitui is trust land and in common usage; 
there is ~reat shortage and unavailability of water in rangeland areas; and the technical 
support is very inadequate due to lack of transport. 

These problems and constraints can be overcome by completing initiated water projects 
and s11bsequent dip improvement. 



-31-

AN ASSESSMENT OF MAJOR DEVELOPMENT INSTITUTIONS IN KITUI 
DISTRICT 

Locational Development Committees 

There are 31 administrative locations in Kitui District. The Q1_em_~ership of the LDC in 
nearly all locations is generally uniform. A typical example is the Kyuso Locational 
Development Committee membership as follows: 

Chief - Chairman 
All/ Assistant Chiefs - Members 
KANU Chairman - Member 
Councillor - Member 
Locational CDA - Member 
Locational Agricultural Exte~sion Officer 1 habitual absentees 
Locational Veterinary Extension Officer . 
Locational Public Health Technician 
Teacher 

In other locations, in addition to the a~_oy~., t):le ~~_?!;?.:r~~ip inclu~es_: 

- Church Leaders 
- Prominent Businessmen 
- . Fam_il)"Piaiiriirig Field ()ffkers 

During last year most of . tl~e ·loc·ations held their Committee meetings prior to 

the Divisional Development Committees in order to prepare items of agenda for the 
DOC. In all, there was an average of three Locational Development Committee meetings 
ma year. The habitual absentees tended to be amongst the officers rathe~ than the KANU 
officials or councillors. 

The explanation for regular attendance by the politicians at locational level is the fact 
that these are forums in which development taking place in the location is discussed or 
progress reports given, where the leaders would like to be conversant with the issues. 

Di·visfonal Development Committees 

There are five DVDCs in Kitui, one for each division; Central, Ky~s~ (Far N'or,tti), 
Mwingi (Northern), Mutomo (Southern), and Mutito (Eas,·ern). Table 1.16 provides 
some relevant statistics on recent oVoc meetings. . 
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Table 1.16 

Kitui Divisional Development Committees 1982 

Division 

Kyuso 
Mwingi 
Central 
Mutito 
Mutomo 

No of 
Meetings 

4 
3 
5 
3 

· 4 

District J?evelopment Committee 

Members No. No. of Proposals 
(Estimates) Submitted 

33 14 
33 18 
33 17 
33 16 
33 20 

No. 
Implemented 

l 
2 
4 
l 

The Kitui District Development Committee held three meetings in 1982. The average 
number of !itlendees is around 50 persons. A few Members of Parliament attend 
erratically. Other Government officers attend regularly, except when attending other 
official duties outside the District. Occasionally task force sub-committees are appointed 
to deal with specific issues; otherwise there are no standing sub-committees. The average 
length of a DOC meeting is 8 hours and, at times the meetings are adjourned without 

· completion of the agenda to another day. Matters arising from previous meetings usually 
occupy no less than ·75% of the time. 

The major obstacle to decision making in DOC meetings is that, because of large 
number and backgrounds of the members, there are too many views. The meetings are, in 
most cases, dominated by the politicians arguing over approval or non-implementation of 
projects .in their areas. Other obstacles in decision making are: 

Lack of completed reports from implementing officers. 

Delay in release of funds. 

Lack of staff in key Ministries to implement these projects, especially water projects. 

It is estimated that only 5-10% of the project proposals submitted to the DOC from the 
DVDC actually get implemented. 

In addition to the ·LDC, the DVOC and the DOC, there are other development 
organisations in the District described as follows: 

District Community Development Committee 

The main function is the administration of self-help projects. The committee is very 
inactive due to lack of interest by the members. It is supposed to oversee the activities of 
women's group and youth programmes and to co-ordinate with the Kitui County Council. 

The membership is made up of the DSDO, all divisional CDA's 2 local leaders per 
division and relevant ministry representatives and a representative of the local authority· 
Its continued usefulness and survival will_ depend on availability of funds for projects . 

• 
' 

1 



-33-

District Education Board (D.E.B.) 

The main functions of the DEB include: 

General establishment and guidance on education as stipulated in the Education Ac~; 

Promotion of education in the District; 

Administration of grants-in-aid or any form of financial assistance to schools; and 

Preparation of reports to the Minister for Education on matters pertaining to schools 
and especially primary education. 

The District Commissioner is the Chairman of the DEB with the Basic Education 
Officer performing the duties of Executive Secretary. Other members are 3 councillors 
from Kitui County Council, a KNUT representative, a Maendeleo ya Wanawake 
representative, the Clerk to the County Council. 

The DEB is riddled with problems. It meets not more than three times a year and, due to 
lack of a full-time officer to follow up on resolutions, it ends up in implementing little of 
what it resolves it will do. The DEB has little or no control offunds administration and its 
role in secondary schools has been reduced to that of approving new schools or endorsing 
approval. 

The inspectorate section of the Ministries of Higher and Basic Education plays the role 
of the DEB, which is drastically understaffed leading to poor performance. The DEB is 
viewed by education officers and most of the teachers as playing no role at all ijnd 
therefore as an obsolete institution. This is so when machinery to execute its resolutions is 
lacking. 

District Agricultural Committee (DAC) 

The duties of the DAC are statutory and include: gazetting of planting dates; setting 
production rates for food crops and cash crops; monitoring farming activities,-including 
farmers' problems; and overse_eing credit for the agricultural sector. 

In the last year the issues tackled can be seen in the minutes and include, e.g., control of 
soil erosion measures, destocking, afforestation and cotton growing. • 

The membership includes the District Commissioner, the District Agricultural Officer, 
· the District Livestock Development Officer, the District Co-operative Officer, County 
Clerk, Divisional DAC Chairman and other officers of the Ministry of Agriculture in 
Kitui, and the District Forest Officer. · 

The effectiveness of the Committee is reduced by the complexity of the issues that are 
tackled and lack of the machinery to get them implemented. There is also a problem in 
attendance. It is not considered an effective tool in the achievement of the stated 
objectives. 
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The District Joint Loan Board 

This is established by a statute and so is its composition, which includes the D.C. 
(Chairman), District Trade Development Officer (Secretary), County Council 
representatives, and other members appointed from time to time by the Permanent 
Secretary, Ministry of Commerce. 

During the year 1982, loans totalling to KShs. 940,000/- were given out to small-scale 
traders within the District. Although the loans are relatively small they go a long way in 
sut,plementing what the traders may have saved to expand business. The Board is riddled 
with poor repayment by the traders, but with more powers being given to the local 
administration and the District Trade Development Officer to initiate prosecution, the 
repayment may be faster and enable more traders to benefit from this revolving fund. The 
audit team that will be attached to the District Treasury could be deployed to audit the 
accounts of the traders. 

The Churches 

The most visible example of a church involved in development activities is the Catholic 
Diocese of Kitui, which during the past years has undertaken schools, water, and other 
community development projects. It is recommended that more harmonisation of the 
church's projects with the D DC will reduce duplication and wastage of scarce resources. 
The PCEA is also involved in development activities and especially so ~n promotion of 
education and social welfare. A notable example is the Kaumu Multi-purpose Training 
Centre in Zombe Location which is the brain-child of the church. 

Local Authorities 

In Kitui there are two local authorities described below: 

Kitui County Council. Due to financial shortcomings in the Council, like most of local 
authorities in Kenya, there were no major development projects that took place in the last 
two years. A housing estate, financed by the National Housing Corporation,was initiated, 
but non-release of funds held up progress for sometime. Ninety-nine housing units are 
expected to be completed in 1983/84. Other projects earmarked for initiation, such as 
upgrading of the Kalundu Market, bus park and stadium, were not implemented. 

Kitui Town ·Council. This was constituted in 1981 and will take over any development 
projects initiated by the County Council, prior to its inception, within the town. It covers a 
radius of about 5 km from the Town centre. Otherwise the rest of the District comes under 
the jurisdiction of the County Council. 
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FURTHER RESOURCES IN THE DISTIUCI 

Forests 

There are small-scale forests in Kitui District. The existing natural forests in the district 
arc poor in variety and limited in wood production potential. These consist of a sm_all 

11 umlx·r or trees which arc stunted. slo,,· growing and incapable of providing protective 
r~·quircmcnt of afforestation . The culturally forested areas of the district, namely Mutito. 
Munwni and Kabongc hills. arc planted with some fast-growing exotics such as cypress, 
pines and cucaliptus .. ·\ n:ccnt study done under the Kitui ASAL Programme, however, 
suggc~ts great potcn11al cxists for using the eastern bush lands or the District as a source of · 
browse for enhanced goat production. 

Tourism and Wildlife 

About one-fifth of Kitui District is covered by Tsavo East National Park. Although the 
Park contains large numbers of wildlife which is the main tourist attraction in Kenya, 
wildlife has had little impact on the Kitui economy. The northern part of Tsavo East 
National Park bordering on populated part of Kitui is closed in the public. Two classified 
roads ( E 903) and (E 907) run from Kanziko in Southern part through Tsavo to Galana 
River. join,ing the Tsavo-Malindi Road. If opened for tourist traffic these roads could 
considerably boost tourism in Southern Kitui with a possibility of tourist lodges at Mbala 
or on Tiva and Galana rivers. 

Apart from Tsavo East National Park, other concentration of wildlife in the district is at 
B2 Yatta Ranching Scheme in Central Division. Wildlife population is sparse elsewhere in 
the district. 

There is a plant sanctuary at Mutomo in Southern part of Kitui. This asset is not being 
exploited at present, though the buildings are still in · good condition. 

Kitui District does not have high or medium standard hotels. A decent hotel in Kitui 
township is re4uired and improvements of lodging facilities in other centres should be 
undertaken. 

Few hotels with limited accommodation arc found in Kitui , Mwingi and Mutomo. The 
biggest problem faced by hote ls in the district is shortage of water particularly during dry 

s eason. 

Minerals 

Some mineral deposits are known in Kitui, a f cw of which arc worked on an economic 
sc~le, e.g. magnetite at Ikutl~a and felspar at Kamuthengi. Other potentially economic 
mmerals are at present not very promising. Mo re intensive surveying of known deposits 
would, however, be desirable, particularly in the Southern Division , to ascertain wh1:ther 
economical productio~ of some minerals could be_ possible. 
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DISTRICT STRATEGY 

The Government has now embarked on decentralised planning, implementation and 
monitoring of rural development. For a !ong time it has been observed and established 
that while plans and decisions are made at the central headquarters, the actual develop
ment process takes place in the districts, in partnership with the local people who are the 
direct beneficiaries of this development process. For the success of the development 
process, the beneficiaries of the projects should be involved right from the planning stage. 
It is in light of this fact that planning, implementation and monitoring have been 
decentralised, not only to the districts but down to the locations through the divisions. The 
District Development Committee, with effect from 1st July, 1983, has become the major 
instrument for this development in the districts. 

Over the years the Government has stated its policy through various Sessional Papers 
and Government statements. The lat~st of such policy statements are the Sessional Paper 
No. 4 of 1982 on "Development Prospects and Policies", the Report and 
Recommendations of the working party on Government Expenditures, the Sessional 
Paper No. 4 of 1981 on "Food Policy", and the Livestock Policy Paper. These documents 
form the basis for the current development strategy. and it is in light of this that the 
1984/88 Kitui District Development Plan is set. 

In unison with the National Food Policy, the planned targets for the 1979/83 Plan 
period were reached, especially on soil conservation which is a necessary prerequisite to 
good farm management. Myethya groups have been enlisted in the past in the soil 
conservation programme and the District is planning to intensify this. In realisation of 
this, the proposed GoK/USAID Kitui ASAL Work Programme intends to -support 
Myethya groups' activities to get their members to assist in the soil conservation 
programme. As an incentive, the groups have _been supplied with tools. For water 
conservation, the Ministry of Agriculture will embark on water harvesting from roof and 
rock catchments. 

As mentioned elsewhere in the Plan, agricultural development in Kitui is problematic due 
to low rainfall along with the menace from wildlife and pests. To achieve reasonable 
targets it is necessary to plant early. It is therefore necessary to create an environment for 
early planting and create a structure for water and soil conservation and control of weeds. 
There is therefore need for research work on tillage and equipment systems. Already a 
programme to develop a multi-purpose tool bar which will incorporate tillage, furrowing, 
planting and weeding, allowing high moisture retention and prevention of soil erosion, is 
in progress. A unit has been set up at the Kitui Better Living Institute for small-holders 
farm mechanisation, to test most of the implements available before a final 
recommendation is made to the farmers. 

In crop development the Ministry of Agriculture intends to promote cassava, sweet 
potatoes and arrow-roots. The cassava mosaic-resistant variety will be bulked and 
sup~lied to farmers. Horticultural vegetable growing, at the rivers of Athi, Tana, Tyaa, 
Mw1ta Syano and Thungutu, is being experimented upon. The DOC financed fruit 
nurseries in Central and Eastern Divisions. These are expected to bear results within the 
next year. In areas of research, Yoo Dryland Farming Research Station, once opened, is 



1 

' 1 
. '. / 

-37-

expected to boost growth of traditional crops such as bulrush millet and sorghum; inter
cropping methods are to be developed. 

On livestock development policy, livestock is expected to increase by 5% per annum 
while KTB hives will increase at the rate of 20 per annum. Pigs are not expected to increase. 
On honey production. it is expected to increase at 2% per annum. This programme is 
expected _to be financed through the Kitui ASAL programme. 

Silted dams and unexploited wells are expected to be desilted and developed to increase 
w3:ter for both human and livestock use. By the end of the Plan period the number of 
livestock is planned to increase as follows: 

Livestock 1982 1988 

Cattle 229553 307623 
Sheep 86321 115675 
Goats 313052 419831 
Poultry 459852 615000 
Honey 3300 3608 

(Metric Tons) (Metric Tons) 

Other district strategies will involve completion of on-going projects and utilising to full 
capacity the underutilised capacities, such as the grain stores in Kitui, Mwingi and Mutito. 
The Kitui District Co-operative Union is also embarking on grain storage and farm input 
storage construction. This is the District's strategy for the next five years in response to the 
national policies. 

, 

' 
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FURTHER MINISTERIAL AND DEPARTMENTAL INTt;:NTIONS DURING 1984/88* 

Water Development 

The main intention of the Ministry is to rehabilitate existing water projects, complete 
the on-going pro3ects and initiate new projects in the areas where none exist, with ·a view to 
achieve the national objectives of providing nearby water to all Kitui residents within the 
next 30 years. A water study has already been undertaken under the ASAL .Kitui 
programme which sets out a 5 year programme and a JO-year master water plan for the 
District. It is important that this District Water Plan be followed up and that the 
understaffing of the district MOWD office be addressed in the Plan period. 

Already the supply of water for both domestic use and livestock is far below planned 
expectations and demand. The limiting factors for water development are technical 
manpower and finance, now that the needs and plans have been identified and drawn. 

The water conservation programme in Kitui plans and intends to complete on-going 
rock catchments, excavate silted dams and preserve natural springs and seasonal rivers. It 
is expected that the Better Living Institute will construct a dam during the Plan period. 

Agriculture 

A major aspect of the agricultural production in Kitui is soil an~ water conservation. In 
this respect the Ministry intends to intensify teaching of soil conservation in schools and in 
adult literacy programmes. These aims will be achieved through mobile cinemas, barazas 
and field days. Rehabilitation of silted dams, overgrazed and eroded areas and gully 
control will also be undertaken. 

Water harvesting from roofs and rock catchments is intended to be intensified. 
Proposals for early planting and a micro-structure for maximum water conservation 
and control of soil erosion will be promoted. Also, through promotion and establishment 
of sma ll-scale irrigation projects for vegetables, fruit and tree nurseries, horticulture is 
expected to be expanded substantially. 

Greater emphasis ·will be laid on pre-extension trials in consultation with 
research/extension staff, before research findings are released to the farmers. The opening 
of Yoo Dryland Research Sub-station is expected to develop traditional crops of bulrush 
millet, sorghums, sweet potatoes and develop appropriate inter-cropping that will aid soil 
and water conservation. 

The Kitui ASAL programme is intended to finance many of these soil and water 
conservation projects in addition to undertaking selected water projects. The Mutomo 
Soil and Water Conservation Programme is expected to concentrate on soil conservation 
as well as expanding to financing minor water projects in the Southern Division. 

* This section consists both of the intentions of District departmental heads in Kitui for 
the 1984/88 Plan period a nd selected ministerial commitments for the same period. 
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Livestock Development 

During the Plan period effort will be con~enJ,·ated in developing Kitui's vast rangeland. 
Local people will be educated in selected areas on methods for controlling over-grazing, 
improving dipping, and breeding livestock and promoting hqney production. Range 
improvement should be achieved by pursuing the following strategies: 

- Rehabilitation of selected, badiy eroded areas in order to conserve soil and water to 
increase land productivity. 

- More grass legumes, and seed multiplication and fodder use, in those areas with · 
·similar ecological zones, will be promoted. 

- More forage production for prqducing game livestock products. 

- Community education on propa land use. 

Selected areas and project~ where the~e programmes should be undertaken include: 
Zombe Rehabilitation Project; Athoni Sheep/Goat Ranch Rehabilitation/Multiplication 
Project ; Mutito Seed Multiplication Project; Nguku Kimango, and Tseikuru Rehabilita
tion Projects; Itoleka, Kavata, and Kisasi Seed bulking nurseries; and Mwingi-Singia 
Rock Catchment Rehabilitation/Multiplication Project. 

Tick Control. The Tick Control Programme will try to aim at ensuring that farmers 
manage the dips properly on their own. In consultation with the Ministry of Water 
Development, rainwater harvesting wilt be developed in order to make water more 
readily available to the dips. Acaricides should also be made more readily available, but 
not necessarily at subsidised prices. 

Animal Husbandry." Attempts to raise the nutrition level of livestock will be made, 
pa,·ticularly through the use of druuglJt resistan.t fodder for dairy breeds. Fodder bulking 
will be developed for soil conservation purposes. These centres have already been 
identified. 

To improve breeds, the genetic potential of the local bull herd will be raised. Zones for 
A.I. will be charted out: The aim will be for increased milk production for both local 
consumption and income generation. 

Beekeeping Project. To improve honey production the number of KTB hives will be 
increased. 

Goats and Sheep Prcject. Cross breeding and education to farmers will be undertaken to 
raise the genetic potential of the local goats and sheep for meat and milk. The tareet area.$. 
have already been identified. 

Health 

The Ministry's intention is to imp.-ove the fioll . h . .. 
. owmg ealth fac1hues: 

Voo, Kyatune, Mutha, -Kanziko Endau Mui· E • Ngornen1, • , , nzu1, Nzeluni, Waita, 
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Usueni, and up-grading of Kyuso and Kauwi Health Centre. It is also intended to 
complete the following DDC Health Projects at Kauma, Kaumu, Kwa M~tonga, 
Mwitika, Ilengi, Kanyangi, Kasaala, Katyethoka and Nzawa. Other activities which 
MOH hopes to undertake or continue into the Plan period are: small-scale water 
construction and quality improvements; food and nutritional services; health education 
programmes in schools, markets and villages; malaria control; and other essential 

activities. 

The health programme will concentrate on promotive and preventive a<.:tivities. 
particularly with an emphasis on appli<.:ablc interventions at a community level and 
<.:ommunity involvement in health care throughout the Oistri<.:t. 

Environment and Natural Resources 

The Ministry intends to construct roads leading to Nuu, Damsa-Engamba, Muumoni, 
Mutha, Ndooa, and Mutuluni Hills. There ace intentions to construct staff houses, forest 
guards' houses , village houses and other ·buildings as well. It is also intended to open up . 

and equip eight new nurseries. · 

At the District Headquarters it is expected to expand the DFO's house. Some sheds for 
various nurseries are planned. It is intended that more tools, equipment, office equipment, 
fire fighting equipment, and more vehicles be provided. With the above expansion, more 
staff will need to be engaged, both at a junior level and as casuals. Boundaries of various 
hills where afforestation is in progress will be cleared. 

Co-operative Development 

The •Ministry's policy is to make co-operatives self'.-sustaining by initiating a sound 
financial and managerial base so that the rural population wins confidence in them. 

In Kitui the District Co-operative Union will undertake educating its members. The 
Societies will be assisted in maintaining proper books of accounts and records. There is a 
plan for a more systematic follow-up of 82 Yatta and Mikuyuni Societies and to advise 
their management with a vi_ew to their improvement in light of the National Lives tock and 
Food Policy. The dorma nt societies (about 25'7o of the total number in the District) will be 
reviewed to see if some or all can be reactivated through advice from agricultural or other 
extension officers in the Divisions or by local leaders. Where Co-operatives have not 
opw-ated on sound economic principles and have not realised profits nor arc they likely to 
do so, inquiries will be ·carried out to establish whether they should be liquidated· or 
dissolved. 

To achieve. the aforesaid, the following course of action has been identified locally as 
being needed: 

- Construct produce stores in Kitui and Mutomo Towns 

- Improve the communica tion system between the Union. 

- Introduce book-keeping unit within the Union to cater for weak societies. 

- Introduce a monthly subscription to the L!nion by primary societies of 5'Yo of the annual 
turnover. 
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Social Services 

The major problem that hindered the opening of some new social service projects was 
that local leaders appear to give more priority to other projects such as schools, health, 
livestock, and water projects and ignore youth programmes. More attention will be given 
to these by development committees. It continues to be proposed that each of the five 
administrative divisions open up Village Polytechnics to teach masonr_y, carpentry, 
tailoring, agriculture and leather work, and that in each division no less that three should 
be opened. The Ministry expects the local people to show the initiative as this will 
determine level of grants and especially instructors' salaries. 

It is also intended to start a vocational training centre in the District. In terms of 
community development, the Ministry expects to help people to identify their felt needs by 
creating better awareness, distributing resources equitably and involving people in 
planning and project implementation. 

These programmes will be strengthened by training opinion leaders and strengthening 
committees at District level. Donor agencies will be urged to increase contributions to 
self-help projects during the Plan period. All identified needs will be integrated into the 
various ministerial plans. 

In sport, the District Stadium will be improved and possibilities of opening up of_ new 
stadia in the divisions will be explored. Other sports activities, such as KFF_, will be 
encouraged. 

Women groups which will participate in self-help projects will be motivated by assisting 
them with grants in their primary objectives, since they are the majority of the people 
involved in the development process in the District. 

Proba.tion. About 80% of the prisons' population is composed of offenders serving 
sentences of six months ot Jess. It is cheaper to rehabilitate than to maintain a prisoner. It 
is therefore the intention of the probation department to expand the services vigorously as 
to affect a greater proportion of off enders, who would otherwise be jailed for terms ofless 
than six months. The department will provide adequate transport facilities, trained 
manpower and office accommodation, and additional probation hostels will be 
constructed with enough training facilities to equip the probationers with training which 
will facilitate their employment once released. 

The following will be done within the Plan period given availability of funds: establish 
probation offices in "the five divisions; establish a girls' hostel within the District; post 

more officers in the District; launch a Citizenship Education Campaign so as to reduce 
or prevent juvenile delinquency; and take over and supervise extramural penal employ
ment programmes currently handled br the Provincial Administration. 

Training Facil_ities _Within The Better Living Centre, Kitui. During the Plan perio~ it i; 
expected that a dor~1~ory t~ ca~er f ~r 30 students will be put up to increase the capacity 0d 
the Centre to 90. This 1s beanng m mind that most applications for training are now turne 
down, due to lack of space for teaching and living accommodation. 
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With the increased intake, the dining hall should be proportionately expanded. The 
dormitories will be partitioned to provide privacy. 

There is also a need to construct a recreation hall since at present the course partici
pants use the dining hall. There is also a need for constructing a store for foodstuffs, 
detergents and other office tools . A need has also been established for more staff houses 
and furniture . 

Kitui GK Prison. The prison department undertakes agricultural act1v1ties in Kitui 
District and it depends on irrigation water from Kalundu River traversing the Town. A 
repair of the weir carried away by floods in 1982 is required. To supplement the river there 
is a proposal for a borehole to water seedlings. 

The department requires 700 hectares of land for building and farming since the current 
farm is inappropriately located in the town centre. 

Posts And Communications 

A capacity of 70 telephone lines should be provided in each of the following centres: 
Katse, Kabati, Ndooa, lkanga, Zombe and Nguni, where all these are new <;_~changes. 

Postal services which will constitute upgrading to departmental offices should be 
effected in Tulia, Kyuso, Migwani, Kisasi, Kabati and Kwavonza. New sub-post offices 
could be opened in Mutha, Mutyangombe, Kanziku, Voo, Mbitini and ltoleka, given 
sufficient resources. 

The DDC has recommended Kitui Town for an automatic ·exchange and STD within 
the Plan period and the opening up telephone service in Tseikuru Trading Centre and 
surrounding institutions within the next two years. 

Renewable Ener.gy Development Project (Ministry of Energy) 

This project is made up of two· major parts designed to address Kenya's fuel and 
deforestation problems by reducing oil imports and expanding wood supply. This will be 
done through programmes of agroforestry and afforestation demonstrations; extension 
and seedling production; and energy conservation in cooking, charcoal production, and in 
industry and commerce. 

Children's Department 

The department intends to construct an office block and build a Juvenile Remand 
Home in the District. The nearest Remand Home is in Nairobi. These are the maJor 
ministerial intentions in the District. 
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The departm --~ds to complete Endau Police Post, as well as build Mutomo Police 

Station, Kyuso and Mutito Police Stations, and lkutho Police Post. The survey for the plot , 
will be finalised. There is need to expand the District (divisional) headquarters to 
accommodate the expanding force within the Plan period. 

Lands, Settlement and Physical Planning 

All the departments including survey and land registry are inter-dependent although 
not always well co-ordinated or harmonised. This will have to be rectified through the 
Executive Committee of the DOC. The registration process will attempt to co\·cr parts of 
Mutonguni, Mwingi, Migwani , Kyangwithya, Kisasi , and Yatta B2 locations. Cadastral 
surveys will also be attempted for Kitui Town, Mwingi, Kyuso, Mutomo a nd Mutito. 

Adult Education Department 

It is intended to increase teaching personnel to 200 full-time and 400 part-time 
employees. Honoraria allowance for part-time teachers is intended to be increased. The 
District Headquarters offices in Kitui and Divisional offices in Mwingi, Muto mo, Mutito, 
Kisasi and Kyuso should be opened. 

Functional literacy will be expanded to popularise the Government's education policy. 
It is expected that to achieve these goals transport in the form of motorcycles be provided 
to the education officers. The development of low-cost material for teaching will also be 
pursued. 

Local Authorities 

As indicated else.where in the Plan, there are two local authorities in Kitui, namely Kitui 
County Council and Kitui Town Council. Their plans have already been submitted to the 
parent Ministry of Local Government. The major intentions for the next five years are · 

as follows: 

Town Council of Kitui. The Council will undertake these projects: 

Completion of Site and Service Scheme No. 2, fovolving 99 housing units of two 
bedrooms each. 

- Construction of Kalundu Market for which Shs 2.5 m have been made available. 

- Kitui slaughter house construction for which Shs 2.5 .m. have been allocated. 

- The development of Kitui Stadium, estimated to cost Shs 1.2 m 

- Kitui Town Market stalls planned to cost Shs 1.5 m. 

- Street lighting in Kitui Town and Kalundu Market, estimated to cost Shs 0.5 m. 

- Kitui Town Bus Park at Shs l.2 m. 
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- Kitui Town Sewerage Scheme. 

, 
: · 
:.- : ' 

.. • .. • 

The designs and plans for all of these projects have been done and implementation is 
held up by release of funds by various donors. 

County Cou~eil of Kitui. The Council will undertake projects as follows: 

_ Construction of market stall in Mwingi Trading Centre and upgrading to urban status. 

- Survey of various trading centres and markets within the District priorities and 
availability of funds. 

- Improvement of most of the existing water projects undertaken by the Council. 

- Development of Kitui North and Kitui South National Reserves. 

- Rural electrification in various trading centres and markets. 

- Livestock auction yards development within various trading centres and markets. 

- Construction of market facilities in Nguni, Zombe, Kavisuni, Mutomo, Mutifo, and 
Kyuso. 

The successful implementation of these projects is subject to availability off unds. most 
of which are made available by the Local Government Loans Authority and various 
other Government agencies. 

NGOS 
Maen<leleo ya Wanawake expects to construct an office complex in Kitui which will 

include offices, conference hall, display room, three shops, and residential quarters at a 
cost of £35,000. 

PROJECT AND PROGRAMME PRIORITIES 
1983/84 - 1987/88 

The DDC has prioritised the sectoral projects identified by the five Divisional Develop
. ment Committees in the following order: 

I. Water 
2. Health 
3. Agriculture 
~ - Livestock 
5. Transport and Communications 
6. Education and Social Services 
7- Others_as identified by Ministries, the District Development Committee and other 

agencies. 

Within each ~f the a bove sectora l groups, the projects have been numbered on priority
b . h . 
· asis, igher placings being assigned to the on-going projects whose funds have not been 

exhausted; projects identified by the ministries with funds provided for; a nd p rojects 
promoting greater equita ble distribution of infrastructural assets; food production fo r 
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consumption and mar,!.\!ling and better health care. On the whole, water related projects 
have received the greatest emphasis. By and large, only ministerial funding s~ur~es have 
been identified below, though from time to time donor funds. such as RD F, K1tu1 ASAL, 
Mutomo Soil and Water, and EEC Micro projects wi ~l be used . 

For more information on selected Ministerial implementation rates, see Chapter l. 

PRIORITY RANKING 
PROJECT NAME 
AND 
LOCATION 

l. Nguni/Enzui 
Ukase, Kyuso 

2. Thua Kinakoni 
Mutomo 

3. Migwani W.S. 
Migwani/Mwingi 

4. Ngiluni W.P. 
Mutito (East) 

5. Mwingi W.S. 
Mwin$i 

6. Kiima W.P. 
Matinyani/Central 

7. Ilika R. W.S. 
Ya tta/Central 

WATER 

REMARKS 

Proposed by Ministry and DOC. For funding by MOLD. 
On-going project. Pipeline extensions. Building storage 
tanks. 0% work done. · 

For funding by MOWD. Incomplete project. Building of a well 
and installation of a pump set. Complete pipe laying and 
construct communal water. 20% done. Proposed by DOC. 

Drilling and equiping 2 boreholes, construction of P/ house, 
staff houses, storage tanks. Complete pipe laying to serve 
2,500 people. 30% -work done. Proposed by DOC. 

_For funding by MOWD: 

For funding by MOWD. Proposed by DVDC. For major 
construction and improvement of the intake (dam}, 
laying of new pipeline. 

Construction of a new well. Installation of new pumping sets 
to serve Mwingi Town. Proposed and funded by MOWD. 

Complete pipe laying, install pumping set, complete storage 
tanks and provide water to about 1500 people in Matinyani 
Location. 70% work done. Proposed by DOC. For MOWD 
funding. 

Construction of intake, pump house, staff houses,_· 
storage tanks and pipe laying. It is under design. 

Proposed by DOC. For MOWD funding. 



PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

8. Athi/Yatta W.P. 
Mutomo 

9. Musyungwa W.P 
Kyuso 

10. Kalumune 
Mutomo 

11. Thua-Kyamatu 
Mutomo 

12. Kathamba 
Mutomo Div. 

13. Katothya 
Mutomo 

14. Kitui S.H. W.S. 
Central Div. 

15. Kitui Urban 
W.S. Kitui 
Central Div. 

16. Kitui Sewerage 
Central Div. 

17. Dams Construction 
Unit 
Central and 
Mwingi Div. 

18. Matuu Pipeline 
Extension 
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WATER(CONT.) 

REMARKS 

Construction of pump house, intake, storage tanks. 
Pipe laying. Installation of pumping set. 50% work done. 
Proposed by DOC. For MOWD funding. 

Construction of new wells. Installation of hand pumps. 
Proposed and funded by MOWD. Under-utilised facility. 

Construction of pump house, pipe laying. Installation of 
purr.ping unit. Construction of storage tanks and staff 
houses. It is under design. Proposed and funded by MOWJ?. 

Construction of wells. Pipe laying. Construction of 
pump house, CWP and cattle troughs. To ser~e 1500 
people. Proposed .by DOC. For MOWD funding. 

Incomplete Project. 

Construction of earth dam. It has been surveyed, designed 
and tendered. To serve 1500 people, plus livestock. 
Proposed and funded by MOWD. 

Construction of tanks, communal water and pipe laying. 
50% work done. Proposed and funded by MOWD. 

Pipe laying from Kitui to Matuu pipeline. Proposed and 
funded by MOWD/SH. 

Construction of Matuu intake, sedimentation tanks and 
storage tanks. Propos~d and. funded by MOWD. 

Construction of sewerage system in Kitui Town. Under. 
design. Proposed and funded by MOWD. 

Construction of dams, sub-surface dams, water pans. 
rock catchments and weirs. Proposed and funded 
by MOWD. 

Distribution off the pipeline to Mwingi, Centra l and 
Mutomo divisions. 



PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

1. Ndatani 
Rock Catchment 
Ngomeni/Kyuso 

2. Kambia Mutanda 
Rock Catchment 
Nzambani/Central 

3. Kithumula 
. Rock/Catchment 

Matinyani/Central 

4. Katuka dam 
Katse/Kyuso 

5. Mitamisyi 
Rock/Catchment 
Ngomeni/Kyuso 

6. Kangalu 
Rock/Catchment 
Central,'.'M ulango 

7. Zombe 
Rock/Catchment 
Eastern 

8. Kasiu 
Rock/Catchment 
Nuu/Mutito 

9. Kasaa RIC 
Rock/Catchment 
Ngomeni/Kyuso 
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WATER (CONT.) 

REMARKS 

WATER CONSERVATION PROGRAMME 
(ASAL KITUI) 

Complete the wall which will store water for about 500 
people in Ngomeni Location. Proposed by DOC. For 
MOWD funding. 

For funding by MOWD. Incomplete project. Proposed 
by DOC. 

Coniitruction of a weir and stand pipe for the commu-nal 
water point; previous implementation .rate R WS 45% of 
similar projects. Proposed by DOC. For MOWD funding. 

Rehabilitation and building a stronger new earth dam on 
same site. Proposed by DOC. Previous implementation 
rate 35%. For MOWD funding. 

Plastic sheet water pan to be fed from the existing 20,000 
gal. tank through piping. Previous implementation rate 
45%. Proposed by DOC. For MOWD funding. 

Renovation of weir & piping to communal water point. 
Previous implementation rate 45%. Proposed by DOC. 
For funding by MOWD. · 

Proposed by DOC construction of a weir, piping and 
serve 400 persons with water. For funding by MOWD. 

Proposed by DOC. Renovation a imed at raising weir 
wall to accommodate more water & piping to communal 
water point to serve 500 people. For funding by MOWD 

Proposed by DOC. Renovation of existing weir aimed at 
raising wall to store more water for serving 550 people. 
For funding by MOWD. 
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WATER CONSERVATION PROGRAMME (CONT.) 

PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

IO. Kwa Mutanda 
Rock/Catchment 
Tharaka/Kyuso 

11. Kamungo 
Kock Catchment 
Tharaka/Kyuso 

12. Masungwa 
Rock Catchment 
Tharaka/Kyuso. -~ 

13. Muthuka 
Rock Catchment 
N'gomeni/Kyuso 

14. Kimuu 
Rock Catchment 
Ngomeni/Kyuso 

l'RIORITY RANKING 
NAME 
AND 
LOCATION 

I. Mwingi Hospital 
Mwingi 

2. Winzie H.C 
Migwani 

3. Yoo H.C. 
Voo/Mutomo 

REMARKS 

Proposed by DOC. Renovate existing weir and increase wall to 
serve about 500 people. For funding by MOWD. 

Proposed by DOC. New walls to be built and piping to 
command water points to serve around 300 people. 
For funding by MOWD. 

See No. II 

See No. 11 

See No. 11 

HEALTH 

REMARKS 

On-going project proposed by DVDC.. Complete children's 
ward, kitchen and laundry, outpatient, maternity, T.B. 
ward. For funding bv MOH. 

Part of rural heahn programme; 3 staff houses. Proposed 
and funded by MOH an ongoing project. 

Improvement needed involves construction of new block 
and 3 staff houses. Proposed by DOC. 
For funding by MOH. 
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PRIORITY RANKING 
PROJECT NAME 
LOCATION 

4. Kisayani 
Mutomo 

5. Kauwi/Mutonguni 

6. Kanziko 
. Kanziko/Mutomo 

7. Mbitini 
Kisasi/Central 

8. Mutito HC /Mutito 

9. Mutomo Nursing 
School/ Mutomo 

JO. Kauma 
Matinyani. 

11. Kanyangi 
Yatta/Central 

12. Kwamutonga 

Matinyani 

13. Ilengi/Mutomo 
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HEALTH (CONT.) 

REMARKS 

Type I dispensary, staff houses, water supply and 
equipment. Proposed by DOC. 

For funding by MOH. 

An on-going project for new outpatient, inpatient blocks, · 
staff houses, laundry, kitchen, water and equipment. 
Proposed by DOC. For funding by MOH. 

Construction of a dispensary type I block, and two staff 
(class F) houses, repair existing housing and purchase ' 
of equipment. Proposed by DDC. For funding by MOH. 

Proposed by DVDC. For funding by MOH. Repair existing 
facilities, construct staff housing & purchase equipment. 

Upgrading centre to become rural health unit HQs by 
putting up staff quarters and provision of equipment. 
Proposed by DDC. For funding by MOH. 

Construction of building staff houses and building of 
enrolled community nurse school. Proposed for 
funding by Ministry of Health. 

Type 4 dispensary & staff houses. Proposed by DDC. For 

funding by MOH. 

type 4 dispensary, staff houses. Complete on-going project. 
Proposed by DDC. For funding by MOH. 

Type I dispensary and staff houses. On-going project. 

Proposed by DDC. For funding by MOH. 

Construction of dispensary block, staff houses and provision 

of water. On-going project. Proposed by ·DDC. For funding 
by MOH. 

i. ,. 



PRIORITY RANKING 
PROJECT NAME 
.AND LOCATION 
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HEALTJ-1 (CONT.) 

REMARKS 

14. Katyethoka/Kanziku Dispensary block and stat! houses, toilets. On-going project. 

I 5. Kasaala/1 kutha 
Mutomo 

16. Mwitika/Zombe 

17. Nzawa/Migwani 

18. Okasi H.C. 
Ngomeni/Kyuso 

19. Kaliku Dis. 
Mutito 

20. Tharaka Health 
Centre. 

21. Katilini Health 
Centre 
Mutomo 

22. Kwa Vonza 

Dispensary 

Yatta Central 

23. Mutha H. Cent. 
Mutha/Mutomo 

24. Kyuso H. Centre 
Kyuso 

Proposed by DDC. For funding by MOH. 

Dispensary block and staff houses and toilet. On-going 
project. Proposed. by DOC. For funding by MOH. 

Dispensary block and staff houses. On-going project. 
Proposed by DOC. Fnr funding by MOH. 

Completion of dispensary block, staff houses, toilets and 
water provision. On-going project. Proposed by DDC. For 
funding by MOH. 

Construction of dispensary block, staff houses, toilets, 
provision of water and equipment. _Proposed by DOC. 
For funding by MOH. 

See No. 18 

D1spens~ry improvement. New staff housing, equipment 
purchase. For funding by MOH. 

Extension ol ex1sung facilities including dispensary block, 
staff houses and provision of water. On-going project. 
Proposed by DVDC. For funding by MOH. 

New construction of dispensary and amenities. Proposed 
by DVDC. For funding by MOH. 

Renovation of existing building and construction of staff · 
houses and purchase equipment. New project. Proposed 
by DVDC. For fuoding by MOH. 

To be upgraded to health cen_tre by construction of hospital 
block and staff houses. Proposed by DVDC. New programme. 
For funding by MOH. 
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PRIORITY RANKING 
PROJECT NAME 
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HEALTH (Cont.) 

AND LOCATION REMARKS 

25. Mui Dispensary Proposed and approved by DDC to be funded by MOH. 
Eastern 

26. Kiseveni Dispensary Proposed by DVDC and approved by DOC for new construc-
Mutonguni tion by M(?H. 

l. Kavuta S & W C 
Centra.l 

2. Nzeu Weir 
Changwithya/ 
Central 

3. Katwala S & W C 
Central 

4. Itoleka S & W C 
Central 

5. Mangina Dam 
Central/M ulango 

6. Mbusyani s & WC, 
Central/Mulango 

7: Kimangau S & W C 
Far North 
Divislon/Kyuso 

8. Musosya S & WC 
. and Rock Catchment 
Kyuso 

9. Thuguthu 

Nguni F & T/Kyusi 

AGRICULTURE 

On-going project, Proposed by DVDC. For funding by MOA. 
Fencing approximately 67 hectares, two cut-off drains 
and rehabilitate overgrazed areas. 

Construct a wall across Nzeu river to conserve water and 
soil. On-going project. Proposed by DVDC. For funding 
.by MOA . . 

On-going project. Proposed by DVDC. For funding by MOA. 
Rehabilitating an overgrazed area (20 Ha) 

On-going project. Proposed by DVDC. For funding by MOA. 
Rehabilitating an overgrazed area (2-0 Ha) 

Construction of dam to provide for minor irrigation. 
· Proposed by DVDC. For funding by MOA. 

On-going project. Fencing approximately 8 Ha of over
grazed land. Proposed by DVDC. For funding by MOA. 

Cut-off drains and terraces to be completed and fencing to be 
done and afforest the area. On-going project. Proposed by 
DDC. For funding by MOA. . 

On-going project. Construct a wall for water storage and cut
off drains and terraces and plant trees. Proposed by DOC. 
For funding by MOA. 

Establishment of fruit and tree nursery to provide 
seedlings for farmers around Nguni and Thunguthu. 
Proposed by DDC. For funding by MOA. 

L 
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PRIORITY RANKING 
PROJECT NAME 
LOCAT10N 

10. Fruit and Tree 
Nursery (Nzeeu, 
Nzcwani, B.L.I., 
Nguni, Syokimuu, 
Changwithya, Kyeni) 
Central/Eastern 

11. Fruit and Tree 
Nurseries ( K iaa, 
Mutwangombe, 
Migwani, 
Thaa Nzau, 
Maukumu) 
Mwingi/Migwani 

12. Crop and 
Livestock Demon
stration Pro
gramme, Mutito 

13. Kwasiku 
S & WC 
Migwani/Mwingi 

PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

. I. Mutito Livestock . 
Demonstration 
Plot Mutito 

2. Beekeeping 
Projects ( 25) 
All Divisions 

:. 
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AG RIC UL TUR E · (CONT.) 

REMARKS 

On-going project. Provide seedlings to farmers in Chang
withya, Zombe, Nzambani locations for development of 
horticulture and orchards. Proposed by DVDC. For funding 
by MOA. 

On-gojng project. Provi~e seedlings to farmers in Migwahi 
and Mwingi locations around the drains named above! , . 
Proposed by DVDC. For funding by MO_A. 

On-going project. Bulking of seeds, fodder crops around 
Mutito location for u-.:monstration to farmers. Proposed by 
DVDC. For funding by MOA/Livestock. ; 

Protection of catchment area so that the dam is not ;., 
silted arid developmen~ of fruit and tree nurseries near 
tht:dfafr·t :Proposed b§:-ODC. On-going project. For funding 
by MOA. 

Provide 25· groups with KTB hives to boost honey quality. 
Specific sites have not been defined. Proposed by DVDC 
and MOLD. For funding by MOLD. 
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PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

3. Dips: 
Masokani, K wamwangi. 
.Nguoni, Usiani, 
Kyambiti, Kawango, 

.Iny,iu, and Kisasi. 

4. Completion of dips 
Mutomo 

5. New Dips 
Kyuso (14) 
Mutito (5) 
Mwingi (4) 
Central (5) 
Mutomo (6) 

6. Poultry 
Project 

All divisions 

7. Goats and 
Sheep Project 
All divisions 
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LIVESTOCK (CONT.) 

REMARKS 

All underutilised projects proposed by DOC and funded by 
MOLD. To undertake repairs, reactivate management 
committees, provide water and acaricides within the 
Plan period. 

Completion of dips bordering Tsavo National Park to be 
used by livestock settlers. Proposed by DVDC. For 
funding by MTW. 

Construction of new dips in areas where there are no 
existing ones to control tick borne diseases and promote 
livestock health. Proposed by DVDC. For funding by 
MOLD. 

Established poultry projects for women groups within 
Central Division e~pecially in Kisasi~ Mulango and 
Nzambani Locations. Proposed by DVDC. For funding 
by MOLD. 

Promote improved meat production. Proposed by NGO. 
To be funded by Catholic Diocese. 

TRANSPORT AND COMMUNICATIONS 

PRIORITY RANKING 
PROJECT NAME 
LOCATION 

J. Kathande-Kaumu 

R.A.R.P 
Zombe 

2. Mwirih Ngelani 

Kabati R.A.R.P. 
Zombe 

3. lnyuu Ngungi 

R.A.R.P. 
Zombe 

REMARKS 

Proposed by DDC. For funding by MOTC. For transport 
of p~oduce and marketing. 

See No. 1 

See No. 1 
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TRANSPORT AND COMMUNICATIONS (CONT.) 

PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

4. R.A.R.P. (Unit I) 
Mwingi/Kyuso 

5. R.A.R.P. (.()nit II) 
Mutomo 

REMARKS 

Proposed for funding by MqTC (RARP). For transport 

of produce and marketing. · 

See No. 4 

6. R.A.R.P. (Unit III) .Construction of roads. Proposed for funding by MOTC 
Muto mo (RARP). 

7. Mutito Roads 
& Bridges 

Mutito, Zombe 
Endua 
Nuu, Mui 

8. Mwingi Roads , 
Mwingi, Endui 
Mingwani, 
Mutonguni 

9. Kyuso Roads 
Tharaka, Tseikuru 
Mivukoni, Katse, 
Ngomeni 

IO. Usueni Bridge 
Tharaka/Kyuso 

11. Central o ·iv. 
Roads and Bridges 
Changwithia 
Miambani 
Kisasi 
Mulango 
Nzambani 
Matinyani 
Yatta . 

Facilitate transport of produce and marketing. 
Proposed by DVDC for funding by MOTC. 

See No. l above. 

· See No. l above. 

Proposed by DYDC. For funding by MOTC. To connect 
Kitui with Meru and Embu Districts and shorten travel 
distance substantially. 

Facilitate transport of produce and marketing. Proposed · 
by DVDC. For funding by MOTC. 

4 

12. Gravelling District- Need to gravel selected major roads in district. 
wide 
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EDUCATION AND SOCIAL SERVICES SECTOR 

PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

J. Zombe Girls 
Zombe Mutito 

2. Ngugi 
Sec. School Zombe 
Mutito 

REMARKS 

On-going project. Proposed by DOC. For funding by 
MOHE. Construction of classrooms. laboratories, · 
workshop, school block, dining hall in various 
schools. 

See No. I above 

0

3. Migwani See No. I above 
Tech. School Migwani/ 
Mwingi · 

4. Endau Sec. School · See No. I above 
Endau/Mutito 

5. Miambani 
Harambee Sch. 
Miambani/Central 

6. Kyuso Tech. 
School/Kyuso 

7. Waita V.P. 
Endui/Mwingi 

8. Kyatune V.P. 
Mutomo 

9. Zombe YP 

10. Mutito SocialJ 
Centre/Mutito 

J J. llako Technical 
School , Mutongoni 

12. Nga wa V.P., 
Migwani 

See No. I above · 

Construction of classrooms, workshops, dormitories and 
laboratories, kitchen and administration block. Proposed 
by .DVDC. For fund ing by MOHE. 

Construction of workshops, classrooms and provision of 
equipment tools. Proposed by DVDC/ DDC. For funding by 
MCSS or other Ministry. 

See No. 7 abov~ 

See No. 7 above 

Construction of a social centre for meetings, conferences 
and libraries. On-going project. Proposed by DVDC. 
For funding by MCSS. 

Proposed by DVDC, approved by DOC for new construction 
by MOE 

Proposed by DVDC, approved by DOC for new constr uction 
by MCSS. ' 

Finally it is aho proposed to open up 60 new primary schools and 16 Harambec 
Seconda ry Schools during the Pla n period. 

:: 
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POSTS AND TELECOMMUNICATIONS 

PRIORITY RANKING 
PROJECT NAME 
LOCATION 

1. Tulia 
Mwingi 

2. Kyuso/Kyuso 

3. Migwani/Mwingi 

4. Kisasi/Central 

5. ·Kwa Vonza 
Yatta/Central 

6. Mutha 

Mutomo 

7. Mutwangombe/ 
Mwingi 

3. Kanziko 
Mutomo 

9. Mbitini 
Central 

10. Yoo 
Mutomo 

11. ltoleka 
Central 

12. Kakaeni, 
Mutonguni 

13. Ngawa, 
M~gw~ni 

Telephones 

1. Katse 
Katse/)(yuso 

2. Kabati 
Mutonguni/Mwingi 

3. Ndooa/Mutito 

REMARKS 

All programmes are proposed by Ministry and to be 
funded by KP and TC. Upgrading of existing facilities 
to departmental offices. 

See No. I above 

See No. I above 

See No. I above 

Establishment of new sub-post offices. Proposed by 
Minis try and to be funded by KP and TC. 

See No. 5 above 

See No. 5 above · 

See No. 5 above 

See No. 5 above 

See No. 5 above 

See No. S above 

See No. 5 above 

See No. 5 above 

Proposed by Ministry or DVDC. To be funded by KP and 
TC to providt· telephones for these a reas. Seventy lines 
pr·ovided in each case. 

See No. I above , 

See No. I above 

I 
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POSTS AND TELECOMMUNICATIONS (CONT.) 

PRIORITY RANKING 
PROJECT NAME 
LOCATION 

4. lkanga 
"Ikanga/Mutomo 

5. Zombe 
Zombe/Mutito 

6. Nguni 
Ngomeni/Kyuso 

7. Ikutha 
lkuthat/Mutomo 

8. Tseikuru 
Tseikuru/Kyuso 

REMARKS 

See No. I above 

See No. I above 

See No. I above 

See No. I above 

See No. I above 

LANDS, SURVEYS AND ADJUDICATION SECTOR 

PRIORITY RANKING 

PROJECT NAME 
AND LOCATION 

1. Adjudication 
Surveys and 

Issue of titles at: 
Miambai 
Migwani 
Mwingi 
Mulango 
Kyangwithya 
Mutonguni 
Nzambani 
Kisasi 
Yatta B2 

REMARKS 

Proposed by Ministry and DOC. On-going programme. 
Complete adjudication within parts of above locations 
in Mwingi and Central Divisions and declaration of 
new sections and issue of title deeds. To be funded 
by MLS and PP. 

I 

Ill 
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LANDS, SURVEYS AND ADJUDICATION SECTOR 

PRIORITY RANKING 
PROJECT NAME 
AND LOCATION 

2. Cadastral Surveys 

for Ranches. 
Markets and Towns 
Mwakini, Ukai, 
Kitui Town, Mwingi, 
Mutomo, Kyuso, 
Mutito, Kisasi 

I. Mwingi 
Town Electrification 

'REMARKS 

Produce cadastral surveys of the respective areas. Proposed 
by LJUC. For funding by M LS and PP. On-going. 

ENERGY SECTOR 

Proposed by DVDC. For funding by KP & L. 

2. Mutomo Div. Hqs Provisions 01' 3-phase electricity to the towns and Government 
Electricity offices. hos pitals and surrounding area. Proposed by DVDC. 

Mutomo For funding by KP & L. 

3. Kitui Town Provision of 3-phase supply to enable industrialisation, RIDC 
3-phase Electricity & other industries unable to start due to lack of sufficient 

power. Proposed by DOC. For funding by KP & L. 

I. Commercial Bank 

Mwingi 

I . Offices 
Kitui Town, Mutito, 
Kitui North N. R., 
Kitui South N.R. 

2. Kitui North and 
South Reserves 

I. Mutomo Court 
Bldg. & Staff Qtrs. 

2. Staff Qtrs. at 
· Mwingi Court 

TRADE & COMMERCE SECTOR 

Establishment of a savings and cum·nt A/Cs bank in Mwingi 
Town. Proposed by DVDC. For funding by Commercial banks. 

WILDLIFE & TOURISM SECTOR· 

Offices in all the areas , staff houses and basic infras
tructure, Proposed by Ministry and to be funded b y 
MOW & T. 

Proposed by DOC for MOW & T development of these reserves 
including feasibility studies for tourisn, potential. 

JUDICIARY 

Proposed and approved by DOC for OOP funding. 

Proposed and a ; p roved by DDC fo r OOP funding. 



Priority Ranking 
Project Name 
and Location 
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ENVIRONMENT AND NATURAL RESOURCES 

Remarks 

I. Afforestation 
Programme, District
Wide 

Proposed by DOC for MENR funding of afforestation schemes 
in the following order of priority: 

K£ 

Maai Hill Afforestation 84/85 85/86 86/87 87/88 
Phases 1,2 &3 1,000 1,000 500 500 

Syekuyu Hill Afforestation 
Phases 2&3 1,000 400 300 300 

Endui Hill Afforestation 2,000 1,000 500 500 
Endau Hill Afforestation 

Phases 2,3 & 4 1,700 1,000 600 600 
Mutikuni Hill Afforestation 1,500 1,000 1,000 800 
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APPENDIX I 
LIST OF ADMINISTRATIVE DIVISIONS, LOCATIONS AND SUB-LOCATIONS 

IN KITUI DISTRICT 

Division 

Far North 
(Kyuso) 

Northern 
(Mutomo) 

Location 

I. Kyuso 

2. Mivukoni 

3. Ngomeni 

4 . Ukasi 

5. Tseikuru 

6. Katse 

7. Tharaka 

I. Kanziko 

2. Ikanga 

Sub-Location 

I. Kimangao/Kuumu 
2. Gai/Ngaaie 
3. Kamuwongo 
4. Maseki/Kiseuni 

I. Kavunda/Kitovoto/Kyandani 
2. Mataka/Katuka 

I. Kavuti 
2. Kyavyuka 
3. Mitamisyi 

I. Ukasi/Mwalali 
2. Maliyakani/Kamutiu Mbuvu 

I. Kavilya 
2. Usueni 
3. Kaningo 
4. Ngalange 
4. Ngalange 
5. Kasyathiyuni 

I . Mbarani/Konyu 
2. Tyaa/Kamuthale 
3. Musosya/Ka kuyu 
4. Mukenga/lkengo 

I. Gacigcngo/Kenycngya 
2. Gakombe 
3. Kamaindi/Kathungu 

I. Kauvinda 
2. Mivuni 
3. Kavandeni 
4. Simisi 
5. Katycthcka 
6. Kengo 

I . Kathingu 
2. Ndunduni 
3. lthumula 
4. Kyatune 
5. llusya 
6. Ngwane/ Enzou 
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Division 
Location 

Sub-Location 

Northern 
3. Voo 

1. Kyarnatu 
2. Muthungue 

(Mutorno) 
(Cont.) 

3. Kisasi 
4 . Kyaango 
5. Nthongoni 

4. Mutorno 
1. Kawelu/Itirnba 

2. Mwala 
3. Kibwea 

5. Mutha 
I. Katene/Ngaani = 
2. Kyaani/Kalia Katune 

3. Ndakani 

6. Ikutha 
I. Kasaala 
2 . Ngarnba 
3. Ndili 
4. Ngwata 

7. Athi 
I. Malurna 
2. Kalivu 
3. Kituti 
4. Kivou 

Northern 
l. Mwingi 

1. Enziu 
2. Kanzanzu 

(Mwingi) 3. Kivou 
4. Mwingi 
5. Kyethani 
6. Kiomo 
7. Nzeluni 

I . 
2. Migwani 

1. Kavaini 
2. Kanyaa 
3. Ngomeni 

4. Kyome 
5. Nzawa 
6. Muiva 
7. Kaliluni 
8. Kyamboo 
9. Nzalae/Migwani 

10. Kasevi 
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Division Location Sub-Location 

Northern 3. Mutonguni I. Musengo 

(Mwingi) 2. Kakulungwa 

(Cont.) 3. Kakeani 
4. Tul ia 
5. Nzalae/Mutonguni 
6. Kauwi 
7. Mithini 

4: Endui I. Ndithi 
2. Mutwangombe 
3. Waita 

Eastern l.Endau I. Syou 
2 . . Malatani 
3. Katumbi 
4. Twambui 
5. Ndatani 

2. Zombe I. Thua 
2. Mwitika 
3. Malatani 
4. Ngung~ 
5. Makongo 
6. Kasunguni 

3. Nuu l. Ngaani 
2. Ngieni 
3. Kyangati 
4. M alawa 
5. Kyaani 

4. Mui l. Ngi luni 
2. Ngoo 
3. Kitise 
4. Ituko 
5. Ngu ng i 

5. Mutito l . Kitoo 
2. Musukini 
3. Masasini 
4. Kavutei 
5. Kawata 
6 · Manyoeni 



l)i\·ision 

Central 
(Con I.) 
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Location 

8. Kisasi 

Sub-Location 

I. Kisasi/Ngiluni 
2. Mbusyani 
3. Nguuni 
4 . Kilunguti 
5. Ngangani/Kanzau 
6. Mbitini 
7. Mosa 
8 . Katwala 
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Section I 

Development Programme 
1983/84 



SECTOR/ 
MINISTRY 

Finance & 
Planning 

Livestock 
Development 

•. 

VOTE SUB. 
VOTE 

06 061 

09 091 

~ 

--~ ~--
~ 

~ 

ANNEX PART I - DEVELOPMENT PROGRAMME, 1983/84 

SUB. ANNUAL TARGET/ 
HEAD HEAD ITEM NAME OF PROJECT DESCRIPTION 

228 430 Kitui Planning, coordination, 
ASAL Programme monitoring and evaluation of the 

Programme 

272 430 013 Foot & Mouth Disease Prevention of foot and mouth 
Control disease outbreak 

272 430 014 Pastoral Areas Extend general veterinary services 
Veterinary Services 

295 430 046 Poultry Development Assistance to self-help groups in 
poultry project 

298 430 010 Range Development Assist Group Ranches in grazing 
management 

300 430 030 Tick Control 'Construction, repair and 
· provision of acaricides to dips 

300 430 020 Anificial Insemination Strengthen A.I. runs 
within central Kitui 

295 430 020 Beekeeping Promote beekeeping in the district 

1983/84 DEV. 
ESTIMATES 

Kpd. (INDICA
TIVE) 

14,000 _,. 

4,300 · 

5,500 

2,200 

3,000 

I 20,000 

6,000 

5,000 

-~ 

I -I 



SECTOR/ 
MINISTRY 

Agriculture 

•• 

- ~--=-- - ·· ---------·---

1983/84 DEV. 

VOTE sue. SUB. ANNUAL TARGET/ 
VOTE HEAD HEAD ITEM NAME OF PROJECT DESCRIPTION 

ESTIMATES 
Kpd. (INDICA

TIVE) 

279 430 
Hides & Skins Development Revitalize hides & skins 2,000 

programme DI0 103 245 430 020 Mutomo S & W 
S & W conservation measures in 228,770 Conservation 
Southern Kitui, including nurseries 

103 247 430 010 Agricultural Mechanization 
Soil & water conservation w.orks Services 

l03 247 430 Tractor Hire Services 
· Assist farmers in land preparation 40,000 

020 

l04 243 430 030 Kitui ASAL S & W Cons. Soil & water conservation 257,800 104 243 430 020 Kitui ASAL Planning Unit Assist in planning & 8,820 
implementation of ASAL 
Programme 

105 260 430 010 Small Scale FTC (BLI-Kitui) Purchase farm inputs and 10,000 
construction works 

l02 237 430 045 Tobacco Project Farm inputs . 
237 Horticultural Extension Farm inputs 

2,500 
430 080 

Services in Kitui 

237 430 089 Cotton Development in Farm inputs 2,700* Kitui 

--~ 
·-~· ....... --·- -~ 

.. .., .. 

... 

I 
N 
I 

;, 



,.. -----,., • ~ 

1983/84 DEV. 
ESTIMATES 

SECTOR/ SUB. SUB. ANNUAL TARGET/ Kpd. (INDICA-

MINISTRY VOTE VOTE HEAD HEAD ITEM NAME OF PROJECT DESCRIPTION TIVE) 

Agriculture 
238 430 020 Grain Storage (NC & PB) Construction of a store 

in Kitui 
cont. RD F Projects Nurseries etc. soil & Water 30,000 

Conservation, etc. 

Health D 11 111 317 430 430 Kitui District Hospital Buildin'g 10 

I I I 317 430 431 Mwingi Hospital Building IO 

I 13 335 430 030 Community Based Training of Community 

Health Care health worker 
I 

- ..... 
I 

I 13 335 430 040 Health Education 
-

I 13 335 430 430 Winzie Health Centre Building 40,000 

I I 3 335 430 431 Voo H/C 
Building 42,000 

I I 3 335 430 432 Kisayani H/C Building 40,000 

113 335 430 433 Kanziko H/C Building 40,000 

113 335 430 434 Nuu H/Ccntre Buildings 40,000 

113 335 430 435 Mutito H/Centre Buildings 40,00C 

J 



1983/84 OEV. 
ESTIMATES 

SECTOR/ SUB. SUB. ANNUAL TAIHiET/ · Kpd. (INl)ICA-
MINISTRY VOTE VOTE HEAD 1-lEAO ITEM NA:\1E OF PROJECT ·DESCRIPTION TIVE) 

Health 113 33~ 430 436 Kauwi Rural H/Ccntrc Equipment 6.000 
cont. Buildings 35,000 

113 335 430 439 Endau H/Centre Buildings 10 

113 339 430 00 I/ Mutomo Enrolled Buildings ~ 30,000 

401 Community Nurses School 

RDF On-going Kau1na Dispensary I Building of staff houses 100.000 
Dispensaries Kanyangi " and treatment blocks 

Kwamutanga 
llengi I I 

~ 
I 

Katyethoka 
Kasa:ib 
Mwitika 
Nzawa . 

Works & Housing D13 132 413 430 Electrification of 2,000 

building in Mwingi 
Township 

Transport _& 014 141 445 430 Thika-Mwingi Bitumenization 1,000,000 

Communication Lagatula (A3) 

141 465 430 Rural Access Road Construction of RAR 300,000 

Programme 

.-..._ ~ - - - - --- --------~· ....Ao ~ 



• ·------- ,, 

1983/84 DEV. 
/ 

ESTIMATES 
SECTOR/ SUB. SUB. ANNUAL TARGET/ Kpd. (INDICA-
MINISTRY VOTE VOTE HEAD HEAD ITEM NAME OF PROJECT DESCRIPTION TIVEJ 

141 465 430 RAR Gravelling Gravelling Programme 470,000 

Tourism & Dl6 163 555 430 North Kitui National Construction of ruads & 

Wildlife Reserve . building; purchase of plant & 7,000 
equipment 

163 555 430 South Kitui (Thua) Purchase of plant and equipment 400 
N. Reserve 

Culture & Social D18 183 902 405 · Kitui ASAL Programme Grants to self-help groups 145,000 

Services 
and Adult Education Centres I 

V, 
I 

183 905 430 Youth Development Assistance to V.P.s. .I0,000 

183 908 430 Sports Development Equipment for District stadium 400 

185 923 430 District Training Centre Completion of a Multipurpose 40,000 
Training Centre 

Water D20 203 570 .430 001 Ilika Water Supply Construction works 50,000 

Development 

~30 002 Nguni Enzui WIS . Construction works 5,000 

D20 204 321 430 000 Kitui H/Q Self-Help Investigation, pla nning and design 6,00G 
Water Supply Construction 10 



. 1983/84 DEV. 
ESTIMATES 

SECTOR/ SUB. · SUB. 
ANNUAL TARGET/ · Kpd. (INDICA-

MINISTRY VOTE VOTE HEAD HEAD ITEM NAME OF PROJECT 
DESCRIPTION TIVE) 

Water . 
10,000 

430 001 Kilima Self-Help Construction works Development 
Water Supply Cont. 

430 003 Migwani S&lf-Help 
Construction works 30,000 Water Supply 

430 004 Kalumune-Muthungwe Construction works 10,000 
430 002 Thua-Kinakoni Construction works 10,000 

I 

430 005 Katothya Self-Help Construction works 10,000 °' I Water Supply 

430 006 Musyungwa Self-Help Construction works 5,000 Water Supply 

430 007 Athi Yatta Self-Help Construction works 5,000 Water Supply 

430 008 Thua Kyamatu Self-Help Construction works 5,000 Water Supply 

321 430 009 Kathamba Self-Help Construction works 5,000 
Water Supply 

~~- - ,g 
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SECTOR/ SUB. SUB. 
MINISTRY VOTE VOTE HEAD HEAD ITEM NAME OF PROJECT 

Water 321 4J0 010 Kakeani Self-Help 

Development Water Supply 

(Cont.) 

205 894 430 Kitui Urban Water Supply 

431 Mwingi Urban Wat 
Supply 

205 895 43(, Kitui Town Sewerage 

206 896 430 Kitui Dams 

206 928 430 Kitui ASAL Programme 

On-going RDF Water 
Projects 

Environment & 
211 678 430 Local Afforestation 

Natural Resources D21 

211 · 679 430 Rural Afforestation 

RD F Afforestation Projects 

• 
ANNUAL TARGl::T 
DESCRIPTION 

Construction works 

Construction of water supply 

Investigation; Planning & Design 
C.onS'truction 

Investigation Pla nning & Design 
Construction of sewerage 

Construction of dams as 
part of water conservation 

Investigation; Pla nning & 
Design 

Construction of rock catchments, 
minor water supplies, dams and 
pans, etc. 

Production of seedlings for 
planting gazetted hill tops 

Nurseries, plantat ions 

Afforestation of various hill ·tops 

1983/84 DEV. 
ESTIMATES 

Kpd. (INDICA-
TIVE) 

10,000 

250,000 

15.000 
10 

10,000 
10 

100.000 

5,000 

50,000 

15,000 

20,000 

1,600 

IP) 
1/ 

I 
-....J 
I 



1983/84 DEV. 
ESTIMATES 

SECTOR/ SUB. SUB. ANNUAL TARGET Kpd. (INDICA-
MINISTRY VOTE VOTE HEAD HEAD ITEM NAME OF PROJECT DESCRIPTION TIVE) 

Co-operatives D22 220 709 430 Office & Staff Quarters Construction 10 

706 · 430 Handicraft Development Grants for Handicraft 250 
Development 

706 430 Societies Development Grants to Union/Societies 4,000 

Commerce & D23 235 770 430 Loans to Traders Loan extended to traders annualiy 
Industry Joint Loan Board 

R.l.D.C. Kitui Construction and equipment for 50,000 I 
00 

an IPA in Kitui I 

Education D24 242 805 430 · Poard of Governors Building Kitui aided schools 22,563 
Science & · Maintained Schools 

Technology 

242 806 430 Harambee Schools Building 50,000 

RDF School Projects Harambee schools assistance 30,000 

Energy & Regional D30 300 430 430 Fuel development Establishment of a central 50,000 

Planning nursery for fuel wood 

Land & Settlement D3o 364 202 430 Kitui Land Office Construction of Public 2,500 
Counter and Security Mesh. 

- --"~ 
,$_,. · • ---------_..~ .... •" \ ' 
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Section II 

Two Year Rolling Plan 
1983/84-1984/85 



.... -- Q • .... 
"' 

SECTOR/ CONTINUING PROJECTS 1984/85 PRIORITY REMARKS 
MINISTRY FROM 1983/84 PROJECTS 

Water Development I. Ngumi/Enziu Water Project I. Migwani Water Supply There are many on-going water 
2. Ngiluni Water Project 2. Kitui H/Q Water Supply projects which should be completed. 
3. Thua-Kyamatu WIS 3. Kitui ASAL Water 
4. Thua-Kianakoni Water Project Conservation Programme. 
5. Ihika Water Project 

. 6. Kiima Water Project 
7. Masyungwa Water Project 

Health Services J. Mwingi Hospital I. Mwingi Hospital Completion of all on-going 
2. Winzie Health Centre 2. Mutomo Enrolled RDF health projects 
3. Voo Health Centre Community Nurse School (Dispensaries) 
4. Kamziko H/Centre . 3. Mutito Rural health Centre 

5. Kauwi Health Centre 
6. Kisayauni Health Centre 

. • I 

'° I 

Agriculture I. Mutomo S& W Conservation I. Voo Dryland Reaserch Many of specific sites for S& W will 
2. Kitui ASAL S&W Conservation sub-station be funded through Kitui ASAL 
J. K wasiku S& W Conservation programme & the RDF 
4. Crop & Livestock Demonstration 

Project (Mutito) 
5. Fruit and Tree Nurseries 

I 

I. Mutito Livestock Demonstration 1. Goat & Sheep Overgrazed areas will be rehabilitated 

Livestock 2. Beekeeping projects . Programme and proper grazing management 

J. Rehabilitation & Construct10n of '2. Development of Rangeland introduced. Auction yards will be 

Dips. (Tick Control) 
developed. 



SECTOR/ 
MINISTRY 

Transport & 
Communication 

CONTINUING PROJECTS 
f.JlO M 1983/84 

I. lnyuu Ngungi RAR 
2. Mwitika Ngelani RAR 
3. Kathande-Kaunu RAR 

1984/85 PRIORITY 
PROJECTS 

1. Usueni Bridge 
2. Electrification of M wingi 
Township 

4. Use of the 3 RARP Units for road 
construction 
5. Thika-Mwingi-Lagatuka 
Road (A3) 

Postal &. Telecommu- Provision of telephones to Ndooa 
nication 

Office of President 

Office of 
Vice President 

~ 
-~ 

111 I HI 

Provision of telephone services to: 
1 Katse 
2 Kabati 

Upgrading of posts facilities: 
l. Tulia 
. Kyuso 

I. Endau Police Po:,i 
2. Mutomo Police Station 

I. Construction of Probation 
Offices 
2. Construction of Girls hostel 
3. Office & Juvenile Remand 
Home for Children's Department 

I. Borehole for Prison farm 
2. Expand the farm to 700 ha, 

REMARKS 

There are a number of bridges access 
roads, etc, funded by RDF. These will 
continue 

Probation Department will launch 
citizenship education campaign and 
supervise the ext ramural rural • 
employment programme 

~ 

0 
I 

! ~ 



-- ~ .~------

SECTOIU 
MINISTRY 

Tourism & Wildlife 

Local Authority 

- Kiwi To\\ n 
Council 

- Kitui County 
Council 

Culture & Social 

Services 

~ 

CONTINUING PROJECTS 
FRO.\I 1983/84 

I. Construction of roads in 
North Kitui National Reserve. 

·2. Construction of buildings in both 
Kitui North & South National 
Reserve 

I. Kitui Town Sewerage Scheme 

2. Completion of 99 housing units for 

site & service scheme 
3. Street lighting in Kitui Town and 

Kalundo market 

I. Improvement of existing 

water supply 
2. Survey of various trading centres 

and markets 

l. District Training Centre 
2. Assistance to self-help groups 

1984/85 PRIORITY 
Pl{O.IECTS 

Construction of omces in: 
I. KiLUi Town 
2. Mutito 

I. Killli Slaughter House 
2. Kitui Town Sialls 
3. Kitui Town Bus Park 

I. Constr1,1ction of market 
stall al Mwingi and upgrading to 

urban status 
2. Livestock auction yards.· 

• 
REMARKS 

l. Construction of District and 
Divisional offices for Adult 
Education 
2. Construction & equipping village 

polytechnics. 
;;.I· 

. 

~ 

-') 

-
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SECTOR/ 
MINISTRY 

Environment & 
Natural Resources 

CONTINUING PROJECTS 
FROM 1983/84 

I. Local Afforestation 
2. Rural Afforestation 

Commerce & Industry I. Loan to Traders Joint Loan Board 

Co-operatives 

Lands & Settlement 

Energy Sector 

Finance & Planning 

,\· 
i\. 

l. Construction of produce store in 
Kitui 

l. Construction of Public Counter 
and Security Mesh 

I. Establishment of a central nursery 
for fuel energy 

I. Coordination of ASAL 
programme 
2. Coordination of RDF projects 

1984/85 PRIORITY 
PRO.JECTS 

I . Establishment of nurseries 
2. Expansion of agro-forestry 
nursery 

I. Completion & equipment for 
RI DC-IPA in Kitui 

2. Commercial Bank in Mwingi 
3. Establish an IPA in Mwingi 

I. Office and staff quarters in 
Kitui 

2. Construction of produce store 
in Mutomo 

I. Adjudication surveys and issue 
of titles 
2. Cadastral surveys for ranches, 
markets and towns. 

I. Electrification of Mwingi 

2. 3-Phase supply for Kitui Town 

· 3. Electrification of Mutomo 

Continuous 

REMARKS 

' 

~ 

N 
I 

~ 




