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FOREWORD 

This County Budget Review and Outlook Paper (CBROP), prepared in accordance with 

Public Financial Management Act, 2012 is the second to be prepared by the County 

Government of Kitui under the devolved governance structure. It presents the recent 

economic developments and actual fiscal performance of the FY 2014/2015 and makes 

comparisons to the budget appropriations for the same year. It provides updated MTEF 

financial forecasts and how these projections deviated from estimates contained in the last 

County Fiscal Strategy Paper (CFSP) released in February 2014, actual budget 2014/15. 

In this paper also, we show how the actual performance of the local and national economy in 

2014/15 FY affected our compliance with the fiscal responsibility principles and financial 

objectives as detailed in CFSP 2014. 

Though the County is moving along with the National Government in implementing a raft 

strategies and reforms geared towards accelerated economic growth, serious challenges have 
been inadequate human capacity to harness the full potential of some these reforms. A case in 

point is the changing terrain in the budgeting process (from itemised to program based 

budgeting) that has roped in the use of the Integrated Financial Management Information 

System (IFMIS), which is presenting a new face of challenges right from planning to 

implementation.  

The need to address the local challenges such as poverty has led the county to put in place 

policies and programs necessary to tackle the problem. However, such policies that include 

local contracting have also resulted into low absorption of funds as the contractors lack the 

financial capacity to fund the projects awarded to them. This has affected the implementation 

of the programs, at times affecting the absorption rate and the amount re-voted to the next 

financial year.  

This policy document also compares the performance of locally generated revenue and the 

receipts from the equitable share and grant from the national government between the two 

financial years and make appropriate recommendations. In looking at the two financial years, 

it is clear that there was improvement in both revenue collection and receipts from the 

national government went up in absolute terms. However, the amount received from national 

government in 2014/15 was lower than was in 2013/14 (in percentage terms). 

 
 

SIMON N. MUNDU 

CECM, FINANCE AND ECONMIC PLANNING, 

KITUI COUNTY GOVERNMENT 
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Legal Basis for the Publication of the County Budget Review and Outlook Paper 

 

The County Budget Review and Outlook Paper is published in accordance with Section 118 

of the Public Finance Management Act, 2012.  The law states that: 

 

1. A County Treasury shall –  

a) Prepare a County Budget Review and Outlook Paper in respect of the county for each 

financial year; and 

b) Submit the paper to the County Executive Committee by 30th September of that year. 

 

2. In preparing the county Budget Review and Outlook Paper,the County Treasury shall 

specify –  

a) Details of the actual fiscal performance in the previous year compared to the budget 

appropriation for that year; 

b) Updated economic and financial forecasts with sufficient information to show 

changes from the most recent County Fiscal Strategy Paper; 

c) Information on –  

i. any changes in the forecasts compared with the County Fiscal Strategy Paper; 

ii. how actual financial performance for the previous financial year may have 

affected compliance with fiscal responsibility principle, or the financial objective 

in the County Fiscal Strategy Paper for that year; and 

 

d) Reasons for the deviations from the financial objectives in the County Fiscal Strategy 

Paper together with proposal to address the deviations and estimated time for doing 

so. 

 

3. The County Executive Committee shall consider the County Budget Review Paper with a 

view to approving it, with or without amendments, within fourteen day after its 

submission. 

 

4. Not later than seven days after the County Budget Review and Outlook Paper is approved 

by the County Executive Committee, the County Treasury shall –  

 

a) Arrange for the Paper to be laid before the County Assembly; and 

 

b) As soon as is practicable after having done so, publish and publicise the Paper. 
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Fiscal Responsibility Principles for the National and County Governments 

 

In line with the Constitution, the Public Finance Management (PFM) Act, 2012, sets out the 

fiscal responsibility principles to ensure prudent and transparent management of public 

resources.  The PFM act, 2012, (Section 15) states that: 

1) Over the medium term, a minimum of 30 percent of the national and county budgets shall 

be allocated to development expenditure 

2) The national government’s expenditure on wages and benefits for public officers shall not 

exceed a percentage of the national government revenue as prescribed by the regulations. 

3) The county government’s expenditure on wages and benefits for its public officers shall 

not exceed a percentage of the county government’s total revenue as prescribed by the 

County Executive member for finance in regulations and approved by the County 

Assembly. 

4) Over the medium term, the national and county government’s borrowings shall be used 

only for the purpose of financing development expenditure and not for recurrent 

expenditure. 

5) Public debt and obligations shall be maintained at a sustainable level as approved by 

Parliament for the National Government and the County Assemblies for the County 

Governments. 

6) Fiscal risks shall be managed prudently; and 

7) A reasonable degree of predictability with respect to the level of tax rates and tax bases 

shall be maintained, taking into account any tax reforms that may be made in the future. 
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I. INTRODUCTION 

Objective of the CBROP 

1. The objective of the CBROP is to provide a review of the previous fiscal performance 

and how this impacts the financial objectives and fiscal responsibility principles set out in the 

last CFSP. This together with updated revenue and expenditure provides the basis for the 

revision of the current budgeting the context of Supplementary Estimates and broad fiscal 

parameters underpinning the next budget and medium term. The details of the fiscal 

framework and medium term policy priorities will be clearly outlined by the next CFSP to be 

released in February next year. 

2. The CBROP, like the CFSP links policy, planning and the budgeting through 

reviewing the performance of the government in line with the budget and the laid down 

policies. These policies include the County Integrated Development Plan (CIDP), The Kenya 

Vision 2030 and its Medium Term Plans I & II (MTP I&II), and all other national and county 

policies relevant to planning. This CBROP is based on the current administrative structure 

and incorporates the priorities of the CIDP as well as other emerging challenges that 

transition to the devolved system entails. Its themes are framed around the county ministries 

that form the sectors of the county to develop projects and programs for each sector covering 

2014/15 to 2016/17 Medium Term Expenditure Framework (MTEF). 

3. The PFM Act 2012 sets a high standard for compliance with the MTEF budgeting 

process. It is expected that the sector ceiling for the second year of the MTEF (2014/15) 

provided in the previous CFSP would form the indicative baseline sector ceiling for the next 

budget of 2016/17. However, given the underperformance of some sectors of the economy 

during 2014/15, some changes are inevitable to accommodate the anticipated resource 

requirement. 

4. The rest of the paper is organised as follows: Section II provides a review of the fiscal 
performance in FY 2014/15 and its implications on the financial objectives set out in the last 

budget submitted to the County Assembly in April 2014. This is followed by brief highlights 

of the recent economic developments and updated revenue and expenditure in section III. 

Section IV provides the resources allocation framework, while Section V concludes. 
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II. REVIEW OF FISCAL PERFORMANCE IN FY 2014/15 

A. Overview 

5. The fiscal performance in 2014/15improved significantly especially on the 

expenditure side, where overall absorption rose from 53 per cent to 72.2 per cent. However, 

there was a marginal improvement in the budgetary supply side, with an overall performance 

of 82.97per cent financing up from 81 per cent in 2013/14. This was explained mainly by 

non-release of the last two tranches of the equitable share within the financial year. 

Generally, there was improved performance in all revenues components both in relative and 

absolute terms. 

6. Though there was improved performance in revenue collection, the county ministries 

handling devolved functions are still grappling with the challenge of organising themselves to 

collect Appropriation-in-Aid (AIA) that falls within their function. Performing streams are 

mainly those traditionally falling under the defunct local authorities, as evidenced by analysis 

of major revenue streams like liquor licensing - actual revenue collected vis-à-vis target. 

7. The county allocation for equitable was up 19.2% from 5.315billion to 6.34billion 

during the period under review. Provision for grants went down from 527million to 299m 

(75% drop). However, total resources from national government (equitable and grants) went 

up from KES 5.842billion to KES 6.639billion. This represents 13.6% increase in resource 

allocation from the national government. 

B. 2014/15 Fiscal Performance 

8. The table below presents the fiscal performance for the FY 2013/14 and 2014/5, 

together with the deviations from the original budget estimates of FY 2014/15. 

Table 1: Revenue and Expenditure Summary for 2013/14 - 2014/15 FY 

  
2013/14 2014/2015 

Deviatio
n 

  Actual Targets Actual Targets (%) 

A. TOTAL REVENUE AND GRANT           

1. Revenue 5,281,296,235  5,961,400,000  7,901,673,830  9,270,003,001  (14.76) 

Equitable Share 4,825,624,355  5,315,000,000  5,199,208,810 6,340,498,549  (18.00) 

Other Revenues 455,671,880  646,400,000  2,702,465,020  2,929,504,452  (7.75) 

   Locally Generated Revenue 257,271,880  448,000,000  434,268,205  650,000,000  (33.19) 

   Equitable Share 2013/14     478,375,884  489,685,478   (2.31)  

   Unspent Balances b/f 198,400,000  198,400,000  1,789,818,974 1,789,818,974 (0.50) 
            

2. Grants            -    527,625,500  34,610,000  299,716,518  (88.45) 

Kenya Municipal Program             -    519,000,000                 -    265,106,518  (100.00) 

HSSF (DANIDA)             -    8,625,500  34,610,000  34,610,000  0.00  

Total 5,281,296,235  6,489,025,500  7,936,283,830  9,569,719,519  (17.07) 
            

B. EXPENDITURE            

1. Recurrent 3,021,765,215  3,618,264,706  3,946,763,200  4,480,576,740  (11.91) 

  Salaries and Wages 1,847,402,868 1,783,122,271  2,242,053,687  2,421,290,925  (7.40) 

  O&M/Others 1,174,362,347 1,835,142,435  1,704,709,513  2,059,285,815  (17.22) 

2. Development 506,281,457  2,870,760,794  2,963,798,503  5,089,142,779  (41.76) 

Total  3,528,046,672  6,489,025,500  6,910,561,703  9,569,719,519  (27.79) 
            

C. SURPLUS/DEFICIT 1,753,249,563                      -    1,025,722,127  
                      

-      
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Notes 

i. Equitable share: this is the amount of funds the county government expected to receive from 

the national government, as shared out using the Commission on Revenue Allocation formula.  

ii. Equitable Share 2013/14: this is the amount of equitable share meant for 2013/14 but was 

received in 2014/15 financial year. 

iii. KES 11,307,637that National Treasury was supposed to refund the county was never 

received. This amount was erroneously recovered from equitable share disbursements of 

2013/14 FY. 

A. Revenue (Supply Side) 

9. The total budget for the financial year 2014/15 comprised mainly of four revenue 

components, namely: equitable share from National Government, own generated revenue, 

grants from development partners through the National government and revote - amount 

rolled over from the previous financial year 2013/14, consisting of amount that remained 

unspent as at June 30, 2014 and the amount outstanding as unreleased fund from National 

Government. 

10. The performance of these revenue components against the targets is presented in the 

figure below alongside the budgeted revenue. 

Figure 1: Pie Chart of Budget versus Actual Revenue Performance 

 

 

11. Generally, the proportion of the equitable in the budgeted and actual receipts 

remained unchanged at 66%, while the other components declined (grants and own revenue). 

The proportion of the re-voted amount in the budget compared to the actual receipts went up 

from 24% to 29%, replacing the portions of grants and own revenue not received. However, 

in comparing 2013/14 to 2014/15, the proportion of revote carried forward went down in 

absolute terms. 

i. Equitable Share 

12. The total disbursement to the county revenue fund account during the financial year 

2014/2015 was KES5,199,208,810, representing 82% (or 18% deviation) of the total 

equitable the county expected to receive from National Treasury. This represents an 

underperformance from previous financial year which recorded a 9% deviation. The county 
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therefore did not receive KES1,141m from the national government as at 30th June 2015 

from equitable share. 

ii. Grants 

13. Out the total KES 299m included in the budget, an amount of KES 265m meant for 

Kenya Municipal Program (KMP) initiated by the national government in collaboration with 

international partners before the counties came into operations was never received. This only 

leaves KES 34m from the Denmark government (DANIDA), which was received as at 30th 

June 2015. 

iii. Own Generated Revenue 

14. The total revenue generated by the county over the period was KES 434,268,205.This 

amount includes KES 113, 746,911 from the Ministry of Health and Sanitation. Excluding 

the Ministry of Health which was not reported in 2013/14 FY, there is a marked improvement 

of 25% on actual revenue collection (KES320,521,294 up from KES 257,271,880).Refer to 

the annex II & III 

15. The overall performance however records underperformance from various county 

ministries, which reported revenue collection below 40% of the targets. This accounts for the 

underperformance of the county below the revenue target by 33%. Nonetheless, the 

improvement in revenue side was commendable (25%), and if maintained or improved in the 

future may address some risks likely to undermine our economic outlook. 

16. A major challenge that emerged during the year was the petition in court to halt the 

implementation of the Finance Act 2014, as a result of contest in the Single Business Permit 

(SBP) rates. The result of this together with the ensuing confusion was colossal in terms of 

lost revenue, as some traders refused to pay others charges not in contention. 

iv. Revote 

17. The amount rolled over from 2013/14 was KES 2,279,504,452, which comprised of 

the amount outstanding in our Revenue Fund Account and all other accounts operated by the 

county plus the amount that remained undisbursed as at 30th June 2014. Of this amount, KES 

11m was never disbursed by the National Treasury (NT) for reasons that it was part of 

recovered amount for salaries to devolved staff paid between July and September 2014 on 

behalf of the county.  

18. In total, the county government did not receive 17.07% of the budgeted resources (or 

about KES 1,633m) by the end of the financial year at 30th June 2015. This comprised of 

KES 265m grant meant for KMP (or 88% of grants), KES 11m reimbursement from National 

Treasury for devolved staff salaries (amount NT recovered from disbursements), KES 215m 

not collected as targeted and KES 1,141m that National Treasury had not disbursed by 30th 

June 2015 (or 14.76% of revenue).  

19. The performance of all the revenue sources is summarised in the figure below, 

indicating what was expected, what was received as well as what was not received in all the 

sources. 

 

Figure 2: Revenue performance in bar chart 
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Note: In each category of revenue component, the first bar represents target revenue, the second bar 

represent what was realised and the third bar represent the amount not received. This amount is 

indicated on the right side of the bar. 

B. Expenditure (Demand Side) 

20. The approved budget for the county was KES 9,569,719,519, comprising 46.8% recurrent 

(or KES 4,480,576,740) and 53.2% development (or KES 5,089,142,779). This represents 23.2% 

above the PFM Act 2012 recommended ceiling for funds allocation between recurrent and 

development. Even though the county’s policy is to allocate a minimum of 40% in the medium term, 

re-voted development funds may raise the proportion of development above 50% as was the 

case last financial year. 

21. The analysis of budget proportion before including re-voted amount brought forward 

was as follows: Personnel Emoluments (PE) 36%, Operations and Maintenance(O&M) 24%, 

and Development40%, maintaining the medium term policy of allocating at least 40% to 

development but surpassing the target on PE. 

22. However, after budget was revised to include amount rolled over from 2013/14, the 

proportions in the revised budget were as follows: PE 25%, O&M 21.8 while development 

went up to 53.2%. The salient effect of re-vote may is understating the real proportion of PE 

and O&M on the overall budget. With a cap on the percentage of PE to the overall budget at 

35%, it is be necessary to contain the expenditures through wage management policies. The 

pie charts below presents the information as contained in revised budget. 
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Figure 3: Pie chart for budget versus actual expenditure performance 2014/15 

 

Notes: this unspent balance includes funds that were never realised; KES 11m from NT 

recovered as salary reimbursement, KES 108m tax remittance default fine by KRA, KES 

215m not collected and KES 265m from NT meant for KMP grant. 

23. The actual expenditure for the period 2014/15 was KES 6,910,561,703, representing 

72% of the budgeted expenditure. Out of the total budgeted expenditure, 23% was spent 

towards salaries and wages, 18% towards operations and maintenance expenses and 31% on 

development while an amount equivalent to 28% remained unspent. 

24. In terms of economic classification in relation to the actual expenditure, out of the 

total reported expenditure of KES 6,910,561,703 for the year ending 30th June 2015, 43% of 

the expenditure was incurred towards development, 32% towards salaries and wages while 

the rest, 25% went to support operations and maintenance expenses. Overall, even though the 

approved budget estimates for 2014/15 had higher proportion for development than recurrent, 

more funds were absorbed in recurrent than absorbed in development i.e. 57% against 

43%.This is also presented in the figure below 

Figure 4:Actual expenditure performance 
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26. Recurrent expenditure for period amounted to KES3,946,763,200, representing about 

88.1% of the recurrent total budget. The higher utilisation rate in recurrent expenditures 

resulted to the overall absorption rate rising to 72.2%, underlining the need to 

disaggregate expenditure reporting into recurrent and development.  

27. The table below analyses the total expenditure by county spending entities giving the 

overall absorption rate. 
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Table 2: Ministry/ Spending Entity Expenditure for the Period Ending 30th June 2015 (KES) 

Vote Ministry/Spending Entity 

Jun-15 Variance Jun-15 Variance Jun-15 Variance % of total 
expenditure 

to total  Recurrent  Development   Total  

Actual Target Actual Target Actual Target 

1 Office of the Governor 402,278,215  425,742,280  (23,464,065)    467,344,766  902,474,030     (435,129,264)    869,622,981  1,328,216,310     (458,593,329)              65.5  

2 
Ministry of Administration & 
Coordination of Affairs 237,631,521  291,226,408  (53,594,887)      31,280,061  120,836,050       (89,555,989)    268,911,582     412,062,458     (143,150,876)              65.3  

3 
Ministry of Agriculture, Water 
& Irrigation 302,239,908  372,467,335  (70,227,427)    674,610,348  

    
925,497,312     (250,886,964)    976,850,256  

 
1,297,964,647     (321,114,391)              75.3  

4 

Ministry of Basic Education, 
Training & Skills 
Development 310,249,993  317,983,751  (7,733,758)    149,242,990  195,683,589       (46,440,599)    459,492,983     513,667,340       (54,174,357)              89.5  

5 

Ministry of Lands, 
Infrastructure &Urban 
Development 282,047,352  300,204,470  (18,157,118)    880,286,862  1,419,135,919     (538,849,057) 1,162,334,214  1,719,340,389     (557,006,175)              67.6  

6 
Ministry of Health & 
Sanitation 

 
1,363,638,677  

   
1,514,666,309  (151,027,632)    211,856,195  

    
552,862,643     (341,006,448) 

 
1,575,494,872  

 
2,067,528,952     (492,034,080)              76.2  

7 
Ministry of Trade, Industry, IT 
& Cooperatives 59,025,083  66,658,142  (7,633,059)    179,513,887  

    
301,755,346     (122,241,459)    238,538,970     368,413,488     (129,874,518)              64.7  

8 
Ministry of Culture, Youth, 
Sports & Social Services 60,862,049  64,160,175   (3,298,126)      87,683,735  140,396,171       (52,712,436)    148,545,784     204,556,346       (56,010,562)              72.6  

9 

Ministry of Environment, 
Energy and Mineral 
Investment Development 40,960,589  42,174,614  (1,214,025)    198,088,211  275,469,491       (77,381,280)    239,048,800     317,644,105       (78,595,305)              75.3  

10 
Ministry of Tourism and 
Natural Resources 

      
35,930,558  

       
40,499,536  (4,568,978)        9,728,987       31,500,000       (21,771,013)      45,659,545       71,999,536       (26,339,991)              63.4  

11 
Ministry of Finance & 
Economic Planning  225,558,394  293,623,100  (68,064,706)      50,769,628       59,362,375         (8,592,747)    276,328,022     352,985,475       (76,657,453)              78.3  

12 County Public Service Board 57,681,645  62,041,108  (4,359,463)                  -                      -                      -         57,681,645       62,041,108         (4,359,463)              93.0  

13 
County Assembly Service 
Board 568,659,546  689,129,512  (120,469,966)      23,392,503  164,169,853     (140,777,350)    592,052,049     853,299,365     (261,247,316)              69.4  

  TOTALS 3,946,763,530  4,480,576,740  (533,813,210) 2,963,798,173  5,089,142,779  (2,125,344,606) 6,910,561,703  9,569,719,519  (2,659,157,816) 72.2  
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Note: The overall variance does not net out all the monies which were not received by the county as 

at 30th June 2015. This includes, KES 108m that KRA deducted from our account for penalties, KES 

265m grant meant for KMP, KES 11m reimbursement from National Treasury for devolved staff 

salaries, KES 215m not collected as targeted and KES 1,141m that National Treasury had not 

disbursed by 30th June 2015 

28. The table below analyses the recurrent expenditure by county spending entities. 

Generally, the absorption went up marginally from 83.5% in 2013/14 to 88.1 in 2014/15. 

However, some funds not spent by Ministry of Finance and Economic Planning provisions 

for gratuity for employees on contract and will need to be provided for in the current budget. 

Also, to be provided for is some funds that Ministry of Health had budgeted under recurrent 

but made for renovations of facilities. 

Table 3: Recurrent Expenditure by County Spending Units 

Vote Ministry/Spending Entity 

Jun-15 Variance 

Recurrent 

Actual Target Amount % 

1 Office of the Governor  402,278,215  425,742,280   (23,464,065)     (5.5) 

2 
Ministry of Administration & Coordination 
of Affairs  237,631,521   291,226,408   (53,594,887) 

     
(18.4) 

3 Ministry of Agriculture, Water & Irrigation  302,239,908  372,467,335  (70,227,427)     (18.9) 

4 
Ministry of Basic Education, Training & 
Skills Development 310,249,993  317,983,751  (7,733,758)  (2.4) 

5 
Ministry of Lands, Infrastructure &Urban 
Development 282,047,352  300,204,470  (18,157,118)  (6.0) 

6 Ministry of Health & Sanitation 1,363,638,677  1,514,666,309  (151,027,632) (10.0) 

7 
Ministry of Trade, Industry, IT & 
Cooperatives  59,025,083   66,658,142  (7,633,059) (11.5) 

8 
Ministry of Culture, Youth, Sports & 
Social Services 60,862,049   64,160,175   (3,298,126)    (5.1) 

9 
Ministry of Environment, Energy and 
Mineral Investment Development  40,960,589   42,174,614   (1,214,025)  (2.9) 

10 
Ministry of Tourism and Natural 
Resources  35,930,558   40,499,536   (4,568,978)  (11.3) 

11 
Ministry of Finance & Economic 
Planning   225,558,394  293,623,100   (68,064,706)  (23.2) 

12 County Public Service Board  57,681,645  62,041,108   (4,359,463)  (7.0) 

13 County Assembly Service Board  568,659,546  689,129,512  (120,469,966)  (17.5) 

  TOTALS 3,946,763,530  4,480,576,740  (533,813,210)   (11.9) 

29. The total expenditure on development by the county was KES 2,963,798,503, up from 

KES 506,281,457 absorbed in 2013/14 budget year, representing an absorption rate of about 

58% (or an under spending of 42%) of the total development vote. Again, this is a large 

improvement from 18% absorption rate of 2013/14 FY. This confirms the forecast of the last 

CBROP that projected a faster implementation of programs, attributing low absorption to 

delayed recruitment. 

30. The table below shows the allocations to each spending entity and the actual 

expenditure as reported at the end of the financial year. Some entities reported huge variances 

which may be explained by the delay in approving supplementary budget that allocated them 

more funds (Health; LIUD). However, some spending entities which did not receive more 

funding during supplementary budget still had large amounts unspent (Office of the 

Governor; Agriculture, Water and Irrigation; Trade, Industry. IT and Coop) 
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Table 4: Development Expenditure by County Spending Units 

Vote Ministry/Spending Entity 

Jun-15 Variance 

 Development  

Actual Target Amount % 

1 Office of the Governor    467,344,766  902,474,030     (435,129,264)   (48) 

2 
Ministry of Administration & Coordination of 
Affairs      31,280,061  120,836,050   (89,555,989)  (74) 

3 Ministry of Agriculture, Water & Irrigation    674,610,348  925,497,312     (250,886,964)    (27) 

4 
Ministry of Basic Education, Training & Skills 
Development    149,242,990  195,683,589       (46,440,599) (24) 

5 
Ministry of Lands, Infrastructure &Urban 
Development    880,286,862  1,419,135,919     (538,849,057)    (38) 

6 Ministry of Health & Sanitation    211,856,195  552,862,643     (341,006,448)   (62) 

7 Ministry of Trade, Industry, IT & Cooperatives    179,513,887  301,755,346     (122,241,459)    (41) 

8 
Ministry of Culture, Youth, Sports & Social 
Services      87,683,735  140,396,171       (52,712,436)    (38) 

9 
Ministry of Environment, Energy and Mineral 
Investment Development    198,088,211  275,469,491       (77,381,280)   (28) 

10 Ministry of Tourism and Natural Resources        9,728,987       31,500,000       (21,771,013)     (69) 

11 Ministry of Finance & Economic Planning       50,769,628       59,362,375      (8,592,747)     (14) 

12 County Public Service Board                  -                      -                      -           -    

13 County Assembly Service Board      23,392,503  164,169,853     (140,777,350)     (86) 

  TOTALS 2,963,798,173  5,089,142,779  (2,125,344,606) (42) 

Note: 

i. Actual expenditure for the county went up from 18% in 2013/14 to 58% of the total budget in 

2014/15 FY, resulting in an improvement of 40%. 

ii. Although the unabsorbed balance is KES 2,125,344,606, the re-voted amount excludes KES 

165m meant for KMP projects. 

31. It is also notable that the development component in the Office of the Governor is 

mainly Community Level Infrastructure Development Program (CLIDP) and the Pro-poor 

program. Most of the unspent funds under the office of the Governor is for the CLIDP, which 

cuts across various sectors. This program requires a well-structured implementation plan to 

avoid perpetual rollover of funds. 

32. Though the amount that the county absorbed in development was KES 2,963,798,173, 

this amount includes expenditure incurred towards acquisition of machinery and other 

specialised equipment for roads construction, water development and agricultural production. 

This amount totalled to KES 247,753,789. The remaining amount was used in expansion of 

water infrastructure, roads, health facilities, markets and other development works. Refer to 

the annex III 
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C. Implications of 2014/15 fiscal performance on fiscal responsibility 

principles and financial objectives contained in the 2015 CFSP 

33. The analysis of 2014/15 budget as proposed by the CFSP and the movement during the 

financial years as a result of re-voting the amount not absorbed in 2013/14 as well as the changes 

introduced by the supplementary budget are presented in the table below. This in essence explains 

why the original budget as proposed by the CFSP differs from the final budget approved by the 

County Assembly. 

Table 5: Analysis of Movement in budget allocation 2014/15 

Ministry CFSP REVOTE 
BUDGET 
2014/2015 

REVISED 
BUDGET 

DEVIATIONS 

Recurrent Devt Total (Net) 

Office of the Governor 
1,075,110,0

00  386,977,494  
1,462,087,4

94  
1,328,216,3

10  
(10,871,184

) 
(123,000,00

0) 
(133,871,18

4) 

Ministry of 
Administration & Co-
ordination of Affairs 573,135,296  (30,388,898) 

 
542,746,398  

    
412,062,458  

 
(127,393,66

0) 
     

(3,290,280) 

  
(130,683,94

0) 

Ministry of Agriculture, 
Water & Irrigation 

    
820,586,428  

 
486,440,604  

 
1,307,027,0

32  

 
1,297,964,6

47  

   
(40,292,385

) 
     

31,230,000  
      

(9,062,385) 

Ministry of Basic 
Education, Training & 
Skills Development 

    
375,616,021  

   
95,974,921  

    
471,590,942  

    
513,667,340  

        
(848,559) 

     
42,924,957  

      
42,076,398  

Ministry of Lands, 
Infrastructure & Urban 
Development 

 
1,322,760,5

44  
 

441,029,355  

 
1,763,789,8

99  

 
1,719,340,3

89  

 
(202,635,33

4) 
   

158,185,824  

    
(44,449,510

) 

Ministry of Health & 
Sanitation 

 
1,341,929,4

32  
 

275,131,419  

 
1,617,060,8

51  

 
2,067,528,9

52  
   

203,094,323  
   

247,373,778  
    

450,468,101  

Ministry of Trade, 
Industry, It & 
Cooperatives 

    
335,334,070  

   
71,448,382  

    
406,782,452  

    
368,413,488  

     
(8,368,964) 

   
(30,000,000

) 

    
(38,368,964

) 

Ministry of Culture, 
Youth, Sports & Social 
Services 

    
149,500,000  

   
46,573,730  

    
196,073,730  

    
204,556,346  

       
3,854,397  

       
4,628,219  

        
8,482,616  

Ministry of Environment, 
Energy & Tourism 

    
272,667,211  

 
154,305,778  

    
426,972,989  

    
317,644,105  

     
(4,619,164) 

 
(104,709,72

0) 

  
(109,328,88

4) 

Ministry of Natural 
Resources & Tourism 

      
62,630,000  

    
(3,194,222) 

      
59,435,778  

      
71,999,536  

       
8,563,758  

       
4,000,000  

      
12,563,758  

Ministry of Finance & 
Economic Planning  

    
189,022,463  

     
5,884,529  

    
194,906,992  

    
352,985,475  

   
155,294,859  

       
2,783,624  

    
158,078,483  

County Public Service 
board 

      
55,000,000  

        
253,860  

      
55,253,860  

      
62,041,108  

       
6,787,248                     -    

        
6,787,248  

County Assembly 768,474,448  84,824,917  853,299,365  853,299,365  
(86,679,066

) 86,679,066  
                    

-    

TOTAL 

  
7,341,765,9

13  
2,015,261,8

69  

  
9,357,027,7

82  

  
9,569,719,5

19  
(104,113,73

1) 
    

316,805,468  
    

212,691,737  

 

Notes on the changes 

The overall variance of KES 212,691,737 in the revised budget was due to adjustments in the 

re-vote amount for each spending entities from KES 2,015,261,869 to KES 2,227,953,606. 

The changes also include both recurrent and development movements within the 

ministries/spending entities as highlighted below. 
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It was also noted that the movements from recurrent to either other recurrent vote or 

development was not easily traceable. There is need to trace the movements of the funds from 

both recurrent and development from initial allocation to the beneficiary in order to assess the 

deviations from set objective in the CFSP. 

i. Office of the Governor, a total of KES 133m was reallocated, being KES 10m recurrent 

adjustments mainly in payroll and KES 123m in development allocated to Health for 

construction and equipping of health facilities, funding of Anti – Snake Venom project (KES 

73m) and Ministry of Lands, Infrastructure and Urban Development for construction of drifts 

KES 50m). 

ii. Ministry Administration and Coordination, a total of KES 130m was reallocated, being KES 

127m from recurrent (payroll adjustments) and 3m development. This was after transfer of 

KES 35m to MEEMID for Ward HQs flood lights. 

iii. Agriculture, a total of KES 9m was moved from the ministry being the net effect after 

revising recurrent by KES40m downwards and increasing development by KES 31m through 

revote adjustments.  

iv. Basic education,the net effect was an increase in development by KES 42m as result of revote 

for projects carried forward from 2013/14. The overall increase include transfer of KES 5m to 

LIUD. 

v. Ministry of Lands, Infrastructure and Urban Development, the net effect was  a decrease in of 

KES 44m as a result of decrease of KES 202m from recurrent and an increase of KES 158m 

for the construction of drifts from various ministries during supplementary. 

vi. Ministry of Health and Sanitation, an increase of KES 450m in its total budget resulting from 

additional KES 203m in its recurrent budget and 247m for development vote from office of 

the Governor (73m) and MEEMID(86m) for construction and equipping of health facilities 

and re-vote adjustments. 

vii. Trade, a net reduction of KES 38m as a result of downward revision of its recurrent budget by 

KES 8m and a further transfer of KES 30m to LIUD for construction of drifts 

viii. Ministry of Youth, Sports and Social Services had minimal changes in its both recurrent and 

development, mainly resulting from revote adjustments. 

ix. Environment, the overall effect in the budget was a reduction of KES 109m, being KES 4m 

recurrent and KES 105m resulting from revote adjustments and transfer to Ministry of Health. 

x. Ministry of Tourism, the net effect was an increase of KES 12.5m being recurrent reallocation 

of KES 8.5m for recruitment of rangers and an increase of KES 4m during re-voting. 

xi. Finance, a total increase in budget allocation of KES 158m resulting from payroll realignment 

(KES 155m) and revote adjustment of KES 3m. 

34. The performance of 2014/15 did not affect the financial objectives set out in the 2015 CFSP 

and the budget for FY 2015/16 in any fundamental  way, except for a few adjustments:  
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i. County entities reported different absorption rates for the financial year ending 30th June 

2015. This has had the effect of distorting budget allocations as set out in our CFSP2015 as 

amount rolled over to this financial year by each entity has increased total budgets and altered 

the set proportions in the budget ceilings adopted in CFSP; 

ii. Based on the performance  of revenue and expenditure projections for the last two financial 

years, the revenue forecasts have been adjusted to reflect actual performance i.e. from KES 

650m down to KES 608m;  

iii. Due to underperformance in own generated revenue and realisation that KMP grant expected 

from the National Treasury will not be received, the re-voted amount has been adjusted to 

exclude these amounts. This means that some project will be shelved to accommodate this 

adjustment; and 

iv. The accelerated absorption rate recorded in 2014/15 is likely to inform the reallocation of 

funds during supplementary to address the funds roll-over from one financial year to another. 

However, this will have to be done within the broader priorities set out in the CFSP 2015 and 

all other medium term policies. 

35. The outcome of the national economic performance indicates our national economy is still 

resilient, as evidenced by the response of the Kenya’s first sovereign bond. However, volatility in our 

main foreign exchange earners such as tourism and export of tea and coffee leaves some doubts on 

our growth forecast. Inadequate rainfall received in 2014 and first and second quarter of 2015 

dampened the performance of the economy. Drought is one of the main challenges that can adversely 

affect the performance of our local economy and there is need to devise ways of circumventing, given 

that farming is the main source of livelihood. Nevertheless, we remain optimistic that growth 

projections outlined in CFSP 2015 will be achieved albeit with challenges. 

36. Our local revenue projections will remain as set out in our CFSP 2015, given that main 

sources of revenues will be severely affected by any foreseeable shock. Nonetheless, poor crop yields 

resulting from inadequate rains will definitely undermine the growth forecast in general. Revenue 

collection from devolved functions is slowly taking off, though with institutional and setup 

challenges. There is need to review all the revenue streams for each county ministry/ entity 

and assess its potential. 

37. The contention raised over the implementation of the Finance Bill has had impact on the 

revenue targets set out in our 2014 CFSP, however, such incidences have been taken into 

account while preparing our projections. The effect on revenue underperformance in revenue 

collection has been to reduce our allocation for development as such funds could not be re-voted for 

utilisation in the current financial year. This, in effect has resulted in downward review of our 

development allocation. 

38. Given that agriculture is going to be the main driver of our local economy in the medium 

term, measures have been put in place to improve productivity particularly to address food security 

and support favourable growth prospects. This is signalled by the amount allocated to agriculture and 

production sectors to boost output in 2014/15 FY and over the medium term. Targets here include 

support to farmers through provision of farm inputs, provision of post-harvest advice/services and 
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investment in non-rain fed agriculture. Other interventions include increased funding for acquisition 

of necessary machineries to revamp the agricultural mechanisation services.  

39. The county has also partnered with SEKU to carry out a feasibility study across the county 

and identify the streams where Sub surface dams can be constructed for both domestic and 

agricultural water harvesting. These sub surface dams will be done in each ward across the county 

where small scale irrigation projections can be initiated. 

III. RECENT COUNTY ECONOMIC DEVELOPMENTS AND 

OUTLOOK 

A. Recent Economic Developments 

a) National 

40. The Kenyan economy is emerging as one of East Africa’s growth centres, 

experiencing solid growth founded on investment in infrastructure, buoyant manufacturing 

and struggling agriculture sector. This is confirmed by rebasing of its GDP last year that 

placed Kenya in the ninth position in Africa. Sustained investment in mega infrastructural 

projects within stabilised macroeconomic environment bearing fruits for the country. 

However, expansionary fiscal policies underlying the physical infrastructure growth agenda 

may present downside risks associated with variability in some macroeconomic variables 

such as inflation and interest rates.  

41. The growth prospects for the country looks favourable, with medium term growth 

forecast for 2015 to 2017 being 6.0, 6.6 and 7.0 per cent for 2015, 2016 and 2017 

respectively up from 5.4 per cent in 2014. This is anchored on strong macroeconomic base, 

declining risks, infrastructural development and recovery in major economic driver sectors 

like agriculture, in the domestic market. Recover and stability of economies in the country’s 

major trading partners, coupled with declining oil prices in the international markets that is 

reducing inflationary pressures also prop this gloomy outlook. 

42. The UN General Assembly has reviewed the progress of the Millennium 

Development Goals whose implementation was to end by 2015. New goals (17 in number) 

have been agreed upon under the banner Sustainable Development Goals (SDGs), to be 

implemented in the next fifteen years till 2030. The 17 goals have a total of 126 targets that 

countries will use as basis in assessment of achievement towards the goals. This agreement 

on a new set of goals is likely to trigger flow of resources made for the implementation into 

the country and the counties eventually. The SDGs are listed below:- 

i. End poverty in all its forms everywhere 

ii. End hunger, achieve food security and improved nutrition and promote sustainable 

agriculture 

iii. Ensure healthy lives and promote well-being for all at all ages 

https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
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iv. Ensure inclusive and equitable quality education and promote lifelong learning 

opportunities for all 

v. Achieve gender equality and empower all women and girls 

vi. Ensure availability and sustainable management of water and sanitation for all 

vii. Ensure access to affordable, reliable, sustainable and modern energy for all 

viii. Promote sustained, inclusive and sustainable economic growth, full and productive 

employment and decent work for all 

ix. Build resilient infrastructure, promote inclusive and sustainable industrialization and 

foster innovation 

x. Reduce inequality within and among countries 

xi. Make cities and human settlements inclusive, safe, resilient and sustainable 

xii. Ensure sustainable consumption and production patterns 

xiii. Take urgent action to combat climate change and its impacts*  

xiv. Conserve and sustainably use the oceans, seas and marine resources for sustainable 

development 

xv. Protect, restore and promote sustainable use of terrestrial ecosystems, sustainably 

manage forests, combat desertification, and halt and reverse land degradation and halt 

biodiversity loss 

xvi. Promote peaceful and inclusive societies for sustainable development, provide access to 

justice for all and build effective, accountable and inclusive institutions at all levels 

xvii. Strengthen the means of implementation and revitalize the global partnership for 

sustainable development 

b) County 

43. The performance of the county economy was greatly undermined by the inadequate 

rains received over the period. The dismal performance of agriculture resulted into poor 

performance of the county economy due to the structural vulnerabilities inherent in our county. The 

county being agriculture based, which is particularly rain fed exhibits a high degree of exposure to the 

risks of weather variability.  

44. The low production in the agriculture sector has continued to pile inflationary pressure 

from food and non-food sectors, resulting in an upward trend in the cost of living generally over 

the medium term, and eroding the purchasing power of the real wage. The non-food inflation 

stemmed from generally volatile oil prices in the international markets, which has received a mixed 

basket over the period, moving up and down at times. However, the general Consumer Price 

Index (CPI) has been trending up, confirming that benefits from reduced oil prices have not 

been passed on to the consumers. 

45. Several projects and programmes have been planned at the National or County 

Governments which are likely to have great impacts in the Kitui County economy. Some of 

the projects have already been initiated while others are still in the planning stage. Such 

projects include: 

46. The Water and Sewer System funded by African Development Bank (AfDB).This 

project will expand the pipeline infrastructure that bring water to Kitui Town from Masinga 

https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
https://sustainabledevelopment.un.org/topics
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Dam, and construct a sewer system for the town. It has been under implementation for over 

two years now and is contracted to Sino Hydro Co., Ltd. The impact of the project is to 

increase access to save water, reduce water borne diseases to 150,000 people within Kitui 

town and increase the value of real estate within the town. 

47. The Mui Coal Basin Projects, concessioned to Flenxi Mining Co., Ltd of China, for 

blocks Cand D will involve mining of the coal. A coal powered plant to generate over 

900MW has also been earmarked for the same region. 

48. The Standard Gauge Railway (SGR) which runs from Mombasa to Uganda and 

Rwanda was commissioned within this period. This major transport system, expected to 

transform transport business has a T junction at Mtito Andei to Mui coal basin. The intention 

of this T junction is to provide means for transporting coal from the mining site to the port for 

export as well as supplying other coal fired power generation plants.   

49. The Lamu Port Southern Sudan Ethiopia Transport corridor (LAPSSET), was 

officially launched by the immediate former President, Mwai Kibaki on 2nd March 2012 is 

also another mega project being implemented by the national government that is expected to 

have great impact on the economic growth of Kitui County. This project which is planned to 

have a highway, a railway and a pipeline passes to the north of the county, and could provide 

a major economic opportunity for the county such as the export of livestock to the Middle 

East. It is envisaged that preparatory activities were being implemented for the take-off of the 

project over the period under review. 

50. Another major project that will have impact on the live of the Kitui residents is the 

recently inaugurated Athi - Kanyangi – Mutomo – Ikutha – Kanziko water project. This 

project is funded jointly by the World Vision Kenya and the County Government of Kitui to 

the tune of KES 650m. This project is expected to reduce domestic water problem that 

residents of Kitui Rural and Kitui South Sub Counties have been grappling with for decades, 

and improve health by reducing water borne diseases. 

51. Over the period under review, this emergence of institutions of higher learning in the 

County (Universities and middle level colleges) resulted in massive influx of people in the 

County especially the Towns of Kitui, Mwingi and Kwa Vonza. On the supply side, this has 

constrained sectors like housing, transport, agriculture, health, education among others. In 

effect, market prices for the housing and land has gone up. 

52. The County Government has invested a sizeable portion of its development 

expenditure on rehabilitation of existing access roads and opening of new ones across the 

county with an aim of addressing access to markets and improved road transport network. 

This has had the effect of cutting down the time traders are taking to move from one trading 

centre to another as well as reducing the travel costs. 

53. Urban Street lighting, which has been implemented over 2013/14 and 2014/15 has 

brought in light to the business premises area and allowed traders more time to operate their 

enterprises. Markets are now able to operate beyond dusk and traders are more confident to 
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extend their operations to late hours of the night. The county has also put up modern markets 

in various centres to improve business environment for retail traders. 

54. Kitui Vision for Economic and Social Transformation (KIVEST 2025), a blueprint for 

Kitui County for the next ten years has been finalised. This plan has put in detail the bold 

steps that the county government in collaboration with other stakeholders will undertake to 

develop the county. A process to actualise this has been initiated through organising an 

investors’ conference that was held on 25th and 26th September, 2015 to showcase the county 

potentials. 

55. Construction of Mega dams in the county for both domestic, irrigation and power 

generation. These are Thwake Dam, in the boundary of Kitui and Makueni which will be a 

multipurpose dam and Umaa dam which is expected to be completed to supply water for 

domestic consumption in the county headquarters and its surrounding.  

56. Kiambere Phase II projects which is the expansion of water supply to Mwingi town 

and its environs and construction of sewerage system for the town. This project, funded by 

the Kenyan and Italian governments is expected to improve sanitation of the town, increase 

the value of real estate, reduce water borne diseases and provide water for industrial 

processes. 

57. CEFA European Committee for Training and Agriculture (Comitato Europeo per la 

Formazione e l’Agricoltura), an Italian NGO which has been working in Kenya since 1992 

transiting through Livelihood support, Food Security, Agriculture and Rural Development, 

Child Protection has launched a four year project to improve socio-economic conditions of 

5,000 farmers/agro-pastoralists HHs in Kitui East Sub-County (60% women) through 

improved access to water and the sustainable development of agri-business activities along 

the sorghum, green gram, honey and horticulture value chains. 

58. Kibwezi – Kitui – Mwingi road construction, which the national government has 

planned to start phase I by the end of the year. This phase will cover 50kms from Kibwezi 

side towards Mutomo. This road will substantially reduce the distance for traffic heading to 

central Kenya from Mombasa, increasing traffic through Kitui resulting in enhanced business 

opportunities. This road once completed is expected to intra-county transport for agricultural 

produce and reduce post-harvest loses. 

59. The telecommunication companies, particularly Safaricom is to install 23 new Base 

Transmission Stations (BTS) within the identified sites to boost mobile telephony reach 

within the county. Other mobile service providers, Airtel and Orange have also pledged to 

expand their coverage. This expansion in mobile telephony access is expected to bolster 

security, especially in the border areas as well as increase MPesa penetration and hence 

financial inclusion. It will also enhance the ease of communication within and outside the 

county.  

60. In collaboration with Rural Electrification Authority (REA), the county has entered 

into an agreement to roll out electricity connectivity. This project has been accelerated, with 
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encouraging results being realised. The project targets to light all trading centres, public 

institutions and all water facilities. 

61. There has been marked investment in health sector under the promotive and 

preventive health program over the last two financial years especially in nutrition, 

immunization, and public health services. The sector has also invested more in curative 

services support through facility improvement, equipping, purchase of ambulances and 

mobile clinics as well as establishment of another Kenya Medical Training College in 

Mwingi. Promotive health programs such as beyond zero initiate spearheaded by H. E. The 

First Lady Margaret Kenyatta and Tulinde Afya Yetu, all geared towards reducing disease 

burden.The county has also mooted an idea to partner with SEKU to use Kitui level IV 

hospital to train doctors. 

62. Kitui County recognizes both the significance of Towns and other urban areas in 

revenue generation and the potential they have to attract investments into the County. The 

County also recognizes the central role urban areas will play in the rural-urban migration 

where research has shown that about 70% of global population will be living in urban areas 

by the year 2050. This presents the challenge of renewing the current urban areas to have a 

futuristic outlook and an opportunity to ensure upcoming urban areas are well planned and 

prepared for urbanization 

B. Macroeconomic stability (Inflation, Interest rates, Exchange rates) 

63. Though the management of these variables is the sole responsibility of the National 

Treasury as alluded to earlier, their impact on the national economy is an aggregation of the 

effects to individual counties, which is of great concern to the counties as the National 

Treasury itself. The inflation rates outlook over the medium term is expected to be stable at 

around 5 per cent, reflecting a significant improvement from 7 per cent. Sustaining inflation 

rates at this or even lower level is critical for the nation and the county to achieve their fiscal 

objectives, given that inflationary pressures have had adverse budgetary effects in the past.  

64. It will be important to see how the National and County Government address the food 

inflation which is the main driver of overall inflation, which has remained relatively high. 

Energy and oil related inflationary pressures are easing up thanks to declining oil prices at the 

international markets and structural shifts in our energy generation mix. 

65. The introduction of Kenya Banks Reference Rate (KBRR) by the Monetary Policy 

Committee (MPC) of the Central Bank has resulted to a decline in lending rate from 17% in 

December 2013 to 16% in December 2014. This minimal decline has been attributed to weak 

transmission power of the monetary policies. Overall private lending went up by 2% from 

20.2% to 22.2%, reflecting increased appetite for credit. Lower interest rates has the effect of 

stimulating both public and private credit that is required to accelerate development. This will 

be important for the county since the main target of the county will be private investors who 

may need to raise funds either from commercial banks or the stock exchange. 
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66. Access to credit is necessary for the acceleration of development through capital 

borrowing, which has been a major source of slow projects implementation. This is also 

understood in the premise that trade in livestock, construction of real estate and retail and 

wholesale in agricultural produce (cereals), need to be financed by commercial banks.  

C. Medium Term Fiscal Framework 

67. Over the medium term, the county government will pursue prudent fiscal policy 

aimed at maintain stability in the revenue segments while still improving the business 

environment. Expenditure management controls will continue to be implemented to stem 

unnecessary wastage to release funds for development, and where financial prudence requires 

austerity measures to be put in place, necessary policies will be prepared to avert any 

financial crisis. 

68. Debt management policies under the PFM Act 2012 require that counties avoid 

borrowing within the first few financial years. It is therefore not in the county’s plan to 

finance any short fall in budget through loan, whether recurrent or development. However, 

where necessity dictates otherwise, all necessary precautions will be employed to avoid debt 

traps. 

69. The revenue target for the county is still below 10% of the budget. This is a major risk 

to the county’s operations as delay in disbursement could paralyse everything. The total 

revenue target cannot cover five payroll expenses. Monthly collections from all the sources 

also cannot meet the monthly salary expenditure. These call for urgent measures to improve 

administrative efficiency and widen the revenue base to ensure county operations are 

cushioned from disruptions in case of disbursement delays. 

70. It is clear from the delay in passing of Finance Bills that revenue collection suffers 

when necessary bills and policies are not prepared approved and/or passed on time. All laws 

that allow the county to collect levies should be prepared and appropriately approved on time 

to maximise on the revenue collection period. Delay in passing bills into laws shortens 

implementation period, thus affecting resource mobilisation time. 

71. On the expenditure side, the county will continue to rationalise expenditures to bring 

efficiency and stem wastage. Accelerating implementation of expenditure management 

reforms as contained in the PFM Act 2012, and it regulations alongside full adoption of the 

Integrated Financial Management Information System (IFMIS) platform is expected to 

improve financial management capacities of the Treasury department. 

72. There are claims from contractors and suppliers of services left by the former local 

authorities, which Transition Authority (TA) has been tasked to compile this list and verify 

for authentication and gazettement. This list which includes the assets and liabilities of the 

defunct local authorities has been compiled by the TA, but has not been approved and 

gazetted.  

73. The national government enacted a law to allow Public – Private – Partnership (PPP). 

However, the technicalities involved require experts with training and experience on the same 
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to initiate and negotiate such contracts. This is a viable option that the county will explore 

over the medium term, in consultation with the National Treasury which hosts the national 

secretariat on PPP. Long term projects such as solar power generation, water supply sewer 

system management and other infrastructure projects are some of examples of viable projects.  

74. In line with the directive of H.E. the President that all government entities embrace e-

Procurement, the county has prepared Annual Procurement Plan to guide the procurement of 

the county. It has also recruited more personnel in the department to reduce the workload and 

fast track the process. This is expected to address low absorption rate in development 

expenditure. 

75. In order to address the low proportion that locally generated revenue contributes to 

the overall budget, a Revenue Enhancement Plan (REP) has been prepared to remedy 

collection problems experienced in the past years. This plan includes unbundling of the 

Finance Bill 2015 to bring in more categorisation in rates and charges as well as creating 

zones within town to complement the unbundling. A draft Revenue Administration Bill has 

been prepared and submitted to cabinet for approval. 

D. County Economic Outlook 

76. At the national level, the economy continued to show improvement from the previous 

years over the period under review. An improvement in the nation economy reflects overall 

performance of all the counties. It is also important to note that improved economic 

performance at the national government signals trend wise increase in revenue collection and 

hence equitable share received by counties.  

77. The county government is positioning itself to join the tourism circuit so as to reap 

benefits from the tourism sector. Initial works towards this which involve rehabilitation of all 

the tourist sites including Nzambani rock, South Kitui national park, Kora and Mwingi game 

reserves were initiated in 2013/14, and are incorporated in the medium term plans. The 

Tourism department has partnered with Kenya Wildlife Services to market tourism within the 

parks and reserves. It is anticipated that aggressive marketing and rebranding of our tourists 

destination can increase the number of tourists visiting our county. 

78. Kitui County leverages on its huge mineral deposits that will create job opportunities 

if exploration begins. The mining sector will prosper well if well anchored by the service 

sectors such financial and hospitality. It is hoped that the exploration of coal in Mui, cement 

in Kanziko and Ngaie will attract the services of financial and hospitality business. Mui coal 

basin has four blocks (A, B, C and D). One block has deposits which can be mined for up to 

50 years at an estimated value of KES 3.4 trillion. Investor confidence and predictable 

political climate is pertinent in order to achieve sustainable economic development. 

79. The county boosts of a broad natural resource base that comprise water, soil, 

livestock, crops, forests, wildlife, solar energy and vast tracks of land among others. 

Maximum sustainable exploitation and use of these resources will eventually increase county 

output. This will spur economic growth. 
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80. The county has vast tracks of dry land bestowed with several non-wood forests and 

tree products that can be harnessed, improved and commercialized. These can offer unlimited 

raw materials to potential manufacturers of pharmaceuticals and other essential finished 

goods. 

81. There are various infrastructure projects geared towards wealth and employment 

creation. These include roads, water, electricity and schools. These social amenities provide 

conducive environment for investment and commerce.  

82. The county has also elaborate network of financial and non-financial incentives to 

national, regional and international investors. These are intended to cushion and retain first 

time investments in the county. The national government too, has specified incentives it will 

offer to investors. 

83. Other economic drivers of economic growth in the county include ICT, wholesale and 

retail trade, manufacturing, real estate, transport and health. 

84. El Nino rains are expected in October this year. One of the expected results of El 

Nino rains is bumper harvest as was the case in 1997 when the rains were last experienced. 

This is expected to boost food security situation of the county. However, the rains may result 

in serious damages to our road and other infrastructure, which may bring down several years 

of development if adequate preparedness is not put in place.  

E. Risks to Economic Outlook 

85. Given the performance in 2014/15 and the updated macroeconomic outlook of the 

national economy, the risk to the FY 2015/16 include stock markets rout in the second largest 

economy in the world – China, which may rapidly spread to other countries if not well 

contained, slow recovery of the advanced economies that absorb our exports; volatility in 

tourism sectors which is a major foreign exchange earner and geographical turbulence in the 

international oil market.  

86. The weakening of the shilling is another source of risk to the outlook, given that the 

macroeconomic effects of the weak shilling on imports and exports trickle down from 

national to county governments. The costs of loans and by extension debts denominated in 

foreign currencies are likely to shoot up, increase debt service costs and result in cash flow 

problems. This is likely to lead to increased domestic borrowing, hiking interest rates and 

crowding out private borrowing especially construction sector. 

87. One of the major risks facing this outlook, just as many other counties is the 

county’sweak revenue base that cannot cushion the county from cash flow delays from the 

National Treasury. Most of the counties experienced problem in payment of salaries for the 

months of July and August this year following a delay by the National Treasury to release 

funds. This problem could have been averted if all the counties were able to collect own 

revenue adequate to shoulder monthly payroll burden. 

88. Due to the weak revenue base of the county, delay in the release of the equitable share 

by the National Treasury will definitely paralyse the operations and dampen the county 
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outlook. In essence, the achievement of the outlook forecasts is mainly anchored on timely 

release and utilisation of the equitable share, since the contribution of the local revenue is less 

than 8% of the annual budget.  

89. Another risks to the economic outlook for 2015/16 and the medium term include slow 

recovery in the advanced economies especially Europe that will impact negatively on our 

tourism and export sectors; the weak shilling against the dollar and other major currencies; 

emerging financial risks in China that are likely affect our stock markets too due to financial 

integration, resulting in capital flight and losses. 

90. Delay in implementation of major infrastructural projects like Kibwezi-Kitui-Mwingi 

road tarmacking, Mui coal basin projects, exploration of cement in Mutha - Kanziko, and 

other big impact projects will dampen the outlook. The implementation of major 

infrastructural projects such as LAPSSET, SGR (with its T-junction to Mui coal belt), Mui 

Coal power plant, etc will spur the growth of the county economy. 

91. Public expenditure pressures especially recurrent expenditures, mainly salaries and 

other personnel emoluments pose fiscal risks. The wage bill in particular limits the funds 

available to development, curtailing the ability of the county to expand its infrastructure and 

fulfil other developments as outlined in the budget. There is need to manage the wage bill in 

more sustainable way to avoid unnecessary redundancy costs. 

92. The national as well as the county economies are dependent on the rain fed 

agriculture. Erratic weather pattern that is so characteristic in our county derails the county 

development agenda with substantial resources channelled to emergency relief services. This 

unpredictable weather patterns pose real threat to our forecast given that Kitui County is food 

deficient and hunger results in emergency reallocation of resources.  

93. Other risks that the economic outlook may be prone to include lack of goodwill from 

the political class, low staff morale that will affect revenue performance, delay in enactment 

of bills into laws, liquor licensing structure and resistance from the devolved functions staff 

to collect revenue. 

94. Court cases and or political interference/resistance by residents to pay local revenue – 

court cases instituted during last financial year greatly affected revenue collection as some 

rates and charges (single business permit) were put on hold till the case is heard and 

determined. It has taken some time to hear and conclude, as the matter is still in court. Such 

cases which may have political dimension have negative impact on the revenue projections 

and the overall performance. 

95. The impeding El Nino rains pose a serious threat to our roads and other infrastructural 

development, if the 1997 case is anything to go by. Most of our roads are earth and marram 

roads, which cannot withstand the magnitude of the expected rains. The destruction resulting 

from the El Nino rains will disrupt transport, communication and even utility supply resulting 

in economy slowdown. 
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IV. RESOURCE ALLOCATION FRAMEWORK 

A. Adjustments to 2015/16 Budget 

96. The underperformance effect of the 2014/15 budget by 28% in overall has resulted 

into 2015/16 budget adjustment to include the unspent amount in the current budget. Thus, 

the 2015/16 budget went up from KES 8.158billion to KES 10.225billion (or 25% budget 

increase). 

97. The increase in budgetary allocation mainly towards development has led to a shift in 

resource allocation proportion. In the original budget without amount brought forward, PE, 

ORM and development shared the resource envelope as 35%; 24%;41% respectively. 

However, revised budget that includes re-voted amount increases the proportion of 

development while reducing the components of PE and O&M, resulting in 28% PE, 19% 

O&M and 53% development. 

98. Nonetheless, these changes did not affect the objectives of the budget as set out in the 

CFSP 2015, as funds were only rolled into projects earmarked for in the previous budget. 

Any saving in the recurrent budget were allocated in priority areas as identified by CFSP 

2015 

99. The experience on the budget implementation so far suggests that departments need to 

rationalise their budget to and align resources availability to needs, allocating funds to quick-

win-projects. In this regard, supplementary budget will present an opportunity to rationalise 

expenditures and where possible cut spending in non-priority areas keeping in line with our 

development policy goals: resources allocated to development will not be re-allocated to 

recurrent expenses. 

100. In order to achieve the revenue targets set out in the 2015/16 budget, the revenue 

department of the County Treasury and all departments will have to implement revenue 

enhancement plan strategies geared towards improved revenue collection. The supervision of 

revenue collection is essential to seal off all possible revenue leakages and loss through non-

collection. Other measures necessary to realise the budget are to speed up the preparation and 

approval of bills required to collect revenues after passing the Finance Bill 2015.  

101. In light of the 2013/14 revenue performance and 2014/15 forecasts, the County 

Treasury scaled down revenue projection for 2015/16 from KES 650m to KES 608m. This 

was informed by failure to achieve 2013/14 target and the prospects of missing 2014/15 

target too. 

102. In order to contain maintain the wage and wage related benefits within sustainable 

levels, the county government scaled down the proposed or delayed the intended 

recruitments. This is in line with the national policy to cap wage bill at 35% of the overall 

budget expenditure. 
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B. Medium Term Expenditure Framework 

103. In order to adhere to fiscal responsibilities as set out in the PFM Act 2012, the County 

Government will continue to allocate a minimum of 40% of its budget to finance development 

expenditure and ensure that total expenditure towards wage bill and benefits to public officers does 

not exceed 35% of the total expenditure budget as prescribed by the regulation to the PFM Act 2012. 

104. In the medium term, the county government will approach borrowing with caution and, where 

appropriate, engage in PPP to avoid unnecessary public debt trap that may stagnate service delivery 

and stifle development agenda of the county. In this regards, in addition to following the procedure 

laid down by the PFM Act, 2012, the county will assess any need to borrow carefully. 

105. Looking forward, and in view of the outlook, MTEF budgeting will involve expenditures 

rationalisation to move resources from non-priority sectors to accommodate priority needs within the 

broad sector goals. Over the medium term, the budget will draw largely from the CIDP, and all other 

planning documents, including national plans such as MTP I&II in order to address the 

development challenges of the county. The allocations for 2015/16 in line with National 

MTEF sector grouping is as follows:-. Refer to the annex (iv) for more details. 

i. Agriculture, Rural & Urban Development sector has received a huge allocation consistent with 

the county policies to improve food security and water availability in the county. Kitui is 

ranked as food insecure and water deficit, a picture that county government is fighting to 

change. The Agriculture, Rural & Urban Development sector has been allocated KES 955m 

which is equivalent to 11.7% of the entire budget. 

ii. Environment, Water & Natural Resources sector will receive over KES 713 million in the 

2015/16 financial year. This amount represent 8.7% of the total budget. This significant 

allocations will go along in enabling the County government achieve the goal of ensuring both 

food and water security. 

iii. The Energy, Infrastructure and ICT sector received a large share of resources amounting to over 

KES 593 million translating to 7.3% of the total budget. This sector is the driver of the 

economy and reflects Government’s commitment in improving infrastructure, such as roads, 

energy and ICT infrastructure. The allocation to the sector will continue to rise 

iv. Education, Health, and Culture, Youth, Sports and Social Services collectively referred as 

social sectors will received KES 2,700 million which is 33.1% of the total budget. However, 

these sectors expenditure are mainly recurrent in nature, where the major components of their 

budget is usually salaries and operational costs. Going forward, the sectors will be required to 

utilize the allocated resources more efficiently to generate fiscal space to accommodate other 

strategic interventions in their sectors.  

v. Public, Administration & Internal Relations. The sector, which comprises of the Office of the 

Governor, Administration and coordination of county affairs, Finance and Economic Planning, 

County Assembly and County Public Service Board, plays the crucial role of ensuring the 

smooth running of the County government. The sector will receive a total allocation of over 

KES 2.9 billion in the FY 2015/2016 translating to 36% of the total budget. This allocation 

takes into account that the Community Level Infrastructure Development Programme and Pro-

Poor programmes which are the main development component of this sector. 
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106. Specifically, the County government has prioritized key strategic interventions across 

major sectors as a way of accelerating county’s economic and social transformation so as to 

improve quality of services to the population. The main areas of interventions cover food 

security, improved access to quality health care and water, empowering youth and women as 

well as putting in place a transformative education system. Resources earmarked for these 

interventions are ring fenced over the medium term and are carried forward (re-voted) at the 

end of the financial year to ensure these interventions are fully implemented.  

107. To address structural reforms on County Budgeting, the following will be 

implemented over fiscal cycle; 

i. The expenditure side of the County budget, the County Government will continue with 

expenditure management reforms to improve efficiency and reduce wastage in line with the 

PFM Act, 2012. Expenditure management will be strengthened with the roll out of the IFMIS 

by the NT covering procurement. The County Treasury has adopted IFMIS in all the active 

modules and it’s applied in all the county spending units.  

ii. The County Government will continue to pursue measures necessary to contain the public wage 

bill PFM act 2012 regulations recommended levels and eliminate other unnecessary 

expenditures. This will free some resources that will be channelled to development financing. 

Some of the measures proposed here would include determination of optimal staffing levels, 

staff rationalization and streamlining expenditures to county priorities. 

C. Budget Framework 2015/16 

108. The 2015/16 budget framework is built around the fiscal and medium term framework 

set out above. Stability in macroeconomic variable such as interest rates, inflation and 

unemployment in the global and the local economy is set to accelerate recovery and simulate 

growth at the county economy. The projected growth assumes normal weather pattern during 

the year. At national level, inflation is expected to remain low and stable, reflecting continued 

implementation of a prudent monetary policy and stable food and oil prices, as well as stable 

exchange rates. All these macroeconomic parameters have adverse ripple effects to the 

county economy.  

109. Locally generated revenue is projected to grow at the rate of 5% over the medium 

term from KES 608m in 2015/16 to 670m in 2017/18. This is in line with the county plan to 

improve revenue collection to tame the risks associated with delay in funds disbursement, as 

experienced by most the county during July and August this financial year. However, this 

own revenue will still not be able to cushion the county from cash flow problems associated 

with delay in funds release and other measures need to be identified to strengthen revenue 

based of the county. 

110. The tables (6&7) below presents the MTEF expenditure projection for the period 

2015/16 to 2017/18 and own generated revenue projection respectively. 
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Table 6:MTEF Projections for 2014/15 – 2017/18 

 No. 
  

Sector/County Ministry 
 

  2014/15 
Revised 

Estimates 

2015/16 
Estimates 

Projections 8% 

  2016/17 2017/18 

1 Office of the Governor  SUB-TOTAL  1,328,216,310  1,194,606,139  1,290,174,630  1,393,388,601  

 Rec. Gross   425,742,280     434,331,776        469,078,318       506,604,584  

 Dev. Gross    902,474,030     760,274,363        821,096,312       886,784,017  

2 
  
  

Ministry of Administration and Coordination Affairs 
  
  

 SUB-TOTAL   412,062,458     647,572,462        793,780,357       857,282,785  

 Rec. Gross    291,226,408     496,086,877        535,773,827       578,635,733  

 Dev. Gross    120,836,050     151,485,585        163,604,432       176,692,786  

3 
  
  

Ministry of  Agriculture, Water & Irrigation 
  
  

 SUB-TOTAL  1,297,964,647     941,474,458     1,380,354,589    1,490,782,956  

 Rec. Gross    372,467,335     390,815,256        422,080,476       455,846,915  

 Dev. Gross     925,497,312     550,659,202        594,711,938       642,288,893  

4 
  
  

Ministry of Basic Education, Skills & Development 
  
  

 SUB-TOTAL     513,667,340     538,950,502        674,900,584       728,892,631  

 Rec. Gross     317,983,751     362,653,228        391,665,486       422,998,725  

 Dev. Gross     195,683,589     176,297,274        190,401,056       205,633,140  

5 
  
  

Ministry of Lands, Infrastructure & Urban 
Development 
  

 SUB-TOTAL  1,719,340,389     640,277,037        691,499,200       746,819,136  

 Rec. Gross     300,204,470     253,431,659        273,706,192       295,602,687  

 Dev. Gross  1,419,135,919     386,845,378        417,793,008       451,216,449  

6 
  
  

Ministry of Health & Sanitation 
  
  

 SUB-TOTAL  2,067,528,952   1,946,063,134     2,101,748,185    2,269,888,039  

 Rec. Gross  1,514,666,309   1,565,115,555     1,690,324,799    1,825,550,783  

 Dev. Gross     552,862,643     380,947,579        411,423,385       444,337,256  

7 
  
  

Ministry of Trade, Industry, IT & Co-operatives 
  
  

 SUB-TOTAL     368,413,488     234,474,590        253,232,557       273,491,161  

 Rec. Gross      66,658,142       61,490,426         66,409,660         71,722,433  

 Dev. Gross     301,755,346     172,984,164        186,822,897       201,768,728  

8 
  
  

Ministry of Culture, Youth, Sports & Social Services 
  
  

 SUB-TOTAL     204,556,346     215,647,978        232,899,816       251,531,802  

 Rec. Gross      64,160,175       61,843,936         66,791,451         72,134,767  

 Dev. Gross     140,396,171     153,804,042        166,108,365       179,397,035  

9 
  
  

Ministry of Environment, Energy & Mineral 
Resources 
  

 SUB-TOTAL     317,644,105     244,688,174        264,263,228       285,404,286  

 Rec. Gross      42,174,614       40,629,282         43,879,625         47,389,995  

 Dev. Gross    275,469,491     204,058,892        220,383,603       238,014,291  

10 
  
  

Ministry of Natural Resources & Tourism 
  
  

 SUB-TOTAL      71,999,536     118,432,772        127,907,394       138,139,985  

 Rec. Gross       40,499,536       44,529,980         48,092,378         51,939,769  

 Dev. Gross       31,500,000       73,902,792         79,815,015         86,200,217  

11 
  
  

Ministry of Finance & Economic Planning 
  
  

 SUB-TOTAL     352,985,475     311,554,899        336,479,291       363,397,634  

 Rec. Gross     293,623,100     256,121,252        276,610,952       298,739,828  

 Dev. Gross       59,362,375       55,433,647         59,868,339         64,657,806  

12 
  
  

County Public Service Board 
  
  

 SUB-TOTAL       62,041,108       60,648,075         65,499,921         70,739,915  

 Rec. Gross       62,041,108       60,648,075         65,499,921         70,739,915  

 Dev. Gross                    -                     -                        -                       -    

13 
  
  

County Assembly 
  
  

 SUB-TOTAL     853,299,365     729,238,011        787,577,052       850,583,216  

 Rec. Gross     689,129,512     678,238,011        732,497,052       791,096,816  

 Dev. Gross     164,169,853       51,000,000         55,080,000         59,486,400  

14 
  
  

Kitui Town Administration 
  
  

 SUB-TOTAL                    -       217,002,546        234,362,750       253,111,770  

 Rec. Gross                    -         50,629,691         54,680,066         59,054,472  

 Dev. Gross                    -       166,372,855        179,682,683       194,057,298  

15 
  
  

Mwingi Town Administration 
  
  

 SUB-TOTAL                    -       118,362,697        127,831,713       138,058,250  

 Rec. Gross                    -         34,382,251         37,132,831         40,103,458  

 Dev. Gross                    -         83,980,446         90,698,881         97,954,792  

  TOTALS Rec. Gross 4,480,576,740 
4,790,947,255 5,174,223,036 5,588,160,879 
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 No. 
  

Sector/County Ministry 
 

  2014/15 
Revised 

Estimates 

2015/16 
Estimates 

Projections 8% 

  2016/17 2017/18 

Dev. Gross 5,089,142,779 
3,368,046,218 3,637,489,915 3,928,489,109 

 TOTAL  9,569,719,519  8,158,993,473     9,362,511,265  10,111,512,166  

 

Table 7: Revenue projections 

County Ministry/ Entity Annual Target 
2014/ 2015 

Annual 
Projections 

Target 2015/ 16 

Annual Projections (5 Per Cent 
Growth) 

2016/ 2017 2017/ 2018 

Ministry of Agriculture, Water and Irrigation 15,000,000.00   26,000,000.00     27,300,000.00    28,665,000.00  

Ministry of Environment, Energy and Mineral 
Investment Development 

2,000,000.00     1,000,000.00       1,050,000.00      1,102,500.00  

Ministry of Health and Sanitation 144,000,000.00 131,000,000.00   137,550,000.00  144,427,500.00  

Ministry of Youth, Sports, Culture and Social 
Services 

1,000,000.00     1,000,000.00       1,050,000.00      1,102,500.00  

Ministry of Lands, Infrastructure and Urban 
Development 

55,000,000.00   57,243,581.72     60,105,760.81    63,111,048.85  

Ministry of Administration & Coordination of County 
Affairs 

100,000.00       

Office of The Governor 80,000,000.00 128,666,409.46   135,099,729.93  141,854,716.43  

Ministry of Basic Education, Training and Skills 
Development 

800,000.00       

Ministry of Tourism and Natural Resources 100,000.00        200,000.00          210,000.00         220,500.00  

Trade, Industry, IT and Cooperatives 2,000,000.00     1,000,000.00       1,050,000.00      1,102,500.00  

Ministry of Finance and Economic Planning 
1. Finance 
2. Kitui Town 
3. Mwingi Town 

 
350,000,000.00 

  
                    

123,661,976.82 
97,111,415.00 
41,316,620.00 

262,090,008.82                             

  
  

136,337,326.51  
101,966,985.75 

43,382,451.00 
275,194,509.26 

  
  

158,387,326.14   
107,065,335.04   

45,551,573.55 
288,954,234.72 

TOTAL 650,000,000.00 608,200,000.00  638,610,000.00  670,540,500.00  
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V. CONCLUSION AND WAY FORWARD 

111. The implications of 2014/15 budget implementation is that comparing previous period and the 

2013/14, there was notable improvement absorption rates especially in development vote. This 

confirms the view held by the first CBROP report that delay in recruitment of key staff and setting up 

of institutions explained the poor performance. The marked improvement is likely to continue into 

2015/15 as institutional structures settle down and workflow smoothens. 

112. In relation to resource allocations, funds should be allocated to sector projects that result in 

“quick-wins” and widespread impacts. Such projects/program are cost effective in nature and take 

shorter time to implement. This does not really amount to any policy shift, but program rationalisation 

to ensure maximum benefit with least resource allocation.  

113. The higher rate of absorption reported in the budget is partly due to rationalisation proposed 

in the CBROP 2014, and implemented in 2014/15 FY. There is need to undertake impact evaluation 

in order to assess if higher rate of project implementation translates into realisation of the goals.  
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ANNEXTURE 

I:Schedule of Equitable Share Disbursement 

Month Amount Due  Date Received  Amount 

July    

August 792,562,319 29/08/2014 792,562,319 

September 570,644,869 23/10/2014 570,644,869 

October 475,537,391 25/11/2014 475,537,391 

November 538,942,377 14/01/2015 538,942,377 

December 538,942,377 02/02/2015 538,942,377 

January 570,644,869 12/03/2015 570,644,869 

February 602,347,362 16/04/2015 602,347,362 

March 538,942,377 28/04/2015 538,942,377 

April 570,644,869 10/06/2015 570,644,869 

May 570,644,869 - - 

June 570,644,869 - - 

TOTAL  6,340,498,548  5,199,208,810 

DANIDA Grant 34,610,000  34,610,000 

 6,375,108,548  5,233,818,810 

 

II: Own Generated Revenue by Ministry for 2014/15 

Vote  Ministry/Spending Entity  

 2013-14   2014-15  

 Actual    Target   Actual   Variance  

1  Office of the Governor   -    80,000,000  16,370,430  (80) 

2  

Ministry of Administration & Coordination of 

Affairs         -     100,000  

0  (100) 

3  Ministry of Agriculture, Water & Irrigation  2,623,980  15,000,000  21,174,701  41  

4  

Ministry of Basic Education, Training & 

Skills Development        -      800,000  

0  (100) 

5  

Ministry of Lands, Infrastructure &Urban 

Development   355,890   55,000,000  

4,000,000  (93) 

6  Ministry of Health & Sanitation       -    144,000,000  117,648,711.  (18) 

7  

Ministry of Trade, Industry, IT & 

Cooperatives          -    2,000,000  

178,231  (91) 

8  

Ministry of Culture, Youth, Sports & Social 

Services      -      1,000,000  

12,000  (99) 

9  

Ministry of Environment, Energy and Mineral 

Investment Development    16,100   2,000,000  

185600  (91) 

10  Ministry of Tourism and Natural Resources         -         100,000  140,900  41  

11  Ministry of Finance & Economic Planning   254,275,910  350,000,000  274,557,632  (22) 

  TOTALS  257,271,880  650,000,000   434,268,205   (33) 
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III: Revenue Analysis by Stream for 2014/15 

Office of the Governor 

S/No. Revenue 

Stream 

Revenue 

Target  

2014/2015 

Actual 

Revenue 

2014/2015 

Deviations Explanations for the 

Deviations 

Measures for Addressing 

Deviations in the future 

1.  Selling of 

Tender 

Documents 

0 6,216,300.00 6,216,300.00 Only relied on newspaper 

advertisement as an avenue for 

creating demand for tenders 

Advertise tenders in at least two 

newspapers with wide circulation 

Newspaper adverts to be photocopied 

and posted on notice boards in markets, 

Sub-County 

Administrator offices and other key 

areas. 

2.  Liquor 

licensing 

80,000,000 10,154,130.00 -69,845,870.00 Liquor licensing committees were 

not constituted so liquor license 

revenue was only collected from 

renewal of licenses 

Constitute liquor licensing committees 

immediately. 

TOTALS 80,000,000 16,370,430 -63,629,570   

 

Ministry of Agriculture, Water and Irrigation 

S/No Revenue Revenue 

Target 

2014/15 

Actual 

Revenue 

2014/15 

Deviations Reasons for deviations  Revenue enhancement strategy for 

2015/2016 FY 

1.  Training and 

Accommodation 

at ATC 

4,800,000 9,319,920 4,519,920 1. 215,300 were pending 

payments from 2012/2013 FY.  

 

2. There was high demand for 

ATC facilities which was not 

envisaged 

Furnishing of the conference and 

accommodation facilities 

Refurbishment of  hostel and training 

halls 

Ensuring adequate water supply through 

electrification of ATC borehole 

Review of the meal rates 

Opening of operations and Revenue 

collection bank account for the ATC 
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S/No Revenue Revenue 

Target 

2014/15 

Actual 

Revenue 

2014/15 

Deviations Reasons for deviations  Revenue enhancement strategy for 

2015/2016 FY 

2.  Sale of Farm 

Produce at ATC 

200,000 238,177 38,177 Crop yields were more than 

what was targeted 

Diversification of commercial enterprises 

Establishment of a commercial tree 

nursery 

Installation of irrigation system to boost 

production 

Rehabilitation of ATC dam to increase 

water for irrigation 

Enhancing water storage by use of 

available tanks to boost supplementary 

irrigation 

3. Plant Hire 

Service by AMS 

4,940,000 6,618,156 1,678,156 1.Increased number of Crawlers  

2. Increased number of   dams  

constructed 

Timely service and maintenance 

Adequate supervision and backstopping 

Continuous capacity building of operators 

Publicity 

4 Low-loader Hire 

Services by AMS 

1,000,000 1,055,000 55,000 1.Increased number of     Crawlers  

2. Increased number of   dams 

constructed 

Timely service and maintenance 

Adequate supervision and backstopping 

Continuous capacity building of operators 

Publicity 

5 Tractor Hire 

Services by AMS 

   60,000 99,500 39,500 1. High demand for the service Hire of qualified plant operators 

Regular service and maintenance 

Adequate supervision and backstopping 

Continuous capacity building of operators 

Publicity 

6 Meat inspections 1,000,000 2,838,217 1,838,217 1. Under-targeting of the 

revenue collections 

Improve all slaughter slabs/ points 

Increase number of meat inspectors 

Have slaughter slabs/ points inventory and 

the targets of revenue 

Improve on transport and fuel 

Have every ward meat inspector achieve a 

set target of revenues 

Motivate meat inspectors for the work 
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S/No Revenue Revenue 

Target 

2014/15 

Actual 

Revenue 

2014/15 

Deviations Reasons for deviations  Revenue enhancement strategy for 

2015/2016 FY 

they undertake during  holidays and 

Sundays( overtime allowance) 

Ensure meat inspectors issue receipts and 

are audited 

7 Disease control 

( vaccinations) 

2,930,000 831,806 (2,098.194)  1. Over-targeting of revenue  

 2. Late vaccines procurements 

 3. Imprests to undertake the 

activities were delayed 

 4. Inadequate means of transport 

 5. Inadequate staff 

Procure enough and timely vaccines and 

Sera 

Improve on transport/ fuel for disease 

control activities 

Set Sub-County revenue targets 

Encourage public private partnerships 

Ensure receipts are issued 

Audit vaccine used 

8 Slaughter house 

licenses 

20,000 17,600 (2,400) 1. All slabs targeted regardless of 

the class 

2. Inadequate licensing books 

Improve all the slaughter points so that 

they are licensable 

Encourage public-private partnership to 

help to construct good slaughter slabs 

Have enough slaughter houses/slabs 

licensing books 

9 Movement 

permits 

50,000 156,325 106,325 1. No quarantines in place 

2. Availability of Vibrant markets 

Every livestock market to be manned by 

an officer 

Have enough livestock permit books at all 

times 

Partner with County market Revenue 

collectors to enhance revenue collections 

 TOTALS 15,000,000 21,174,701 6,174,701   

 

NB: The ministry achieved more than the target in revenue generation. The revenue collection however was slowed by payment process by 

County Ministries/Departments as most payment vouchers were not cleared by 30th June, 2015. 
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Ministry of Lands, Infrastructure & Urban development 

No Revenue Stream 
Revenue Target 

FY 2014/15  

Actual 

Revenue FY 

2014/15 

Deviations 
Reasons for 

deviations  

Revenue Enhancement Strategy for 

2015/2016 FY 

1 
Other Land 

Revenue 
11,000,000 - -11,000,000 

Inadequate capacity 

within departments 

and unclear mandate 

with respect to Land 

management and 

administration 

functions  

  

2 

Other receipt from 

Administrative Fees 

& Charges 

7,000,000 - -7,000,000 

  

3 Other Revenues 9,000,000 2,500,000 -6,500,000   

4 
Rent of Land & 

Buildings 
5,000,000 - -5,000,000 

  

5 Conveyancing Fees 5,000,000 - -5,000,000   

6 
Land Valuation 

Fees 
4,000,000 - -4,000,000 

  

7 
Land Registration 

Fees 
2,000,000 - -2,000,000 

  

8 Land Search Fees 2,000,000 500,000 -1,500,000   

9 
Land Adjudication 

& Case Fees 
5,000,000 600,000 -4,400,000 

 
10 

Land Boundary 

Dispute Fees 
5,000,000 400,000 -4,600,000 

  

  Total 55,000,000 4,000,000 51,000,000   

 

Ministry of Health and Sanitation 

S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 

1 KITUI D. HOSPITAL 67,745,836.81  55,268,727.00 12,397,153.64    
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 

REVENUE STREAMS  

 INPATIENT SERVICES  9,838,087.17   Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 
SERVICES 

 846,300.00   

MCH/ FP/ PAEDRIATIC  95,375.00   

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 
OCCUPATIONAL 

THERAPHY 

 488,070.00   

LAB SERVICES  2,502,798.00   

X-RAY/ RADIOLOGY/ 
DENTAL 

 6,193,362.00   

MEDICAL EXAM/ P3 FEES  376,600.00   

OBA  11,676,883.00   

MORTUARY SERVICES  598,250.00   

PHAMACY  3,272,913.00   

OUTPATIENT AND OTHER 
RELATED SERVICES 

 366,086.00   

RECORDS  334,059.00   

FREE MATERNITY  9,199,800   

PROCUREMENT  420,000   

NHIF  9,140,100   

2 MWINGI D.HOSPITAL 45,225,661.81   36,949,589.00    

REVENUE STREAMS  

 INPATIENT SERVICES  0  Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

 

CLINIC/ THEATRE 

SERVICES 
 3,304,358.23   

MCH/ FP/ PAEDRIATIC  8,253,894.63   

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 

 538,337.31   
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 
THERAPHY health facilities and low 

rates/ fees charged for 

various services 
LAB SERVICES  2,025,428.34   

X-RAY/ RADIOLOGY/ 
DENTAL 

 

 1,987,100.45   

MEDICAL EXAM/ P3 FEES  365,899.64   

OBA  10,598,216.77   

MORTUARY SERVICES  1,562,527.46   

PHAMACY  2,911,005.05   

OUTPATIENT AND OTHER 

RELATED SERVICES 
 2,369,395.62   

RECORDS  459,702.31   

FREE MATERNITY  0   

PROCUREMENT  0   

NHIF  2,573,723.173   

3 MIGWANI S.D. 

HOSPITAL 

8,099,706.25  6,617,500.00 1,482,206.25    

REVENUE STREAMS  

 INPATIENT SERVICES  1,218,860.00  Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 

SERVICES 
 168,120.00   

MCH/ FP/ PAEDRIATIC  76,990.00   

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 

THERAPHY 

 38,860.00   

LAB SERVICES  986,110.00   

X-RAY/ RADIOLOGY/ 

DENTAL 
 151,250.00   

MEDICAL EXAM/ P3 FEES  55,400.00   
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 
OBA  623,600.00   

MORTUARY SERVICES  912,300.00   

PHAMACY  1,192,080.00   

OUTPATIENT AND OTHER 

RELATED SERVICES 
 100,680.00   

RECORDS  249,890.00   

FREE MATERNITY  460,000.00   

PROCUREMENT     

NHIF  383,360.00   

4 KAUWI 

S.D.HOSPITAL 

3,374,548.76  

 

2,757,023.00 617,525.76  

 

  

REVENUE STREAMS  

 INPATIENT SERVICES  185,790.00  Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 

SERVICES 
 71,191.00   

MCH/ FP/ PAEDRIATIC     

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 

THERAPHY 

    

LAB SERVICES  283,750.00   

X-RAY/ RADIOLOGY/ 

DENTAL 
    

MEDICAL EXAM/ P3 FEES     

OBA     

MORTUARY SERVICES     

PHAMACY  707,368.00   

OUTPATIENT AND OTHER 

RELATED SERVICES 
    

RECORDS  241,160.00   
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 
FREE MATERNITY  28,770.00   

PROCUREMENT     

NHIF  1,238,994   

5 KATULANI 

S.D.HOSPITAL 

2,731,513.48  2,231,660.00 499,853.48    

REVENUE  

 INPATIENT SERVICES  79,540.00  Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 

SERVICES 
    

MCH/ FP/ PAEDRIATIC     

PHYSIOTHERAPHY/ 
ORTHOPAEDIC/ 

OCCUPATIONAL 

THERAPHY 

    

LAB SERVICES  275,720.00   

X-RAY/ RADIOLOGY/ 
DENTAL 

    

MEDICAL EXAM/ P3 FEES     

OBA  415,400.00   

MORTUARY SERVICES     

PHAMACY  485,410.00   

OUTPATIENT AND OTHER 
RELATED SERVICES 

 74,330.00   

RECORDS  226,460.00   

FREE MATERNITY  674,800.00   

PROCUREMENT     

NHIF     

6 IKANGA 

S.D.HOSPITAL 

1,518,634.43  

 

1,240,731.83 

 

277,902.60  

 

  

REVENUE STREAMS  
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 

 INPATIENT SERVICES  1,000.00 

 

 Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 

SERVICES 
    

MCH/ FP/ PAEDRIATIC     

PHYSIOTHERAPHY/ 
ORTHOPAEDIC/ 

OCCUPATIONAL 

THERAPHY 

    

LAB SERVICES  63,690.00   

X-RAY/ RADIOLOGY/ 
DENTAL 

    

MEDICAL EXAM/ P3 FEES  10,126.83   

OBA  652,280.00   

MORTUARY SERVICES     

PHAMACY  286,055.00   

OUTPATIENT AND OTHER 
RELATED SERVICES 

 84,090.00   

RECORDS  132,460.00   

FREE MATERNITY     

PROCUREMENT     

NHIF  11,030   

7 TSEIKURU 

S.D.HOSPITAL 

4,190,219.47  3,423,430.00 766,789.47    

REVENUE  

 INPATIENT SERVICES  156,050.00  Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

 

CLINIC/ THEATRE 
SERVICES 

 13,350.00   

MCH/ FP/ PAEDRIATIC     

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 
 26,650.00   
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 
OCCUPATIONAL 
THERAPHY 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

LAB SERVICES  105,300.00   

X-RAY/ RADIOLOGY/ 

DENTAL 
 11,900.00   

MEDICAL EXAM/ P3 FEES  167,000.00   

OBA  1,340,500.00   

MORTUARY SERVICES     

PHAMACY  369,180.00   

OUTPATIENT AND OTHER 

RELATED SERVICES 
 255,900.00   

RECORDS     

FREE MATERNITY     

PROCUREMENT     

NHIF  977,600   

8 KYUSO S.D.HOSPITAL 2,033,183.55  1,661,121.00 372,062.55    

REVENUE STREAMS  

 INPATIENT SERVICES    Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 
SERVICES 

 3,170.00   

MCH/ FP/ PAEDRIATIC  10,280.00   

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 

THERAPHY 

    

LAB SERVICES  309,700.00   

X-RAY/ RADIOLOGY/ 

DENTAL 
    

MEDICAL EXAM/ P3 FEES  17,600.00   

OBA  194,050.00   
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 
MORTUARY SERVICES     

PHAMACY  335,640.00   

OUTPATIENT AND OTHER 
RELATED SERVICES 

 60,846.00   

RECORDS     

FREE MATERNITY  550,000.00   

PROCUREMENT     

NHIF  179,835   

9 KANYANGI 

S.D.HOSPITAL 

1,312,085.09  1,071,980.00 240,105.09    

REVENUE STREAMS  

 INPATIENT SERVICES    Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 
SERVICES 

    

MCH/ FP/ PAEDRIATIC     

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 
THERAPHY 

 64,390.00   

LAB SERVICES  123,240.00   

X-RAY/ RADIOLOGY/ 

DENTAL 
    

MEDICAL EXAM/ P3 FEES     

OBA     

MORTUARY SERVICES     

PHAMACY  591,350.00   
OUTPATIENT AND OTHER 

RELATED SERVICES 
 135,740.00   

RECORDS     

FREE MATERNITY  157,260.00   
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 
PROCUREMENT     

NHIF     

10 MUTITU 

S.D.HOSPITAL 

2,318,312.79  1,894,073.00 424,239.79    

REVENUE STREAMS  

 INPATIENT SERVICES  16,450.00  Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

CLINIC/ THEATRE 
SERVICES 

 750.00   

MCH/ FP/ PAEDRIATIC     

PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 
THERAPHY 

    

LAB SERVICES  40,370.00   

X-RAY/ RADIOLOGY/ 

DENTAL 
 6,220.00   

MEDICAL EXAM/ P3 FEES  1,900.00   

OBA     

MORTUARY SERVICES     

PHAMACY  598,345.00   

OUTPATIENT AND OTHER 

RELATED SERVICES 
 54,060.00   

RECORDS  111,310.00   

FREE MATERNITY  1,064,668.00   

PROCUREMENT     
NHIF     

11 NUU S.D.HOSPITAL 884,596.86  722,720.00 161,876.86  N/A   

 INPATIENT SERVICES    Unrealistic target; Weak 

supervision coupled with 

 

 CLINIC/ THEATRE 

SERVICES 
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S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 

 MCH/ FP/ PAEDRIATIC  19,700.00  inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

various services 

 

 PHYSIOTHERAPHY/ 

ORTHOPAEDIC/ 

OCCUPATIONAL 
THERAPHY 

    

 LAB SERVICES  63,120.00   

 X-RAY/ RADIOLOGY/ 

DENTAL 
    

 MEDICAL EXAM/ P3 FEES     

 OBA  65,140.00   

 MORTUARY SERVICES     

 PHAMACY  136,800.00   

 OUTPATIENT AND OTHER 

RELATED SERVICES 
 57,960.00   

 RECORDS     

 FREE MATERNITY  380,000.00   

 PROCUREMENT     

 NHIF     

12 REVENUE 

THROUGH PUBLIC 

HEALTH 

4,565,700.68 3,901,800 835,500.68  

 

  

REVENUE STREAMS  

 FOOD HYGIENE LICENCES         1,842,600   Unrealistic target; Weak 

supervision coupled with 

inadequate resources 

(Financial/ human/ 

vehicles) to ensure targets 

are met; Manual systems in 

health facilities and low 

rates/ fees charged for 

 

SCHOOL INSPECTION         1,088,900    

FOOD HANDLERS 

INSPECTION 
       330,000    

BUILDING PLANS 

APPROVAL 
         468,700    



Kitui County Budget Review and Outlook Paper, 2015 43 

 

S/No Revenue Stream Revenue 

Target 

2014/15 

Actual 

Revenue  

2014/15 

Deviations Reason For Deviations Revenue Enhancement 

Strategy for 2015/2016 

FY 

various services 

 TOTALS 144,000,000.00 117,648,711.00 -26,351,289.00    

 

Ministry of trade, Industry, IT & Cooperatives 

S/No  Revenue Stream Revenue 

Target 

2014/15 

Actual Revenue  Deviations  Reasons For Deviations5 

1.  Verification of 

weighing and 

measuring equipment  

1,400,000 17,346* -1,382,654 Target not met because of multiple breakdown of the office 

vehicle 

However, figure has not captured all the revenue collected. 

Deposit slips amounting to Kshs 165,080 has been submitted to 

treasury for further reconciliation. 

2.  Audit fees from 

cooperatives  

600,000 160,885 -439,115.00 

 

The target allocated was too high  

 Total  2,000,000 178,231   

 

Ministry of Culture, Youth, Sports & Social Services 

# Revenue Stream Revenue 

Target 

2014/2015 FY 

Actual Revenue 

2014/2015 FY 

Deviations Reasons for deviations (Highlighting the key factors 

contributing to the deviation) 

1 Ithookwe Stadium 1,000,000.00 12,000.00 -988,000.00 The targeted revenue was to be collected from Ithookwe 

grounds. The grounds were under construction for better part of 

the year. Other county departments who used the grounds  did 

not remit revenue to the ministry 
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Ministry of Environment, Energy and Mineral Investment development 

S/no Revenue stream Revenue 

Target 

2014/15 

Actual 

Revenue 

2014/15  

Deviations Reasons for deviations 

(highlighting the key factors 

contributing to the 

deviation) 

Revenue enhancement strategy 

1 Charcoal Cess 720,000.00  *   -720,000 There was an existing ban on 

charcoal from KFS and 

County Assembly 

The County ministry has moved to 

operationalize the Charcoal management 

Act 2014 by engaging National KFS office 

to lift the ban on charcoal for Kitui County. 

Lifting the ban will pave way for cess 

collection 

2 Charcoal Permits 57,600.00  *   -56,600 

3 Sand Cess 480,000.00  *   -480,0000 Collection was only on sand 

for local used since 

commercial harvesting of 

sand was banned 

Once a County sand Management Act is in 

place, sand harvesting will also be lifted to 

enable operationalize the Act in consultation 

with NEMA 

4 Noise Pollution 57,600.00 105,600.00  48,000.00 Achieved target but will do 

better still in the next FY 

The Ministry is well prepared after 

recruiting 18 enforcement officers and 

equipping them with noise level meters to 

enforce noise control regulations from 

NEMA as we strive to enact County Act 

5 Minerals 

Exploration Permits 

100,000.00 80,000.00 -20,000.00 The target was based on the 

County Finance Act, 2014 but 

the collection were based on 

earlier guidelines after the 

Act was contested in court 

With the County investment forum having 

been very successful, we expect more 

investors to approach the County for 

prospecting and mining SBPs 

 0TOTAL 2,000,000  185,600 -1,814,400     

 

Ministry of Tourism & Natural resources 

S/no Revenue Stream Revenue  

Target 

Actual 

Revenue 

Deviations Reasons for deviation 

(highlighting key factors 

Revenue enhancement strategy for  

2015/2016 FY 
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2014/2015 

FY 

2014/2015 

FY 

contributing to the 

deviation) 

1 Collection from 

organisation of 

tourism promotion 

events like miss 

tourism 

100,000 140,900 40,900 Good turn up for miss 

tourism event 

The event has potential to collect more by 

ensuring close monitoring at the entrance 

gates 

Increased security at the entrance during the 

event to maximize gate collections 

2 Leasing of tourism 

sites (Nzambani 

rock) 

0 0 0 No confirmation of payment 

from the county treasury 

offices on the Nzambani rock 

lease 

The ministry seeks to identify more sites for 

leasing through the game reserves 

management plans implementation 

3 Revenue gates at 

Mwingi Game 

Reserve 

0 0 0 Gates not complete The ministry intends to station revenue 

officers and game rangers to start collection 

at revenue gates once the game reserves are 

operationalized  

TOTALS 100,000 140,900 40,900   

 

Ministry of Finance & Economic planning 

  Revenue Source  TARGET 

FY14/15  

Actual Variance Reasons for deviations Revenue enhancement 

strategies  

1 Land Rates 23,783,396.5 21,086,499 (2,696,897.51) Most plot are not valued leading to 

undercharge. 

Ban on plots transfers also affected 

transactions on land rates. 

Delaying transfer of assets to county by 

TA,NHIC 

Linking SBP to plots land 

rates  

Forming inter-ministerial 

committee to administer plot 

transfers. 

Repossession of vacant plots 

and enforcement 

CECM Finance to issue 

waivers to  encourage old 

outstanding rates paid 
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2 Single Business 

Permits 

53,047,539.3

7 

66,882,880 13,835,340.63 Improved controls. 

Inspection and revenue drives, 

Employment of qualified personnel 

Tax education to all the tax 

payers, (day for tax 

sensitization and agree on 

date of paying). 

Use of alternative means of 

transport, surprise checks.    

Continuous business 

assessment, Revenue drives- 

both internal and external 

Enforcement of Finance Act,  

Sensitization of Revenue 

collectors on new Finance 

Act 

3 House And Stalls 

Rents 

5,146,071.59 3,406,256 (1,739,815.59) The status of house and stalls are not in 

good condition to be able to attract fair 

market rates.. 

Low rent rates  in the Finance Act 

Third party subletting has been a problem 

identifying the owner 

Have data bank on all the 

tenants through collaboration 

with parent ministry 

Monthly update of who has 

paid and not paid. 

Enforcement of the  finance 

Act 

To consider fresh allocation  

to abolish the third part 

subletting  

Repair the stall to attract fair 

current market rent. 
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4 Market Fees 66,481,902.8

4 

46,279,485 (20,202,417) Political interference led to some markets 

go without paying for more than 8 months; 

,Mwingi old market,Mwingi Bus park 

Lack of proper perimeter walls (Market 

structure to control movement) around the 

stock yards and markets some traders 

evaded paying charges and preferred to 

trade at night. 

Weak revenue enforcement  

Lack of logistics i.e, Vehicles, motorbikes 

most of the vehicles have been grounded 

and some unserviceable. 

Night deliveries and trading for Lorries 

Rotation of staff - weekly, 

staff Sensitization on finance 

Act 

Need a political solution 

Liaise with the relevant 

ministry for construction/ 

repair of markets  

Put in place enforcement for 

the revenue unit, Assign staff 

at night for the task. 

In the next financial Budget 

we have budgeted for pool 

vehicles at least 2 for market 

operation 

5 Cess 119,061,536.

01 

61,068,402 (57,993.134) Ban on sand export and charcoal permits. 

There are many escape routes which 

traders use to escape barriers due illegal 

charcoal and sand harvesting. 

Lack of enforcement officers responsible 

and reporting to revenue function. 

Lack and delaying issuing of cess Permits 

and lifting the ban. 

Night transportation 

Implementation of sand and 

charcoal Management Act 

Additional and mobile 

barriers, increasing night 

raids, Enforcement of the 

Finance Act 

Budgeting for Night patrol 

and inspection vehicle 

Implementation of sand and 

charcoal Management Act-it 

prohibit night transportation 

of cess 

6 Penalty Charges 2,774,337.70 2,212,243 (562,094.70) Waiver issued on land rates affected the 

penalty charges. 

The time for collecting penalty was 

interfered by the court order. 

Penalties linked to SBP and land rates this 

was affected by court order 

Encourage customers to pay 

on time 

Ensure SBP and  land rates 

are collected before the time 

penalties is attached 

7 Parking Fees 24,210,777.5

6 

15,636,231 (8,574,546.56) The projection were made based on the 

assumption that major sub counties by now 

would have bus parks which never 

LIUD to facilitate repair and 

demarcate the slots in the  bus 

parks 
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materialised eg kabati,Nguni,Nuu 

,Kwavonza. 

The New bus park-Kunda Kindu was 

under repair and most PSV parked along 

various street/Petrol stations hence 

difficult to control their movement and 

leading to minimal collection. 

The County Government has 

already finished repairing 

kunda kindu bus park and 

collections will be enhanced 

8 Street Parking 9,862,815.46 7,159,364 (2,703,451.46) Lack of marked street parking slots along 

the town streets hence double parking 

which cannot be enforced. 

Taxi within Kitui town and mwingi town 

has no designated parking area/slots and 

challenge to enforce to pay. 

County officials and County vehicle taking 

many slot of parking space in the two 

towns and most of them don’t pay. 

Taxis have not complied with traffic 

regulations requiring them to be marked 

with a yellow line and labelled “PSV” and 

most operate as personal cars. Hence most 

of them don’t pay required fee. 

Town planning to demarcate 

parking slots 

Enforcement of traffic Act ( 

Yellow line for PSV) 

Increasing parking slots and 

enforcing the Finance Act on 

non-Government Vehicles. 

Issue Top government 

officials with Stickers for one 

official car. 

9 Sign Board & 

Advertising 

9,938,654.57 11,854,656 1,916,001.43 More sign boards were set and 

advertisements made 

There was maximum collection on Single 

Business Permits  which linked with 

advertisement 

Collection of data in major towns on sign 

board and advertisements enhanced 

collection. 

Updated of data bank-sign boards 

Establish a data bank for the 

sign boards 

Increase night raids 

enforcement 

Establish a data bank for the 

sign boards 

10 Transportation Fees 6,639,066.48 4,942,185 (1,696,881.48) Due to Ban on charcoal and sand, most of 

the vehicles did not pay for registration as 

required. 

There are many escape routes which 

traders use to escape barriers because of 

Additional and mobile 

barriers, increasing night 

raids, Enforcement of the 

Finance Act 

Introduce deterrent penalty 
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lack permits and ban. 

Court order on the use of 2014/15 Finance 

Act to 2013/14 Act which had lower 

charges. 

for non-disclosure and 

evasion of check points 

11 Slaughter Fees 8,309,296.11 5,386,130 (2,923,166.11) In the target the amount included the 

veterinary 3m meat inspection charge 

which is accounted in the Ministry of 

Agriculture collection. 

Lack of infrastructure(running water, 

Additional slabs, slaughter guns) 

Setting target and 

differentiating charges for 

two ministries. 

Increase slaughter houses , 

slabs for the county in major 

towns and market 

12 Burial Fee 61,679.83 32,300 (29,379.83) It is a social services function.   

13 Registration Fees 1,219,470.42 433,265 (786,205.42) In the target amount includes the 

registration of institutions like school 

charges which is accounted by  LIUD 

ministry and Education ministry 

Linked to SBP solutions 

 

Separate  in the systems 

codes for schools registration 

14 Impounding 

Charges 

505,624.17 367,680 (137,944.17) Some activities that attract impounding are 

done past working hours and weekends 

lack of Enforcement staff. 

It was affected by court order. 

Lack of enforcement officers responsible 

and reporting to revenue function to 

enforce Act, and prosecution. 

Lack of prosecution 

Creating enforcement unit for 

revenue department 

Need for county attorney 

15 Application/Renew

al Fees 

1,704,018.14 6,036,990 4,332,971.86 Improved controls, inspection and revenue 

drive. 

The stream is attached to single business 

permit which is enhanced. 

Linked to SBP solutions 

16 Plot 

Transfer/Subdivisio

n 

361,052.66 218,200 (142,852.66) None valued plots and ban on plot 

transfers. 

This revenue stream was moved to the 

Ministry of LIUD. 

LIUD to expedite 

17 Sale Of Minutes/ 

Bylaws 

- 1,100 1,100.00 No target set for the same. Not applicable currently 

18 Consent To Charge/ 224,153.53 84,500 (139,653.53) Most of the plots don’t have title deeds LIUD to lead  certification 
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Certificate This revenue stream was moved to the 

Ministry of LIUD. 

19 Building Plan 

Approval 

2,564,352.48 965,393 (1,598,959.48) Escape by most the people to pay for the 

plans. 

Minimal public awareness on the need to 

have building plans approved.  

The target belongs to LIUD only few who 

paid through FEP. 

Tax education on the 

importance of paying for 

building plans. 

20 Toilet Fees 426,463.37 244,490 (181,973.37) The facilities are very few and rented out 

to private individuals. 

The rates reduced from 15k to 7k. That 

lowered the  collection by 100% 

Privatise the public toilets its  

less costly to manage 

21 Water Charges 20,372.40 34,590 14,217.60 controls set for collection especially in 

Kitui South 

Revert the boreholes to 

community through 

agriculture ministry ist less 

costly  

22 Search Of Record 

Charges 

55,963.16 23,300 (32,663.16) Few searches for records as Single 

Business Permits and other documents 

printed were collected on time. 

Not often 

23 Sale Of Tender 

Documents 

10,810,518.5

3 

0 (10,810,518) Revenue stream moved to the office of the 

Governor 

The stream already 

differentiated in the system to 

Governor’s Office 

24 Mining  Prospecting 

Fees 

- 4,500 4,500.00 No target set the stream moved to ministry 

of MEEMID 

 

25 Change Of User 13,539.47 10,000 (3,539.47) Few applications were made for change of 

user  

The revenue stream was moved to 

Ministry of LIUD. 

LIUD to expedite 

26 Extension Of User 3,008.77 11,800 8,791.23 Improved controls. LIUD to expedite 

27 Survey Fees 47,538.60 43,700 (3,838.60) Few surveys done. 

The revenue stream was moved to LIUD 

Ministry 

LIUD to expedite 

28 Photocopy - 17,000 17,000 No target was set  

The facility is no longer there 

Not applicable currently 

Procure a mega photocopy 
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machine in future  for the 

stream 

29 Sale Of Seedlings - 0 0 Revenue stream moved to the ministry of 

agriculture 

 

30 Hiring Charges 3,008.77 0 0 Low public awareness on the hiring 

services offered 

 

31 Alteration Of 

Building Plans 

6,017.54 32,000 25,982.46 More building alterations were done 

during the year. 

Improved controls. 

The revenue stream was moved toLIUD 

 

32 Lease Charges - 1,800 1,800.00 No target was set for the same 

The revenue stream was   to ministry of 

LIUD. 

 

33 Inspection Fee 

During 

Construction 

- 14,000 14,000.00 No target was set for the same 

The revenue stream moved to ministry of 

LIUD. 

 

34 Show Entry Fee 2,717,823.93 903,300 (1,814,523.93) Low turn up in show event 2014/15 

Minimum public awareness since it was 

new first time event. 

Agriculture 

Carry Public awareness  in 

time 

35 Donation(Co-

Operative Bank) 

 0 0 No donation was received from co-

operative bank 

Not applicable currently 

36 Unbudgeted - 10,000 10,000 Unbudgeted revenue Not applicable 

37 Mask Lease - 0 0 Paid yearly and once. Enforce and debt collection to 

HQ.  

 Other revenues 

(direct deposits) 

 19,153,393 

 

19,153,393 

 

  

 Total 350,000,000 274,557,632 (75,442,368)   
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IV:MTEF Sector Budget 2015/16 

S/n

o. 

National 

MTEF Sector 

Cluster  

Name of the  County 

Ministry/Department  

Amount Allocated FY 2015/2016 

Recurrent Development Total % of the 

budget 

1. Agriculture, 

Rural & Urban 

Development 

1. Agriculture, Water & 

Irrigation (Agriculture) 

2. Kitui Town and  

3. Mwingi Towns 

4. Lands 

5. Housing 

549,468,304 406,436,143 955,904,448  11.7% 

2. Energy, 

Infrastructure 

& ICT 

1. Environment, Energy & 

Mineral Resources Investment 

Development ( Energy) 

2. Lands, Infrastructure & Urban 

Development 

(Infrastructure) 

3. Trade, Industry, IT & 

Cooperatives (IT) 

107,909,003 485,910,288 593,819,291  7.3% 

3. General 

Economic & 

Commercial 

Affairs 

1. Trade, Industry, IT & 

Cooperatives 

2. Tourism 

56,054,800 195,278,943 251,333,743  3.1% 

4. Health  1. Health & sanitation 1,565,115,555 380,947,578 1,946,063,134  23.9% 

5. Education 1. Basic Education, Training & 

Skills Development 

362,653,228 176,297,274 538,950,502  6.6% 

6. Governance, 

Justice, Law & 

Order 

 0 0 0 0.0% 

7. Public, 

Administration 

& Internal 

Relations 

1. Office of the Governor 

2. Administration and 

Coordination of County 

Affairs 

3. Finance & Economic Planning 

4. County Public Service Board 

5. County Assembly of Kitui 

6. County Assembly Service 

Board 

1,926,425,993 1,017,193,595 2,943,619,588  36.1% 

8. National 

Security 
NA 0 0 0 0.0% 

9. Social 

protection, 

Culture & 

Recreation 

1. Culture, Youth, Sports & 

Social Services 

61,843,936 153,804,042 215,647,979 2.6% 

10. Environment, 

Water & 

Natural 

Resources 

1. Environment, Energy & 

Mineral Resources Investment 

Development ( Environment) 

2. Agriculture, Water & 

Irrigation (Water) 

3. Tourism & Natural Resources 

(Natural Resources) 

162,476,436 551,178,352 713,654,790  8.7% 

TOTALS 4,791,947,255 3,367,046,215 8,158,993,475 100% 
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V:Expenditure Analysis by Project/Programme 2014/15 

Office of the Governor 

S/no Project Budget 

(2014-2015) 

Expenditure Absorption Explanation for the level of 

Absorption 

Measure to Safeguard against such 

risk in the future 

 Scholarships 

and other 

Educational 

benefits 

159,619,589 116,287,943 73% Delayed identification of 

beneficiaries 

Late start of procurement process 

for the construction of ECDE 

classes and purchase of learning 

materials 

Early identification of programme 

beneficiaries 

Start procurement process early 

 

 Emergency 

Relief 

8,000,000 7,457,976 93% Emergencies/calamities are not 

predictable 

Improve on disaster preparedness for the 

County 

Collaborate with key institutions such as 

National Disaster Management 

Authority (NDMA) 

 Community 

Level 

Infrastructure 

Programme 

640,287,500 301,311,875 47% Delayed tendering process:-LSOs 

were issued 15th March 2015 

thereby giving contractors 

insufficient time to implement and 

complete projects and be paid by 

30th June, 2015. 

Early identification and prioritization of 

projects and advertise by 10th Oct 2015. 

The projects to be awarded and LSOs 

issued by 15th Nov 2015. 

The CLIDP contractors to complete 

project implementation and be paid by 

30th March 2016. 

 County 

Administration 

Block 

32,315,983 21,822,673 68% Project spans across 18 months 

from July 2014-December 2015 

Delay of the project caused by late 

approval by building consultants 

Instances of delay in holding site 

meetings to give approval to the 

contractor to continue to the next 

phase 

Timely convening of site meetings for 

both consultant and contractor 

Monitoring closely the construction 

process 

Civil works for landscaping, car parking 

and fencing the building to be tendered 

by 30th November. 

 Governor’s 

residence 

15,000,000 10,291,446 80% It took time to identify suitable 

land for the project location 

To obtain building designs and cost 

estimates for the project by 30th 
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S/no Project Budget 

(2014-2015) 

Expenditure Absorption Explanation for the level of 

Absorption 

Measure to Safeguard against such 

risk in the future 

November, 2015. 

The project to be tendered by 31st 

January, 2016 

 County 

Headquarters 

32,250,958 6,002,496 19% Delay in getting building designs 

from Consultants 

Identify the contractor to start project 

implementation/construction 

 System 

surveillance 

equipment 

7,500,000 2,458,000 33% Delay in procuring County 

surveillance systems 

Start procurement process early 

 Purchase of ICT 

Networking and 

Communication 

Equipment 

7,500,000 1,712,357 23% The role of acquiring the 

equipment was collaborative  

The role of procuring ICT equipment 

should be centralized 

 Total 902,474,030 467,344,766 52%   
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Ministry of Coordination and administration of County affairs 

SR/NO Project/Progra

mme Name 

Budget 

2014/15 Fy 

Expenditu

re (Ksh.) 

Absorpti

on (%) 

Explanation for the level of absorption Measure to safeguard 

against such a risk 

1.  Construction of 

Ward 

Administrators 

Offices and 

Land 

acquisition 

120,836,050 31,280,061 26% Procurement delays that affected some 

wards. 

a) Default by some contractors 

b) Delay in processing payments 

c) For the land acquisition most pieces 

of land had issues on transfer and 

title deed acquisition. 

d) Exorbitant prices quoted for sale of 

land by those interested. 

e) Political interference by some 

politicians 

Acquisition of land in 

advance  

Adequate community, local 

leaders and sensitization 

before the adverts on land 

acquisition is done. 

Promote community 

participation and ownership 

of the projects before and 

after initiation. 

 

Ministry of Agriculture, Water and Irrigation 

1. Department of Agriculture 

S/NO Project/Program Name Budget 

2014/15 FY 

(Kshs.) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard 

against such risks in future 

 Agriculture Projects 

1.  Input support program 

(purchase of seeds) 

48,200,000 46,623,241 96.7 Seed supply was awarded to 

companies with technical 

knowhow and financial 

capacity  

 

2.  Kitui Agricultural show 

and trade fair 

25,000,000 13,484,308 53.9 Show preparation start during 

3rd& 4th Quarter of the 

financial year and is 

completed during the 1st of 
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S/NO Project/Program Name Budget 

2014/15 FY 

(Kshs.) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard 

against such risks in future 

the next financial year. The 

available balance is used to 

finance expenses during the 

1st Quarter of 2014/2015 FY 

when the Show is held 

3.  Completion of stalled sub 

county agricultural offices 

& AMS office complex 

13,000,000 9,789,496 75.3 Low financial capacity of the 

contractor for the Office 

block at AMS, M. West and 

M. North 

Tender evaluation committee 

should carefully assess 

technical & financial ability 

of the contractors 

4.  Procurement of Farm 

tractors 

22,734,419 20,055,000 88.2 The cost was less due to tax 

relief on agricultural 

machinery hence the low 

absorption percentage.   

 

5.  Procurement of 7 disc 

ploughs 

4,200,000 3,395,000 80.8 We paid less than anticipated 

due to tax relief on 

agricultural machinery. 

 

6.  Procurement of  3 row 

planters 

  0 4,432,200 100 

 

Procured done from tractors 

budget savings which were 

tax excepted  

 

7.  Purchase of 2 Crawlers 41,000,000 40,533,000 98.9 Procurement process was 

effective and payment was 

done on time 

 

8.  Establishment of seedling 

nursery at ATC 

3,000,000 864,600 28.8 Supplementary budget was 

approved in June 2015 and 

thus late to allow fund 

utilization. 

Initiated procurement 

process early in anticipation 

of delay in supplementary 

budget. 

9.  Purchase of Kitui ATC 

Bus 

6,000,000 4,831,400 80.5 Discount awarded  

10.  Completion of 

Administration block and 

conference hall at Kitui  

10,003,200 11,055,000 110.5 The actual expenditure, based 

on the BQ, was higher than 

project budget  

-Ensure the project is 

adequately budgeted for  

-Request for re-allocation 
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S/NO Project/Program Name Budget 

2014/15 FY 

(Kshs.) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard 

against such risks in future 

ATC where there is over 

expenditure 

11.  Purchase of 2 back hoe 

loaders 

10,000,000 21,084,000 210.8 Additional one backhoe 

loader bought  from savings 

thus the higher absorption 

percentage 

 

12.  Purchase of Double Cabin 

Pickup Track for CO & 

Saloon car for Minister 

7,000,000 3,968,500 56.7 

 

Only Double Cabin was 

procured  

 

13.  Procurement of low-loader 18,000,000 18,300,000 101 Procurement process was 

effective and payment was 

done on time 

 

14.  Drip irrigation kitchen 

gardening for malnutrition 

and poverty reduction-

2013/2014 

21,154,727 18,990,155 89.8 Some Contractors had not 

completed the works  at the 

close of FY 

 

15.  Equipping office Complex 

at ATC 

2,500,000 0 0 1. The Bidders quoted above 

reserve price &is to be 

retendered 

2. Delays in raising 

quotations 

Ensure procurement is done 

in good time 

16 

Supply/delivery/installatio

n of drip kit- Kitchen 

Gardening to all wards 

10,927,592 0 0 Supplementary budget was 

passed late in the month of 

June to allow fund 

utilization. 

 

17 Renovation of Ministry of 

Agriculture Offices (1 

block) CO’s Office 

2,203,297.36 698,233 31.7 Payment was initiated in mid 

June 2015 but there was a 

problem with IFMIS thus the 

payment process did no go 
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S/NO Project/Program Name Budget 

2014/15 FY 

(Kshs.) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard 

against such risks in future 

through 

18 Construction of masonry 

tank at ATC 

1,300,000 1,300,000 100 Procurement and payment 

was done in good time 

 

19 Electricity Connection at 

ATC; dairy unit, farm 

office & farm manager’s 

office 

298,330.00 0 0 Payment was initiated in mid 

June 2015 but there was a 

problem with IFMIS thus the 

payment process did no go 

through 

 

20 Renovation of office 

block(Agricultural 

Extension Block) 

881,275.86 0 0 Payment was initiated in mid 

June 2015 but there was a 

problem with IFMIS thus the 

payment process did no go 

through 

 

21 Construction and 

electricity connection of 

ATC Pump House 

416,928.20 0 0 Kenya power delayed in 

connecting the power supply 

thus contractor could not 

complete the work on time 

 

 Sub total 247,819,769 219,404,133 88.53   

 Irrigation Projects      

1.  Kyanika irrigation project  

7 acres under open drip 

7,151,155.70 7,005,575.00 98.00 The contractors quoted below 

engineers estimate leading to 

savings hence absorption rate 

lower than 100% 

 

 

2.  Kamulambani model farm 

0.5 acres 

765,080.60 710,117.50 92.80 

3.  Wingoo irrigation project  

4.25 acres under open drip 

3,787,359.60 3,679,690.00 97.15 

4.  Kalikuvu model farm 0.5 

acres open drip 

685,113.50 679,441.25 99.17 

5.  Kilimu irrigation project 5 

acres under open drip 

3,867,890.90 3,622,928.00 93.67 

6.  Mbusyani irrigation 

project  6.25 acres under 

6,329,117.10 5,932,540.00 93.73 
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S/NO Project/Program Name Budget 

2014/15 FY 

(Kshs.) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard 

against such risks in future 

open drip 

7.  Ikanga irrigation project 7 

acres under open drip 

7,030,532.00 6,930,135.00 98.57 

8.  Migaani women group  

open drip  1 acre 

1,716,710.40 1,691,087.00 98.50 

9.  Nzamakuu irrigation 

project 30acres 

2,982,707.70 2,690,425.00 90.20 

10.  Anna villa model farm 0.5 

acres open drip 

782,330.60 752,687.00 96.21 The contractors quoted below 

engineers estimate leading to 

savings hence absorption rate 

lower than 100% 

 

 

11.  Katoteni secondary school 

open drip 0.5 acres 

564,599.40 534,235.00 94.62 

12.  Masavi girls secondary 

school open drip 0.5 acres 

552,476.50 517,962.00 93.75 

13.  Kiomo secondary school 

open drip 0.5 acres 

586,209.80 546,610.75 93.24 

14.  Kavalyani youthful 

ventures open drip 2 acres 

2,978,090.80 2,773,531.00 93.13 

15.  St ursla secondary school 724,183.80 683,962.00 94.44 

16.  Mbusyani phase II 

irrigation project 4 acres 

5,628,629  5,070,816 90.08 

17.  Athi/kilawa irrigation 

project 

8 acres 

7,518,355  7,506,765 99.84 

18.  Ikanga/kyatune(kongo) 

2.5 acres 

3,232,041 3,193,658 98.81 

19.  Thunguthu phase II 

4 acres 

4,687,616 4,345,162 92.69 

20.  Kaangweni irrigation 

project 

3 acres 

3,023,402  2,906,234  

96.12 

21.  Kalambani irrigation 5,628,169 5,067,210 90.03 
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S/NO Project/Program Name Budget 

2014/15 FY 

(Kshs.) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard 

against such risks in future 

project 

5 acres 

22.  Kilimu phase II irrigation 

project 

5,348,719 1,481,394 27.7 1. Advertisement was    done 

late and March/April 

rains delayed 

implementation 

2. The contractor was only 

paid part payment at the 

close of financial year. 

Construction of irrigation 

infrastructure to begin at the 

start of august dry spell to 

avoid being delayed by 

rainfall. 

23.  Nzambia irrigation project 

4 acres 

2,308,873 2,077,892 90.00 The contractors quoted below 

engineers estimate leading to 

savings 

 

24.  Thana Nzau 2,035,173.00 0 0 Payment was initiated in mid 

June 2015 but there was a 

problem with IFMIS thus the 

payment process did no go 

through 

 

25.  Ititu Vijana 2,565,516.00 0 0 

26.  Ithumula Irrigation Project 3,575,938.00 0 0 

27.  Chuluni Irrigation Project 4,104,350.50 0 0 

28.  Thitani Girls 416,610.70 0 0 

29.  Thunguthu Phase I 2,028,976.00 0 0 

30.  Waita Irrigation Project 2,897,347.00 0 0 Contractor don’t seem to 

have enough resources thus 

delaying the works 

Bid bond should be 

introduced for projects with 

big budgets 

31.  kilimu Pase II 2,897,347.00 0 0 Delayed by April rains which 

washed two wells 

Projects should be done 

during dry period 

32.  Itoloni Youth 892,432.50 

 

0 

 

0 Contractor sub-contracted the 

works thus delaying 

completion 

For any sub-contracting, the 

contractor should seek 

authority from the office 

 Irrigation total 99,293,053 70,400,057.5 70.9   

2. Department of Livestock Development & Fisheries 

S/No Project/ Budget 

2014/2015 

Expenditure Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard against 
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Programme Name FY such risks in future 

1 Local Goats 

Improvement 

Project 

6,600,000 3,583,600 54 1. Delays caused by 

Supplementary budget which was  

passed late in the month of June to 

allow fund utilization 

2. Inability of some breeding 

farms to supply all the breeding 

animals at once 

1.Form departmental committee 

and  responsible officer to liaise 

with procurement department to 

fast track  the procurement process 

2. Tender evaluation committee 

should carefully assess technical 

capability of the prospective 

supplier 

2 Indigenous Poultry 

Improvement 

Project 

6,028,000 3,961,012 65.7 1. Delays caused by 

Supplementary budget which was 

passed late in the month of June to 

allow fund utilization 

2. Inability of some breeding 

farms to supply all the breeding 

animals at once 

1. Form departmental committee 

and responsible officer to liaise 

with procurement department to 

fast track  the procurement process 

2. Tender evaluation committee 

should carefully assess technical 

capability of the prospective 

supplier 

3 Rehabilitation of 30 

Communal Cattle 

Dips 

14,500,000 10,731,689 74 1. Lack of contractors coming 

from within the targeted wards as 

required. 

2. Inadequate financial capacity of 

some contractors leading to delays 

of projects completion 

3. Advertised project cost was 

lower than the actual cost leading 

some projects not attracting 

bidders 

1.Tender evaluation committee 

should carefully assess technical & 

financial ability of the contractors 

2. Technical department to work 

closely with public works while 

preparing BQS 

 

4 Dairy Development 

through artificial 

inseminations 

3,000,000 1,525,800 50.9 Delays caused by Supplementary 

budget which was  passed late in 

the month of June to allow fund 

utilization 

Form departmental committee and 

responsible officer to liaise with 

procurement department to fast 

track  the procurement process 

5 Supply of Acaricides 1,250,000 1,250,000 100 Supply done by reliable company 

with adequate capacity. 
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6 Beekeeping 

Infrastructure 

development 

4,00,000 3,770,000 94.3 5.7% of the project budget was set 

aside for training which is to be 

carried out 

 

7 Pasture 

Improvement 

1,200,000 1,200,000 100 Supply done by reliable company 

with adequate capacity. 

 

8 Promotion of fish 

farming 

13,614,500 6,383,970 46.9 1. Delays in procurement process 

caused by delayed release of 

funds at the beginning of the 

FY. 

2. Fish farmers’ inability to have 

their ponds ready at the same 

time for stocking. 

1. Form departmental committee to 

fast track  the procurement process 

2. Advise field officers to 

synchronize preparation of fish 

ponds  

3. Responsible officers to liaise 

with procurement department 

9 Restocking of dams 350,000 350,000 100 Supply done by reliable company 

with adequate capacity. 

 

Total 50,542,500 32,756,071 64.8   

 
3. Department of Water Resources Development and Supplies 

 

S/No Project Name Budget  FY 

2014/15) 

Expenditure Absorption 

(%) 

Explanation for level of absorption  Measure to safeguard 

against such risks in future 

1.  Earth dams 

Desilting/constructio

n 

40,000,000 60,905,306 152 Funds obtained from SSDs budget 

due to change of priority by 

community. 

Engage the community in 

project identification to 

identify their priorities 

2.  Borehole drilling 

and equipping  

62,369,200 15,567,798 25 1. Contractors submitted their 

invoices late 

2. Delays in hydrogeological surveys 

hence delayed procurement process. 

 

3.New contractors delaying the start 

of works and sometimes pulling out 

of contract due to financial limitations 

1. Ensure contractors to 

submit invoices as soon as 

they finish their works  

2. Ensure hydrogeological 

surveys, drilling, pump 

testing, and invitation for 

tender are done in good time. 

3. Tender evaluation 

committee should carefully 

assess technical & financial 

ability of the contractors 
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S/No Project Name Budget  FY 

2014/15) 

Expenditure Absorption 

(%) 

Explanation for level of absorption  Measure to safeguard 

against such risks in future 

3.  Pipeline extensions  94,043,440 66,505,502 71 1. Inadequate financial capacity of 

some contractors leading to delays of 

projects completion 

Tender evaluation committee 

should carefully assess 

technical & financial ability 

of the contractors 

4.  Sand dams 

construction 

60,000,000 5,847,935.51 9.7 1. Funds used for b/hole equipping 

following a decision by cabinet to use 

funds allocated for SSDs construction 

until SSDs identification process by 

County Government and SEKU is 

complete.  

2. Advertised project cost was lower 

than the actual cost leading to some 

projects not attracting bidders 

1. Stick to the planned budget 

2. Technical department to 

work closely with public 

works while preparing BQS 

3. Carry out adequate 

community sensitization 

before project implementation 

5.  Rock catchments 

construction 

6,000,000 3,075,593.08 51.25 One of the contractors did not 

undertake the works as awarded 

Tender evaluation committee 

should carefully assess 

technical & financial ability 

of the contractors 

6.  River Athi – 

Kanyangi – Maluma 

– Mutomo –Ikutha - 

Kanziko water 

project 

50,000,000 1,000,000 2 The contract was not awarded  as the 

project cost was high and due 

diligence was to be conducted to 

ascertain the actual cost of the project 

Verification of actual project 

cost is done   

7.  Drilling ring sets 96,000,000 96,000,000 100 Supply done by reliable company 

with adequate capacity 

 

8.  Rehabilitation of 

Boreholes 

31,200,000 21,365,000 68.48 Delays in diagnosis and acquisition of 

supplies for repairs. 

Ensure all boreholes were 

repaired and maintained 

9.  Subsidies to WSP 71,967,100 71,967,100 100 All bills were paid as planned  

10.  Purchase of 

computer aided 

engineering 

equipment 

7,782,400 7,336,000 94.3 Discount awarded  
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S/No Project Name Budget  FY 

2014/15) 

Expenditure Absorption 

(%) 

Explanation for level of absorption  Measure to safeguard 

against such risks in future 

11.  Purchase of Vehicle 

for Borehole 

Servicing 

6,000,000 0 0 There was delay in IFMIS 

transmission as e-procurement was 

used 

 

12.  Equipping and 

design plans 

2,479,850 2,479,850 100 All the planned surveys and designs 

were done as planned 

 

 Total 527,841,990 352,050,085 66.70   

 

Ministry of Basic Education, Training & Skills development 

S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

1 

  

  

Construction of a 

workshop at Sombe 

Polytechnic 

  

  

2,484,647 

  

  

2,262,647 

  

  

91% 

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

 Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

2 

  

Construction of a 

workshop at Gai 

Polytechnic 

  

  

2,390,792 

  

  

2,183,792 

  

  

91% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

3 

  

  

Construction of a 

workshop atKanyengya 

Polytechnic 

  

  

2,840,269 

  

  

1,661,000 

  

  

58% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 
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S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

4 

  

  

Construction of a 

workshop atMutomo 

Polytechnic 

  

  

2,284,292 

  

  

2,034,292 

  

  

89% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

Total 10,000,000 8,141,731       

1 

  

  

construction of 8 youth 

polytechnic workshops 

one in every Sub-county  

  

  

26,322,098 

  

  

21,650,879 

  

  

  

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

3 

  

  

Supply of tools and 

equipment to 39 

registered youth 

polytechnics across the 

county 

30,000,000 

  

  

28,492,940 

  

  

95% 

  

  

Suppliers delays in 

completing their 

supply within the 

stipulated timeline (3 

months)  

  

Early Preparation procurement plan  

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

PROJECT -Two 

1 

  

  

Construction of an 

ECDE classroom at 

Nguuni Primary 

  

  

820,135 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 2 

  

  

 Construction of an 

ECDE classroom at 

Mutiuni Primary 

  

  

820,800 

  

  

0 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 
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S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

 3 

  

  

Construction of an 

ECDE classroom at  

Kimela Primary 

  

  

904,722 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

·  Early Preparation procurement 

plan  

Request for BQs from LIUD in June 

2015 

. Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 4 

  

  

 Construction of an 

ECDE classroom at Kwa 

Kamakya Primary 

  

  

777,850 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 5 

  

  

 Construction of an 

ECDE classroom at 

Gankanka Primary 

  

  

847,947.00 

  

  

343,400 

  

  

40% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 6 

  

  

Construction of an 

ECDE classroom at 

Kimongo Primary 

  

  

762,410.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 7 

  

  

Construction of an 

ECDE classroom at 

Mboru Primary 

837,317.00 

  

  

837317 

  

  

100% 

  

  

  

 8 

  

  

Construction of an 

ECDE classroom at 

Thitha Primary 

  

823,050.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 
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S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

  

  

quarter to give contractors time to 

complete and get paid 

 9 

  

  

Construction of an 

ECDE classroom at Kwa 

Mutuva Primary 

  

787,850.00 

  

  

431,680 

  

  

55% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 10 

  

  

Construction of an 

ECDE classroom at Kwa 

Mutili Primary 

  

765,000.00 

  

  

416,928 

  

  

55% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 11 

  

  

Construction of an 

ECDE classroom at 

Ngooni Primary 

  

  

823,050.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan 

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 12 

  

  

Construction of an 

ECDE classroom at  

Kathita Primary 

  

  

765,499.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan 

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 13 

  

Construction of an 

ECDE classroom at 

Nzeluni Primary 

 

799,000.00 

  

799,000 

   

100% 
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S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

 14 

   

Construction of an 

ECDE classroom at 

Kikiini Primary 

780,835.00 

   

780,835 

   

100% 

   

  

 15 

  

  

 Construction of an 

ECDE classroom at 

Kavuvwani Primary 

  

  

940,828.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 16 

  

  

 Construction of an 

ECDE classroom at 

Kiumoni Primary 

794,554.00 

  

  

794,554 

  

  

100% 

  

  

  

 17 

  

  

Construction of an 

ECDE classroom at Kwa 

Ndonga Primary 

801,624.00 

  

  

801,624 

  

  

100% 

  

  

  

 18 

  

  

 Construction of an 

ECDE classroom at 

Syomuitu Primary 

  

  

824,270.00 

  

  

- 

  

  

  

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 19 

  

  

 Construction of an 

ECDE classroom at 

Misyini Primary 

  

  

762,430.00 

  

  

335,284.06 

  

  

44% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

 

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 20 

  

  

Construction of an 

ECDE classroom at 

Kisasi Primary 

765,634.38 

  

  

765,634.38 

  

  

100% 

  

  

  

 21 

  

Construction of an 

ECDE classroom at 

857,677.00 

  

- 

  

0% 

  

Contractors delays in 

completing their work 

Early Preparation procurement plan  

Request for BQs from LIUD in June 
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S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

  Mwinzengi Primary 

  

  

      within the stipulated 

timeline (3 months) 

  

  

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 22 

  

  

Construction of an 

ECDE classroom at 

Ngomoni Primary 

  

  

785,560.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

. Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 23 

  

  

 Construction of an 

ECDE classroom at 

Construction of an 

ECDE classroom at 

Konza Primary 

  

  

854,260.00 

  

  

605,470.00 

  

  

71% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan 

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 24 

  

  

Construction of an 

ECDE classroom at 

Construction of an 

ECDE classroom at 

Manyenyoni Primary 

  

765,300.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 25 

  

  

 Construction of an 

ECDE classroom at 

Ngumbwa Primary 

  

  

765,000.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 26 

  

  

Construction of an 

ECDE classroom at 

Construction of an 

820,045.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 
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S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 

Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

ECDE classroom at 

Mangina Primary 

  

  

timeline (3 months) 

  

  

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 27 

  

  

Construction of an 

ECDE classroom at 

Kakulunga Primary  

  

  

782,826.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 28 

  

  

Construction of an 

ECDE classroom at 

Nzukini Primary 

   

765,000.00 

  

  

765,000 

  

  

100% 

  

  

  

 29 

  

  

 Construction of an 

ECDE classroom at 

Mathayoni Primary 

847,940.00 

  

  

847,940 

  

  

100% 

  

  

  

 30 

  

  

Construction of an 

ECDE classroom at 

Ndovoni Primary 

  

  

839,770.00 

  

  

759,770 

  

  

90% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 31 

  

  

Construction of an 

ECDE classroom at 

Construction of an 

ECDE classroom at 

Nzunguni Primary 

  

  

927,840.25 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 32 

  

Construction of an 

ECDE classroom at 

767,710.00 

  

767,550 

  

100% 
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Budget 

2014/2015 
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Absorption  

% 
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Measure To Safeguard Against 

Such Risk In Future 

  Construction of an 

ECDE classroom at 

Kisayani Primary 

      

 33 

  

  

 Construction of an 

ECDE classroom at 

Imwaatine Primary 

  

  

926,528.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 34 

  

  

Construction of an 

ECDE classroom at 

Kaaka Primary 

  

  

785,250.00 

  

  

549,675.49 

  

  

70% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 35 

   

Construction of an 

ECDE classroom at 

Kituti Primary 

840,725.50 

   

840,725.50 

   

100% 

  

  

 36 

  

  

Construction of an 

ECDE classroom at 

Mwaamba Primary  

839,500.00 

  

  

839,500 

  

  

100% 

  

  

  

 37 

   

Construction of an 

ECDE classroom at 

Mukuku Primary 

839,290.00 

   

839,290 

   

100% 

   

  

 38 

   

Construction of an 

ECDE classroom at 

Muutha Primary 

819,115.00 

   

819,115 

   

100% 

   

  

 39 

  

  

Construction of an 

ECDE classroom at 

Mwaani Primary 

  

  

901,021.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 
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Budget 

2014/2015 

Expenditure 

Kshs. 

Absorption  

% 

Explanation For 
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Measure To Safeguard Against 

Such Risk In Future 

  complete and get paid 

 40 

  

  

Construction of an 

ECDE classroom at 

kitungati Primary 

  

  

998,574.40 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan 

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 41 

  

  

 Construction of an 

ECDE classroom at 

Mutune girls Primary 

  

  

899,837.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan 

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quater to give contractors time to 

complete and get paid 

 42 

  

  

 Construction of an 

ECDE classroom at 

Usiani Primary 

  

  

913,496.40 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 43 

  

  

 Construction of an 

ECDE classroom at 

Kituluni Primary 

  

  

803,784.50 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BoQ from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 44 

  

  

 Construction of an 

ECDE classroom at 

Kathitu Primary 

  

  

765,000.00 

  

  

485,570 

  

  

63% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 45 Construction of an 827560 - 0% Contractors delays in Early Preparation procurement plan  
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Budget 

2014/2015 
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Absorption  

% 
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Level Of Absorption 

Measure To Safeguard Against 

Such Risk In Future 

  

  

ECDE classroom at 

Mutulu Primary  

  

  

  

  

  

  

  

  

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 46 

  

  

Construction of an 

ECDE classroom at 

Ndandini Primary 

  

  

839,500.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 47 

  

  

Construction of an 

ECDE classroom at 

Matinyani Primary 

  

  

1,050,000.00 

  

  

  

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 48 

  

  

Construction of an 

ECDE classroom at 

Malatani Primary 

  

  

930,659.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

 49 

  

  

Construction of an 

ECDE classroom at 

Muaani Primary 

  

  

905,895.00 

  

  

- 

  

  

0% 

  

  

Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

  

  

Early Preparation procurement plan  

· Request for BQs from LIUD in 

June 2015 

.Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

50 

   

Construction of an 

ECDE Classroom at 

Kavindu Primary 

1,092,401.00 

   

1,092,401.00 

   

100% 
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Construction of an 

ECDE Classroom at 

Ngengi Feeder School 

1,001,255.00 

   

1,001,255.00 

   

100% 

  

  

  

   

Construction of an 

ECDE Classroom at 

Kanthoroko Primary  

633,659.95  

   

633,659.95  

   

100% 

  

  

  

   

Construction of an 

ECDE Classroom at 

Kamboya  Primary 

998,850.25 

   

998,850.25 

  

100% 

  

  

  

   

Construction of an 

ECDE Classroom at 

Nengyani Primary  

996,376.30  

   

996,376.30  

   

100% 

  

  

  

   

Construction of an 

ECDE Classroom at Itiko 

Primary  

297,779.50 

   

297,779.50 

   

100% 

  

  

  

   

Construction of an 

ECDE Classroom at 

Kyuasini Primary 

1,001,255.00 

   

1,001,255.00 

   

100% 

  

  

  

   

Construction of an 

ECDE Classroom at 

Kanziku Township 

Primary 

607,645.12  

   

607,645.12  

  

100% 

  

  

  

   

Construction of an 

ECDE Classroom at 

Miambani Primary  

515,120.89 

  

515,120.89 

  

100% 

 

  

  

   

Construction of an 

ECDE Classroom at 

Ndiuni Primary 

315,665.76  

  

315,665.76  

  

100% 

  

  

  

  

Construction of an 

ECDE Classroom at 

Mukelenzuni Primary  

1,015,672.80 

  

1,015,672.80 

  

100% 

  

  

  Total 49,345,151 22,901,544      



Kitui County Budget Review and Outlook Paper, 2015 75 

 

 

S/N

o 

Project/Programme 

Name 

Budget 

2014/2015 

Expenditure 

Kshs. 
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Mattresses 

1 

  

Mwingi North, Mwingi 

Central &Mwingi West 

  

2,728,000.00 

  

2,728,000.00 

  

100% 

  

  

2 Kitui Central, Kitui West 

& Kitui Rural 

2,489,760.00 2,489,760.00 100%   

3 Kitui South & Kitui East 2,261,760.00 2,261,760.00 100%   

  Total 7,479,520.00 7,479,520.00       

Beds 

1 Mwingi North, Mwingi 

Central &Mwingi West 

4,869,480.00 0.00 0% The supplementary 

budget was approved 

late in  May 2015 

Advertise the projects by 

October,2015 

Approve payments within 2 days 

2 Kitui Central, Kitui West 

& Kitui Rural 

6,823,440.00 6,823,440.00 100%   

   Total 11,692,920 6,823,440.00       

1 Collaborative strategies 

for improvement of 

academic standards 

(programmes) 

i. Stake holders forums 

ii.Bech marking visits 

ii.Mentorship - Alliance, 

Primary, Secondary 

40,800,000 

  

  

  

34,545,224 

  

  

  

85% 

  

  

  

3 Secondary  Schools 

presented their request 

for payment late 

County exams were 

printed in July 

  

  

  

·Implore upon secondary school 

principal to present their requests for 

payment on time 

Plan to have county exams printed by 

june,2015 

  

  

  

 ECDE DESKS      

1 ECDE desks supplied 

across the county 

20,043,900 19,207,712 96% Contractors delays in 

completing their work 

within the stipulated 

timeline (3 months) 

Early Preparation procurement plan  

Request for BQs from LIUD in June 

2015 

Advertise the projects in the 2nd 

quarter to give contractors time to 

complete and get paid 

GRAND TOTAL  195,683,589 149,242,990  76%   ·  
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Ministry of Lands, Infrastructure & Urban development 

No Project/ Program Name Budget FY 

2014/2015 

Expenditure Absorption 

(%) 

Explanation for the 

level of absorption  

Measure to safeguard against such 

risks in future 

1 Department of Public 

works 

8,000,000 1,725,810 21% 

  

  

Department operating 

with inadequate staff 

and equipment 

  

  

Establish a full department with 

sufficient staff and equipment  

  

  
  Fuel  8,000,000 

  

1,000,000 

  Renovation of the CEC's 

Office 

725,810 

2 Department of Roads & 

Allied Infrastructure 

(See attached for the 

Major, Access roads & 

Streetlights) 

 

949,842,265 

  702,626,546  73% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Contract management 

challenges e.g. lack of 

capacity among 

contractors and 

inadequate staff 

 

Procurement 

processes delayed the 

commencement of 

most of the projects 

  

  

  

  

  

  

  

  

  

  

  

  

  

Building capacity among contractors 

  

  

  

  

  

Starting procurement processes early  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  Mutha-Waldena (0-88 km 

Road formation) 

17,090,366.81       

12,953,652.74  

  Mutha-Waldena (0-35km 

Structures) 

16,538,175.00       

12,227,386.65  

  Ukasi-Engamba 23,169,405.00       

14,462,664.00  

  Sosoma-Engamba 22,996,449.00 15,446,196.00 

  Makuka-Engamba 10,782,915.24 8,696,480.40 

  Engamba-Kandolongwe 14,834,874.60 8,248,012.00 

  Oilibya-Kiembeni-M&M 

Road 

1,948,916.00 1,948,916.00 

  M&M - Stadium back 

gate 

1,540,331.00 1,537,740.25 

  Prisons-Bishop's 

Residence 

1,700,225.90 1,697,905.92 

  Target-Old Posta 11,133,863.17 9,132,718.26 

  KCB-Sunker-Makuti 24,308,064.48 15,226,042.60 
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No Project/ Program Name Budget FY 

2014/2015 

Expenditure Absorption 

(%) 

Explanation for the 

level of absorption  

Measure to safeguard against such 

risks in future 

  KwaVonza-Seku 25,979,940.00 16,156,927.03  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  Kwasiku-Kasyala (0-9 

km) 

27,754,066.76 20,883,247.48 

  Kwasiku-Kasyala (9-17 

km) 

24,295,202.00 18,019,388.00 

  Kyeni-Kavalo-Kasyala 14,014,036.27 11,125,145.96 

  Kitui Town-Miambani (0-

15 km) 

40,136,201.72 30,783,339.77 

  Kitui Town-Miambani 

(15-22 km) 

29,584,264.16 20,995,194.57 

  Miambani-Mikuyuni A 25,494,810.00 15,479,985.84 

  Miambani-Mikuyuni-

Ikoo (8-15.5 km) 

18,025,201.00 12,008,685.79 

  Ikoo-Nuu (0-17 km) 22,663,020.30 19,758,518.31 

  Ikoo-Nuu (17-32 km) 20,545,755.90 18,432,218.68 

  Miambani-Kamandio-

Mwanzilu (0-15 km) 

46,583,793.27 35,974,906.72 

  Miambani-Kamandio-

Mwanzilu (15-23 km) 

26,476,386.40 23,436,967.20 

  Zombe-Mutito-Ikoo 

bridge 

          

19,717,319.80  

      

16,804,771.80  

  Zombe-Mutito-Ikoo 

bridge 

32,132,058.00 30,123,879.40 

  Kiongwe-Miambani 6,295,017.70 4,245,514.42 

  Tseikuru-Kavango-

Ngongoni 

20,250,006.00 18,249,659.94 

  Mutendea-Kyaani-

KwaNduilu (drift) 

7,791,311.00 5,668,412.00 

  Migwani-Kanyaa (drift) 13,003,940.00 10,418,558.45 
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  Ilengi-Katilini-Athi 

(drifts) 

16,323,656.00 14,316,672.03  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  Miramba-Ciampiu 10,399,978.84 8,253,599.60 

  Makutano-Katalwa-

Munyange (drift) 

11,885,656.38 9,883,620.00 

  MwendwaMuthyangya-

Nzanzeni 

19,700,297.00 16,952,196.00 

  Manzuva -Iiani 11,699,700.80 8,100,378.68 

  Ciampiu-Gakombe-Tana 

River 

1,844,709.70 1,756,866.40 

  Kitui-KwaMasesi-Emale 5,849,262.30 3,848,448.56 

  Kavalula-

Nzeeu&Kyamathyaka-

Ngoleni (slabs and drift) 

5,849,262.30 3,918,172.60 

  Ithimani-Ithiani 6,362,568.78 6,124,212.69 

  Makutano-Katalwa-

Munyange 

5,893,630.70 3,886,373.29 

  Ithookwe Airstrip-Unyaa 

Pry School 

5,965,769.00 3,575,199.56 

  Kitungate-Kimulu Road 5,851,881.00 3,851,879.84 

  D505 Kangweni-Katwala 5,909,091.00 3,439,699.68 

  Drift extension works on 

Miambani-Mui road 

5,428,685.30 3,428,685.30 

  Construction of Mutendea 

drift and maintance of 

mutune road 

3,334,164.00 0.00 

  Tseikuru Training 

College Access Road 

6,043,043.00 4,043,043.00 
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Measure to safeguard against such 

risks in future 

  Mutha-Waldena (0-35km 

Structures) 

21,071,755.54 16,200,400.00 

  Mjini Street 35,950,637.98 0 

  Tungutu Girls School-

Showground 

1,995,291.20 1,630,172.36 

   Kitui-Ithookwe-Ithiani 14,578,729.20 6,708,839.19 

  Kea-Kamandio A 36,980,126.13 26,833,190.14 

  Kea-Kamandio B 32,745,135.00       

20,436,707.00  

  Kea-Kamandio C 25,596,265.37       

19,926,364.00  

  Purchase of 5 double cab 

pickups 

20,350,000 20,350,000 

  Purchase of 1 No. graders 24,300,000 24,300,000 

  Purchase of 2 No. 

Backhoe Loaders 

21,084,000 21,084,000 

  Purchase of Roller 9,194,000 9,194,000 

  Purchase of Water 

Bowser 

6,293,045 6,293,045 

  KwaVonza towards 

Nduumoni(510m) 

2,189,341.36 1,761,079.26 

  KwaVonza towards 

Nthangathini (600m) 

2,386,665.64 2,386,665.64 

3 Department of Housing 21,144,989 22,829,208 107% 

  

  

  

  

  

Department has few 

staff 

  

  

  

  

Establish a full department with 

sufficient staff 

  

  

  

  

  Installation of 12.5kva 3-

Phase Automatic 

Generator Set at C.O - 

LIUD OFFICES 

2,189,160.00 2,079,702.00 
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Expenditure Absorption 

(%) 

Explanation for the 
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Measure to safeguard against such 

risks in future 

  INSTALLATION OF 

12.5KVA 3-PHASE 

AUTOMATIC 

GENERATOR SET AT 

THE PUBLIC SERVICE 

BOARD 

2,103,546.02 2,174,306.61   

  

  

  

  

  

  

  

  

  

  

  Installation of 12.5KVA 

3-phase Automatic 

Generator set at - 

PUBLIC WORKS DEPT 

2,387,645.40 2,268,263.13 

  Installation of 12.5KVA 

3-phase Automatic 

Generator set at - KITUI 

TOURIST HOTEL 

3,903,792.42 3,708,602.80 

  Installation of 12.5KVA 

3-phase Automatic 

Generator set at - TOWN 

ADMINISTRATION 

BLOCK OFFICES 

3,251,160.00 3,088,602.00 

  Installation of 12.5KVA 

3-phase Automatic 

Generator set at - THE 

TREASURY 

2,639,527.80 2,507,551.41 

  Installation of 12.5KVA 

3-phase Automatic 

Generator set at - CEC - 

LIUD OFFICE 

2,370,157.36 1,422,094.42 

  Training Expenses 2,300,000.00 1,830,200 

 Monies transferred from 

another vote 

 3,749,885.63    
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No Project/ Program Name Budget FY 

2014/2015 

Expenditure Absorption 

(%) 

Explanation for the 

level of absorption  

Measure to safeguard against such 

risks in future 

4 Department of Physical 

Planning 

14,477,147 12,369,007 85% Department has few 

staff 

Establish a full department with 

sufficient staff 

 Training Expenses 500,000 659,600 

 Purchase of IT equipment 4,300,000 3,295,405 

 Being correction of 

expenses charged 

wrongly to default 

account 

2,000,000 1,103,592.40 

 

 

Transfer of funds from 

D3715-0007-3111401 to 

D-0009-3130101 

7,677,147 1,368,940 

 Accommodation 

allowance  

235,200 

 Imprest Surrender 5,706,270 

5 Department of Survey 

and Mapping 

9,000,000 9,000,000 100% 

  

  

  Cadastral Land Survey 6,000,000 3,000,000 

 Transfer of funds from 

D3715-0008-3111114 to 

0002-2640503 

3,000,000 

 Transfer of funds from 

D3715-0008-3111401 to 

0009-3130101 

3,000,000 3,000,000 
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No Project/ Program Name Budget FY 

2014/2015 

Expenditure Absorption 

(%) 

Explanation for the 

level of absorption  

Measure to safeguard against such 

risks in future 

6 Department of Land 

Adjudication & 

Settlement ( Utilized by 

the Land Task Force) 

67,115,000 56,519,141 84% Mandate not clear 

from NLC and 

National Government 

Establishment of clear mandate 

following set up of County Land 

Management Board 

7 Kitui Town 50,798,000 38,561,631 75% 

  

  

  

  

  

  

  

 The standing 15% 

was for the ongoing 

projects whose 

payments spilled over 

to FY 2015-2016  

  

 Procurement plan should start early in 

the year -Major projects to be awarded in 

the first quarter. 

  

  

  

  

  

  

  Purchase of 1 double cab 

pickups 

 4,070,000 4,070,000 

  National Bank-BAT 

(Kilungya Street)-900m - 

Street lighting 

3,700,000.00 2,985,990.32 

  Agricultural-

Mechanisation road - 

Street lighting 

3,000,000.00 2,742,302.32 

  Kalundu loop-Ngiini 

Primary -1642m - Street 

lighting 

6,700,000.00 4,657,489.00 

  Kaveta bridge- Syongila 

Junction 3700m - Street 

lighting 

14,600,000.00 7,431,521.13 

  Kalundu River - Ithookwe 

Showground 2.1km  - 

Street lighting  

8,300,000.00 4,674,327.75 

  Mjini/Stadium road 

sections (1510m) 

14,498,000 12,000,000 

8 Mwingi Town 42,650,000 36,655,519 85% 

  

  

  

The standing 15% 

was for the ongoing 

projects whose 

payments spilled over 

Procurement plan should start early in 

the year -Major projects to be awarded in 

the first quarter. 

  

  Total petrol station-

Baptist polytechnic 

(1125m) – Street lighting 

4,677,163.99 4,209,447.59 
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No Project/ Program Name Budget FY 

2014/2015 

Expenditure Absorption 

(%) 

Explanation for the 

level of absorption  

Measure to safeguard against such 

risks in future 

  KCB - Old Bus Station 

(1350m) – Street lighting  

5,676,659.48 5,108,993.53   

  

  

  

to FY 2015-2016  

  

  

  

  

  

  

  

  

  

  

  

  Old market - Slaughter 

House (680) - Street 

lighting 

3,063,401.43 2,757,061.29 

  Garissa/Kyuso junction - 

Tyaa Bridge (1725m) - 

Street lighting 

7,110,061.50              

5,688,492  

  Garissa/Kyuso junction - 

ECDE school (1125m) - 

Street lighting 

4,698,415.17 4,228,573.65 

  Garissa/Kyuso junction - 

ottage Hotel - Street 

lighting 

6,162,565.36 5,030,061.89 

  Construction of Mwingi 

Town car park 

6,321,733.07 4,700,164.05 

 Purchase of Pickup 

Double-Cab 

4,070,000 4,070,000 

 Repair on the public 

toilet, Town 

Administration Office, 

gate & wall at the stock 

yard. 

870,000 862,725    

9 Capital Grant 256,108,518 - 0%     

  TOTAL 1,419,135,919 880,286,862 62%     

 

Ministry of Health and Sanitation 
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No. 

Project/Program 

Name 

Budget 

2014/15 

Expenditure Absorption 

(%) 

Explanation For The Level of 

Absorption 

Measures To Safeguard 

Against Such Risks In 

Future 

1 Construction Of Chmt 

Car Park 

4,478,899.00 2,223,256.00 49.6 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BQs) 

Weak project supervision/ M&E 

Procurement plan 

Early project documentation 

Continuous project 

supervision/ M&E 

2 Construction Of  24 

Body Mortuary At 

Kyuso 

24,602,457.01 24,602,457.00 100.0   

3 Construction Of 24 

Body Mortuary At 

Mutomo 

30,745,046.00 21,293,895.00 69.3 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

Procurement plan 

Early project documentation 

Continuous project 

supervision/ M&E 

4 Refurbishment Of 

Records Department 

Building In Mwingi 

Level 4 Hospital 

1,045,461.00 903,793.00 86.4 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

5 Alteration Of Mg6 To 

Office Block At Kmtc 

Mwingi 

3,032,100.00 2,529,450.00 83.4 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

6 Construction Of A New 

Classroom At Kmtc 

Mwingi 

1,482,596.00 1,482,596.00 100.0   

7 Construction Of 

Walkway At Kmtc 

Mwingi 

2,833,254.00 2,813,254.00 99.3   

8 External Water 

Reticulation At Mwingi 

927,812.00 869,812.00 93.7 aa  
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Explanation For The Level of 

Absorption 
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Against Such Risks In 

Future 

Kmtc 

9 Contruction Of A New 

Classroom At Kmtc 

Mwingi 

1,482,596.00 1,482,596.00 100.0   

10 Chainlink 

Fencing,Sentry 

Entrance Gate At Kmtc 

Mwingi 

1,900,172.80 1,900,172.80 100.0   

11 Kitui District Hospital 

Palliative Care 

1,515,517.00 1,515,517.00 100.0   

12 Amenity Ward Kitui 

District Hospital 

19,379,700.00 2,821,757.64 14.6 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

13 Construction Of 

Modern Gate At Kitui 

District Hospital 

1,448,865.00 1,288,860.00 89.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

14 Re-Roofing And 

Repainting Of Various 

Buildings At Kitui 

District Hospital 

7,293,250.00 5,989,110.00 82.1 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

15 Construction Of 

Kanyangi Maternity 

9,006,390.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 
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Absorption 
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Against Such Risks In 

Future 

16 Construction Of Opd 

Mwingi 

59,418,910.00 11,868,033.00 20.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

17 Construction Of 

Amenity And Surgical 

Ward At Mwingi 

39,852,416.00    

10,297,196.00  

25.8 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

18 Extension Of 

Laboratory At Mwingi 

District Hospital 

6,464,717.00 2,289,514.00 35.4 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

19 Mutitu Hospital 

Renovations 

7,201,820.00 1,151,030.00 16.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

20 Renovation Of Lundi 

Dispensary 

808,059.00 799,978.90 99.0   

21 Renovation Of 

Mathyakani Dispensary 

1,341,020.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

22 Construction Of Staff 

House Katalwa 

Dispensary 

847,215.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

- Procurement plan 

-Early project 

documentation 

-Continuous project 
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Budget 
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Explanation For The Level of 

Absorption 

Measures To Safeguard 

Against Such Risks In 

Future 

Weak project supervision/ M&E supervision/ M&E 

23 Renovation To Thaana 

Nzau 

1,133,965.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

24 Kyuso Mortuary 

Coldrooms 

7,271,800.00 7,271,800.00 100.0   

25 Mutomo Mortuary 

Coldrooms 

7,208,588.00 0.00 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

26 Construction Of Chmt 

Gate 

1,435,070.00   0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

27 Construction Of Chmt 

Office Block 

Renovations 

940,630.00 940,630.00 100.0   

28 Refurbishment Of 

Office Toilet At Chmt 

151,180.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

29 Construction Of Main 

Theatre Ikutha 

4,908,339.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 



Kitui County Budget Review and Outlook Paper, 2015 88 

 

 

S/

No. 

Project/Program 

Name 

Budget 

2014/15 

Expenditure Absorption 

(%) 

Explanation For The Level of 
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30 Construction Of Opd 

Ikutha 

19,293,307.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

31 Construction Of 

Maternity Ikutha 

15,042,355.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

32 Chainlink Fence At 

Ikutha 

2,783,500.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

33 Construction Of 24 

Body Mortuary At 

Mutitu 

24,424,247.00 7,745,021.06 31.7 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

34 Roof And Painting At 

Kmtc 

1,285,643.00 1,285,643.00 100.0   

35 Extra Works- Twin 

Theatre Kitui District 

Hospital 

1,974,494.00 1,974,494.00 100.0   

36 Renovation Of Kyuso 

Ward 

4,311,212.00 0.00 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

37 Migwani Hospital 5,529,600.00 4596800 83.1 Lack of Procurement Plan - Procurement plan 
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Future 

Reanovations Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

38 Expansion Of Kauma 

Dispensary 

1,449,391.00 1,414,173.40 97.6   

39 Mutitu Mortuary 

Coldrooms 

7,385,673.00 0.00 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

40 Mechanical Works At 

Kmtc 

521,512.00 0 0.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

41 Construction Of 

Mordern Gate At 

Mwingi District 

Hospital 

1,907,794.00 1,533,940.00 80.4 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

42 Refurbishment Of 

Various Building At 

Mwingi District 

Hospital. 

9,153,910.00 9,153,910.00 100.0   

43 Renovation & General 

Ward,Electrical Wires 

& Machine Room At 

Mwingi Hospital 

4,589,679.00 4,589,679.00 100.0   

44 Renovation At Mwingi 

District Mortuary 

3,437,080.00 3,437,080.00 100.0   
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45 Contruction Of Ten 

Door Pit Latrine At 

Kmtc Mwingi 

1,590,621.00 1,590,621.00 100.0   

46 Construction Of Two 

Door Pit Latrine At  

Kmtc Mwingi 

468,000.00 431,200.00 92.1 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

47 Installation Of 

3no.10,000 Litres 

Plastic Water Tanks At 

Kmtc 

984,602.00 886,142.00 90.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

48 Alteration To House 

Hg2 To Skills 

Laboratory And Library 

At Kmtc 

1,704,192.00 1,533,773.00 90.0 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

49 Alterations To House 

Hg5 To 

3no.Classrooms At 

Kmtc 

2,129,400.00 1,258,991.00 59.1 Lack of Procurement Plan 

Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

50 Construction Of Road 

And Parking At 

Mortuary Yard Kitui 

District Hospital 

4,039,218.00 4,039,218.00 100.0   

51 Rehabilitation Work 

For Installation,Testing 

& Commissioning Of 

Specialised Equipment 

3,000,239.00 3,000,239.00 100.0   
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For Twin Theater At 

Kitui Level 4 Hospital 

52 Curtains And Partitions 

Of Amenity Ward Kitui 

District Hospital 

3,515,995.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

53 Extra Works- Re-

Roofing And 

Repainting Of Various 

Buildings At Kitui 

District Hospital 

4,554,080.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

54 Construction Of Opd At 

Kitui District Hospital 

30,000,000.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

55 Renovation And 

Equipping Of Kitui 

District Hospital High 

Dependency Unit 

7,145,658.00 1,026,722.00 14.4 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

56 Construction Of Zombe 

Maternity 

13,101,825.00 0.00 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

57 Earth Works At Zombe 

Martenity 

3,208,650.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

- Procurement plan 

-Early project 
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takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

documentation 

-Continuous project 

supervision/ M&E 

58 Construction Of 

Mutomo Maternity 

10,000,000.00 2,477,632.00 24.8 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

59 Renovations Of 

Tseikuru Wards, 

Maternity And Theatre 

10,381,611.00 0.00 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

60 Construction Of Kisasi 

Health Centre 

Maternity 

1,801,990.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

61 Expansion Of 

Kwamutonga 

Dispensary 

1,795,587.00 1,524,147.20 84.9 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

62  Expansion Of Ikutha 

Health Centre 

4,000,000.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

63 Computerization Kitui 

And Mwingi Hospitals 

15,000,000.00 10,000,000 66.7 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

- Procurement plan 

-Early project 

documentation 
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up with BoQ) 

-Weak project supervision/ M&E 

-Continuous project 

supervision/ M&E 

64 Renovation Of Kalisasi 

Dispensary 

1,082,659.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

65 Renovation Of Kilawa 

Dispensary 

1,099,334.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

66 Renovation Of Nuu 

Dispensary 

1,342,456.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

67 Renovation Of Kakeani 

Dispensary 

1,089,685.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

68 Electrical Installation 

At Kathome Dispensary 

616,329.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

69 Renovations At Kauwi 

Sub District Hospital 

3,163,993.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

- Procurement plan 

-Early project 

documentation 

-Continuous project 
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-Weak project supervision/ M&E supervision/ M&E 

70 Renovation Of Mui 

Dispensary 

1,000,000.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

71 Refurblishment Of 

Office Block At Health 

Administration 

81,200.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

72 Installation Of Intercom 

Facilities At Chmt 

200,225.00 200,225.00 100.0   

73 Refurbishment Of 

Office Block At Chmt 

233,090.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

74 Renovation Of Cec 

Office 

549,625.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

75 Construction Of 

Storage Block At 

Ikutha 

2,559,164.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

76 Construction Of 

Pediatric Ward Ikutha 

10,272,760.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

- Procurement plan 

-Early project 

documentation 
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S/

No. 

Project/Program 

Name 

Budget 

2014/15 

Expenditure Absorption 

(%) 

Explanation For The Level of 

Absorption 

Measures To Safeguard 

Against Such Risks In 

Future 

up with BoQ) 

-Weak project supervision/ M&E 

-Continuous project 

supervision/ M&E 

77 Installation Of 4no. 

10,000 Litres Plastic 

Water Tanks Ikutha 

690,200.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

78 Construction Of 

Radiology Room Ikutha 

8,472,203.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

79 Drainage Works At 

Ikutha 

2,092,487.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

80 Construction Of 

Insinerator At Ikutha 

367,300.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

81 Contruction Of Cec 

Member-Health Office 

4,459,187.00 0 0.0 -Lack of Procurement Plan 

-Delayed project documentation (It 

takes more than a month to come 

up with BoQ) 

-Weak project supervision/ M&E 

- Procurement plan 

-Early project 

documentation 

-Continuous project 

supervision/ M&E 

82 Proposed Cabro Paving 

At Kitui District 

Hospital 

7,211,836.00 7,211,836.00 100.0   

83 Danida Funds 34,610,000.00 34,610,000.00 100.0   
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S/

No. 

Project/Program 

Name 

Budget 

2014/15 

Expenditure Absorption 

(%) 

Explanation For The Level of 

Absorption 

Measures To Safeguard 

Against Such Risks In 

Future 

  TOTAL 552,862,642 211,856,195 38.3   

 

Ministry of trade, Industry, IT & Cooperatives 

S/N

O  

Project/program 

name  

Budget 

2014/15 

Expenditure 

(Kshs) 

Absorptio

n % 

Explanation for the level of 

absorption  

Measure to safeguard against such 

risks in future  

1.  E-revenue   25,145,000 0 0% The contract was awarded 

late due re-advertisement 

after advanced stages in 

evaluation due to bids that 

exceeded budget limits. The 

contract was further scaled 

down to accommodate the 

budget 

Use pre-qualified contractors  

2.  ICT centres: 

Equipping  

8,852,000 8,148, 270 90.4% Almost all  the equipment had 

been supplied and payment 

documents presented  

- 

 

3.  
Supply, installation 

and commissioning 

of Local Area 

Network  

21,577,958 14,415,378 67% Contract was awarded late 

because it was re-advertised 

to fit the existing budget then 

Market surveys before and after budget 

approvals could give indicative figures 

of what can be done within the available 

resources  

 Supply installation 

and commissioning 

of data centre 

56,123,202 47,126,659 84% Contract was re-advertised 

and this delayed the award  

Use prequalified contractors to carry out 

the works  

4.  Establishment of 

County Radio 

station  

5,000,000 0 0 Supplementary budget came 

late and the legal framework  

was not in Place  

The legal framework is being worked 

on 

ICT CENTRES CONSTRUCTION 

5.  Katse polytechnic 2,344,545.00 1,937,760.00   Contractors to be reminded of their 
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S/N

O  

Project/program 

name  

Budget 

2014/15 

Expenditure 

(Kshs) 

Absorptio

n % 

Explanation for the level of 

absorption  

Measure to safeguard against such 

risks in future  

obligation under the contract and 

deterrent measures could be used in 

future 

6.  Ikuuni polytechnic  2,399,808.00 2,108,360.00 88 Awaiting final certs  Urging them to finalise works in good 

time  

7.  Ngomeni 

Polytechnic  

2,400,000.00 1,329,360.00 55 Capacity issues both financial 

and human could have 

contributed to the slow 

progress.  

Training the contractors could address 

some capacity issues a step which the 

Ministry took in February 2015 and 

trained 200 contractors across the 

County 

8.  Kaai Polytechnic  2,369,709.00 1,007,866.00 43 Capacity issues both financial 

and human could have 

contributed to the slow 

progress.  

Training the contractors could address 

some capacity issues a step which the 

Ministry took in February 2015 and 

trained 200 contractors across the 

County 

9.  Mui Polytechnic  2,397,751.00 882,582.95 37 Capacity issues both financial 

and human could have 

contributed to the slow 

progress.  

Training the contractors could address 

some capacity issues a step which the 

Ministry took in February 2015 and 

trained 200 contractors across the 

County 

10.  Nzeluni 

Polytechnic  

 

2,403,757.00 

2,038,628.60 85 Awaiting final certs Urging them to finalise works in good 

time 

11.  Kathivo  

Polytechnic  

2,428,030.00 1,579,883.96 65 Late submission of certs  Reminded to submit in time  

12.  Kyatune 

Polytechnic  

2,336,060.00 1,573,154.00 67 Late submission of certs  Briefing the contractors to submit 

works certified to facilitate payment 

13.  Kamanyi 

Polytechnic  

2,357,589.00 1,906,741.80 81 Awaiting final cert Urging them to finalise works in good 

time 

14.  Kanduti 

Polytechnic  

2,358,604.00 1,238,199.10 52 Late submission of certs  Training the contractors could address 

some capacity issues a step which the 

Ministry took in February 2015 and 

trained 200 contractors across the 
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S/N

O  

Project/program 

name  

Budget 

2014/15 

Expenditure 

(Kshs) 

Absorptio

n % 

Explanation for the level of 

absorption  

Measure to safeguard against such 

risks in future  

County 

15.  Waita Polytechnic  2,368,179.00    

2,368,179.00 

100 -  

16.  Kalivu Polytechnic  2,342,548.00 1,769,087.00 76 Late submission of certs  Urging them to finalise works in good 

time 

17.  Kisasi Polytechnic  2,349,500.00 1,349,022.00 57 Capacity issues both financial 

and human could have 

contributed to the slow 

progress.  

Training the contractors could address 

some capacity issues a step which the 

Ministry took in February 2015 and 

trained 200 contractors across the 

County 

18.  Katulani 

polytechnic  

2,299,999.00 1,007,000 44 Capacity issues both financial 

and human could have 

contributed to the slow 

progress.  

Training the contractors could address 

some capacity issues a step which the 

Ministry took in February 2015 and 

trained 200 contractors across the 

County 

19.  Ithiani Polytechnic  2,344,546.00 1,749,844.83 75 Late submission of 

certificates  

Urging them to finalise works and be 

issued with certificates in good time 

  Total  35,556,280 23,845,669 67 %   

Construction of 7 Modern markets 

20.  Kavisuni modern 

market 

10,118,523 5,615,169.96 

55.49 

Some certificates were not 

presented in time  

Contractors to be briefed on how their 

contracts can be sub-divided so that 

certificates can be issued upon 

milestones attained on the contract 

21.  Kanyangi modern 

market 

10,619,791.0

0 

3,280,876.00 

30.89 

Some certificates were not 

presented in time 

Contractors to be briefed on how their 

contracts can be sub-divided so that 

certificates can be issued upon 

milestones attained on the contract 

22.  Nuu modern 

Market 

10,887,604.0

0 

7,377,852.91 

67.76 

Some certificates were not 

presented in time 

Contractors to be briefed on how their 

contracts can be sub-divided so that 

certificates can be issued upon 

milestones attained on the contract 

23.  Ikutha Modern 10,118,523.0 6,111,106,95 60.40 Some certificates were not Contractors to be briefed on how their 
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S/N

O  

Project/program 

name  

Budget 

2014/15 

Expenditure 

(Kshs) 

Absorptio

n % 

Explanation for the level of 

absorption  

Measure to safeguard against such 

risks in future  

market 0 presented in time contracts can be sub-divided so that 

certificates can be issued upon 

milestones attained on the contract 

24.  Tseikuru Modern 

Market 

10,888,000.0

0 

3,035,700.00 

27.88 

Some certificates were not 

presented in time 

Contractors to be briefed on how their 

contracts can be sub-divided  so that 

certificates can be issued upon 

milestones attained on the contract 

25.  Kamuwongo 

modern Market  

10,347,000.0

0 

5,227,599.97 

50.52 

Some certificates were not 

presented in time 

Contractors to be briefed on how their 

contracts can be sub-divided so that 

certificates can be issued upon 

milestones attained on the contract 

26.  Matinyani Modern 

Market 

12,002,500.0

0 

4,478,602.93 

37.31 

Some certificates were not 

presented in time 

Contractors to be briefed on how their 

contracts can be sub-divided so that 

certificates can be issued upon 

milestones attained on the contract 

 Total  75,754,078.0

0 

35,126,908.62 46%   

27.  Construction of 

public toilets in 

Kanziko, Nguni, 

Kyusyani, Ikutha, 

Zombe, Nuu, 

Muthue, Ekani, 

Mulutu, Itoleka and 

Wikiliye  

5,854,439.80 1,174,970.10 20% Contracts were awarded late Requisition for drawings and  to be 

made early 

28.  Construction & 

completion of  12 

markets sheds in 

Mwingi, Tulia , 

Motomo Ikanga, 

Athi, Endau, 

Ngaiye, Nguutani, 

22,975,723.0

0 

20,410,630 88% Awaiting for certificate of 

completion  

- 
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S/N

O  

Project/program 

name  

Budget 

2014/15 

Expenditure 

(Kshs) 

Absorptio

n % 

Explanation for the level of 

absorption  

Measure to safeguard against such 

risks in future  

Kanyaa, 

Mutwangombe, 

Voo, Kakeani, 

Muthue and fencing 

of livestock yards 

and honey 

processing factories 

29.  Construction of 

masonry wall 

around the office 

block 

       

2,229,520.00  

 

1,000,000 45% Contract awarded late 

because it’s the savings from 

other projects that was used 

for construction 

- 

30.  Construction of 

boda-boda sheds in  

all the 40 ward 

H/Qs 

6,636,000.00 1,307,505.35 20% These were new structures 

never done before in the 

County and contracts were 

awarded late because 

affordable models had to be 

approved first 

Already existing models can be used 

replicated or improved.  

Total  37,695,682.8

0 

23,893,105.45 67%   

31.  Construction and 

equipping of honey 

processing factories   

34,051,145.4

2 

26,065,896.20 72% Some contracts were awarded 

late but over-ally some of the 

payments were not fully 

processed by the end of the 

financial year 

Contractors to be briefed on the need to 

present their certificates before  the end 

of the financial year 

32.  Provision of mango  

agro processing 

machine  and milk 

cooler machines to  

Kyangwithya East 

Dairy  Cooperative 

and Mwingi 

Horticultural 

2,777,600 892,000 32% Invoices submitted late Suppliers  be asked to submit invoices 

immediately after supply 
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S/N

O  

Project/program 

name  

Budget 

2014/15 

Expenditure 

(Kshs) 

Absorptio

n % 

Explanation for the level of 

absorption  

Measure to safeguard against such 

risks in future  

Farmers’ 

Cooperative society 

 TOTAL  301,755,546.

00 

179,513,887.0

0 

59 %   

 

Ministry of Culture, Youth, Sports & Social Services 

NO. Project/Program 

name 

Budget 

2014/15 FY 

(Ksh) 

Expenditure 

(Ksh) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measures to safeguard against 

such risks in future 

1 Resource Centres 

Kyoani, mwingi, 

manyenyoni  

 

25,000,000.00 

 

12,156,320.95 

 

48.62% 

Preparation of the necessary 

documentation and tendering 

took long. This was especially so 

in the preparation of BQs and 

putting out the project for 

tendering 

The department is Working 

towards enhanced harmony 

between the department and LIUD 

to ensure more efficiency and 

timeliness.  

2 Lower Eastern 

Cultural and 

Heritage Centre 

3,000,000.00 0 0 Procurement and certification by 

LIUD for payment processes 

took inordinately long. There 

was lack of clarity on procedures 

on the part of the Contractor. 

Work more closely with LIUD and 

procurement departments to make 

sure Contractors are fully 

appraised on procedures to ensure 

there is no delay on their 

preparation of the necessary 

documentation. 

3 Recreational Park 2,000,000.00 0 0 Procurement and certification by 

LIUD for payment processes 

took inordinately long.  

Work more closely with LIUD and 

procurement departments to make 

sure there is no delay.  

4 Certified crop 

seed, animals and 

breeding stock for 

ex-offenders 

2,700,000.00 0 0 These were to be procured at the 

onset of the rains due to their 

storage conditionality. The rains 

came a bit late in the year and by 

Timing for initiating the 

procurement processes to be 

improved. 
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NO. Project/Program 

name 

Budget 

2014/15 FY 

(Ksh) 

Expenditure 

(Ksh) 

Absorption 

(%) 

Explanation for the level of 

absorption 

Measures to safeguard against 

such risks in future 

the time the process was through, 

Government payments had been 

closed.  

5 Development of 

playgrounds- 

Ithookwe,  Kitui 

Township, 7 Sub-

counties  and  40 

wards  

 

52,696,171.00 

 

 

20,527,414.10 
 

38.8% 

Preparation of the necessary 

documentation and tendering 

took long. This was especially so 

in the preparation of BQs and 

putting out the project for 

tendering 

Work more closely with LIUD and 

procurement departments to make 

sure there is no delay, especially 

requesting for the BQs early 

enough 

6 Youth 

Infrastructure and 

Investment 

Programme 

 

55,000,000.00 

 

 

55,000,000 

 

100% 

Initially There were delays in 

some groups opening bank 

accounts, but later was addressed 

towards end of year 

This has already been already 

addressed. 

TOTAL 140,396,171 87,683,735.05 62.3%   

 

Ministry of Environment, Energy and Mineral Investment development 

S/N

o. 

Project / 

Program Name 

 Budget 2014/15 

FY  

 

Expenditure 

(Kshs)  

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard against 

such risks in future 

1.  Tree growing  6,000,000.00  5,929,136.00  99 Tree seedlings were procured at 

once and distributed to the 

beneficiaries 

Procurement process to start 

earlier; Ministry will support 

community empowerment through 

support for establishment of tree 

nurseries, community tree 

champions & demonstration plots 

2.  Environmental 

education 

4,000,000.00  3,886,024.00  97 County, National & International 

events were held as planned 

Activities shall continue to be 

implemented as planned 
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S/N

o. 

Project / 

Program Name 

 Budget 2014/15 

FY  

 

Expenditure 

(Kshs)  

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard against 

such risks in future 

3.  Policies and 

laws 

formulation 

1,500,000.00  1,498,728.00  100 Implementation guidelines were 

developed for the 

implementation of the Kitui 

County Charcoal Management 

Act, 2014 

County Forestry Devolved 

Functions shall be implemented 

through the Transitional 

Implementation Plans (TIPs) after 

it is co-signed between the 

CGoKTI and the KFS 

4.  Renewable 

energy 

promotion 

2,267,768.00  2,249,796.00  99 Meetings and trainings were held 

as planned 

There shall be establishment of 

model charcoal production kilns 

and strengthening of Charcoal 

Producers Associations (CPA) as 

well as more trainings to cover the 

entire County 

5.  Research and 

development 

1,800,000.00  1,629,690.00  100 Activities were carried as 

planned 

Shall continue to be implemented 

as planned until we maintain a 

detailed data bank of county 

minerals 

6.  Solar street 

project 

40,290,280.00  4,158,792.00  10 The project was transferred from 

Ministry of Admin and Cord. Of 

County Affairs in June and time 

was required to go through 

procurement process hence had 

to revote the amount 

Projects to be budgeted and 

procurement processes to be 

initiated in good time 

7.  Rural 

Electrification 

project 

209,611,443.00  179,186,105.

00  

85 Initially Rural Electrification 

Authority was not cooperative in 

offering technical backstopping 

as agreed in the MOU. This led 

to delay in survey and design and 

eventually final implementation 

of the projects 

There has been a fresh 

understanding and the partner is 

currently responsive and 

supportive to the programme. The 

next batch of projects is already 

surveyed and designed pending 

tendering for labour and transport 

as per the MOU between REA and 

CGoKTI 
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S/N

o. 

Project / 

Program Name 

 Budget 2014/15 

FY  

 

Expenditure 

(Kshs)  

Absorption 

(%) 

Explanation for the level of 

absorption 

Measure to safeguard against 

such risks in future 

8.  Mapping & 

documentation 

of mineral 

resources 

10,000,000.00  3,968,500.00  40 There were delays in the 

procurement department to 

procure equipment because the 

items were of specialised nature 

and not available in local market 

Procurement and activities shall 

start on time especially for import 

items 

9.   275,469,491 202,506,771 72% 

 

  

 

 Ministry of Tourism & Natural resources 

S/no Project / 

Programme 

Budget FY 

2014/2015  

(Kshs) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the 

 level of absorption 

Measures to safeguard  

against such risks infuture 

1 Construction 

of revenue 

gate at 

George 

Adamson 

Bridge(MGR) 

2,500,000 1,113,135 44.5 Delayed completion time by the 

contractor by 3 months 

Request for final  payment  was 

presented two weeks before closure of 

financial year hence too short time was 

available for processing of the payment 

before end of the year 

Closer monitoring of projects in 

liaison with LIUD to ensure 

timely completion by the 

contractor 

 

Ensure contract terms are 

followed by both parties to avoid 

delays 

2 Construction 

of Revenue 

gate at 

Masyungwa 

(MGR) 

2,500,000 1,371,600 54.8 Contractor lacked capacity  to complete 

work within the stipulated time and 

started 3 months late 

The works is still pending  

 

Closer monitoring  of projects in 

liaison with LIUD to ensure 

timely delivery by the contractor 

Vetting of contractors at the 

procurement stage to ensure that 

they have capacity to deliver on 

projects within stipulated time 

3 Management 4,000,000 3,047,600 76.2 The timeframe required to undertake the Plan keenly to avoid 
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S/no Project / 

Programme 

Budget FY 

2014/2015  

(Kshs) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the 

 level of absorption 

Measures to safeguard  

against such risks infuture 

plans for 

Mwingi and 

South Kitui 

game reserves 

project was underestimated at the 

planning stage hence the processes 

required could not be completed within 3 

months 

underestimation of resources 

required to complete projects 

4 Acquisition of 

Land for 

Nzambani 

Ecotourism 

Centre 

2,000,000 1,240,000 62 Had identified two plots of land where 

only one was purchased at government 

valuer’s  price 

The second land owner rejected the 

government valuer’s price claiming 

market rates are higher 

Involve valuer’s early for 

budgeting purposes and be privy 

to the land market dynamics 

Community sensitization on the 

multiplier effect of tourism 

activities to an area 

5 Grading and 

opening up of 

access roads 

in Mwingi 

Game 

Reserve 

2,000,000 0 0 Commercial rates through a 

commercially procured contractor were 

too high 

Joint opening up of the access roads with 

KWS was not possible  because the 

MOU between KWS and the county 

government of Kitui is yet to be signed 

Fast track signing of the MOU 

with KWS 

Use own county machinery to 

open up and grade roads 

Increase budget allocation to 

allow procurement of 

commercial road contractors  

6 Development 

of Nzambani 

Ecotourism 

Centre(NEC) 

11,500,000 340,000 3 Legal challenges on lease and ownership 

of the attraction site impeded the start of 

the project 

Pursued the gazzetement of the 

rock as a  national monument by 

the national museums of Kenya 

which was effected on 23rd 

January 2015 

Provided information to the 

county assembly committee on 

tourism and a motion was passed 

seeking revocation of the lease 

Presented a report to the county 

land task force on the need to 

reclaim the land for the 

development of the Ecotourism 

centre 
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S/no Project / 

Programme 

Budget FY 

2014/2015  

(Kshs) 

Expenditure 

(Kshs) 

Absorption 

(%) 

Explanation for the 

 level of absorption 

Measures to safeguard  

against such risks infuture 

Petitioned the National Land 

Commission to revoke the lease. 

Matter awaiting NLC decision. 

7 Purchase of 

indigenous 

tree seedlings 

for 

conservation 

groups 

1,000,000 500,000 50 Unforeseen delay in procurement 

procedures delayed the purchase of 

seedlings in good time. 

Changes in weather pattern precipitating 

into  poor seedling production by 

nurseries hence when the project was 

being implemented, there were no 

enough suppliers of the required number 

of tree seedlings 

Do early planning to avoid 

unnecessary delays 

Sensitize conservation groups on 

ecotourism benefits 

8 Feasibility, 

tourism 

product 

development 

and 

promotion 

6,000,000 2,116,652 35 Land ownership challenge that still exist 

in Kanyonyoo have delayed initiation of 

a wildlife conservancy 

Adopt a different approach by 

partnering with the community 

in establishing a community 

wildlife conservancy in the area 

  31,500,000 9,728,987    

 

Ministry of Finance & Economic planning 

S/no Project Budget 

(2014-2015) 

Expenditure Absorption 

(%) 

Explanation for the level of 

Absorption 

Measure to Safeguard 

against such risk in the 

future 

1.  Kitui Vision for Economic 

and Social Transformation 

37,000,000 29,427,448 80 The consultant had not finalised 

the document by end of financial 

year. 

The ministry is constantly 

reminding the consultants to 

finalise the document 

2.  CIDP 5,362,375 5,362,375 100 The project was carried forward Better contract management 
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S/no Project Budget 

(2014-2015) 

Expenditure Absorption 

(%) 

Explanation for the level of 

Absorption 

Measure to Safeguard 

against such risk in the 

future 

from previous financial year, 

and completed in 2014/15 

to avoid project delays 

3.  Budget Preparation and 

Investor Conference 

15,400,000 15,185,133 99 .   

4.  Purchase of software and 

associated accessories 

1,600,000 794,672 50 There was some savings  

 Total 59,362,375 50,769,628 86%   
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MVI: National Sector Working Groups (SWGs) 

 

MTEF SECTOR CLUSTER MINISTRY, DEPARTMENT/AGENCY

GOVERNANCE, JUSTICE, LAW AND ORDER 102. Ministry of Interior and Coordination of National Government

120. Office of the Attorney General and Department of Justice

121. The Judiciary

122. Ethics and Anti- Corruption Commission

124. Directorate of Public Prosecutions

125. Commission for the Implementation of the Constitution

126. Registrar of Political Parties

127. Witness Protection Agency

201. Kenya National Commission for Human Rights

203. Independent Electoral and Boundaries Commission

205. Judicial Service Commission

210. National Police Service Commission

214. National Gender and Equality Commission

215. Independent Police Oversight Authority

MTEF SECTOR CLUSTER MINISTRY, DEPARTMENT/AGENCY

AGRICULTURE, RURAL & URBAN DEVELOPMENT  116. Ministry of Agriculture , Livestock and Fisheries

202. Land Commission

111. Ministry of Land, Housing and Urban Development

ENERGY, INFRASTRUCTURE AND ICT 109. Ministry of Transport and Infrastructure

112. Ministry of Information, Communication and Technology

115. Ministry of Energy and Petroleum

GENERAL ECONOMIC AND COMMERCIAL AFFAIRS 117. Ministry of Industrialization and  Enterprise 

118. Ministry of East African Affairs, Commerce and Tourism

HEALTH 108. Ministry of Health

EDUCATION 106. Ministry of Education, Science and Technology

209. Teachers Service Commission
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PUBLIC ADMINISTRATION AND INTERNATIONAL RELATIONS 101. The Presidency

103. Ministry of Devolution and Planning

105. Ministry of Foreign Affairs

107. The National Treasury

204. Parliamentary Service Commission

206. Commission on Revenue Allocation

207. Public Service Commission

208. Salaries and Remuneration Commission

211.  Auditor General

212. Controller of Budget

213. Commission on Administrative Justice

NATIONAL SECURITY 104. Ministry of Defence

123. National  Intelligence Service

SOCIAL PROTECTION, CULTURE AND RECREATION 113. Ministry of Sports, Culture and Arts

114.Ministry of Labour, Social Security and Services

ENVIRONMENT PROTECTION, WATER AND NATURAL RESOURCES 110. Ministry of Environment, Water and Natural Resources

119. Ministry of Mining


