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FOREWORD 
The annual development plan outlines policies, projects and programmes 
that will be implemented in the financial year 2020/2021 in order to 
contribute towards Kericho County vision of providing high quality life for 
residents. The annual development plan is prepared annually to guide 
departments, non- governmental organizations, civil society 
organizations, private sectors and development partners on what the 
county government intends to do in each financial year. The plan forms 
the basis of preparing the budget for the same financial year. In addition, 
the plan is useful in tracking the achievements at the end of the financial 
year.  

The plan is divided into four chapters: chapter one has a brief 
introduction of the county in terms of Location, Size, Physiographic and 
Natural Conditions, Administrative and Political units and Demographic 
Features; The county covers a total area of 2,479 sq. km with a population 
of 758,339 as per 2009 National Population and Housing Census and is 
projected to be 926,237 by the end of plan period taking into 
consideration of a population growth rate of 2.5% per annum. Chapter 
two provides the County development analysis. The plan reviews the 
previous year’s performance, the major development challenges and 
cross-cutting issues that affect the development of the county. Chapter 
three presents details of projects and programmes derived from Kericho 
County Integrated Development Plan (2018-2022) that will be 
implemented in the financial period 2020/2021. It also gives the name of 
the project, objectives, targets and description of activities for each 
department. Chapter four presents the monitoring and evaluation 
framework that will be used at the county level to track progress on 
implementation of projects and programmes. An indicative matrix 
detailing projects and programmes, costing, implementing agencies as 
well as monitoring tools and indicators based on projects and 
programmes identified in chapter three. 

The implementation of this document depends entirely on the cooperation 
and commitment of all the stakeholders in the county. This document will 
be disseminated widely and be used as a reference point in allocation and 
identification of projects to be implemented in the financial year 
2020/2021 in order for the county to achieve its goal. 

 

Hon. Charles Birech 
County Executive Committee Member,  
Finance and Economic Planning and Head of Treasury 
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COUNTY VISION AND MISSION 
 

Vision 

“A prosperous county where residents enjoy a high quality of life in a 
sustainable environment’’ 

Mission 

“To foster equitable and sustained socio-economic development through 
effective and efficient mobilization and utilization of available resources. 

CORE VALUES 

Accountability and Professionalism 

Accountability to its citizens by paying attention to details and running 
the affairs of the county in a fair manner. 

 

Yield and Sustainability 

 

Yielding lasting fruits to be enjoyed by the citizens, putting in place 
measures to ensure sustainability of programs and services rendered. 

 

Commitment and Hard work 

 

Commitment to work by ensuring that there is always competitive and 
efficient service delivery, responsive to the needs of the people. 

 

Innovation and Creativity 

Innovation services driven by creative strategies. 

TAGLINE 

 

All You Can Imagine 
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CHAPTER ONE 

GENERAL INFORMATION COUNTY PROFILE 

1.0 INTRODUCTION 
1.1 Location and Size 
Kericho County is one of the 47 counties in the Republic of Kenya. It is 
located in the South Rift of the Great Rift Valley, about 256kilometers 
from Nairobi, the capital city of Kenya. The County lies between longitude 
35º 02’ and 35º 40’ East and between the equator and latitude 0 23’ South 
with an altitude of about 2002 meters above the sea level. The county is 
bordered by the Uasin Gishu County to the North West, Baringo County 
to the North, Nandi County to the North-West, Nakuru County to the East 
and Bomet County to the South. It is bordered to the South West by 
Nyamira County and to the West by Kisumu County. The county occupies 
a total area of 2,479 square kilometers and is divided into 6 sub-counties, 
30 wards, 88 locations and 211 sub locations.  
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Map 1: Location of the Kericho County in Kenya 
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1.2.0 Physiographic and Natural Conditions 
 
1.2.1 Physical and Topographic Features 
 

The county is characterized by undulating topography. The overall slope 
of the land is towards the West, consequently drainage is in that direction. 
The county forms a hilly shelf between the Mau Escarpment and the 
lowlands of Kisumu County. To the North West are the hilly areas of 
Kipkelion rolling towards Koru.  The Kericho plateau forms the central 
part of the county sloping gently from 2,500m to about 1,800m above the 
sea level. 

 

The county is surrounded by Tinderet Hills to the North and to the North-
East is the Mau Escarpment and between them is the gently rolling land 
which forms Londiani hills (Tuluap-sigis).  The central part of the county 
rises eastward towards 3,000m above sea level. The county is well drained 
with a good number of rivers that include Chemosit, Kiptaret, Kipsonoi, 
Timbilil, Maramara, Itare, Nyando, Kipchorian and Malaget. Some of 
these rivers are characterized by rapids and falls which could be 
harnessed for hydro-electric power generation. Some of the rivers with the 
waterfalls include Maramara, Itare and Kiptaret. 

 

1.2.2 Ecological Conditions 
Kericho County lies in the Lake Victoria Basin. Its geology is characterized 
by volcanic as well as igneous and metamorphic complexes. The county 
is predominantly underlain by tertiary lavas (phonlites) and intermediate 
igneous rocks. A small part of the county is dominated by undifferentiated 
basement system rock (granites), volcanic ash admixture and other 
prolific rocks. 

 

The hilly nature in some parts of the county encourages soil erosion. This 
problem is however minimized by the presence of a dense vegetation 
cover, except in a few areas like Sigowet in Belgut, Chilchila in Kipkelion 
and partly the lower zones of Ainamoi Division covering Koitaburot in 
Ainamoi Constituency.  
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1.2.3 Climatic Conditions 
The county receives relief rainfall, with moderate temperatures of 170C 
and low evaporation rates. The temperature ranges between 290C and 
100C. The rainfall pattern is such that the central part of the county, 
where tea is grown, receives the highest rainfall of about 2,125mm while 
the lower parts of Soin and parts of Kipkelion receive the least amount of 
rainfall of 1,400 mm. 

 

The county experiences two rainy seasons: the long rainy season occurs 
between April and June whereas the short rainy season occurs between 
October and December every year. The driest season is mostly from 
January to February. The variations in the temperatures and rainfall are 
mainly determined by the altitude of the place. 

1.3 Administrative and Political 
The County covers a total area of 2,479 sq. km and is divided into 6 sub-
counties, which are further sub-divided into 85 locations and 209 sub-
locations. The tables below presents this area distribution per various 
administrative units. There are also a total of 333 villages. 

Table 1: Political units, Administrative units and Area 

Constituency Sub-
Counties 

Divisions Area 
(Sq.km) 

No of  

Locations 

No of Sub-
locations 

Ainamoi Kericho East Ainamoi 239.9 11 24 

Belgut Kericho 
West 

Kabianga 

Belgut 

337.4 12 26 

Sigowet/Soin Sigowet Soin 

Sigowet 

473.2 13 39 

Kipkelion West Kipkelion 
West 

Kunyak 

Chilchila 

Kamasian 

Kipkelion 

333.0 17 

 

37 

Kipkelion East Kipkelion 
East 

Londiani 

Sorget 

Chepseon 

774.4 16 32 
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Bureti Bureti Bureti 

Roret 

Cheborge 

321.1 19 53 

Total   2,479.0 85 209 

Source: County Commissioner’s Office, Kericho, 2019 

 

Table 2: Kericho County’s Electoral Wards by Constituency 

S/No Constituency
  

Electoral Wards Number 
of 
Electoral 
Wards  

1 Belgut Waldai, Kabianga, Cheptororiet/Seretut, 
Chaik and Kapsuser. 

5 

2 Soin/Sigowet Sigowet, Kaplelartet, Soliat and Soin. 4 

3 Kipkelion 
west 

Kunyak, Kamasian, Kipkelion and Chilchila. 
4 

4 Kipkelion 
East 

Londiani, Kedowa/Kimugul, Chepseon and 
Tendeno/Sorget. 

4 

5 Ainamoi Kapsoit, Ainamoi, Kapkugerwet, Kipchebor, 
Kipchimchim and Kapsaos. 

6 

6 Bureti Kisiara, Tebesonik, Cheboin, Chemosot, 
Litein, Cheplanget and Kapkatet. 

7 

 Total  30 

Source:  Independent Electoral and Boundary Commission, 2018 

 

1.4 Demographic Features 
This section presents the county’s demographic profile in terms of 
distribution by age, gender, settlement and projection up to the year 
2022. The 2009 Kenya Population and Housing Census statistics forms 
the basis for the population projections. The county’s annual population 
growth rate is 2.5 per cent. 
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1.4.1 Population Size and Composition 
The county’s population was 758,339 in 2009 as per the 2009 National 
Population and Housing Census. This comprised of 381,980 males and 
376,359 females translating to male to female ratio of 1.01:1 meaning 
that there were more males than females (i.e. 1.01 males for every 1 
female). Population was projected at 995,566 in 2018, males being 
514,069 and 481,879 are females. A further projection puts the county’s 
population at 1,046,216 by 2020 with male population being 547,136 
while females will be 499,080. This is further projected to increase to 
1,137,716 by 2022 and it will consist of 583,924 males and 553,894 
females. 
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Table 3: Population Growth Projection by Gender and Age Cohort 

Age 
Cohort 

 

2009 (Census) Estimates (2018) Mid-Term 
Projection 2020 

End-Term 
Projection 2022  

Male Fema
le 

Total Male Fem
ale 

Total Male Fem
ale 

Total Mal
e 

Fem
ale 

Total 

0-4 60,9
35 

58,94
6 

119,
881 

82,0
52 

75,5
09 

157,
501 

87,3
30 

78,2
04 

165,
534 

93,2
02 

86,7
93 

179,
981 

5-9 57,4
68 

55,80
6 

113,
274 

77,3
83 

71,4
86 

148,
813 

82,3
61 

74,0
38 

156,
399 

87,8
99 

82,1
70 

170,
055 

10_14 48,7
06 

48,92
3 

97,6
29 

65,5
85 

62,6
69 

128,
204 

69,8
04 

64,9
06 

134,
710 

74,4
98 

72,0
35 

146,
517 

15-19 42,2
55 

41,64
8 

83,9
03 

56,8
98 

53,3
50 

110,
206 

60,5
58 

55,2
54 

115,
812 

64,6
30 

61,3
23 

125,
942 

20-24 37,1
05 

42,57
7 

79,6
82 

49,9
64 

54,5
40 

104,
459 

53,1
78 

56,4
87 

109,
665 

56,7
53 

62,6
91 

119,
419 

25-29 31,2
28 

31,07
5 

62,3
03 

42,0
50 

39,8
08 

81,8
26 

44,7
55 

41,2
29 

85,9
84 

47,7
64 

45,7
57 

93,5
12 

30-34 25,8
36 

23,00
4 

48,8
40 

34,7
89 

29,4
67 

64,2
34 

37,0
27 

30,5
19 

67,5
46 

39,5
17 

33,8
71 

73,3
87 

35-39 20,4
92 

18,28
2 

38,7
74 

27,5
93 

23,4
17 

50,9
92 

29,3
68 

24,2
53 

53,6
21 

31,3
43 

26,9
17 

58,2
59 

40-44 13,3
07 

12,36
2 

25,6
69 

17,9
19 

15,8
35 

33,7
42 

19,0
71 

16,4
01 

35,4
72 

20,3
53 

18,2
02 

38,5
54 

45-49 12,7
24 

12,29
2 

25,0
16 

17,1
34 

15,7
46 

32,8
67 

18,2
36 

16,3
08 

34,5
44 

19,4
62 

18,0
99 

37,5
58 

50-54 9,28
2 

8,276 17,5
58 

12,4
99 

10,6
02 

23,0
92 

13,3
03 

10,9
80 

24,2
83 

14,1
97 

12,1
86 

26,3
83 

55-59 7,00
5 

6,080 13,0
85 

9,43
2 

7,78
8 

17,2
14 

10,0
39 

8,06
6 

18,1
05 

10,7
14 

8,95
2 

19,6
66 

60-64 5,48
8 

4,716 10,2
04 

7,39
0 

6,04
1 

13,4
27 

7,86
5 

6,25
7 

14,1
22 

8,39
4 

6,94
4 

15,3
38 

65-69 2,99
1 

3,197 6,18
8 

4,02
8 

4,09
5 

8,11
9 

4,28
7 

4,24
1 

8,52
8 

4,57
5 

4,70
7 

9,28
1 
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70-74 2,43
1 

2,913 5,34
4 

3,27
3 

3,73
2 

7,00
2 

3,48
4 

3,86
5 

7,34
9 

3,71
8 

4,28
9 

8,00
5 

75-79 1,65
9 

2,031 3,69
0 

2,23
4 

2,60
2 

4,83
4 

2,37
8 

2,69
5 

5,07
3 

2,53
8 

2,99
1 

5,52
7 

80+ 2,85
5 

4,053 6,90
8 

3,84
5 

5,19
2 

9,03
2 

4,09
2 

5,37
7 

9,46
9 

4,36
7 

5,96
8 

10,3
31 

Age 
NS 

213 178 391          

Total 381,
980 

376,3
59 

758,
339 

514,
069 

481,
879 

995,
566 

547,
136 

499,
080 

1,04
6,21
6 

583,
924 

553,
894 

1,13
7,71
6 

Source: Kenya National Bureau of Statistics, 2018 
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2.0 Introduction 
This chapter provides the County development analysis.  It also analyzes 
the major development challenges, cross-cutting issues that affect the 
development of the county and how the county respond to Sustainable 
Development Goals (SDGs) 
 

2.1 Situational analysis 
2.1.0 Major Development Challenges 
Despite several initiatives undertaken to address the challenges hindering 
the county from achieving its development agenda, there are still several 
key challenges as outlined below;  
 
2.1.1 Infrastructure 
Although great strides have been realized in the improvement of the 
physical infrastructure (roads) in the county, some parts i.e about a third 
of the road networks are yet to be opened and more maintenance 
requirements.This therefore continues to be a major impediment to trade, 
investment and mobility by farm produce to markets. Key challenges 
being experienced are: - 

i) Encroachment to road reserves by land owners leading to several 
court cases resulting in delays in road construction 

ii) Inadequate supervision tools 

iii) Late release of development funds  

iv) Unpredictable weather conditions which renders construction 
seasonal and delays in implemntation of procurement plan 

v) Competing interest by various stakeholders which often leads to 
reorganisation of projects priorities. 

2.1.2 Poverty 
Attempts have been made by the County Government and other 
development partners to address this problem but despite this effort, 
poverty is still a challenge in hindering the county from achieving its 
development objectives. 
 
2.1.3 Unemployment 
The county’s unemployment rate stood at 47% in the year 2009. The 
population employed at that period had the rural populace contributing 
a larger share of the employment. In the county, 53.4 percent of the 
population is economically inactive in which the rural settlement 
contributes a larger percentage. This creates a dependency challenge for 
the working and active population. The major source of income for the 
people of Kericho County comprises of proceeds from farm produce such 
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as tea, pineapples, coffee, sugarcane, potatoes, maize and horticultural 
crops. Employment by 33 multinational companies such as tea farms and 
factories is another major source of income. The informal sector and more 
specifically the Jua Kali offers another form of employment. With the 
devolved government brought about by the Kenyan Constitution 2010, 
job opportunities are expected to be created both in the formal and 
informal sector. 
 
2.1.4 Inadequate Clean Water for Domestic Use 
Despite the county receiving reliable rainfall, there are certain areas 
which experience water shortages especially during dry seasons. These 
areas are in the lower zones of the county covering part of Soin Division 
in Ainamoi Constituency, Sigowet in Belgut Constituency and Chilchila 
in Kipkelion Constituency. Sanitation is also a challenge due to poor 
waste management.  
 
2.1.5 Poor Marketing Systems 
Market outlets for agricultural produce which includes crops, livestock 
and livestock products in the county are not well established. For cash 
crops especially horticultural produce, poor marketing is occasioned by 
weak cooperative societies in the county. Lack of market and market 
information, inadequate storage facilities and transportation problems all 
work against the development of agricultural, livestock and industrial 
sectors. 
 
2.2 Low Own Source Revenue Collection 
Revenue from local sources constitutes a very small proportion of the 
annual total revenue estimates.  To demonstrate this scenario, out of the 
total revenue sources of Kshs 8,417,967,273 for the fiscal year 
2018/2019, only Kshs. 356,294,000 representing 4.23% of total revenue 
came from local sources while substantial proportion of Kshs 
5,714,800,000 (i.e. 67.89%) came from CRA Equitable share. Below, is a 
tabulation of the various sources of revenue as per revised projected 
revenue under supplimetary 2 for financial year 2018/2019. 

  2018/2019 
REVISED 
PROJECTED 
REVENUE (SUPP2) 

2019/2020 FY 

Sources of Revenue Kshs Kshs 
1 CRA Equitable share 5,714,800,000 67.89% 

 
2 Local Collections 356,294,000 

 
4.23% 

 
3 Facility Improvement Fund/NHIF Rebates 338,525,121 

 
4.02% 

 
4 Conditional Grants   
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4.1 User Fee Reimbursement 18,048,789 
 

0.21% 
 

4.2 Routine Maintenance Levy 150,465,707 
 

1.79% 
 

4.3 Development of Youth Polytechnic Fund 41,005,000 
 

0.49% 
 

4.4 Agricultural Support Fund (AFA)   
5.0 Donor Funds   
5.1 DANIDA FUND 17,516,250 

 
0.21% 

 
5.2 Agricultural Sector Development Support 

Fund (ASDSP) 
           24,732,548  
 

0.29% 
 

5.3 Transformative Health System (World Bank)            61,507,974  
 

0.73% 
 

5.4 Kenya Devolution Support Program (World 
Bank) 

           44,538,343  
 

0.53% 
 

5.5 Climate Smart Agriculture Project (World 
Bank) 

         116,443,510  
 

1.38% 
 

5.6 Kenya Urban Support Program (World Bank) 
– UDG 

         256,299,000  
 

3.04% 
 

5.7 Kenya Urban Support Program (World Bank) 
– UIG 

           41,200,000  
 

0.49% 
 

 Unspent Fund 
 

      1,236,591,031  
 

14.69% 
 

5.8 Other Donor Funds   
 Total 8,417,967,273 100.00% 

 

2.3 Cross Cutting Issues 
The following are cross cutting issues that continues hinder the county 
from realizing its full socio-economic development potential. 
 
2.3.1 Gender Inequality 
Sustainable development should recognize the key role of women in 
development processes. It has been observed that women perform over 70 
percent of development activities. Despite this crucial role, the concept of 
gender equity has not been fully understood resulting into 
misunderstanding between men and women. Equality has been viewed to 
mean sharing of some domestic chores between a husband and wife. 
In the context of national development, equity functionally refers to 
equality of rights, responsibilities and opportunities for participation of 
men and women. Attainment of such equality thus implies equality of 
access to resources and informed participation in decision-making at all 
levels. The county will promote gender participation in the development 
processes at all levels as well as encourage gender sensitive practices and 
culture within the wider county stakeholders. Additionally, efforts will be 
made to bring together county development partners to improve the 
status of women and support their role in development so as to achieve 
gender equity. Women participation and decision making in development 
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can be witnessed by co-opting women representative in the various 
development committees. 
 
2.3.2 Environmental Degradation 
The county has several degraded hilltops especially in the lower altitude 
areas and efforts are being made to re-afforestate them. The wetlands 
available in the county have similar problems of ownership and 
uncertainty thus causing encroachment and sub-segment destruction. 
Riverbanks often than not are encroached by individual farmers to an 
extent of collapsing the banks. Efforts are being made to enforce EMCA 
(1999), Water Act 2002 among other Acts requirement on river line 
protection through participatory approach. 
 
2.3.3 Climate Change 
The impacts of climate change are clearly manifest in the county. The 
main climate events are associated with rising temperatures and 
increased precipitation. These have particularly become frequent and 
more severe in the past two decades presenting huge additional burden 
towards sustainable development of the county. Rising average 
temperatures have made the county a favourable habitat for anopheles 
mosquito. This explains the increasing cases of malaria in areas hitherto 
unknown for the disease. 
 
2.3.4 Disasters 
 
Fires: Fabrication of water tank for the fire engine purchased during the 
financial year 2015/2016 has been completed and is yet to be inspected 
the and payment made before it is released for commissioning.  Once it is 
commissioned, the county capacity to response to fire disasters will be 
considerably enhanced. 
 
Landslide: This mostly happens within Chilchila area of Kipkelion West 
Sub County during heavy rains. During the Financial Year 2015/2016, 
major landslide occurred at Muhoroni which cut off the Londiani-
Fortenan-Kisumu Road near Muhoroni market.  Although no lives were 
lost out of the incident, it confirms that Landslide disaster in the region 
continues to pose real threat hence the need for the conunty to be better 
prepared to respond accordingly. It is however worth noting that no 
landslides were experienced during theed FYs 2017/2018 and 
2018/2019 except isolated sinking of toilets and roof damage by wind. In 
Sigowet, massive soil erosion occurs which has led todevelopment of deep 
and dangerous gullies which require rehabilitation among other activities. 
Lightning: The areas prone to lightning include Sigowet area in 
Soin/Sigowet Sub-county and some areas in Kipkelion. 
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De-forestation: This happens in the Mau complex where people cut down 
three for fuel and settlement. This has greatly affected the local climate of 
the county. The ecosystem has also been greatly affected by the 
destruction of the forest cover. 
Mining/ quarrying: Open quarry sites left after quarrying mostly in 
Kedowa and other parts of the county has caused serious loss and 
destruction of the environment. Farm land has also been lost due to the 
activity. 
 

2.4 Integration of the Sustainable Development Goals (SDGs) into County Plans   
On 25 September 2015, the Member States of the United Nations agreed on the 
17 Sustainable Development Goals (SDGs) of the Post-2015 Development 
Agenda. The SDGs build on the Millennium Development Goals, the global 
agenda that was pursued from 2000 to 2015, and will guide global action on 
sustainable development until 2030. All of the SDGs have targets that are 
directly or indirectly related to the daily work of County Governments. County 
Governments are catalysts of change and are best-placed to link the global goals 
with local communities. Further, the County governments are the basic local 
governance units that can support localization, mainstreaming and 
implementation of Sustainable Development Goals. 
 
The sustainable development goals agenda is a plan of action for people, planet, 
peace, prosperity and partnership. The 17 sustainable development goals and 
169 targets seek to build on the millennium development goals, and complete 
what these did not achieve. They are integrated in the three dimensions of 
sustainable development: the economic, social and environmental. The goals 
and targets will stimulate action over the next fifteen years (up to 2030) in areas 
of critical importance for humanity and the planet. (Ps)   

• People: Ending poverty and hunger, in all their forms and dimensions; 
• Planet: protecting the planet from degradation, including through 

sustainable consumption and production; 
• Prosperity: ensuring that all human beings can enjoy prosperous and 

fulfilling lives;  
• Peace: fostering peaceful, just and inclusive societies which are free from fear 

and violence; 
• Partnership: mobilizing the means required to implement this agenda 

through a revitalized global partnership for sustainable development. 
Summary of County Departments and   SDGs falling under their mandate.  
 

S/NO  Department  GOAL 
1 Agriculture, Livestock and Fisheries Goal 1 and 2 
2 Health Services Goals 3 
3 Water, Environment, Energy, Forestry and Natural 

Resources. 
Goal 3, 6 and 
14 
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4 Education, Culture, Youth Affairs and Social 
Services 

Goals 4 and 
11 

5 Public works Roads and Transport.  Goal 9 and 11 
6 Trade, Industrialization, Cooperative Management 

and Tourism 
Goals 
2,3,8,10 and 
17 

7 Finance and Economic Planning All  
8 Public Service Management Goals 1, 2, 11 

and 13 
9 Office of The Governor and Deputy Governor All  

 
 
The following is County respond to Sustainable Development Goals (SDG’s);  

Goal 1: End poverty in all its forms everywhere 
The County will identify people living in poverty at the grass-root level and to 
target resources and services to help them overcome deprivation and 
dehumanizing poverty. It will ensure that all men and women, particularly the 
poor and the vulnerable have equal rights to economic resources, as well as 
access to basic services, ownership, and control over land and other forms of 
property, inheritance, natural resources, appropriate new technology, and 
financial services including microfinance. The county endures to implement 
strategic intervention based on the need for different areas within the county.   
As a result, this will build the resilience of the poor and those in vulnerable 
situations, and reduce their exposure and vulnerability to climate-related 
extreme events and other economic, social and environmental shocks and 
disasters. 
 
Goal 2: End hunger, achieve food security and improved nutrition and 
promote sustainable agriculture 
The county will continue to support agricultural production and local economic 
growth by strengthening extension service to farmers and by providing basic 
transport infrastructure and markets to promote good exchange in local food 
chains. Further through use of healthcare services and Early Childhood Centers 
(ECDs) to identify and tackle child malnutrition the county will ensure that 
everyone can enjoy a safe, nutritious diet, all year round. The county will carry 
out feeding for ECDE School going children to address issues of malnutrition 
 
Goal 3: Ensure healthy lives and promote well-being for all at all ages 

The county has a huge responsibility of ensuring the local communities have 
access to good quality health care and live a healthy life. 

 
Goal 4: Ensure inclusive and equitable quality education and promote 
lifelong learning opportunities for all 
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The county is responsible for early childhood development (ECD) that form the 
basic foundation for education. As such, it will continue to identify and tackle 
the barriers to school attendance. It will also integrate technical and vocational 
training programmes into local economic development strategies, making sure 
training is valuable to labor market opportunities. The county will further reach 
out to vulnerable and marginalized individuals and communities to ensure they 
have accessed to quality education and training that meet their needs. 

Goal 5: Achieve gender equality and empower all women and girls 
The county will continue to advocate for gender equality and the empowerment 
of women through non-discriminatory service provision to citizens and fair 
employment practices and mainstreaming of gender equality across all areas of 
their work in order to tackle the multiple barriers to women's empowerment. 

Goal 6: Ensure availability and sustainable management of water and 
sanitation for all  
The county is committed to ensuring access to clean and safe water and 
sanitation through effective local governance, natural resource management, 
and local planning. Integrated water resources management will be enhanced 
through cooperation in planning and environmental policy between the County 
and National Government.  

Goal 7: Ensure access to affordable, reliable, sustainable and modern 
energy for all 
The county plans to identify gaps in access to affordable energy among 
vulnerable groups in the communities and address them thus contributing to 
energy efficiency directly by investing in energy efficient infrastructure, 
alternative and green energy sources. 

Goal 8: Promote sustained, inclusive and sustainable economic growth, full 
and productive employment and decent work for all 
The county will generate growth and employment from the bottom up through 
local economic development strategies that harness the unique resources and 
local opportunities. The county also will improve business environment that 
attract investment and flourish existing businesses. 

Goal 9: Build resilient infrastructure, promote inclusive and sustainable 
industrialization and foster innovation 
The county has continued to put more efforts in developing and maintaining 
infrastructure to serve local communities and link them up with their 
surrounding areas. This includes the promotion of small-scale industry and 
start-ups in their local economic development strategies, taking into account 
local resources, needs and markets based on the local comparative advantage. 

Goal 10: Reduce inequality within and among countries 
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The county will build local capacities and tackle poverty and exclusion through 
political inclusion at local levels of government. 

Goal 11: Make cities and human settlements inclusive, safe, resilient and 
sustainable. 
The county is in the process of developing strategic urban plans to prevent 
growth of new slums, and work with slum-dwellers to improve conditions and 
provide basic services where slums already exist. 

Goal 12: Ensure sustainable consumption and production patterns. 
The county will support short supply chains, thereby reducing transport and 
carbon emissions, through land management, infrastructure, urban planning, 
education and training, and public markets to ensure supply goods and service 
is at par with demand. The County also has put strategies to ensure that 
production is all year round and producers are well educated on post-harvest 
losses. 

Goal 13: Take urgent action to combat climate change and its impacts. 
The capacity of the county governments to deal with climate related hazards and 
natural disasters need to be strengthened through integration of climate change 
adaptation and mitigation into local planning to reduce the emissions from our 
cities and increase their resilience to environmental shocks. 

Goal 14: Conserve and sustainably use the oceans, seas and marine 
resources for sustainable development 
Urban sanitation and solid waste management are essential to reducing 
pollution in water bodies. There is therefore need for collaboration between 
County Government and relevant National Government Ministries, Departments 
and Agencies to put in place these policies. 

Goal 15: Protect, restore and promote sustainable use of terrestrial 
ecosystems, sustainably manage forests, combat desertification, and halt 
and reverse land degradation and halt biodiversity loss. 
The County Governments' role as service providers (especially of water, 
sanitation, and solid waste management), coupled with our ability to incentives 
behavioral change in our communities, puts us in a unique position to protect 
natural resources and habitats. 

Goal 16: Promote peaceful and inclusive societies for sustainable 
development, provide access to justice for all and build effective, 
accountable and inclusive institutions at all levels. 
County Governments lead the way in experimenting with new forms of 
participatory decision making, such as participatory budgeting and planning. 
The County Governments has expanded these efforts and become even more 
responsive to community needs while ensuring transparent and accountable 
processes and making sure no group is excluded. The Executive office of the 
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Governor leads the way in experimenting with new forms of participatory 
decision by holding public participation on all projects across the County 
through the support of Kenya Devolution Support Program (KDSP) and in 
partnership with Civil Society Organization in the County in Carrying out civil 
education on Governance and County planning cycle.   

 
Goal 17: Strengthen the means of implementation and revitalize the global 
partnership for sustainable development. 
There is need for local resource allocation to support SDGs implementation. The 
County Government of Kericho mainstreamed SDGs into its County Integrated 
Development Plan (2018-2022) to ensure budgetary allocation to SDGs is 
realized. It is at the local level that coherent policies can be developed to address 
the multiple challenges of poverty reduction and sustainable development. 

The Sustainable Development Goals (SDG’s) in Kericho County are being 
addressed within their respective sectors through different interventions as 
indicated in the development priorities and strategies. 
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CHAPTER THREE 

County Development Priority Programmes and Projects 
3.0 Introduction 
This chapter presents details of projects and programmes derived from 
Kericho County Integrated Development Plan (2018-2022) and were 
identified in various forums including, Vision 2030; MTEF consultative 
forums; 3rd MTP Consultations; Public hearings; Governor’s Manifesto; 
Jubilee manifesto and other development consultations at the devolved 
levels. The information is presented per department: the departments are: 
Finance and Economic Planning; Agriculture, Livestock and Fisheries; 
Education, culture, Youth Affairs and Social Services; Health Services; 
Water, Environment, Energy, Forestry and Natural Resources; 
Information, Communication and E-Government; Trade, Industrialization 
Cooperative Management, Tourism and Wildlife; Roads, Public Works and 
Transport (Infrastructure) and Land, Housing and Physical Planning.  

For each of the Department, the department vision and mission are stated 
as well as the county’s response to the sector vision and mission and the 
role of the stakeholders.  In addition, the priority projects and 
programmes are presented as follows: the ongoing projects and 
programmes, multi year (flagship) and newly proposed projects. Finally, 
strategies for mainstreaming cross cutting issues in each sector are 
included. 

 

3.1 OFFICE OF THE GOVERNOR & DEPUTY GOVERNOR 
3.1.0 Introduction 

The department comprises of Governor’s and Deputy Governor’s offices. 

a) Vision: “A leading sector in public policy formulation, coordination, 
supervision, resource management and legislation”. 
 

b) Mission: “To provide overall leadership and direction in resource 
mobilization, management and accountability for quality service 
delivery”. 

 
3.1.1 Department Projects/Programmes 
 

(i) On-going projects/programs 
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S/
N
o 

Progra
mme 
Name 

Projects 
Locatio
n 

Objecti
ves 

Descrip
tion of 
Activiti
es 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amo
unt 
Paid 
(Ksh
s)  

Remark
s 
includin
g 
pending 
works 

1 Count
y 
deliver
y unit 

County 
headqua
rters 

To 
track 
flagship 
project 
are 
implem
ented 
on time 
and at 
the 
right 
cost 
and its 
impact 
is 
realised
. 

Establis
hment 
of the 
unit 
through 
appoint
ment of 
secretar
iat 

Training 
of staff 

Preparat
ion of 
quarterl
y, and 
annual 
reports 
of 
flagship 
projects. 

July 
2018 

 

 

 
  

Secreta
riat 
establis
hed 

Staff 
training 
ongoing 

30% 

July 
2020 

3,00
0,00
0 

A proper 
budget 
for the 
same 
should 
be done  

2 Promot
ion of  
Count
y 
compe
titiven
ess, 
Partne
rships 
and 
joint 
ventur
es 

Local 
and 
internati
onal 

To 
attract 
investo
rs, local 
and 
interna
tional 
to 
invest 
in 
kericho 

To 
market 
kericho 
as a 
tourism 
destina
tion 

To 
increas
e 

Attendin
g 
investm
ent 
confere
nces 

Marketi
ng 
campaig
ns 

Partners
hip 
pitching 

Conti
nuou
s 

10 
Investm
ent 
forums 
attende
d 

10 
M.O.U 
signed 

50% 

conti
nuou
s 

10,0
00,0
00 

A county 
should 
conducte
d a study 
to 
establish 
its 
competit
iveness. 
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S/
N
o 

Progra
mme 
Name 

Projects 
Locatio
n 

Objecti
ves 

Descrip
tion of 
Activiti
es 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amo
unt 
Paid 
(Ksh
s)  

Remark
s 
includin
g 
pending 
works 

public/
private 
partner
s in the 
County
. 

3 Count
y 
Public 
partici
pation 
policy 
and 
citizen
s fora 

Sub 
counties
/wards 

To 
involve 
citizens 
at the 
grassro
ots on 
county 
Plannin
g cycle 

Executi
on of 
public 
particip
ation 
forums 

 

conti
nuou
s 

Making 
reports 
on 
minute 
resoluti
ons and 
attenda
nce 
sheets 

conti
nuou
s 

8,00
0,00
0 

A county 
public 
participa
tion 
policy 
should 
be 
enacted 

4 Region
al 
econo
mic 
block 

Regional To 
leverag
e on a 
regiona
l 
market 
and tap 
compar
ative 
advant
age 
econom
y to 
spur 
econom
ic 
growth 
and 
encour
age 
speciali
zation.  

Member
ship to 
regional 
economi
c 
blocks( 
LREB) 

July 
2018 

Paymen
t of 
member
ship 
fees 

Attendi
ng 
regional 
investm
ent 
confere
nces 

Passing 
of a 
member
ship bill 
by the 
County 
assembl
y 

conti
nuou
s 

10,0
00,0
00 

Assembl
y yet to 
pass the 
necessar
y 
legislatio
n for full 
engagem
ent 

 

(ii) Multi - year projects/programs( FLAGSHIP) 
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S/
No 

Program
me Name 

Projects 
Locatio
n 

Objecti
ves 

Descrip
tion of 
Activiti
es 

Start 
Date 

Descripti
on of 
activities 
Done and 
%age 

En
d 
Da
te 

Amo
unt 
Paid 
(Ksh
s)  

Rema
rks 
inclu
ding 
pendi
ng 
work
s 

1 County 
delivery 
unit 

County 
wide  

To 
ensure 
that 
flagship 
project 
are 
implem
nted in 
time 
and at 
the 
right 
cost. 

Establis
hment 
of the 
unit 
through 
appoint
ment of 
secretar
iat 

Training 
of staff 

Prepara
tion of 
quarterl
y, and 
annual 
reports 
of 
flagship 
projects 

contin
uous 

Secretaria
t 
establishe
d 

Staff have 
been 
inducted/
trained 

30% 

Ju
ly 
20
22 

300
000 

No 
opera
tions 
budge
t 

2 Promotio
n of 3 
County 
competiti
veness, 
Partners
hips and 
joint 
ventures 

Local 
and 
internati
onal 

To 
attract 
investor
s, local 
and 
internat
ional to 
invest in 
kericho 

To 
market 
kericho 
as a 
tourism 
destinat
ion 

To 
increase 
public/

Attendi
ng 
investm
ent 
confere
nces 

Marketi
ng 
campaig
ns 

Partners
hip 
pitching 

contin
uous 

10 
investme
nt forums 
attended 

10 MOU’s 
signed 

50% 

Ju
ly 
20
22 

0  
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private 
partner
s in the 
County. 

3 County 
Public 
participat
ion policy 
and 
citizens 
for a 

Sub 
counties
/wards 

 Plannin
g public 
particip
ation 
forums 

Making 
reports 
on 
minute 
resoluti
ons and 
prepari
ng 
attenda
nce 
sheets 

     

4  
Economi
c blocks 
joined 

County 
HQ and 
LREB Hq 

To 
leverage 
on a 
regional 
market 
and 
econom
y to 
spur 
economi
c 
growth. 

Member
ship to 
regional 
economi
c blocks 

     

 
 
  



 

Page 32 of 314 
 

3.2 COUNTY PUBLIC SERVICE BOARD 
Introduction 

The Public Service Board draws its mandate from Section 59 of the 
County Governments Act No. 17 of 2012. Some of the functions of the 
Board include; 

a) Vision 
A competitive, effective and efficient public service for a working 
County 
 

b) Mission 
To recruit, develop, nurture and retain an efficient county public 
service that complies with the values and principles of good 
governance. 
 

c) Mandate 
The functions of the County Public Service Board shall be, on behalf 
of the county government, to—   
 
(a) Establish and abolish offices in the county public service; 

(b) Appoint persons to hold or act in offices of the county public 

service including in the Boards of cities and urban areas within the 

county and to confirm appointments; 

(c) Exercise disciplinary control over, and remove persons holding 

or acting in those offices as provided for under this Part;   

(d) Prepare regular reports for submission to the county assembly 

on the execution of the functions of the Board;   

(e) Promote in the county public service the values and principles 

referred to in Articles 10 and 232;   

(f) Evaluate and report to the county assembly on the extent to 

which the values and principles referred to in Articles 10 and 232 

are complied with in the county public service;   



 

Page 33 of 314 
 

g) Facilitate the development of coherent, integrated human 

resource planning and budgeting for personnel emoluments in 

counties;   

(h) Advise the county government on human resource management 

and development;   

(i) Advise county government on implementation and monitoring of 

the national performance management system in counties;  

(j) Make recommendations to the Salaries and Remuneration 

Commission, on behalf of the county government, on the 

remuneration, pensions and gratuities for county public service 

employees. 

3.3 FINANCE AND ECONOMIC PLANNING 

3.3.0 Introduction 
This department comprises Finance, Economic Planning, Budget, Audit, 
Revenue and Procurement Divisions. The department is charged with the 
responsibilities of proper Planning and management of all the financial 
resources of the county in order to achieve the goals of the CIDP 
2018/2022 and the Vision 2030. 

a) Vision:  

“To be a world class institution in economic and financial 

management”. 

b) Mission: 

“To create an enabling environment for accelerated and sustained 
economic growth through pursuit of prudent economic, fiscal, and 
monetary policies and coordination of government financial operations”. 

 

c) Mandate: 

The County Treasury is responsible for managing county 
government finances. Supporting efficient and sustainable public 
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financial management is fundamental to the promotion of economic 
development, good governance, social progress and a rising 
standard of living for all county citizens. The Constitution mandates 
the county Treasury to ensure transparency, accountability and 
sound financial controls in the management of public finances. 
County Treasury is mandated to promote government’s fiscal policy 
framework; to coordinate macroeconomic policy and 
intergovernmental financial relations; to manage the budget 
preparation process and to monitor the implementation of 
departmental budgets. 

 

3.3.1 DepartmentProjects/Programms 
i) On-going projects/programs 

 
S/
No 

Progra
mme 
Name 

Proje
cts 
Loca
tion 

Object
ives 

Descript
ion of 
Activitie
s 

St
art 
Da
te 

Descrip
tion of 
activiti
es 
Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs)  

Remark
s 
includin
g 
pending 
works 

1 County 
Baselin
e 
survey 
( 
County 
Statisti
cal 
abstrac
t 

Coun
ty 
wide  

To 
provid
e 
baseli
ne 
data 
in the 
county 
for 
planni
ng  

Develop
ment of 
survey 
topic, 
tools , 
training 
manuals
, 
recruitm
ent of 
research 
assistant
s and 
clerks, 
field 
data 
collectio
n, data 
entry, 
data 
cleaning, 
analysis 
publishi
ng and 
report 

Fe
b 
20
19 

Develop
ment of 
survey 
topic, 
tools , 
training 
manual
s, 
recruit
ment of 
researc
h 
assista
nts and 
clerks, 
field 
data 
collectio
n and 
data 
entry.  

60% 
done on 
the 
project 

Dece
mber 
2019 

15,103
,907 

 The 
Data 
cleaning, 
analysis 
publishi
ng and 
report 
dissemin
ation.  
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dissemin
ation. 

 
i) Multi - year projects/programs 

S/
No 

Progra
mme 
Name 

Proje
cts 
Loca
tion 

Object
ives 

Descri
ption 
of 
Activit
ies 

St
ar
t 
Da
te 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amo
unt 
Paid 
(Ksh
s)  

Remarks 
includin
g 
pending 
works 

2 Revenu
e 
automa
tion. 

Coun
ty 
wide  

To 
enhan
ce own 
revenu
e 
collecti
on for 
improv
ed 
service 
deliver
y  

Introdu
ce 
online 
payme
nt 
platfor
ms to 
all 
revenu
e 
stream
s. 

20
16 

Automat
ion 
revenue 
streams. 

65%  
Done  

Conti
nuous  

 65% 
implemen
tation 
rate. 
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ii) New Projects/Programs 
S/No Project Name Project 

Location 
Objectives Description of 

Activities 

1. County 
competitiveness 
index established 

County 
Wide 

To establish county 
comparative 
advantage 

Measures the set 
of institutions, 
policies, and 
factors that set the 
sustainable 
current and 
medium-term 
levels of economic 
prosperity 

2. County ease of doing 
business index 
established 

County 
Wide 

To motivate reforms 
through county 
benchmarking; enrich 
county initiatives on 
development 
effectiveness 

Contract a 
consultant to carry 
out the exercise.  

3. County human 
development index 
established 

County 
Wide 

The objective of the 
HDI is to rank 
countries on a scale of 
human development 
conceptualized in 
terms of capabilities 
of humans within the 
countries to function. 

Undertaking a 
survey 

4. Geographical 
Information System 
GIS) for revenue 
collection 

County 
Wide 

 Enhance Own Source 
Revenue collection 

Data collection; 
Consultancy 
services to map 
and Mapping of all 
revenue streams 

5. Standard Operating 
Procedure Manuals 

County 
Wide 

To develop guidelines 
for various 
departmental service 
provided 

Digitization of 
procedures and 
manuals 

6. Integrated 
Enterprise Resource 
Planning 

County 
Wide 

To improve service 
delivery 

Identification of 
required ERPs 
Procurement 

7. Establishment and 
refurbishment of 
county revenue 
offices, county 
planning offices and 
county treasury 
offices  

County 
Wide 

To improve service 
delivery 

Procurement of a 
contractor 

 
3.3.2 Revenue Projection 
 Sources of Revenue 2018/2019 FY 2019/2020 FY 

Kshs Kshs 
1 CRA Equitable share 5,714,800,000    

5,270,000,000  
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2 Local Collections 356,294,000           
512,294,000  

3 Facility Improvement Fund/NHIF Rebates 338,525,121         
401,641,000  

4 Conditional Grants   
4.1 User Fee Reimbursement 18,048,789            

18,048,789  
4.2 Routine Maintenance Levy 150,465,707 152,729,063 
4.3 Development of Youth Polytechnic Fund 41,005,000 29,433,298 
4.4 Agricultural Support Fund (AFA)  0 
5.0 Donor Funds   
5.1 DANIDA FUND 17,516,250 17,516,250 
5.2 Agricultural Sector Development Support 

Fund (ASDSP) 
           
24,732,548  

0 

5.3 Transformative Health System (World 
Bank) 

           
61,507,974  

61,507,974 

5.4 Kenya Devolution Support Program 
(World Bank) 

           
44,538,343  

44,438,348 

5.5 Climate Smart Agriculture Project (World 
Bank) 

         
116,443,510  

117,000,000 

5.6 Kenya Urban Support Program (World 
Bank) – UDG 

         
256,299,000  

256,299,000 

5.7 Kenya Urban Support Program (World 
Bank) – UIG 

           
41,200,000  

10,000,000 
 

 Unspent Fund 
 

      
1,236,591,031  

1,627,652,234 
 

5.8 Other Donor Funds  92,719,071 

 Total 8,417,967,273 8,611,379,022 

 
 
3.3.3 Summary of ADP 2020/2021 Projects/Programs Cost Estimates 

  DEPARTMENT 
 ESTIMATED 
COST KSHS  

 RATIO 
- %  

1 
Office of The Governor and Deputy Governor 

10,000,000    

        
0.21 

2 Public Service Board 0 

               
-   

3 Finance and Economic Planning 
77,000,000 

        
1.59  

4 Agriculture, Livestock and Fisheries 373,835,500 

          
7.71  

5 Health Services      753,000,000  

          
15.54  

6 Education, Culture and Social Services 80,000,000  

          
1.65  

7 Lands, Housing and Physical Planning     606,800,000  
12.52 
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8 Public Works, Roads and Transport 1,610,600,595  

        
33.24  

9 
Water, Environment, Energy, Forestry and Natural 
Resources   1,104,480,000  

        
22.79  

10 Public Service Management        37,540,000 

          
0.77  

11 
Trade, Industrialization, Cooperative Management and 
Tourism        74,450,000  

          
3.15  

12 
Information, Communication Technology, E-Government, 
Youth Affairs and Sports 40,000,000 

          
0.83  

  TOTAL 
4,845,942,472.70           

100.00  
 
 

3.4 AGRICULTURE, LIVESTOCK AND FISHERIES 
Introduction 
The Department of Agriculture, Livestock and Fisheries comprises four 
directorates namely; Agriculture, Livestock Production, Veterinary 
Services and Fisheries. Under the Constitution of Kenya 2010, Schedule 
4, the department is mandated to carry out the following functions; crop 
and animal husbandry, livestock sale yards, county slaughter facilities, 
plant and animal disease control and fisheries development. Sustainable 
Development Goals (SDG) number 1 and 2 obligates the department to 
promote food productivity so as to reduce poverty and eliminate hunger. 
 
Under Vision 2030, the department is expected to raise farm incomes 
through accomplishment of innovative, commercially oriented and 
modern agriculture, livestock and fisheries sector. To achieve these the 
department is carrying out the following roles and responsibilities:-  
 
(a) Agriculture 
 
Formulation, implementation and review of county agricultural and food 
policy; Provision of agricultural extension services and promotion of 
appropriate technologies; Advice on regulation and standards on quality 
control of  agricultural inputs, produce and products; Collaboration with 
research institutions in undertaking crop research and development; 
Management of Agricultural Mechanization Services (AMS) and 
Agricultural Training Centres (ATC); Crop pests and disease control and 
Management; Promotion of conservation of soil and water management 
for Agriculture. 
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(b) Livestock 
Formulate, implement and coordinate county livestock policies and 
programmes; Collaborate and liaise with mandated research centres and 
set county research agenda; Provide livestock production extension 
services and promote livestock technology transfer; Collection, 
maintenance and management of livestock production information; 
Promote sustainable use of natural resources for livestock development; 
Regulation and quality control of inputs, produce and products in the 
livestock sector. 
 
(c)   Veterinary 
Implementation of national veterinary policies and development of 
relevant county veterinary policies and laws; Livestock Disease 
investigation, vector and disease surveillance, diagnosis, reporting and 
notification; Local quality control, inspection and certification of animals, 
animal products, feedstuffs and veterinary inputs; Delivery of animal 
health, production, welfare and food safety advisory services; 
Implementation of animal reproductive services including Artificial 
Insemination; Veterinary technical responsibility for livestock sale yards, 
livestock markets, county abattoirs and associated infrastructure; 
Implementation of standards for value addition to animal products 
including meat, milk, eggs, hides, skins, wool and feathers; Participation 
in research agenda setting in the livestock industry; Collaboration with 
the Department of Fisheries and Kenya Wildlife Service in matters of fish 
and wildlife health respectively; collaboration with the Department 
responsible for health services in their respective counties in matters of 
zoonosis and the ‘One Health approach’. 
 
(d)      Fisheries 
Formulation and Implementation of  county fisheries policy; Provision of 
Fisheries extension services and promoting aquaculture development; 
Provision of fish trade license and fish movement permits; Ensuring fish 
quality assurance and product development; and Managing of fisheries 
data bank 
 
Vision and Mission 
Vision 
“A prosperous County where residents enjoy a high quality of life in a 
sustainable environment”  
Mission 
“To foster equitable and sustained socio-economic development through 
efficient and effective mobilization and utilization of available resources”  
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 Goal 

“Enhance livelihoods and ensure food and nutrition security through 
creation of an enabling environment and sustainable natural resource 
management” 

Background information: 

Agriculture and livestock production are the major activities in the 
county.  Majority of the people in the county depend either directly or 
indirectly on agriculture for employment and income generation. The 
county’s household income from the sector accounts for 70 per cent and 
provides employment to over 70 per cent of the Labour force.  
 
The sub-sectors also provide raw materials such as crop produce and 
livestock-based products for both the on-farm cottage and formal 
industries within and outside the county.  
 
Research and development plays a critical role in terms of providing 
farmers with modern farming technologies that include use of high yield 
varieties of tea, coffee, maize seeds, potatoes, and control of livestock 
diseases among others. This will help increase yields; reduce food poverty 
and hence improve overall quality of life in the county. Continuous 
research and development will enhance agricultural and livestock value 
addition critical for competitiveness of the county’s products both at 
national and international markets. 
 
Since the inauguration of the County Government emphasis, in the sector 
has been on revamping the livestock industry owing to its socio-economic 
importance to the people of Kericho. At the same time crops and fisheries 
programmes taken-over from the National Government were continued 
and elevated to a pedestal necessary for the county’s industrialization 
take-off.  
 
In the previous year 2018/2019 the department implemented ten (12) 
programmes namely; Livestock Breed Improvement through provision of 
artificial insemination services, Livestock improvement, Feeds and 
Product processing through promotion of on farm feed formulation, 
pasture/fodder conservation, value addition of livestock-based products, 
Livestock Pests and Disease Control Programme  through rehabilitation 
of dips, supply of acaricides and vaccination against notifiable diseases; 
support to dairy sector development through provision of milk cooling 
facilities supplied by the National Government; and agricultural 
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information dissemination services. The other programmes included: 
Food security enhancement project, Industrial crops development project, 
Horticulture Development Support Programme, Smallholder Irrigation 
Development Project, Agricultural Mechanization and Technology 
Development project, and Soin Agricultural Training Centre 
Modernization Project. 
Other projects that are co funded by donors which were under 
implementation and will be ongoing are; Kenya Climate Smart Agriculture 
Project (KSCAP) and Agriculture Sector Development Support Programme 
(ASDSP).  
 
The department intends to consolidate the gains realized over the past 
years by implementing 16 programmes in 2020/2021 financial year as 
depicted in the reporting matrix for annual development plan in-order to 
contribute meaningfully to the county’s vision.  
 
3.4.0 Department Projects/Programms 
3.4.1 On-going projects/program 

 

N
o
. 

Project 
Name 

Project 
Locati
on 

Object
ives 

Descrip
tion of 
Activiti
es 

St
ar
t 
da
te 

Description 
of 
Activities 
done and 
%age 

End 
date 

Amount 
paid(Ks
hs) 

Remarks 
including 
pending 
works 

1 Livesto
ck 
improv
ement, 
feeds 
and 
produc
t 
process
ing 

County 
wide 

To 
increa
se 
livesto
ck 
produ
ction 
and 
produ
ctivity 

Procure
ment of 
assorte
d 
pasture
/fodder 
seeds. 

Ju
ly 
20
18 

Procuremen
t of assorted 
pasture/fod
der seeds. 
100% 

June 
2019 

2,616,0
00 

Procurem
ent 
complete
d and 
delivery 
made, 
distributi
on to 
farmers 
ongoing 

Procure
ment of 
hand 
operate
d grass 
cutter 

Ju
ly 
20
18 

Procuremen
t of hand 
operated 
grass cutter 
100% 

June 
2019 

990,000 Delivery 
done 

Procure
ment of 

Ju
ly 

Procuremen
t of day old 

June 
2019 

4,500,0
00 

Procurem
ent 
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day old 
chicks 
(improv
ed 
Kienyeji
) 

20
18 

chicks 
(improved 
Kienyeji) 

100% 

process 
complete,  
awaiting 
delivery 
from 
KALRO  

Procure
ment of 
Medium 
honey 
press 
machin
e 

Ju
ly 
20
18 

Nil June 
2019 

0 Procurem
ent 
wasn’t 
done but 
has been 
re-
budgeted 
in the 
next 
Financial 
Year 

Procure
ment of 
large 
scale 
centrifu
ge 
machin
e 

Ju
ly 
20
18 

Nil June 
2019 

0 Procurem
ent 
wasn’t 
done but 
has been 
re-
budgeted 
in the 
next 
Financial 
Year 

Chick 
mash 
70kg 
bag 

Ju
ly 
20
18 

Nil June 
2019 

0 Procurem
ent 
wasn’t 
done but 
has been 
re-
budgeted 
in the 
next 
Financial 
Year 

Galla 
goats/d
orper 
sheep 

Ju
ly 
20
18 

Nil June 
2019 

0 Procurem
ent 
wasn’t 
done but 
has been 
re-
budgeted 
in the 
next 
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Financial 
Year 

Procure
ment of 
DAP 
fertilizer 

Ju
ly 
20
18 

Nil June 
2019 

0 Procurem
ent 
wasn’t 
done but 
has been 
re-
budgeted 
in the 
next 
Financial 
Year 

2 Fish 
farmin
g and 
utilizati
on 
project 

Soin 
ATC 

To 
facilita
te 
fingerli
ng 
produ
ction 

Constru
ction of 
fish 
ponds 

Ju
ly 
20
18  

Constructio
n of 3 liner 
ponds 0% 

June 
2019 

0 Procurem
ent 
wasn’t 
done but 
has been 
re-
budgeted 
in the 
next 
Financial 
Year 

3 

Promot
ion of 
Food 
and 
Nutriti
on 
Securit
y 

County
-wide 

To 

increa

se 

incom

es and 

reduce 

food 

insecu

rity 

among 

rural 

house

holds 

in 

Kerich

o 

Farmer
s 
training
s 

Barazas
,  

field 
days 

 

Ju
ly 
20
18 

 1,500 
Farmers 
trained – 
30% 

 120  
Barazas 
done -40%   

4 field days 
done – 20% 

 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

Food 
crop 
demons
trations 

 

Ju
ly 
20
18 

90  demo 
plots done – 
30% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
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Count

y. 

ent 
budget 

Maintai
ning  
on-farm 
seed 
multipli
cation 
sites 

Ju
ly 
20
18 

4 on-farm 
seed 
multiplicatio
n sites – 5% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

Market 
develop
ment 
and 
Linkage
s 
formati
on 

Ju
ly 
20
18 

1 marketing 
strategies 
operationali
zed – 10% 

 
June 
2019 

0 Organic 
coffee to 
Denmark 
from 2 
FCS 
Kichawir, 
Kamachu
ngwa 

4 Horticu
lture  
Produc
tion 
,Proces
sing 
And 
Market
ing 
Project 

County
-wide 

To 
increa
se 
produ
ctivity 
and  
emplo
yment 
opport
unities 
in the 
produ
ction, 
proces
sing 
and 
marke
ting of 
hortic
ulture 
produ
ce 
 

Setting 
and 
Maintai
ning  
on-farm 
demons
tration 
plots 

Ju
ly 
20
18 

12 
horticulture 
demo plots 
established-
40% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

Trainin
g of 
farmers 

Ju
ly 
20
18 

1500 
farmers 
trained-40% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 
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Support  
and 
strengt
hen 
operatio
ns of 
horticul
ture 
cottage 
processi
ng 
groups 

Ju
ly 
20
18 

4 
horticulture 
cottage 
processing 
groups 
supported-
30% 

 
June 
2019 

4.23M Roret 
pineapple 
got some 
support 

Support   
setting 
up 
effective 
manage
ment 
structu
re at 
Roret 
pineapp
le 
processi
ng plant  

Ju
ly 
20
18 

1 
managemen
t group set 
up and 
trained-30% 

 
June 
2019 

0 NG,CGK 
and 
KIRDI are 
currently 
working 
together 
to jump 
start. 
Contracto
r on site 
working 
on Waste 
Water 
Treatmen
t Plant 
and 
Boiler 
Room. 

5 Enhan
cement 
of 
industr
ial 
crops 

To 
increas
e 
produc
tivity 
and 
income
s of 
small-
holder 
industr
ial 
crops 
farmer
s by 
promot
ing 
cottage 
industr
ies. 

Count
y-wide 

Trainin
g of 
farmers 
(Coffee, 
Sugarc
ane, 
Tea & 
pyrethr
um) 

Ju
ly 
20
18 

360 farmers 
trained – 
10% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

Trainin
g of 
agricult
ural 
extensi
on 
officers 

Ju
ly 
20
18 

30 
agricultural 
officers 
trained – 
20% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 
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 Maintai
ning 
on-farm 
Crop 
Demons
tration 
plots  

Ju
ly 
20
18 

6 demo plots 
supported – 
5 % 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

Product
ion of 
high 
quality 
seedling
s 
(coffee, 
tea) 

Ju
ly 
20
18 

500 kgs 
coffee seeds- 
40% 

 
June 
2019 

3.75 
million 

 Procured 
but yet to 
be 
delivered 
in Dec 
2019. 

To 
expand 
industri
al crops 
hectara
ges 

Ju
ly 
20
18 

5% increase 
in tea and 
coffee 
hectarages 

 

 
June 
2019 

0 81000 
Coffee 
seedlings 
bought & 
distribute
d 

Develop
ing and 
blendin
g new 
brands 
within 
the 
county  
(Coffee 
& Tea) 

Ju
ly 
20
18 

At least 3 
new brands 
developed 
locally – 30% 

 
June 
2019 

0 Kipkelion 
coffee mill 
has 
already 
developed 
2 brands 

Purcha
se of 
project 
motorcy
cles and 
comput
ers 

Ju
ly 
20
18 

3 
motorcycles 
and 3 
computers 
procured – 
0% 

 
June 
2019 

0 7 
motorcycl
es still 
under 
procurem
ent 

6 Smallh
older 
Irrigati
on 
Develo
pment 
Project 

To 
open 
up the 
margin
al 
areas 
of the 
county 
for 

Count
y-wide 

Trainin
g of 
irrigatio
n 
Farmer
s & 
Irrigatio
n Value 
chain 
Players  

Ju
ly 
20
18 

600 farmers 
& value 
chain 
players 
trained-10% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
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maxim
um 
exploit
ation of 
the 
existin
g 
agricult
ural 
potenti
al 

ent 
budget 

  Trainin
g of 
Agricult
ural 
Staff 

Ju
ly 
20
18 

60 staff 
trained-20% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

7 

 

Agricul
tural 
Mecha
nizatio
n and 
Techno
logy 
Develo
pment 
Project 

To 
promot
e 
sustain
able 
and 
compet
itive 
farm 
mecha
nizatio
n to 
enhanc
e food 
securit
y, 
income 
and 
employ
ment 

Count
y-wide 

Develop
ing  
Land 
for crop 
product
ion 

Ju
ly 
20
18 

200 acres of 
cropland 
developed-
75% 

 
June 
2019 

0 Land 
prepared 
for 
farmers 
under 
tractor 
hire 
services 

Rehabili
tation of 
machin
eries  
and 
Equipm
ent 

Ju
ly 
20
18 

machinery 
fleet 
rehabilitated
-30% 

 
June 
2019 

2m 3 farm 
tractors , 
1 
bulldozer 
and all 
the 
equipmen
ts/imple
ments 
functiona
l 

Purcha
se of   
farm 
tractors
,1 
forage 
harvest
er ,1 
forage 
chopper 
,a feed 

Ju
ly 
20
18 

Purchase of   
farm 
tractors,1 
forage 
harvester ,1 
forage 
chopper ,a 
feed mill and 
mixer-75% 

 
June 
2019 

7.5 
million 

2 farm 
tractors 
still 
under 
procurem
ent 
process 
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mill and 
mixer 

 Purcha
se of 
worksh
op 
equipm
ent 

Ju
ly 
20
18 

1 set of 
mobile 
workshop 
equipment 
to be 
procured-
0% 

 
June 
2019 

1.5m Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

Agricult
ural 
mechan
ization 
extensi
on 
services 
provide
d to 
farmers 

Ju
ly 
20
18 

200 farmers 
trained-80% 

 
June 
2019 

0 Requisitio
n done 
but 
procurem
ent not 
done 

Trainin
g of 
farmers 
& 
stakeho
lders 

Ju
ly 
20
18 

200 farmers 
and 
stakeholders
-50% 

 
June 
2019 

0 Agricultu
ral 
extension 
funds not 
accessed 
because it 
was 
placed 
under 
developm
ent 
budget 

8 

Soin 
Agricul
tural 
Trainin
g 
Centre 
Modern
ization 
Project 

To 
train 
farmer
s and 
other 
stakeh
olders  

SOIN 
ATC 

 Bush 
clearing 
& 
levelling 

Ju
ly 
20
18 

30Acres to 
be cleared & 
leveled 

June 
2019  

0 Not done 

Establis
hment 
of 
Irrigatio
n 
System 

Ju
ly 
20
18 

At least 20 
acres of land 
will be put  
under 
irrigated 
farming 

 
June 
2019 

0 Not done  

Procure
ment of 
farm 
inputs 

Ju
ly 
20
18 

farm inputs 
procured- 

June 
2019 

518,000 Farm 
inputs 
procured  
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Procure
ment of  
Kitchen 
Equipm
ent  

Ju
ly 
20
18 

 equipping 
of the 
kitchen will 
be done 

 
June 
2019 

2 million Under 
procurem
ent 

Trainin
g of 
farmers 
and 
other 
stakeho
lders 

Ju
ly 
20
18 

900 farmers 
and 
stakeholders 
trained-20% 

 
June 
2019 

0 Annual 
field day 
nit done 

Conduc
t M & E  
exercise
s 

Ju
ly 
20
18 

2 M&E 
exercises 
conducted 

 
June 
2019 

0 Not done 

Establis
h Fruit 
tree 
nursery 

Ju
ly 
20
18 

1 tree 
nursery 
(10,000 
seedlings) 
will be 
established(
ATC)-0% 

 
June 
2019 

0 Procurem
ent of 
seeds not 
done 

Constru
ction of 
septic 
tank 

Ju
ly 
20
18 

1 septic tank 
constructed 

June 
2019 

0 Not 
achieved 

Constru
ction of 
Pit 
latrines 

Ju
ly 
20
18 

6 pit latrines 
constructed 

June 
2019 

0 Not 
achieved 

Procure
ment of 
motor 
cycle 

Ju
ly 
20
18 

1 motor 
cycle 
procured 

June 
2019 

0 Not 
achieved 

Procure
ment of 
pasture 
seed 

Ju
ly 
20
18 

300kgs of 
pasture seed 
procured 

June 
2019 

300,000 Complete
d 100% 

Drilling 
of 
borehol
e 

Ju
ly 
20
18 

1 borehole 
drilled 

June 
2019 

0 Not 
achieved 

Constru
ction of 
dairy 
unit 

Ju
ly 

1 Dairy unit 
constructed 

June 
2019 

0 Not done 
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3.4.2 Multi –year projects/programs  

N
o
. 

Project 
Name 

Project 
Location 

Objectives Descrip
tion of 
Activiti
es 

Start 
date 

Descr
iptio
n of 
Activ
ities 
done 
and 
%age 

End 
date 

Amo
unt 
paid
(Ksh
s) 

Re
mar
ks 
incl
udi
ng 
pen
din
g 
wor
ks 

20
18 

Constru
ction of 
kraal 
for 
shoats 

Ju
ly 
20
18 

 

1 unit 
constructed 

June 
2019 

0 Not done 

9 Livesto
ck Pest 
and 
Diseas
e 
control 

Kipkeli
on East 
(Cheps
eon) 

Promo
te 
meat 
hygien
e 

Fencing 
of 
Chepse
on 
slaught
er 
house 
and 
constru
ction of 
manure 
shed 

Ju
ly 
20
18 

 

Slaughter 
house site 
fully fenced 
manured 
shed 
constructed 

June 
2019 

2 million Complete 
100% 

 STRATEGIC INTERVENTION      

1 Horticu
lture 
collecti
on 
centre 
& 
cereal 
store - 
Tenden
o/Sorg
et 
Ward 

Tenden
o/Sorg
et 

To 
provid
e 
storag
e for 
perish
able 
goods. 

Builder
s Work, 
Electric
al 
Installa
tions, 
Mechan
ical 
Installa
tions 
 

20
19
/2
02
0 

0% 2020
\202
1 

                        
-    

Similar 
Cooling 
store has 
been 
identified 
and its 
cost was 
being 
obtained 
from the 
foreign 
suppliers 
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1
. 

Enhanc
ement 
of 
industri
al crops 

Tea and 
coffee 
growing 
areas 

To increase 
productivity 
and incomes of 
small-holder 
industrial 
crops farmers 
by promoting 
cottage 
industries. 

Distribu
tion of 
high 
quality 
coffee 
planting 
material
s. 

Renovat
ion of 
tea 
buying 
centres 

2016
/17 

Procu
red 
Coffe
e and 
seeds 
and 
distri
buted 
(60%) 

Reno
vatio
n of 
tea 
buyin
g 
centr
es 
(40%) 

2020/2
021 

Ong
oing  

2
. 

Horticul
ture  
product
ion 
,process
ing and 
marketi
ng 
project 

Bureti 
Sub 
county 

To increase 
productivity 
and  
employment 
opportunities 
in the 
production, 
processing and 
marketing of 
horticulture 
produce 
 

Constru
ction of 
Roret 
pineapp
le waste 
water 
treatme
nt 

 

July 
2017 

 

 

Excav
ation 
and 
const
ructio
n 
(40%) 

 June 
2021 

4  
milli
on 

Inco
mpl
ete 

 

3.4.3 New projects/programmes 

s/no Project name Project 
location 

Objectives Description of activities 

1 Dairy 
development 

County wide 

 

To increase dairy 
production and 
productivity 

Procurement of; 

2830kg of assorted pasture  

15,000 fodder tree seedlings  

660 bags of DAP fertilizer  

2 Poultry 
development 

County wide To increase 
poultry 
production and 
productivity 

Procurement of; 
 60,000 day old chicks (improved kienyeji) 
1200 bags of Chick mash  

3 Apiculture (Bee 
keeping) 

County wide To increase 
honey 

Procurement of; 
 24 sets of assorted bee harvesting 
equipment 
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production and 
productivity 

 400 pieces of langstroth hives  

4 Sheep and 
Goats 
development 

Soin/ 
Sigowet, 
Kipkelion 
East, 
Kipkelion 
West, Ainamoi 

To increase 
sheep and goats 
production and 
productivity 

Procurement of 94 galla goats and dorper 
sheep  

5 Livestock 
extension 

Sub county 
headquarters 

To facilitate 
effective 
extension service 
delivery 

Procurement of 6 motorbikes  

6 Fish farming 
and utilization 
project 

Kipkelion 
Coffee Farm 

To develop a fish 
farming training 
centre for 
farmers 

Construction and stocking of two earthen 
fish ponds 

Soin ATC Completion of 
hatchery centre  

Construction of three liner fish ponds 

County wide To increase fish 
production and 
productivity 

Procurement of monosex fingerlings 

County wide To increase fish 
production and 
productivity 

Procurement of fish feeds 

County wide To facilitate 
effective fish 
harvesting 

Procurement of 20m fully mounted fish 
harvesting equipment (seine net) 

7 Livestock 
Breeding 
Programme 

Countywide To improve 
livestock 
productivity 

Purchase Semen doses, Purchase Liquid 
Nitrogen, Distribute to Cooperative 
societies, To offer AI services to farmers, to 
train farmers on improving genetics 

8 Livestock Pest 
and Disease 
Control 
Programme 

Countywide To promote 
livestock health 
and increase 
productivity 

To purchase vaccines and carry out 
vaccination campaigns against ECF, 
Rabies, Blackquarter, Anthrax, Lumpy 
Skin Disease, Foot and Mouth Disease, 
CCPP, PPR, and others 
Rehabilitation of cattle dips 
Procurement of assorted acaricides. 
Distribution of acaricides to Sub-Counties 
and to the Cattle Dips. 
Rehabilitation of slaughter facilities 
Relocation and construction of Slaughter 
facilities 
Construction of Poultry Slaughterhouse 
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9 Soin 
Agricultural 
Training Centre 
Modernization 
Project 

County wide 

To facilitate 

farmer training  

Installation  of 2 metallic gates with 
concrete support Procurement of water 
tanks Procurement of project computers 
and printers Procurement of training 
equipments 

10 Agricultural 
Extension 
Services 

County wide 

To enhance 

service delivery 

Capacity building of farmers and staff 

11 

Promotion of 
Food and 
Nutrition 
Security 

Countywide 

To interrelate 

agricultural 

production with 

nutrition  

To improve home 

management in 

relation to food 

Farm demonstrations and trainings  

Farm demonstrations and trainings 

12  Horticulture  
production 
,processing and 
marketing 
project 

Ainamoi 

Promote agro 
processing 

Value addition of  horticultural farm 
produce 

13 

Enhancement 
of Industrial 
crops  

Kipkelion 
East & West 
Sugarcane 
growing areas 
Tea growing 
areas 

Crop 
diversification 
Expansion of 
area under high 
yielding clones 
Improve 
sugarcane 
productivity 
through improve 
varieties 

To revive pyrethrum by availing planting 
materials to the farmers Replace old 
moribund tea varieties with high yielding 
clones Support farmers with high yielding 
planting materials 

14 Agricultural 
sector 
development 
support 
program 
(ASDSP) 

County wide Capacity 
building, market 
development and 
social inclusion 
and climate 
change resilience 

Dairy, poultry and tomato value chain 

15 Kenya climate 
smart 
agriculture 
program 
(KCSAP) 

Soin/Sigowet, 
Ainamoi, 
Kipkelion 
West 

Increase 
agricultural 
productivity and 
build resilience 
to climate 
change risk in 
the targeted 
smallholder 
farming  

Bananas, finger millet , poultry and dairy 
Value chain 
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3.5 HEALTH SERVICES 
 Introduction 

This chapter presents details of projects and programmes derived from 
Kericho County Integrated Development Plan (2018-2022) and were 
identified in various forums including, Vision 2030; MTEF consultative 
forums; 3rd MTP Consultations; Public hearings; Governor’s Manifesto; 
Jubilee manifesto and other development consultations at the devolved 
levels.  

A well developed and healthy human resource is an important aspect in 
the development of the county. The sector provides both preventive and 
curative services.  It ensures a healthy population who can actively 
participate in development activities in the county. The big challenge, 
however, is shortage of qualified health personnel; inadequate medical 
facilities and equipment; high poverty rates; HIV and AIDs prevalence; 
and reduced budgetary allocation for the sector.  The county will therefore 
endeavour to provide health care facilities and to create awareness for 
improved health seeking behaviour. Over the plan period, the county will 
strive to improve provision of health services to its residents. 
 
Vision 

“A healthy County population for economic development and quality life” 

Mission 

“To provide the highest standards of health services by developing a health 
system that is technologically driven, equitable, accessible and community 
oriented” 

Mandate 

’To provide health services, create an enabling environment, regulate, set 
standards and policyfor health service delivery in Kericho County 
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Departmental Projects/Programs 
i) Ongoing projects/Programs 

S
/
N
o 

Program 
Name 

Location  Objectiv
es 

Description Of 
Activities  

Start 
Date 

Descript
ion Of 
Activitie
s Done 
And % 

 End 
Date  

Amo
unt 
Paid 
Kshs 

Rem
arks  

1 
Fort 
Tenan 
Surgical 
wards  

Chilchila 
ward 

To 
ensure 
access 
to 
curative 
health 

proposed 
construction of 
Surgical wards 
Fort Tenan 
Hospital  

25.04
.2019 

Work in 
progress  

30.04
.2020 

0 Ong
oing  

 

2 

Roret 
Hospital 

Bureti Sub 
County  

To 
ensure 
access 
to 
curative 
health 

proposed 
construction of 
laboratory at 
Roret  Hospital  

25.04
.2019 

Work in 
progress  

30.04
.2020 

2,46
9,17
1 

Ong
oing 

3 
Londian
i 
Hospital 

Kedowa/Ki
mugul 
ward 

To 
ensure 
access 
to 
curative 
health 

proposed 
construction of 
laboratory at 
Londiani  
Hospital  

25.04
.2019 

Work in 
progress  

30.04
.2020 

0 Ong
oing 

4 
Medical 
store at 
Londian
i 
Hospital 

Kedowa/Ki
mugul 
ward 

To 
ensure 
access 
to 
curative 
health 

proposed 
construction of 
medical store 
at Londiani  
Hospital  

25.04
.2019 

work in 
progress  

30.04
.2020 

0 Ong
oing 

5 
Kipkelio
n Sub 
County 
Hospital  

Kipkelion 
ward  

To 
ensure 
access 
to 
curative 
health 

Construction of 
Kipkelion 
wards  

24.05
.2019 

Work in 
progress 

30.05
.2020 

0 Ong
oing 

6 
KCRH  Kipchebor 

ward  
To 
ensure 
access 
to 
curative 
health 

Construction of 
Modern 
Mortuary at 
KCRH 

24.05
.2019 

Work in 
progress 

30.05
.2020 

0 Ong
oing 

7 
Kericho 
forest 
dispens
ary 

Chepseon 
ward  

To 
ensure 
access 
to 

Renovation 
works at 
Kericho Forest 
Dispensary 

14.06
.2019 

work in 
progress  

30.12
.2019 

0 Ong
oing 
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preventi
ve 
health 

8 
 Itoik 
Dispens
ary. 

Kapkatet 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Itoik 
Dispensary. 

14.06
.2019 

Work in 
progress 

30.12
.2019 

0 Ong
oing 

9 
Fort 
Tenan 
Hospital  

Chilchila 
ward 

To 
ensure 
access 
to 
curative 
health 

Completion of 
operating 
theatre at Fort 
Tenan Hospital 

14.06
.2019 

Work in 
progress 

30.12
.2019 

0 Ong
oing 

 

10 

Fort 
Tenan 
Hospital  

Chilchila 
ward 

To 
ensure 
access 
to 
curative 
health 

Construction of 
generator 
house at Fort 
Tenan 
Hospital. 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

11 
 Kaitui 
Dispens
ary 

Soliat ward  To 
ensure 
access 
to 
preventi
ve 
health 

Fencing of 
Kaitui 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

12 
 
Baregei
wet 
Dispens
ary 

Soliat ward  To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Baregeiwet 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

13 
Mosore 
Dispens
ary 

Kisiara 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Mosore 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

14 
 Tulwet 
Dispens
ary 

Kisiara 
ward  

To 
ensure 
access 

Construction of 
laboratory at 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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to 
preventi
ve 
health 

Tulwet 
Dispensary 

15 
 
Kapsine
nde 
Dispens
ary 

Chilchila 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Kapsinende 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

16 
 Sosit 
Dispens
ary 

kapsoit 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Sosit 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

17 
 Mabasi 
Dispens
ary 

Kisiara  
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Mabasi 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

18 

Kapkur
es 
Dispens
ary 

kabianga 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Kapkures 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

19 
Kaprore
t 
Dispens
ary. 

Kisiara 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Kaproret 
Dispensary. 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

20 
 Magire 
Dispens
ary 

Chilchila 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Magire 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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21 
 
Mokyolo
k 
Dispens
ary 

Chilchila 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Extension of 
OPD at 
Mokyolok 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

22 

Kalaach
a  
Dispens
ary 

Litein ward  To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Kalaacha  
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

 

 

23 

 
Mungul
wet 
Dispens
ary 

Ainamoi 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Mungulwet 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

24 
 Binyiny 
Dispens
ary. 

Kapsaos 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Renovation of 
Binyiny 
Dispensary. 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

25 
Sitotwet 
Dispens
ary 

Kapsoit 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Sitotwet 
Dispensary 

14.06
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

26 
 Roret 
Hospital 

Kisiara 
Ward 

To 
ensure 
access 
to 
curative 
health 

construction of 
kitchen at 
Roret hospital 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

27 
Koboeit
o 
dispens
ary 

Tebesonik 
ward  

To 
ensure 
access 
to 
preventi

construction of 
Koboeito 
dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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ve 
health 

28 
 
Kaplutie
t  
dispens
ary  

Kabianga 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Kaplutiet  
dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

29 
 
Tingatel
la  
dispens
ary 

Kamasian 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Tingatella  
dispensary 

29.04
.2019 

Work in 
progress 

30.12
.2019 

0 Ong
oing 

30 
Tuiyabei 
dispens
ary 

Kipkelion 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Tuiyabei 
dispensary 

29.04
.2019 

Work in 
progress 

30.12
.2019 

0 Ong
oing 

 

31 

 Timbilil 
Dispens
ary 

Kunyak 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Timbilil 
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

32 
Ngoina 
Road 
dispens
ary 

Chemosot 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Ngoina Road 
dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

33 

 
Kapsaos  
dispens
ary 

Kapsaos 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

 Fencing of 
Kapsaos  
dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 



   

Page 60 of 314 
 

34 
 
Kimesw
on 
Dispens
ary 

Kipchimch
im ward  

To 
ensure 
access 
to 
preventi
ve 
health 

completion of 
Kimeswon 
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

 

35 

Mokyolo
k 
Dispens
ary   

Chilchila 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

proposed water 
works at 
Mokyolok 
Dispensary   

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

 

36 

Kimolog
it 
Dispens
ary  

Kipkelion 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Kimologit 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

 

37 

 Kalyet 
Dispens
ary  

Kipkelion 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Toilets at 
Kalyet 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

38 
 Cheribo 
Dispens
ary  

Litein ward  To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Cheribo 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

39 
Lelu 
Dispens
ary  

Kamasian 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Lelu 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

40 
 Testai 
dispens
ary 

Kedowa/Ki
mugul 
ward  

To 
ensure 
access 
to 
preventi

construction of 
Testai 
dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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ve 
health 

41 
Chepch
oliet  
Dispens
ary  

Chepseon 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion  of 
Chepcholiet  
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

42 
Kapkiko
ro 
Dispens
ary  

Soin ward  To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Kapkikoro 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

 

43 

 
Koiyabei 
Dispens
ary  

Soin ward  To 
ensure 
access 
to 
preventi
ve 
health 

completion of 
Koiyabei 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

44 
Koitabu
rot 
Dispens
ary  

Soin ward  To 
ensure 
access 
to 
preventi
ve 
health 

Renovation of 
Koitaburot 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

45 
Nyaban
gi Staff 
House  

Kabianga 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

completion of 
Nyabangi Staff 
House  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

46 
Mochor
wa 
Dispens
ary  

Waldai 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

erection and 
completion of 
Mochorwa 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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47 
 Taiwet 
Dispens
ary  

Sigowet 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

proposed 
perimeter 
fencing and 
finishes at 
Taiwet 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

48 
 Rungut 
Dispens
ary  

Litein ward  To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Rungut 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

49 
 
Kapche
bwai 
Dispens
ary  

Soin ward  To 
ensure 
access 
to 
preventi
ve 
health 

Renovation of 
Kapchebwai 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

50 
Chesan
ga  
Dispens
ary  

Kipchebor 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

proposed 
drainage works 
at Chesanga  
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

51 
 Kimalal 
Dispens
ary  

Sigowet 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Kimalal 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

52 
Kamwin
gi 
Dispens
ary  

Tendeno/S
orget ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
Kitchen at 
Kawingi 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

53 
 
Kakiptu
i 
Dispens
ary 

Kapsuser 
ward  

To 
ensure 
access 
to 
preventi

Renovation 
Works Kakiptui 
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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ve 
health 

54 
Serutut  
Dispens
ary  

Seretut/C
heptororiet 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Serutut Staff 
House  

29.04
.2019 

Work in 
progress  

30.12
.2019 

1,29
8,67
6 

Ong
oing 

55 
 Setek 
Hills 
Dispens
ary  

Londiani 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Construction of 
OPD at Setek 
Hills 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

56 
Cheptag
um 
Dispens
ary  

Kaplelartet 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
Cheptagum 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

57 
Mugum
oinin 
Dispens
ary  

Tendeno/S
orget ward  

To 
ensure 
access 
to 
preventi
ve 
health 

completion of 
Mugumoinin 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

58 
 Soliat 
dispens
ary  

Soliat ward  To 
ensure 
access 
to 
preventi
ve 
health 

renovation of 
Soliat 
dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

59 
 
Kimung
en  
Dispens
ary 

Kipchebor 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

for Proposed 
Landscaping of 
Kimungen  
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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60 
Masaita 
Dispens
ary  

Tendeno/S
orget ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Renovation of 
Masaita 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

61 
Malinja 
Dispens
ary  

Cheboin 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Malinja 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

62 
 
Kabarus 
Dispens
ary 

Cheboin 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Completion of 
Kabarus 
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

63 
United 
Dispens
ary  

Londiani 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

construction of 
united 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

64 
 
Mokyolo
k 
Dispens
ary  

Chilchila 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

fencing of 
Mokyolok 
Dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

65 
Getarwe
t 
Dispens
ary 

Chemosot 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

renovation of 
getarwet 
dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

66 
Chepkor
gonget 
Dispens
ary  

Soliat ward  To 
ensure 
access 
to 
preventi

 Construction 
of 
Chepkorgonget 
dispensary  

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 
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ve 
health 

67 
Mokyolo
k 
Dispens
ary   

Chilchila 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Extension of 
OPD at 
Mokyolok 
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

68 
Chesan
ga  & 
Kimuge
n 
Dispens
ary 

Kipchebor 
ward  

To 
ensure 
access 
to 
preventi
ve 
health 

Proposed 
finishes at 
Chesanga and 
Kimugen 
Dispensary 

29.04
.2019 

Work in 
progress  

30.12
.2019 

0 Ong
oing 

STRATEGIC INTERVENTION       

1 Erection 
and 
completi
on of 
MCH at 
Kipsitet 
Dispens
ary 

soin To 
reduce 
child 
mortalit
y. 

Builders Work, 
Electrical 
Installations, 
Mechanical 
Installations 
 

2019
/202
0 

Works 
yet to 
commen
ce 

2019
\202
0 

                        
-    

Ong
ing 

2 Constru
ction of 
operatin
g 
theatre 
at 
Ainamoi 
Health 
Centre 
to Sub 
County 
Hospital 

ainamoi To 
provide 
better 
health 
services
. 

Builders Work, 
Electrical 
Installations, 
Mechanical 
Installations 
 

2018
/201
9 

Foundat
ion 
works 
done 

5% 

2019
/202
0 

      
6,00
0,00
0  

Ong
ing 

3 Constru
ction & 
Equipin
g of 
wards 
for 
accident 
& 
emergen
cy unit 
in Kaitui 
Health 
Centre 

soliat To 
reduce 
acciden
t related 
deaths 

Builders Work, 
Electrical 
Installations, 
Mechanical 
Installations 
 

2018
/201
9 

Foundat
ion 
works 
done 

5% 

2019
/202
0 

                        
-    

Ong
ing 



   

Page 66 of 314 
 

ii) Multi-year projects/programs 

S/N
o 

Program 
Name 

Projec
t 
Locati
on 

Objectives Descripti
on of 
Activitie
s 

Start 
Date 

Description 
of 
Activities 
Done and % 

End 
Date 

Amo
unt 
Paid 

Remarks 
including 
pending 
works 

1 Curative 
Health 

Kipch
ebor 
ward 

To ensure access 
to modern 
cancer screening 
and treatment 
services 

Cancer 
centre 

2017
/201
8 

Expression 
of interest 
done for 
design 
drawings. 

2021
/202
2 

Nil New 

2 Curative 
Health 

Kipch
ebor 
ward 

To ensure access 
to 
comprehensive 
eye care services 

construct
uion of 
Ophthal
mology 
centre 

2017
/201
8 

At 
procuremen
t stages for 
eye 
equipment. 

2020
/202
1 

Nil New 

3 Curative 
Health 

Kipch
ebor 
ward 

To ensure access 
to modern and 
expanded 
farewell funeral 
services. 

Modern 
mortuary 
at 
Kericho 
CRH 

2017
/201
8 

LSO issued 
out to 
contractor. 

 

2020
/202
1 

Nil New 

4 Curative 
health  

Kedow
a/ 
Kimug
ul  

To improve 
access to health 
services 

Londiani 
Refaral 
hospital  

2017
/201
8 

Demarcation 
and fencing 
of land  

2021
/202
2 

10m  There is a 
slow down on 
the 
implentation 
by the 
Natonal 
Goverment.  

 

iii New projects/Programs 

S/
N
o 

Project Name Project 
Location 

Objectives Description of Activities 

1 Level 2 Health 
Facilities 

County wide To enhance primary Health 
Care and Community Unit 
linkages 

Completion and renovation of 
level 2 health facilities 

2 New ambulances  Sub County 
level 

To strengthen prompt health 
referral  

Purchase of 3 equipped 
ambulances  

3 Primary Health 
care support 
vehicles 
(preventive 
services program 
ete) 

Primary 
Health Care 
coordinatio
n sites 
 

To strengthen support 
supervision at Community 
Unit as well as  levels 2 and 3 

Purchase of four hardy support 
supervision vehicles  

4 Medical ward Roret Sub 
County 
Hospital  

To improve access to 
comprehensive curative 
services 

Construction of a surgical ward 
for pre-operation and post- 
operations patients 

5 Assorted medical 
equipment  

County wide 
( All level 2 & 
3 health 
facilities in 
the County)  

To improve access to quality 
healthcare in the county  

Purchase of assorted medical 
equipment for better patient 
care and management 
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6 Kapkatet 
HDU/ICU 

Kapkatet 
level 5 
Hospital  

To enhance critical care 
services in the county  

Purchase of critical care 
medical equipment for the 
HDU/ICU  

7 Mobile outreach 
clinics  

Kipkelion 
West 
Sigowet-
Soin  

To improve access to 
preventive health services such 
as immunization outreaches  

Purchase of two equipped 
mobile clinic Trucks. 

8 Oxygen plants for 
ICU & HDU units) 

Both level 5 
Hospitals  
All level 4 
Hospitals 
14 level 3 
centres 

To improve access to medical 
oxygen oxygen (now classified 
as a medical drug by WHO) 

Implementation of medical 
oxygen strategy concept 

 

3.6 EDUCATION, CULTURE AND SOCIAL SERVICES 
Introduction 

There has been number of changes in realignment of the departments in Kericho 
County. In 2014, department included the following service sectors, education, 
youth affairs, culture, sports and social services. With alignment in 2017, the 
youth affairs section was excised and placed in department of ICT and e- 
government. Currently the department constitutes the following service sectors; 
education (ECDE), vocational education and training, social services and 
culture. 

 
c) Vision:  
“A globally competitive education, training, sports, cultural and social services  
for sustainable socio economic development. 

 
d) Mission: 

“To provide, and coordinate quality education,  training, and integration of  
sustainable socio-economic development  through promotion  quality culutral,  
social and sporting services for all”. 

 
e) Mandate 

The  department  of Education, Culture & Social Services has been mandated to 
develop education,  empower the youth through vocational training,  promote 
and preserve  cultural heritage improve the provision of social services whereas 
ensuring gender is mainstreamed in all its programmes. 
 
   (a) Education 

(i) Implementation of the Pre-primary education policy; 

(ii) Quality assurance and supervision of pre-primary institutions; 
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(iii)Pre-primary curriculum implementation ; 

(iv) Establishment and management of child care centers. 

(v) Early childhood education, care and development; 

(vi) Provide information on education and education trends to the County 

Executive Committee; 

(vii) Undertake research and development, and 

(viii) Coordinating and presiding over education activities in the County.  

(ix) Sourcing, disbursement of bursary and scholarship funds to needy 
children. 

(x) Monitoring and implementation of infrastructural projects. 

  (b) Culture 

i) Domestication/Implementation of National policy on culture and 
heritage at County level; 

ii) Development, implementation and review of County policy on 
culture and heritage; 

iii) Establishment of operationalization of community cultural centers 
as focal point of Promotion of cultural dialogue and expression. 

iv) Documentation and preservation of historical/cultural sites, 
indigenous  knowledge and other elements of intangible cultural 
heritage; 

v) Development of creative cultural industries and commercialization 
of   the arts(fine, creative and performing arts) 

vi) Coordination of cultural exchange programs at the county, inter-
county, national and international levels; 

vii) Empowering cultural practitioners through capacity building  
workshops  ,exhibitions, symposia, seminars, concerts, art and 
traditional food competitions and festivals; 

viii) Educating the public on cultural rights and intellectual 
property rights in the county; 

ix) Organize county music and cultural festivals to promote unity, 
cohesion and the spirit of patriotism; 

x) Establishment and operationalization of county museums. 

 

(c) Social services 

(i)     Implementation of policies and programs on gender, social protection 
and vulnerable groups-disable, widows, elderly 

(ii)      Gender Mainstreaming into County development programs; 
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(iii) Coordinating the implementation of national standards and 
guidelines on variable groups; 

(iv) Sensitization on issues of  Women Enterprise, Uwezo Funds in the 
county and other relevant programes ; 

(v)      Social Welfare including all vulnerable groups such as widows and 
PWDs. 

(vi) Community Development programs- registration of community 
groups, grant in aid to social groups. 

Vocational Training and Home Craft 

(i) Domestication and implementation of the National technical and 
vocational training and home craft policy. 

(ii) Management of polytechnics, quality issuance, infrastructure and 
learning resources. 

(iii) Co -ordinate the national examinations in the vocational training 
centers. 

(iv) Development and management of home craft centers, quality 
issuance, infrastructure and learning resources. 

(v) Research, Monitoring and evaluation of Youth internship programs. 
(vi) Promotion of Youth Entrepreneurship. 

Capacity building of instructors and board of management of vocational 
training centers 
 

3.6.1 Department Projects/Programmes 
 

ii) On-going projects/programs 
 

S/
No 

Program
me 
/project 
name 

Projects 
Location 

Objective
s 

Description of 
Activities 

Sta
rt 
Dat
e 

Descrip
tion of 
activitie
s Done 
and 
%age 

End 
Dat
e 

Amou
nt 
Paid 
(Kshs
)  

Rema
rks 
inclu
ding 
pendi
ng 
works 

1 Kipkagan
it ECDE 

Classroo
m 

Ainamoi To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

2 Baraka-
Kipsigori 

Kapsaos To  
improve 

Tender 
advetisement, 
award of 

Ma
y 

Procure
ment 
done 

Jun
e 

Nil Well 
on 
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Classroo
m 

access to 
ECDE 

tender, site 
handing over. 

201
9 

,site 
handing 
over on-
going 

202
0 

cours
e 

3 Koisagat 
ECDE 

Classroo
m 

Kapsoit To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

4 St. 
Patricks 

Classroo
m 

Kapkugerwet To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

5 Kapkong
a 

classroo
m 

Waldai To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

6 Kiletien 

classroo
m 

Kabianga To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

7 Chepkut
bei 

classrom 

Seretut/che
ptororiet 

To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

8 Kiboito 

classroo
m 

Kapsuser To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 
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9 Chelosgei 

classroo
m 

Sigowet To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

10 Chemogo
ch 

classroo
m 

Kaplelartet To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

11 Kapsorok 

classroo
m 

Soliat To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

12 Kaplelac
h 

classroo
m 

Soin To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

13 Kaplamb
oi 

classroo
m 

Chepseon To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

14 Barotion 

classroo
m 

Londiani To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

15 Kemeliet 

classroo
m 

Kedowa 
/Kimugul 

To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 

Jun
e 
202
0 

 

Nil 

Well 
on 
cours
e 



   

Page 72 of 314 
 

tender, site 
handing over. 

over on-
going 

16 Kongasis 

classroo
m 

Tendeno 
/Sorget 

To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

17 Kokwet 

classroo
m 

Chilchila To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

18 Kiptende
n 

classroo
m 

Kunyak To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

19 Center 
Juu 

classroo
m 

Kamasian To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

20 Chesoen 

classroo
m 

Kipkelion To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

21 Ngesumi
n 

classroo
m 

Litein To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 
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22 Kapnyak
oba 

classroo
m 

Cheboin To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

23 Chematic
h 

classroo
m 

Kapkatet To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

24 Ruandet 

classroo
m 

Kisiara To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

25 Ainamoi 

classroo
m 

Chemosit To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

26 Ochi 

classroo
m 

Tebesonik To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

27 Tegat Jnr 

classroo
m 

Cheplanget To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

28 Chepkolo
n 

Kipchebor To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 

Jun
e 
202
0 

Nil Well 
on 
cours
e 
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classroo
m  

tender, site 
handing over. 

over on-
going 

29 Kimeswo
n 

classroo
m 

Kipchimchim To  
improve 
access to 
ECDE 

Tender 
advetisement, 
award of 
tender, site 
handing over. 

Ma
y 
201
9 

Procure
ment 
done 
,site 
handing 
over on-
going 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

30 Mlimani 

toilet 

Chilchila To create 
a 
conducive 
learning 
environm
ent. 

Procurement,e
xcavation and 
construction 

 

Ma
y 
201
9 

Over 
50% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

31 Kiptarag
wo 

toilet 

Chepseon To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

32 Chepken
di 

toilet 

Chilchila To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
90% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

33 Tulwapm
oi 

toilet 

Chilchila To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
constructionon
-going 

Ma
y 
201 
Ma
y 
201
99 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

34 Masaita 

toilet 

Londiani To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
constructionon
-going 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

35 Kapkond
oo 

toilet 

Londiani To create 
a 
conducive 
learning 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 
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environm
ent 

36 Chebirir 

toilet 

Kipkelion To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
80% 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

37 Lelechwe
t 

toilet 

Kipkelion To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
90% 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

38 Chepkon
gony 

toilet 

Kedowa/kim To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

39 Tulwaple
kwa 

toilet 

Kedowa/Kim To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

40 Ngatume
k 

toilet 

Kedowa/ 
Kim 

To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

41 Kejiriet 

toilet 

Soin To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
90% 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

42 Kondame
t 

toilet 

Soin To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 
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43 Kabore 

toilet 

Soliat To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

44 Kapbokye
k 

toilet 

Soliat To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

45 Seronik 

toilet 

Kaplelartet To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

46 Kipkok 

toilet 

Kaplelartet To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

47 Laliat 

toilet 

Kamasian To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

48 Leldet 

toilet 

Kamasian To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

49 Borowet 

toilet 

Kamasian To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
70% 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

50 Imbaraga
i 

toilet 

Kunyak To create 
a 
conducive 
learning 

Procurement,e
xcavation and 
construction 

Ma
y 

Over 
30% 
done 

Jun
e 

Nil Well 
on 
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environm
ent 

201
9 

202
0 

cours
e 

51 Kotetni 

toilet 

Kunyak To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

52 Talai 

toilet 

Kunyak To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

53 Kilengel 

toilet 

Kunyak To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

54 Jambo 

toilet 

Tendeno/Sor
get 

To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

55 Silo 

toilet 

Chepseon To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

56 Chepcha
bai 

toilet 

Chepseon To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

57 Koisegem 

toilet 

Chilchila To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 
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58 Sorget 

toilet 

Tendeno/Sor
get 

To create 
a 
conducive 
learning 
environm
ent 

Procurement,e
xcavation and 
construction 

Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

59 Purchase 
of 
assistive 
devices 
for PWDs 

Across the 
county 

To better 
enable 
the PWDs 

procurement Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

56 Furnishi
ng of 
ECDE 
Classroo
ms 

Across the 
county 

Create a 
conducive 
learning 
environm
ent 

procurement Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

57 Purchase 
of 
teaching/
learning 
materials 
for ECDE 

Across the 
county 

Improve 
on ECDE 
curriculu
m 
implemen
tation 

Procurement, 
tender award 
and delivery of 
the materials. 

Ma
y 
201
9 

Over 
100% 
done 

Aug
ust 
201
9 

13mil
lion 

Comp
lete 

58 Construc
tion of 
cultural 
center at 
Fortterna
n 

Chilchila appreciati
on and 
preservati
on of 
cultural 
heritage 

Procurement  Ma
y 
201
9 

Over 
30% 
done 

Jun
e 
202
0 

Nil Well 
on 
cours
e 

 

ii Multi- year Projects/Programs – 2020/2021 

S/No Project  
Name  

Project 
Location  

Project Objective  Description Of Activities 

 EDUCATION – ECDE. 
1 Furnishing and 

equipping 150 ECDE 
centers  

Across the 
county  

To create a 
conducive learning 
environment. 

Development of Stimulating 
classrooms that is fully 
equipped. 
Inventory records, 
LPOs, S13. 

2 Hiring of 200 teachers Across the 
county  

To  improve access 
to ECDE 

Advertisements of the positions 

3 Equiping the ECDE 
classrooms with 
learning materials 

Across the 
county 

Improve the 
curriculum 
implementation 

Procurement of ECDE learning 
materials 

4 Fencing of  70 ECDE  
centers  

Across the 
county  

To  improve access 
to ECDE 

fencing around the  of  ECDE 
centers 
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5 Hiring of ECDE 
supervisors 

Across the 
county 

To improve the 
curriculum 
instructions  

Advertisements of the positions 

6 Capitation funds for 
ECDE learners  

Across the 
county 

To improve 
curriculum 
implementation 

Budgeting for the capitation 
funds. 

CULTURE  
7 Development of 

cultural policy 
Across the 
county  

Strengthen policy 
legal and 
institutional 
framework for 
Culture and Arts. 

Draft culture policy; -Workshops 
and Public participation. 

8 Promote and 
coordinate inter 
cultural exchange 
programmes to build 
cohesion 

Across the 
county  

Enhance 
County/National 
Cohesion 
integration and 
pride using culture

community cultural exchange 
programmes  

9 Organize and facilitate 
seminars/trainings 
and workshops 
-Provision of grants for 
groups. 

Across the 
county  

Empower cultural 
practitioners 

Training of the artist and 
provision of the grants 

10 Organize and facilitate 
community cultural 
festivals and 
competition 

Across the 
county 

Empower 
communities and 
core stakeholders 

Groups identifications, and 
groups competitition 

11 development, 
conservetion and 
promotion of 
traditional medicine 

Across the 
county 

- Identify training 
needs 
-Identify colleges 
and courses 
-Payment 

Trainings 
-Registration 
-Analysis and conservation. 

12 Protect  cultural sites Across the 
county 

To safeguard and 
protect tangible 
cultural heritage 

-Identifying of cultural sites. 
-Protection of the sites. 

13 Equipping of Cultural 
Centre/museum. 

Fort-tenant 
cultural site. 

safeguard and 
protect tangible 
cultural heritage 

Building Constructions at fort 
tenant cultural site 

14 Construction of 
museums AT TULWAP 
KIPSIGIS. 

Tulwap kipsigis.. safeguard and 
protect tangible 
cultural heritage 

Building Constructions at 
TULWAP KIPSIGIS  cultural site 

SOCIAL SERVICE  
1 Development of social 

services policy 
Throughout the 
county 

To guide the 
operations in the 
sector 

Workshops, 

2 Purchase of 
equipment for the 
Persons with Disability  
Programmes 

County wide  Help the disabled  
fit into the society 

Purchase of equipments 

3 500 Rehabilitation of 
Street families centre 

Kericho town, 
Litein town and 
kapsoit  

Provide homes for 
street families 

Construction of rehabilitation 
centers 
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4 Capacity building Self 
help groups 

County wide  Training to acquire 
knowledge to make 
them self reliant 

Identification of the 
groups,Training and monitoring 
their perfomances 

5 Capacity building 
Women groups 

County wide  Training to acquire 
knowledge to make 
them self reliant 

Training Identification of the 
groups,Training and monitoring 
their perfomances 

6 Revolving fund for 
women and disabled 

County wide  Uplifiting  the 
standards of living 

Identification of the groups, 
Provision of funds and 
monitoring their perfomances  

7 Construction of social 
hall 

Ainamoi sub-
county 

To create a facility 
for social 
events/activities 

Construction of the hall 

 

ii New projects  

S/No Programme Name Projects 
Location 

Objectives Descripti
on of 
Activities 

Start 
Date 

Descripti
on of 
activities 
Done 
and % 
age 

End 
Date 

1 Ndubusat ECDE 
Classroom and 
toilet 

Chilchila Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

2 Samolel ECDE 
 Classroom and 
toilet 

Chilchila  Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

3 Nyagacho Day 
Care 
Center and toilet 

Kpchebo
r 

Develop a 
childfriendl
y day care 
center 

Develop
ment of 
BQs 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

3 Kabarak  ECDE  
classroom and 
toilet 

Londiani Develop 
child 
friendly 
schools. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

5 Kipsirichet  
ECDE  classroom 
and toilet 

Londiani Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020  

Construc
tion of 
classroo
m 0% 

May 
2021 

6 Tuiyobei  ecde  
classroom and 
toilet 

Kipkelio
n 

Develop 
child 
friendly 
schools. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

7 Tachasis  ECDE  
classroom and 
toilet 

Kipkelio
n 

Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July  
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 
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8 Chepcholiet  
ECDE  classroom 
and toilet 

Chepseo
n 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

9 Cheboror  ECDE  
classroom and 
toilet 

Chepseo
n 

Improve 
access of 
ECDE 
education. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

10 Ainapkoror  
ECDE 
Classroom and 
toilet 

Kapsoas Improve 
access of 
ECDE 
education. 

Award of 
contracts 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

11 Kapsilangwa 
ECDE and toilet 

Kapsaos Improve 
access of 
ECDE 
education. 

Award of 
contracts 

July 
2020  

Construc
tion of 
classroo
m 0% 

May 
2021 

10 Kiprotgorik 
ECDE 
Classroom & 
toilets 

Kapsoit Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

11 Jordan ECDE 
Classrooms & 
toilets 

Kapsoit Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

12 Chepkoson 
ECDE 
Classroom & 
toilet 
 

Waldai Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

13 Chepngisiriet 
ECDE 
Classroom  & 
toilet 

Waldai Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

11 Irerma  ECDE  
classroom and 
toilet 

Kedowa/
Kimugul 

Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

12 Tiriita  ECDE  
classroom 

Kedowa/
Kimugul 

Develop 
child 
friendly 
schools. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

13 Tumaini  ECDE 
classroom and 
toilet   

Tendeno Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

14 Mugumoini  
ECDE  classroom 
and toilet 

Tendeno Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 
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15 Kapias  ECDE  
classroom and 
toilet 

Kunyak Improve 
access of 
ECDE 
education. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

16 Chepngosos  
ECDE  classroom 
and toilet 

Kunyak Develop 
child 
friendly 
schools. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

17 Chebakal ECDE 
Classroom & 
toilet 

Litein Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

18 Kiptenden ECDE 
Classroom & 
toilet 

Litein Develop 
child 
friendly 
schools. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

19 Kaplellach  ECDE  
classroom & 
toilet 

Soin Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

20 Ngeremi ECDE  
classroom & 
toilet 

Soin Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

21 Mereonik ECDE 
Classroom & 
toilet 

Kapsuse
r 

Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

22 Kabungungwo 
ECDE 
Classroom & 
toilet 

Kapsuse
r 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

23 Sanga ECDE 
Classroom & 
toilets 

Kabiang
a 

Develop 
child 
friendly 
schools. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

24 Kapsisywo ECDE 
Classroom & 
toilet 

Kabiang
a 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

22 Chemildagei  
ECDE  classroom 
& toilet 

Soliat Develop 
child 
friendly 
schools. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

23 Cheramor  ECDE  
classroom & 
toilet 

Soliat Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 
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24 Kaplelartet  Ecde  
Classroom & 
toilet 

Kaplelart
et 

Develop 
child 
friendly 
schools. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

25 Tabet  Ecde  
Classroom & 
toilet 

Kaplelart
et 

Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

26 Kawangware  
Ecde  Classroom 
and toilet 

Kamasia
n 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

27 Murao Bakery  
Ecde  Classroom 

Kamasia
n 

Improve 
access of 
ECDE 
education. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

28 Kimolwet ECDE 
Classroom& 
toilet 

Cheboin Develop 
child 
friendly 
schools. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

29 Kisutuk 
/Tepkutwet 
Classroom& 
toilet 

Cheboin Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

30 Kaptebengwet 
ECDE 
Classroom & 
toilet 

Kapkatet Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

31 Kamachuma 
ECDE 
Classroom & 
toilet 

Kapkatet Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

29 Kipsamoi  Ecde  
Classroom and 
toilet 

Sigowet Improve 
access of 
ECDE 
education. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

30 Ihanja  Ecde  
 Classroom & 
toilets 

Sigowet Develop 
child 
friendly 
schools. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

31 Kapcheptendenie
t Ecd 
Classroom& 
toilets 

Ainamoi Improve 
access of 
ECDE 
education. 

Develop
ment of 
BQs. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

32 Kitoben ECDE 
Classroom & 
toilet 

Ainamoi Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 
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32 Korosiot Ecde  
Classroom and 
toilet 

Seretut Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

33 Chemoson ECDE 
Classroom & 
toilet 

Seretut Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

33 Ketigoi  Ecde  
Classroom & 
toilet 

Kisiara Improve 
access of 
ECDE 
education. 

Construc
tion. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

33 Ngainet ECDE 
Classroom & 
toilet 

Kisiara Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

34 Isako ECDE 
Classroom 
&toilet 

Chemoso
t 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May20
21 

35 Siritiet ECDE 
Classroom& 
toilet 

Tebesoni
k 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

36 Kabusienduk 
ECDE 
Classroom& 
toilet 

Tebesoni
k 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

37  Kenene ECDE 
Classroom 
&toilets 

Cheplan
get 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

38 Kamugenik 
ECDE  
Classroom & 
toilet 

Cheplan
get 

Develop 
child 
friendly 
schools. 

Awarding 
of 
contracts
. 

July 
2020 

Construc
tion of 
classroo
m 0% 

May 
2021 

 

3.7  LANDS, HOUSING & PHYSICAL PLANNING 
 

3.7.1 PHYSICAL PLANNING DIVISION 
The department comprises of Housing, Lands and Physical Planningdirectorates. 

Vision: “To become a unique technical and proactive entity, able to contribute 

effectively to the rational spatial development of sustainable human settlement in 

Kericho County” and its  
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Mission: “To plan, manage, and promote harmonious, sustainable and effective 

spatial development of human settlements in the county in accordance with sound 

environmental and physical planning principles”. 

Mandate: 

“To formulate and implement Land, Housing and physical Planning policies” 

“To undertake Physical planning activities such as preparation of plans, 

development control and granting of development permission” 

“To register land transactions” 

“To undertake land survey and mapping including boundaries and fences” 

“To undertake housing development and promote use of appropriate housing 

technology” 

“To undertake evaluation and administration of state and trust land.” 

Department Projects/Programmes 
i)  On-going Projects/Programmes 

 
S
/
N
o 

Programe 
Name 

Project 
Locatio
n 

Objectiv
es 

Description Of 
Activities 

Star
t 
Date 

Description Of 
Activities Done And 
&Age 

End 
Date 

Amou
nt Paid 
(Kshs) 

Physical Planning Directorate 
1 Preparatio

n of Local 
Physical 
Developm
ent Plans 

Roret, 
Sosiot, 
Kapsus
erKapk
ugerwet
, 
Kapsoit 
and 
Chebor
gei 

To come 
up with a 
plan to 
guide 
developm
ent and 
acquisitio
n of 
ownershi
p 
documen
ts for the 
above 
mentione
d market 
centers 

Technical 
meeting 
Stakeholders 
consultations 
Data collection 
Base map 
preparation 
Situational 
analysis  
Administering 
of household 
questionnaires 
Focused Group 
discussions 

Jan-
19 

Advertisement 
Data collection, 
Situational analysis and 
base map preparation  

Jan-
20 
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2 Survey of 
Towns 

Roret, 
Sosiot, 
Kapsus
erKapk
ugerwet
, 
Kapsoit 
and 
Chebor
gei 

To come 
up with a 
topograp
hical and 
cadastral 
survey 
plans for 
the above 
mentione
d 
towns/m
arket 
centers 

Boundary 
survey 
Beacon 
placement 
 

Jan - 
19 

Boundary establishment Jan 
20 

2M 

ii Multi - year projects/programs 

S
/
N
o 

Programm
e Name 

Projects 
Location 

Objective
s 

Description 
of Activities 

Start 
Date 

Description 
of activities 
Done and 
%age 

End 
Date 

Amou
nt 
Paid 
(KShs
)  

Rem
arks 
inclu
ding 
pend
ing 
work
s 

1. Constructi
on of 
Governors
, Deputy 
Governor 
residences 

Within a 
20km radius 
of Kericho 
town CBD 

To 
provide 
official 
residence 
for the 
county 
executive 
and 
speaker 
in line 
with the 
provision 
of the 
SRC 

Acquisition 
of land 
and 
constructio
n 
 

 

July 
2019 

Identificatio
n of suitable 
land  

Communica
tion to NLC 
on 
compulsory 
acquisition 
of land 

 

June 
2022 

- Land 
to be 
purc
hase
d in 
the 
2019
/202
0 

 

2. Constructi
on of 
additional 
offices 

Kericho 
County 

To 
provide 
adequate 
office 
facilities 

Design, 
Advertiseme
nt, 
Tendering, 
Award 

July 
2019 

Design of 
the offices 

June 
2021 

- Adve
rtise
ment
, 
Tend
ering
, 
Awar
d 

3. Developm
ent of 
urban 
infrastruct
ure 

Kericho 
Town and 
Litein Town 

To 
provide 
facilities 
for use by 
the 
public 

Identificatio
n of suitable 
site, 
Consultatio
n with 
members of 

July 
2019 

Identificatio
n of suitable 
site 

June 
22 

- Publ
ic 
cons
ultat
ion 
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(KUSP/ 
Departme
ntal  
Project) 

the public 
and 
technical 
staff, 
Preparation 
of Bills of 
Quantities, 
Tendering, 
Award, 
Constructio
n, 
Supervision 

Preparation 
of Bills of 
Quantities 

 

4. Design for 
densificati
on 

Whole 
County 

To 
provide a 
conduciv
e working 
and living 
environm
ent 

Design of 
the 
facilities, 
Demarcatio
n/Survey of 
the land, 
site 
planning 

July 
19 

- June 
22 

- - 

 

iii)New projects/ programs  2020-2021 

S/NO PROJECTS NAME  PROJECT 
LOCATION 

OBJECTIVES DESCRIPTION OF 
ACTIVITIES 

1 Preparation of 
development plans  

Kedowa 
Kipsitet 
Kenegut 
Kapcheplanga 

To come up with a 
plan to guide 
development in the 
County in line with 
the County 
Government Act 

Technical meeting 
Stakeholders 
consultations 
Data collection 
Base map preparation 
Situational analysis  
Administering of 
household questionnaires 
Focused Group 
discussions 

3.7.2 SURVEY DIVISION 
1 Survey of Towns Kedowa 

Kipsitet 
Kenegut 
Kapcheplanga 

Security of Tenure Topographical and detail 
picking, cadastral survey 

2 Survey of County 
owned properties 

Bureti, Belgut, 
Soin Sigowet, 
Ainamoi, 
Kipkelion East 
and Kipkelion 
West 

To safeguard county 
owned property 
against 
encroachment and 
acquire ownership 
documents for the 
same. 

Topographical survey and 
detail picking, 
georeferencing, verification 
of ownership, 

3.7.3 HOUSING DIVISION 
1 Informal settlement 

upgrading 
Swahili Village 
in Kipkelion 

To improve 
living 
conditions 
within informal 
settlements 

Identification of the 
required interventions 
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2 Design for densification Whole County To provide a 
conducive 
working and 
living 
environment 

Preparation of Bills of 
Quantities, Tendering, 
Award 

 

3.8 PUBLIC WORKS, ROADS AND TRANSPORT 
Introduction 

The Department has three sections: Public Works, Roads and Transport whose 
functions have been devolved from the Central government mainly to promote 
welfare services amongst the people. The Department is guided by among other 
policy instruments, departmental development plan, county medium plan, 
Constitution of Kenya 2010, Governor’s manifesto and county integrated 
development plan (CIDP 2014-2018) that are developed by Kericho County 
Government as a blue print for development of the county. The department after 
the transition, inherited most of the defunct local authorities functions among 
others. Half of the workers have also been from the former authorities, more 
workers have however been recruited and more are required so as achieve the 
set objectives. The department has also acquired more heavy earth moving 
machines like tippers and excavators though more are needed since most of the 
equipment from the former authorities are old, may require repairs that are 
expensive and maybe inefficient. 

Vision 

“A World class provider of cost-effective physical infrastructure facilities and 
services”.  

Mission  

“To provide efficient, affordable and reliable infrastructure for sustainable 
economic growth and development through construction, modernization, 
rehabilitation and effective management of all infrastructure facilities” 

 
Mandate  

The key mandate of the department is “carryout construction and maintenance 
of the County physical infrastructure to create connectivity through road 
networks and drainage systems, supervision of public buildings, provision and 
development of efficient public transport and transport issues, ensuring clean 
secure built environment through proper street lighting and provision of proper 
storm water management systems.  

County Response to Sector Vision and Mission 
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Road projects and drainage structures are a link to resource centers, markets 
and agricultural areas. County roads act as feeder roads hence they are 
connectors to the main highways. They link various sectors and allow access to 
inputs for production and outputs for consumption they also provide direct 
employment opportunities for the people during construction and maintenance. 

Department Projects/Programmes 

(i) On- going projects/pogams 

Maintenance Projects funded through Roads Maintenance Levy Fund 
(RMLF) 

S/N
O. 

Section/ 
Road Name 

Proect 
Location 

Description of 
Activities 

Budgete
d Cost 

Start 
Date 

Expecte
d End 
Date 

% Of 
Work
s 
Done 

Remar
ks 

1 Kaptongilo- 
Metro Road  

Ainamoi 
Ward 

Site Clearance, 
Light Grading, 
Desilting of 
existing Culverts  

           
1,343,6
53.60  

16/4/
19 

17/10/
19 

0% Yet to 
be 
Hande
d Over 

2 Nyitnyitet -
Kapkwen -
Koita Road 

Ainamoi 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,110,0
13.28  

16/4/
19 

17/10/
19 

0% Not Yet 
Hande
d Over 

3 Laliat- 
Barsayan- 
Koitamat- 
Primary 
Road 

Ainamoi 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,025,2
95.04  

N/A N/A  N/A To Be 
Re- 
Tenere
d 

4  Baraka- 
Chepyose- 
Kimweson 
Road  

Kipchimchi
m Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
3,650,1
69.68  

16/4/
19 

17/10/
19 

100% Compl
eted 
but 
not 
Paid 

5  Kapkwen- 
Ainamoi 
Quarry Road  

Kipchimchi
m Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,273,2
39.20  

16/4/
19 

17/10/
19 

100% Compl
eted 
but 
not 
Paid 

6 Kapkwen - 
Keldabeliot 
Road 

Kipchimchi
m Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,058,4
55.92  

16/4/
19 

17/10/
19 

70% On- 
Going 
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7 Boito -
kapcheptoro
r -Kapnyoyo 
–Kipsigon 
road 

Kipchimchi
m Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,832,8
29.98  

N/A N/A N/A  Not Yet 
Hande
d Over 

8 Kamatweri –
Itibet Road  

Kipchimchi
m Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,138,5
98.00  

 N/A  N/A  N/A To Be 
Re- 
Tender
ed 

9 Chepsetyon 
- AGC Road 

Kipchimchi
m Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,571,8
34.80  

28/6/
19 

29/9/1
9 

0% Award
ed 

10 Kimungen- 
Kwa 
oriango- 
Kipkeles- 
Kwa Sambu- 
Kap Eli Road 

Kipchebor 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,419,5
79.00  

16/4/
19 

17/10/
19 

100% Compl
eted 
but 
not 
Paid 

11 Kapketienya 
-ochi -
kimungen - 
Kwa Oriango  
Road 

Kipchebor 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

                         
2,227,5
63.08 

N/A N/A  N/A To Be 
Re- 
Tender
ed 

12 Kenya 
Power- Ochi 
Road 

Kipchebor 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,348,6
80.00  

28/6/
19 

29/9/1
9 

0% Award
ed 

13 Site and 
Service 
Roads 

Town Roads Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,796,7
70.40  

16/4/
19 

17/10/
19 

60% Gradin
g 
comple
te 

14 Off A1 road - 
Central Kwa 
Towett Talai 
Estate Road  

Town Roads Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,881,1
90.00  

16/4/
19 

17/10/
19 

 0% Hande
d over 
but 
not 
started 

  Annex 
Prison- 
Sumeiyon 
Road 

Kapkugerwet  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,221,2
55.00  

16/4/
19 

17/10/
19 

 0% Hande
d over 
but 
not 
started 

19 Mangweni- 
Kipsirichet- 

Kapkugerwet  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 

           
1,059,6
71.60  

 N/A  N/A  N/A  To Be 
Re-
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Chemugusu 
Road 

And Desilting of 
Culverts 

tender
ed  

20 Off E222-
Chelogoi-
Sumeyon 
Chepchwir 
Road 

Kapkugerwet  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,155,6
37.24  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

21 Off E222 - 
Chepstyon 
Road 

Kapkugerwet  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,155,5
13.12  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

22 Highway - 
Kaboloin 
Sec- 
Kaboloin Pri 
Road 

Kapkugerwet  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
920,250
.21  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

24 Kipsigori - 
Sachangwan 
Road 

Kapsaos 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,200,1
01.20  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

25 Buchenge-
Chebigen 
Road 

Kapsaos 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,225,6
99.62  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

26 Baraka 
Primary –
Kamungen 
Road 

Kapsaos 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
947,789
.20  

28/6/
19 

29/12/
19 

 0%  Not 
Yet 
Hande
d Over  

27 Muiywek tbc 
- Koisamoi 
Primary 
School 

Kapsaos 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,330,4
00.00  

28/6/
19 

29/12/
19 

 0%  
Hande
d over 
but 
not 
started  

29 Kenegut 
Sign Post 
Pri. Sch. 
Lemeiwet 
Road 

Kapsoit 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,376,9
78.00  

N/A N/A  N/A  To Be 
Re-
Tender
ed  

30 Kipsamumg
ut Telanet 
Pri. 
Kipkutuny 
Cheribo Sign 
Post Ack 

Kapsoit 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,014,8
62.00  

N/A N/A  N/A  To Be 
Re-
Tender
ed  
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31 Chemosit - 
chebarema - 
Kabitungu 
Road 

Chemosot 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,516,2
65.00  

28/6/
19 

29/12/
19 

100% Compl
ete but 
not 
paid  

33 Patrick- 
Simon- 
Sachangwan
- Menet TBC 
Road 

Chemosot 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,189,6
94.00  

16/4/
19 

17/10/
19 

20%   On- 
Going  

34 Kap Reuben- 
Chepswerta- 
Changoi 
Road 

Chemosot 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,273,1
46.40  

16/4/
19 

17/10/
19 

100% Compl
ete but 
not 
paid  

35 Ngoino Road 
TBC-
Ngaram 
Primary-
Kapkosum-
Chebarema 
Tbc Road 

Chemosot 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,133,4
26.72  

N/A N/A  N/A  To Be 
Re-
Tender
ed  

36 Off C23 
Cheluget rd-
Museset 
TBC-
Kusumek 
Market-
Chepngeny 
Road 

Chemosot 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,291,3
48.00  

N/A N/A  N/A  To Be 
Re-
Tender
ed  

37 Ngororga-
cheptigit 
sachangwan 
Road 

Chemosot 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
940,582
.00  

July, 
2018 

Decemb
er, 2018 

100%  
Compl
ete But 
not 
paid  

39 Sachangwan 
- Cheboror 
road 

Cheboin 
Ward  

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,853,1
00.00  

16/4/
19 

17/10/
19 

100%  
Compl
ete But 
not 
paid  

40 Chakoror-
Kamososet 
Road 

Cheboin 
Ward  

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,589,0
77.04  

28/6/
19 

29/12/
19 

  

0% 

 
Award
ed  

41 Cheborgei 
Boys-
Kimolwet- 
Kimugul 
Road 

Cheboin 
Ward  

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,408,2
58.56  

28/6/
19 

29/12/
19 

 0%  
Award
ed  
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42 Kapmabema 
- Masubeti 
Primary 
School Road 

Cheboin 
Ward  

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,798,8
81.60  

N/A N/A  N/A  Not 
Yet 
Hande
d Over  

44 Cheplanget 
Market-
Tembwo 
TBC-
Kipkonyanit 
Road 

Cheplanget 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,603,8
24.68  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

45 Mosubeti 
TBC-Tiritab 
Moita Sec 
Road  

Cheplanget 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,316,8
50.56  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

46 Ainapkarik 
bridge-
mabwaita 
TBC Road 

Kapkatet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
600,235
.04                

N/A N/A N/A  Done 
By 
Kerra  

48 Off c23 
kaptote aic 
church -
Muturi tbc -
Kaprasto -
Kap mosco 
Road 

Kapkatet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,513,3
08.62  

July, 
2018 

Decemb
er, 2018 

   Not 
Yet 
Hande
d Over  

49 Kolongei – 
Kimugul 
Road 

Kapkatet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,479,7
54.14  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

50 Sosit – 
Kaptirbet 
Road 

Kapkatet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,153,2
82.90  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

51 Tengecha 
Kapkatet 
Hospital – 
Daraja Sita 
Road 

Kapkatet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,501,6
22.78  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

52 Kaproret –
Charera 
Road 

Kapkatet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,561,2
02.00  

28/6/
19 

29/12/
19 

 0%  
Award
ed  
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54 Kapsimit-
Changkelek-
Kondamet –
Keregut 
Road 

Kisiara Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,956,1
25.31  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

55 Sachangwan 
- Kapemit 
Road 

Kisiara Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,427,6
81.60  

N/A N/A  N/A  To Be 
Re-
Tender
ed  

56 Kapkitony 
banda- 
Kapsimet 
river Road 

Kisiara Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
522,208
.00  

July, 
2018 

Decemb
er, 2018 

   Not 
Reprot
ed to 
Site  

58 Ngesumin 
girls - 
kipsamoi 
river ngeny 
pry junction- 
pry sch Road 

Litein Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

                            
1,141,8
11.20 

N/A N/A  N/A  To Be 
Re-
Tender
ed  

59 AIC 
Chepwagan-
Kipkuna 
Chepwagan 
Tbc Road 

Litein Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,259,5
40.76  

July, 
2018 

Decemb
er, 2018 

 0%  
Award
ed  

60 Ketisyek -
Church of 
Christ 
Kibaliach 
Bridge Road 

Litein Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,379,0
03.36  

N/A N/A  N/A To Be 
Re- 
Tender
ed  

61 Kiptenden -
AIC 
Maronget 
Kiptenden 
Pry Road 

Litein Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,231,8
89.00  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

62 Moroncho 
Chebagal 
Junction 
Moroncho 
Tbc Road 

Litein Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,102,4
00.20  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

63 Nigeria - 
Kabusiendu
k Road 

Tebesonik 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

                            
1,252,0
25.12 

 N/A N/A N/A  To be 
Re-
tender
ed/ 

65 Ngoina AGC 
-Kipsamoi 

Tebesonik 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 

           
2,761,5
93.44  

16/4/
19 

17/10/
19 

40%  
Gradin
g 
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Cattle dip 
road 

And Desilting of 
Culverts 

comple
te  

66 Tombitret 
Bridge- 
Cheboror 
Road 

Tebesonik 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,346,0
17.60  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

67 Kiptome 
dispensary -
itondo pry -
off 
chebirirbei 
Road 

Tebesonik  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,200,0
56.00  

16/4/
19 

17/10/
19 

100% Compl
ete But 
not 
paid  

69 Conner C -
Kabianga 
Bridge Road 

Kabianga 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,662,0
32.22  

July, 
2018 

Decemb
er, 2018 

 0%  
Award
ed  

70 Mp/CS 
Road-
Kabianga 
Tea Factory 
Road 

Kabianga 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,139,5
10.92  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

71 Kimolwet -
SBI juction -
Surian 
Canteen 
Arap 
seroney 
Arap tonui 
Kigorwet 
Road 

Kabianga 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,494,4
86.00  

16/4/
19 

17/10/
19 

60%  On-
going  

73 Borborwet 
Tbc-
Kapjokega-
Kiboe 
Junction-
Sachoran 
AGC Road 

Kapsuser 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,613,8
32.88  

July, 
2018 

Decemb
er, 2018 

 0%  
Award
ed  

74 Kapnandet-
Kaplemeiyw
et-Bae River 
Road 

Kapsuser 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,624,6
49.60  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

75 Seretut-
Chepngetun
y Road 

Kapsuser 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,738,7
18.89  

July, 
2018 

Decemb
er, 2018 

100% Compl
eted 
but 
not 
paid  
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77 Kapkelek -
Chepseron - 
Chepng'etun
y Road 

Seretut Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,386,7
88.17  

16/4/
19 

17/10/
19 

100% Compl
eted 
but 
not 
Paid  

78 Cherigat-
Chepkutbei-
Cheswerta 
Road 

Seretut Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,893,5
21.36  

N/A N/A  N/A  To be 
Re- 
Tender
ed  

79 Seretut Pri. 
Sch.-Arap 
Kitur-
Kisagetiet 
Road 

Seretut Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,138,2
36.54  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

80 Chepkoin - 
Chemororoc
h Road 

Waldai Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,375,5
51.20  

July, 
2018 

Decemb
er, 2018 

80%  On-
going  

82 Off Cheribo-
Kiptaldal 
AGC-
Ainapkoi 
Road 

Waldai Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,129,7
51.40  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

83 Sosiot Posta 
- 
Chemororoc
h Road 

Waldai Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,453,6
19.20  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

84 Tulwap 
Kibiywet-
Tapsargoi/O
ff Sosiot 
Highway  

Waldai Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,009,3
91.08  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

85 Kapkatunga 
- Kaplamboi 
Road 

Chepseon 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

716,453
.12                

N/A N/A N/A To be  
Re- 
Tender
ed  

87 Off binyiny -
tonongoi 
sec-
kamagaa -
sokobet 
Road 

Chepseon 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
4,109,5
20.00  

16/4/
19 

17/10/
19 

   On-
going  

88 Momoniat-
Center-
Kondamet 

Chepseon 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 

           
1,141,7
88.00  

28/6/
19 

29/12/
19 

 0%  
Award
ed  
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Primary 
Road 

And Desilting of 
Culverts 

89 Offd12-
Sigowet-
Cheboror 
Road 

Chepseon 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
871,160
.00  

N/A N/A N/A  To be 
Re- 
Tender
ed  

90 Lelsotet - 
Tegat Road 

Chepseon 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
544,214
.00  

July, 
2018 

Decemb
er, 2018 

0%  Not 
Starte
d  

92 Chepkongon
i-  Kiptenten 
Road 

Kedowa/Kim
ugul Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,559,7
12.80  

N/A N/A  N/A To be 
Re- 
Tender
ed  

93 Kahorora 
Ring Roads 

Kedowa/Kim
ugul Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,621,4
29.48  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

94 Offd314-
Mashariki 
Road 

Londiani 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,162,7
84.00  

July, 
2018 

Decemb
er, 2018 

100%  Compl
eted 
but 
not 
Paid  

95 Kapkondoo 
Centre -
Kimaut 
Primary 
School Road 

Londiani 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,059,7
88.80  

16/4/
19 

17/10/
19 

100% Compl
eted 
but 
not 
Paid  

99 Kamwingi - 
Sanchangwa
n -D314 
Road 

Londiani 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,069,1
15.20  

N/A N/A N/A To be 
Re- 
Tender
ed  

100 Subukia 
Independent 
Road 

Tendeno 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,898,1
90.40  

 N/A  N/A  N/A To be 
Re- 
Tender
ed  

101 Sereng - 
Chemosogon 
Road 

Tendeno  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,800,4
72.00  

16/4/
19 

17/10/
19 

0%  Not 
Starte
d  
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102 Off C35-
Museum 
Road 

Chilchila 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,102,3
24.70  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

103 Sombo-Lelu-
Sambu Road 

Chilchila 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,698,0
00.69  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

104 Lelu- 
Bartera 
Road 

Chilchila 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,842,8
93.20  

16/4/
19 

17/10/
19 

100% Compl
eted 
but 
not 
paid  

105 Murau - 
Centre - 
Tinga Firm 
Road 

Kamasian 
Ward  

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,892,7
85.92  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

106 Kipchorian 
Primary -
Martha road 

Kamasian 
Ward  

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

              
972,010
.40  

16/4/
19 

17/10/
19 

 0%  Not 
Starte
d  

107 Kipkelion 
town 
maguni -
police 
station -
chongoti 
bridge Road 

Kipkelion 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,307,2
10.00  

16/4/
19 

17/10/
19 

30%  On-
going  

108 Eng. Fred- 
Soi Mingin 
Road 

Kipkelion 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,202,2
40.24  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

109 Tamarsat-
Tingoro 
Road 

Kipkelion 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,561,2
02.00  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

110 Kiptenten-
Kapkurin 
Road 

Kipkelion 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,544,3
66.00  

 N/A N/A N/A To be 
Re-
Tender
ed  
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111 Mariwa – 
Singoiwek 
Road 

Kunyak 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,832,9
18.24  

28/6/
19 

29/12/
19 

 0%  
Award
ed   

112 Tektek- Talai 
Farm Road - 
Kapkwen 
Road 

Kunyak 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,512,1
76.00  

 N/A N/A N/A To be 
Re- 
Tender
ed  

113 Soko Huru- 
Kapsegut 
Pry - 
Kabinkok 
Road 

Kunyak 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,242,3
84.36  

N/A N/A  N/A To be 
Re-
Tender
ed 

114 Kapkara –
Kap 
Cheruiyot 
Road 

Soliat Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,482,4
84.64  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

115 Posta-
Kaitui-Root 
Eleven-
Chemutian 
Dip Road 

Soliat Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,523,8
34.00  

N/A N/A  N/A To Be 
Re- 
Tender
ed  

116 Soliat - 
Mogonjet 
Bridge Road 

Soliat Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,746,2
26.88  

N/A N/A  N/A To be 
Re- 
Tender
ed  

 
117 

Chepkiku- 
Kapchebwai- 
Kipchorian 
Road 

Soliat Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,664,0
72.20  

July, 
2018 

Decemb
er, 2018 

80%  On-
going  

118 Kapkisai - 
Kapkigoro 
Road 

Soin Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,187,1
04.10  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

119 Kipsitet - 
Kabore Road 

Soin  Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,150,2
13.31  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

120 Kipsitet Pri- 
Kipsitet Dip 
Road 

Soin  Ward Site Clearance, 
Light Grading, 
Spot Patching 

           
1,074,6
06.60  

28/6/
19 

29/12/
19 

 0%  
Award
ed  
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And Desilting of 
Culverts 

121 Koitaburot - 
Kejiryet 
Road 

Soin  Ward Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,584,9
28.90  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

122 Keteswa - 
Mwebe - 
Chepangoro
ror-Koilsair 
Road 

Sigowet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
2,957,5
00.00  

N/A N/A N/A To Be 
Re-
Tender
ed  

123 Kipranye-
Chemangat-
Koilsir Road 

Sigowet  
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,965,0
00.00  

N/A N/A N/A  To Be 
Re-
Tender
ed  

124 Chebulu- 
Taita Road 

Kaplelartet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,268,0
49.36  

16/4/
19 

17/10/
19 

20%  Site 
Cleara
nce 
On-
going  

125 Cheptagum-
Cheptembe- 
Panda 
Tililbei Road 

Kaplelartet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,241,6
80.24  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

126 Koitat-Iraa 
Road 

Kaplelartet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,225,6
99.62  

28/6/
19 

29/12/
19 

 0%  
Award
ed  

127 Ormarichok-
Kapsomboch 
Road 

Kaplelartet 
Ward 

Site Clearance, 
Light Grading, 
Spot Patching 
And Desilting of 
Culverts 

           
1,087,6
16.00  

 N/A N/A N/A To Be 
Re- 
Tender
ed  

  GRAND- 
TOTALS 

                 
162,674
,485.66 
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3.8.2 Framework Contract for Hire of Machinery & Supply and Installation of Culverts 

S/NO
. 

Section/ Road 
Name 

Proect 
Location 

Description of 
Activities 

Lengt
h of 
the 
Road 

Budgete
d Cost 

Start 
Date 

Expec
ted 
End 
Date 

% Of 
Works 
Done 

Remarks 

1 Sambula- 
Lelechwet- 
Mureret Road 

Ainamoi 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling 
&Culvert 
Insatllation 

4      
3,738,3
95.00  

2018
/19 

 2019
/20 

20% Site 
Clearance 
& 
Earthwork
s On-going 

2  Muai- 
Kapotaris 
Road  

Kipchimc
him Ward 

Gravelling & 
Culvert 
Insatllation 

5.6      
2,444,6
55.00  

2018
/19 

 2019
/20 

30% Grading 
done 

3 Off B1- 
Chepkolon 
Pry- 
Chesanga- 
AGC Road 

Kipchebo
r Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2.5      
3,488,8
80.00  

2018
/19 

 2019
/20 

0% Not 
Started 

4 Off B1- 
Kipchebor TBC 

Kipchebo
r Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

1.2 2018
/19 

 2019
/20 

0% Not 
Started 

5 Ketienya- 
Kooma Centre- 
Chief Rop- 
Cheorte- 
Kimugen 
Dispensary- 
Kimasain 
Centre Road 

Kipchebo
r Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

0.8 2018
/19 

 2019
/20 

0% Not 
Started 

6 Chemokoso- 
Keongo- 
Junction- 
Quentete- 
Keonog- 
Sumeiyon 
Road 

Kapkuger
wet  Ward 

Gravelling 5      
3,170,7
55.00  

2018
/19 

 2019
/20 

0% Not 
Started 

7 Maso Market- 
Manyoror Pry- 
Lel Timber 
Road 

Kapsaos 
Ward 

Gravelling 5.6      
3,425,5
95.00  

2018
/19 

 2019
/20 

40%  Grading 
completed  

8 Cheribo TBC- 
Kapsinei- 
Kapjumo Road 

Kapsoit 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2      
2,398,5
00.00  

2018
/19 

 2019
/20 

20%  Site 
Clearnace 
& 
Eatrhwork
s On-going  
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9 Sound City- 
Telanet TBC 
Road 

Kapsoit 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

3      
1,064,2
95.00  

2018
/19 

 2019
/20 

30%  Gravelling 
on-going  

10 Museset TBC- 
Chesingoro 
Road 

Chemoso
t Ward 

Gravelling 1      
2,422,9
95.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

11 Chemoiwa 
TBC- Karap 
Mamet Road 

Chemoso
t Ward 

Gravelling 1 2018
/19 

 2019
/20 

0%  Not 
Started  

12 Chepeseron 
TBC- Kap 
Zephania- 
Chebeululu 
TBC Road 

Chemoso
t Ward 

Gravelling 2 2018
/19 

 2019
/20 

0%  Not 
Started  

13 Kiptororgo 
TBC- Togoben 
TBC Road 

Chemoso
t Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

1 2018
/19 

 2019
/20 

0%  Not 
Started  

14 Kapsegut TBC- 
Nyaga- Kaptele 
Road 

Cheboin 
Ward  

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,183,7
25.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

15 Arokyet 
Liberty- 
Kaminjeiwa- 
Kapsinendet- 
Butiik Market 
Road 

Cheplang
et Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,183,7
25.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

16 Chematich- 
Kaptirwet- 
Itoik- Sosit 
Road 

Kapkatet 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

5.6      
2,406,5
95.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

17 Kesebet- 
Kolonget Road 

Kisiara 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2      
3,128,4
75.00  

2018
/19 

 2019
/20 

40%  Gradding 
On-going  

18 Machorwa- 
ngariet Road 

Kisiara 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling 
&Culvert 
Insatllation 

2 2018
/19 

 2019
/20 

0%  Not 
Started  



   

Page 103 of 314 
 

19 Mosore Pry- 
Tulwap 
Kipsigis Road 

Kisiara 
Ward 

Gravelling 0.5 2018
/19 

 2019
/20 

20%  On-going  

20 Macheget- 
Chebune- 
Kipkesombe 
Dip Road 

Litein 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,001,0
95.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

21 Kongasis- 
Chesirto- 
Tebesonik 
Road 

Tebesoni
k Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2.5      
3,128,4
75.00  

2018
/19 

 2019
/20 

20%  
Earthwork
s On-going  

22 Chesamisiet- 
Namanga 
Road 

Tebesoni
k Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2 2018
/19 

 2019
/20 

0%  Not 
Started  

23 Kap Elijah- 
Mlimani Road 

Kabianga 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,388,4
00.00  

2018
/19 

 2019
/20 

20%  Site 
Clearance 
& 
Earthwork
s On-going  

24 Off B1- 
Samituk- 
Masarian 
Road 

Kapsuser 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

3.5      
1,998,9
45.45  

2018
/19 

 2019
/20 

10%  Site 
Clearance 
& 
Earthwork
s On-going  

25 Peter Rono- 
Masarian- 
Mosobob Road 

Kapsuser 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2      
1,142,2
54.55  

2018
/19 

 2019
/20 

0%  Not 
Started  

26 Kipsongony- 
Kipkoiyat 
Polytechnic 
Road 

Seretut 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2.2      
3,948,4
00.00  

2018
/19 

 2019
/20 

20%  Site 
Clearance 
& 
Earthwork
s On-going  

27 Samituk- Link 
Kapsoit Road 

Seretut 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2.3 2018
/19 

 2019
/20 

0%  Not 
Started  

28 Ochi- Itanda- 
Kabiwot- 
Keben Road 

Waldai 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
2,139,5
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  
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29 Mile Nne- 
Chepnonet- 
Ainapsosiot 
Road 

Chepseo
n Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

3      
3,701,2
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

30 Marusoi- 
Ainapsosiot 
Road 

Chepseo
n Ward 

Gravelling 2 2018
/19 

 2019
/20 

0%  Not 
Started  

31 Ngororga- 
Sabunit Road 

Chepseo
n Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

1 2018
/19 

 2019
/20 

0%  Not 
Started  

32 Kap Maxwel- 
Ewat Road 

Kedowa/
Kimugul 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

2.4      
3,701,2
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

33 Kedowa -River 
FarmRoad 

Kedowa/
Kimugul 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

1 2018
/19 

 2019
/20 

0%  Not 
Started  

34 Kiptenden 
Road 

Kedowa/
Kimugul 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

1 2018
/19 

 2019
/20 

0%  Not 
Started  

35 Kimaaut 
Tuiyobei Road- 
Kedowa River 
Farm Rad 

Londiani 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
2,139,5
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

36 Subuki- 
Kaburi- 
Magumoini 
Road 

Tendeno 
Ward  

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

5      
3,183,7
25.00  

2018
/201
9 

 2019
/20 

20%  Site 
Clearance 
& 
Earthwork
s 
Completed  

37 Kipteris- 
Korosiot- 
Tinderet 
Forest Road 

Chilchila 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,169,7
45.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

38 Lelu Central- 
Lelu Dip- 
Nyairobi Road 

Kamasia
n Ward  

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,169,7
45.00  

2018
/19 

 2019
/20 

20%  Sitre 
Clearance 
& 
Earthwork
s On-going  
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39 Siret Centre- 
Siret Factory- 
Boror Centre 
Road 

Kipkelion 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,169,7
45.00  

2018
/19 

 2019
/20 

60%  Grading 
On-going  

40 Kenegut- 
Tumoek- 
Kapkurin 
Road 

Kunyak 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,169,7
45.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

41 Kabokyek- 
Chesiche- 
Tuiyobei Road 

Soliat 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

3      
4,821,2
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

42 Samutet 
Sombicho- 
Kaitui Road 

Soliat 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling 
&Culvert 
Insatllation 

2 2018
/19 

 2019
/20 

0%  Not 
Started  

43 Matero- 
Kiptenden 
Road 

Soliat 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

0.5 2018
/19 

 2019
/20 

0%  Not 
Started  

44 Cheptililik- 
Chebotot- 
Ngeremwo 
Road 

Soin 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

5.5      
3,141,2
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

45 Cherote- 
Kigoma Road 

Sigowet 
Ward 

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,141,2
00.00  

2018
/19 

 2019
/20 

0%  Not 
Started  

46 Cherote- Obot 
Recho- 
Kapkamano- 
Cherote- 
Sondu Road 

Kaplelart
et Ward  

Site Clearnace, 
Heavy Grading, 
Gravelling & 
Culvert 
Insatllation 

4.5      
3,141,2
00.00  

2018
/19 

 2019
/20 

 0%  Not 
Started 

47 Road 
Compaction  

Across all 
the 
Wards 

Compaction of 
Road Network 
across the 
County 

139.
7 

3,40322
0.00 

2018
/19 

 2019
/20 

0% Not 
Started 

  GRAND- 
TOTALS 

               
139.
70  

        
95,856,
285.00  
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3.8.3 Framework Contract for Hire of Machinery (Excavator At Quarry) and Supply and Delivery of 
Gravel 

S/No
. 

Project/ Quarry 
Name 

Project 
Location 

Description of Activities Budgeted 
Cost 

Start Date End Date 

1 

  

  

Kiptome Quarry Kapkatet 
Ward 

  

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Supply of Road 
materials(Gravel) 

    1,111,600  2018/19 2019/20 

  Sub- 
Totals 

      2,113,300    

2 

  

  

Ririat Quarry Litein 
Ward 

  

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Supply of Road 
materials(Gravel) 

    1,323,000  2018/19 2019/20 

  Sub- 
Totals 

      2,324,700    

3 

  

  

Mosore Quarry Chemoso
t Ward 

  

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Supply of Road 
materials(Gravel) 

    1,323,000  2018/19 2019/20 

  Sub- 
Totals 

      2,324,700    

4 

  

  

Kiptome/Ririat 
Quarry 

Cheplang
et Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kiptome/Ririat 
Quarry 

  Supply of Road 
materials(Gravel) 

       907,200  2018/19 2019/20 

  Sub- 
Totals 

       
1,908,900  

  

5 

  

  

Tebesonik/ 
Kisiara Quarry 

Tebesoni
k Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Tebesonik/ 
Kisiara Quarry 

  Supply of Road 
materials(Gravel) 

    1,111,600  2018/19 2019/20 

  Sub- 
Totals 

      2,113,300    

6 Kapchelach 
Quarry 

Kisiara 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

  Kapchelach 
Quarry 

  Supply of Road 
materials(Gravel) 

    1,323,000  2018/19 2019/20 
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    Sub- 
Totals 

      2,324,700    

7 

  

Kiptome Quarry Cheboin 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kiptome Quarry   Supply of Road 
materials(Gravel) 

    1,111,600  2018/19 2019/20 

    Sub- 
Totals 

      2,113,300    

8 

  

  

Cheribo Quarry Kapsuser 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Cheribo Quarry   Supply of Road 
materials(Gravel) 

    1,006,600  2018/19 2019/20 

  Sub- 
Totals 

      2,008,300    

9 

  

  

Cheribo Waldai 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Cheribo   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

10 

  

  

Kibingei Quarry Seretut/
Cheptoro
riet Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kibingei Quarry   Supply of Road 
materials(Gravel) 

    1,006,600  2018/19 2019/20 

  Sub- 
Totals 

      2,008,300    

11 

  

  

Kabianga Quarry Kabianga
/Chema
mul 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kabianga Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

12 

  

  

Koitaburot 
Quarry 

Soin 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Koitaburot 
Quarry 

  Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300   
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13 

  

  

Cherote Quarry Sigowet 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Cherote Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

14 

  

  

Kaplelartet 
Quarry 

Kaplelart
et Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kaplelartet 
Quarry 

  Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

15 

  

  

Kapkumba 
Quarry 

Soliat 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kapkumba 
Quarry 

  Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

16 

  

  

Songonyet/Kunya
k/Kamasian/ 
Yala Quarry 

Chilchila 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Songonyet / Yala 
Quarry 

  Supply of Road 
materials(Gravel) 

    1,157,100  2018/19 2019/20 

  Sub- 
Totals 

      2,158,800    

17 

  

  

Jagoror Quarry Kipkelion 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Jagoror Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

18 

  

  

Songonyet/Kunya
k/Kamasian 

Kamasia
n Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

kamasian   Supply of Road 
materials(Gravel) 

    3,061,800  2018/19 2019/20 

  Sub- 
Totals 

      4,063,500    

19 

  

Songonyet/Kunya
k/Kamasian 
Quarry 

Kunyak 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 
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  Songonyet/Kunya
k/Kamasian 
Quarry 

  Supply of Road 
materials(Gravel) 

    1,157,100  2018/19 2019/20 

  Sub- 
Totals 

      2,158,800    

20 

  

  

Jagoror Quarry Londiani 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Jagoror Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

21 

  

  

Jagoror Quarry Tendeno
/Sorget 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Jagoror Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

22 

  

  

Kedowa Quarry Kedowa 
Ward 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kedowa Quarry   Supply of Road 
materials(Gravel) 

    1,530,900  2018/19 2019/20 

  Sub- 
Totals 

      2,532,600    

23 

  

Kedowa Quarry Chepseo
n 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Kedowa Quarry   Supply of Road 
materials(Gravel) 

    1,530,900  2018/19 2019/20 

 Sub- Totals     2,532,600    

24 

  

  

Binyin/Chebigen Kapsaos Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Binyiny Quarry   Supply of Road 
materials(Gravel) 

    1,157,100  2018/19 2019/20 

  Sub- 
Totals 

      2,158,800    

25 

  

  

Laliat Quarry Ainamoi Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Laliat Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    
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26 

  

  

Laliat Quarry Kipchimc
him 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Laliat Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

27 

  

  

Cheribo Quarry Kipchebo
r 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Cheribo Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub- 
Totals 

      2,022,300    

28 

  

Binyin/Chebigen Kapkuger
wet 

Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Binyiny Quarry   Supply of Road 
materials(Gravel) 

    1,157,100  2018/19 2019/20 

Sub- Totals       2,158,800   

29 

  

Tebet Quarry Kapsoit Gravel Excavation at 
Quarry 

    1,001,700  2018/19 2019/20 

Tebet Quarry   Supply of Road 
materials(Gravel) 

    1,020,600  2018/19 2019/20 

  Sub-Totals     
2,022,300.0
0 

  

    TOTAL  
63,293,300.
00  

  

   GRAND- TOTAL 159,149,585
.00 

  

 
3.8.4 DRAINAGE STRUCTURES 

S/no. Project name Project 
Location 

Item description Budgeted Cost Start 
Date 

End 
Date 

% Of 
Work
s 
DOne 

Remark
s 

1 Londiani 
Farmers Bridge 

Londiani 
Ward 

Box culvert 
Construction 

                                
3,900,000.00  

2018/
19 

2019/
20 

10% On-
going 

2 Itoik Box culvert Londiani 
Ward 

Box culvert 
Construction 

                                
3,750,000.00  

2018/
19 

2019/
20 

10% On-
going 
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3 Kaboloin-
Kapseger foot 
bridge 

Chepseon 
Ward 

Box culvert 
Construction 

                                
3,450,000.00  

2018/
19 

2019/
20 

0% Not 
Started 

4 Kibulkany-
Kuresoi box 
culvert 

Chepseon 
Ward 

Box culvert 
Construction 

                                
3,950,000.00  

2018/
19 

2019/
20 

0% Not 
Started 

5 Kapkwen-
Matarmat box 
culvert 

Kipkelion 
Ward 

Box culvert 
Construction 

                                
3,933,500.00  

2018/
19 

2019/
20 

0% Not 
Started 

6 Kapkesiro box 
culvert 

Sigowet 
Ward 

Box culvert 
Construction 

                                
3,800,000.00  

2018/
19 

2019/
20 

0% Not 
Started 

7 Boreywek box 
culvert 

Cheplanget 
Ward 

Box culvert 
Construction 

                                
3,640,000.00  

2018/
19 

2019/
20 

0% Not 
Started 

8 Chemosot/Aina
btibik box 
culvert 

Chemosot 
Ward 

Box culvert 
Construction 

                                
3,720,000.00  

2018/
19 

2019/
20 

0% Not 
Started 

9 Chemorir-
Kapkwen box 
culvert 

Ainmamoi 
Ward 

Box culvert 
Construction 

                                
3,800,000.00  

2018/
19 

2019/
20 

0% Not 
Started 

10 Brooke 
Drainage 
Structures 

Kapkugerwe
t Ward 

Drainage 
Structures 

                                
23,000,000.00  

2018/
19 

2019/
20 

0% To Be 
Procure
d 

11 Drainage 
Structres  

Across the 
County 

Construction of 
Drainage 
Structures 

36,149,544.00 2018/
19 

2019/
20 

0% To Be 
Procure
d 

     Grand- 
Totals 

                       
93,093,044.00  

    

 
3.8.5 BODA BODA SHEDS 

S/no. Project name Project 
Location 

Item description Budgeted Cost Start 
Date 

End 
Date 

% Of 
Work
s 
DOn
e 

Remark
s 

1 Boda Boda 
Sheds in 30 
Wards  

Across The 
30 Wards 

Consruction of 
Boda Boda 
Sheds  

                                
20,000,000.0
0  

2018/
19 

2019/
20 

0% To be 
procure
d 

     Grand- 
Totals 

                       
20,000,000.0
0  
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STRATEGIC INTERVENTION       

S/NO Programe Name Project 
Location 

Obje
ctive
s 

Description of 
Activities 

Start 
Date  

Descript
ion of 
Activitie
s done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs) 

Remas
ks 
includi
ng 
pendin
g works  

1 Rehabilitation of 
Kapia-Timbilil- 
Kamotos Road 

Kunyak To 
impr
ove 
acce
ssibli
ty 

Site clearance 

Earthworks, 
Culverts and 
Drainage 
Works, 
Grading and 
Gravelling 

4th 
April, 
2019 

Site 
clearanc
e and 
earth 
works 
done  

Mar
ch 
20 

2,185,
500 

Good 
progres
s  

2 Rehabilitation of 
Lelagoi  - Yanja  
Karap Maina Road 

sigowet To 
impr
ove 
acce
ssibil
ity. 

Site clearance 

Earthworks, 
Culverts and 
Drainage 
Works, 
Grading and 
Gravelling 

2019/2
020 

Site 
clearanc
e and 
earth 
works 
done 

201
9/2
020 

                        
-    

Procure
ment 
stage  

3 Rehabilitation and 
construction of 
drainage 
structures and 
tarmacking of 
minor roads at 
Londiani Town 

Londiani 
town 

To 
prov
ide 
acce
ssibi
lity 
and 
work 
envi
ron
men
t. 

Site 
Investigation, 
Demolition 
and site 
+clearance, 
Earthworks, 
Precast 
concrete, Pipe 
work-
Manholes and 
pipe work 
ancillaries, 
Drains, 
Ditches and 
Trenches 

 

4th April 
2019 

site 
clearenc
e , 
murrum
ing and 
grading 
of the 
upper 
side 
done,  
and all 
drainage
s opened 
up 
works at 
10% 

Mar
ch 
202
0 

    
53,88
2,278.
40  

works 
on 
track 

4 Rehabilitation of 
Kapkatet Drainage 
Works 

kapkatet To 
prov
ide 
cond
uciv
e 
work 
envi
ron
men
t 

Site 
investigation, 
demolition and 
site clearance, 
earthworks 

pipe work - 
manholes and 
pipe work 
ancillaries, 
drains, ditches 
and trenches  

2018/1
9 

survey 
works 
done 5% 

202
0/2
1 

0                          picked 
up 
slowly 
due to 
dermac
ation 
challen
ges but 
the 
progres
s after 
survey 
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(II) A. MULTI- YEAR PROJECTS/PROGRAMS NON-STRATEGIC 

S/
No. 

Section/Road 
Name 

Projects 
Location
s Objectives 

Description 
Of Activities 

Start 
Date 

Descripti
on Of 
Activities 
Done And 
%Age 

% Of 
Works 
Done 

Amount 
Allocated 

Remarks 
Including 
Pending 
Works 

1 Rehabilitation 
& Upgrading of 
Kerenga 
Airstrip 

Chaik To Ease 
transportat
ion of 
agricultural 
goods and 
people. 

Site 
Clearance & 
Expansion of 
existing 
Runway with 
other Airstrip 
amenities 

2017/1
8 

None 0% 200,000,0
00 

The initial 
Contract 
was 
terminated. 

To be Re-
tendered 

 

(II) B. MULTI- YEAR PROJECTS/PROGRAMS – STARTEGIC INTERVENTION 

S/
NO 

Programe 
Name 
 

 

Project 
Locatio
n 

Objectives Description 
of Activities 

Start 
Date  

Descript
ion of 
Activitie
s done 
and 
%age 

End 
Date 

Amount 
Paid 
(Kshs) 

Remasks 
including 
pending 
works  

1 Rehabilitatio
n and 
construction 
of drainage 
structures 
and 
tarmacking 
of minor 
roads at 
Londiani 
Town 

Londia
ni town 

To provide 
accessibili
ty and 
work 
environme
nt. 

Site 
Investigation
, Demolition 
and site 
+clearance, 
Earthworks, 
Precast 
concrete, 
Pipe work-
Manholes 
and pipe 
work 
ancillaries, 
Drains, 
Ditches and 
Trenches 

4th 
April 
2019 

site 
clearenc
e , 
murrum
ing and 
grading 
of the 
upper 
side 
done,  
and all 
drainage
s opened 
up 
works at 
10% 

March 
2020 

    
53,882,27
8.40  

works on 
track 

2 Rehabilitatio
n of Kapkatet 
Drainage 
Works 

Kapkat
et Ward 

To provide 
conducive 
work 
environme
nt 

Site 
investigation, 
demolition 
and site 
clearance, 
earthworks 

2018
/19 

survey 
works 
done 5% 

2020/2
1 

0                          picked up 
slowly 
due to 
dermacat
ion 
challenge
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pipe work - 
manholes 
and pipe 
work 
ancillaries, 
drains, 
ditches and 
trenches  

 

s but the 
progress 
after 
survey 

 

(III) NEW PROJECTS 

3.8.5 ROADS UNDER MAINTENANCE FOR F/Y 2020-2021 

S/NO
. 

PROJECT NAME PROJECT 
LOCATION 

OBJECTIVE DESCRIPTION OF 
ACTIVITIES 

1 
Cheborge TBC-Ririiat TBC  Road Cheboin Ward To ease movement of 

Goods and Services 
Road Maintenance 

2 
Kapsogut Centre - Kapsogut  
School -Morubo  

Cheboin Ward To ease movement of 
Goods and Services 

Road Maintenance 

3 
Kinyose bridge - Bakoiyot Road Cheboin Ward To ease movement of 

Goods and Services 
Road Maintenance 

4 
Kabartegan AIC -Chemamul 
TBC -KAP Micheal -Kap Patrick 
Road 

Chemosot Ward To ease movement of 
Goods and Services 

Road Maintenance 

5 
Chereres TBC -chebulu tbc -
mosombop river -arap kurgat 
Road 

Chemosot Ward To ease movement of 
Goods and Services 

Road Maintenance 

6 
 Kenene Gold Mine- Kaminjeiwet 
Road 

Cheplanget  
Ward 

To ease movement of 
Goods and Services 

Road Maintenance 

7 

Kibwastuiyo-Maswai –
Kapchege-Ngenny Road-
Kapchristed-Karapmogoni-
Chebongi T.B.C 

Cheplanget 
Ward 

To ease movement of 
Goods and Services 

Road Maintenance 

8 
Sosit TBC-Kaptibet Road Kapkatet Ward  To ease movement of 

Goods and Services 
Road Maintenance 

9 

Arap Rono- Kaptirbet AIC- 
Ngesumin Bridge- Chebitet Jnt- 
Cheptangulgei- C23 Road 

Kapkatet Ward  To ease movement of 
Goods and Services 

Road Maintenance 

10 

Kapcheluch Aic Off C24- Alice 
Koech & Emanuel Sec. School- 
Itoik- Chemoiben Jnt- Egisiek 
TBC Road 

Kapkatet Ward  To ease movement of 
Goods and Services 

Road Maintenance 
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11 
Sachangwan- Ngariet- Ketingoi- 
Kipsengoi Road  

Kisiara Ward To ease movement of 
Goods and Services 

Road Maintenance 

12 
Chebwagan -Lebekwet - 
Kolonget- Kiptenden TBC- 
Kiptenden Road 

Litein Ward To ease movement of 
Goods and Services 

Road Maintenance 

13 
Chebaibai church of christ-
ketiisiek TBC Road 

Litein Ward To ease movement of 
Goods and Services 

Road Maintenance 

14 
Kibolgong aic-kibolgong pry-
woeto-ninja canteen Road  

Tebesonik Ward To ease movement of 
Goods and Services 

Road Maintenance 

15 
Kelunet-Kakimoro- Wochi Road Tebesonik Ward To ease movement of 

Goods and Services 
Road Maintenance 

16 
Central academy – ngenybare 
primary – kapjona – deliverance 
church Road  

Ainamoi Ward To ease movement of 
Goods and Services 

Road Maintenance 

17 
Bachulelach-Merto Road Ainamoi Ward To improve access and 

open up new areas 
Road Maintenance 

18 
Cheribo Pry- Kesinet Road Kapsoit Ward To ease movement of 

Goods and Services 
Road Maintenance 

19 
Arap Tegere – Kwa biwot – 
Korosek Road 

Kapsoit Ward To ease movement of 
Goods and Services 

Road Maintenance 

20 
Chebigen - Buchenge Road  Kapsaos Ward To ease movement of 

Goods and Services 
Road Maintenance 

21 
Laboso - Chebigen  Road  Kapsaos Ward To ease movement of 

Goods and Services 
Road Maintenance 

22 
Motobo Pry- Satelite- Nyagacho 
Police Station Road 

Kipchebor Ward To ease movement of 
Goods and Services 

Road Maintenance 

23 
Off B1- Chepkolon Green 
Hignlands- Kap Zablon - 
Chesanga AGC Road 

Kipchebor Ward To ease movement of 
Goods and Services 

Road Maintenance 

24 
Green Breeze- Kipkeles Road Kipchebor Ward To ease movement of 

Goods and Services 
Road Maintenance 

25 
Chepsetyion AGC- Kinyose 
River- Chepsetyion Road 

Kipchimchim 
Ward 

To ease movement of 
Goods and Services 

Road Maintenance 

26 
Munai- Kipchimchim Sec. 
School Road 

Kipchimchim 
Ward 

To ease movement of 
Goods and Services 

Road Maintenance 

27 
Boito- Kapcheptoror- Injiani 
Road 

Kipchimchim 
Ward 

To ease movement of 
Goods and Services 

Road Maintenance 

28 
Kapcheptoror- Kapsirgong Road Kipchimchim 

Ward 
To ease movement of 
Goods and Services 

Road Maintenance 

29 
site and service roads town roads To ease movement of 

Goods and Services 
Road Maintenance 
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30 
Litein town drainage culverts town roads To ease movement of 

Goods and Services 
Road Maintenance 

31 
Kaptera- Kapkiboko Road Kapsuser Ward To ease movement of 

Goods and Services 
Road Maintenance 

32 
Maintenance of Mungwana- 
Kapsuser Dipsensary Road 

Kapsuser Ward To ease movement of 
Goods and Services 

Road Maintenance 

33 
Borborwet banda - mereonik  
Road 

Kapsuser Ward To ease movement of 
Goods and Services 

Road Maintenance 

34 
Chemumbe- Kapsiya Road Kabianga Ward To ease movement of 

Goods and Services 
Road Maintenance 

35 
Kamatayo - chemamul water 
project road 

Kabianga Ward To ease movement of 
Goods and Services 

Road Maintenance 

36 
Kaptongeno – Chemoson Road Seretut Ward To improve access and 

open up new areas 
Road Maintenance 

37 
Kipchombul – Kesagetiet – 
Kapbel – Kipserten Road 

Seretut Ward To ease movement of 
Goods and Services 

Road Maintenance 

38 
Kipsolu TBC - Soweto Centre 
Road 

Seretut Ward To ease movement of 
Goods and Services 

Road Maintenance 

39 
Maintenance of Cheptenye – 
Kapturgat road 

Waldai Ward  To ease movement of 
Goods and Services 

Road Maintenance 

40 
Kapkokwon -Kapkichelek-
Chemumbe TBC  ROAD 

Waldai Ward  To ease movement of 
Goods and Services 

Road Maintenance 

41 
Kapcheren- Kapsoit Police 
Station Road 

Waldai Ward  To ease movement of 
Goods and Services 

Road Maintenance 

42 
Kaplelit - kamiwa - Kapkese rd  Chilchila Ward To ease movement of 

Goods and Services 
Road Maintenance 

43 
Cherara Centre-Kapmiwa Coffee  Chilchila Ward To ease movement of 

Goods and Services 
Road Maintenance 

44 
Kebeneti Junction-Nyairobi-
Zongoyet Roa 

Chilchila Ward To ease movement of 
Goods and Services 

Road Maintenance 

45 
Off C35-Lesirwo Junction-
Lesirwo Round 

Kipkelion Ward To ease movement of 
Goods and Services 

Road Maintenance 

46 
Segetet Junction-Kaplabotwo 
Road 

Kipkelion Ward To ease movement of 
Goods and Services 

Road Maintenance 

47 
Barsiele - kimologit - 
sachangwan 

Kipkelion Ward To ease movement of 
Goods and Services 

Road Maintenance 

48 
Kaptembwo - Leldet - polythcnic 
- kipsegi rd 

Kamasian Ward To ease movement of 
Goods and Services 

Road Maintenance 

49 
Mutai lelei - morau - monastry Kamasian Ward To ease movement of 

Goods and Services 
Road Maintenance 
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50 
Off Tinga Farm-Saoset Road Kamasian Ward To ease movement of 

Goods and Services 
Road Maintenance 

51 
Sireret B- Mogiiywet Road Kunyak Ward To ease movement of 

Goods and Services 
Road Maintenance 

52 
Mutata-chepkoto-kakibe-taiwet 
primary school 

Sigowet Ward To ease movement of 
Goods and Services 

Road Maintenance 

53 
Koilsir banda-chemangat-bbc- 
road 

Sigowet Ward To ease movement of 
Goods and Services 

Road Maintenance 

54 
Ndonyomari–Kaplelach Pri 
School Road  

Soin Ward To ease movement of 
Goods and Services 

Road Maintenance 

55 
Kipsitet Primary- Karap Tele- 
Muhoroni Junction Road 

Soin Ward To ease movement of 
Goods and Services 

Road Maintenance 

56 
Senetwet- Mototnyi- Materma 
Road 

Soin Ward To ease movement of 
Goods and Services 

Road Maintenance 

57 
Sombicho-Baregeiywet Soliat Ward To ease movement of 

Goods and Services 
Road Maintenance 

58 
Kiptugumo Primary- Kamasega- 
kabokyek Road 

Soliat Ward To ease movement of 
Goods and Services 

Road Maintenance 

59 
Kipsewer- ML 10 Road Kaplelartet 

Ward 
To ease movement of 
Goods and Services 

Road Maintenance 

60 
Kaplleartet- Solait Factory Road Kaplelartet 

Ward 
To ease movement of 
Goods and Services 

Road Maintenance 

61 
Cheptagum- Cattle Dip Sondu 
Road 

Kaplelartet 
Ward 

To ease movement of 
Goods and Services 

Road Maintenance 

62 
murasoi –ainapsosiot bridge 
road   

Chepseon Ward To improve access and 
open up new areas 

Road Maintenance 

63 
Leberer- Kamachungwa- 
Mutanya Road 

Chepseon Ward To ease movement of 
Goods and Services 

Road Maintenance 

64 
Kipkeremwo- Chepsir Road Chepseon Ward To ease movement of 

Goods and Services 
Road Maintenance 

65 
Barotion primary school – 
Lelsotet sawmill  

Londiani Ward To ease movement of 
Goods and Services 

Road Maintenance 

66 
Lelsotet – Kapsegut Road Londiani Ward To ease movement of 

Goods and Services 
Road Maintenance 

67 
Lemotit- Kalyet Road Londiani Ward To ease movement of 

Goods and Services 
Road Maintenance 

68 
Off 352-Eastly-AIPCA Church-
Soget Primary 

Tendeno Ward To ease movement of 
Goods and Services 

Road Maintenance 

69 
Wambere -Tegat-Tendeno Road  Tendeno Ward To ease movement of 

Goods and Services 
Road Maintenance 
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70 
Off B1-kwa DC-Ewat road  Kedowa/ 

Kimugul Ward 
To ease movement of 
Goods and Services 

Road Maintenance 

 

 

 

 

 

 

    

 

3.8.6 COUNTY ROADS & DRAINAGE STRUCTURES FOR F/Y 2020- 2021 

S/N
O. 

Project Location Project name Objectives Description of activities 

1 
Kapsirityet-Kapberenge-
Tolilet Road 4km 

Ainamoi Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

2 
Laliat  Cattledip-Koitamat 
Primary School Road 5km 

Ainamoi Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

3 
Kipkwes- Arap Sang- 
Barsiayan Road 

Ainamoi Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

4 
Kapkesengi- Kapkwen- 
Telanet Road 

Ainamoi Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

5 
Keongo-Kipkeigei-Sumeiyon 
Road 

Kapkugerwet 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

6 
Prison-Queen Tete- Site 
Roads 

Kapkugerwet 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

7 
Queen Tete-Laibon Road Kapkugerwet 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

8 
Tapkei- Mulembe- Sambusa 
Road 

Kapkugerwet 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

9 
Chief's Office-Kipsilangwa-
Ainapsosiot-Binyiny Road 

Kapsaos Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

10 
Chepkitach- Chepngobob- 
Injerian Road 

Kapsaos Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

11 
Chebigen-Buchenge dip-
Soko-Tugunon 

Kapsaos Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

12 
Chagaik Full Gospel Church- 
Kaboloin Catholic Church 
Road 

Kapsaos Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 
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13 
Ap Line Road-Via 
Torit,Sitotwet-Samutet 

Kapsoit Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

14 
Kenegut- Kisaei- Kiptega 
Road 

Kapsoit Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

15 
Samutet-Kapkorio-Sombicho 
Road 

Kapsoit Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

16 
Chemobei-Koitabai-Tuiyobei 
Road 

Kapsoit Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

17 
Ogirgir-Kisabei-Ketitui Road Kapsoit Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

18 

Kipchebor Tea Buying Center-
Kipchebor Primary School 
Road 

Kipchbor Ward To improve accessibility 
and motorability of 
people, goods and 
services  

Road Opening, Grading and 
Murruming 

19 
Ketienya- Kooma Hill Road Kipchbor Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

20 
 Mombasa Ndodgo- Satelight 
Road 

Kipchbor Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

21 
Arap Mitei- Charunga- 
Kamasian AGC- Kipkelei 
Road 

Kipchebor 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

22 
Kcc- Mjini Road Kipchebor 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

23 
Cheptigit-Sanik Cooler Road Kipchimchim 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

24 
Ngenymbare/Kimaech Road Kipchimchim 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

25 
Senetwet-Cheimen-
Kabusienduk, 

Cheboin Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

26 
Specon-Cheborge Primary 
Road 

Cheboin Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

27 
Kaptuigo-Kabambwe Cheboin Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

28 
Road opening from Kolil to 
canteen, Nyangau to 
Ngororga. 

Cheboin Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

29 
Chelilis  Primary-
Ainaptibik&Cheborus-Menet 
Tbc 

Chemosot Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

30 
Kimulwo-Liberty Church-
Chepseon Tbc 

Chemosot Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 
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31 

Kimulwo-Kibori-Chemeteget-
Bargiro, Chemosot-Kap 
Elisha-Getarwet-Cheborgei 
(3km) 

Chemosot Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

32 
Ngororga TBC  Lt 08-Titany 
TBC Road 

Chemosot Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

33 
Lelach Water Dam- Leach 
Primary School Road 

Cheplanget 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

34 
Mombwo Aic- Kipwastuiyo 
Mkt 

Cheplanget 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

35 
Kapzabulon (Mombwo)- 
Chepngonjo Tbc- Maburo 
Quarry (Osama) 

Cheplanget 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

36 
Kaldit Pri Sch- Wholeman Cheplanget 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

37 
Kaminjeiwa Sign Post- 
Kaminjeiwa Canteen- Kenene 
Goldmine 

Cheplanget 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

38 
Catholic Church- Tegat 
Spring- Kesholi Spring 

Cheplanget 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

39 
Street Lights from Kmtc To 
Nganaset Primary 

Kapkatet Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

40 
Keror - Kapkiko Kapkatet Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

41 
Cherus Tea Buting Centre To 
Samuget TBC Road 

Kapkatet Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

42 

Construction of Feeder Road 
from Sub -County Offices to 
Kipkosil School & Join Litein 
Town 

Kapkatet Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

43 
Mabasi Kamwanga Coffee 
Factory 

Kisiara Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

44 
Chandeke To Keregut 1km Kisiara Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

45 
Sigongo/Cheptembe To Sda 
2km 

Kisiara Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

46 
Chebomiriong-Kiptenden 
Primary-Kiptenden Tea 
Buying Centre 

Litein Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

47 
Aic Kamanamsim-Kapchogen Litein Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 
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48 
Opening of Litein Mission – 
Arap Tele River Road (1.5 km) 

Litein Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

49 

Arap Segem Junction- 
Kapsikab- Kap Jacobo- Kap 
Johnstaone- Kapainaniji- 
Kibugat- Kibaraa- Kelunet 
Road 

Tebesonik 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

50 
Chesamisiet-Nyamanga Tebesonik 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

51 

Ainabkosobek – paulngetich – 
silaosoro – kapmatatu – 
Johnstone – Tiriita – 
kachewet road 

Tebesonik 
Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

52 
Kipsolu Agc – Kibaraa Road Seretut Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

53 
Chebown – Ainapkoi Dip 
Road 

Seretut Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

54 
Chemoset Primary – Letyo 
Road 

Seretut Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

55 
Brasil- Chemurwok Road Seretut Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

56 
Magrama- Cheswerta Road Seretut Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

57 
Kaldit- Kipset Koech- Paul 
Misik- Tegat Junction Road 

Seretut Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

58 
Kapchelibon- Kabangas 
1.8km 

Kapsuser Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

59 
Ministry Of Public Works –
Kapchelibon 1.3km 

Kapsuser Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

60 
Kap Jeremiah-Kapsamkoiyo-
Arorwet Agc 

Kapsuser Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

61 
Bagdad-  Kap Christopher 
Road 

Kapsuser Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

62 
TG 14- Pentagon- Chebocho 
Road 

Kapsuser Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

63 

Kapchebelion- Kabangas 
Road 

Kapsuser Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

64 
Masusotet- Chemumbe tea 
buying centre 

Kabianga Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 



   

Page 122 of 314 
 

65 
Cheptembe-Kichinjio-Kapelija 
road-chemutwo river-mobego 
tea buying centre 

Kabianga Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

66 
Cheptigit primary- Chemolo 
bridge  

Kabianga Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

67 
Construction of Bodaboda 
shades in market centres. 

Kabianga Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

68 
Kipkones- Turguito Road Waldai Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

69 
Construction Sosiot Village - 
Karapsoimo – Chepkoin Dip – 
Chepkoin/Chemororoch  

Waldai Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

70 
Chemaluk-Cheribo-Kipkones 
Road  

Waldai Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

71 
Cheronget-Chebinyinyi-
Kaptoboiti Road  

Waldai Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

72 
Mutwot Cattle Dip- Kapwos 
Road 

Kaplelartet 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

73 
Chepkemel Centre –Sumeeck Kaplelartet 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

74 
Chepkosa - Kapsorok Kaplelartet 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

75 

Seronik – Chepkitwa – 
Musaria secondary school 
road – Opening and 
murraming 

Kaplelartet 
Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

76 
Kapchanga- Chepokiptaa- 
Sigowet Road 

Sigowet Ward To improve access , 
open up new  and 
connect areas 

Road Opening, Grading and 
Murruming 

77 
Kiparenge Primary- 
Chemindilil- Kibirbirgut Road 

Sigowet Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

78 
Tamboiyot-Kapindisin-
Changware-Kabasweti Road 

Sigowet Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

79 
Kamaget-Shops-Tamboiyot 
Tbc 

Sigowet Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

   80 
Emitiot-Kapkisai-Nyaberi 
Road 

Soin Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

81 
Chepterwo – Kap Zambia- 
Chepterwo River- Ainamoi 
Road 

Soin Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

82 
Chepsengeny-Kwandap 
Mosongkapnyangor-
Kaptepengwet/Canteen Road 

Soin Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 
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83 
 Soliat Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

84 
Corner-Kapilo Road Soliat Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

85 
 Kapkara- Chepyegon- 
Rotinwet- Ngendalel- Kisumu 
ROad 

Soliat Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

86 
Kapkara- Asenwet- Karap 
Terer- Simbi Road 

Soliat Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

87 
Arap Bore-Chepyegon-
Kapsorok 

Soliat Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

88 
Owasa- Cheres Road Londiani Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

89 

Masaita Primary- Farmers 
Road 

Londiani Ward To improve accessability 
and motorabilty of 
people , goods and 
services 

Road Opening, Grading and 
Murruming 

90 
Chepseon –millenium-
tembwet-kamakaa 

Chepseon Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

91 
Kaptenet –Kapseger-
Chepcholiet 

Chepseon Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

92 

Ketira –Ruto-Road  Kedowa/ 
Kimugul Ward 

To improve accessability 
and motorabilty of 
people , goods and 
services 

Road Opening, Grading and 
Murruming 

93 
Canaan kondamet forest road  Kedowa/ 

Kimugul Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

94 
Kabisoi – ngariet road Kedowa/ 

Kimugul Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

95 
Jambo-Kiploikyi Road Tendeno Ward 

  
Road Opening, Grading and 
Murruming 

96 
Kamwiigi-Jambo- Evans Road Tendeno Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

97 
Sereng- Koisagat- Chebululu- 
Pre School Chemogoson 

Chilchila Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

98 
Cherara-Kaplellit-Kamotos  Chilchila Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

99 
Leldet- Nauro- Kimologit- 
Factory Boror Rd 

Kamasian 
Ward 

To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

100 
Nyaboke- Thomas- Mwitoria Kamasian 

Ward 
To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 
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101 
Kairo-Kapkoros-Mulango-
Sugut-Ngebebo Road 

Kunyak Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

102 
Chesigot-Kenegut-Chengosos 
Pry 

Kunyak Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

103 
Kapkwen-Kaborok Road Kunyak Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

104 
AIC Lesirwo-kiptenden 
factory. 

Kipkelion Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

105 
Kimologit –Miti moja –
Kaptilda. 

Kipkelion Ward To improve access and 
open up new areas 

Road Opening, Grading and 
Murruming 

106 
Siret centre –Kwenet road. Kipkelion Ward To improve access and 

open up new areas 
Road Opening, Grading and 
Murruming 

107 

Surveying of all countty 
Roads 

Across the 
County 

To enhance Roads 
Invetory Condition 
Survey Report 

 

Surveying and ditigizing the 
county Roads to ARICS format 

108 

Tarmacking of Hill Top-
Subukia Road, Tarmacking 
Roads Around Ainamoi 
Center and other Roads 
across the County 

Across the 
County 

To improve access and 
open up new areas 

Tarmacking of Roads 

109 
Drainage Structures  
Countywide 

Across the 
County 

To improve access and 
open up new areas 

Constrcuction of Drainage 
Structures 

 

3.9 WATER, ENVIRONMENT, ENERGY, FORESTRY & NATURAL RESOURCES 
 
INTRODUCTION 

The department of water, environment, energy, forestry and natural resources is 
one of departments in thecounty which was established with the mandate of 
ensuring provision of safe and quality water, conserved and protected 
environment, promotion of renewable energy   and sustainable utilization of 
natural resources. 

Devolution under Kenya’s new 2010 Constitution has wide-ranging implications 
for the water, environment, energy and natural resource management sectors. 
The Constitution recognizes that access to safe and sufficient water is a basic 
human right. It also assigns responsibility for water supply and sanitation 
provision to 47 newly established counties. 

The constitution also enshrines a series of environmental rights that summed 
up the right of citizens for a clean environment .In addition ,the constitution 
provides for devolution of certain Environmental  mandates to the county 
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government which includes environmental conservation and protection ,refuse 
removal and disposals sites, noise and air pollution control ,forestry and soil and 
water conservation.. 

The department is currently working under two divisions namely; the division of 
water and sanitation, and the division of Environment, Energy, Forestry and 
Natural Resources 

 
3.9.1 Vision, Mission and Strategic Objectives 

 

(a) Vision  
A prosperous County where residents enjoy a high quality of life in a sustainable 
environment 
 
(b) Mission  
To foster equitable and sustained socio-economic development through efficient 
and effective mobilization and utilization of variable resources 
 
 
 (c) Strategic Objectives  

 To Increase access to safe water  
 To increase access to basic sanitation 
 To Increase forest and tree cover  
 To Protect and conserve the environment 
 To Enhance solid waste management  
 To Enhance urban Aesthetics 
 Enhance the use of Energy saving devices in the county; 
 Increase uptake and use of alternative energy sources in the county 

 
(d) Strategies 

 Develop new water supply projects 
 Rehabilitation and augmentation of existing water supplies 
 Protection of water sources 
 Drilling and equipping/Rehabilitation of boreholes 
 Develop new water pans and dams 
 Desilting/Rehabilitation/Augmentation of Pans and dams 
 Provision and Installation of water harvesting facilities in public 

institutions/schools 
 Develop new sanitation facilities 
 Rehabilitation and augmentation of existing sanitation facilities 
 Develop new sanitation  facilities 
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 Develop appropriate  policy and legal frame work  for Solid Waste 
Management to reflect current and future needs 

 Develop SWM infrastructure   
 Management of recreational parks /arboreta. 
 Town beatification programme 
 Formulate noise and air pollution policy and legislation control 
 Undertake noise and air pollution assessments  
 Build capacity on noise and air pollution control 
 Provision of forestry Extension Services 
 Tree seedlings production 
 Promotion of Agro forestry and commercial tree growing 
 Tree planting programme  
 Rehabilitation of Degraded sites 
 Promotion of tree based enterprises 
 Training of Solar Energy Artisans  
 Biogas Energy plants for individual households 
 Training of biogas Artisans  
 Independent Hydro power Generation plants 
 Establishment of  wind power generating systems 
 Improved cook stoves  for households and Public schools 
 Training of cook stove Artisans 
 Training on Efficient Charcoal Burning Technology 

3.9.2 Key Issues and Challenges 

 
a) Inadequate Clean Water   
Main Challenges; 

 Old infrastructure 
 Inadequate management and maintenance of existing infrastructure 
 In adequate investment into the sector 
 Insufficient sustainability 
 Water pollution from farms & urban runoff 

 
b) Insufficient/inadequate waterborne sanitation facilities 
Main Challenges 

 Inadequate investment into the sector 
 Frequent sewer leakages due to increased discharge into the existing sewer 

systems 
 Mush rooming of densely populated informal settlement in towns and 

shopping centres 
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 Weak Planning and poor plan Implementation 
 Uncoordinated planning and implementation between the county 

government and other stakeholders. 
 

c)  Other Challenges Facing the Water Sector 
 Political interference-The political nature of water as resource attracts 

political influence which overrides the need/necessity 
 Conflict between ‘water as a commercial service’ versus ‘Water as a free 

public good’-There is a perception that water is a public good and should 
be provided  for free 

 Inadequate human resource capacity  
 Overlapping of mandates-LVSWSB, NWCPC and County Governments 
 Lack of equipment 
 Inadequate transport  

 
d)  Environmental degradation 

 Catchment destruction-Wetland, Hill tops and riparian areas 
 Catchment encroachment especially the wetlands 
 Reduced forest cover 
 Weak legislation  and enforcement capacity on environmental policies 
 Climate change 

 
e) Inadequate Solid waste management 

 inadequate solid waste  disposal facilities and equipment  
 Inadequate human resource capacity  
 Inadequate SWM policies and legislation within the county 
 Weak enforcement of Solid waste management legislation 
 Continued use of landfill SWM  system as opposed to modern SWM 

technology 
 

f) Unregulated Noise and air pollution 
 Lack of air and noise pollution measuring equipment  

 Lack  of human resource capacity 

 Lack of enforcement on noise and air pollution regulation 
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3.9.3 Department Programs and Projects  

ON-GOING PROJECTS/PROGRAMMES 

S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

1 Ainamoi 
water 
project 
(KEWASC
O) 

Ainamoi Enhance 
water 
supply 
services 

Construction 
of 2no. 50m3 
Masonry 
storage break 
Pressure/bal
ancing tanks 
Extension of 
distribution 
pipeline 

Octo
ber 
2019 

0% Marc
h 
2020 

0 Tendering 
process is on 
going 

2 Fortenan 
Health 
Centre 
Water 
Project 
 

Chilchil
a 

Enhance 
water 
supply 
services 

Construction 
of 3 No. 25 
m3 ground 
level Masonry 
tanks, 
Composite 
filtration unit 
and a gravity 
pipeline. 

11/6
/201
9 

0% 10/12
/2019 

0 The 
contractor 
has just 
mobilized 

3 Supply 
and 
delivery of 
plastic 
tanks 

County
wide 

Enhance 
water 
supply 
services 

Supply and 
delivery of 
plastic tanks 

Sept
embe
r 
2019 

0% Dece
mber 
2019 

0  

4 Kendabei 
borehole 
water 
project 

Kabiang
a / 
Chema
mul 

Improve 
access 
to safe 
water 

Drilling and 
Equipping of 
Borehole; 
Construction 
and 
Electrificatio
n of Pump 
House; 
Rising Main; 
Elevated 
Storage Tank 
;Distribution 
pipeline;  and 
Fencing 

2016
/201
7 

Drilling 
of 
borehol
e done. 
Distribu
tion 
Pipeline 
complet
ed but 
not yet 
tested. 
 

2016/
2017 

2,039,
130.00 

The drilling 
was done 
but the 
borehole 
failed as it 
was dry. 
Equipping of 
borehole; 
Construction 
and 
Electrificatio
n of Power 
House; and 
Construction 
ofRising 
Main will not 
be 
implemented
. 
As a result 
of the dry 
borehole a 
surface 
source was 
identified 
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

and the 
project is 
ongoing. 

5 Koiwalelac
h water 
supply 

Kabiang
a / 
Chema
mul 

Enhance 
water 
supply 
services 

Construction 
of, pump 
house, 
pipework,  
connection 
mains power 
supply 

30/5
/201
8 
 

Pump 
house 
constru
cted; to 
be 
painted. 
Pipewor
k 
repairs 
done 
but not 
to 
completi
on. 
 
12% 
complet
e 

30/11
/2018 

364,70
0.00 

terminating 
the contract 
and 
retendering 
the 
remaining 
works owing 
to the slow 
implementat
ion by the 
contractor 
and high 
cost of 
electricity 
connectivity 

6 Kapcheluc
h borehole 
water 
Project 

Kabiang
a/ 
Chema
mul 

Enhance 
basic 
sanitatio
n 
services 

Ablution 
block 
construction 
and 
relocation 

Octo
ber 
2019 

0% Marc
h 
2020 

0 Tendering 
process is on 
going 

7 Kapcheluc
h borehole 
water 
Project 

Kabiang
a/ 
Chema
mul 

Enhance 
water 
supply 
services 

Equipping of 
Borehole; 
Construction 
and 
electrification 
of Control 
Panel House, 
Water 
storage tank 
on a painted 
steel tower, 
rising main 
and 
distribution 
pipeline, and 
water Kiosks 

18/5
/201
9 

Pump 
installe
d, 
Power 
house 
constru
cted, 
and 
steel 
tower is 
under 
constru
ction 
 
65% 
complet
e 

17/11
/2019 

0  

8 Lelu Water 
Project 

Kamasia
n 

Enhance 
water 
supply 
services 

Spring 
Protection, 
Storage Tank 
50m3, 
Gravity Main 
and 
Distribution 

18/6
/201
9 

0% 17/12
/2019 

0 Contractor 
yet to move 
to site 

9 Kipkok 
Water 
Project 

Kaplalar
tet 

Enhance 
water 

Construction 
of Intake 
Works, a 

16/0
2/20
17 

150m3 
Masonr
y 

15/08
/2017 

1,081,
034.50 

Implementat
ion of the 
project 
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

supply 
services 

Gravity Main, 
a 100m3 
Masonry 
Storage Tank 
and a 
Distribution 
Pipeline 
 

 

Storage 
Tank 
constru
cted. 
Intake(S
pring) 
under 
constru
ction 
 
40% 
complet
e 

delayed due 
to conflict 
between 
users at the 
source. The 
source has  
since been  
Changed 
and the 
project is 
now under 
construction 

1
0 

Cherire 
water 
project 

Kaplarte
t 

Enhance 
water 
supply 
services 

Development 
of three 
springs, 
construction 
of 25m3 
sump, 
construction 
of 50m3 
ground 
masonry 
water storage 
tank and 
construction 
of rising 
mains and 
distribution 
pipeline. 

2/5/
2017 

50M3 
ground 
level 
masonr
y tank 
constru
cted. 
30% 
complet
e 

10/2/
2018 

1,582,
560.00 

The 
remaining 
works will be 
retendered 
in 2019/20 
FY owing to 
the slow 
implementat
ion by the 
contractor 

1
1 

Simbamoi 
Water 
Project 

Kaplelar
tet 

Enhance 
water 
supply 
services 

Construction 
of 50m3 
Simbamoi 
Village Water 
Tank 

30/5
/201
8 
 

50cu.m 
ground 
level 
masonr
y tank 
constru
cted. 
80% 
complet
e 

Nove
mber 
2018 

1,059,
150.00 

Slow 
progress of 
works 

1
2 

Chepkoini
k/Kirukto 
Water 
project 

Kapsoit Enhance 
water 
supply 
services 

Spring 
protection; 
Construction 
of 50m3 

masonry 
sumpand 
distribution 
pipeline; 
Rehabilitatio
n of pump 
house; and 
supply and 

7/6/
2019 

Excavati
on for 
tank 
floor 
foundati
on 
commen
ced. 
 
1% 
complet
e 

8/12/
2019 

0  
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

installation 
of 4No. 10 
m3upvc water 
tanks 

1
3 

Kipkutuny 
Springs 

Kapsoit Enhance 
water 
supply 
services 

Springs 
Protection 

18/5
/201
9 

0% 17/11
/2019 

0 Site handed 
over to the 
Contractor 

1
4 

Ogirgir/ 
Kinyose 
water 
projects 

Kapsoit
/Kipchi
mchim 

Enhance 
water 
supply 
services 

Rehabilitatio
n of Kinyose 
project, 
Rehabilitatio
n of Ogirgir 
water project 
and intake 
manhole 

18/6
/201
9 

0% 17/12
/2019 

0  

1
5 

Londiani 
water 
supply 

Kedowa 
/ 
Kimugul 

Enhance 
water 
supply 
services 

Construction 
of Londiani – 
Kedowa 
gravity main. 

10/7
/201
9 

Pipeline 
under 
constru
ction 
 
25% 
complet
e 

9/6/2
020 

0  

1
6 

Chebewor 
Water 
Project 

Kedowa 
Kimugul 

Enhance 
water 
supply 
services 

Construction 
of a 
Distribution 
Pipeline 

2016
/201
7 

52 % 
Complet
e 

 0  

1
7 

Melit  
2/Kimung
en and 
Ainapbon 
springs 

Kipcheb
or  

Enhance 
water 
supply 
services 

Spring 
protection 

18/5
/201
9 

0% 17/11
/2019 

0  

1
8 

Kipsotet 
Water 
Project 

Kipchim
chim 
Ward 

Enhance 
water 
supply 
services 

Spring 
protection 
rehabilitation
,  
Construction 
of a 100m3 
ground level 
masonry 
storage tank 
and Pipeline 

18/5
/201
9 

0% 17/11
/2019 

0  

1
9 

Kipkelion 
Water 
Supply 

Kipkelio
n Ward 

Enhance 
water 
supply 
services 

Rehabilitatio
n of Jambo 
Kenya - Siret 
Pipeline. 

15/7
/201
9 

Pipeline 
under 
constru
ction 
 
50% 
complet
e 

14/6/
2020 

0  
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

2
0 

Chebirirbe
i water 
project 

Kisiara Enhance 
water 
supply 
services 

Spring and 
cattle trough 
Rehabilitatio
n, fencing 

18/6
/201
9 

0% 17/12
/2019 

0  

2
1 

Koituk 
Primary 
School 
Borehole 

Kisiara Enhance 
water 
supply 
services 

Equipping of 
Borehole; 
Construction 
and 
electrification 
of Control 
Panel House, 
Water 
storage tank 
on a painted 
steel tower, 
rising main 
and 
distribution 
pipeline, and 
water Kiosks 

18/5
/201
9 

0% 17/11
/2019 

0 Site has 
been handed 
to contractor 

22 Roret 
Pineaple 
Processing 
Plant 

Kisiara Enhance 
water 
supply 
services 

Construction 
of pump 
house,    a 
25m3 and a 
50m3 ground 
level 
masonry 
storage 
tanks, Rising 
Main and 
Distribution 
Pipeline; and 
Procurement 
and 
installation 
of a booster 
pump. 

12/7
/201
9 

0% 11/6/
2019 

0 Site has 
been handed 
over to the 
contractor 

23 Roret 
Water 
Supply 

Kisiara Enhance 
water 
supply 
services 

Construction 
of Mabasi 
Distribution 
Main 

11/5
/201
6 

90% 
complet
e 

11/11
/2016 

0 The pipeline 
is yet to be 
tested.  

24 Chesonoi 
Water 
Project 

Kunyak Enhance 
water 
supply 
services 

Construction 
of gravity 
main pipeline 
and 100m3 
Ground level 
masonry 
storage tank. 

11/6
/201
9 

0% 10/12
/2019 

0 Contractor 
has been 
handed over 
site 
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

25 Tendwet 
water 
Project 

Kunyak Enhance 
water 
supply 
services 

Completion 
of a100m3 
ground level 
masonry 
storage tank 
and 
Construction 
gravity 
pipelines. 

18/5
/201
9 

0% 17/11
/2019 

0  

26 Timbilil 
Water 
Project 

Kunyak Enhance 
water 
supply 
services 

Replacement 
of gravity 
Main; 
construction 
of 
distribution 
pipeline; 
supply and 
installation 
of 2No. 10m3 
Upvc tanks 
and 
completion of 
distribution 
pipeline to 
the 
dispensary 

Octo
ber 
2019 

0% Marc
h 
2020 

0 Tendering 
process is on 
going 

27 Chebwaga
n-Kalacha 
Dispensar
y  Water 
Project 

Litein Enhance 
water 
supply 
services 

Distribution 
pipeline(2" 
Class E 
Upvc, 2" GI 
and Pipe 
fittings)3km 
and repair of 
pipeline 

18/6
/201
9 

0% 17/12
/2019 

0  

28 Kiptangit 
Water 
Project 

Londian
i 

Enhance 
water 
supply 
services 

Construction 
of the raising 
main and 
distribution 
pipeline 

Octo
ber 
2019 

0% Marc
h 
2020 

0 Tendering 
process is on 
going 

29 Cheptorori
et 
borehole 
water 
project 

Seretut/ 
Cheptor
oriet 

Enhance 
water 
supply 
services 

Equipping of 
Borehole; 
Construction 
and 
electrification 
of Control 
Panel House, 
Water 
storage tank 
on a painted 
steel tower, 

18/5
/201
9 

Power 
house 
done up 
to 
roofing 
level 
 
10% 
complet
e 

17/11
/2019 

0  
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

rising main 
and 
distribution 
pipeline, and 
water Kiosks 

30 K.M.T.C. 
Sigowet 
Extension 
Line 

Sigowet Enhance 
water 
supply 
services 

Construction 
of Extension 
Line 

Sept
embe
r 
2019 

0% Febru
ary 
2020 

0 The 
contractor 
has not 
moved to 
site. There is 
a possibility 
of 
terminating 
the contract 
and 
retendering 

31 Maemba 
Rehabilita
tion Water 
Project 

Sigowet Enhance 
water 
supply 
services 

Spring 
Development 
and 
Construction 
of 50m3 
Ground Level 
Masonry 
Tank 

2017
/201
8 

Spring 
constru
ction 
going 
on.  
Excavati
on for 
tank 
constru
ction 
done. 
12% 
complet
e 

30/5/
2018 

 

0  

32 Sigowet 
Water 
Project 

Sigowet Enhance 
water 
supply 
services 

Replacement 
of Rising 
Main; 
Renovation of 
a 100m3 
masonry 
storage tank 
and 
distribution 
pipeline; and 
fencing off 
Intake 
catchment 
Area. 

12/6
/201
9 

0% 11/5/
2020 

0 Contractor 
has not 
reported to 
site 

33 Kipsitet 
borehole 
water 
project 

Soin Enhance 
water 
supply 
services 

Power Line 
Extension, 
Borehole 
Equipping, 
Construction 
of Control 
Panel House, 
Construction 

6/6/
2019 

Power 
house 
constru
cted to 
lintel 
level 
 

5/12/
2019 

0  
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

of 50m3 steel 
water tank 
with tower, 
Construction 
of Rising 
Pipeline, 
Distribution 
Pipeline, 
1No. 
Masonry 
water kiosk, 
supply and 
install 1No. 
5m3 
uPVCtank, 
Fencing off 
the borehole 
Area. 

5% 
complet
e 

34 Laitigo 
Water 
Project 

Soin Enhance 
water 
supply 
services 

Construction 
of Intake 
Works, 
Gravity Main 
Pipeline and 
a 50m3 
Masonry 
Storage Tank 

11/5
/201
6 

80%  
complet
e 

11/11
/2016 

2,537,
272.00 

Paid in Q4 
 
(1,315.320.0
0  was paid 
earlier ) 
 
Most fittings 
not fixed. 
Plastering of 
intake not 
yet done 
Contractor 
stopped 
working 

35 Bargeiwet 
Water 
Project 
phase 1 

Soliat Enhance 
water 
supply 
services 

Dam 
desilting and 
construction 
of weir, Main 
gravity 
pipeline and 
fencing of 
dam area 

18/5
/201
9 

Gravity 
pipeline 
done, 
dam 
desilting 
and 
weir 
constru
ction on 
going. 
 
60% 
complet
e 

17/11
/2019 

0  

36 Bargeiwet 
Water 
Project- 
Phase 2 

Soliat Enhance 
water 
supply 
services 

Construction 
of a 50m3 
ground level 
masonry 
tank, 
distribution 

18/6
/201
9 

Pipeline 
complet
e, tank 
constru
ction is 
ongoing. 
 

17/12
/2019 

0  
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

pipeline and 
fencing 

50% 
complet
e 

37 Kabokyek 
borehole 
water 
project 

Soliat Enhance 
water 
supply 
services 

50 m3 
Masonry 
ground level 
water tank, 
Rising main 
and 
distribution 
pipeline, 
Pump set 
installation. 
Power house 
construction 
and electrical 
connection 

13/6
/201
9 

0% 12/12
/2019 

0 Contractor is 
Mobilizing 

38 Mobet 
Water 
Project 

Tebeson
ik 

Enhance 
water 
supply 
services 

Spring 
Protection; 
Construction 
of Gravity 
Main, 50 m3 
ground level 
masonry 
storage tank, 
cattle trough 
and gravity 
Pipeline 

 0%  0  

39 Benditai 
Water 
Project. 

Tendeno
Sorget. 

Enhance 
water 
supply 
services 

Construction 
of a 
Distribution 
Pipeline 2 

 95%  0 Pipeline yet 
to be tested. 
 
The 
community 
was earlier 
denied 
abstraction 
of water 
from the 
forest but 
authorizatio
n has since 
been 
granted. The 
project is 
expected to 
be 
completed 
soon and 
pipeline 
tested. 
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

40 Benditai 
Water 
Project. 

Tendeno
/ 
Sorget. 

Enhance 
water 
supply 
services 

Expansion of 
Intake works, 
Construction 
of 100m3 

Masonry 
Storage tank 
and 
distribution 
pipeline 
extension. 

10/7
/201
9 

Constru
ction of 
intake 
works 
are 
ongoing 
 
5% 
complet
e 

9/6/2
020 

0  

41 Kiboet 
Borehole 
water 
project 

Waldai Enhance 
water 
supply 
services 

Supply, 
delivery, 
installation, 
testing and 
commissioni
ng of a 
submersible 
pump set 

18/5
/201
9 

0% 17/11
/2019 

0  

42 Sosiot 
Water 
Supply 
 

Waldai Enhance 
water 
supply 
services 

Rehabilitatio
n/completion 
of an intake 
weir; 
Construction 
of a 
Composite 
Filtration 
Unit 
complete 
with an 
elevated back 
wash tank 
and other 
accessories; 
and 
Construction 
of a clear 
water tank. 

12/7
/201
9 

Constru
ction of 
clear 
water 
tank is 
complet
e, CFU 
almost 
complet
e 
 
 
70% 
complet
e 

11/6/
2020 

0  

 ENVIRON
MENT 

        

01 Rehabilita
tion of 
Recreation
al parks  

Kericho 
town  

Improve 
the 
security 
of the 
parks, 
conserve 
the 
environ
ment 
and 
enhance 

Construction 
of a 
perimeter 
wall, 
installation 
of seats, 
parking area 
at  Moi 
gardens 

April 
2018 

Excavati
ons for 
foundati
ons, 
installat
ion of 
pillars 
,and 
partial 
walling, 
installat

31st 
Septe
mber  
2018 

4.9 
million  

Walling 
,installation 
of pillars, 
seats metal 
grills, gates, 
parking area 
and lighting 
and 
landscaping 
works 
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

its 
aestheti
cs  

ion of 
grills   
-70 % 
works 
done  

02 Rehabilita
tion of 
Recreation
al parks 

Kericho 
Town 

Improve 
the 
security 
of the 
parks, 
conserve 
the 
environ
ment 
and 
enhance 
its 
aestheti
cs 

Construction 
of  Car park 
and resting 
bay front 
park and 
children park 
at Moi 
Gardens 

June 
2018 

0% Augus
t 
2019 

0  

03 Procureme
nt and 
installatio
n of litters 

Kericho 
Town 

 Procurement 
and 
installation 
of litters 

 0%   Tendering 
process is on 
going 

04 Proposed 
Fencing of 
Parking 
Lot 

Kericho 
Town 

Improve 
the 
security 
of the 
garbage 
collectio
n 
machine
ry  

Site 
clearance  
and 
excavations 
Construction 
of  boundary 
fence  
Installation 
of culverts  
 

12/0
4/20
19 

Constru
ction of  
boundar
y fence 
and 
parking 
yard  

11/10
/2019 

0  

05 Tionysoyet 
wetland 
conservati
on project  

Kipcheb
or  

Conserv
e and 
protect 
water 
sources 

Demarcation, 
fencing of 
riparian area. 
Planting of 
indigenous 
seedlings(esp
ecially 
bamboo 
along the 
riparian   

Sept
embe
r 
2015 

Planting 
of 
bamboo 
1300,fe
ncing 
25no 
beehive
s, tree 
nursery 
,fish 
hatcher
y  
-30% 
complet
e 
 

May 
2021 

-  Planting of 
indigenous 
and bamboo, 
relocation of 
car wash at 
Kipchimchi
m 
junction,de
marcation of 
riparian 
area,fencing 
of dregraded 
sites 
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S
/
N
o 

Project 
Name 

Project 
Locatio
n 

Objectiv
es 

Description 
of 
Activities 

Start 
Date 

Descrip
tion of 
activiti
es Done 
and 
%age 

End 
Date 

Amou
nt 
Paid 
(Kshs.) 

Remarks 
including 
pending 
works 

06 Town 
beatificati
on  

County 
wide  

To 
conserve 
and 
enhance 
urban 
aestheti
cs. 

-Landscaping 
and planting 
of 
ornamental 
trees and 
flowers on 
round abouts  
and open 
spaces within 
town streets 
and road 
reserves  

July 
2017  

Beautifi
cation 
of 1no 
round 
about in 
Kericho 
town 
Works 
done 
10% 

May 
2021 

Funde
d by 
stakeh
olders 

Landscaping 
and planting 
ornamental 
trees on 
round 
abouts and 
open spaces 
in 3 towns –
londiani,Kip
kelion and 
Litein 

07 Kipkelion 
town 
riparian 
protection 
project  

Kipkelio
n  

To 
protect 
and 
conserve 
water 
catchme
nt areas. 

Fencing and  
Tree planting  

Sept
embe
r 
2015 

Fencing 
of the 
arboret
um, 
planting 
of 5000 
seedling
s 
Works 
done 20 
% 

May 
2019 

- Fencing and 
Growing  of 
5000 water 
friendly trees 

 

 

 

ONGOING STRATEGIC 
INTERVENTION 

      

S/
N
O 

Programe 
Name 

Project 
Location 

Objectiv
es 

Description of 
Activities 

Start 
Date  

Descript
ion of 
Activitie
s done 
and 
%age 

End 
Date 

Amoun
t Paid 
(Kshs) 

Remasks 
including 
pending 
works  

1 Drilling 
Motero 
Borehole 

soliat To 
provide 
clean 
and safe 
drinking 
water 

Drilling and 
equipping of 
borehole, 
Construction 
and 
electrification 
of pump 
house, rising 
main, 
Elevated 
Storage tank 
and 

2018
/201
9 

Drilling  2019
\202
0 

      
1,036,0
00  

On-going  
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Distribution 
line. 

2 Kiptunoi 
Water 
Supply 

kapsoit To 
provide 
clean 
and safe 
drinking 
water 

Intake works, 
gravity main 
pipeline, 
construction 
of masonry 
tanks 
,Treatment 
plant and 
distribution 
lines 

2018
/201
9 

Works 
has not 
started 

2019
\202
0 

                        
0    

Just 
Launched 
and works 
will 
commence 
soon 

3 Kiboybei 
Water 
Supply 

kapsoit To 
provide 
clean 
and safe 
drinking 
water 

Intake works, 
gravity main 
pipeline, 
construction 
of masonry 
tanks 
,Treatment 
plant and 
distribution 
lines 

2019
/202
0 

Works 
has not 
started 

2019
\202
0 

                        
0    

Just 
Launched 
and works 
will 
commence 
soon 

4 Soliat 
Water 
Supply 

soliat To 
provide 
clean 
and safe 
drinking 
water 

Intake works, 
gravity main 
pipeline, 
construction 
of masonry 
tanks 
,Treatment 
plant and 
distribution 
lines 

2019
/202
0 

Works 
has not 
started 

2019
\202
0 

   0                      

5 Sombicho 
Water 
tank 

soliat To 
provide 
safe 
storage 
of water 

Construction 
of 50m3 
ground level 
masonry tank 
and 
distribution 
line 

2019
/202
0 

Works 
has not 
started 

2019
\202
0 

                       
0 

 

6 Kapkenyel
oi Water 
tank 

soliat To 
provide 
safe 
storage 
of water 

Construction 
of 100m3 
ground level 
masonry tank 
and 
distribution 
line 

2019
/202
0 

Works 
has not 
started 

2019
\202
0 

                        
0 

 

7 Drilling 
Kiptugum
o Borehole 

soliat To 
provide 
clean 
and safe 

Drilling and 
equipping of 
borehole, 
Construction 
and 
electrification 

2019
/202
0 

Works 
has not 
started 

2019
\202
0 

 0  
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drinking 
water 

of pump 
house, rising 
main, 
Elevated 
Storage tank 
and 
Distribution 
line. 

8 Drilling of 
Koisil 
Borehole  

sigowet To 
provide 
clean 
and safe 
drinking 
water 

Drilling and 
equipping of 
borehole, 
Construction 
and 
electrification 
of pump 
house, rising 
main, 
Eleveted 
Storage tank 
and 
Distribution 
line. 

2019
/202
0 

Works 
has not 
started 

2020
\202
0 

 0  

9 Kaboloin 
water 
project - 
Lower part 
of Kapsaos 

kapsaos To 
provide 
clean 
and safe 
drinking 
water 

Distribution 
lines and 
construction 
of masonry 
tanks 

2019
/202
0 

Works 
has not 
started 

2019
/202
0 

 0  

 

i) Multi-year projects/programs 

S/
No 

Program
me name 

Projects 
location 

Objecti
ves 

Descriptio
n of 
activities 

Start 
Date 

Descripti
on of 
activitie
s done 
and 
%age 

End 
date 

Amoun
t paid 
in 
(KShs) 

Remarks 
including 
pending 
works 

01 Kipkobob 
water 
project 
Phase I 

Chemosot
, 
cheboin,K
isiara 
wards 

Enhanc
e water 
supply 
services 

Constructi
on of 
Intake 
works, 
pump 
house, 
pipeline 
and 
masonry 
storage 
tanks 
 
Procureme
nt and 
installatio
n of pump 
set 
 

25/6/2
019 

The 
process 
of land 
acquisitio
n is on 
going 
 
0% 
 

24/5/2
020 

0 The project 
site has 
been 
handed 
over to the 
contract 
 
The project 
cost is 
102,407,4
37.61 
Million 
 
No funds 
were 
allocated 
specifically 
for this 



   

Page 139 of 314 
 

Rehabilitat
ion of 
existing 
tanks 
 
River 
intake  
protection 
works 

project in 
the 
2019/202
0 Financial 
year 

02 Solid 
waste 
managem
ent 

County 
wide  

Improve
ment of 
solid 
waste 
manage
ment  

Procureme
nt of 15no 
garbage 
collection 
trucks and 
100 skips , 
and skip 
loaders  
wheel 
loader  for 
garbage 
collection 
in the 
entire 
county. 

Installatio
n of litter 
bins 

 July 
2015 

Procured 
6no 
garbage 
tractors, 
4no skip 
loader 
1no 
wheel 
loader  
 
 
 
Installati
on of 50 
litter bins 
in 
Kericho 
town 
 
Works 
done 
50%  

 May 
2021 

18,720,
000 
 
 
 
 
 
 
1.35 
million  

Purchase 
of 9no 
trucks 
Purchase 
of 100 
skips 
 
 
 
 
 
Installatio
n of  litter 
bins in 
Kericho ,  
litien and 
londiani 
town  
 

03 Solid 
waste 
managem
ent  

Kericho 
town, 
Londiani 
and 
Sondu 
towns  

Improve 
solid 
waste 
manage
ment  

Rehabilitat
ion 
of 3No. 
waste 
disposal 
sites-
kericho,Lo
ndiani 
and sondu   

July 
2015 

Garbage 
heaps 
cleared, 
Improve
ment of 
150 
metre 
access 
road , 
supply of 
murram 
in on the  
dumpsite  
 
 Works 
done 
40%  

April 
2021 

4.9 
million  

Clearing of 
garbage 
heaps, 
 
Supply of 
murram 
for 
stabilizatio
n of 
dumping 
area, 
fencing 
and 
installatio
n of 
security 
gates in 
Kericho 
tow 
dumpsite  
 
Fencing 
and 
Rehabilitat
ion 
of 3No 
.waste 
disposal 
sites-
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kericho,Lo
ndiani 
and sondu   

04 Tree 
planting 
programm
e 

All the 30 
wards of 
the 
county 

To 
promote 
forest 
cover 
and 
climate 
change 
mitigatio
n  

-Provision 
of tree 
seedlings 
for 
planting  
in schools 
,riparian 
areas and 
degraded 
hill tops 

-
Procureme
nt  of  
material 
for county 
tree  
nurseries   

1stJuly 
2018 

Establish
ment of 
1No. tree  
nursery 
 
154,000 
tree 
seedlings 
planted  
 
Works 
done 
25% 
 
 
 
 

30th 
June 
2021 

 
435,00
0 

Tree 
seedlings 
production 
and Tree 
planting in 
schools, 
riparian 
areas 
(identified 
by the 
public ) 
 
Establish
ment of 
5No. tree 
nurseries 
is  
pending. 
 

STRATEGIC INTERVENTION       
1 Rehabilit

ation 
and 
construc
tion of 
Kimologi
t Water 
Supply 

Kamasia
n 

To 
provide 
clean 
and 
safe 
drinkin
g water 

Intake 
works, 
gravity 
main 
pipeline, 
construct
ion of 
masonry 
tanks, 
Treatmen
t plant 
and 
distributi
on lines. 

2018/2
019 

Works 
has not 
started. 
Contract
or has 
just 
mobilise
d 

2020/2
021 

0 Site just 
handed 
over  

2 Construc
tion of 
Kapkure
s Water 
Supply 
Project 

chilchila To 
provide 
clean 
and 
safe 
drinkin
g water 

Intake 
works, 
gravity 
main 
pipeline, 
construct
ion of 
masonry 
tanks 
,Treatme
nt plant 
and 
distributi
on lines 

2019/2
020 

Contract 
was 
recently 
awarded 

2020/2
021 

0 Works yet 
to start 

3 Construc
tion of 
Tuiyobei 
Water 

Kipkelio
n 

To 
provide 
clean 
and 
safe 

Intake 
works, 
gravity 
main 
pipeline, 

2019/2
020 

Contract 
was 
recently 
awarded 

2020\2
021 

0 Works yet 
to start 
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Supply 
Project 

drinkin
g water 

construct
ion of 
masonry 
tanks 
Treatmen
t plant 
and 
distributi
on lines 

 

ii) NEW PROJECTS/PROGRAMMES 

S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

1 Lamaiyat/K
ondamet 
water 
project 

Ainamoi Improve Water quality Acquisition of land for treatment plant 

Construction of treatment plant 

Construction of distribution pipeline 

2 Protection of  
4 water 
springs in 
Ainamoi 
ward 

Ainamoi Conserve and protect 
water sources 

Spring protection 
Construction of cattle trough and 
community water points 

3 Drilling of  
boreholes in 
Cheboin 
Ward 

Cheboin  Provide clean quality 
water. 

Drilling and equipping of the borehole 
-Power line Extension 
-Purchase and installation of overhead 
tank  
 

4 Litein Water 
Project 

Cheboin Enhance water supply 
services 

Construction of pipeline extensions 

5 Sosiot 
w/project 

Cheboin Enhance water supply 
services 

purchase of Pump and renovation  

6 Protection of 
6 No. water 
springs in 
Cheboin 
ward 

Cheboin ward Conserve and protect 
water sources. 

Spring protection 
Construction of cattle trough and 
community water points 

7 Drilling of  1 
boreholes 

Chemosot Provide clean quality 
water. 

Drilling and equipping of the borehole 
-Power line Extension 
-Purchase and installation of overhead 
tank  
 

8 Litein water 
supply 

Chemosot Increase area served with 
piped water 

Construction of distribution pipeline 
extensions  
 

9 Protection of  
6 water 
springs in 
Chemosot 
ward 

Chemosot Conserve and protect 
water sources. 

Spring protection 
Construction of cattle trough and 
community water points 

10 Drilling of  1 
boreholes 

Cheplanget Provide clean quality 
water. 

Drilling and equipping of the borehole 
-Power line Extension 
-Purchase and installation of overhead 
tank  
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

 
11 kondamet 

dam 
Cheplanget Enhance water supply 

services 
Procurement and installation of pump 
set  
Construction of pipeline 

12 Mobet Water 
Reservoir 

Cheplanget Enhance water supply 
services 

Construction of intake works  and 
Pump house 

13 Protection of  
8 water 
springs in 
Cheplanget 
ward 

Cheplanget Conserve and protect 
water sources. 

Spring protection 
Construction of cattle trough and 
community water points 

14 Chepseon 
water supply 
(Chilchila 
pan 

Chepseon increase water storage expansion of the pan, Fencing 

15 Drilling of  1 
boreholes in 
Chepseon 
ward 

Chepseon Provide clean quality 
water. 

-Drilling and equipping of the borehole 
-Power line Extension 
-Purchase and installation of overhead 
tank  
-Construction of distribution pipeline 

16 Sachoran  
water 
project 

Chepseon Enhance water supply 
services 

 Installation of Solar panels and 
construction of pipeline distribution  
-additional 50M3 storage tanks  
-water & sanitation  

17 Kapkese –
kaplelit- 
cherara 
water 
project 

Chilchila Enhance water supply 
services 

Distribution Pipeline Extension 

18 Mariam 
Water 
Project 

Chilchila Enhance water supply 
services 

Rehabilitation of intake works and 
gravity main-construction of 3No. 
50m3 masonry storage tanks-
Construction of distribution network 

19 Tulwapmoi 
water 
project 

Chilchila Enhance water supply 
services 

Construction of a 100m3water tank  

 

20 Promotion of 
Rain water 
Harvesting 

 

County wide Enhance rainwater 
harvesting and availability 

Procurement and installation of rain 
water harvesting Upvc tanks 

21 Proposed 
Kabianga 
water and 
Sewerage  
project 
 
 
 

Kabianga/ 
chemamul 

Improve the quality of 
water and increase area of 
coverage 

-Engagement of a consultant; 
 
Carry out feasibility study 
 
-Undertake preliminary  
survey and design 
 
-carry out detailed survey and design 
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

22 Protection of 
3 water 
springs in 
Kabianga 
ward 

Kabianga/ 

Chemamul 

Conserve and protect 
water sources 

Spring protection  

Construction of cattle troughs and 
community water points 

23 Kibingei 
water 
project 

kabianga/ 
chemamul 

Provide piped water to the 
community 

Construction of intake works, Rising 
main and  
Distribution pipeline. 
 
Procurement and installation of 
hydram 

24 Koiwalelach 
water supply 

kabianga/ 
chemamul 

Enhance water supply 
services 

Construction of 50m3 masonry sump 
Construction of distribution pipeline. 
Rehabilitation of intake works, 
Construction of composite filtration 
unit. 

25 Drilling of  1 
boreholes in 
Kmasian 
Ward 

Kamasian Provide clean quality 
water. 

Drilling and equipping  of  boreholes  

26 Kawambatte 
Water 
project  
Phase I 

 

Kamasian Conserve and protect 
water sources 

Spring protection 

Construction of cattle trough and 
community water points 

27 Mtaragon-
Nyairobi 
water 
project - 

kamasian Enhance water supply 
services 

completion of 50m3 water tank 100M3 

tank -7 km piping 

28 Tachasis 
water 
project 

kamasian Enhance water supply 
services 

Construction of  50m3 masonry 
storage tank and  pipeline 

29 Drilling of  1 
boreholes in 
Kaplelartet 
ward 

Kapkatet Provide clean quality 
water. 

Drilling and equipping  of  boreholes 

30 Litein water 
supply 

kapkatet Enhance water supply 
services 

Constriction of pipeline extension 

31 Protection of 
three  water 
springs in 
kapkatet 
ward 

kapkatet Conserve and protect 
water sources 

Maintenance, spring protection and 
tree planting 

32 Protection of  
4 water 
springs in 
Kapkugerwe
t ward 

Kapkugerwet Conserve and protect 
water sources 

Spring protection  

Construction of cattle troughs and 
community water points 

33 Chebulul 
water supply 

Kaplelartet Increase area of coverage Construction of distribution pipeline 
 
Construction of 3No. water kiosk 
complete with a 5m3 plastic tank 

34 Drilling of  1 
boreholes in 
Kaplelartet 
ward 

Kaplelartet Provide clean quality 
water. 

Drilling and equipping  of  boreholes  
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

35 Kaplelartet 
water 
project at 
chepkemel 
primary 
school 

Kaplelartet Enhance access to water 
and basic sanitation 
services 

-Storage masonry tank 
-Distribution  pipe  

36 Kipkok 
water 
project 
Phase II 

Kaplelartet Provide clean water to 
Sondu town and the 
surrounding community 

Completion of Gravity mains 
Construction of 2No. 100m3 masonry 
storage tanks 
 
Construction of distribution pipeline 

37 Kiptere 
(Cheptarit) 
water 
project 

Kaplelartet Improve Water quality -Acquisition of land for treatment 
works 
-Construction of full treatment works. 
-Construction of clear water tank 

38 Tabaita 
water supply 

Kaplelartet Enhance water supply 
services 

Construction of 2 No. water kiosks 
with 5m3 plastic tank each. 
 
Construction of 2km HDPE pipeline 
 

39 Kiptegan/Ki
pkaganit 
water 
project 

Kapsaos Improve the quality of 
water 

Acquisition of land for construction of 
treatment works 

Construction of a treatment works 

40 chepngatat 
water 
project 

Kapsoit Enhance water supply 
services 

Rehabilitation of spring , Construction 
of pump house, rising main, masonry 
tank and distribution pipeline 

41 Ngecherok 
water 
project 

Kapsoit Enhance water supply 
services 

Construction of Intake works and 
composite filtration unit 

42 Drilling of  1 
boreholes in 
Kapsuser 
ward 

Kapsuser Provide clean quality 
water. 

Drilling and equipping  of  boreholes  

43 Protection of  
6 water 
springs in 
Kapsuser 
ward 

Kapsuser Conserve and protect 
water sources. 

 Spring protection  

Construction of cattle troughs and 
community water points  

44 Samiytuk 
Water 
Project 

Kapsuser Enhance water supply 
services 

Land acquisition, Construction of 
50m3 masonry tank and distribution 
pipeline 

45 Drilling of  1 
boreholes 

Kedowa/ 
kimugul 

Provide clean quality 
water. 

Drilling and equipping  of  boreholes 

46 Ararwet 
Water 
Project 
 Lemeiywet-
Kimoson 
Dam 

Kedowa/Kim
ugul 

increase water storage Establishment and desilting and 
fencing 
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

47 Cheptangulg
ei Water 
Project 

Kedowa/Kim
ugul 

Enhance water supply 
services 

Pipe construction and distribution and 
construction of 50m3 storage tank and 
repair of the spring. 

48 Kimasian 
Water 
Project 

Kedowa/Kim
ugul 

Provide clean water near 
homesteads 

Construction of 3 No. 100m3 masonry 
clear water tank 
 
Construction of distribution pipeline 

49 Kiplelechon 
Toben Tai 
Water 
Project 

Kedowa/Kim
ugul 

Enhance water supply 
services 

Tank 50m3 Completion, Piping 
Needed,  
Hydram Available 

50 Londiani 
water supply  

Kedowa/Kim
ugul 

Improve the quality of 
water  

Desiliting of the dam 
 
Construction of a complete treatment 
unit.  
Power supply to the treatment works 

51 Chebocho 
water 
project 

Kipchebor Enhance water supply 
services 

Construction of  a 50m3 Masonry tank 
and pipeline 

52 Chesanga/ 
Kimibei 
water 
project 

Kipchebor Enhance water supply 
services 

Construction of  a 50m3 Masonry tank 
and pipeline 

53 Kinyose 
water 
project. 

Kipchichim Enhance water supply 
services 

Completion of fencing and purchase of 
water pipes and power supply 

54 Drilling of  1 
boreholes in 
Kipkelion 
ward 

Kipkelion Provide clean quality water Drilling and equipping  of 1 borehole 

 

55 Kapkiyai Kipkelion Enhance water supply 
services 

Construction of 2no. 50m3 masonry 
tanks and pipeline 

56 Masibunwat
er project 

Kipkelion increase water storage  water source rehabilitation 

57 Protection of 
5 No. water 
springs in 
kipkelion 
ward 

Kipkelion  Conserve and protect 
water sources 

Spring protection  
Construction of cattle troughs and 
communal water points 

58 Sugutek 
Libya 

Kipkelion Conserve and protect 
water sources 

Spring protection and pipeline 

59 Drilling of  1 
boreholes in 
Kisiara ward 

Kisiara Provide clean quality 
water. 

Drilling and equipping  of 1 boreholes 
(Mabasi secondary school and Tulwet 
secondary school) 
 
Construction of distribution pipeline 
 

60 Protection of  
8 water 
springs in 
Kisiara  
ward 

Kisiara Conserve and protect 
water sources. 

Spring protection  

Construction of cattle troughs and 
community water points 
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

61 Roret Water 
Project 

Kisiara Enhance water supply 
services 

Acquisition of land for treatment 
works. 

Construction of treatment works 

62 Njoro water 
Project 

Kunyak Provide clean quality 
water. 

Spring protection, construction of 
gravity pipeline and 100m3 masonry 
storage tank 

63 Chesonoi 
water 
project 

Kunyak Enhance water supply 
services 

Construction of 50 m3 masonry 
storage tank and pipeline 

64 Drilling of  1 
boreholes in 
Litein ward 

Litein  Provide clean quality 
water. 

Drilling and equipping  of 1 boreholes  

65 Litein water 
project 

Litein Increase area served with 
piped water 

-Construction of a distribution pipeline 
extension to Nyambolosa 

66 Protection of  
six  water 
springs in 
Litein ward 

Litein  Conserve and protect 
water sources. 

Spring protection 
Construction of cattle trough and 
community water points 

67 Chepkoiyo 
dam 

Londiani increase water storage Revival and renovation of the dam 

68 Drilling of  1 
boreholes 

Londiani Provide clean quality 
water. 

Drilling and equipping  of  borehole 

 
69 Rusoy Water 

Project 
Londiani Provide piped water near 

to homesteads 
Construction of distribution pipeline 

70 Sachangwan 
dam 

Londiani increase water storage Revival and renovation of the dam 

71 Cheswerta 
Water 
Project 

Seretut / 
Cheptororiet 

Enhance water supply 
services 

Spring protection 
Construction of pipeline 

72 Seretut 
Primary 
water 
project 

Seretut / 
Cheptororiet 

Improve access to safe 
water 

Equipping of borehole and 
construction of pipeline 

73 Kaldit water 
project 

Seretut/ 
cheptororiet 

Provide clean water near 
homesteads 

Construction of 25m3 masonry intake 
sump. 
Construction of gravity drive pipeline. 
Installation of a hydram pump. 
Construction of 25m3 masonry storage 
tank. 
Construction of 1000m rising main. 
Construction of 2000m distribution 
pipeline. 
 

74 Chemangat 
Community 
water 
project 

Sigowet Provide clean water near 
homesteads 

Spring Protection 
Construction of gravity main 
Construction of a 100m3 masonry 
storage tank 
Construction of distribution network 

75 Drilling of  1 
boreholes in 

Sigowet Provide clean quality 
water. 

Drilling and equipping  of  boreholes 
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

Sigowet 
ward 

76 Kipsotet 
spring 
Protection 
project 

Sigowet Provide clean water near 
homesteads 

Construction of a 50m3 masonry 
sump 
Supply of power 
Construction of pump House 
Supply and installation of a solar 
powered/electric powered pump set 
Construction of rising main 
Construction of a 50m3 masonry 
storage tank 

77 Protection of 
6 No. water 
springs in 
Sigowet 
ward 

Sigowet Conserve and protect 
water sources. 

Spring protection 
Construction of cattle trough and 
community water points 

78 Drilling of  1 
boreholes in 
Soin Ward 

Soin Provide clean quality 
water. 

Drilling and equipping  of  boreholes 

79 Kaptalamwa 
water 
project 

Soin Enhance access to water 
and basic sanitation 
services 

-Spring development 
-Storage masonry tank 
-Distribution  pipe  
-Construction of community watet 
point 
- Construction of cattle trough 
-Re-aforestation  
-Fencing 

80 Kipsitet 
community 
water 
project 

Soin Improve Water quality De-silting at the intake 
Construction of new intake 
works/sedimentation tank 
Extension of Gravity main to the new 
intake 
-Construction of full treatment works. 
-Construction of clear water tank 

81 Koiyabei 
water dam 

Soin increase water storage -De-silting  
-Fencing 
-Cattle trough 
-Community water point 

82 Cheramor 
water 
project 

Soliat Enhance water supply 
services 

Spring protection , Power supply, 
Pump house, 50m3 and pipeline 

83 Kapkecheiye
t/Kabasenw
o water 
project 

Soliat Enhance water supply 
services 

Construction of 50M3 masonry water 
tank and distribution pipeline. 

84 Kapkongoni 
Water 
Project 

Soliat Enhance water supply 
services 

Construction of pipeline 

85 Kapsorok 
water 
project 

Soliat Enhance access to water 
and basic sanitation 
services 

Spring Rehabilitation; Storage 
masonry tank; Distribution  pipe; 
Construction of community water 
point;  Construction of cattle trough;  

86 Motero/Koiri
r water 
project 

Soliat Enhance water supply 
services 

Construction of 100M3 and pipeline. 
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

87 Drilling of  1 
boreholes in 
Tebesonik 
ward 

Tebesonik Provide clean quality 
water. 

Drilling and equipping  of borehole 

88 Protection of  
10 water 
springs in 
Tebesonik 
ward 

Tebesonik Conserve and protect 
water sources. 

Spring protection 
Construction of cattle trough and 
community water points 

89 Drilling of  1 
boreholes in 
Tendeno/So
rget ward 

Tendeno/Sorg
et 

Provide clean quality 
water. 

Drilling and equipping  of 1 boreholes 
 

90 Kiplokyi 
water 
project- 
solar 

Tendeno/Sorg
et 

Enhance water supply 
services 

Power supply to pump house, 
Completion of the project pipeline 
construction and construction of 50m3 
storage tank. 
 

91 Drilling of  1 
borehole in 
Waldai Ward 

Waldai Provide clean quality 
water. 

Drilling and equipping  of  1 borehole 

92 Protection of 
6 water 
springs in 
Waldai ward 

Waldai Conserve and protect 
water sources. 

Spring protection 

Construction of cattle trough and 
community water points  

Construction of pipeline 

01 Solid waste 
managemen
t 

Litein town Improve solid waste 
management in the all-
county 

Development of solid waste 
management plan 

02 Ainabtarit 
water 
catchment 
area 

Ainamoi Conserve and protect 
water sources 

Fencing, , Tree planting  

03 Kapwastuiyo 
mkt,  
Moburo and 
sugotek 
river,  
Tiriitabmoita 

cheplanget Conserve and protect 
water sources 

Tree planting across the street, 
Planting indigenous trees along the 
banks   

04 Tree nursery 
project  

Kipkelion 
East  

To ensure trees are 
sufficient in the county 

Establishment of tree nursery 

05 Catchment 
protection  

Soin  To protect and conserve 
water sources  

Tree planting along kipsitet river 

06 Power 
supply 

Entire county Lighting up public 
institutions and market 
centers 

Power connections to markets and 
public institutions  
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S/
No 

Project 
Name 

Project 
Location 

Objectives Description of 

Activities 

07 Sun and 
renewable 
energy 

Entire county Promote Alternative source 
of energy 

Fixing solar panels 

and biogas plants 
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3.10 PUBLIC SERVICE MANAGEMENT 
 
Introduction 
It is a service department mandated to guide the county human capital in human 
resource policies provisions and guidelines both at the county headquarters and the 
devolved units down to the village level. 
 
Vision 
To be a model department in the formulation of public policy and service delivery 
 
Mission 
Provision of policy direction for public participation and quality public service delivery 
 
Mandate 
The mandate of the department is to provide Human Resource policies and guidelines 
of the County Civil Service and Co-ordinate the Administrative Units at the County, 
Sub-County, and Ward and Village level. 
 

3.1.1 Department Projects/Programmes 

(i) On- Going Projects/Programs 

iii) New Projects/Programs 

s/n
o Project 

name 
Project 
location 

Objective
s 

Descriptio
n of 
activities 

Sta
rt 
dat
e 

Descripti
on of 
activities 
done and 
%age 

End 
date 

Amount 
paid(ks
hs) 

Remarks 
includin
g 
pending 
works 

1 

Constructio
n of Ward 
offices 

5 wards  
Sigowet, 
Kabianga
, 
Kaplelrat
et, 
Tebesoni
k, 
Kapsoit, 
Kunyak, 
Londiani
, Ainamoi 

Citizens 
access to 
services 
and 
improved 
service 
delivery 

-
Constructio
n works on 
the sites 
specified 
-Periodic 
site 
inspection 
by Housing 
(QS, Works 
Officer) 

May 
201
9 

Land 
surveying 
and 
material 
on site 
 
15% 

Decemb
er 2019 

nil Slow 
works 
because 
of land 
ownershi
p 
verificatio
ns 

2 

Refurbishm
ent of Non 
residential 
Building- 
Fire Station 

HQ 

To set 
operation 
point for 
coordinati
ng Fire 
issues 

Refurbishm
ent of office 

May 
201
9 

Land 
surveying 
and 
material 
on site 
 
15% 

Februar
y 2020 

nil Slow 
works 
because 
of land 
ownershi
p 
verificatio
ns 
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s/no Project name Project location Objectives Description of activities 

1 

Construction of Ward 
offices-6 ward offices 

Chepseon 
Kamasian 
Cheboin 
Kisiara 
Seretut/Chepto 
Soliat 

Citizens access to 
services and improve 
service delivery 

Engagement of Contractors 
for the construction 

2 
Construction of Sub-
County Office 

Belgut Sub-County -
Sosiot 

Citizens access to 
services and improve 
service delivery 

Engagement of Contractors 
for the construction 

3 
Completion of fire 
station 

Litein 

To set operation point 
for coordinating Fire 
issues 

Equipping of the Modern fire 
station  with fire equipment  

4 

Construction of 
Fire Station and  

Kipkelion East 
and 
Soin/Sigowet 

Citizens access 
to services and 
improve service 
delivery 

Engagement of 
Contractors for the 
construction 

 
 
 

3.11 TRADE, INDUSTRIALIZATION, COOPERATIVE MANAGEME, TOURISM AND WILDLIFE 
Introduction 

This chapter highlights the department Vision, Mission, Mandate, ongoing 
projects/programs and new projects/programs. 

a) Vision:  

“To be a leading agent in the promotion of value addition, fair trading practices and 
county competitiveness in a conducive environment”. 

b) Mission:  

“To Promote a Vibrant Business Enterprise Growth through an Enabling Policy and 
Legal Framework for Sustainable Socio- Economic Development”. 

   c) Mandate:  

1. To develop and manage trade and industrialization 

2. To promote development of co-operative societies 

3. Promote and manage tourism within the county 
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Department Projects/Programmes 
1. Trade Development and Promotion 

2. Co-operative Development and Promotion 

3. Tourism development and Promotion 

i) On-going projects/programs 

S/No Program
me Name 

Projects 
Location 

Objective
s 

Descriptio
n of 
Activities 

Start 
Date 

Descriptio
n of 
activities 
Done and 
%age 

End 
Date 

Amoun
t Paid 
(Kshs)  

Remar
ks 
includ
ing 
pendi
ng 
works 

 

1 

 

 

 

 

Trade 
Developm
ent and 
Promotion 

Gikomba 
Market 

To provide 
a 
conducive 
environm
ent for 
business 

Constructio
n of Water 
Born Toilet 
Toilet Block 
at Gikomba 
Market 

3/06/
2019 

50% at 
roofing stge 

28/11
/2019 

1,381,5
74.40 

Finishi
ng and 
fitting 

Kipsitet 
Market 

To provide 
a 
conducive 
environm
ent for 
business 

Constructio
n of Toilet 
Block Type 
A 
(Exhaustibl
e) at 
Kipsitet 
Market 

3/06/
2019 

Handed 
over 
Contractor 
still 
mobilizing 
materials 

28/11
/2019 

1, 
392,19
7.60 

 

Kapsaos 
Market 

To provide 
a 
conducive 
environm
ent for 
business 

Constructio
n of Toilet 
Block Type 
C (Non 
Exhaustibl
e) at 
Kapsaos 
Market 

3/06/
2019 

Handed 
over 
Contractor 
still 
mobilizing 
materials 

28/11
/2019 

623,56
5.45 

 

Tuiyo 
Market 

To provide 
a 
conducive 
environm
ent for 
business 

Constructio
n of Toilet 
Block Type 
C (Non 
Exhaustibl
e)at Tuiyo 
Market. 

3/06/
2019 

10% 
Contractor 
on site 

28/11
/2019 

686,21
0.00 

 

Roret 
Market  

To provide 
a 
conducive 
environm

Constructio
n of Toilet 
Block Type 
A 
(Exhaustibl

3/06/
2019 

15% Laying 
of 
foundation 
slab 

28/11
/2019 

1,341,1
39.80 
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ent for 
business 

e) at Roret 
Market 

 

 

 

Kericho 
Main Market 

To provide 
a 
conducive 
environm
ent for 
business 

Renovation 
and Repair 
and 
Maintenanc
e of Kericho 
Main 
Market 

3/06/
2019 

40% 
Painting of 
wall, 
replaceme
nt of worn 
out iron 
sheets, 
laying of 
terrazzo 

28/11
/2019 

4,229,0
95.32 

 

2 

Co-
operative 
Developm
ent and 
Promotion 

Chesigot 
FCS Ltd 

To 
enhance 
developm
ent of the 
co-
operative 
society 

Constructio
n of Coffee 
Bag Store 
at Chesigot 
FCS Ltd  

3/06/
2019 

85% 
Superstruc
ture done, 
roofing , 
and all 
coffee 
conditionin
g bins done 

28/11
/2019 

1,104,5
43.30 

 

Kosiachatan
y FCS Ltd 

To 
enhance 
developm
ent of the 
co-
operative 
society 

Constructio
n of Milk 
Cooling 
Plant at 
Kosiatchan
y  FCS Ltd 

3/06/
2019 

Handed 
over 

28/11
/2019 

1,019,8
45.61 

 

LiteinKipage
nge FCS Ltd 

To 
enhance 
developm
ent of the 
co-
operative 
society 

Supply and 
Delivery of 
milk 
Dispenser 
at 
LiteinKipag
enge FCS 
Ltd 

3/06/
2019 

100% 
Procured 
and 
delivered to 
the 
departmen
t 

28/11
/2019 

1, 
080,00
0.00 

 

Various  To 
enhance 
developm
ent of the 
co-
operative 
society 

Supply and 
delivery of 
computers 
and 
Printers 4 
No. to 
various 
FCS  

3/06/
2019 

100% 
Procured 
and 
delivered to 
the 
departmen
t 

28/11
/2019 

500,00
0.00 

 

Various To 
enhance 
developm
ent of the 
co-
operative 
society 

Supply and 
Delivery of 
Milk Cans 
65 No. of 50 
ltrs 
Capacity to 
various 
FCS 

3/06/
2019 

- 

Procured 
but not yet 
delivered. 

28/11
/2019 

880,00
0.00 
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Various To 
enhance 
developm
ent of the 
co-
operative 
society 

Supply and 
delivery of 
One Disk 
Coffee 
Pulping 14 
No. 
Machines 
and One 
two Disk 
Coffee 
Pulping 
Machine 1 
No. 

3/06/
2019 

100%Procu
red 
pending 
delivery, 
installation 
and test 
running 

28/11
/2019 

4,010,0
00.00 

 

3 Tourism 
developme
nt and 
Promotion 

Forternan 
Museum  

To 
enhance 
county 
competitiv
eness 
through 
tourism 

Constructio
n of resting 
shed at 
Forternan 

3/06/
2019 

Handed 
over 

28/11
/2019 

1,850,0
28.00 

 

 STRAYTEGIC INTERVENTION       

1 Rehabilit
ation, 
Fencing, 
Drainage 
& Sheds 
construc
tion at 
Sondu 
Market/
Kapkelek
/ 

Kaplerletet To 
provide 
conduciv
e 
environ
ment for 
trading 

Site 
investigati
on, 
demolition 
and site 
clearance, 
Builders 
Work, 
Electrical 
Installatio
ns, 
Mechanic
al 
Installatio
ns 
 

2018/
2019 

site 
handed 
over to the 
cntractor 

2020\
2021 

                        
0   

works 
have 
not 
starte
d 
followi
ng 
emerg
ing 
issues 
with 
KEHN
A on 
the 
simila
r 
marke
t 
shade
s that 
the 
KEHN
A are 
in the 
proce
ss of 
consr
ucting  
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2 Completi
on of 
Roret 
Pineappl
e plant - 
Kisira 
Ward 

Kisiara 
Ward 

To 
enhance 
value 
addition 

Builders 
Work, 
Electrical 
Installatio
ns, 
Mechanic
al 
Installatio
ns 
 

2018/
2019 

boiler 
room and 
water 
treatment 
plant 
done to 
10% 

2020\
2021 

                        
0   

work 
on 
progre
ss 

 

New Projects/Programs 

S/No Project Name Project 
Location 

Objectives Description of Activities 

1 Trade Development and 
Promotion 

Anamoi Sub-
County 

To provide a 
conducive business 
environment. 

Construction of Kericho main 
multipurpose market@ Kshs. 
14,216,377.00 

Kipkelion East 
Sub-County 

To provide a 
conducive business 
environment. 

Constuction of market sheds at 
Mugomoini Market @ Kshs. 
6,800,000.00 

Soin/Sigowet 
Sub-County 

To provide a 
conducive business 
environment. 

Construction of market shed at 
Kapsorok market @ Kshs. 
7,000,000.00 

Anamoi Sub-
County 

To provide a 
conducive business 
environment. 

Completion  of Market Sheds Kapsaos 
Market @ Kshs. 3,000,000.00 

Bureti Sub-
County  

To provide a 
conducive business 
environment. 

Construction of Market Sheds at 
Cheplanget Market @ Kshs. 
7,000,000.00 

Bureti Sub-
County 

To provide a 
conducive business 
environment. 

Renovation of the Roret Market 
(Stimulus project) @ Kshs. 
3,000,000.00 

 SUB TOTAL   41,016,377.00 

2 Industrialization and 
Value Addition 

Bureti Sub-
County 

Value addition. Construction and equipping of a 
Cottage Industry for Bananas for value 
addition in Cheplanget Ward @ 
Kshs.10,000,000.00 

 SUB TOTAL   10,000,000.00 

3 Co-operative 
Development and 
Promotion 

Various Sub-
Counties 

To enhance 
development of the 
co-operative society 

Dairy infrastructure in various co-
operatives@Kshs  5,000,000.00 
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 Various Sub-
Counties 

To enhance 
development of the 
co-operative society 

Various value addition processing 
machines for co-operatives @ Kshs. 
8,000,000.00 

Various Sub-
Counties 

To enhance 
development of the 
co-operative society 

Construction of stores, offices, and 
coffee pulper houses @Kshs. 
11,470,000. 

 SUB TOTAL   24,470,000.00 

4 Tourism Development 
and Promotion 

Various Sub-
Counties 

Tourism 
development and 
promotion 

Beautification and publicity of the 
tourist attraction sites within the 
county @2,750,000.00 

 

 

SUB TOTAL   2,750,000.00 

 TOTAL   78,236,377.00 

 

3.12 INFORMATION, COMMUNICATION, E-GOVERNMENT AND SPORTS 
 

INTRODUCTION 

The Department of Information, Communication and E-Government is set to position 
itself so as to grow a knowledge-based economy in line with Medium Term Plans, 
County Integrated Development Plan (2013-2017), Kenya's Vision 2030 and 
Sustainable Development Goals (SDGs). The department is a cross cutting service 
provider which is expected to contribute towards the implementation of selected 
strategies to enhance service delivery in the County.  

a) Vision: “To maximize Productivity and Efficiency in Service delivery by Utilizing 
and Exploiting ICTs platforms so as to make Kericho County the choice of 
everyone”.   

b) Mission “To develop, deploy and support innovative, quality and sustainable 
ICTs and E-Government solutions and services that meet and exceeds the 
changing needs of governance and management of the CGK”. 

c) Mandate  
 Establishing robust and reliable communication Platforms including 

but not limited to: Weekly County Newspaper; Monthly and Quarterly 
County Magazines; Journals; Annual Information Expo and County 
Radio 

 Facilitate the provision all ICT infrastructures required in Kericho 
County 

 Roll out of the necessary infrastructure for the IFMIS utilizations. 
Resource mobilization is key and extra funding should be sought. Due diligence has 
been followed to arrive at the final report. 
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3.12.1 Department Projects/Programmes 

On-going Projects/Programmes 

S/N

O. 
PROJECT NAME  

PROJEC

T 

LOCATIO

N 

OBJECTIVES DESCRIPTION OF 

ACTIVITIES 
START 

DATE 
DESCRIPTI

ON OF 

ACTIVITIES 

DONE AND 

%AGE 

END 

DATE 
AMOU

NT 

PAID 

1 KABIANGA ICT 

CENTRE 
KABIANG

A 
TO REDUCE DIGITAL 

DIVIDE AND PROVIDE 

INFORMATION TO 

THE CITIZENS  

CONSTRUCTION, 
NETWORKING SUPPLY 

OF COMPUTERS 

TABLES AND SUPPLY 

OF COMPUTERS   

2016/
2017 

90%                

-    
 

2 FORT-TERNAN 

ICT CENTRE 
FORT-
TERNAN 

TO REDUCE DIGITAL 

DIVIDE AND PROVIDE 

INFORMATION TO 

THE CITIZENS 

CONSTRUCTION, 
NETWORKING SUPPLY 

OF COMPUTERS 

TABLES AND SUPPLY 

OF COMPUTERS   

2016/
2017 

90%                     

-    
 

3 SIGOWET  ICT 

CENTRE 
SIGOWE

T 
TO REDUCE DIGITAL 

DIVIDE AND PROVIDE 

INFORMATION TO 

THE CITIZENS 

CONSTRUCTION, 
NETWORKING SUPPLY 

OF COMPUTERS 

TABLES AND SUPPLY 

OF COMPUTERS   

2016/
2017 

40%                     

-    
 

4 SOKOHURU ICT 

CENTRE 
SOLIAT TO REDUCE DIGITAL 

DIVIDE AND PROVIDE 

INFORMATION TO 

THE CITIZENS 

CONSTRUCTION, 
NETWORKING SUPPLY 

OF COMPUTERS 

TABLES AND SUPPLY 

OF COMPUTERS   

2016/
2017 

90%                     

-    
 

5 DATA CENTRE  COUNTY 

HQ 
TO HOST ALL THE 

AUTOMATED SYSTEM 

E.G REVENUE 

SYSTEM 

,HMIS,GEOSPARTIALS

YSTEM,ETC 

INSTALLATION, 
CONFIGURATION AND 

COMMISSIONING  

2015/
2016 

80% -    

 

ii Multi – year Projects/Programs 

 

S/No. Project 
Name 

 Project 
Location 

Objectives Description of 
Activities 

Start Date Description 
of activities 
Done and 
%age 

End 
Date 

1 Data 
Centre 

County 
HQ 

To host all the automated 
system e.g Revenue System 
,HMIS,GeospartialSystem,etc 

Installation, 
configuration 
and 
commissioning 

2015/2016 80% Ongoing  

2 Kericho 
Green 
Stadium  

County 
Stadium 

Sports enhancement Construction 
of Tartan 
track,Perimeter 
Wall 

2016/17 80% Ongoing 
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iii. New Project Proposals – 2020/2021 

S/No Project Name  Project 
Location 

Objectives Description of Activities 

2 Establishment of Youth 
Empowerment Park at 
SosiotCentre  

Sosiot To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

4 Establishment of Youth 
Empowerment Park at 
Kipkelion Centre  

Kipkelion To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

5 Establishment of Youth 
Empowerment Park at 
Chepseon Centre  

Chepseon To improve on the 
information 
dissemination 

Construction of Youth 
empowerment 6park with 
i7nternet en8abled. 

7 Establishment of Youth 
Empowerment Park at Roret 
Centre  

Roret To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

8 Establishment of Youth 
Empowerment Park at 
Sokohuru  Centre  

Sokohuru To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

9 Establishment of Youth 
Empowerment Park at 
Ainamoi Centre  

Ainamoi To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

10 Establishment of Youth 
Empowerment Park at Kericho 
Centre  

Kericho To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

11 Establishment of Youth 
Empowerment Park at 
Londiani Centre  

Londiani To improve on the 
information 
dissemination 

Construction of Youth 
empowerment park with internet 
enabled. 

18 Kericho Green Stadium  Kericho 
Stadium  

To build and nature 
talents  

Construction of Sports 
enhancement facilities inside the 
Green Stadium e.g Swimming 
pool, Indoor games centre etc. 
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CHAPTER FOUR 

Implementation, Monitoring and Evaluation 
4.0 Introduction 
This chapter presents the monitoring and evaluation framework that will be used to 
track progress on implementation of projects and programmes. The matrix 
enumerates projects and programmes, costing, implementing agencies as well as 
monitoring tools and indicators based on projects and programmes identified in 
chapter three. 

4.1 Institutional Framework for Monitoring and Evaluation 
 

One of the mandates for Department of Finance and Economic Planning in the county 
Government is to develop and implement a County Monitoring and Evaluation System, 
whose main aim is to improve the effectiveness and quality of implementation of 
various development policies, strategies and programmes in the county.  Integrating 
monitoring and Evaluation to the planning process is therefore a critical aspect of 
governance. Monitoring indicators will assist the implementing agencies assess the 
progress made at the end of the plan Period. 

Monitoring and Evaluation is in the process of being revamped by ensuring that each 
department appoint an officer to coordinate functions of monitoring and Evaluation 
within the department. Such an officer will be the link person to the department of 
Finance and Economic Planning where overall M&E activities are coordinated and 
consolidated. In addition to the above, the county is at the initial stages of 
implementing an automated Electronic County Intergrated Monitoring and Evaluation 
System (E-CIMES), this will help in updating the status of each project implemented 
and its performance in terms of timelines and resources
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4.2 Implementation, Monitoring and Evaluation Matrix 1 

4.2.1 Office of The Governor and Deputy Governor 2 
S/No Project 

Name 
Project 
Location 

Objectiv
es 

Descripti
on Of 
Activities 

Ann
ual 
Targ
ets 

Project
s 
Cost(k
sh) 

Time 
frame 

Monitori
ng 
Indicato
rs 

Monitoring 
Tools 

Impleme
nting 
Agency 

Sources 
Of Funds 

Implementat
ion 
Status(For 
On-Going 
Projects)-% 

1 County 
delivery 
unit 

County 
HQ 

To 
ensure 
that 
flagship 
project 
are 
impleme
nted in 
time and 
at the 
right 
cost. 

Establish
ment of 
the unit 
through 
appointm
ent of 
secretarie
s 

30% 2,500,
000 

 

4 yrs 

No of 
reports 
generate
d 

No of 
flagship 
projects 
complet
ed on 
time. 

Operation tool 
for tracking 
flagship 
projects  

 

EOG CGoK 30% 

2 Promotion 
of County 
competitiv
eness, 
Partnershi
ps and 
joint 
ventures 

Local/int
ernationa
l 

Local 
and 
internati
onal 

To attract 
investors, 
local and 
internatio
nal to 
invest in 
kericho 

30% 2,500,
000 

4yrs conferen
ces 

Marketi
ng 
campaig
ns 

Partners
hip 
pitching 

No of MOUS 
signed. 

No of 
investors 
setting camp 

 

 

 

EOG 

CGoK ongoing 

3 County 
Public 
participati
on policy 
and 
citizens 
fora 

Sub 
counties/
wards 

 Planning 
public 
participat
ion 
forums 

Making 
reports 

30% 5,000,
000 

contin
ous 

Public 
participa
tion 
forums 
attended 

 

Resolutions,m
inutes and 
attendance 
sheets 
generated 

EOG CGoK  
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on 
minute 
resolution
s and 
feedback 
mechanis
m. 

Sub Total; Office Of The Governor & Deputy Governor 10,000,000    

 3 

4.2.2 Finance and Economic Planning 4 
S/No 

 

 

Program
me Name 

Projects 
Location 

Objectives Description of 
Activities 

Annual 
Targets 

Project
s 
Cost(Ks
h) 

Time 
frame 

Monitoring 
Indicators 

Monitoring 
Tools 

Imple
menti
ng 
Agenc
y 

Sour
ces 
Of 
Fund
s 

Impleme
ntation 
Status(Fo
r On-
Going 
Projects)-
% 

1 County 
competiti
veness 
index 
establish
ed 

County 
Wide 

To establish 
county 
comparative 
advantage 

Undertaking a 
survey 

Measures the 
set of 
institutions, 
policies, and 
factors that 
set the 
sustainable 
current and 
medium-term 
levels of 
economic 
prosperity 

100% 5M 1yr County 
competitiven
ess index 
report 
developed 

Contract 
for 
consultant
ancy, 
Reports,  

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  

2 County 
ease of 
doing 
business 

County 
Wide 

To motivate 
reforms 
through 
county 

Undertaking a 
survey 

100% 5M 1yr Doing 
business 

Contract 
for 
consultant
ancy 

Finan
ce and 
Econo
mic 

CGK  
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S/No 

 

 

Program
me Name 

Projects 
Location 

Objectives Description of 
Activities 

Annual 
Targets 

Project
s 
Cost(Ks
h) 

Time 
frame 

Monitoring 
Indicators 

Monitoring 
Tools 

Imple
menti
ng 
Agenc
y 

Sour
ces 
Of 
Fund
s 

Impleme
ntation 
Status(Fo
r On-
Going 
Projects)-
% 

index 
establish
ed 

benchmarki
ng; enrich 
county 
initiatives 
on 
development 
effectiveness 

 index 
developed  

services , 
report  

Planni
ng 

1 County 
human 
developm
ent index 
establish
ed 

County 
Wide 

The 
objective of 
the HDI is to 
rank 
countries on 
a scale of 
human 
development 
conceptualiz
ed in terms 
of 
capabilities 
of humans 
within the 
countries to 
function. 

Undertaking a 
survey 

100% 5M 1yr County 
human 
development 
index 
developed  

Contract 
for 
consultant
ancy 

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  

2 Geograph
ical 
Informati
on 
System 
GIS) for 
revenue 
collection 

County 
Wide 

 Enhance 
Own Source 
Revenue 
collection 

Data 
collection; 
Consultancy 
services to 
map and 
Mapping of all 
revenue 
streams 

100% 50M 1yr GIS system 
developed 
and 
operational  

Own 
source 
revenue 
improved  

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  
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S/No 

 

 

Program
me Name 

Projects 
Location 

Objectives Description of 
Activities 

Annual 
Targets 

Project
s 
Cost(Ks
h) 

Time 
frame 

Monitoring 
Indicators 

Monitoring 
Tools 

Imple
menti
ng 
Agenc
y 

Sour
ces 
Of 
Fund
s 

Impleme
ntation 
Status(Fo
r On-
Going 
Projects)-
% 

3 Standard 
Operatin
g 
Procedur
e 
Manuals 

County 
Wide 

To develop 
guidelines 
for various 
departmenta
l service 
provided 

Digitization of 
procedures 
and manuals 

100% 2M 1yr SOPS 
manuals 
developed   

Operation
alized 
SOPS 

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  

4 Integrate
d 
Enterpris
e 
Resource 
Planning 

County 
Wide 

To provide 
efficient 
service 
delivery 

Identification 
of required 
ERPs 

Procurement 

100% 10M 1yr Integrated 
Enterprise 
Resource 
Planning 
constructed  

Procureme
nt 
document
s, 
inspection 
reports  

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  

5 Establish
ment and 
refurbish
ment of 
county 
revenue 
offices, 
county 
planning 
offices 
and 
county 
treasury 
offices. 

County 
Wide 

To provide 
efficient 
service 
delivery 

Procurement 
of a contractor 

100% 10M 1yr Refurbished 
relavent 
offices  

Procureme
nt 
document
s, 
inspection 
reports 

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  

Sub Total; Finance and Economic Planning  77milli
on 

      

 5 
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4.2.3 Agriculture, Livestock and Fisheries 6 
No. Project 

Name 
Project 
Locatio
n 

Objectives Descriptio
n of 
Activities 

Annual 
Targets 

Project 
Costs 

Time 
Frame 

Monitoring 
Indicators 

Monitoring 
Tools 

Implem
enting 
Agency 

Sourc
e of 
Funds 

Implement
ation 
Status 
(on-going 
projects) 

1 Dairy 
developme
nt 

County 
wide 

 

To 
increase 
dairy 
productio
n and 
productivi
ty 

Procureme
nt of 
assorted 
pasture  

2830kg 2,618,5
00 

July 
2020 to 
June 
2021 

Quantity of 
assorted 
pasture 
procured 
and 
supplied to 
groups 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Fodder 
tree 
seedlings  

15,000  150,00
0 

July 
2020 to 
June 
2021 

Amount (kg) 
of fodder  
tree 
seedlings 
procured 
(assorted) 
for farmer 
groups 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

 

DAP 
fertilizer 
660 bags 

660bags 2,640,0
00 

July 
2020 to 
June 
2021 

Quantity of 
DAP 
fertilizer 
procured 
and issued 
to farmers 

Reports 

Field visit 

DALF Kipkel
ion 
East 

New 

2 Poultry 
developme
nt 

County 
wide 

To 
increase 
poultry 
productio
n and 
productivi
ty 

Procureme
nt of day 
old chicks 
(improved 
kienyeji)  

60,000 6,000,0
00 

July 
2020 to 
June 
2021 

Number of 
day old 
chicks 
(improved 
kienyeji) 
procured 
and issued 
to farmer 
groups. 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 
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Chick 
mash  

1200 
bags 

4,800,0
00 

July 
2020 to 
June 
2021 

Number of 
chick mash 
bags 
procured 
and issued 
to 
beneficiary 
groups  

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

3 Apiculture 
(Bee 
keeping) 

County 
wide 

To 
increase 
honey 
productio
n and 
productivi
ty 

Procureme
nt of 
assorted 
bee 
harvesting 
equip 
ment  

24 sets 192,00
0 

July 
2020 to 
June 
2021 

Number of 
bee 
harvesting 
sets 
procured 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of 
langstroth 
hives  

400  2,800,0
00 

July 
2020 to 
June 
2021 

Number of 
langstroth 
hives 
procured 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

4 Sheep and 
Goats 
developme
nt 

Soin/ 
Sigowet, 
Kipkelio
n East, 
Kipkelio
n West, 
Ainamoi 

To 
increase 
sheep and 
goats 
productio
n and 
productivi
ty 

Procureme
nt of galla 
goats and 
dorper 
sheep  

94 2,350,0
00 

July 
2020 to 
June 
2021 

Number of 
galla goats 
and dorper 
sheep 
procured 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

5 Livestock 
extension 

Sub 
county 
headqu
arters 

To 
improve 
effectivene
ss in 
extension 
service 
delivery 

Procureme
nt of 
motorbikes  

6 2,100,0
00 

July 
2020 to 
June 
2021 

Number of  
motorbikes 
procured 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

New 
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6 

Fish 
farming 
and 
utilization 
programm
e 

County-
wide 

To 
increase 
fish 
productio
n and 
productivi
ty 

Constructi
on of two 
earthen 
fish ponds 
in 
Kipkelion 
coffee farm 

 

2 fish 
ponds 
construc
ted 

250,00
0 

July 
2020 to 
June 
2021 

No of fish 
ponds 
constructed 

 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

New 

constructi
on of 3 
Fish ponds 
at Soin 
ATC 

 3 fish 
ponds 
construc
ted 

870,00
0 

July 
2020 to 
June 
2021 

No. of fish 
ponds 
constructed  

 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

ongoing 

Procureme
nt of 
fingerlings 

100,000 1000,0
00 

July 
2020 to 
June 
2021 

No of 
fingerlings 
procured 

Reports 

 

DALF 

 

CGK New 

7 

 
County 
wide 

 
Procureme
nt of fish 
feeds 

8600 kg 1,720,0
00 

July 
2020 to 
June 
2021 

Quantity of 
feeds 
procured 

Reports DALF CGK new 

8 

 
County 
wide 

 Procureme
nt of 20m 
fully 
mounted 
fish 
harvesting 
equipment 
(seine net) 

12 660,00
0 

July 
2020 to 
June 
2021 

No of fish 
harvesting 
equipment 
procured 

Reports DALF CGK new 

9 Agricultur
al sector 
developme
nt Support 
program 
(ASDSP) 

County 
wide 

To 
increase 
productio
n and 
productivi
ty in 

Capacity 
building, 
market 
developme
nt and 
social 

3 value 
chains 

22,000,
000 

2020/2
021 

Number of 
value chains 
promoted 

 

Number of 
doses 
purchased. 

DALF CGK/
SIDA 

ongoing 
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dairy, 
poultry, 
tomato 
and 
banana 
value 
chains 

inclusion 
and 
climate 
change 
resilience 

Report on 
vaccination 
figures 

10 Kenya 
climate 
smart 
agriculture 
program 
(KCSAP) 

Soin/Si
gowet, 
Ainamoi
, 
Kipkelio
n West 

To 
increase 
productio
n and 
productivi
ty in 
dairy, 
poultry, 
millet, 
sorghum 
and 
banana 
value 
chains 

Increase 
agricultura
l 
productivit
y and 
build 
resilience 
to climate 
change 
risk in the 
targeted 
smallholde
r farming  

5 value 
chains  

117,00
0,000 

2020/2
021 

Number of 
animals 
vaccinated 

Number of 
doses 
purchased. 

Report on 
vaccination 
figures 

DALF CGK/
World 
Bank 

ongoing 

11 Disease 
and vector 
control 
projects 

County 
wide 

To 
promote 
livestock 
health and 
increase 
productivi
ty 

Vaccinatio
n of 
livestock 
against 
FMD, 
BQ&A, 
LSD, 
RABIES, 
ECF 

85% 

of 

250,000 

24,700,
000 

2020/2
021 

Number of 
animals 
vaccinated 

Number of 
doses 
purchased. 

Report on 
vaccination 
figures 

DALF CGK ongoing 

Disease 
and vector 
control 
projects 

County 
wide 

To 
promote 
livestock 
health and 
increase 
productivi
ty 

Rehabilitat
ion and 
constructi
on of cattle 
dips 

12 cattle 
dips 

4,800,0
00 

2020/2
021 

Number of 
cattle dips 
rehabilitated 
and 
constructed 

tenders 
given out 

report by 
inspection 
teams 

DALF CGK ongoing 
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Disease 
and vector 
control 
projects 

County 
wide 

To  
increase 
Livestock 
productivi
ty  

rehabilitati
on and 
constructi
on of 
slaughter/
slabs and 
houses 

2 
facilities 

2,000,0
00 

2020/2
021 

Number of 
slaughter 
facilities 
rehabilitated 
and 
constructed 

tenders 
given out 

report by 
inspection 
teams 

DALF CGK ongoing 

Procureme
nt of bold 
action 
stun guns  

3 540,00
0 

2020/2
021 

No. of 
Refurbished  
slaughter 
houses/slab
s 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK ongoing 

Procureme
nt of  
cartridges 

6000 180,00
0 

2020/2
021 

No. of 
Refurbished  
slaughter 
houses/slab
s 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK ongoing 

Training of 
famers 
and dip 
committee
s 

200 
farmers 
trained 

500,00
0 

20201/
2021 

No. of 
farmers 
trained 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK ongoing 

Training of 
Livestock 
Extension 
Staff 

40 Staff 
trained 

600,00
0 

2020/2
021 

No. of staff 
trained 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK ongoing 

12 Breed 
improveme
nt 
Programm
e 

County 
wide 

To 
improve 
productivi
ty 

To 
inseminate 
livestock 

17,000 
head of 
cattle 

5,000,0
00 

2020/2
021 

Number of 
cattle 
inseminated 

Number of 
bull semen 
doses 
purchased. 

Report on 
AI returns 

DALF CGK ongoing 
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Livestock 
Breeding 
programm
e 

 

County 
wide 

To  
increase 
Livestock 
productivi
ty  

Procureme
nt of doses 
of bull  
semen 

 

20,000 
doses of 
bull 
semen 
procured 

10,000,
000 

2020/2
021 

15,000 
doses of 
semen 
procured 

 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK ongoing 

Procureme
nt of  
liquid 
nitrogen 

 

10,000 
litres of 
Liquid 
nitrogen 
procured 

5,000,0
00 

2020/2
021 

10,000 litres 
of liquid 
nitrogen 
procured 

 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK On-going 

Procureme
nt of  
breeding 
bucks/goa
ts 

40 
breeding 
bucks 
procured 

600,00
0 

2020/2
021 

Number of  
breeding 
bucks 
/goats 
procured 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK On-going 

Procureme
nt of  
breeding 
dopper 
rams  

 

40 
Dopper 
rams 
procured 

400,00
0 

July 
2020 to 
June 
2021 

Number of  
breeding 
dopper rams 
procured 

 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK On-going 

Procureme
nt  of  
poultry 
breeding 
stock  

 

1,000 
poultry 
breeding 
stock 
procured 

1,000,0
00 

2020/2
021 

Number of  
poultry 
breeding 
stock 
procured 

 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK On-going 

Training of 
farmers 

600 
livestock 
farmers 
trained 

1,200,0
00 

2020/2
021 

No. of 
farmers 
trained 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK On-going 



 

Page 170 of 314  
 

Training of 
veterinary 
extension 
officers 

40 
veterinar
y staff 
trained 

1,000,0
00 

2020/2
021 

No. of 
farmers 
trained 

Routine 
Field 
Reports 

M&E 
surveys 

DALF CGK On-going 

13 

Promotion 
Food and 
Nutrition 
Security  

County-
wide 

To 
increase 
incomes 
and 
reduce 
food 
insecurity 
among the 
poor rural 
household
s in 
Kericho 
County. 

Manageme
nt of pest 
and 
disease 

40,000 
ha 

3,000,0
00 

July 
2020 to 
June 
2021 

Area covered Pheromone 
traps and 
number of 
moths 
captured 

DALF Count
y 
Govt. 

On-going 

Food crop 
demonstra
tions 

 

30 demo 
plots 

1,200,0
00 

July 
2020 to 
June 
2021 

No. of on-
farm demos 
conducted 

Demo 
reports 

Field 
supervision 

Monitoring 
& 
Evaluation 
reports 

DALF Count
y 
Govt. 

On-going 

14 Home 
manageme
nt 

1 
Complet
e home 
economi
cs kit, 
30 
kitchen 
gardens 
model 

500,00
0 

July 
2020 to 
June 
2021 

No. of 
kitchen 
gardens, 
energy 
saving 
devices, 
home 
economics 
kit 

Field 
supervision 

Monitoring 
& 
Evaluation 
reports 

Seed 
bulking 
reports 

DALF Count
y 
Govt. 

On-going 

Value 
addition of 
sweet 
potato and 
other 
tubers 

1unit of 
potato 
chipper 

100,00
0 

July 
2020 to 
June 
2021 

The 
purchased 
chipper 

Quantity of 
value 
added 
product 

DALF Count
y 
Govt. 

On-going 
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15 Horticultu
re  
Production 
,Processin
g And 
Marketing 
Project 

County-
wide 

To 
increase 
productivi
ty and  
employme
nt 
opportunit
ies in the 
productio
n, 
processing 
and 
marketing 
of 
horticultu
re produce 

 

Procure 
high 
quality 
fruit tree 
seedlings 

30,000 
assorted 

5,000,0
00 

July 
2020 to 
June 
2021 

No. of 
certified 
fruit 
seedling 
purchased 

Area 
planted, 

Routine 
field 
reports 

 

 

M&E 
reports 

DALF Count
y 
Govt. 

On-going 

Constructi
on of 
horticultur
al produce 
packhouse 

1 5,000,0
00 

July 
2020 to 
June 
2021 

1 pack 
house 
constructed 

Certificate 
of 
completion 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of 
horticultur
al value 
addition 
equipment 

1 7,500,0
00 

July 
2020 to 
June 
2021 

Equipment 
procured 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Purchase 
computers 
and 
printers 

8 560,00
0 

July 
2020 to 
June 
2021 

Number of 
computers 
and printers 
purchased 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Purchase 
of 
pesticides 

200 
litres 

200,00
0 

July 
2020 to 
June 
2021 

The quantity 
of pesticides 
procured 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Training of 
farmers 

1,750 
farmers 

1,200,0
00 

July 
2020 to 
June 
2021 

No. of 
horticulture  
farmers 
trained 

 DALF Count
y 
Govt. 

On-going 
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Support to 
Greenhous
e-based 
production 
of 
horticultur
e 

6 
greenho
uses   

1,200,0
00 

July 
2020 to 
June 
2021 

No. of 
functional 
Greenhouse 
demos  

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Construct  
horticultur
e produce 
collection 
centres 

2 
horticult
ure 
collectio
n 
centres 

1,400,0
00 

July 
2020 to 
June 
2021 

No. of  
produce 
collection 
centres 
constructed 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Support  
and 
strengthen 
operations 
of 
horticultur
e cottage 
processing 
groups 

4 
horticult
ure 
cottage 
processi
ng 
groups 

1,000,0
00 

July 
2020 to 
June 
2021 

No. of 
horticulture 
processing 
groups 
strengthene
d 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of 
project 
transport 
and ICT 
facilities 

3 
motorcyc
les and 4 
compute
rs 
procured 

1,600,0
00 

July 
2020 to 
June 
2021 

No. of 
motorcycles 
and 
computers 
procured 

Assets 
register 

Routine 
Assets 
audit 
reports 

DALF Count
y 
Govt. 

On-going 

16 Enhancem
ent of 
industrial 
crops 

 

To 
increase 
producti
vity  
and 
incomes 
of 
small-

County-
wide 

Training of 
farmers 
(Coffee, 
Sugarcane
, Tea & 
pyrethrum
) 

400 
farmers 
trained 

1,600,0
00 

July 
2020 to 
June 
2021 

No. of 
farmers 
trained  

Training 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 
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 holder 
industri
al crops 
farmers  
by 
promoti
ng 
farm-
gate 
processi
ng of 
product
s 

 Procureme
nt of high 
quality 
coffee 
seeds 

1,000kg 7,500,0
00 

July 
2020 to 
June 
2021 

No. of Kgs of 
coffee seeds 
bought 

List of 
beneficiarie
s 

Routine 
Field 
Reports 

 

DALF Count
y 
Govt. 

On-going 

 Procureme
nt of coffee 
pulping 
machine 

5 1,500,0
00 

July 
2020 to 
June 
2021 

No. of coffee 
pulping 
machine 
purchased 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Renovation 
and 
completion 
of Tea 
buying 
Centres 

24 24,000,
000 

July 
2020 to 
June 
2021 

No. of tea 
buying 
centres 
renovated 
and 
completed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of high 
yielding 
Tea clones 

2Million  20,000,
000 

July 
2020 to 
June 
2021 

No of Tea 
clones 
procured 

List of 
beneficiarie
s 

DALF Count
y 
Govt. 

On-going 



 

Page 174 of 314  
 

Routine 
Field 
Reports 

Procureme
nt of 
pyrethrum 
planting 
materials 

200pkts 4,800,0
00 

July 
2020 to 
June 
2021 

No. of 
Packets 
bought 

List of 
beneficiarie
s 

Routine 
Field 
Reports 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of high 
yielding 
sugarcane 
planting 
material 

1.6millio
n 

2,000,0
00 

July 
2020 to 
June 
2021 

No. of 
cuttings 
bought 

List of 
beneficiarie
s 

Routine 
Field 
Reports 

DALF Count
y 
Govt. 

On-going 

Constructi
on of 
coffee 
store and 
office 

1 3,000,0
00 

July 
2020 to 
June 
2021 

Coffee store 
and office 
constructed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

To expand 
industrial 
crops 
hectarages 

20% 
increase 
in crop 
hectarag
es 

(per 
crop) 

600,00
0 

July 
2020 to 
June 
2021 

Percentage(
%) increase 
in crop  
hectarage 
from the 
current 
baseline 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Developing 
and 
blending 
new 
brands 

At least 
3 new 
brands 
develope
d locally 

0 July 
2020 to 
June 
2021 

No. of new 
brands 
blended 
within the 
county 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 
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within the 
county  

(Coffee & 
Tea) 

Purchase 
of project 
motorcycle
s and 
computer 

3 
motorcyc
les and 3 
compute
rs 
procured 

1,500,0
00 

July 
2020 to 
June 
2021 

No. of 
motorcycles 
and 
computers 
procured 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

17 Smallholde
r Irrigation 
Developme
nt Project 

To 
promote 
irrigated 
agricult
ure 

Soin Develop an 
irrigation 
scheme   

 

 

1 10,000,
000 

July 
2020 to 
June 
2021 

Completed 
and 
functional 
scheme 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

County-
wide 

Soil 
conservati
on 
structures 

30 km 1,000,0
00 

July 
2020 to 
June 
2021 

No. of 
structures 
completed 

Length of 
structures 

DALF Count
y 
Govt. 

On-going 

County-
wide 

Establish
ment of 
farm forest 

600 
farms 

0 July 
2020 to 
June 
2021 

No. of farms 
established 

List of 
farmers 
and report 

DALF Count
y 
Govt. 

On-going 

18 

 Agricultur
al 
Mechaniza
tion and 
Technolog
y 
Developme
nt Project 

To 
promote 
sustain
able 
and 
competi
tive 
farm 
mechan
ization 
to 

County-
wide 

Developing  
Land for 
crop 
production 

200 
hectares 
of 
cropland 
develope
d 

500,00
0 

July 
2020 to 
June 
2021 

The area 
(ha) of 
cropland 
developed 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Rehabilitat
ion of 
machinerie

100% 
machine
ry fleet 

5,000,0
00 

July 
2020 to 
June 
2021 

The % of 
machineries
/Equipment 
rehabilitated 

Repair & 
maintenan
ce plans 

DALF Count
y 
Govt. 

On-going 
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enhance 
food 
security
, income 
and 
employ
ment. 

s  and 
Equipment 

rehabilit
ated 

and 
functioning 

M&E 
surveys 

Purchase 
of   farm 
tractors,  
ploughs, 
Ridger and 
Trailer  

2 Farm 
tractors, 
2 
ploughs, 
1 Ridger 
and 1 
trailer 
procured  

4,800,0
00 

July 
2020 to 
June 
2021 

No. of farm 
tractors,  
ploughs, 
ridgers and  
trailers  
procured 

Procureme
nt plan 

Assets 
Register 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Agricultur
al 
mechaniza
tion 
extension 
services 
provided to 
farmers 

200 
farmers 
reached 
with 
agricultu
ral 
mechani
zation 
services 

300,00
0 

July 
2020 to 
June 
2021 

No. of 
farmers 
reached 

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Constructi
on of feed 
mill 
housing 
and 
installatio
n(3phase 
power 
supply) 

1 1,500,0
00 

July 
2020 to 
June 
2021 

Feed mill 
housing 
constructed 
,Machinery 
installed 

Electricity 
installed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of 
hydraulic 
harrow 

1 1,200,0
00 

July 
2020 to 
June 
2021 

 hydraulic 
harrow 
Procured 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

19 Soin 
Agricultur
al Training 
Centre 

To train 
farmers 
and 
other 

Soin ATC  Bush 
clearing & 
leveling 

30acres 
of land 
cleared 

1,000,0
00 

July 
2020 to 
June 
2021 

Acres of 
land cleared 
& leveled 

Routine 
ATC 
Reports 

DALF Count
y 
Govt. 

On-going 
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Moderniza
tion 
Project 

stakehol
ders  

 

M&E 
surveys 

Establish
ment  of 
Irrigation 
System 

At least 
20 acres 
of land 
put 
under 
irrigated 
farming 

2,000,0
00 

July 
2020 to 
June 
2021 

Acres of 
land put 
under  
Irrigation  

Routine 
Field 
Reports 

M&E 
surveys 

DALF Count
y 
Govt. 

On-going 

Constructi
on of 
septic tank 

1 septic 
tank 
construc
ted 

945,00
0 

July 
2020 to 
June 
2021 

Septic tank 
constructed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y Govt 

On-going 

Procureme
nt of 
pasture 
seed 

300kgs 
procured 

300,00
0 

July 
2020 to 
June 
2021 

Pasture seed 
procured 

Delivery 
note and 
inspection 
report 

DALF Count
y Govt 

On-going 

Drilling of 
borehole 

1 
borehole 
drilled 

2,000,0
00 

July 
2020 to 
June 
2021 

Bore hole 
completed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y Govt 

On-going 

 Procureme
nt of farm 
inputs    

 Farm 
inputs 
procured 

500,00
0 

July 
2020 to 
June 
2021 

 farm inputs 
procured  

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Constructi
on of 
Hostel 
Block  

At 
least30 
rooms 
complete
d 

50,000,
000 

July 
2020 to 
June 
2021 

No. of rooms  
completed 

Certificate 
of 
completion 
and 

DALF Count
y 
Govt. 

On-going 
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inspection 
report 

 Procureme
nt of 
Kitchen 
Equipment  

100% 
equippin
g of the 
kitchen 

1,000,0
00 

July 
2020 to 
June 
2021 

kitchen 
equipments 
procured 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Training of 
farmers 
and other 
stakeholde
rs 

900 
farmers 
and 
stakehol
ders 
trained 

500,00
0 

July 
2020 to 
June 
2021 

No. of  
farmers 
trained  

List of 
attendance 
and reports 

DALF Count
y 
Govt. 

On-going 

 Establish 
bulking 
plot for 
traditional 
crops 

5 acres 
of 
bulking 
plot 
establish
ed 

150,00
0 

July 
2020 to 
June 
2021 

Acres of 
bulking plot 
established 

Routine 
ATC 
Reports, 
No, of 
bulking 
plots 

DALF Count
y 
Govt. 

On-going 

20  Establish 
Fruit tree 
nursery 

1 tree 
nursery 
(20,000 
seedlings
) 
establish
ed(ATC) 

480,00
0 

July 
2020 to 
June 
2021 

Fruit tree 
Nursery 
established 

No. of 
seedlings 
raised in 
the nursery 

DALF Count
y 
Govt. 

On-going 

 Constructi
on of Kraal 
for Shoats 

1 unit 
kraal 
construc
ted 

450,00
0 

July 
2020 to 
June 
2021 

Kraal 
constructed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

 Procureme
nt of water 
tanks 

5 water 
tanks 

300,00
0 

July 
2020 to 
June 
2021 

No. water 
tanks 
procurement 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 
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Procureme
nt of 
project 
computers 
and 
printers 

4 400,00
0 

July 
2020 to 
June 
2021 

 No. of 
computers 
and printers 
procured 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

Procureme
nt of 
training  
equipment
s 

2 200,00
0 

July 
2020 to 
June 
2021 

LCD ,laptop 
and portable 
screen 

Delivery 
note and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

 Constructi
on of Dairy 
Unit 

1 dairy 
unit 
construc
ted 

1,500,0
00 

July 
2020 to 
June 
2021 

Dairy unit 
constructed 

Certificate 
of 
completion 
and 
inspection 
report 

DALF Count
y 
Govt. 

On-going 

             

Total 373,835,500     

 7 

  8 
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4.2.4 Health Services 9 
S/
No 

Project 
Name 

Project 
Location 

Objectives Description Of 
Activities 

Annu
al 
Targe
ts 

 

Projects 
Cost(ksh) 

Time 
frame 

Monitoring 
Indicators 

Monitoring 
Tools 

Imple
ment
ing 
Agen
cy 

Sourc
es Of 
Funds 

Implement
ation 
Status(For 
On-Going 
Projects)-
% 

1 Level 2 
Health 
Facilities 

County 
wide 

To enhance 
primary Health 
Care and 
Community 
Unit linkages 

Completion 
and 
renovation of 
level 2 health 
facilities 

1 29,000,0
00 

2020/
2021 

No. of health 
facilities 
completed. 

 No. of 
Health 
facilities 
renovated.  

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK  

2 New 
ambulan
ces  

Sub 
County 
level 

To strengthen 
prompt health 
referral  

Purchase of 3 
equipped 
ambulances  

1 12,000,0
00 

2020/
2021 

No. of 
Ambulances 
purchased 
and 
equipped  

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK  

3 Primary 
Health 
care 
support 
vehicles 

Primary 
Health 
Care 
coordinat
ion sites 

 

To strengthen 
support 
supervision at 
Community 
Unit as well as  
levels 2 and 3 

Purchase of 
four hardy 
support 
supervision 
vehicles  

1 14,000,0
00 

2020/
2021 

No. of 
supervision 
vehicles 
procured 
and 
purchased.  

Inspection 
and 
acceptanc
e report. 

 

DOH
S 

CGOK  

4 Medical 
ward 

Roret 
Sub 
County 
Hospital  

To improve 
access to 
comprehensive 
curative 
services 

Construction 
of a surgical 
ward for pre-
operation and 
post- 
operations 
patients 

1 8,000,00
0 

2020/
2021 

No. of 
surgical pre-
operation 
and post-
operation 
patients 
attended.  

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 
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5 Assorted 
medical 
equipme
nt  

County 
wide ( All 
level 2 & 
3 health 
facilities 
in the 
County)  

To improve 
access to 
quality 
healthcare in 
the county  

Purchase of 
assorted 
medical 
equipment for 
better patient 
care and 
management 

1 45,000,0
00 

 

 

 

 

2020/
2021 

No. of 
assorted 
medical 
equipment 
purchased. 

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK Most 
facilities 
already 
equipped. 
These 
equipment 
are for the 
ones to be 
completed 

6 Kapkatet 
HDU/IC
U 

Kapkatet 
level 5 
Hospital  

To enhance 
critical care 
services in the 
county  

Purchase of 
critical care 
medical 
equipment for 
the HDU/ICU  

1 20,000,0
00 

2020/
2021 

N0. Of 
equipment 
for 
HDU/ICU 
procured 
and 
operational 

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 

7 Mobile 
outreach 
clinics  

Kipkelion 
West 

Sigowet-
Soin  

To improve 
access to 
preventive 
health services 
such as 
immunization 
outreaches  

Purchase of 
two equipped 
mobile clinic 
Trucks. 

1 30,000,0
00 

2020/
2021 

No of 
operational 
trucks  

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 

8 Oxygen 
plants 

Both 
level 5 
Hospitals  

All level 
4 
Hospitals 

14 level 3 
centres 

To improve 
access to 
medical oxygen 
oxygen (now 
classified as a 
medical drug by 
WHO) 

Implementatio
n of medical 
oxygen 
strategy 
concept 

1 5,000,00
0 

2020/
2021 

Percentage 
0f Oxygen 
Strategy 
concept 
implemente
d 

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 

9 Londiani 
Hospital 

Londiani To Improve 
health Services 

Building of 
New Hospital 

1 150,000,
000 

2020/
2021 

Percentage 
of 
construction 
done. 

Inspection 
and 
acceptanc
e report 

DOH
S 

Nation
al 
Gover
nment

New 
project 
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/CGO
K 

10 Cancer 
Center 

Kericho 
Referall 
Hospital 

To Improve 
heath Services 

Building of 
Cancer Center  

1 200,000,
000 

2020/
2021 

percentage 
of cancer 
center 
constructed  

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 

11 Optamol
ogy 
Center 

Kericho 
Referall 
Hospital 

To Improve 
heath Services 

Building of 
Ophthalmolog
y Center and 
Purchase of 
Equipment 

1 100,000,
000 

2020/
2021 

Percentage 
of eye center 
constructed  

Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 

12 Maternal 
Child 
Heath –
Nishkam 
Commu
nity 
Hospital 

Nishkam 
Commun
ity 
Hospital 

To Improve 
heath Services 

Construction 
of modern 
maternal 
Child health 
Center in 
KCRH    

1 120,000,
000 

2020/
2021 

Percentage 
of MCH 
constructed.   

Monitoring 
reports,Ins
pection 
and 
acceptanc
e report 

DOH
S 

CGOK
/Nisk
am 
Comm
unity  

New 
project 

13 Modern 
Motuary 

Kericho 
County 
Hospital 

To ensure 
access to 
modern and 
expanded 
farewell 
funeral 
services. 

Construction 
and equipping 
of modern 
mortuary at 
KCRH 

1 20,000,0
00 

2020/
2021 

Percentage 
completion  

Monitoring 
reports, 
Inspection 
and 
acceptanc
e report 

DOH
S 

CGOK New 
project 

Total; Heath Services 753,000,
000 

     

 10 

4.2.5   Education Youth Affairs and Social Services 11 
S/
No 

Project 
Name 

Project 
Location 

Objectives Description 
Of Activities 

Annual 
Targets 

Projects 
Cost(ksh
) in 
milions 

Time 
frame( 
in 
years) 

Monitoring 
Indicators 

Monito
ring 
Tools 

Impleme
nting 
Agency 

Sour
ces 
Of 
Fund
s 

Imple
ment
ation 
Statu
s(For 
On-
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Goin
g 
Proje
cts)-
% 

1 Costruct
ion of 
classroo
ms 

Across 
the 
county 

Improve access to 
ECDE services 

Tender 
awards,site 
handing 
over , 
construction 

Comple
tion 

35 1 No.of 
classrooms 
completed 

Tender 
docum
ents, 
materia
ls on 
site, 
photogr
aphs of 
the 
ongoin
g 

Educatio
n 
Departme
nt 

CGO
K 

 

2 Constru
ction of 
toilets 

Across 
the 
county 

To create a 
conducive learning 
environment 

Tender 
awards,site 
handing 
over , 
construction 

Complt
ion 

15 1 No. of 
toilets 
constructe
d 

Tender 
docum
ents, 
materia
ls on 
site, 
photogr
aphs of 
the 
ongoin
g 

Educatio
n 
Departme
nt 

CGO
K 

 

3 Purchas
e of 
Teachin
g/learni
ng 
material
s 

Across 
the 
county 

To improve ECDE 
Curriculum 
Implementation 

Advertiseme
nts and 
award of 
tenders 

Provide 
for 
40,000 
learner
s 

15 1 Tender 
Documents
, actual 
material eg 
books, play 
equipment 
etc. 

Deliver
y 
Notes, 
issuing 
form 
S11 

Educatio
n 
Departme
nt 

CGO
K 

 

4 Furnishi
ng of 
ECDE 

Across 
the 
county 

To create a 
conducive learning 
environment 

Advertiseme
nts and 

To 
furnish 
150 

10 1 Tender 
Documents
, actual 

Deliver
y 
Notes, 

Educatio
n 

CGO
K 
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Classroo
ms 

award of 
tenders 

classro
oms 

furniture eg 
chaires and 
tables 

issuing 
form 
S11 

Departme
nt 

5 Constru
ction of 
Cultural 
Center 

Chilcila 
Ward 

Appreciation and 
Preservation of 
cultural Heritage 

Advertiseme
nts and 
award of 
tenders 

Comple
tion 

5 1 Architectur
al design, 
building 
material, 
the actual 
building 

Tender 
docum
ents, 
materia
ls on 
site, 
photogr
aphs of 
the 
ongoin
g 

Educatio
n 
Departme
nt 

CGO
K 

 

Sub Total; Education Youth Affairs and Social Services  80,000,000    

 12 

4.2.6 Lands, Housing and Physical Planning 13 
S/
No 

Project 
Name 

Project 
Location 

Objectives Description 
Of Activities 

Annual 
Targets 

Projects 
Cost(ks
h) 

Time 
frame 

Monitoring 
Indicators 

Monito
ring 
Tools 

Impleme
nting 
Agency 

Sour
ces 
Of 
Fund
s 

Imple
ment
ation 
Statu
s(For 
On-
Goin
g 
Proje
cts)-
% 
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1. Preparat
ion of 
Local 
Physical 
Develop
ment 
Plans 

Kedowa 

Kipsitet 

Kenegut 

Kapchepl
anga 

To provide a  guide 
for development in 
the above named 
towns in line with 
the County 
Government Act 
2012 

Data 
collection, 
Base map 
preparation, 
Stakeholder
s meetings, 
Compilation 
of list of 
beneficiaries 
and Field 
survey. 

4 15M 12 
Months 

No of plans 
prepared 

List of 
stakeh
olders 
Reconn
aissanc
e 
survey 
reports, 
Worksh
ops 
procee
dings, 
Data 
collecti
on 
reports, 
Draft 
report, 
Draft 
plan, 
Public 
notices 
and 
County 
Approv
ed plan 

County 
Govt of 
Kericho 

Coun
ty 
Govt 
of 
Keric
ho 

0% 

2. Survey 
of Towns 

Kedowa 

Kipsitet 

Kenegut 

To achieve Security 
of Tenure 

Cadastral 
survey, 
Topographic
al survey 

3 15M 12Mont
hs 

No of 
surveyed 
parcels of 
land 

Survey 
plans 

Topogr
aphical 
surveys 

County 
Govt of 
Kericho 

Coun
ty 
Govt 
of 
Keric
ho 

0% 

3. Survey 
of 
County 
owned 
properti
es 

Belgut, 
Bureti, 
Soin 
Sigowet, 
Ainamoi, 
Kipkelion 
East and 

To secure 
government property 
and avoid 
encroachment 

Cadastral 
survey 

70 14M 12Mont
hs 

No of 
parcels of 
land 
surveyed 

Title 
deeds 

County 
Govt of 
Kericho 

Coun
ty 
Govt 
of 
Keric
ho 

0% 
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Kipkelion 
East 

4.  Informal 
settleme
nt 
upgradi
ng 

Swahili 
Village - 
Kipkelion 

To improve living 
conditions within 
informal settlements 

Identificatio
n of 
intervention 
activities 

1 50M 12Mont
hs 

No of 
facilities 
upgraded 

Improv
ed 
infrastr
ucture 

County 
Govt of 
Kericho 

Coun
ty 
Govt 
of 
Keric
ho 

0% 

5. Constru
ction of 
Governo
r and 
deputy 
Governo
rs 
residenc
e and 
fencing 
of the 
residenc
es 

Within a 
20 Km 
radius of 
Kericho 
town 
CBD 

To provide official 
residences for the 
County Executive 

Identificatio
n of site 

Survey of 
the site 

Design of 
the houses 

Tendering 

Award 

Constructio
n 

2 95.9 M 3Year No of 
housing 
units 
constructe
d 

Tender 
docum
ents, 
Site 
visit 
report, 
constru
ction 
progres
s 
reports, 
tender 
docum
ents 

County 
Govt of 
Kericho 

Coun
ty 
Govt 
of 
Keric
ho 

0% 

6. Constru
ction of 
Non 
Motorize
d 
Transpo
rt and 
parking 
facilities 
within 
Litein 
Town 

Within 
Litein 
town 
CBD 

To provide for 
parking and paths 
for safe movement 
by pedestrians 
within Litein Town 
CBD 

Mapping out 
and survey 
of the areas 
to be 
constructed 

5Km 6.5M 12 
Months 

No of Km’s 
of Non 
Motorised 
transport 
facilities 
constructe
d. 

Tender, 
Award, 
Constr
uction 

County 
Governm
ent of 
Kericho 
(Grant to 
Litein 
Municipa
l Board) 

Coun
ty 
Gove
rnme
nt of 
Keric
ho 
(Gra
nt to 
Litein 
Muni
cipal 
Boar
d 

0% 
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7. Concrete 
walling 
of the 
public 
works 
building  

Public 
Works 
Building 

To secure the offices Preparation 
of BOQ’s 

Survey of 
the land 

0.08 
Km 

4.5M 10 
Months 

Fence 
Constructe
d 

Tender, 
Award, 
Constr
uction 

County 
Governm
ent of 
Kericho  

Coun
ty 
Gove
rnme
nt of 
Keric
ho  

0% 

8. Constru
ction of 
storm 
water 
drainage 
facilities 

Within 
Litein 
town 
CBD 

To reduce the rate of 
destruction of roads 
due to flooding 

Site 
clearance,  

Digging of 
trenches 

Constructio
n of the 
drains 

5Km 10M 12 
Months 

No of Kms 
of drain 
constructe
d 

No of 
Kms 
constru
cted 

County 
Governm
ent of 
Kericho 
(Grant to 
Litein 
Municipa
l Board) 

Coun
ty 
Gove
rnme
nt of 
Keric
ho 
(Gra
nt to 
Litein 
Muni
cipal 
Boar
d 

0% 

9. Preparat
ion of 
Kericho 
Town 
Develop
ment 
Plan 

Leasehol
d land 
within 
Kericho 
Town 

To provide for a 
basis for 
development control 

Data 
collection, 
Base map 
preparation, 
Stakeholder
s meetings, 
Compilation 
of list of 
beneficiaries 
and Field 
survey. 

1 30M 12 
Months 

No of plans 
prepared 

List of 
stakeh
olders 
Reconn
aissanc
e 
survey 
reports, 
Worksh
ops 
procee
dings, 
Data 
collecti
on 
reports, 
Draft 
report, 

County 
Governm
ent of 
Kericho 
(Grant to 
Kericho 
Municipa
l Board) 

Coun
ty 
Gove
rnme
nt of 
Keric
ho 
(Gra
nt to 
Keric
ho 
Muni
cipal 
Boar
d 

0% 
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Draft 
plan, 
Public 
notices 
and 
County 
Approv
ed plan 

10. Improve
ment of 
open air 
market 
(Phase 
1) 

Kericho 
town 
market 
(next to 
Stadium) 

To provide for a 
conducive 
environment for 
traders 

Constructio
n of modern 
market  

1 14 12 
Months 

No of 
design and 
constructio
n works 

Tender 
docum
ents, 
Award 
Docum
ents 

County 
Governm
ent of 
Kericho 
(Grant to 
Kericho 
Municipa
l Board) 

Coun
ty 
Gove
rnme
nt of 
Keric
ho 
(Gra
nt to 
Keric
hoM
unici
pal 
Boar
d 

0% 

11. Constru
ction of 
storm 
water 
drainage 
facilities 

Kericho 
Town and 
Nyagacho 

To reduce the rate of 
destruction of roads 
due to flooding 

Site 
clearance,  

Digging of 
trenches 

Constructio
n of the 
drains 

10Km 256M 12 
Months 

No of Kms 
of drain 
constructe
d 

No of 
Kms 
constru
cted 

County 
Governm
ent of 
Kericho 

Worl
d 
Bank 
– 
Keny
a 
Urba
n 
Supp
ort 
Progr
amm
e 

0% 

12. Constru
ction of 

Kericho 
Town 

To provide adequate 
facilities for use by 

Identificatio
n of site and 

2 25.9M 12 
Months 

No of 
infrastruct

No of 
people 

County 
Governm

Worl
d 

0% 
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Urban 
Infrastru
cture 
(public 
toilets,b
us 
stops, 
bicycle 
stands, 
branded 
shops) 

members of the 
public 

infrastructu
ral facilities 
to be con 

ure 
constructe
d 

using 
the 
infrastr
ucture 

ent of 
Kericho 

Bank 
– 
Keny
a 
Urba
n 
Supp
ort 
Progr
amm
e 

13. Connecti
vity 
(Urban 
roads) 

Nyagacho
Kapsuser
and 
Kapsoit 

To provide for 
connectivity 

Identificatio
n of roads 

10Km 50M 12 
Months 

No of Kms 
constructe
d 

No of 
benefici
aries 

County 
Governm
ent of 
Kericho 

Worl
d 
Bank 
– 
Keny
a 
Urba
n 
Supp
ort 
Progr
amm
e 

0% 

14. Completi
on of fire 
station 

Bureti 
Sub 
County 
Offices 
land 

To provide for fire 
disaster response 
mechanisms 

Internal 
painting and 
fittings 

1 5M 12 
Months 

No of 
buildings 
constructe
d 

Interna
l works 
undert
aken 

County 
Governm
ent of 
Kericho 
(Grant to 
Litein 
Municipa
l Board) 

Coun
ty 
Gove
rnme
nt of 
Keric
ho 
(Gra
nt to 
Litein 
Muni
cipal 
Boar
d 

0% 
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15. Acquisiti
on of 
land for 
the 
construc
tion of 
slaughte
r slab 

Within 
10 Km of 
Litein 
town 
CBD 

To provide a 
conducive 
environment for the 
slaughter of animals 

Identificatio
n of land 

Design of 
the 
slaughter 
house 

2 Acres 15M 18 
Months 

No of 
designs 

Slaugh
ter 
house 
constru
cted 

County 
Governm
ent of 
Kericho 
(Grant to 
Litein 
Municipa
l Board) 

Coun
ty 
Gove
rnme
nt of 
Keric
ho 
(Gra
nt to 
Litein 
Muni
cipal 
Boar
d 

0% 

Totals  606,800,000    

  14 
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4.2.7 Public Works, Roads and Transport 15 

S/N
o.  

Project  Name  
Project 
Location 

Objectives 
 Description Of 
Activities  

Annual 
Targets 

  Project 
Costs 
(M)   

Time 
Frame 

Monitori
ng 
Indicator
s 

Monitorin
g Tools 

Implem
enting 
Agency 

Sourc
e of 
Funds 

Impleme
ntation 
Status 
for (On-
going 
Projects) 

1 
Cheborge TBC-Ririiat 
TBC  Road 

Cheboin 
Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2 
                
1,400,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK New 

2 
Kapsogut Centre - 
Kapsogut  School -
Morubo  

Cheboin 
Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.2 
                
1,540,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

3 
Kinyose bridge - bakoiyo 
Road 

Cheboin 
Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4.5 
                
3,150,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

4 

Kabartegan AIC -
Chemamul TBC -KAP 
Micheal -Kap Patrick 
Road 

Chemoso
t Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4.5 
                
3,150,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

5 
Chereres TBC -chebulu 
tbc -mosombop river -
arap kurgat Road 

Chemoso
t Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.63 
                
1,841,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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6 
Kenene Gold Mine- 
Kaminjiwet Road 

Cheplang
et  Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

5 
                
3,500,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

7 

Kibwastuiyo-Maswai –
Kapchege-Ngenny Road-
Kapchristed-
Karapmogoni-Chebongi 
T.B.C 

Cheplang
et Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

6 
 
4,200,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

8 
Sosit TBC-Kaptibet 
Road 

Kapkatet 
Ward  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.7 
                
1,190,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

9 

Arap Rono- Kaptirbet 
AIC- Ngesumin Bridge- 
Chebitet Jnt- 
Cheptangulgei- C23 
Road 

Kapkatet 
Ward  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.5 
                
1,050,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

10 

Kapcheluch Aic Off C24- 
Alice Koech & Emanuel 
Sec. School- Itoik- 
Chemoiben Jnt- Egisiek 
TBC Road 

Kapkatet 
Ward  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4.2 
                
2,940,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

11 
Sachangwan- Ngariet- 
Ketingoi- Kipsengoi 
Road  

Kisiara 
Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.2 
                
1,540,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 



 

Page 193 of 314  
 

12 
Chebwagan -Lebekwet - 
Kolonget- Kiptenden 
TBC- Kiptenden Road 

Litein  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

13 
Chebaibai church of 
christ-ketiisiek TBC 
Road 

Litein  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2 
                
1,400,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

14 
Kibolgong aic-kibolgong 
pry-woeto-ninja canteen 
Road  

Tebesoni
k 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

5.4 
                
3,780,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

15 
Kelunet-Kakimoro- 
Wochi Road 

Tebesoni
k 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4 
                
2,800,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

16 

Central academy – 
ngenybare primary – 
kapjona – deliverance 
church Road  

Ainamoi 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

5 
                
3,500,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

17 Bachulelach-Merto Road Ainamoi 
To improve 
access and open 
up new areas 

Road 
Maintenance 

3 
                
4,366,8
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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18 
Cheribo Pry- Kesinet 
Road 

Kapsoit 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2 
                
1,400,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

19 
Arap Tegere – Kwa biwot 
– Korosek Road 

Kapsoit 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3.2 
                
2,240,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

20 
Chebigen - Buchenge 
Road  

Kapsaos  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.8 
                
1,960,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

21 
Laboso - Chebigen  
Road  

Kapsaos  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.5 
                
1,050,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

22 
Motobo Primary-
Satelight - Nyagacho 
Police Station Road 

Kipchebo
r 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.5 
1,750,0
00.00 

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

23 

Off B1- Chepkolon 
Green Hignlands- Kap 
Zablon - Chesanga AGC 
Road 

Kipchebo
r 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.6 
1,820,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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24 
Green Breeze- Kipkelai 
Road 

Kipchebo
r 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1 
700,000
.00 

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

25 
Chepsetyion AGC- 
Kinyose River- 
Chepsetyion Road 

Kipchimc
him 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.8 
                
1,260,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

26 
Munai- Kipchimchim 
Sec. School Road 

Kipchimc
him 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3.1 
                
2,170,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

27 
Boito- Kap Cheptorot- 
Injaian Road 

Kipchimc
him 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3.6 
                
2,520,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

28 
Kapcheptoror- 
Kapsirgong Road 

Kipchimc
him 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.3 
                  
910,000
.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

29 Kericho Town Roads  
town 
roads 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2 
                
1,400,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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30 
Litein town drainage 
culverts 

town 
roads 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

31 
Kaptera- Kapkiboko 
Road 

Kapsuser 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.1 
                
1,470,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

32 
Maintenance of 
Mungwana- Kapsuser 
Dipsensary Road 

Kapsuser 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.7 
                
1,190,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

33 
Borborwet banda - 
mereonik  Road 

Kapsuser 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3.1 
                
2,170,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

34 
Chemumbe- Kapsiya 
Road 

kabianga 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

35 
Kamatayo - chemamul 
water project road 

kabianga 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4 
                
2,800,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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36 
Kaptongeno – Chemoson 
Road 

Seretut 
To improve 
access and open 
up new areas 

Road 
Maintenance 

3.5 
                
2,450,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

37 
Kipchombul – Kesagetiet 
– Kapbel – Kipserten 
Road 

Seretut  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

38 
Kipsolu TBC - Soweto 
Centre Road 

Seretut  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.1 
                
1,470,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

39 
Kiptaldal-Ainapkoi-
Cheronget 

Waldai  
To improve 
access and open 
up new areas 

Road Opening, 
Grading and 
Murruming 

2 
                
2,680,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

40 
Kapkokwon -
Kapkichelek-Chemumbe 
TBC  ROAD 

Waldai  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2. 
                
1,400,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

41 
Kapcheren- Kapsoit 
Police Station 

Waldai 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

5 
                
3,500,0
00.00  

 2020/2
021 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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42 
Kaplelit - kamiwa - 
Kapkese rd  

Chilchila 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

6 
                
4,200,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

43 
Cherara Centre-
Kapmiwa Coffee  

Chilchila 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.9 
                
2,030,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

44 
Kebeneti Junction-
Nyairobi-Zongoyet Roa 

Chilchila 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3.2 
                
2,240,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

45 
Off C35-Lesirwo 
Junction-Lesirwo Round 

Kipkelion 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4.1 
                
2,870,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

46 
Segetet Junction-
Kaplabotwo Road 

Kipkelion 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1 
                  
700,000
.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

47 
Barsiele - kimologit - 
sachangwan 

Kipkelion 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

6.2 
                
4,340,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

48 
Kaptembwo - Leldet - 
polythcnic - kipsegi rd 

Kamasia
n 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.2 
                
1,540,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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49 
Mutai lelei - morau - 
monastry 

Kamasia
n 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

9 
                
6,300,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

50 
Off Tinga Farm-Saoset 
Road 

Kamasia
n 

To ease 
movement of 
Goods 
andServices 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

51 
Sireret B- Mogiiywet 
Road 

Kunyak 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1 
                  
700,000
.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

52 
Mutata-chepkoto-
kakibe-taiwet primary 
school 

Sigowet 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

53 
Koilsir banda-
chemangat-bbc- road 

Sigowet 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

9 
                
6,300,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

54 
Ndonyomari–Kaplelach 
Pri School Road  

Soin 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

55 
Kipsitet Primary- Karap 
Tele- Muhoroni 
Junction Road 

Soin 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4 
                
2,800,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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56 
Senetwet- Motonyi- 
Materma Roa 

Soin 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2.5 
                
1,750,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

57 Sombicho-Baregeiywet 
Soliat 
Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

58 
Kiptugumo Primary- 
Kamasega- kabokyek 
Road 

Soliat 
Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

6 
                
4,200,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

59 Kipsewer- ML 10 Road 
Kaplelart
et Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

6 
                
4,200,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

60 
Kaplleartet- Solait 
Factory Road 

Kaplelart
et Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

5 
                
3.500,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

61 
Cheptagum- Cattle Dip 
Sondu Road 

Kaplelart
et Ward 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4.5 
                
3,150,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

62 
murasoi –ainapsosiot 
bridge road   

Chepseon 
To improve 
access and open 
up new areas 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

63 
Leberer- Kamachungwa- 
Mutanya Road 

Chepseon 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

6.0 
              
4,200,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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64 
Kipkeremwo- Chepsir 
Road 

Chepseon 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

1.5 
                
1,050,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

65 
Barotion primary school 
– Lelsotet sawmill  

Londiani 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

3 
                
2,100,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

66 
Lelsotet – Kapsegut 
Road 

Londiani  

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

2 
                
1,400,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

67 Lemotit- Kalyet Road Londiani 

To ease 
movement of 
Goods 
andServices 

Road 
Maintenance 

4.3 
                
3,010,0
00.00  

 2020/2
01 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

68 
Off 352-Eastly-AIPCA 
Church-Soget Primary 

Tendeno 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4 
                
2,800,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

69 
Wambere -Tegat-
Tendeno Road  

Tendeno 

 To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

5.78 
                
4,046,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 

70 
Off B1-kwa DC-Ewat 
road  

Kedowa 

To ease 
movement of 
Goods and 
Services 

Road 
Maintenance 

4.18 
                
2,926,0
00.00  

2020/20
21 

Survey, 
B.O.Q's, 
Inspectio
n  

Inspectio
n of scope 

Pwrt CGK 

New 
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GRAND- TOTALS 
239.09 

         
170,909,800.00  

  
   

PUBLIC WORKS 

S/N
o.  

Project  Name  
Project 
Location 

Objectives 
 Description Of 
Activities  

Annual 
Targets 

  Project 
Costs 
(M)   

Time 
Frame 

Monitori
ng 
Indicator
s 

Monitorin
g Tools 

Implem
enting 
Agency 

Sourc
e of 
Funds 

Impleme
ntation 
Status 
for (On-
going 
Projects) 

1 

Kerenga Airstrip Chaik 
Ward 

To improve 
access and open 
up new areas 

Rehabiliataion 
& Upgrading of 
the existing 
Airstrip 

1                                 
150,000
,000.00  

2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

Pwr&T CGK  

2 

Street Lighting 
Installation 
&Maintenance of the 
Street Lighting System  

 Across 
the 
County 

Urban Areas 

General 
Rehabilitation 
and 
Maintenance of 
Street Lighting 
System 

 N/A 
30,000,
000.00 

2020/20
21 

Inspectio
n of 
Scope Survey, 

B.O.Q's, 
Inspectio
n  

Pwr&T CGK New 

3 
Purchase of Heavy Plant 
Machinery  

  
Increased service 
delivery 

Purchase of 
JCB Excavator 
220-260 HP 

1 
                                  
26,000,
000.00  

2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

Pwr&T CGK New 

4 
Purchase of Heavy Plant 
Machinery  

N/A 
Increased service 
delivery 

Purchase of 
Komatsu 
Grader 180-
220HP 

1 
                                  
52,000,
000.00  

2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

Pwr&T CGK New 
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5 
Purchase of Tipper 
Lorries  

N/A 
Increased service 
delivery 

Isuzu Tipper 
Lorries 

2 
                                  
24,000,
000.00  

2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

Pwr&T CGK New 

6 
Purchase of Heavy Plant 

Machinery  
 N/A 

Increased service 
delivery 

Purchase of 12 
Ton Roller  

1 
                                  
10,000,
000.00  

2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

Pwr&T CGK New 

7 
Purchase of Heavy Plant 

Machinery  
 N/A 

Increased service 
delivery 

Purchse of Low 
Bed Prime 
Mover  

1 
                 
18,000,
000.00  

2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

Pwr&T CGK New 

 Sub- Totals for Public Works 
     
310,000
,000.00                           

  
 

 
   

TRANSPORT                  

1 

Kisumu Road Stage  
Kipchebo
r 

Ease Traffic 
management 

Construction 
of a terminal 
stage with 
boda boda 
shades 

 N/A 
6,500,0

00.00 
2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

 CGK New 

2 

Fortenan Town, Londani 
Town, Hill Tea Centre, 
Chepseon Centre, 
Ainamoi Town, Kapsoit, 
Kipsitet, Litein, 
Kapkatet 

 Across 
the 
County 

Ease Traffic 
management 

Construction 
of a terminal 
stage with 
boda boda 
shades 

 N/A 
9,000,0

00.00 
2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

 CGK New 

4 

Jumbo, Tuskys, 
Ukwala, Naivas, Former 
Uchumi, District 
Hospital, Nyagacho 
Stage  

Kericho 
Town 

Ease Traffic 
management 

Construction 
of a terminal 
stage with 
boda boda 
shades 

 N/A 
4,500,0

00.00 
2020/20
21 

Inspectio
n of 
Scope 

Survey, 
B.O.Q's, 
Inspectio
n  

 CGK New 
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5 

Boda Boda sheds at 
Designated points 
across Urban Centres 

 Across 
the 
County 

Ease Traffic 
management 

Construction 
of a boda boda 
shades 

 N/A 
30,000,
000.00 

2020/20
21 

Inspectio
n of 
Scope Survey, 

B.O.Q's, 
Inspectio
n  

 CGK New 

Sub- Totals for Transport 
 50,000,000.00      

Sub- Totals for Public Works & Transport 

 360,000,0000.00  

 

 

 

 

 

  

 16 

 17 

DRAINAGE STRUCTURES ACROSS 
THE COUNTY 

   

  

     

S/No
.  

Project  Name  
Project 
Location 

Objectives 
 Description 
Of Activities  

Annual 
Targets 

  Project 
Costs 
(M)   

Time 
Frame 

Monitori
ng 
Indicato
rs 

Monitorin
g Tools 

Imple
menti
ng 
Agenc
y 

Sourc
e of 
Funds 

Implementa
tion Status 
for (On-
going 
Projects) 

1 
Metro River Box 
Culvert 

Ainamoi 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
6,600,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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2 

Catholic- queentete - 
site and services 
needs a bridge 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
7,607,9
60.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

3 

Construction of 
Prison Banda-Kids 
Home Bridge 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

4 
Ainapkosbin Box 
Culvert 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,600,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

5 
Kapkwen Box 
Culvert 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

6 
Kiptegan Box 
Culvert 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

7 
Ainapsosiot Box 
Culvert 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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8 Cheribo Box Culvert  
Kapsoit 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Box Culvert 
Constructio
n 

1 

        
3,495,2
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

9 
Tuiyobei- Jordan 
Box Culvert 

Kapsoit 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Box Culvert 
Constructio
n 

1 

        
4,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

10 
Cereals- Nyakacho 
Bridge 

Kipcheb
or Ward 

To improve 
accessibility 
and 
motorability 
of people, 
goods and 
services  

Box Culvert 
Constructio
n 

1 

        
7,607,9
60.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

11 
DIP Kimungen– 
Reuben bridge 

Kipcheb
or Ward 

To improve 
accessibility 
and 
motorability 
of people, 
goods and 
services  

Box Culvert 
Constructio
n 

1 

        
4,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

12 
Kipsakwa Box 
Culvert 

Kipchim
chim 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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13 Sebetet Box Culvert  

Kipchim
chim 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,512,3
60.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

14 
Cheptigit Box 
Culvert  

Kipchim
chim 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,600,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

15 

Bridge to be 
constructed  in 
centre 15 connecting 
Kiptingit 

Cheboin 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
6,200,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

16 
Chepkochun Box 
Culvert 

Chemos
ot Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,805,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

17 
Kapnyongo River 
Box Culvert 

Chemos
ot/Cheb
oin 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

18 
Tamboiyot River Box 
Culvert 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,600,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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19 

Construction of A 
Bridge Joining 
Highrise&KipkosilPri 
School 

Kapkate
t Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 
        
6,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

20 

Chomisian Box 
Culvert 

Kisiara 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

21 

ArapKoimwilong 
River  

Litein 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,300,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

22 
KapStephano Box 
Culvert 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,600,5
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

23 
Cheswerta Box 
Culvert 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

24 
Samituk- Masarian 
Box Culvert 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,400,5
60.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

25 
Cheboin- Kapnandet 
Box Culvert 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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26 

ArapSerem- 
ArapKitur Box 
Culvert 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,200,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

27 
Acess Roads in 
Kabianga 

Kabiang
a Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
8,000,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

28 
ChepkosonAcess 
Culverts 

Waldai 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

29 
Ainapkoi Box 
Culvert  

Waldai 
Ward 

To improve 
access and 
open up new 
areas 

Box Culvert 
Constructio
n 

1 

        
4,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

30 Tililbei Box Culvert 
Kaplelar
tet Ward 

To improve 
access and 
open up new 
areas 

Bridge  
Constructio
n 

1 

        
4,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

31 Kiptome Bridge 
Sigowet 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Drainage 
sturctures 

1 

        
6,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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32 

Construction of 
Chepkitwal- 
Koibeyot box culvert 

Soin 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Drainage 
sturctures 

1 

        
4,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

33 
Construction of 
Nunda Bridge 

Soin 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Drainage 
sturctures 

1 

        
6,890,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

34 
 Kapsorok Box 
Cuvlert 

Soliat 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Drainage 
sturctures 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

35 

 Sombicho – 
Baregeiwet Box 
Culvert 

Soliat 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Box Culvert 
Constructio
n 

1 
        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

36 

Kabokyek / 
Tuiyobei- Jordan 
Box Culvert 

Soliat 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

37 
Kongeren&Kapsegut 
Round Culverts 

Soliat 
Ward 

To improve 
access , open 
up new  and 
connect areas 

Box Culvert 
Constructio
n 

1 

        
3,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

38 

Kamarus – 
Kondamet – 
Momoniat Road  

Chepseo
n Ward 

 To improve 
accessability 
and 
motorabilty of 
people , 
goods and 
services  

 Bridge 
Constructio
n  

1 

        
6,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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39 
 Construction of Kap 
DC Bridge  

 
Kedowa
/ 
Kimugul 
Ward  

 To improve 
accessability 
and 
motorabilty of 
people , 
goods and 
services  

 Bridge 
Constructio
n  

1 

        
6,200,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

40 Chagoror bridge   

 
Tendeno 
Ward  

 To improve 
accessability 
and 
motorabilty of 
people , 
goods and 
services  

Box Culvert 
Constructio
n 

1 

        
3,678,9
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

41 

Chilchila- Koisagat 
Boundary Box 
Culvert 

Chilchil
a Ward 

 To improve 
accessability 
and 
motorabilty of 
people , 
goods and 
services  

Bridge 
Constructio
n 

1 

        
4,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

42 

Burutu Box Culvert 
Chilchil
a Ward 

To improve 
access and 
open up new 
areas 

Bridge 
Constructio
n 

1 

        
3,890,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

43 

Segetet Bridge  

Kamasia
n Ward 

To improve 
access and 
open up new 
areas 

Bridge 
Constructio
n 

1 

        
6,705,1
80.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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44 Rwahaha Bridge 
Kunyak 
Ward 

To improve 
access and 
open up new 
areas 

Bridge 
Constructio
n 

1 

        
4,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

45 

Construction of 
TimbililChesonoi 
Bridge 

Kunyak 
Ward 

To improve 
access and 
open up new 
areas 

Bridge 
Constructio
n 

1 

        
6,200,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

46 

Drainage Structures  
Across 
The 
County 

To improve 
access and 
open up new 
areas 

Drainage 
Structures 

N/A 

24,006,
380.00 

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

Sub- Totals for Drainage Structures    240,000,000.00           

 18 

ACCESS ROADS ACROSS THE COUNTY          

S/N
o.  

Project  Name  
Project 
Location 

Objectives 
 Description 
Of Activities  

Annual 
Targets   Project 

Costs 
(M)   

Time 
Frame 

Monitori
ng 
Indicato
rs 

Monitorin
g Tools 

Imple
menti
ng 
Agenc
y 

Sourc
e of 
Funds 

Implementa
tion Status 
for (On-
going 
Projects) 

1 Kapsirityet-
Kapberenge-Tolilet 
Road 4km 

Ainamoi 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

2 Laliat  Cattledip-
Koitamat Primary 
School Road 5km 

Ainamoi 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

3 Kipkwes- Arap Sang- 
Barsiayan Road 

Ainamoi 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK  
New 
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4 Kapkesengi- 
Kapkwen- Telanet 
Road 

Ainamoi 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4.7                    
7,990,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

5 Keongo-Kipkeigei-
Sumeiyon Road 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

6 Prison-Queen Tete- 
Site Roads 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2.3                    
3,910,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

7 Queen Tete-Laibon 
Road 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

8 Tapkei- Mulembe- 
Sambusa Road 

Kapkuge
rwet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

9 Chief's Office-
Kipsilangwa-
Ainapsosiot-Binyiny 
Road 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

10 Chepkitach- 
Chepngobob- Injerian 
Road 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

11 Chebigen-Buchenge 
dip-Soko-Tugunon 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

12 Chagaik Full Gospel 
Church- Kaboloin 
Catholic Church 
Road 

Kapsaos 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

13 Ap Line Road-Via 
Torit,Sitotwet-
Samutet 

Kapsoit 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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14 Kenegut- Kisaei- 
Kiptega Road 

Kapsoit 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

15 Samutet-Kapkorio-
Sombicho Road 

Kapsoit 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

16 Chemobei-Koitabai-
Tuiyobei Road 

Kapsoit 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

17 Ogirgir-Kisabei-
Ketitui Road 

Kapsoit 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

18 Kipchebor Tea Buying 
Center-Kipchebor 
Primary School Road 

Kipchbo
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2.5                    
4,250,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

19 Ketienya- Kooma Hill 
Road 

Kipchbo
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

20  Mombasa Ndodgo- 
Satelight Road 

Kipchbo
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3 5,100,0
00.00  2020/20

21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

21 Arap Mitei- 
Charunga- Kamasian 
AGC- Kipkelei Road 

Kipcheb
or Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

22 Kcc- Mjini Road Kipcheb
or Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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23 Cheptigit-Sanik 
Cooler Road 

Kipchim
chim 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Pwrt Pwr&T CGK New 

24 Ngenymbare/Kimaec
h Road 

Kipchim
chim 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

25 Senetwet-Cheimen-
Kabusienduk, 

Cheboin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

26 Specon-Cheborge 
Primary Road 

Cheboin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

27 Kaptuigo-Kabambwe Cheboin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

28 Road opening from 
Kolil to canteen, 
Nyangau to Ngororga. 

Cheboin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

29 Chelilis  Primary-
Ainaptibik&Cheborus
-Menet Tbc 

Chemos
ot Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

30 Kimulwo-Liberty 
Church-Chepseon 
Tbc 

Chemos
ot Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

31 Kimulwo-Kibori-
Chemeteget-Bargiro, 
Chemosot-Kap 
Elisha-Getarwet-
Cheborgei (3km) 

Chemos
ot Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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32 Ngororga TBC  Lt 08-
Titany TBC Road 

Chemos
ot Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

33 Lelach Water Dam- 
Leach Primary School 
Road 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

34 Mombwo Aic- 
Kipwastuiyo Mkt 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

35 Kapzabulon 
(Mombwo)- 
Chepngonjo Tbc- 
Maburo Quarry 
(Osama) 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

36 Kaldit Pri Sch- 
Wholeman 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

37 Kaminjeiwa Sign 
Post- Kaminjeiwa 
Canteen- Kenene 
Goldmine 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

38 Catholic Church- 
Tegat Spring- Kesholi 
Spring 

Cheplan
get 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

39 Street Lights from 
Kmtc To Nganaset 
Primary 

Kapkate
t Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

40 Keror - Kapkiko Kapkate
t Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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41 Cherus Tea Buting 
Centre To Samuget 
TBC Road 

Kapkate
t Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

42 Construction of 
Feeder Road from 
Sub -County Offices 
to Kipkosil School & 
Join Litein Town 

Kapkate
t Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

43 Mabasi Kamwanga 
Coffee Factory 

Kisiara 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

44 Chandeke To Keregut 
1km 

Kisiara 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

45 Sigongo/Cheptembe 
To Sda 2km 

Kisiara 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

46 Chebomiriong-
Kiptenden Primary-
Kiptenden Tea Buying 
Centre 

Litein 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

47 Aic Kamanamsim-
Kapchogen 

Litein 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

48 Opening of Litein 
Mission – Arap Tele 
River Road (1.5 km) 

Litein 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1.5                    
2,550,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

49 Arap Segem 
Junction- Kapsikab- 
Kap Jacobo- Kap 
Johnstaone- 
Kapainaniji- Kibugat- 
Kibaraa- Kelunet 
Road 

Tebeson
ik Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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50 Chesamisiet-
Nyamanga 

Tebeson
ik Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

51 Ainabkosobek – 
paulngetich – 
silaosoro – 
kapmatatu – 
Johnstone – Tiriita – 
kachewet road 

Tebeson
ik Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  2020/20

21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

52 Kipsolu Agc – Kibaraa 
Road 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

53 Chebown – Ainapkoi 
Dip Road 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

54 Chemoset Primary – 
Letyo Road 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

55 Brasil- Chemurwok 
Road 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2.3                    
3,910,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

56 Magrama- Cheswerta 
Road 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

57 Kaldit- Kipset Koech- 
Paul Misik- Tegat 
Junction Road 

Seretut 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

58 Kapchelibon- 
Kabangas 1.8km 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1.8                    
3,060,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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59 Ministry Of Public 
Works –Kapchelibon 
1.3km 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1.3                    
2,210,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

60 Kap Jeremiah-
Kapsamkoiyo-Arorwet 
Agc 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

61 Bagdad-  Kap 
Christopher Road 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2.5                    
4,250,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

62 TG 14- Pentagon- 
Chebocho Road 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3.3                    
5,610,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

63 Kapchebelion- 
Kabangas Road 

Kapsuse
r Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1.8                    
3,060,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

64 Masusotet- 
Chemumbe tea 
buying centre 

Kabiang
a Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

65 Cheptembe-Kichinjio-
Kapelija road-
chemutwo river-
mobego tea buying 
centre 

Kabiang
a Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

66 Cheptigit primary- 
Chemolo bridge  

Kabiang
a Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

67 Construction of 
Bodaboda shades in 
market centres. 

Kabiang
a Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

68 Kipkones- Turguito 
Road 

Waldai 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2.5                    
4,250,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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69 Construction Sosiot 
Village - Karapsoimo 
– Chepkoin Dip – 
Chepkoin/Chemororo
ch  

Waldai 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

70 Chemaluk-Cheribo-
Kipkones Road  

Waldai 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

71 Cheronget-
Chebinyinyi-
Kaptoboiti Road  

Waldai 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

72 Mutwot Cattle Dip- 
Kapwos Road 

Kaplelar
tet Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

73 Chepkemel Centre –
Sumeeck 

Kaplelar
tet Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

74 Chepkosa - Kapsorok Kaplelar
tet Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

75 Seronik – Chepkitwa 
– Musaria secondary 
school road – 
Opening and 
murraming 

Kaplelar
tet Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

76 Kapchanga- 
Chepokiptaa- Sigowet 
Road 

Sigowet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

77 Kiparenge Primary- 
Chemindilil- 
Kibirbirgut Road 

Sigowet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

78 Tamboiyot-
Kapindisin-

Sigowet 
Ward 

To improve 
access and 

Road 
Opening, 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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Changware-
Kabasweti Road 

open up new 
areas 

Grading and 
Murruming 

79 Kamaget-Shops-
Tamboiyot Tbc 

Sigowet 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

80 Emitiot-Kapkisai-
Nyaberi Road 

Soin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3.5                    
5,950,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

81 Chepterwo – Kap 
Zambia- Chepterwo 
River- Ainamoi Road 

Soin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

82 Chepsengeny-
Kwandap 
Mosongkapnyangor-
Kaptepengwet/Cante
en Road 

Soin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3.5                    
5,950,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

83 Kileges Pry- Rai 
Cement- 
Kaptapargeny- 
Kapleleach Primary 
School Road 

Soin 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                    
1,700,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

84 Seska Corner-Kapilo 
Road 

Soliat 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

85 Kurabei- Kapsigawa 
Road 

Soliat 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

86 Kapchematege- Kap 
Rose- Simbi – 
Kapsorok  Road 

Soliat 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                    
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

87 Kap Rero- Kap Mika- 
Kabokyek Dip Road 

Soliat 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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88 Owasa- Cheres Road Londiani 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

89 Masaita Primary- 
Farmers Road 

Londiani 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

90 Chepseon –
millenium-tembwet-
kamakaa 

Chepseo
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

91 Kaptenet –Kapseger-
Chepcholiet 

Chepseo
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

92 Ketira –Ruto-Road  Kedowa
/ 
Kimugul 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

1.5                    
2,550,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

93 Canaan kondamet 
forest road  

Kedowa
/ 
Kimugul 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

94 Kabisoi – ngariet road Kedowa
/ 
Kimugul 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

95 Jambo-Kiploikyi Road Tendeno 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

96 Kamwiigi-Jambo- 
Evans Road 

Tendeno 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

9                  
15,300,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

97 Sereng- Koisagat- 
Chebululu- Pre 
School Chemogoson 

Chilchil
a Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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98 Cherara-Kaplellit-
Kamotos  

Chilchil
a Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

5                    
8,500,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

99 Leldet- Nauro- 
Kimologit- Factory 
Boror Rd 

Kamasia
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

6                  
10,200,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

100 Nyaboke- Thomas- 
Mwitoria 

Kamasia
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

101 Kairo-Kapkoros-
Mulango-Sugut-
Ngebebo Road 

Kunyak 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

7                  
11,900,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

102 Chesigot-Kenegut-
Chengosos Pry 

Kunyak 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

3                    
5,100,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

103 Kapkwen-Kaborok 
Road 

Kunyak 
Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

104 AIC Lesirwo-
kiptenden factory. 

Kipkelio
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

105 Kimologit –Miti moja 
–Kaptilda. 

Kipkelio
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

4                    
6,800,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

106 Siret centre –Kwenet 
road. 

Kipkelio
n Ward 

To improve 
access and 
open up new 
areas 

Road 
Opening, 
Grading and 
Murruming 

2                    
3,400,0
00.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 
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107 Surveying of all 
countty Roads 

Across 
the 
County 

To enhance 
Roads 
Invetory 
Condition 
Survey 
IReport 

Surveying 
and 
ditigizing the 
county 
Roads to 
ARICS 
format 

30                  
15,000,
000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

108 Tarmacking of Hill 
Top-Subukia Road, 
Tarmacking Roads 
Around Ainamoi 
Center and other 
Roads across the 
County 

Across 
the 
County 

To improve 
access and 
open up new 
areas 

Tarmacking 
of County 
Roads 

5                
150,000
,000.00  

2020/20
21 

Inspecti
on of 
scope 

Survey, 
B.O.Q's, 
Inspection  

Pwr&T CGK New 

Sub- Totals for Acess 
Roads Countywide 

    753,20
0,000.0
0 

 
     

STRATEGIC 
INTERVENTION 

     
 

     

S/N
o.  

Project  Name  
Project 
Location 

Objectives 
 Description 
Of Activities  

Annual 
Targets   Project 

Costs 
(M)   

Time 
Frame 

Monitori
ng 
Indicato
rs 

Monitorin
g Tools 

Imple
menti
ng 
Agenc
y 

Sourc
e of 
Funds 

Implementa
tion Status 
for (On-
going 
Projects) 

1 Rehabilitation and 
construction of 
drainage structures 
and tarmacking of 
minor roads at 
Londiani Town 

Londiani 
town 

To provide 
accessibility 
and work 
environment. 

Site 
Investigation
, Demolition 
and site 
+clearance, 
Earthworks, 
Precast 
concrete, 
Pipe work-
Manholes 
and pipe 
work 
ancillaries, 
Drains, 
Ditches and 
Trenches 
 

100%    
32,625,
827.10  
 

2yrs KM of 
road 
construc
ted 

Tender 
document
s  
Site visits 
and 
Supervisio
n reports 
Inspection 
& 
Acceptanc
e 
certificates 

Finan
ce and 
Econo
mic 
Planni
ng 

CGK Procureme
nt stage  
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2 Rehabilitation of 
Kapkatet Drainage 
Works 

kapkate
t 

To provide 
conducive 
work 
environment 

Site 
investigation
, demolition 
and site 
clearance, 
earthworks 
pipe work - 
manholes 
and pipe 
work 
ancillaries, 
drains, 
ditches and 
trenches  
 

      
224,774
,768.60  
 

3yr No. of 
km  
road 
construc
ted. 

Designs 
reports/dr
awings 
Tender 
document
s 
 Site visits 
and 
Supervisio
n reports 
Inspection 
& 
Acceptanc
e 
certificates 
Initial 
Water test 
reports 

Finan
ce and 
Econo
mic 
Planni
ng 

CGK  

  
Sub Total for 
Strategic 
Intervebntion 

    257,40
0,595.7
0 

      

Grand- Totals for Public Works, Roads & Transport   1,610,6
00,595.
70 

 
            

 19 

4.2.8 Water, Forestry Energy Environment and Nutural Resources 20 
S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

COUNTYWIDE   
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

1 Promotion of Rain 
water Harvesting 

 

County 
wide 

Enhanc
e 
rainwat
er 
harvest
ing and 
availabi
lity 

Procurement 
and 
installation of 
rain water 
harvesting 
Upvc tanks 

65 

 

5.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

AINAMOI 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

1 Lamaiyat/Kondamet 
water project 

Ainamoi Improv
e Water 
quality 

Acquisition of 
land for 
treatment 
plant 

Construction 
of treatment 
plant 

Construction 
of 
distribution 
pipeline 

1No 
composi
te 
filtration 
unit  

-Intake 
works 

 

-1No. 
50m3 
masonry 
storage 
tank.  

-Land 
acquired 

10.0 2020
/202
1 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

2 Protection of  4 water 
springs in Ainamoi 
ward 

Ainamoi Conser
ve and 
protect 
water 
sources 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points  

4No. 
springs. 

-Cattle 
trough 
and 
commun
ity water 
points  

1.6 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

3 Protection of  4 water 
springs in 
Kapkugerwet ward 

Kapkuger
wet 

Conser
ve and 
protect 
water 
sources 

Spring 
protection  

Construction 
of cattle 
troughs and 
community 
water points 

 

4 No. 
springs  

1 No. 
Cattle 
trough 

-1 No. 
commun
ity water 
point  

1.6 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

4 Kiptegan/Kipkaganit 
water project 

Kapsaos Improv
e the 
quality 
of 
water 

Acquisition of 
land for 
construction 
of treatment 
works 

Construction 
of a 
treatment 
works 

 

-1No 
composi
te 
filtration 
unit  

 

-Intake 
works 

 

-1No. 
50m3 
masonry 
storage 
tank.  

-Land 
acquired
. 

 

55.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

5 chepngatat water 
project 

Kapsoit Enhanc
e water 
supply 
service
s 

Rehabilitatio
n of spring , 
Construction 
of pump 
house, rising 
main, 
masonry 
tank and 
distribution 
pipeline 

-1 No 
spring. 

 

-1 No 
pump 
house  

- 1 No 
masonry 
tank  

-Pipeline 
construc
ted 

5.0 

 

 

2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

6 Ngecherok water 
project 

Kapsoit Enhanc
e water 
supply 
service
s 

Construction 
of Intake 
works and 
composite 
filtration unit 

-Intake 
works 

-1No 
composi
te 
filtration 
unit 

6.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

7 Chebocho water 
project 

Kipchebo
r 

Enhanc
e water 
supply 
service
s 

Construction 
of a 50m3 
Masonry 
tank and 
pipeline 

-1 
No.50m
3 
masonry 
storage 
tank 

-Pipeline 
construc
ted 

2.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

8 Chesanga/ Kimibei 
water project 

Kipchebo
r 

Enhanc
e water 
supply 
service
s 

Construction 
of a 50m3 
Masonry 
tank and 
pipeline 

-1 
No.50m
3 
masonry 
storage 
tank 

-Pipeline 
construc
ted 

2.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

9 Kinyose water 
project. 

Kipchichi
m 

Enhanc
e water 
supply 
service
s 

Completion 
of fencing 
and purchase 
of water 
pipes and 
power supply 

 Power 
Supplied
. 

 

Fencing 
done. 

 

Pipeline 
construc
ted 

3.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

 

      87.2       
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

 

BELGUT 

1 Protection of 3 water 
springs in Kabianga 
ward 

Kabianga
/ 

Chemam
ul 

Conser
ve and 
protect 
water 
sources 

Spring 
protection  

Construction 
of cattle 
troughs and 
community 
water points 

 

3 No. 
springs  

 

1.2 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

2 Koiwalelach water 
project 

Kabianga
/ 
Chemam
ul 

Improv
e the 
quality 
of 
water 
and 
increas
e area 
of 
coverag
e 

Construction 
of a 
composite 
filtration unit 
complete 
with a 
backwash 
tank and 
pumping unit 

Construction 
of intake 
structure 

Construction 
of raw water 
gravity main 

Construction 
of 100m3 
clear water 
masonry 
storage sump  

Construction 
of 
distribution 
pipeline 

 

-1No 
composi
te 
filtration 
unit  

-Intake 
construc
ted 

-1No. 
100m3 
masonry 
storage 
tank 

 

-3.5 km 
distribut
ion 
pipeline 

20.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

On going 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

3 Kibingei water project kabianga
/chemam
ul 

Provide 
piped 
water 
to the 
commu
nity 

Construction 
of intake 
works, Rising 
main and  

Distribution 
pipeline. 

 

Procurement 
and 
installation of 
hydram 

-intake 
works  

-Pump 
house  

-1 pump 
set  

 -2 km 
of 
distribut
ion 
pipeline  

4.0 2020
/202
1 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

On going 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

4 Proposed Kabianga 
Water and Sewerage 
Project 

 

 

Kabianga
/chemam
ul 

Increas
e area 
served 
with 
potable 
piped 
water 

-Carry out 
feasibility 
study 

 

-Undertake 
preliminary  

survey and 
design 

 

-carry out 
detailed 
survey and 
design 

-
Feasibili
ty study 
Reports 

 

-
prelimin
ary  

survey 
and 
designs 

 

-
Detailed 
survey 
and 
designs 

 

45 2019
/20 

-Reports 

 

-Designs 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

New 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

5 Protection of  6 water 
springs in Kapsuser 
ward 

Kapsuser Conser
ve and 
protect 
water 
sources
. 

 Spring 
protection  

Construction 
of cattle 
troughs and 
community 
water points  

-6No. 
Springs. 

 

1 No. 
Cattle 
trough  

 

1 No. 
Commu
nity 
water 
point  

2.4 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

6 Samiytuk Water 
Project 

Kapsuser Enhanc
e water 
supply 
service
s 

Land 
acquisition, 
Construction 
of 50m3 
masonry 
tank and 
distribution 
pipeline 

-Land 
acquired
. 

1 No. 
masonry 
storage 
water 
tank 
construc
ted. 

Distribu
tion 

- 
pipeline 
laid. 

2.5 2020
-
2021 

Existence of 
infrastructu
re, 
availability 
of water to 
consumer 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

7 Seretut Primary water 
project 

Seretut / 
Cheptoro
riet 

Improv
e 
access 
to safe 
water 

1 1 6.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR  
County 
Govern
ment 
of 
Kerich
o 

 

8 Cheswerta Water 
Project 

Seretut / 
Cheptoro
riet 

 

Enhanc
e water 
supply 
service
s 

Spring 
protection 

Construction 
of pipeline 

-1 No 
spring 

 

-Pipeline 
construc
ted 

2.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 
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9 Kaldit water project Seretut/ 

cheptoror
iet 

Provide 
clean 
water 
near 
homest
eads 

Construction 
of 25m3 
masonry 
intake sump. 

 

Construction 
of gravity 
drive 
pipeline. 

 

Installation 
of a hydram 
pump. 

 

Construction 
of 25m3 
masonry 
storage tank. 

 

Construction 
of 1000m 
rising main. 

 

Construction 
of 2000m 
distribution 
pipeline. 

 

-1No. 
25m3 
masonry 
intake 
sump. 

 

-60 
metres, 
4” 
gravity 
drive 
pipeline. 

 

-1No.  
hydram 
pump. 

 

-1No. 
25m3 
masonry 
storage 
tank.  

 

-1000m 
rising 
main. 

 -2000m 
distribut
ion 
pipeline 

 

-50 
househo

4 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Site handing 
over report 

Inspection & 
Acceptance 
certificates 

 

W.E.E.F&NR 

 

 

 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

New 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

lds to be 
served  

10 Drilling of  1 borehole 
in Waldai Ward 

Waldai Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1. 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

11 Protection of 6 water 
springs in Waldai 
ward 

Waldai Conser
ve and 
protect 
water 
sources
. 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points  

Construction 
of pipeline 

6 No. 
springs. 

 

3.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

      94.6       

BURETI 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

1 Kipkobob water 
project Phase I 

Chemoso
t, 
cheboin,
Kisiara 
wards 

Enhanc
e water 
supply 
service
s 

Construction 
of pipeline 
and masonry 
storage tanks 

Procurement 
and 
installation of 
pump set 

Rehabilitatio
n of existing 
tanks 

-16,898 
metres 
pipeline 

-3 No. 
New 
tanks 

-3 No. 
existing 
tanks  

82.5 2018
-
2021 

Existence of 
infrastructu
re, 
availability 
of water to 
consumer 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

The 
project 
site has 
been 
handed 
over to 
the 
contract 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

2 Litein Water Project Cheboin Enhanc
e water 
supply 
service
s 

Construction 
of pipeline 
extensions 

Pipeline 
construc
etd 

2.0 2020
-
2021 

Existence of 
infrastructu
re, 
availability 
of water to 
consumer 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

3 Sosiot water project Cheboin Enhanc
e water 
supply 
service
s 

Purchase and 
installation of 
Pump and 
renovation  

1No 
pump 
purchas
ed and 
installed
. 

Renovati
on done. 

2.5 2020
-
2021 

Existence of 
infrastructu
re. 

Avaiability of 
water to 
consumers. 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

4 Drilling of  1 
boreholes 

Cheboin 
ward 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0  Existence of 
the 
infrastructu
re. 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

5 Protection of 6 No. 
water springs in 
Cheboin ward 

Cheboin 
ward 

Conser
ve and 
protect 
water 
sources
. 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

6 
springs 

2.4 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

6 Litein water supply Chemoso
t 

Increas
e area 
served 
with 
piped 
water 

Construction 
of 
distribution 
pipeline 
extensions to 
Chesoen, 
Tebeswet, 
Kaminjeiwet, 
and Bargiro 

Pipeline 
distribut
ion 
construc
ted. 

3.6 2020
-
2021 

Existence of 
infrastructu
re. 

Avaiability of 
water to 
community. 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

7 Protection of  6 water 
springs in Chemosot 
ward 

Chemoso
t 

Conser
ve and 
protect 
water 
sources
. 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

6 
springs 

2.4 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

8 Drilling of  1 
boreholes 

Chemoso
t 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

9 Drilling of  1 
boreholes 

Cheplang
et 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

10 Protection of  8 water 
springs in Cheplanget 
ward 

Cheplang
et 

Conser
ve and 
protect 
water 
sources
. 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

8 
springs 

3.2 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

11 Mobet Water 
Reservoir 

Cheplang
et 

Enhanc
e water 
supply 
service
s 

Construction 
of intake 
works  and 
Pump house  

 3.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

12 kondamet dam Cheplang
et 

Enhanc
e water 
supply 
service
s 

Procurement 
and 
installation of 
pump set  

Construction 
of pipeline 

1 2.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

13 Protection of three  
water springs in 
kapkatet ward 

kapkatet Conser
ve and 
protect 
water 
sources 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

3 No. 
springs  

 

0.9 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

14 Litein water supply kapkatet Enhanc
e water 
supply 
service
s 

Constriction 
of pipeline 
extension 

Pipeline 
construc
ted 

3.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

15 Drilling of  1 
boreholes in 
Kaplelartet ward 

Kapkatet Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
boreholes 

1 6.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

16 Drilling of  1 
boreholes in Kisiara 
ward 

Kisiara Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

Construction 
of 
distribution 
pipeline 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

17 Protection of  4 water 
springs in Kisiara  
ward 

Kisiara Conser
ve and 
protect 
water 
sources
. 

Spring 
protection  

Construction 
of cattle 
troughs and 
community 
water points 

4 
springs 

1.6 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

18 Roret Water Project Kisiara Enhanc
e water 
supply 
service
s 

Acquisition of 
land for 
treatment 
works. 

Construction 
of treatment 
works 

-1No 
composi
te 
filtration 
unit  

- Land 
for 
treatme
nt works 
acquired
. 

 

10.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

19 Drilling of  1 
boreholes in Litein 
ward 

Litein Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 6.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

20 Litein water project Litein Increas
e area 
served 
with 
piped 
water 

- 
Construction 
of a 
distribution 
pipeline 
extension to 
Nyambolosa 

- 
Distribu
tion 
pipeline 
construc
ted. 

 

 

2.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

21 Protection of  six  
water springs in 
Litein ward 

Litein  Conser
ve and 
protect 
water 
sources
. 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

6 No. 
springs 
protecte
d. 

1 No. 
Cattle 
trough 
and 1 
No. 
commun
ity water 
point 
construc
ted 

2.4 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

22 Drilling of  2 
boreholes in 
Tebesonik ward 

Tebesoni
k 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

2 8.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

23 Protection of  10 
water springs in 
Tebesonik ward 

Tebesoni
k 

Conser
ve and 
protect 
water 
sources
. 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

10 No. 
springs 
protecte
d. 

. 

4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

      163.5       

KIPKELION  EAST 

1 Drilling of  1 
boreholes in 
Chepseon ward 

Chepseon Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1  4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 



 

Page 259 of 314  
 

S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

2 Sachoran  water 
project 

Chepseon Enhanc
e water 
supply 
service
s 

 Installation 
of Solar 
panels and 
construction 
of pipeline 
distribution  

-additional 
50M3 storage 
tanks  

 

1 No. 
Solar 
unit. 

-
Distribu
tion 
pipeline  

-1 No. 
50 M3 
masonry 
tank  

4 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

3 Chepseon water 
supply (Chilchila pan 

Chepseon increas
e water 
storage 

expansion of 
the pan, 
Fencing 

-1 Pan  

 

 

8.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

4 Drilling of  1 
boreholes 

Kedowa/ 
kimugul 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

- 1 No. 
borehole
s drilled 
and 
equippe
d 

4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

5 Ararwet Water Project 

 Lemeiywet-Kimoson 
Dam 

Kedowa/
Kimugul 

increas
e water 
storage 

Establishmen
t and 
desilting and 
fencing 

 Dam 
establis
hed, 
desilted 
and 
fenced. 

6.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

6 Cheptangulgei Water 
Project 

Kedowa/
Kimugul 

Enhanc
e water 
supply 
service
s 

Pipe 
construction 
and 
distribution 
and 
construction 
of 50m3 
storage tank 
and repair of 
the spring. 

1 No. 
springs 
protecte
d. 

1 No. 
Cattle 
trough 
and 1 
No. 
commun
ity water 
point 
construc
ted. 
Pipeline 
construc
ted. 

3.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

7 Kimasian Water 
Project 

Kedowa/
Kimugul 

Provide 
clean 
water 
near 
homest
eads 

Construction 
of a 100m3 
masonry 
clear water 
tank 

 

Construction 
of 
distribution 
pipeline 

-  
Distribu
tion 
pipeline 
construc
ted. 

-1 No 
100m3 
masonry 
storage 
tank 
construc
ted. 

8.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

8 Kiplelechon Toben Tai 
Water Project 

Kedowa/
Kimugul 

Enhanc
e water 
supply 
service
s 

Tank 50m3 
Completion, 
Piping 
Needed,  

Hydram 
Available 

- 
Distribu
tion 
pipeline 
construc
ted. 

-1 No 
50m3 
masonry 
storage 
tank 
construc
ted. 

 -
Hydram 
installed
. 

2.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

9 Londiani water 
supply  

Kedowa/
Kimugul 

Improv
e the 
quality 
of 
water  

Desilting of 
the dam 

 

Construction 
of a complete 
treatment 
unit.  

Power supply 
to the 
treatment 
works 

 -Dam 
establis
hed and 
desilted  

-
Treatme
nt unit 
designed 
and 
construc
ted 

-Power 
supplied
. 

20 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

10 Drilling of  1 
boreholes in 
Tendeno/Sorget ward 

Tendeno/
Sorget 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

11 Kiplokyi water 
project- solar 

Tendeno/
Sorget 

Enhanc
e water 
supply 
service
s 

Power supply 
to pump 
house, 
Completion 
of the project 
pipeline 
construction 
and 
construction 
of 50m3 
storage tank. 

 

- 
Distribu
tion 
pipeline 
construc
ted. 

-1 No 
50m3 
masonry 
storage  

tank  

7.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

12 Chepkoiyo dam Londiani increas
e water 
storage 

Revival and 
renovation of 
the dam 

 Dam 
renovate
d. 

2.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

13 Drilling of  1 
boreholes 

Londiani Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

- 1 No. 
borehole
s drilled 
and 
equippe
d 

4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

14 Rusoy Water Project Londiani Provide 
piped 
water 
near to 
homest
eads 

Construction 
of 
distribution 
pipeline 

- 
Distribu
tion 
pipeline 
construc
ted 

 

1.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

 

23 Sachangwan dam Londiani increas
e water 
storage 

Revival and 
renovation of 
the dam 

1No. 
Dam 
renovate
d. 

2.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

      79.5       

KIPKELION WEST 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

1 Kapkese –kaplelit- 
cherara water project 

Chilchila Enhanc
e water 
supply 
service
s 

Distribution 
Pipeline 
Extension 

Pipeline 
construc
ted 

2.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

2 Mariam Water Project Chilchila Enhanc
e water 
supply 
service
s 

Rehabilitatio
n of intake 
works and 
gravity main-
construction 
of 3No. 50m3 
masonry 
storage 
tanks-
Construction 
of 
distribution 
network 

-1 No. 
intake 
works 

-3No. 
50m3 
masonry 
storage 
tanks 

-Pipeline 
construc
ted 

8.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

3 Tulwapmoi water 
project 

Chilchila Enhanc
e water 
supply 
service
s 

Construction 
of a 100m3 
water tank  

 

1 2.2 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 



 

Page 273 of 314  
 

S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

4 Drilling of  1 
boreholes in Kmasian 
Ward 

Kamasia
n 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

5 Kawambatte Water 
project Phase I 

 

Kamasia
n 

Conser
ve and 
protect 
water 
sources 

Spring 
protection 

Construction 
of cattle 
trough and 
community 
water points 

-2 
springs 

-1 No 
cattle 
trough 

-1 No 
commun
ity water 
point 

0.7 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

6 Mtaragon-Nyairobi 
water project - 

kamasian Enhanc
e water 
supply 
service
s 

completion of 
50m3 water 
tank 100M3 
tank -7 km 
piping 

-7 km 
pipeline  

- 1 No. 
masonry 
tank  

7 2020
-
2021 

Existence of 
infrastructu
re, 
availability 
of water to 
consumer 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

7 Tachasis water 
project 

kamasian Enhanc
e water 
supply 
service
s 

Construction 
of  50m3 
masonry 
storage tank 
and  pipeline 

-1 No.. 
50m3 
tank 

-Pipeline 
construc
ted 

3.0 2020
-
2021 

Existence of 
infrastructu
re, 
availability 
of water to 
consumer 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

8 Drilling of  1 
boreholes in 
Kipkelion ward 

Kipkelion Provide 
clean 
quality 
water 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

9 Masibunwater project Kipkelion increas
e water 
storage 

water source 
rehabilitation 

1 0.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

10 Kapkiyai Kipkelion Enhanc
e water 
supply 
service
s 

Construction 
of 2no. 50m3 
masonry 
tanks and 
pipeline 

-2 No. 
50m3 
masonry 
tanks 

-Pipeline 
construc
ted 

3.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

11 Sugutek Libya Kipkelion Conser
ve and 
protect 
water 
sources 

Spring 
protection 
and pipeline 

-1No. 
spring 

-Pipeline 
construc
ted 

1.2 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

12 Protection of 5 No. 
water springs in 
kipkelion ward 

Kipkelion  Conser
ve and 
protect 
water 
sources 

Spring 
protection, 
construction 
of cattle 
trough and 
community 
water point. 

5 No. 
springs 

 

2.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

13 Njoro water Project Kunyak Provide 
clean 
quality 
water. 

Spring 
protection, 
construction 
of gravity 
pipeline and 
100m3 
masonry 
storage tank 

1 No. 
springs. 

1 No. 
Cattle 
trough  

- 1 No. 
commun
ity water 
point 

-1 No. 
100m3 
masonry 
storage 
tank. 

3.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

14 Chesonoi water 
project 

Kunyak Enhanc
e water 
supply 
service
s 

Construction 
of 50 m3 
masonry 
storage tank 
and pipeline 

-1 No. 
50 m3 
tank 

-Pipeline 
construc
ted 

7.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

 

      49.1       

SOIN/SIGOWET 



 

Page 282 of 314  
 

S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

1 Chebulul water 
supply 

Kaplelart
et 

Increas
e area 
of 
coverag
e 

Construction 
of 
distribution 
pipeline 

 

Construction 
of 3No. water 
kiosk 
complete 
with a 5m3 
plastic tank 

-3 km 
distribut
ion 
pipeline 

-3 No. 
water 
kiosks  

3  2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

On going 

2 Drilling of  1 
boreholes in 
Kaplelartet ward 

Kaplelart
et 

Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

3 Kaplelartet water 
project at chepkemel 
primary school 

Kaplelart
et 

Enhanc
e 
access 
to 
water 
and 
basic 
sanitati
on 
service
s 

-Storage 
masonry 
tank 

-Distribution  
pipe  

- 
Distribu
tion 
pipeline  

-1 No 
50m3 
masonry 
storage 
tank  

3.2 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

 

4 Kipkok water project 
Phase II 

Kaplelart
et 

Provide 
clean 
water 
to 
Sondu 
town 
and the 
surrou
nding 
commu
nity 

Completion 
of Gravity 
mains 

Construction 
of 2No. 
100m3 
masonry 
storage tanks 

 

Construction 
of 
distribution 
pipeline 

- Gravity 
main 
construc
ted. 

-
Distribu
tion 
pipeline 
construc
ted. 

-2 No 
100m3 
masonry 
storage 
tank  

7.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

 



 

Page 284 of 314  
 

S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

5 Kiptere (Cheptarit) 
water project 

Kaplelart
et 

Improv
e Water 
quality 

-Acquistion 
of land for 
treatment 
works 

-
Construction 
of full 
treatment 
works. 

-
Construction 
of clear water 
tank 

-1No 
composi
te 
filtration 
unit  

-land for 
treatme
ntment 
works 
acquired
. 

-1No. 
50m3 
masonry 
storage 
tank .  

30.0 2020
/202
1 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

6 Tabaita water supply Kaplelart
et 

Increas
e area 
of 
coverag
e 

Construction 
of 2 No. 
water kiosks 
with 5m3 
plastic tank 
each. 

 

Construction 
of 2km HDPE 
pipeline 

 

-2 No. 
water 
kiosks  

-2 km 
HDPE 
pipeline  

2.5  2018
/19 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR 

 

 

 

County 
Govern
ment 
of 
Kerich
o 

On going 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

7 Chemangat 
Community water 
project 

Sigowet Provide 
clean 
water 
near 
homest
eads 

Spring 
Protection 

Construction 
of gravity 
main 

Construction 
of a 100m3 
masonry 
storage tank 

Construction 
of 
distribution 
network 

-1 No. 
spring  

-2  km 
gravity 
main 

-1 No 
100m3 
masonry 
storage 
tank 

-7 km 
distribut
ion 
pipeline 

5.5  2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

New 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

8 Drilling of  1 
boreholes in Sigowet 
ward 

Sigowet Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 -
2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water  

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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9 Kipsotet spring 
Protection project 

Sigowet Provide 
clean 
water 
near 
homest
eads 

Construction 
of a 50m3 
masonry 
sump 

 

Supply of 
power 

 

Construction 
of pump 
House 

 

Supply and 
installation of 
a solar 
powered/elec
tric powered 
pump set 

 

Construction 
of rising 
main 

 

Construction 
of a 50m3 
masonry 
storage tank 

-1 No. 
50m3 
masonry 
sump 

 

-power 
supplied 
to the 
pump 
house 

 

-Pump 
house  

 

-1 No. 
pump 
set  

 

-200 
metres 
rising 
main 

 

-1 No. 
50m3 
masonry 
storage 
tank  

6  2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 
near 
homesteads 

Designs 
reports/drawin
gs 

Tender 
documents  

 

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 

On going 

10 Protection of 6 No. 
water springs in 
Sigowet ward 

Sigowet Conser
ve and 
protect 
water 

Spring 
protection 

Construction 
of cattle 

6 No. 
springs  

2.4 2020
-
2021 

-Existence of 
infrastructu
re 

Tender 
documents  

W.E.E.F&NR County 
Govern
ment 
of 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

sources
. 

trough and 
community 
water points  

1 No. 
Cattle 
trough  

 1 No. 
commun
ity water 
point  

-Time taken 
to fill 
containers 

 

 

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Kerich
o 

11 Drilling of  1 
boreholes in Soin 
Ward 

Soin Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
1 borehole 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

12 Kaptalamwa water 
project 

Soin Enhanc
e 
access 
to 
water 
and 
basic 
sanitati
on 
service
s 

-Spring 
development 

-Storage 
masonry 
tank 

-Distribution 
pipe  

-
Construction 
of community 
watet point 

- 
Construction 
of cattle 
trough 

-Re-
aforestation  

-Fencing 

1 No. 
springs. 

1 No. 
Cattle 
trough 

1 No. 
commun
ity water 
point.  

1 No. 
100m3 
masonry 
storage 
tank  

Pipeline 
construc
ted. 

4.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Time taken 
to fill 
containers 

 

 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

13 Kipsitet community 
water project 

Soin Improv
e Water 
quality 

De-silting at 
the intake 

 

Construction 
of new intake 
works/sedim
entation tank 

 

Extension of 
Gravity main 
to the new 
intake 

-
Construction 
of full 
treatment 
works. 

-
Construction 
of clear water 
tank 

-1 No 
Dam. 

-1 No 
Sedimen
tation 
tank  

 

Pipeline 
construc
ted. 

1 No 
Treatme
nt unit. 

 

1 No 
100M3 
masonry 
water 
tank  

30.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

14 Koiyabei water dam Soin increas
e water 
storage 

-Desilting  

-Fencing 

-Cattle 
trough 

-Community 
water point 

- 1 No. 
Dam  

-1 No. 
Cattle 
trough 
and 
commun
ity water 
point  

4.5 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

15 Kapsorok water 
project 

Soliat Enhanc
e 
access 
to 
water 
and 
basic 
sanitati
on 
service
s 

Spring 
Rehabilitatio
n; Storage 
masonry 
tank; 
Distribution  
pipe; 
Construction 
of community 
watet point;  
Construction 
of cattle 
trough 

 

 3.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

16 Drilling of  1 
boreholes in Soliat 
Ward 

Soliat Provide 
clean 
quality 
water. 

Drilling and 
equipping  of  
borehole 
(Kapkongoni) 

1 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

17 Cheramor water 
project 

Soliat Enhanc
e water 
supply 
service
s 

Spring 
protection , 
Power 
supply, 
Pump house, 
50m3 and 
pipeline 

1 Spring 4.0 2020
-
2021 

-Existence of 
infrastructu
re 

-Availability 
of Water 

Designs 
reports/drawin
gs 

Tender 
documents 

 Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Initial Water 
test reports 

 

W.E.E.F&NR County 
Govern
ment 
of 
Kerich
o  

 

STRATEGIC INTERVENTION           

1 Rehabilitation and 
construction of 
Kimologit Water 
Supply 

Kamasia
n 

To 
provide 
clean 
and 
safe 
drinkin
g water 

Intake works, 
gravity main 
pipeline, 
construction 
of masonry 
tanks, 
Treatment 
plant and 
distribution 
lines. 

100%   
186.28  

 

2YRS No of large 
water 
facilities 
constructed 
and 
operational 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Finance and 
Economic 
Planning 

CGK Site 
handed 
over  



 

Page 294 of 314  
 

S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

2 Construction of 
Kapkures Water 
Supply Project 

chilchila To 
provide 
clean 
and 
safe 
drinkin
g water 

Intake works, 
gravity main 
pipeline, 
construction 
of masonry 
tanks 
,Treatment 
plant and 
distribution 
lines 

100%        
87.41  

 

2yrs No. of large 
water 
facilities 
constructed 
and 
operational 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificate 

Finance and 
Economic 
Planning 

CGK Still in 
prelimin
ary stage 
of 
settling 
land 
dispute 

3 Construction of 
Tuiyobei Water 
Supply Project 

kipkelion To 
provide 
clean 
and 
safe 
drinkin
g water 

Intake works, 
gravity main 
pipeline, 
construction 
of masonry 
tanks 
,Treatment 
plant and 
distribution 
lines 

100%     
49.54 

 

2yrs No. of large 
water 
facilities 
constructed 
and 
operational 

Tender 
documents  

Site visits and 
Supervision 
reports 

Inspection & 
Acceptance 
certificates 

Finance and 
Economic 
Planning 

CGK Procure
ment 
stage 

 Sub Total for Strategic Intervention   323.23       

 Total     454.83       

 

ENVIRONMENT 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

01 Rehabilitation of 
Recreational parks  

Kericho 
town  

Improv
e the 
securit
y of the 
parks, 
conserv
e the 
environ
ment 
and 
enhanc
e its 
aesthet
ics  

Fencing  and 
installation of 
seats, 
parking area 
in Londiani 
and Kapkatet 
towns  

1 10  2018
/201
9 

Procurement 
of works 

Progress 
Reports 
/seedlings 
grown 

Tender 
documents  

W.E.E.F&NR 
and LPHD  

County 
govern
ment 
of 
Kerich
o 

Ongoing 
60%  

02 Tionysoyet wetland 
conservation project  

Kipchebo
r ward  

Conser
ve and 
protect 
water 
sources 

Demarcation 
and fencing  

Planting of 
indigenous 
seedlings  

1 4   2020
/202
1 

Number of 
equipment 
purchased 

Tree  
increase tree 
cover 

No of seedlings 
planted and 
grown. 

Conserved 
environments 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

Ongoing 
20% 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

03 Town beatification  County 
wide  

Town 
beautifi
cation 
Kericho 
county 
urban 
centres
. 

 

Enhanc
e town 
beautifi
cation 

Landscaping 
and planting 
of 
ornamental 
trees and 
flowers in 
roundabout 
and open 
spaces  

Equipment 
purchased 

3 5  2020
/202
1 

-
Procurement 
of gyro –
mower  

Number of 
landscape sites 
/seedlings 
grown 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

 

05 Solid waste 
management 

County 
wide  

Improv
ement 
of solid 
waste 
manage
ment  

Procurement 
of 2no 
garbage 
collection 
trucks for 
garbage 
collection in 
the entire 
county  

2 no.  

 

30 2020
/202
1 

Provision of 
solid waste 
managemen
t 
equipments 
for all  6 
sub-
counties  

Number of 
efficient 
equipments  in 
place /working  

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

Ongoing 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

06 Solid waste 
management 

kipchebo
r   

Improv
ement 
of solid 
waste 
manage
ment  

Procurement 
of skips  for 
garbage 
collection in 
Kericho town  

50no 12.5  2020
/202
1 

Provision of 
solid waste 
managemen
t 
equipments 
for all  6 
sub-
counties  

Number of 
efficient 
equipments  in 
place /working  

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

Ongoing  

07 Solid waste 
management  

Londiani 
and 
Sondu 
towns  

Improv
e solid 
waste 
manage
ment  

Rehabilitatio
n 

of 3no waste 
disposal sites   

2no 15  2020
/202
1 

Procurement 
of works for 
clearing of 
solid wastes  

Procurement 
of road  
works for 
improvemen
t of 200 
meters 
access site 
road 

- Fencing of 
disposal site  

Tender 
documents 
,progress 
reports 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

New 

      76.5       
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

 

FORESTRY 

01 Tree planting 
programme 

All the 30 
wards of 
the 
county 

To 
promot
e forest 
cover 
and 
climate 
change 
mitigati
on  

-Provision of 
tree seedlings 
for planting  
in schools 
,riparian 
areas and 
degraded hill 
tops 

Procurement  
of  material 
for county 
tree  
nurseries   

250,000
0 

6   2020
/202
1 

Number of 
equipment 
purchased 

Tree  
increase tree 
cover 

No of seedlings 
planted and 
grown. 

Conserved 
environments 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

ongoing 

02 Kipkelion town 
riparian protection 
project  

Kipkelion  To 
protect 
and 
conserv
e water 
catchm
ent 
areas. 

Fencing and  

Tree planting  

Purchase of 
maintained 
equipment  

5000 2  2020
/202
1 

Number of 
equipment 
purchased 

Tree  
increase tree 
cover 

No of seedlings 
planted and 
grown. 

Conserved 
environments 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 
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S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

03 Kapwastuiyo mkt,  
Moburo andsugotek 
river,  Tiriitabmoita 

cheplang
et 

Conser
ve and 
protect 
water 
sources 

Tree planting 
across the 
street, 
Planting 
indigenous 
trees along 
the banks   

3000 1.5  2020
/202
1 

Number of 
equipment 
purchased 

Tree  
increase tree 
cover 

No of seedlings 
planted and 
grown. 

Conserved 
environments 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

New 

04 Establishment Tree 
nursery project  

Londiani  To 
ensure 
trees 
are 
sufficie
nt in 
the 
county 

Establishmen
t of tree 
nursery at 
Bureti 

1 1 2020
/202
1 

Number of 
equipment 
and tree 
nursery 
materials  

No of seedlings 
planted and 
grown. 

Conserved 
environments 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

New 

05 Water catchment 
areas 

Kisiara  Conser
ve and 
protect 
water 
sources 

Planting of 
endigenous 
trees in all 
spring 

3000 0.25 2020
/202
1 

Number of 
equipment 
purchased 

Tree  
increase tree 
cover 

No of seedlings 
planted and 
grown. 

Conserved 
environments 

WEEF&NR County 
govern
ment 
of 
Kerich
o 

New 

      10.75       

ENERGY 



 

Page 300 of 314  
 

S/
No 

Project Name Project 
Location 

Objecti
ves 

Description 
of 

Activities 

Annual  

targets 

Project 

Cost 

(Kshs.
Million
s) 

Time 

Fram
e 

 

Monitoring  

Indicators 

Monitoring  

Tools 

Implementing 
Agency 

Source 
of 
Funds 

Impleme
ntation 
status 
(for on- 

Going 
projects
% 

01 Power supply Entire 
county 

Lightin
g up 
public 
institut
ions 
and 
market 
centers 

Power 
connections 
to markets 
and public 
institutions  

6 5 2020
/202
1 

Number of 
connections 
of power to 
public 
institutions 
and market 
centres 

Site and 
progress 
reports 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

New  

02 Sun and renewable 
energy 

Entire 
county 

Promot
e 
Alterna
tive 
source 
of 
energy 

Fixing solar 
panels 

And biogas 
plants 

10 12  2020
/212
1 

Functioning, 
reliable and 
affordable 
energy 

 progress 
reports, PPP 
Agreement, site 
reports 

W.E.E.F&NR County 
govern
ment 
of 
Kerich
o 

- 

      17       

 Sub Total; Water, Energy, Environment, Natural 
Resources and Forestry 

 1,101,
480,00
0 
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 21 

2.2.9 Public Service Management 22 

s/
no 

Project 
name 

Project 
location 

Objecti
ves 

Description of 
activities 

Annu
al 
target
s 

Project 
costs(k
shs) 

Tim
e 
fram
e 

Monitorin
g 
indicators 

Monitoring tools Imple
menti
ng 
agenc
y 

Sourc
es of 
funds 

Implemen
tation 
status(for 
ongoing 
projects)-
% 

             
1 Construc

tion of 
ward 
offices 

Sigowet 
Ward 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

Kabianga
Ward 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 

PSM CGOK  
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evaluation 
and award  
- 
Handover 
of site 
 

-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

Kapleratet
Ward 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

Tebesonik
Ward 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  
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KapsoitWa
rd 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

KunyakWa
rd 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M  -Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

LondianiW
ard 

Citizens 
access 
to 
services 
and 
improve 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 1.5M  -Designs 
for the 
office 
-
Preparatio
n of BQs 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 

PSM CGOK  
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service 
delivery 

-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

Ainamoi 
Ward 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

 1.5M 
 
 
 
 
 
 

 -Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

2 Construc
tion of  
Sub 
County 
offices 

Sigowet/Si
on 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

Earth works for 
foundation 
Walling 
Roofing 
Finishing 
Furnishing 

100% 3.54M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  
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4.2.10 Trade, Industrialization, Tourism, Wildlife and Cooperative Development 24 
S/No Project Name Project 

Location 
Objectives Descriptio

n Of 
Activities 

Annual 
Targets 

Project
s 
Cost(ks
h) 

Time 
frame 

Monitoring 
Indicators 

Monitoring 
Tools 

Impleme
nting 
Agency 

Source
s Of 
Funds 

Implementatio
n Status(For 
On-Going 
Projects)-% 

3 Construc
tion of a 
one stop 
shop 
citizen 
centre 

Kericho 
Municipali
ty –
Kisumu 
road 
Juction 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

-Earth works 
for foundation 
-Walling 
-Roofing 
-Finishing 
-Furnishing 

100% 12M 202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

4 

Construc
tion of 
Fire 
Station 
and  

Kipkelion 
East and 
Soin/Sigo
wet 

Citizens 
access 
to 
services 
and 
improve 
service 
delivery 

Engagement of 
Contractors for 
the 
construction 

100% 10,000
,000 

202
0/2
021 

-Designs 
for the 
office 
-
Preparatio
n of BQs 
-Invitation 
of bidders, 
evaluation 
and award  
- 
Handover 
of site 
 

-Contract 
documents 
- Handover of 
site report 
- Inspection 
reports 
-Site meeting 
reports 
-Certificates of 
payment 
- Completion 
certificate 
- Handover of 
completed 
projects 

PSM CGOK  

Sub Total; Public Service Management 37.54
M 

      



 

Page 306 of 314  
 

1 Trade 
promotion and 
development  

Kericho 
Main 
Market 

To provide 
a 
conducive 
business 
environme
nt. 

Construct
ion of 
Kericho 
main 
multipurp
ose 
market@  

1 14,216
,377.0
0 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring  reports 
--
Operational 
market 

CGK CGK New project 

2  Mogomini 
Market 

To provide 
a 
conducive 
environme
nt for 
business 

Construct
ion of 
market 
sheds 

1 6,800,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring  reports 
--
Operational  
sheds 

CGK CGK New project 

3  Kapsorok 
market 

To provide 
a 
conducive 
environme
nt for 
business 

Construct
ion of 
market 
sheds 

1 7,000,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring  reports 
–Operational 
sheds 

CGK CGK New project 

4  Kapsaos 
market 
 

To provide 
a 
conducive 
environme
nt for 
business 

Construct
ion of 
market 
sheds 

1 3,000,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring  reports 
--
Operational 
sheds 

   

5  Cheplang
et market 

To provide 
a 
conducive 
environme
nt for 
business 

Construct
ion of 
market 
sheds 

1 7,000,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring  reports 
--
Operational 
sheds 

CGK CGK New project 
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6  Roret 
market 

To provide 
a 
conducive 
environme
nt for 
business 

Renovatio
n of 
market 

1 3,000,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring  reports 
--
Operational 
markets 

CGK CGK New project 

7 Industrializati
on 

Cheplang
et Ward 

Value 
Addition 

Construct
ion of a 
Cottage 
Industry 
for 
bananas 
for value 
addition  

1 10,000
,000.0
0 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ringreports 
-Operational 
cottage 
industry 
- Improved 
market 

CGK CGK New project 

7 Co-operative 
development 
and promotion 

Various 
Sub 
Counties 

To 
enhance 
developme
nt of the 
co-
operative 
society 

Develop 
dairy 
infrastruc
ture in 
various 
co-
operatives  

6 5,000,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring reports 
-Operational 
facilities 
-Improved 
production 
on and 
returns. 
 

CGK CGK New project 
 
 
 
 
 
 
 
 
 

8  Various 
Sub-
Counties 

To 
enhance 
developme
nt of the 
co-
operative 
society 

Various 
value 
addition 
processin
g 
machines 
for co-
operatives  

1 8,000,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring reports 
-Operational 
facilities 
-Improved 
production 

CGK CGK New project 
 
 
 
 
 
 
 
 
 



 

Page 308 of 314  
 

on and 
returns. 
 

9  Various 
Sub-
Counties 

To 
enhance 
developme
nt of the 
co-
operative 
society 

Install 
various 
value 
addition 
processin
g 
achiness 
for co-
operatives 

6 11,470
,000.0
0 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring reports 
-Operational 
facilities 
-Improved 
production 
on and 
returns. 
 

CGK CGK New project 
 
 
 

10 Tourism 
Development 
and Promotion 

Various 
Sub-
Counties 

Tourism 
developme
nt and 
promotion 

Beautifica
tion and 
publicity 
of the 
tourist 
attraction 
sites 
within the 
county  

1 2,750,
000.00 

- Number -Field 
inspection 
reports 
- Field 
visit/monito
ring reports 
-Operational 
facilities 
 

CGK CGK New project 

 STRATEGIC INTERVENTION   0       
1 Rehabilitation, 

Fencing, 
Drainage & 
Sheds 
construction 
at Sondu 
Market/Kapke
lek/ 

Kaplerlet
et Ward 

To 
provide 
conducive 
environm
ent for 
trading 

Site 
investigati
on, 
demolitio
n and site 
clearance, 
Builders 
Work, 
Electrical 
Installatio
ns, 
Mechanic
al 
Installatio
ns 
 

100% of 
planned 
year 
activities 

54,450
,000 
 

3yr Number of 
stalls  

Designs 
reports/dra
wings 
Tender 
documents 
 Site visits 
and 
Supervision 
reports 
Inspection & 
Acceptance 
certificates 
Initial Water 
test reports 
 

Finance 
and 
Economi
c 
Plannin
g 

CGK Site recently 
handed over 
and 
foundation 
works have 
just started. 
 
1% 



 

Page 309 of 314  
 

2 Completion of 
Roret 
Pineapple 
plant - Kisira 
Ward 

Kisiara 
Ward 

To 
enhance 
value 
addition 

Builders 
Work, 
Electrical 
Installatio
ns, 
Mechanic
al 
Installatio
ns 
 

100% of 
planned 
activities 
for the 
year 

    
20,000
,000.0
0  
 

2yr Number of 
machinery 
procured 

Designs 
reports/dra
wings 
Tender 
documents 
 Site visits 
and 
Supervision 
reports 
Inspection & 
Acceptance 
certificates 
Initial Water 
test reports 
 

Trade 
 

CGK Boiler room 
and water 
treatment 
plant work are 
ongoing 

Sub Total; Trade,Ind. Tourism, Wildlife & Cooperative Management 152,68
6,377 

  74,450,000    
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4.2.11 Information, Communication, E-Government, Youth Affairs and Sports 25 

S/
No 

Project 
Name 

Project 
Location 

Objectives Description Of 
Activities 

Annual 
Targets 

Project
s 
Cost(ks
h) 

Time 
frame 

Monitoring 
Indicators 

Monitor
ing 
Tools 

Implementin
g Agency 

Sour
ce of 
fund
s 

Implem
entatio
n 
Status 
(for on-
going 
project
s 

1 Data 
Centre  

County 
Headquarte
r 

To enable 
shared 
platform of 
information 

Migration of 
data, 
Application 
integration 
and 
automation. 

 

Operati
onalize 
Data 
Centre 

23M 2020-
2021 

No of 
Application 
activated  

Applica
tion 
runnin
g  

Department 
of ICT,S& 
YA 

CGK  

1 Establishm
ent of 
youth 
Empowerm
ent Park. 

County 
wide (12 
ICT 
Centres) 

To enable 
youths have 
conducive 
environment 
for talent 
development 
and start ups 
growth. 

Construction 
of Shade with 
internet and 
Secure field 

All 
Centres  

8M 2020-
2021 

No of 
youths at 
the centre 

Startup
s 
establis
hed  

Department 
of ICT and 
Education 

CGK  

2 Equiping of 
Youth 
polytechnic
s. 

County 
wide (All 
Polytechnic
s ) 

To enable 
youths have 
conducive 
environment 
for talent 
development 
and skills 
growth. 

Supply of 
Modern 
Equipments 

All 
polytech
nics 

3M 2020-
2021 

No of 
trained 
youths  

No of 
Succes
sfully 
trained 
youths  

Department 
of ICT and 
Education 

CGK  
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3 Establishm
ent of 
youth 
Empowerm
ent Park. 

County 
wide (All 
Polytchnics) 

To enable 
youths have 
conducive 
environment 
for talent 
development 
and skills 
growth. 

Construction 
of Modern 
Workshops 

 

All 
Polytech
nics 

3M 2020-
2021 

No of Youth 
Empowerm
ent parks 
Constructe
d  

Implem
entatio
n 
period  

Department 
of ICT and 
Education 

CGK  

 

 

5 Establishm
ent sports 
centres. 

County 
wide 

To enable 
youths have 
conducive 
environment 
for talent 
development 
and skills 
growth. 

Construction 
of Centres at 
Green Stadium 
and 
Construction 
of New 
stadiums  

All Six 
Sub-
counties  

3M 2020-
2021 

No of 
Centres 
constructe
d and 
Equiped 

No of 
Sports 
Centres 
ready 
for use  

Department 
of ICT and 
Education 

CGK  

 Sub Total; ICT, E-Government, Youth and Sports 40,000
,000 

      

 GRAND TOTAL COST OF ADP 2020-2021 4,784,927,338    


