
i 

 

`COUNTY GOVERNMENT OF NANDI 

 

DEPARTMENT OF FINANCE AND ECONOMIC PLANNING 

 

 

 

COUNTY 

ANNUAL DEVELOPMENT PLAN 

(ADP) 

 

 

 

FINANCIAL YEAR 

2019/2020  

 

 

 

 

 

 

AUGUST 2018 

 

 

 

 



ii 

 

COUNTY VISION AND MISSION 
 

Vision 

 

Mission 

 

 

 

County Government of Nandi   Tel: 053-5252355 

P.O.BOX 802-30300     facebook: County Government of Nandi 

Kapsabet      twitter: @nandigov 

Email: info@nandi.go.ke    Website: www.nandi.go.ke 

 

 

 

"To be the leading county in Kenya 

where people are empowered 

economically, socially and 

politically through equitable 

sharing of resources to achieve the 

highest standards of living". 

 

“Improve the living standards of all residents of 

Nandi County by offering quality and sustainable 

services in an equitable and transparent manner 

through modern technology, innovation, 

enhanced workforce, environmental sustainability 

and entrepreneurship in all spheres of life”. 

mailto:info@nandi.go.ke
http://www.nandi.go.ke/


iii 

 

FOREWORD 
The 2019/2020 Nandi County Annual Development Plan (CADP) is formulated in the model of 

the current MediumTerm Expenditure Framework (MTEF).The Plan is prepared in line with the 

Constitution of Kenya 2010 Article 220(2), Section 126 of the Public Finance Management Act 

2012 and the County Governments Act 2012. 

The Annual Plan contains the proposed strategic priority development programmes and projects 

that will be implemented during the financial year 2019/2020. 

This plan is developed in a consultative and participatory manner in line with the Constitution and 

Public Finance Management requirements, of public and stakeholder participation and 

engagement. The preparation of this plan further, has takeninto account proposals contained in the 

CIDP 2018 – 2022, multi-year programmes in the County Annual Development Plan for 

2018/2019 and other policy documents. The goal of this plan is to contribute towards the overall 

goal outlined in the CIDP of reducing the number of people falling below the poverty line in the 

County by 2020. 

In this CADP, the government will continue to improve the level of transport infrastructure, 

enhance access to clean and safe water, improve the quality of the health care system and boost 

the agricultural productivity in the county. Various strategies have been proposed under each of 

the sectors in the county whose overall goal will be to improve the welfare of the people of Nandi 

County. 

Implementation of the plan will require a concerted effort from various stakeholders. This Plan 

seeks to mainstream networks and coordination with key stakeholders both within and outside and 

in particular, bring on board Public Private Partnerships (P3), Public-Public partnerships and other 

development partners to achieve thetransformative agenda in Nandi.Critical in the implementation 

of the plan is coordination with other devolved funds in the County to eliminate duplication. In 

this manner, citizens will get optimum value for money. 

It is my humble plea that the executive; assembly; elected leaders; not for profit organizations; the 

entire civil service in the county and the private sector all pull together in union as a team to 

ensure the fruition of this plan. 

 

 

CPA ALFRED LAGAT, 

CECM -FINANCE AND ECONOMIC PLANNING. 
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GLOSSARY OF COMMONLY USED TERMS 

Activities: Actions taken or work performed during which inputs are used to produce outputs;  

Beneficiaries: Agroup among the stakeholders, who will directly or indirectly benefit from the 

project;  

Capital Projects: Can be defined as a group of related activities that are implemented to achieve 

a specific output and to address certain public needs;  

County Assembly: The County Assembly of the County Government of Nandi;  

County Executive Committee: A County Executive Committee of the County Government of 

Nandi established in accordance with Article 176 of the Constitution;  

Evaluation: Planned and periodic assessment of program or project to assess the relevance, 

effectiveness, efficiency and impacts it has had on the intended population;  

Flagship/Transformative Projects: These are projects with high impact in terms of employment 

creation, increasing county competitiveness, revenue generation etc;  

Green Economy: The green economy is defined as an economy that aims at reducing 

environmental risks and ecological scarcities, and that aims for sustainable development without 

degrading the environment;  

Impacts: The long-term consequences of the program or project may be positive or negative.  

Indicators: A measure that can be used to monitor or evaluate an intervention. Indicators can be 

quantitative (derived from measurements associated with the intervention) or qualitative (entailing 

verbal feedback from beneficiaries);  

Inputs: All the financial, human and material resources used for the development intervention;  

Monitoring: The continuous and systematic collection and analysis of information in relation to a 

program or project that provides an indication as to the extent of progress against stated 

objectives;  

Objectives: A measurable statement about the end result that an intervention is expected to 

accomplish within a given time period;  

Outcomes: The medium-term results for specific beneficiaries which are the consequence of 

achieving specific outputs. Outcomes are often further categorized into immediate/direct 

outcomes and intermediate outcomes;  

Outcome Indicators: Outcome indicators measure the quantity and quality of the results 

(change) achieved through the provision of services; 

Programme: A grouping of similar projects and/or services performed by a Ministry or 

Department to achieve a specific objective;  
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Project: A set of coordinated activities implemented to meet specific objectives within defined 

time, cost and performance parameters. Projects aimed at achieving a common goal form a 

Programme;  

Stakeholders – A group of people, organizations and institutions who have a direct or indirect 

interest, or a role, in the project, or who affect or are affected by it. 

Outputs: These are the final products, goods or services produced as a result of a project 

activities;  

Performance indicator: A measurement that evaluate the success of an organization or of a 

particular activity (such as projects, programs, products and other initiatives) in which it engages;  
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EXECUTIVE SUMMARY 

Nandi County Annual Development plan 2019-2020is a policy blueprint that will guide 

development in the county for the FY2019-2020. The plan starts by providing brief background 

from which development programmes, projects and priorities are identified and continues to 

outline key projects and programmes that will be implemented by county government 

departments and agencies during the plan period. 

The plan is prepared by makingreference to the County Integrated Development Plan. It is a 

response to the development challenges of the County residents and it articulates the opportunities 

available for development while presenting key achievements  in the  programmes and 

projectsimplemented in financial year 2017-2018 and those proposed to be implemented in 2019-

2020 financial year. All this is aimed at uplifting Nandi County residents to a better life. 

 

This Annual Development Plan document has 5chapters 

Chapter One is the general county information which provides description of the County in 

terms of the location, size, physiographic and natural conditions, demographic profiles as well as 

the administrative and political units. It also explains the objective and the medium term strategic 

priorities of the Annual Development Plan. County planning is anchored in law. Section 107 of 

the County Governments Act, 2012 clearly stipulates the types of plans to be prepared by all 

county governments. It further gives details on the methodology used in preparing the plan. 

 

Chapter Two presents brief information of the county departments, sectoral progress reports on 

projects and programmes implemented in 2017/2018 financial year. It finally outlines the 

challenges encountered during implementation of projects and further gives recommendations. 

 

ChapterThree presents highlightsproposed projects and programmes from all thedepartments as 

identified in various forums including community participation, line departments engagements 

and stakeholders’ forums which will be implemented in 2019/2020 financial year. 

 

Chapter Four gives the resource allocation criteria, Summary of Proposed Budget by Sector/ 

Sub-sector and County Financial and Economic Environment. 

 

Chapter Fivepresents the Monitoring and Evaluation framework. 
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LEGAL FRAME WORK 

The 2019/2020 ADP was prepared in reference with the following article of Public Finance 

Management Act (PFM) 2012) 126; 

1. Every county government shall prepare a development plan in accordance with Article 

220 (2) Of the Constitution that include: 

a) Strategic priorities for the medium term that reflect the county government’s 

priorities and plans; 

b) A description of how the county government is responding to changes in the 

financial and economic environment. 

c) programs to be delivered with details for each program of 

The strategic priorities to which the program will contribute; 

i. The services or goods to beprovided; 

ii. Measurable indicators of performance where feasible;and 

iii. The budget allocated to theprogram; 

d) Payments to be made on behalf of the county government, including details of 

any grants, benefits and subsidies that are to be paid; 

e) A description of significant capital developments; 

f) A detailed description of proposals with respect to the development of physical, 

Intellectual, human and other resources of the county, including measurable 

Indicators where those are feasible 

g) Such other matters as may be required by the Constitution or this Act. 

2. The County Executive Committee member responsible for planning shall, prepare the 

development plan in accordance with the format prescribed by regulations. 

3. The County Executive Committee member responsible for planning, shall, not later than 

1st September in each year, submit the development plan to the county assembly for 

approval, and send a copy to the Commission on Revenue Allocation and National 

Treasury. 

4. The County Executive Committee member responsible for planning shall publish and 

publicize the annual development plan within seven days after its submission to County 

Assembly 
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CHAPTER ONE: 

COUNTY BACKGROUND INFORMATION 

1.0 INTRODUCTION  

This chapter gives a summary of the socio-economic and infrastructural information that has a 

bearing on the development of the County. It provides a short description of the County in terms 

of the location; size; physiographic and natural conditions; demographic profiles; and the 

administrative and political units. 

1.2 COUNTY GENERAL INFORMATION 

1.2.1 Location and Size 

Nandi County is one of the fourteen counties in Kenya in the Rift Valley region. The county has 

its headquarters in Kapsabet town. It extends between longitudes 340 45’ east and 350 25’ east 

and Equator to the South and 00 34’ North. The county shares common borders with Kakamega 

County to the West, UasinGishu County to North East, Kericho County to South East Corner, 

Kisumu County to the South and Vihiga County to the South West. It covers a total area of 

2884.4 Km2. 

1.2.2 Physical and Topographic Features 

Nandi County is characterized by a hilly topography that includes an outcrop of basement 

systems rocks. The dissected scarp at the Southern border of the county is another manifestation 

of rock exposure. 

The physiographic outlook of Nandi County is composed of five (5) units with typical 

topography, namely:The rolling hills to the west of the county, the Kapsabet Plateau (part of 

UasinGishu plateau), the wooden highlands and foothills of Tindiret volcanic mass in the south 

east, the Kingwal Swamp in the centre (BaratonChepterit) and the dissected Nyando escarpment 

at the Southern Border (Aldai sub county) 

1.2.3 Ecological Conditions 

The variation between ecological zones within the county is insignificant. Therefore, the altitude 

and rainfall are the main determinants of agricultural activity in any given zone of the county. 

The other determinants include the soils, topography and win pattern, much of the county 

consists of forests, derived grasslands, shrubs and scrubland. The natural grassland consists of 

the Kikuyu grass species, suitable for cattlegrazing. 
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1.2.4 Climatic Conditions 

The northern parts of the county receive rainfall ranging from 1300 mm to 1600 mm per 

annum. The southern half is affected by the lake basin atmospheric conditions receiving as 

high as 200 mm per annum. Generally, the county receives an average rainfall of about 1200 

mm to 2000 mm per annum. The long rains start in early March and continue up to end of June 

while short rains start in midSeptember and end in November. 

Most parts of the county experience mean temperatures between 180C to 220C during the 

rainy seasons but the part adjacent to Nandi escarpment at 1300 m above sea level experience 

temperatures as high as 260C. During the dry months of December, the temperatures are as 

high as 230C and during the cold spell of July and August, the night temperatures are as low as 

140C. The county in general has a moderate to warm climate with no cold and hot extremes 

throughout the year. 

1.2.5 Administrative/Political Units 

Administratively, the county is divided into six sub counties namely Aldai, Mosop,NandiHills, 

Tindiret, Emgwen and Chesumei which are further subdivided into thirty (30) wards as 

indicated below 

AREA OF THE COUNTY BY SUB COUNTY 

Table 1. EMGWEN SUB-COUNTY 

 
A Emgwen Sub –County Area in Square Km Population as at 2009 

census 

1.  Kapkangani Ward 43 23,994 

2.  Kilibwoni Ward 164 48,855 

3.  Chepkumia Ward 87 21,283 

4.  Kapsabet Ward 75 35,962 

 Sub total 369 130,094 
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Table 2.  CHESUMEI SUB-COUNTY 

B Chesumei Sub-County Area In Square Km Population as at 2009 

(Census) 

1 Chemundu/Kapng'etuny Ward 52 25,403 

2 Kaptel/Kamoiywo Ward 150 31,375 

3 Kiptuiya Ward 71 24,879 

4 Kosirai Ward 93 25,741 

5 Ngechek/Lelmokwo 106 23,354 

  472 130,752 

 

Table 3 MOSOP SUB-COUNTY 

C Mosop Sub-County Area In Square Km Population as at 2009 

(Census) 

1.  Kipkaren Ward 94 19,147 

2.  Sangalo/Kebulonik Ward 121 21,390 

3.  Chepterwai Ward 73 18,954 

4.  Kurgung/Surungai Ward 82 18,225 

5.  Ndalat Ward 75 18,651 

6.  Kabisaga Ward 79 19,029 

7.  Kabiyet Ward 77 19,362 

 SUB TOTAL 601 134,758 

 

Table 4 NANDI HILLS SUB-COUNTY 

D Nandi Hills Sub-County Area in Square 

Km 

Population As at 

2009 (Census) 

1.  Kapchorwa Ward 161 17,878 

2.  Nandi Hills Ward 74 33,665 

3.  Chepkunyuk Ward 129 36,785 
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4.  O'llessos Ward 68 19,396 

  432 107,724 

 

Table 5 TINDIRET SUB-COUNTY 

E Tindiret Sub-County Area in Square Km Population as at 2009 

1 Chemelil-Chemase Ward 128 14,489 

2 Kapsimotwo Ward 73 18,362 

3 Tindiret Ward 159 27,996 

4 Songhor-Soba Ward 193 39,934 

  553 100,781 

 

Table 6.  ALDAI SUB- COUNTY 
F  

ALDAI SUB-COUNTY 

AREA SQUARE 

IN KM 

POPULATION 

AS AT 2009 

1 Kaptumo-Kaboi Ward 98 24,064 

2 Koyo-Ndurio Ward 69 19,905 

3 Kemeloi-Maraba Ward 115 35,085 

4 Kobujoi Ward 81 26,539 

5 Kabwareng Ward 47 22,807 

6 Terik Ward 48 20,456 

  458 148,856 

 

 

 NANDI COUNTY 2,885 752,965 

Source: KNBS, Kenya Population and Housing Census,2009 
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1.2.6 Population Size and Composition 

 

According to the 2009 Population and Housing Census, the population for the county was 

752,965and is currently estimated at 1,022,380 (Year 2018).  This population is projected to 

increase to 1,089,953 in 2020. The intercensual population growth rate for the county is 2.9 per 

cent which is slightly higher than the national rate of 3 per cent (2009). The high population 

growth rate is mainly due to natural increase and immigration from other regions notably 

Western, Nyanza and Central parts of the country.  

The County demographic features also include the high dependency ration of 91:100(91%) and 

3.3% being infant of 01 years. ECDE age group therefore accounts for 16.5% of the county 

population given that they are estimated at 133,743. 

The population has been grouped into three broad age groups: 014 years constituting of children, 

1564 years the working or economically active group and 65 years old and above constituting the 

aged.  

Generally, the population of the county has been increasing over the years hence exerting pressure 

on both natural resources and social amenities. This therefore calls for investment in economic 

and social facilities such as health services, education, ICT infrastructure, agriculture and 

livestock among others to provide both food and employment opportunities. 

1.3 Linkage of ADP With CIDP and other Development  Plans 

The Kenya Vision 2030 is the national blueprint that forms the national development agenda that 

is being implemented through a series of 5-year Medium Term Plans (MTPs)and therefore the 

CIDP 2018-2022 has been aligned to the Vision through MTP III.  

The CIDP identifies specific projects and programmes for implementation over the five year 

period. On the other hand, an ADP is a development plan that is prepared to implement projects 

and programmes identified in the CIDP and be implemented in a financial year.  

Figure 1 provides a diagrammatic presentation of the link between the ADP, CIDP the Budget and 

other plans. 
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Figure 1: ADP Linkage with other Plans 
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1.4 MEDIUM TERM STRATEGIC PRIORITIES 

The medium-term strategy priorities are a statement of the organization’s direction. It will help 

guide on decision making around the allocation of resources and provide a focus on the 

organization’s overarching goals to ensure coherent and considered action. It is built around the 

County government mission statement, guiding its action across all its fields of competence.The 

Annual Development Plan for the FY 2019/2020 and over the Medium Term, shall be based on 

the priorities outlined herein which are guided by the County Integrated Development Plan 
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of social welfare and security.  The Annual Development Plan will cover the following key 

Strategic Priorities. 

i) Boost agricultural productivity and cooperative development; to ensure food security 

and overall poverty reduction. 

ii) Increased investment in healthcare services; to ease accessibility of quality health 

services.  

iii) Infrastructural developments in Roads, investment in Early Childhood Development 

Education and other educational facilities. 

iv) Provision of safe and clean water for use 

v) Supporting Investment and Trade for wealth and employment creation aimed at 

creating jobs and improving the overall economic growth. 

vi) Youth empowerment programmes to ensure a conducive environment for 

entrepreneurial initiatives. 

vii) Tourism and Environmental development, amongst other priorities. 

 

Strategic Priority I:Boost agricultural productivity and cooperative development; to ensure 

food security and overall poverty reduction. 

The Agricultural sector is the backbone of the County's economic growth, employment creation and 

poverty reduction. The sector contributes about 80% of the County’s economic production and 

contains multiple linkages with other key sectors such as manufacturing, wholesale and retail, 

transport and distribution and other service-related sectors. 

The objective of the sector is to improve livelihoods of the people of Nandi County. This is through 

promotion of competitive agriculture, sustainable livestock and fisheries sub-sectors. The 

departmental Focus remains on the achievement of the transformation agenda through the specific 

strategic priorities that include; 

 Enhancement of research and extension linkages 

 Promote value addition and agro-processing initiatives 

 Support establishment of aggregation centres for crop produce. 

 Develop/update enterprise selection and management guidelines for each agro ecological 

zone and publish annually 

 Commercialize dairy, poultry, apiculture and beef enterprises 

 Carrying out disease surveillance and vaccinations 
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 Construction /rehabilitation of dips 

 Establish County Cooperative Development fund 

 Promote Cooperatives ventures including inputs, marketing, manufacturing and value 

addition 

 Promote savings and financial services 

 Promote cooperative education, training and research 

 Enhance co-operative Governance 

 Revitalize co-operatives 

Over the medium term, the county intends to focus on expanding agriculture output to increase 

food supply, create employment and improve income. The strategy entails unlocking agricultural 

productivity among small-holder and livestock farmers through subsidized AI services, Livestock 

disease control, provision of research and extension services, wide application of appropriate 

technology and mechanization of agriculture to achieve the highest levels of production. 

Strategic Priority II: Investing in quality and accessible health care services, quality 

education as well as strengthening the social sector net. 

 A healthy population is essential for higher productivity and sustained long term development of 

the county. The county government intends to enable access to modern and well-equipped health 

facilities with well trained and motivated health personnel. 

The strategy is to expand and modernize Kapsabet County Referral hospital with all essential 

drugs and non-pharmaceuticals with specialized equipment necessary to handle all health related 

cases and construction of new hospital complex with mother and baby unit.  

Over the medium term, the county government will continue to Rehabilitate, expand and fully 

equip all the sub-county hospitals and health centres and adequately stocking with requisite drugs, 

establishing maternity wings as well as have Kapsabet and Nandi hills morgue fitted with 

facilities necessary to handle relevant cases. The county will also collaborate with the national 

government and other development partners in the area of training so that the county will have 

healthcare workers with all the necessary and sufficient knowledge and skills for quality health 

care services. The Government signed the leasing programme for medical equipment with the 

national government which when implemented will improve the quality of service delivery. 

In Education, proper and early development of a child lays good foundation necessary for entry 

into primary school education. The county government appreciates this and therefore, intends to 

develop ECDE in the county. The county expects to complete constructing and equip ECDE 
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centers across the county, and continue investing in capacity building of ECDE teachers and their 

management. The county will continue to equip the youth with skills necessary to enter the labour 

market by equipping the existing county polytechnics and establishing more. 

Culture is an integral part of a community and its promotion is a noble course. The Nandi Culture 

is rich and county government will promote this by partnering with community leaders to identify 

those with cultural knowledge, identify and collect cultural artifacts and promote intercultural 

partnerships. Cultural sites will also be protected. 

 The county since its inception has continued to support less advantaged groups in the community 

which include the vulnerable children and persons living with disabilities. The county will have 

targeted programmes to support this disadvantaged group and also collaborate with existing 

National government and NGO programmes that targets them to enhance outreach. 

Strategic Priority III: Continued Investment in Infrastructure. 

Infrastructural development is geared towards agricultural transformation, encourage expansion of 

trade within and across the county borders as well as expand economic opportunity for 

employment and also develop ICT infrastructure. 

The county will scale up investment in infrastructure by upgrading existing roads, carry out 

routine maintenance of existing roads, and opening up of new roads which aims to significantly 

reduce the cost of doing business and therefore facilitate high returns and poverty reduction in the 

county. The medium term investment in road upgrade throughout the county will be aligned to 

support agriculture by linking farmers to markets. 

In the current financial year, the county invested substantial amount in hire and lease of 

equipment of roadwork machinery and equipment so as to ensure quality road maintenance and 

sustainability as well as minimize overall costs in the long run.  

To promote commerce coupled with security, the county street lighting will be done in all major 

urban areas. In addition, efficient waste management system will be put in place as well as proper 

drainage and sewer lines especially in Kapsabet town and other urban areas. 

County government owned houses will be renovated if not rebuilt and refurbished for efficiency. 

A fire station will also be constructed to house the newly acquired fire engines to respond to 

emergencies and disasters on time. 

Nandi County is the indisputable source of world champions in athletics and other sporting 

activities with celebrated personalities. Over the medium term, the ADP will allocate funds to 

continue investing in sports infrastructure and diversify its talent potential to include other sports 

and arts in order to consolidate and strengthen its position as a sports hub.  



10 

 

Strategies to develop tourism infrastructure that can attract both local and international visitors are 

put into consideration which entails: rehabilitation of existing sites and marketing the existing 

tourism attractions. 

Strategic Priority IV: Provision of safe and clean water for use 

His Excellency the Governor’s manifesto clearly outlined his intention to provide clean and 

accessible water to all residents in the county. The county has invested in developing, 

commissioning and improving major water projects across the county and conservation of water 

catchment areas by protecting springs, water bodies and afforestation. This will redirect the 

energies used by most women and children for collecting water far away at rivers to more useful 

purposes.Over medium term the county shall continue the completion of ongoing water projects. 

Strategic Priority V: Sectoral transformation and creating conducive  

business environment. 

Over the medium term, the county intends to focus on expanding agricultural output to increase 

food supply, create employment and improve incomes. Increased food supply reduces food 

related prices, therefore bringing down the cost of living and ensures food security. 

The strategy entails unlocking agricultural productivity among small-holder and livestock farmers 

through subsidized AI services, research and extension services and wide application of 

appropriate technology and mechanization of agriculture to achieve the highest level of 

production. In addition the county intends to construct a Milk processing plant as a flagship 

project to improve agricultural production and increase incomes. 

The County Government intends to create conducive business environment to improve economic 

developments and support Small and Medium Enterprises(SMEs).Legislations are being put in 

place to allow businesses operate in lawful engagements, by deepening structural and governance 

reforms to encourage innovation, investment, growth and expansion  of economic and 

employment opportunities in the county. Structural reforms aimed at improving efficiency and 

effectiveness of public service delivery facilitates private sector growth. In addition specific 

measures will be undertaken to provide incentives to both local and international investors in 

order to position Nandi County as the premier investment hub in the country and within the Lake 

Region Economic Bloc(LREB) and North Rift Economic Bloc (NOREB). 
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Strategic Priority VI: Good governance for efficient service delivery 

Nandi County continues to receive its shareable revenue. It is imperative that devolution achieves 

the objectives of better service delivery and rapid local economic development as well as job 

creation in line with the Vision 2030. However, this can only be realized if accountability and 

fiscal discipline in the use of devolved resources are entrenched and macroeconomic environment 

remains stable. 

The county will improve efficiency in revenue collection through automation. Plan is also 

underway to set up information and communication centers in the county as well as developing 

ICT infrastructure. It is also worth noting that our local revenue ratio to National Governments’ 

transfers stands at 8% and thus the need to put more emphasis on any programme(s) that are 

geared to raising this percentage. 

This fiscal year the County government aims to serve and improve the lives of residents through 

good leadership, innovative technology and efficient infrastructure. 

The government is set to undertake civic education on various legislations to create public 

awareness on existing Bills and enacted Acts by the County Assembly. 

Further, the County government intends to carry out consultative forums towards cohesion and 

integration among communities living within the county boundaries. This is to ensure a peaceful 

coexistence among the various communities thus promoting development. 

 

1.5 PREPARATION PROCESS OF THE ADP 

The preparation of this plan was done in line with the laid down guidelines and within the legal 

framework. The preparation process was consultative as provided for in Article 201 of the 

Constitution of Kenya and section 115 of the County Government Act, 2012. 

Sub County stakeholder forums were held to meet with NGOs, CBOs, FBOs and the community 

in order to prioritize department programmes and projects to be implemented in the FY 2019-

2020. Some of the key stakeholders engaged include County Budget and Economic Forum 

(CBEF) memberswho gave their input that has been incorporated in the document.  

The submissions were thereafter compiled, analyzed and prioritized to form the ADP 2019-2020 

F/Y.  
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CHAPTER TWO 
REVIEW OF THE IMPLEMENTATION OF THE PREVIOUS ADP(2017/2018) 

 

HEALTH AND SANITATION 

2.1 Introduction 

 

Department of Health and sanitation is the largest department interms of budgetary allocation 

and therefore a lot pertaining development should be realized.  

 

2.2. Sector/ Sub-sector Achievementsin the Previous Financial Year and strategic priorities for the 

year 2019/2020 

 

2.2.1 Strategic priorities. 

 

 Increase the rate of skilled deliveries.  

 Establish geriatric centers within our facilities 

 Establish youth friendly services  

 Enhance availability of modern medical equipment in health facilities  

 Scale up specialized services  

 Strengthen referral systems  

 Improve emergency response 

 Improve community linkage to health services 

 

 Analysis of planned versus allocated budget 

In the financial year 2017/2018 the planned development works was amounting to 

Ksh.202million 

 

 Key achievements 

 The departments managed to acquire various medical equipment. 

 Major Renovations atKapsabet referral hospital. 

 New dispensaries were constructed and equipped. 

 Rehabilitation and renovation of existing health facilities across the county. 

 Adequate supply of medical drugs and non-pharms to all facilities 

 Installation of oxygen plant for gas supply at KCRH 
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Table 1: Summary of Sector/ Sub-sector Programme 

 

Programme Name Curative and Rehabilitative Health services 

Objective To provide effective and efficient curative and rehabilitative 

health care services to the county citizens. 

Outcome  To provide effective and efficient curative and rehabilitative 

healthcare services in all health service delivery unit. 

Sub 

programme 

Key 

outcome/outpu

t 

Key 

performance 

indicator 

Baseline  Planne

d 

targets 

Achieve

d targets 

remarks 

Operationalizin

g of facilities 

Improved 

access to health 

services 

Number of 

health 

facilities 

operationalize

d 

120 190 135 About 15 new 

facilities are at 

different stages 

of 

operationalizatio

n across the 

county 

Theatre 

services 

Improved 

theatre services 

Number of 

theatres piped 

(oxygen) 

0 4 2 We already have 

2 fully 

functional 

theatres 

Power supply Uninterrupted 

power supply at 

Nandi Hills 

Hospitals 

Number of 

standby 

generators 

installed 

1 2 2 We have a better 

standby 

generator and 

functional. 

Referral 

services 

Improved 

referral 

services 

Number of 

referral health 

facilities 

renovated 

0 7 6 We renovated 6 

health facilities 

and are in good 

condition. 

       

Programme Name Preventive and promotive Health services 

Objective To provide effective and efficient preventive and promotive 

health intervention across the county. 

Outcome  Effective and efficient preventive health intervention within the 

county undertaken or attained. 

Sub 

programme 

Key 

outcome/outpu

t 

Key 

performanc

e indicator 

Baselin

e  

Planne

d 

targets 

Achieved 

targets 

Remarks 

Oxygen plant Uninterrupted 

supply of 

theatre gases 

Number of 

oxygen 

plants 

constructed 

0 2 1 There is an 

ongoing 

installation of 

oxygen plant. 

Programme Name General administration ,planning ,management support and 

coordination 

Objective To provide effective and efficient health administrative and 

management support in the delivery of health services across the 

county 

Outcome  Effective and efficient preventive and promotive health 

interventions within the county 

Sub 

programme 

Key 

outcome/outpu

t 

Key 

performanc

e indicator 

Baselin

e  

Planne

d 

targets 

Achieved 

targets 

Remarks 
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Pavements  Ease of 

movement 

within 

Kapsabet 

referral hospital 

Number of 

constructed 

and 

extended 

walkways  

2 6 5 The walk ways 

has improve the 

service delivery. 

Car parks Enhanced car 

parking at 

Kapsabet 

referral hospital 

Number of 

parking 

areas 

refurbished 

0 2 2 Established 

parking area in 

KCRH. 

 

2.3 Analysis of Capital and Non-Capital projects of the Previous ADP(2017/2018) 
 
Provide a brief summary of what was achieved during the previous ADP. Details of the 

achievements should be presented in the given format and annexed 

 

Table 3: Performance of Capital Projects for previous ADP 

 

 

Project 

Name 

/location 

Objective 

/purpose 

Output  Performance 

indicator 

Status 

(based on 

the 

indicators)  

Planned 

cost ksh. 

Actual 

cost ksh. 

Source 

of 

fund. 

Construction 

of 

dispensaries 

county wide 

To 

improve 

service 

delivery 

Effective 

and 

efficient 

provision 

of health 

services  

Percentage of 

completion of 

the 

construction 

and 

availability of 

a dispensary. 

Majority of 

them have 

been 

completed 

84,331,838 

 

84,331,838 

 

CGN 

 

 

 

2.4 Challenges experienced during implementation of the previous ADP(2017/2018) 
 
 Insufficient financial resources to meet the development needs 

 Late release of development funds from the exchequer 

 Delay in the procurement of works and services 

 Some works were technical hence needed more time to find suitable supplier/contractor. 

 

2.5 Lessons learnt and recommendations 
 
 Urge for early release of funds from the national government 

 Start procurement process for goods and services early in the financial year. 

 Proper management of projects by empowering the Monitoring and Evaluation Unit. 
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TRANSPORT AND INFRASTRUCTURE 

 

2.1 Introduction 

The department of Transport and Infrastructure in its commitment to achieve its vision through 

improving access and connectivity had great achievements in 2017-2018 financial year. The 

department’s key priority areas were; improving of the existing road network to sustainable 

standards and opening up of new roads to improve access and enhance connectivity in the rural 

areas. 

Together with the ministry of Lands, the department surveyed and opened up new roads that had 

been poached especially in the urban centres.  

 The department also prioritized acquisition of road equipment in order to reduce the cost of 

hiring and increase road work output. 

 

2.2. Transport and Infrastructure 

2.2.1 Road works and Public works 

 

Strategic priorities of the sector 

 

 Opening new roads and construction of bridges and footbridges to improve accessibility 

through collaboration with relevant authorities (KeNha/Kura/Kerra) to give priority for 

upgrading roads to bitumen standards. 

 Acquiring/leasing land with gravel/murram for road works. 

 Acquiring modern plant and equipment for road construction and  

 constructing a County workshop unit for maintenance of county machines.  

 Establishing an independent road survey department. 

 Establishing a Materials Laboratory for material testing. Acquiring concrete batching plant & 

concrete self-loading machines, mobile concrete truck Mixer and self-loading concrete mixer 

and all necessary machines to improve on construction of culverts, box culverts and bridges 

 Design, develop and maintain/repair institutional facilities. 

 Supervision of construction works for institutional facilities. 

 Establishing a Quality assurance and Quality control unit to supervise all concrete works in the 

County. 

 

Key Achievements. 
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During the year under review,the department made the following achievements; 

 Grade, gravel, and install culverts for 121km of roads for Financial year 2016/2017 and 

453.9km in Financial year 2017/2018 all done under the year of review. It also completed 

opening up of new projects that commenced in the financial year 016/2017. 

 Bush clearing for the purposes of opening up new roads and expansion of the existing 

ones. 

 Acquisition of 18 Tippers, 2 Excavators, 1 Low loader and 4 Back hoes to facilitate faster 

and economical maintenance of county roads. 

 Supervised over 50 major projects and 100 small projects for client departments. 

 It also responded timely to various emergency road works experienced during the heavy 

rains under the year of review. 

 It trained 24 drivers at RVTTI, 45 plant operators at Kenya Institute of Highways Building 

and Technology and 28 Technical staff in Kisumu. 

 

 

 

 

 

 

 

 

Table 1: Summary of Sector/Sub-sector Programmes. 

 
Programme Name: Road Works. 

Objective: To improve road network and promote accessibility. 

Outcome: Improved infrastructural development 

Sub 

programme 

Key 

outcomes/Output 

Key 

performance 

Indicators         

Baseline Planned 

targets 

Achieved 

targets 

Remarks 

Maintenance 
and 
improvement 
of existing 
earth roads. 

Improved road 
network and 
accessibility 

No of Km of 
Road works 
done 

2280 1200 980 Target was 
not met due 
to heavy 
rains and 
insufficient 
funds 
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Acquisition of 
Plant and 
Equipment 

Reduce the cost of 
road construction 

No. of 
Equipment 
purchased 

15 45 40 Target was 
not met due 
to 
insufficient 

funds 

Construction 
of Tarmac 
Roads/ Cabro 
Block Paving 

Improve road 
accessibility 

No of Km of 
Road/pavement 
works done 

300 350 333 Target was 
not met due 
to 
insufficient 
funds 

Construction 

of foot bridges 

Improve Road 

Accessibility and 

connectivity 

No. of Foot 

Bridges 

constructed 

10 15 12 Target was 
not met due 
to 
insufficient 
funds 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Table 2: Performance of Capital Projects 

 

PROGRAM

ME NAME 

  

OBJECTI

VE 

OUTP

UT 

  

PERFOMAN

CE 

INDICATOR

S 

STATUS 

BASED ON 

INDICATO

RS 

 

PLANN

ED 

COST 

  

 

ACTU

AL 

COST  

SOURC

E OF 

FUNDI

NG 

Maintenance 

and 

improvement 

of existing 

earth roads 

Efficient 

transport 

Improve

d road 

network 

% of 

kilometers 

achieved 

52 

225M 201M 

CGN 

Acquisition 

of Plant and 

Equipment 

Efficient 

transport 

Improve

d road 

network 

No. of 

equipment 

40 

350M 320M 

CGN 
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Construction 

and 

maintenance 

of roads-Hire 

of equipment 

Efficient 

transport 

Improve

d road 

network 

% of 

kilometers 

achieved 

52 

150M 120M 

CGN 

Construction 

of Bridges, 

footbridges 

and Box 

culverts 

Enhance 

connectivit

y 

Improve

d access 

No. of 

bridges, 

footbridges 

and box 

culverts 

12 

30M 25M 

CGN 

 

Challenges experienced during implementation of the previous ADP 

 

 Inadequate vehicles for operations  

 Lack of proper prioritization of projects and citizen participation. 

 Delay in funds disbursement by the treasury -This should be mitigated during 

intergovernmental negotiations 

 Delayed procurement processes -There should be adequate civic education conducted to 

the citizens on the tendering process together with the opportunities for them to succeed 

in advertised tenders, in some projects, the number of respondents to a tender is very low. 

 Some tenderers quote so high prices for the works or services thereby reducing actual 

competitiveness among those who quote around engineer’s estimate. This sometimes 

results to re-tendering of the works or supply thus affecting the timelines. 

 Limited financial allocations 

 Inadequate specialized staff– The county government implements projects up to the grass 

root level but has no adequate technical staff like engineers, land valuers, extension 

officers among others especially at ward level which derails project implementation 

 

2.6 Lessons learnt and recommendations 
 
 Increase capacity building 

 Ensure fully public participation in the plan preparation 

 There should be a monitoring and evaluation structure in place 

 The national government should ensure there is a timely disbursement of funds to the     

counties to facilitate timely project implementation. 
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 The project implementers should stick to the strategic plan, work plans and procurement 

plan in place 

 Procurement procedures should be made more friendly  

 

 

AGRICULTURE AND COOPERATIVE DEVELOPMENT 

This chapter provides a review of sector/ sub-sector achievements, challenges and lesson learnt. 

2.1 Introduction 

The Department of agriculture and cooperative development is charged with the responsibility of 

improving agricultural productivity, improving food security and strengthening cooperative 

movement.  

2.2. Sector/ Sub-sector Achievements in the Previous Financial Year 

The department of agriculture and cooperative development achieved the following in the FY 

2017/2018 

 Rehabilitation of 59 cattle dips  

 Distribution of 2300 litres Pesticides (for control and management of Fall Armyworm ) 

 Disease control through vaccination of  BQA,FMD, Rabies and LSD  

 Provision of cash crop seedlings which include avocado seedlings, certified irish potato 

seedlings, macadamia, pyrethrum and coffee seedlings. 

 Provision of Agricultural Extension Services 

 distributed 1800liters of Acaricides to 115  cattle dips 

 Artificial insemination programme which benefited more than 2000 farmers to improve 

dairy breeds with 4808 cows inseminated 

  Registration of a cooperative union to spearhead    milk processing 

2.3  The Strategic Priorities 

 Sustainable food security 

 Development and adaptation of new Agricultural technologies 

 Aggregation and storage of food crops. 

 Value addition and processing of agricultural produce 

 Development of livestock enterprises 

 Creation of disease free zones 

 Development of fish enterprises 

 

Analysis of planned versus allocated budget 

In the financial year 2017/2018 allocated development funds amounted to Ksh 170,000,000. 
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Table 1: Summary of Sector/ Sub-sector Programmes 

Programme Name: Crop Development 

Objective: To improve agricultural productivity and production 

Outcomes: Increased productivity, household earnings, food and Nutrition Security from prioritized crop 

value chains. 

Sub -

programme 

Key 

outputs/outcomes 

Performance 

indicators 

baseline Planned 

target 

Achieved 

targets 

remarks 

Cash Crops 

Development 

 

Production of cash 

crops increased 

No. of Ha   

increased 

under cash 

crop  

39,511 

hectares  

100 

hectares 

20ha  

Food crop 

development 

Household food and 

nutrition security 

improved 

% decrease of 

household 

who are food 

insecure  

27.4% 15 

%increase 

in food 

crop  

12%  

 

Programme Name: Livestock Development  

Objective: To improve livestock productivity and production   

Outcome: Increased livestock productivity and production  

Sub –

programme 

Key 

outputs/outcomes 

Performance 

indicators 

Baseline Planned 

target 

Achieved 

targets 

remarks 

Livestock 

Enterprises 

development 

Productivity for 

prioritized 

livestock value 

chains increased 

 

% increase of 

livestock 

produce and 

products 

within the 

value chains  

40% 20%increase 

in 

productivity 

5% 

increase 
 

Veterinary 

Services  

livestock health 

and productivity 

improved 

% decrease in 

prevalence of 

livestock 

diseases  

40% 30% 

reduction 

10% 

reduction 

Vaccination 

is an 

ongoing 

process  

 Adoption of 

breeding/Artificial 

Insemination (AI) 

services enhanced 

% increase in 

number of 

upgraded 

livestock 

breeds 

10% 15% 

increase in 

adoption 

10% 

increase 

AI  has a 

programme 

received 40 

motor 

vehicles and 

30 animal 

health 

assistance 

were 

employed 

 

Programme Name: Fisheries Development  

Objective: To improve agricultural productivity and production   

Outcomes: Increased productivity for fish farming  

Sub -

programme 

Key 

outputs/outcomes 

Performance 

indicators 

baseline Planned 

target 

Achieved 

targets 

remarks 

Aquaculture 

development 

fish production 

increased 

% increase of 

hacterage 

under fish 

production 

5% 25 % 

increase   

2%  
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Programme Name: Cooperative Development  

Objective: To enhance growth and development of co-operatives  

Outcome: Enhanced Growth and Development of Co-operatives for wealth creation and 

income generation 
 

Sub -

programme 

Key 

outputs/outcomes 

Performance 

indicators 

baseline Planned 

target 

Achieved 

targets 

Remarks 

Enhanced 

Growth and 

Development 

of Co-

operatives 

for wealth 

creation and 

income 

generation 

No of  vibrant co-

operative societies 

in the County 

 No of societies 

promoted and 

revived 

 

15 15 3 A vibrant 

cooperative 

union has 

been 

establish to 

spearhead 

and 

regulate 

cooperative 

societies 

 

 

3 Analysis of Capital and Non-Capital projects of the Previous ADP(2017/2018) 

Table 2: Performance of Capital Projects for the previous year 

Project 

Name 

/location 

Objective 

/purpose 

Output  Performance 

indicator 

Status 

(based on 

the 

indicators)  

Planned 

cost ksh. 

Actual cost 

ksh. 

Source 

of 

fund. 

Renovation 

Of  59 cattle 

dips 

 To 

Reduce 

prevalence 

of  pests 

and 

diseases 

Reduced 

disease 

prevalence 

 Cases 

reported 

Achieved  

17,000,000 

 

18,366,000 

 

 

 

 

CGN 

Revamping 

kaimosi 

ATC 

To improve 

farmer 

trainings 

Improved 

status of 

kaimosi 

ATC 

Renovations 

ongoing 

Phase one 

ongoing 

5,000,000 3,500,000 CGN 

 

 

Table 3: Performance of Non-Capital Projects for previous ADP 

Project Name /location Objective 

/purpose 

Output  Perfor

mance 

indicat

or 

Status 

(based 

on the 

indicato

rs)  

Planned 

cost ksh. 

Actual 

cost ksh. 

Sou

rce 

of 

fun

d. 

AI  services  To improve 

animal 

Improved 

animal 

No of 

animal

Increase

d uptake 

 46000000 46,000,000 cgn 
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breeds  breeds  s 

insemi

nated  

of AI  

Purchase of vaccines and 

sera 

To reduce 

disease 

prevalence 

Reduced

disease  

prevalenc

e 

Cases 

reporte

d 

Reduced 

diseases 

15,000,000 15,000,000 cgn 

Purchase of acaricides  To reduce 

disease 

prevalence 

Reduced

disease  

prevalenc

e 

Cases 

reporte

d 

Reduced 

diseases 

6,000,000 6,000,000 cgn 

Crop disease control To increase 

production 

Reductio

n of 

disease 

prevalenc

e by 50% 

Increas

ed 

product

ion  

 

Reduced 

pest 

invasion 

5,980,700 5,980,700 CG

N 

Promotion of  crops 

(coffee, irish potato, 

pyrethrum,macadamia) 

To increase 

diversificati

on 

No. of 

farmers 

venturing 

in new 

crops 

No. of 

farmers 

Increase

d  

13,000,000 12,564,000 CG

N 

 Purchase of Poultry  To increase 

household 

income 

Increased 

poultry 

farmers 

Income 

per 

househ

old 

 427000 427,000 CG

N 

Purchase of demonstration 

materials 

To improve 

access to 

training 

materials 

Increased 

access to 

demo 

material   

Access 

to 

demo 

materia

ls 

Increase

d access 

768900 768,900 CG

N 

 

2.4 Payments of Grants, Benefits and Subsidies 

This section provides information on total payments done by the county government. 

Table 4: Payments of Grants, Benefits and Subsidies 

Types of 

payments 

Budgeted amount Actual amount 

paid ksh. 

Beneficiary ksh. Remarks  

NARIGP 5,500,000 0 CIGS  

ASDSP 6,500,000 0 ASDSP  

 

Remarks: These are the counterpart funds from the county government of Nandi to both 

projects. 

2.5 Challenges experienced during implementation of the previous ADP(2017/2018) 

 Procurement process slow affecting implementation.  

 Cooperatives audit services were never offered due to lack of staff in the department  

 Inadequate human resource in the department in all directorates 

 low adoption of the fish enterprise.  
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 Staff farmer ratio is high.  

2.6 Lessons learnt and recommendations 

 Long process of tendering and payment of contractors has delayed project 

implementations  

 Setting up of specific vaccination timetable just before onset of long rain  

 Farmers appreciated demand driven projects e.g. Field day demonstrations, trainings, 

tours, shows and exhibitions. 

 Increase funding for training of staff and farmers.  

 Budgetary allocation for recruiting more staff in the departments 

EDUCATION AND VOCATIONAL TRAINING 

2.1 Introduction 

During the financial year 2017/2018, the department of Education and Vocational Training was 

allocated a total of Ksh.160, 382,394 million for development. The department planned for a 

number of sub-programmes including construction of Early Childhood Development and 

Education centres, improving infrastructure in vocational training centres and establishing new 

vocational training centres.   

2.2 Strategic priorities 

1. Construction of ECDE centres  in public primary schools. 

2. Institute school feeding programme  

3. Provide clean drinking water and adequate sanitary facilities  

4. Provide teaching learning materials  

5. Recruit suitably qualified teachers  

6. Expand technical education facilities  

7. Provide bursaries to the needy students  

8. Provision of adequate and modern learning resources 

2.2.2 Analysis of planned versus allocated budget 

 

 Programmes for Development  

 Planned 

budget  

 Allocated  

Budget  

 1  Construction of ECDE classrooms  

120,000,0

00 120,000,000 

 2 
Construction and equipping of vocational 

3,127,394 1,700,000 
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training centres  

 3 Development of youth polytechnics  

37,255,00

0     37,255,000   

  Total Development Expenditure  

160,382,3

94 

 

158,955,000 

 

 

 

2.3 Key Achievements 

 

 During the financial year 2017/2018, the department of Education and Vocational 

Training managed to disburse bursary to needy and deserving students across the county 

amounting to Kshs. 60Million.  

 Construction to completion of Chemundu VTC at a cost of Kshs. 1.7Million.  

 The department is currently undertaking construction of sixty (60) ECDE centres. Six of 

the sixty ECDE centres are pilot projects which are built by use of interlocking blocks 

made at the department.  

 

Table 1: Summary of Sector/ Sub-sector Programmes  

Programme Name: Early Childhood education and development 

Objective: To improve access to Pre-primary education,  child friendly facilities and  an enabling 

environment for early childhood development 

Outcome: Increase enrolment in early childhood development in education centres as well as improving 

the transition rate from pre-primary to primary grade 1 

Sub 

Programme  

Key 

Outcomes/ 

Indicators  

Key 

Performance  

Indicators  

Baseline  Planned  

Targets  

Achieved  

Targets  

Remarks  

Construction 

of an ECDE 

centre in each 

primary school 

in the county 

Increased 

enrolment in 

ECDE 

centres 

across the 

county 

Number of 

ECDE Centres 

constructed 

120 180 150 About half 

of the 

ECDE 

centres are 

almost 

complete 

Improving 

teacher learner 

ratio 

ECDE 

teachers 

recruited 

Number of 

additional 

teachers 

recruited 

825 1225 1225 400 ECDE 

teachers yet 

to be 

recruited  

Provision of 

teaching and 

learning 

ECDE 

teachers 

provided 

No. of centres 

provided with 

teaching 

0 1945 1945 All the 

public 

ECDE 
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materials with teaching 

materials and 

the learners 

provided 

with learning 

materials 

/learning 

materials 

centres are 

set to 

receive the 

teaching 

learning 

materials  

 

 

Programme Name: Vocational Training  

Objective: To expand access to basic vocational education 

Outcome: Improved Access to Quality & Relevant Technical Training 

Sub 

Programme  

Key 

Outcomes/ 

Indicators  

Key 

Performance  

Indicators  

Baseline  Planned  

Targets  

Achieved  

Targets  

Remarks  

Establishing 

new 

vocational 

training 

centres 

Increased 

access to 

vocational 

training  

Number of 

vocational 

training 

centres 

established 

2 16 3 One 

vocational 

training 

centre 

(Chemundu) 

was 

established  

Provision of 

capitation 

grants to 

youth 

polytechnics 

Enhanced 

quality of 

instruction 

Amount of 

funds 

disbursed 

29Million 60million  60million  The amount 

was disbursed 

as planned  
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2.4 Analysis of Capital and Non-capital projects of the previous ADP 

Table 2: Performance of capital projects for the previous year 

Project  

Name/ 

Location  

Objective / 

purpose  

Output  Performanc

e  

indicators 

Status 

(based on 

the 

indicators

) 

Planned  

Cost 

(Ksh.) 

Actual 

cost 

(Ksh.) 

Sourc

e of 

funds 

Constructio

n of an 

ECDE 

centre in 

each 

primary 

school in 

the county 

To improve 

access to 

Pre-primary 

education,  

child 

friendly 

facilities 

and  an 

enabling 

environmen

t for early 

childhood 

developmen

t 

Increase 

enrolment 

in early 

childhood 

developmen

t in 

education 

centres as 

well as 

improving 

the 

transition 

rate from 

pre-primary 

to primary 

grade 1 

Number of 

ECDE 

Centres 

constructed 

Majority 

of them at 

walling 

level 

120,000,00

0 

96,000,00

0 

CGN 

  

Table 3: Performance of Non-capital projects for the previous year 

Project  

Name/ 

Location  

Objective 

/ purpose  

Output  Performance  

Indicators 

Status 

(based on 

the 

indicators) 

Planned  

Cost 

(Ksh.) 

Actual 

cost 

(Ksh.) 

Source 

of 

funds 

Chemndu 

VTC 

To expand 

access to  

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Complete 

Tuition block 

with 

classrooms 

Complete  3,127,394 1,700,000 CGN 
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2.5 Payments of Grants, Benefits and Subsidies 

Table 4: Payments of Grants, Benefits and Subsidies  

Type of payments (e.g 

Education bursary, 

biashara fund etc.) 

Budgeted Amount 

(Ksh.) 

Actual Amount paid 

(Ksh.) 

Beneficiary Remarks 

Education Bursary fund 60,000,000 60,000,000 During the year under 

review, 6,434 students 

benefited from bursary 

allocation with 2,043 

beneficiaries for 

universities and colleges, 

2,864 secondary, 1,169 

for vocational training 

centres, and 358 special 

needs. Disbursement was 

fair and equitable 

Subsidized youth 

polytechnic tuition 

20,000,000 900,000  

 

2.6 Challenges in the implementation of the 2017/2018 ADP 

 Heavy rains delayed the supply and delivery of materials to the construction sites. 

Currently some of the schools have been rendered inaccessible (especially during the last 

financial year). 

 Delay in the payment of suppliers.  Most of the suppliers had not been paid part of the 

payments to continue supply of materials. This slowed the construction process. 

 Inadequate funding to cater for departmental programmes especially youth training 

 Delayed or unpaid grants from National Government- This is the Vocational training 

capitation that the national government ought to disburse to counties. Delays in such 

disbursements affect execution of county government projects and programs; 

2.7 Lessons Learnt and recommendations 

1. The county government should increase funds for bursary to assist more needy students. 

The funds should further be released on time to meet the needs of the beneficiaries.  

2. More efforts should be put to improve, expand and equip all the existing Vocational 

Training Centres  
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LANDS ENVIRONMENT NATURAL RESOURCES AND CLIMATE CHANGE 

2.1 Overview 

 

The Department of Lands Environment, Natural Resources and Climate Change undertook 

planning and subdivision of Kiptegat farm and Muchanganyiko informal settlement with intention 

of issuing title deeds to the residents.  The development of a Nandi County Spatial Plan to provide 

spatial framework for development in the county was also initiated within the previous ADP. 

 The Department in collaboration with the Department of Transport and Infrastructure actively 

facilitated the opening of access roads across the county through surveying. Additionally, 

verification, validation and documentation of public land within the county were done. 

In the previous ADP, Implementation of 99 water projects funded within FY 17/18 to a tune of 

138M shillings is still ongoing.  So far forty percent of the projects are complete serving 

approximate population of over 16,000 households countywide. The population to be served is 

expected to increase as more projects are completed. 

 Construction of four solar-powered water projects namely kaplamai in Emgwen Sub-County, 

Chepsogor in Chesumei Sub-county, Potopoto in Tindiret Sub-County and Kimong in Mosop 

Sub-County. These model projects are expected to lower the operational cost by 70 percent 

ensuring continuous supply of water to the residents. The county acquired two drilling rigs at a 

cost of 60M to harness underground water. Priority will be given to areas which cannot be served 

through gravity water.  Implementation of Kimatkei/Kipkoil, Kobujoi, Cheptil, Kimng’oror and 

Lelmokwo in partnership with Water Sector Trust Fund is ongoing with the projects at 95 percent 

completion.  

To increase vegetation, cover and enhance environmental conservation, the department acquired 

and planted 50,000 exotic and indigenous trees countywide within the financial year.  Together 

with other partners the county was able to plant an extra 350,000 trees. To restore the wetlands 

and other degraded areas, the County benefited from EU -Water Tower program.  

 

2.2. LANDS ENVIRONMENT NATURAL RESOURCES AND CLIMATE CHANGE 

 

2.2.1 STRATEGIC PRIORITIES  

 

1. Rehabilitating dams, spring protection and guide on appropriate water storage mechanisms 

2. Maintaining the existing water projects 

3. Identifying and restoring wetlands and, riparian ecosystems 
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4. Mapping natural resources within the County 

5. Mainstreaming climate change in County programmes, plans and policies 

6. Developing a Land Information System 

7. Formulating a land policy, laws and regulations 

8. Preparing County Spatial Plan 

9. To provide plans for 6 urban centers 

 
 

2.2.2 ANALYSIS OF PLANNED VERSUS ALLOCATED BUDGET 

 

 

 Programmes for Development  

 Planned 

budget  

 Allocated  

Budget  

      

 1 

Provision of clean water - Extension of 

Water projects (Ongoing) 300,000,000     138,000,000  

  

Wetlands conservation, Environmental 

Protection, Mapping and tree planting 50,000,000 4,000,000 

 

Installation of solar and solar powered 

pumps   20,000,000 

 Hydrological survey and water mapping   5,000,000 

 2 Land Surveys and registration assistance 30,000,000 13,000,000 

 3 Purchase of Drilling Rig 60,000,000       60,000,000  

 4 Development of a county Spatial Plan 80,000,000       10,000,000  

  WB    27,000,000 

  Total Development Expenditure  520,000,000 

 

282,250,000 

 

 

  

2.2.3 KEY ACHIEVEMENTS 

1. The county constructed new water projects, rehabilitated, revived and expanded existing 

community water projects to a tune of 99 projects. 

2. Initial arrangements for the preparation of a County Spatial Plan were made. The County 

Government re-activated the forum of the stakeholders involved to start the process of 

mapping in partnership with External Partners in the preparation of the County Spatial 

Plan (e.g. FAO, Hana Group). 
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2.2.4 SUMMARY OF SECTOR/ SUB-SECTOR PROGRAMMES 
 
 
Sector Programmes 

TABLE 1  SECTOR PROGRAMMES 

Programmme: Water Service Provision  

Objective: To enhance access to clean water and promote irrigation 

Outcome: Increased in access to safe and clean water  

Sub 

Programm

e 

Key 

Output/outcom

e   

Baselin

e 

Key 

performanc

e Indicators 

Planne

d 

Targets 

Achieve

d 

Targets  

Remarks  

water 

supply  

Increase of 

households 

connected to 

water supply    

35 % of 

household 

connected to 

the  

completed  

water 

projects  

40 20 Target not 

achieved due 

to late funds 

disbursemen

t  

 

Programme :  Physical planning   

Objective:  To prepare spatial plan for sustainable urban development  

Outcome: well-planned human settlement  

Sub 

Programme 

Key Output/ 

outcome  

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets  

Remark  

Development 

control  

Controlled 

development    

30% % of 

buildings, land 

subdivision, 

change/ 

extension of 

user, EIA, 

extension of 

leases 

approved  

40%   

Preparation of 

Local Physical 

Development 

Plans 

Basis for 

infrastructure 

provision, 

development, 

control and 

investment 

0 No. of plans 

prepared and 

implemented 

5   

Preparation of 

the County 

spatial plan   

Spatial plan 

created and 

effected  

0 No. of spatial 

plans created 

and effected  

1 At 

planning 

stage  
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Programme :  Land survey  and registration  

Objective:  To produce disseminate and maintain accurate geospatial data to fast track 

demarcation and registration of county land  

Outcome: Increased demarcation and registration of land  

Sub 

Programme 

Key 

Output/outcome   

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets  

Remarks  

Physical 

infrastructure    

Improved service 

delivery  to the 

county citizen  

20% Increase in 

percentage  

of survey 

services 

offered     

25% 20 Lack of 

enough 

skilled 

staff 

Land survey  Existence of 

plans effectedand 

sections surveyed   

80% Percentage of 

lands 

surveyed 

Numbers 

issued   

85% 40% Lack of 

enough 

funds and 

equipment  

 
Programme :  Environmental conservation and protection   

Objective:  To conserve environment  and protect the county vegetation cover  

Outcome: Increased protected area 

Sub 

Programme 

Key 

Output/outcome   

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets  

Remarks  

Purchase and 

planting  of 

tree seedlings   

Increase in trees 

planted  

70,000 Percentage of 

lands under 

vegetation 

cover    

100,000 60,000 Lack of 

enough 

funds  

 

2.3 ANALYSIS OF CAPITAL AND NON-CAPITAL PROJECTS OF THE PREVIOUS 

ADP 

Table 2: Performance of Capital Projects for the previous year 

WATER SUPPLY AND PROVISION  
 
 

Project 

Name/ 

Location

* 

 

Objective

s 

Output  Performanc

e indicators  

Status 

based on 

indicator

s  

Planne

d cost  

Actual 

cost  

(Ksh.)I

n 

millions 

Source 

of 

fundin

g 

Water 

projects 

(Gravity 

and solar ) 

Avail 

clean and 

safe water 

for 

domestic 

and farm 

use  

Increase of 

household

s 

connected 

to water 

supply    

% of 

household 

connected to 

the  

completed  

water 

projects  

35%  300  138 CGN 

Purchase 

of drilling 

To assist 

in 

Bought rig  Existence of 

the drilling 

100% 60M 60M CGN 
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rig  increasing 

water 

supply for 

domestic 

and farm 

use. 

rig  

 

PHYSICAL PLANNING AND SURVEY  

 

Project 

Name/ 

Location*  

 

Output  Performance 

indicators  

Status 

based on 

indicators  

Planned 

cost  

Actual 

cost  

(Ksh.)In 

millions 

Source of 

funding 

Nandi 

County 

Spatial Plan 

- 

Entire 

county 

Increase in 

number of   

spatial plans 

for 

development 

No of spatial 

plans 

developed 

and 

implemented  

On 

planning 

stage  

50 10 NCG 

FAO 

Planning of 

Kiptegat 

Farm 

To provide 

basis for 

issuance of 

title deeds 

No of deeds 

issued  

Ongoing  0.4 0.4 NCG 

 

Environment Protection and Conservation  

 

Project 

Name/ 

Location* 

 

Objectives Output  Performance 

indicators  

Status 

based on 

indicators  

Planned 

Cost 

(Ksh.) 

Actual 

cost Ksh. 

Millions) 

Source 

of 

funding 

Tree 

planting  

To increase 

vegetation 

cover 

Increase 

in trees 

planted 

No of trees 

planted  

60,000 4 4 CGN 

 

2.4 PAYMENTS OF GRANTS, BENEFITS AND SUBSIDIES 

Table 4: Payments of Grants, Benefits and Subsidies 

 

Type of payment 

Budgeted 

Amount (Ksh.) 

Actual 

amount (ksh) Beneficiary  Remarks  

     

     
     

Subsidies 

(KENAWASCO) 15,000,000  (KENAWASCO)  
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2.5 CHALLENGES EXPERIENCED DURING IMPLEMENTATION OF THE 

PREVIOUS ADP 

1. Late disbursement of funds by National Government 

2. Procurement related issues e.g. selective in terms of contract allocation 

3.  Lack of proper BQS and costing for water projects. 

 

2.6 LESSONS LEARNT AND RECOMMENDATIONS 

1. Increase capacity building 

2. Transparency and accountability in procurement process 

3. Ensure fully public participation in the plan preparation 

 

Recommendations 

1. The county should ensure ADP and Strategic Plans are linked while exploring viable revenue 

generation alternatives to fund capital investments and sectoral flagship projects. 

2. In implementing projects and programmes, the County government should lay more emphasis 

on projects and programmes aligned to the functional demarcations as specified in Schedule 

Four (4) of the Constitution. 

3.  To achieve meaningful development and improve the lives of the citizenry, there is the need of 

collaboration with the national government, development partners and other stakeholders is 

key. 

 

 

 

TRADE INVESTMENT AND INDUSTRILIZATION 

 

2.1 Introduction 

This chapter provides a review of the department’s achievements, challenges and lessons learnt. 

This section provides a summary of what was planned and what was achieved by the sub 

sectors in the department of Trade, Investment and Industrialization. This section also indicates 

the overall budget in the ADP versus the actual allocation and expenditures as per sub-sectors. 

2.2Sector achievements in FY 2017-2018 

The department of Trade, Investment and Industrialization was able to achieve a lot in the 

financial year 2017-2018.Key among the achievements include: 

 Establishment of Maraba Market at a cost of 4M 
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 Signing an MOU with Export Processing Zone Authority to establish an export 

processing zone in Chemase 

 Promoting diversification of exports through partnership with Meru Greens in 

introducing French beans for export 

 Stamping out illicit brews and second generation liquor in the county 

 Joining Lake Region Economic Bloc so as to leverage on the economies of scales within 

the region 

 Signing of MOU between the county government and RIVATEX East Africa limited 

towards establishment of a tailoring unit, provision of technical assistance and training 

of staff 

 Forging partnership with investors such as Bora Capital to alleviate housing crisis the 

county   

2.2.1Sector strategic priorities 

 The strategic priorities of the sector include: 

 Providing modern market stalls and other physical market infrastructure   to traders 

 Facilitating the promotion of exports, creation of an investment friendly climate by 

having clear regulations and incentives for investors in Nandi County 

 Promoting fair trade practices 

 Promoting manufacturing and agro-processing industries to create  value addition 

of local raw materials and  products 

 Organizing trade shows, fairs and exhibitions 

 Establishing Nandi county enterprise development fund  

 Establishing business incubation centers across the county 

 Establishing and developing cottage industries 

 Automation of licensing 

Analysis of planned versus allocated budget FY 2017-2018 

PROJECT NAME PLANNED BUDGET ALLOCATED BUDGET 

Construction of Mosoriot Bus Park  6M 4M 

Construction of Market stalls at 

Chepsonoi 

2M 0 

Construction of Market stalls at 

Ndalat 

2M 0 

Construction  of BodaBoda shades 

at Tinderet 

2M 121,000 
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Construction of BodaBoda shades 

at Nandi Hills   

2M 121,000 

Completion of  Kobujoi ESP 

market  

6M 4M 

Construction of Market sanitation 

facilities(Ablution blocks) 

27M 3M 

Establishment Of Maraba Market 0 4M 

Construction Of Modern Market 

Stalls At Serem 

0 1.5M 

Construction Of Modern Market 

Stalls At Nandi Hills 

0 1.5M 

Construction Of Modern Market 

Stalls At Namgoi 

0 4M 

Establishment Of Amani Market 0 5.2M 

Proposed Construction Of Market 

Salls At Mosoriot Centre 

0 5M 

Proposed Improvement Of Trade 

Office (Landscaping, Ablution 

And Gate) 

0 2M 

Proposed Construction Of Fresh 

Produce Market At Kobujoi 

Market 

0 4M 

Proposed Construction Of Marrket 

Stalls At Baraton 

0 4M 

Proposed Construction Of Market 

Stalls At Kabiyet 

0 4M 

Proposed Construction Of Market 

Stalls At Kaptumo 

0 4M 

Establishment Of Nandi Textile 

And Apparel Unit 

0 35M 

 

Table 1: Summary of Sector/ Sub-sector Programmes 

Programm

e 

 

Trade development   

Objective: 

 
1. To promote and facilitate trade in the county 

2. To improve market access 

Outcome: 

 

Increased access to goods and services 

Sub 

programme 

Key 

Outcomes/Output 

Key 

Performanc

e Indicator 

Baselin

e 

Planned 

Targets 

Achieved 

Targets 

Remarks 

Developme

nt of 

physical 

market 

infrastructur

e 

 
 

Mosoriot Bus Park 

Constructed 

No. of bus 

parks 

operational 

0 Decongestio

n of 

Mosoriot 

town and 

restore order 

Site 

identificatio

n done 

Tender 

awarded and 

construction 

has begun 

The 

constructio

n is yet to 

begin 

Market stalls at 

Chepsonoiconstruct

ed 

Number of 

market stalls 

constructed 

0 To provide 

traders with 

appropriate 

The project 

did not kick 

off due to 

Lack of 

land to put 

up the 
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areas of 

operation 

unavailabilit

y of land 

project 

Market stalls at 

Ndallat constructed 

Number of 

market stalls 

constructed 

0 To provide 

traders with 

appropriate 

areas of 

operation 

The project 

did not kick 

off due to 

unavailabilit

y of land 

Lack of 

land to put 

up the 

project 

BodaBoda shades at 

Tinderet constructed 

Number of 

BodaBoda 

shades 

constructed 

0 3 BodaBoda 

shades to be 

constructed  

3 Bodaboda 

shades 

awarded to 

Tinderet sub 

county 

 

Many more 

shades 

required 

BodaBoda shades at 

Nandi Hills  

constructed 

Number of 

BodaBoda 

shades 

constructed 

0 3 BodaBoda 

shades to be 

constructed 

3 Bodaboda 

shades 

awarded to 

Nandi Hills 

sub county 

Tender 

awarded 

Site 

identificatio

n done 

Many more 

shades 

required 

Kobujoi ESP market 

completed 

Number of 

BodaBoda 

shades 

constructed 

1 To provide 

market 

infrastructur

e 

Tender 

awarded  

Site 

identificatio

n done 

The 

constructio

n works 

will begin 

in this 

financial 

year 

 Market sanitation 

facilities provided 

Number of 

ablution 

blocks 

constructed 

0 To provide 

market 

sanitation 

facilities 

Identificatio

n of site 

Tender 

awarded for 

Mosoriot, 

Nandi Hills 

and Maraba 

ablution 

blocks 

The 

constructio

n works 

will begin 

in this 

financial 

year 

 

 Analysis of Capital and Non-Capital projects of the Previous ADP 

Table 2: Performance of Capital Projects for the previous year 

Project Objective/ Output Performance Status Planned Actual Source 

Name/ Purpose  Indicators (based  on Cost Cost of 

Location    The (Ksh.) (Ksh.) funds 

    indicators)    
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Construction 

of Mosoriot 

Bus Stage  

 

To ease 

movement 

of goods 

and 

services 

 

Bus park 

developed 

Existence of a 

bus stage  

 

Tender 

awarded 6M 4M CGN 

Completion of 

Kobujoi ESP 

Market  

 

To promote 

and 

facilitate 

trade in the 

county 

 

Fresh 

produce 

markets 

established 

No. of shades 

erected  

 

Tender 

awarded 6M 4M CGN 

     20M   

Markets 

Ablution 

Blocks/Toilets  

 

To promote 

market 

sanitation 

Market 

sanitation 

facilities 

provided 

No. of ablution 

blocks 

constructed  

 

Tender 

awarded  3M CGN 

 

 

 

Table 3: Performance of Non-Capital Projects for previous ADP 

Project Objective Output Performance Status Planned Actual Source 

Name/ /  Indicators (based   on Cost Cost of 

Location Purpose   The (Ksh.) (Ksh.) funds 

    indicators)    

Construction of 

Market stalls at 

Chepsonoi 

 

To 

promote 

and 

facilitate 

trade in the 

county 

Market 

stalls 

constructed 

No. of market 

stalls 

constructed  

 

Project 

relocated 

due to lack 

of land 2M 0 CGN 

Construction of 

Market stalls at 

Ndalat 

To 

promote 

Market 

stalls 

No. of market 

stalls 

constructed  

Project 

relocated 
2M 0 

CGN 
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 and 

facilitate 

trade in the 

county 

constructed  due to lack 

of land 

Construction of 

Tinderetbodaboda 

shades  

Informal 

sector 

businesses 

developed 

Bodaboda 

shades 

constructed 

No. of shades 

constructed  

 

Tender 

awarded 2M 121,000 

CGN 

Construction of 

Nandi Hills 

bodaboda shades  

 

Informal 

sector 

business  

Skills 

developed 

Bodaboda 

shades 

constructed 

No. of shades 

constructed  

 

Tender 

awarded 2M  

CGN 

 
     121,000  

2.4 Challenges experienced during implementation of the previous ADP 

This section provides detailed information on the challenges experienced by the department 

during the implementation of the previous plan. -Some of the challenges include:  

 Rise of betting, gaming and lotteries, coupled up with increasing abuse of alcohol, drugs 

and substance abuse, 

 Inadequate allocation of funds to sector programs 

 Lack of land and Land disputes causing delay in project site identification and 

implementation e.g. Yala market, Mosoriot bus park and market stalls  

 Lack of a means of transport to facilitate monitoring and inspection of projects, 

enforcement of trade laws, licensing compliance and provision of weights and measures 

services. 

 Lack of capacity by contractors awarded contracts delay project implementation 

2.5 Lessons learnt 

 Need for participatory implementation of ADP at all reporting stages. 

 Need to establish sector Monitoring and Evaluation committee to spearhead Monitoring 

and Evaluation  of all projects in the department through including collection of baseline 

data and information and provide feedback mechanisms between the citizens and the 

department 

 Need for timely preparation of projects Bill of quantities( BQs), drawings and designs  to 

enable efficient project workflow and implementation 
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Recommendations  

 Creating the Nandi Enterprise Development Fund (NEDF)  

 Have a multi sectorial approach to implementation of projects without which other 

departments will stall the entire process 

 Proper feasibility study to be carried out early before any project is rolled out 

 Timely preparation of project bill of quantities, drawings and designs to enable efficient 

project workflow and implementation 

 

 

 

 

 

 

  



40 

 

SPORTS, YOUTH AFFAIRS AND ARTS 

2.1 Introduction 

The department is committed to provision of equitable services to all members of the society 

through nurturing of talents, empowering of youth and the challenged for improved livelihoods. 

Department’s strategic priorities. 

 Construction of a modern training camp 

 Construction and equipping of a talent academy 

 Completion of Kipchoge Keino and Nandi hills stadium 

 Improvement of community sports facilities 

 Construction of training pavements and forest trails along identified roads and forest. for 

athletic training 

 Construction  and equipping of indoor games hall 

 Upgrading of kipchoge annex sports field 

 Construction of satellite stadia in all sub counties 

 Involvement of people with disability in sports(gender mainstreaming) 

 Fight against drug and substance abuse( anti-doping campaign) 

 Establish youth talent identification and nurturing centers 

 Involvement of kids in sports 

 Establishment and running of county amateur sports competitions( youth program) 

 Enhancing partnership with schools in identifying and nurturing talents 

 Assist organized youth to start income generating activities 

 Training and entrepreneurship 

 Sponsoring successful innovations and business ideas 

 

2.2 Analysis of planned versus allocated budget ADP 2017/2018 

Project name Planned budget Actual allocation 

Construction of 

youth 

empowerment 

center(state of the 

art studio) 

30,000,000 30,000,000 

Formulation of 

youth policy 

5,000,000 0 

Construction of 

Kipchoge stadium 

phase 3 

55,000,000 20,000,000 
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Construction of 

Nandi hills phase 3  

15,000,000 4,000,000 

Construction of 

alternative 

stadium(Kipchoge 

stadium annex)  

20,000,000 5,000,000 

 

The department key achievements were as follows: 

1. Promotion and nurturing of talents through improvement of community sports 

facilities, completion of Nandi hills and Kipchoge stadia, support of primary/secondary 

school games and Sponsoring athletes in marathons 

2. Youth empowerment through ,Youth training programs on briquette and soap making, 

Training of Youth, Women and PWDs on enterprise development and organizing 

successful youth innovation (Nandi-pitch) 

3. Art development: In collaboration with primary and secondary schools the department 

introduced for the first time art competition which ran along music festivals 

 

Table 1: Summary of sub sector programme 

Programme Name : Sports development 

Objective:  To improve performance in sports 

Outcome: Improved sports perfomance 

Sub 

Programm

e  
 

Key 

Outcomes/  

outputs  

Key 

performan

ce 

indicators  
 

Baseline  
 

Planned 

Targets  
 

Achieved 

Targets  
 

Remarks*  
 

Sports 

infrastructu

re  

developmen

t 

Kipchoge 

stadium 

Annex 

improved 

Rate of 

completion 

0 100% 70% Grading 

already 

started and 

works 

ongoing 

sports 

facilities at   

ward level 

improved 

 

No. of 

facilities 

improved  

0 60 4 Constructio

n works 

slowed due 

to heavy 

rains 

Kaptumo 

sports 

ground 

constructed 

 

Rate of 

completion 

0 100% 70% Works 

ongoing on 

site 

Nandi hills 

phase 3 

constructed 

Rate of 

completion 

0 100% 70% Works 

ongoing on 

site 
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Kipchoge 

Stadium 

phase 3 

completed 

Rate of 

completeio

n 

0 100% 60% Phase 1&2 

complete,ph

ase 3 yet to 

start 

,awaiting 

funds from 

national 

government 

Programme Name :YOUTH AFFAIRS AND ART  DEVELOPMENT 

Objective: To mainstream youth programs and to tap and nurture talent among            artists 

Outcome : Empowered youth and nurtured talents among artists 

Sub 

Programm

e  
 

Key 

Outcomes/  

outputs  

Key 

performan

ce 

indicators  
 

Baseline  
 

Planned 

Targets  
 

Achieved 

Targets  
 

Remarks*  
 

Youth 

empowerm

ent 

programs 

Increased 

number of 

performing 

and 

upcoming 

artists 

Fully 

equipped 

and 

functional 

studio 

0 State the art 

building 

-musical 

and 

artequipme

nt  in place 

 

Structural 

plan drawn  

constrution 

to 

commence 

FY2018/20

19 

 

 

 

 

 

 

 

 

 

2.3 Analysis of Capital and non- capital projects of the previous ADP 

Table 2: Performance of Capital Projects for the previous year 

Project 

name 

/Location 

Objective/Pur

pose 

Outpu

t 

Perfor

mance 

indicat

ors 

Status(ba

sed on 

the 

indicator

s) 

Planned 

cost for 

total 

work to 

be done 

Actual 

cost 

Source of 

funds 

Improve

ment of 

Communi

To nurture 

more talents 

and promote 

A 

physica

lly 

60 

sports 

facilitie

4 sports 

facilities 

30M 4M CGN 
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ty sports 

facilities 

(ward 

wide) 

physical health healthy 

commu

nity 

With 

more 

nurture

d 

talents 

s 

(2sport

s 

facilitie

s per 

ward ) 

Completi

on of 

Kaptumo 

sports 

ground 

Increase access 

to sporting 

facilities and 

equipments 

 

Increas

ed 

number 

of 

sports 

persons 

Rate of 

comple

tion 

70% 4M 4M CGN 

 

Improve

ment of 

Kipchoge 

annex 

stadium 

To Increase 

access to 

sporting 

facilities and 

equipments 

 

Increas

ed 

number 

of 

sports 

persons 

Rate of 

comple

tion 

70% 20M 

 

 

5M CGN 

Completi

on of  

Nandi 

hills 

stadium 

To Increase 

access to 

sporting 

facilities and 

equipments 

 

Increas

ed 

number 

of 

sports 

persons 

Rate of 

comple

tion 

70% 
 

40M 

 

 

 

4M 

 

 

CGN 

Construct

ion and 

equipping 

of a  

Modern 

training 

camp 

To Diversify 

sporting 

disciplines in 

the county 

 

Sportsp

ersons 

particip

ating in 

various 

discipli

nes 

Rate of 

comple

tion 

10% 83M 33M 

 

CGN 

Completi

on of 

Kipchoge 

stadium 

To promote 

sports tourism 

Realize

d 

revenu

e  

income 

by the 

county 

Rate of 

comple

tion 

60% 500M 20M GOK 

State of 

the art 

studio 

To nurture 

talents among 

youth 

Nurtur

ed 

artistic 

talents 

among 

youth 

No. 

Constru

cted 

1 60M 

 

30M 

 

CGN 

 

Challenges 

 Some programmes was slow for lack of requisite legal framework 

 Budgetary ceilings could not allow implementation of some programmes 

 Environmental Impact assessment report not available on time 
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TOURISM CULTURE AND SOCIAL SERVICE 

 

This chapter provides a review of the Tourism, culture and social welfare department 

achievements, challenges and lesson learnt. 

 

2.1 Introduction 

This Section Provide a summary of what was planned and what was achieved by the department 

of tourism, culture and social welfare. This section also indicate overall budget in the ADP 

versus the actual allocation and expenditures as per the department. 

 

2.2. Sector/ Sub-sector Achievements in the Previous Financial Year 

Outline the achievements in sector/sub-sector of the county using the following format; 

 

2.2.1 Sector name:  Tourism, Culture and Social welfare. 

 

Strategic   Priorities 

 PDP (physical development plan) not done on time 

 Survey and land title deeds not available on time 

 

Recommendation  

 

1. Need to liaise with the relevant stakeholders including other government departments 

to ensure availability of  the necessary documents and information on time 

2. Ensure timely provision of funds 

3. Ensure frequent communication with the contractors  and continuous monitoring of 

the projects 

4. Need of adequate public participation 
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1. To increase the number of tourists to the county. This was to be achieved by branding 

Nandi County as a tourist destination of choice and marketing of Nandi county tourism 

products. 

2. To enhance the Nandi culture by preserving and promoting culture heritage for 

sustainable development. 

3. Improve the livelihood of the disadvantaged members of the society by providing care 

and support to the vulnerable members of the community. 
 

Table 1: summary of sector/sub-sector programmes 

 

Programme name:    Tourism development, culture and heritage preservation and improving 

the welfare of the disadvantaged  members of the society 

 Objective:   To explore tourism potential in nandi county and market it as an excellent   

tourist    destination  

Outcome:  Tourism potential in nandi county developed and tourist arrivals into the county 

increased 

Sub 

programme 

Key 

outcomes/outputs 

Key 

performance 

indicators  

Baseline 

Planned  

                

Targets 

Achieved 

Targets  

Remarks  

Fencing of 

kamatargui 

Fencing activities 

undertaken 

Kamatargui 

has been 

fenced 

 To fence 

and 

conserve 

kamatargui 

Fencing  There is 

destruction of 

the fence by 

the 

community 

Identifying 

the cultural 

sites in nandi 

Identified cultural 

sites 

 

% of cultural 

sites 

identified 

80% 90% 85% There are 

several 

unidentified 

cultural sites. 

Empowering 

cultural 

practitioners  

Empowered 

cultural 

practitioners 

% of cultural 

practitioners 

empowered 

20 60 30 There is need 

of  cultural 

practitioners 

to be trained. 

Improving the 

livelihoods of 

the 

disadvantaged 

members of 

the society 

Purchasing of the 

assistive devices 

and sewing 

machines. 

% of the 

PWDs and 

women 

benefitted  

0 15 10 There is a 

large no. of 

disadvantaged 

members in 

the society 

 
 
 
  Key achievements 
 

1. Establishment of Kamatargui conservancy(fencing) which is 85% complete 

2. Repossession of Chepkiit water falls for tourism attraction and revenue collection 
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3. Empowerment of cultural practitioners through training and capacity building. 

4. Acquisition of assistive devices for PWDs. 

5. Acquisition of sewing machines for women empowerment. 

 

2.3 Analysis of Capital and Non-Capital projects of the Previous ADP 

The following table gives the summary of what was achieved in the previous ADP 

 

Table 2: Performance of Capital Projects for the previous year 
 

Project Objective/ Output Performance Status Planned Actual Source 

Name/ Purpose  Indicators (based  on Cost Cost of 

Location    The (Ksh.) (Ksh.) funds 
    indicators)    

Development 

of chepkiit 

water falls 

To increase 

the no. of 

tourists. 

An 

operational 

tourist site 

The no of 

tourist visiting 

the site On going 10M 8M CGN 

        
 
 
 
 
 
 
 
 
 
Table 3: Performance of Non-Capital Projects for previous ADP 
 

Project Objective Output Performance Status Planned Actual Source 

Name/ /  indicators (based   on Cost Cost of 

Location Purpose   the (Ksh.) (Ksh.) funds 

    indicators)    

Purchasing 

of sewing 

machines. 

To empower 

women and 

PWDs  

groups 

No of 

sewing 

distribute

d 

 No of women 

and PWDs 

groups. On going 1.5M 3M CGN 

Purchasing 

of PWDs 

assistive 

devices. 

To empower 

the PWDs. 

No of 

PWDs 

empower

ed 

Existence of 

PWDs in our 

county On going 1.5M 2.5M CGN 

 

2.5 Challenges experienced during implementation of the previous ADP 
 
This Section Provide detailed information on the challenges experienced by the department during 

the implementation of the previous plan. 

 
 



47 

 

2.5.1   Challenges   experienced. 
 

 Lack of land for development and expansion of projects 

 Duplication and distribution of functions with other department/sectors. 

 Encroachment of existing tourism and cultural sites and some sites lie on private land 

 Lack of infrastructure including offices, furniture, equipment tools and stationery. 

 Unresponsive procurement procedures thus hindering the facilitation and delivery of 

programs. 

 lack of transportation especially during the field work thus hindering the collection of data 

 

2.6 Lessons learnt and recommendations 
 
This section outline key lessons learnt from the implementation of the previous plan and proposed 

recommendations for improvement. 

 

2.6.1 Lesson learnt during the implementation of the previous ADP 

 

 It is important to have a predictable fund disbursement in order to be in good side of 

implementation. 

 It is important to link the work plans, budget and the ADP with the procurement plan 

 The planned projects tend to fail if the ADP does not clearly indicate who  

should implement the projects. 

 It is very crucial to establish a strong implementation committee and monitoring and 

evaluation (M&E) system so as to monitor the projects. 

 Tourism, culture and social welfare Infrastructure is important in the development of the 

sector. 

 

2.6.2 Recommendations. 

 There should be an excellent and good understanding among thestakeholders in any 

project to succeed. 

 The department should have an active and a strong monitoring and evaluation system. 

 There should be a reallocation of funds by the finance in time so as to meet the 

timeliness. 

 There should be a county inter-departmental interplay aimed at striving and improving 

the livelihoods of the disadvantaged people in the society. 
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ADMINISTRATION, PUBLIC SERVICE AND E-GOVERNMENT 

2.1 Introduction 
 

The Department of Administration, public service and e-government had planned for 172 Million 

for the financial year 2017/2018 development programmes. However the approved budget 

estimates for the department were 117,674,490. This means that the department had to rationalize 

the development programmes  

2.2. ADMINISTRATION, PUBLIC SERVICE AND E-GOVERNMENT 
 

The Department of Administration and decentralized units undertook several projects during the 

last financial year though it faced several challenges in terms of implementation.This is the main 

reason why the department is still implementing the projects of the last financial year.  

2.2.1 The strategic priorities of the sector/sub-sector 

   

1: Public Service management and administration in the county public service 

2. Waste management at municipality and other urban areas 

3. Provision of conducive working environment through construction of office complex 

4. Increase the number of pavement and parking bays within municipality and other urban areas 

5. Rehabilitation of the bus parks at urban areas 

6. Provide administrative services in the county 

7. Establish and maintain efficient disaster and emergency response systems. 

  
 Analysis of planned versus allocated budget 

The Department of Administration, public service and e-government had planned for 172 Million 

for the financial year 2017/2018 development programmes. However the approved budget 

estimates for the department was 117,674,490. The department therefore had to rationalize their 

programmes for the year in order to comply with the ceilings. Some of the projects which were 

planned and budget for are; 

1. Construction of office complex - 48,174,490 

2. Improvement of Pavements and parking bays in urban areas-6,000,000 

3. Renovation of bus parks at Kapsabet and Nandi Hills-22,000,000 

4. Improvement  of Drainage systems-6,500,000 

5. Construction of boda boda shades (Multiple)-7,000,000 



49 

 

6. Town beautification-3,000,000 

7. Acquisition of dumpsite-25,000,000 
 

 

 
Key Departmental achievements 

 The installation of drainage system at Kapsabet market and Nandi Hills urban area  

 Rehabilitation and Improvement of Nandi Hills bus park  

 Rehabilitation of Nandi Hills pavement and parking bays. 

 Construction of boda boda shades at various location 

 Development and equipping of ICT centres 
 

Table 1: Summary of Sector/ Sub-sector Programmes  
 

Programme Name: GENERAL ADMINISTRATION  AND  SUPPORT SERVICES 

Objective: To improve efficiency in service delivery 

Outcome: Improved efficiency in service delivery 

SUB 

PROGRAMME 

Key 

Outcomes/outpour 

Key 

performance 

indicators 

Baseline Planned 

Targets 
Achieved 

Targets 
Remarks 

Provision of 

County offices  
County headquarters 

Office complex 

constructed 

 

No. of office 

complex 

constructed 

and equiped 

 

0 50% 0% At evaluation 

stage 

Town Planning 

and management 
Improved  solid waste 

management 
Volume of 

garbage 

collected 

50% 80% 65% There is need 

for 

acquisition of 

more waste 

trucks/tractors 

 Beautification of 

towns and urban areas 

improved 

No. of 

parks/gardens 

in urban areas 

developed 

0 70% 10% Ongoing 

 Improved urban area 

pavements and 

parking bays 

Percentage of 

pavements 

and parking 

bays 

developed 

30% 100% 30% Pavements 

and parking 

bays at 

Nandihills is 

ongoing but 

for Kapsabet 

yet to start 

 Improved bus parks 

status at urban areas 

No.of bus 

parks 

developed 

2 100% 0% Contractor 

yet to begin 

the works 

 Improved urban 

areas drainage 

system 

No. of 

drainage 

systems 

rehabilitated 

2 100% 80% Drainage 

works at 

Kapsabet 

completed 

and 

Nandihills at 

about 70% 

complete 
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 Enhanced revenue 

collection through 

boda boda shades 

No. of  boda 

boda shades 

constructed 

6 100% 60% Ongoing 

 Improved town 

sanitation 

No. of 

dumpsites 

acquired 

0 1 0 Evaluation 

process 

ongoing 

 

2.3 Analysis of Capital and Non-Capital projects of the Previous ADP 
 

Provide a brief summary of what was achieved during the previous ADP. Details of the 

achievements should be presented in the given format and annexed. 
 

Table 2: Performance of Capital Projects for the previous year 
 

Project Objective/ Output Performance Status Planned Actual Source 

Name/ Purpose  Indicators (based  on Cost Cost Of 

Location    The (Ksh.) (Ksh.) Funds 

    indicators)    

Improvement of 

pavements and 

parking bays 

To provide 

orderly, 

spacious, 

accommodativ

e and suitable 

parking bays 

Improved 

town 

planning and 

number of 

parking bays 

Improved  

pavements and 

parking 

Kapsabet yet to 

begin but 

Nandi Hills is 

ongoing 6,000,000 5,998,000 CGN 

Construction of 

office complex 

To provide 

conducive 

working 

environment 

Improved 

service 

delivery 

No of structures 

build 

At negotiation 

stage 0% 48,174,490      - CGN 

Rehabilitation and 

Improvement of 

bus parks-

Kapsabet 

To provide 

modern 

orderly, 

spacious, 

accommodativ

e and suitable 

bus park 

Town and 

urban area 

bus parks 

developed 

and improved 

Improved 

bus parks and 

Infrastructure 

Contractor yet 

to begin the 

works 15,000,000 

14,259,88

0 CGN 

Rehabilitation and 

Improvement of 

bus parks-Nandi 

Hills 

To provide 

modern 

orderly, 

spacious, 

accommodativ

e and suitable 

bus park 

Improved 

town 

planning and 

revenue 

generation 

No. of improved 

bus parks and 

Infrastructure 

Works ongoing 

at 70% 7,000,000 6,992,596 CGN 

Improvement of 

drainage system at 

Kapsabet and 

Nandi Hills 

To reduce 

waterborne 

diseases and 

other health 

hazards and 

floods 

Enhanced 

Town and 

urban areas 

sanitation 

Improved 

drainage systems 

Completed/Ach

ieved. 

Contractor to 

hand over site- 

at 80% 6,500,000 5,552,158 CGN 

Construction of 

boda boda shades 

– Multiple 

To create 

conducive 

business 

environment 

and shelter 

Improved 

town and 

urban areas 

planning 

No. of shades 

developed 

Ongoing at an 

average of 60%  7,000,000 7,075,800 CGN 

Town 

beautification 

To improve the 

green 

environment of 

urban areas 

Improved 

Beautification 

of towns and 

urban areas 

No of centres 

improved 

Ongoing at an 

average of 20%  3,000,000 2,868,320 CGN 
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Acquisition of 

Dumpsite 

To improve 

sanitation and 

environmental 

conservation 

Improved 

municipal 

public health 

and sanitation 

Size of land 

acquired 

At evaluation 

stage before 

award of the 

contract- 0% 

achieved 25,000,000       - CGN 

        

Development and 

equipping of ict 

centres 

To improve ict 

trainings  

Improved 

services 

County wide 

functional ICT 

centres 

Inadequate 

funds were 

allocated 15,000,000 6,000,000 CGN 

Installation and 

implementation of 

fleet management 

system at kapsabet 

To provide 

effective 

management of 

transportation 

system 

Minimized 

transportation 

costs 

Easier 

management and 

monitoring of 

vehicles Ongoing  6,000,000 1,500,000 CGN 

Asset register and 

tracking system 

and CALC 

To enhance 

accountability 

of county 

assets  

Efficient 

management 

of county 

assets  Automated system Ongoing  16,300,650 7,000,000 CGN 

Installation and 

implementation of 

Digital Libraries 

in vocational 

training centres 

To enable easy 

access of 

information to 

the citizens  

Improved 

access to 

information 

Improve learning 

and access of 

information 

No funds 

allocated 10,000,000 0 CGN 

Office 

Automation, 

WAN &LAN & 

internet 

connection 

To enhance 

county 

connectivity 

Enhanced 

connectivity 

Networked offices 

with internet 

Funds not 

allocated 7,000,000 0  

Health 

Management 

System 

To assist 

achieve 

departmental 

overall 

objectivity 

Enhance 

revenue 

collection 

Improved Health 

Management and 

Revenue 

Collection Ongoing 10,000,000 

25,000,00

0 CGN 

 
 
 
 

2.4 Payments of Grants, Benefits and Subsidies 

The department of administration, public service and e-government had not planned for grants, 

benefits and subsidies during the last financial year. 

 

2.5 Challenges experienced during implementation of the previous ADP 

1. Lack of implementation of the e-government in procurement procedures. 

2. Delay in funds disbursement by the treasury-This should be mitigated during             

intergovernmental negotiations 

3. Delayed procurement processes-There should be adequate civic education conducted to the 

citizens on the tendering process together with the opportunities for them to succeed in 

advertised tenders, in some projects, the number of respondents to a tender is very low. 
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4. Inadequate specialized staff– The county government implements projects up to the grass 

root level but has no adequate technical staff like engineers, land valuers, extension officers 

among others especially at ward level which derails project implementation 

5. Reallocation of funds to projects that were not budgeted for initially 

 
 

2.6 Lessons learnt and recommendations 
 

1. Increase capacity building 

2. Transparency and accountability in procurement process 

3. There should be a monitoring and evaluation structure in place 

4. The national government should ensure there is a timely disbursement of funds to the     

counties to facilitate timely project implementation. 

5. The project implementers should stick to the strategic plan, work plans and procurement plan 

in place 

 

FINANCE AND ECONOMIC PLANNING 

2.1 Introduction 

The Finance and Economic Planning sector is charged with the responsibility of ensuring prudent 

financial management of county resources through enforcement of existing laws and regulations, 

formulating and reviewing fiscal economic policies to facilitate socio–economic development, 

resource mobilization, control of public financial resources, Budget coordination & control and 

tracking implementation of county development programs. 

 

The sector has six sub sectors namely: Revenue, Budget, Financial Accounting & Reporting, 

Internal Audit, Supply Chain Management and Economic Planning 

 

2.2 Sector achievements in the FY 2017/2018 

 

2.2.1 Strategic priorities of the sector 

 Upgrading automation of the revenue collection system 

 Strengthening revenue collection process from existing sources 

 Enhancing internal financial controls 

 Automation of procurement processes and procedures 

 Automating of audit process in the county 
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 Enhancing stakeholder involvement in planning and budgeting 

 Strengthening the planning function through accurate and timely data 

 Strengthening M&E function through e-CIMES and M&E vehicles 

 

 

2.2.2 Analysis of planned versus allocated budget 

 

  Programmes for Development  

Planned 

budget  

Allocated 

Budget 

1 Revision of Valuation Rolls 50,000,000 - 

2 Upgrade of Revenue System 4,000,000 6,000,000 

3 Construction of garage - 5,000,000 

4 Acquisition of M&E Vehicles - 32,000,000 

5 Acquisition of land Chepterit Market - 10,000,000 

6 Development of Chepkiit water falls - 13,000,000 

7 Acquisition of Land- Kiboswa Market - 8,000,000 

8 Construction of ablution blocks - 17,529,550 

TOTAL 54,000,000 91,529,550 

 

 

2.2.3 Key Achievements. 

 

During the year under review, the department made the following achievements; 

 

 On Accesses to Government Procurement Opportunities , the   department awarded  

30 % of total contract sum for the year to reserved groups under AGPO rule. 

 The introduction of point of sale terminals (POS) has made it possible for revenue 

collection within the parking and market areas. 

 The availability of drugs in all healthy facilities has improved revenue collection 

 Conducted Public participation in all the 30 wards and 6 sub counties in the county to 

identify priority projects for the CIDP and ADP 2018/2019. 

 Public Participation process was conducted in all the six sub counties during the budget 

2018/2019 making process. 
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 Key policy documents for planning and budgeting done including; The County Integrated 

Development Plan (2018-2022), Annual Development Plan 2018/2019, County Budget 

Review and Outlook Paper, County Fiscal Strategy Paper 2018, Annual Estimates and 

Reports, Finance bill. 
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Table 1: Summary of Sector Programmes 

 
Programme Name: Financial Management Systems 

Objective: to enhance Financial Management systems and Increase revenue levels 

Outcome: Prudent Financial Management and Increased revenue levels 

Sub 

programme 

Key 

outcomes/Output 

Key 

performance 

Indicators         

Baseline Planned 

targets 

Achieved 

targets 

Remarks 

Revenue 

Management 

Increased revenue 

levels 

No. of 
valuation rolls 
revised 

2 3 0 Not funded 

No. of ablution 
blocks 
constructed 
within markets 

 -   

%  coverage 

by the revenue 
automation 
system 

Efficiency in 

revenue 
collection 

70 

 

 

60 

100 

 

 

100 

90 

 

 

90 

 

No . of 
markets with 
land (acquired) 

0 2 1 Actual Cost 
of land was 
higher than 
the budgeted 
amount 

No. of tourist 

sites developed 

0 1 1 Tenders 
awarded 

Construction 
of  ablution 
blocks 
complete 
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Programme Name: Planning Services 

Objective: Strengthen the economic Planning function in the county 

Outcome: Strengthened planning function in the county 

Sub 

programme 

Key 

outcomes/Output 

Key 

performance 

Indicators         

Baseline Planned 

targets 

Achieved 

targets 

Remarks 

Monitoring 
and 
Evaluation 

Established M&E 
System in the county 

No. of M&E 
Vehicles 
acquired 

0 3 2 2 
delivered 
the third  
one has 
been 
procured 
awaiting 
delivery 

 

2.3 Analysis of capital and non capital projects of the previous ADP 

 

 Table 2: Performance of Capital Projects 

 

PROJECT 

NAME/LOCA

TION 

OBJECTI

VE 

OUTPU

T 

PERFOMA

NCE 

INDICATO

RS 

STATUS 

BASED ON 

INDICATO

RS 

 

PLANNE

D COST 
ACTUA

L COST 

SOURC

E OF 

FUNDIN

G 

Upgrade of 

Revenue 

System- county 

wide 

To enhance 

revenue 

collection 

Revenue 

system 

upgraded 

%  coverage 

by the 

revenue 
automation 

system from 
total revenue 

sources 

Efficiency of 

revenue 

collected 

 

90 

 

 

 

 

 

 

 

80 4,000,000 

6,000,00

0 

 

CGN 

Land 

acquisition for 

markets -

Chepterit and 

Kiboswa 

To increase 

revenue 

levels   

Land 

acquired 

for 

market at 

Chepterit

and 

Kiboswa 

No. of 

markets with 

land 

(acquired)  

 

1 

18,000,00

0 22M CGN 

Development of 

tourist sites- 

Chepkiit Water 

falls 

To expand 

revenue 

base 

Tourist 

site 

develope

d  

No. of tourist 

sites 

developed 

1 
13,000,00

0 

13,000,0

00 CGN 

Acquisition of 

M&E Vehicles 

Enhance the 

M&E 

activities in 

the county 

M&E 

Vehicles 

acquired 

No. of M&E 

Vehicles 

acquired 

3 
32,000,00

0 

32,000,0

00 CGN 
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2.5 Challenges experienced during implementation of the previous ADP 

 Late disbursement of funds by the national treasury leading to low absorption of the 

development fund. 

 Transition of administrations affected implementation of projects through change in 

priorities  

 Resistance by the multinational tea companies to remit cess  

 Political interference in enforcing revenue laws 

 Low stakeholder involvement resulting in no ownership of projects among implementers 

 Interference of priority needs identified during public participation leading to reallocation 

of funds 

 Lack of legal framework in areas like tourism hindering revenue collection 

 Limited financial allocation by the national government affecting project implementation 

across sectors 

 

2.6:  Lessons learnt and recommendations 

 

 From public participation process, it was learnt that there is need for a comprehensive and 

consultative engagement of all the stakeholders in planning and prioritization of projects 

for ownership purposes. 

 There is need for mobilization of resources through development partners to supplement 

for the limited county resource envelop. 

 

 

COUNTY EXECUTIVE 

2.1 INTRODUCTION 

 

The sub-sector is charged with the mandate of providing county leadership in the implementation 

of county development aspirations by ensuring the county works in harmony through improved 

policy direction, coordination and information sharing between departments and other entities 

within the county.  

The Sector comprises of entities that include; Governor’s Office, Deputy Governor’s Office, 

County Secretary’s Office, Advisory Office (Economic, Legal and Political), hospitality Office,  

Communications Office, Office of the Chief of Staff and protocol. 
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2.2 COUNTY EXECUTIVE 

2.2.1 The strategic priorities of the sector/sub-sector 

The County Executive Strategic Priorities are; 

 Coordination of County Public Service to ensure effective implementation of County 

Government policies, projects and programmes 

 Link the County government to National government, other county governments and 

agencies; 

 Facilitation of timely access to County information; 

 To link the county government to investment opportunities both locally and overseas that 

will deliver development to the people of Nandi County 

 To maintain law and order in the county and protect government property 

 To oversee prudent allocation and management of financial resources 

2.2.2 Analysis of planned versus allocated budget for financial year 2017/2018 

 
Planned 

Project/Programmes 

Amount (Kshs. in 

millions) Allocated in 

ADP (2017/2018) 

Amount (Kshs. in 

millions) Allocated in 

2017/2018 budget 

Remarks 

Construction of Office 

complex 

 

139 

 

70.5 

Budget scaled down 

due to budget 

constraint 

Refurbishment of  office 

(Nairobi) 

 

_ 

 

10 

Allocation done  

Renovation of the County 

Legal Office  

 

 

_ 

 

3 

Allocation done 

2.2.3 Key Sector Achievements 

 Designing of relevant policies and structures that currently guide the implementation of 

the county functions as mandated by Schedule 4 of the Constitution of Kenya. 

 Streamlined operations of the County government and aligning to existing laws and 

regulations.  

 Upgrading of the county website and online job application portal developed for the CPSB 

 

 

Table 1: Summary of Sector/ Sub-sector Programmes 
Programme Name: Physical Infrastructure 

 

Objective: To improve efficiency and effectiveness of the county functions 

Outcome: Improved Access to Services 
Sub 

Programme  

Key 

Outcomes/  

Key 

performance 

Baseline  Planned 

Targets  

Achieved 

Targets  

Remarks*  
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outputs  indicators  

Construction of 

County office 

complex 

Improved 

Access to 

Services 

Level of 

completion 

of the office 

complex 
 

0 100%  Delayed 

implementation 

due lack of 

sufficient 

funding 

Level of 

completion of 

the Renovation 

of the County 

Legal Office 

0 100%  Insufficient 

funding 

Level of 

completion of 

the 

Refurbishment 

of office 

(Nairobi) 

0 100%   

 

 

2.3 Analysis of Capital and Non-Capital projects of the Previous ADP 

The table below gives a comparison between the planned cost and the actual cost for the capital 

projects and programmes that were undertaken in the financial year 2017/2018. 
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Table 2: Performance of Capital Projects for the FY 2017/2018 

Project Objective/ Output Performance Status Planned Actual Source 

Name/ Purpose  Indicators (based  on Cost Cost Of 

Location    The (Ksh.) (Ksh.) Funds 

    indicators)    

Construction of 

county office 

complex 

To improve 

efficiency 

and 

effectiveness 

of the 

county 

functions 

Improved 

Access to 

Services 

Percentage of 

completion  138,951,750 

 

- CGN 

 

Table 2: Performance of Capital Projects for the FY 2017/2018 

Project Objective/ Output Performance Status Planned Actual Source 

Name/ Purpose  Indicators (based  on Cost Cost Of 

Location    The (Ksh.) (Ksh.) funds 

    indicators)    

Refurbishment of  

office (Nairobi) 

To improve 

efficiency 

and 

effectiveness 

of the 

county 

functions 

Improved 

Access to 

Services 

Percentage of 

completion  10,000,000 

 

10,000,000 CGN 

 
       

Renovation of the 

County Legal 

Office  

 

To improve 

efficiency 

and 

effectiveness 

of the 

county 

functions 

Improved 

Access to 

Services 

Percentage of 

completion  3,000,000 3,000,000 CGN 

 

2.2 Challenges experienced during implementation of the previous ADP 

 

 Delays in Disbursement of Funds - Delays in release of funds from the exchequer has 

resulted in delays in the County meeting its financial obligations.  

 Inadequate Resources - Inadequate resources have negatively impacted on the County’s 

ability to meet her development goals.  

 

 

 

 

 



61 

 

2.3 Lessons learnt and recommendations 

 

 There is need for the County to explore additional revenue sources. 

 The County Government should encourage and embrace participatory planning  

 The national government should ensure there is a timely disbursement of funds especially 

the Development Fund to fasten the implementation of development programmes 
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CHAPTER THREE 

COUNTY STRATEGIC PRIORITIES, PROGRAMMES AND PROJECTS 

HEALTH AND SANITATION 

3.1 Introduction 
 
This section should provide a summary of what is being planned by the county department. This 

should include key broad priorities and performance indicators. It should also indicate the overall 

resource requirement in the ADP. 

 
 

3.2 Department of Health and Sanitation. 

 

Vision: To support a globally competitive health and productive population. 

Mission: To provide Quality health care services that is accessible,acceptable,suitable and 

equitable to the people of Nandi County. 

Goals:To attain the highest possible health standards in a manner responsive to the population 

needs in Nandi County. 
 
Key statistics for the sector/ sub-sector 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

  

Category Number 

Referral Hospitals 1 

Sub-County Hospitals 5 

Nursing Homes 2 

Health Centers 19 

Dispensaries 137 

 Clinics 27 

Mission Hospitals 4 

Bed capacity 670 

Doctor/ population ratio 1:30,500 

Nurse population ratio 1: 2,120 

HIV/AIDS prevalence 2.4% 
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The strategic priorities of the sector/sub-sector (Identify the development needs and the 

priorities strategies to address the needs) 

 

PROGRAMME DEVELOPMENT NEEDS STRATEGIES 

Preventive and 

promotive health 

services 

Low immunization coverage Increase immunization coverage. 

Inadequate /inconsistent medical 

supplies/ health commodities 

Reduce stock outs of essential medical 

supplies/ commodities 

 

High malnutrition rates Reduce the rate of stunting, wasting, 

underweight, anemia and obesity 

Emerging neglected tropical 

diseases 

Reduce the cases of neglected tropical 

diseases 

Upsurge of non-communicable 

diseases 

Reverse the upsurge of non-communicable 

diseases  

Poor standards of hygiene and 

school health programs  

Improve the standard of hygiene in schools  

Increased new HIV infections  Reduce new HIV infections among the 

population  

Low utilization of health 

information for decision making 

Increase utilization of health information  

Low uptake of family planning 

services  

Increase the uptake of family planning 

services 

Low skilled delivery rate Increase the rate of skilled deliveries.  

Curative and 

Rehabilitative 

Health services 

Lack of geriatrics health care 

services 

Establish geriatric centers within our 

facilities 

Lack of youth friendly health 

services 

Establish youth friendly services  

Inadequate medical equipment Enhance availability of modern medical 

equipment in health facilities  

Inadequate specialized services  Scale up specialized services  

Weak referral systems  Strengthen referral systems  

General 

Administration and 

support services 

Inadequate Human Resource for 

Health staffing levels 

Gradually increase staffing levels towards 

achieving WHO norms and standards in all 

cadres 

Poor emergency response 

preparedness  

Improve emergency response 

Poor access health care financing Improve accessibility to health care 

financing  

Poor community linkages to 

facilities and health services 

Improve community linkage to health 

services  

Inadequate public participation in 

health programs 

Promote public participation in health 

program 
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Sector/sub-sector key stakeholders i.e. (parastatals, donors, private sector, non-state actors, 

National Government CMDAs) with substantive roles and responsibilities in 

project/program formulation and implementation. 

 

No STAKE HOLDER ROLES INTEREST 

 PRIMARY   

 County health employees  Deliver services 

 Advisory role 
 

Remuneration 

Service delivery 

 Citizens  Oversight  
 

 Beneficiaries / 

consumer of 

services 

 KEY STAKEHOLDERS    

 National Government  Policy formulation 

 Standards and regulation 

 Implementing national 

programmes  

 Funding county 

programmes 

 Provision of 

quality services 

 Waltereed  Support HIV/TB services  Increase uptake of 

comprehensive 

care services 

 Ampath  Support HIV/TB services  Increase uptake of 

comprehensive 

care services 

 UNICEF  Support nutrition 

services 

 Proper manage 

malnutrition  

 Nutrition International  Support community 

nutrition activities 

 Improve nutrition 

in  the first 1000 

days 

 PALLADIUM  Support EMR and family 

planning  

 Quality patient 

care basing on 

accurate data and 

information 

 DSW  Support family planning 

advocacy 

 Well informed 

youth on family 

planning services 

 MARIE STOPES   Support family planning 

services  

 Increased  family 

planning uptake 

 KEMSA  Provision of quality 

pharmaceutical and non-

pharmaceuticals  

products to the county  

 Quality drugs 

 Prompt payment  

 SECONDARY 

STAKEHOLDERS 

  

 Contractors Provide services as per contract Prompt payment 
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3.3 Capital and Non-Capital Projects 
 
Provide a summary of the capital and non-capital projects to be implemented during the plan 

period. Details of the projects should be presented as per table 5 and 6 and annexed. 
 
Table 5: Capital projects for the Financial Year 2019/2020 
 

 Programme Name 

S
u

b
 

p
ro

g
ra

m
m

e
 

P
ro

je
c
t 

N
a

m
e 

L
o

ca
ti

o
n

 

D
es

cr
ip

ti
o

n
 

o
f 

a
ct

iv
it

y
 

G
re

en
 

ec
o

n
o

m
y

 

co
n

si
d

er
a

ti
o

n
 

E
st

im
a

te
d

 

co
st

  

S
o

u
rc

e
 o

f 

fu
n

d
s 

T
im

e 
fr

a
m

e
 

P
er

fo
rm

a
n

ce
 

in
d

ic
a

to
r
 

T
a

rg
et

s 
 

S
ta

tu
s 

Im
p

le
m

en
ti

n
g

 

a
g

en
cy

 

Construction 

and 

Renovation of 

Dispensaries 

and health 

centres 

Annex One 

County 

wide(on

e per 

ward) 

Construction and 

renovation of 

health centres 

 100M CGN 2019/20 Fully 

functional 

health 

centres and 

dispensarie

s 

30 New / 

Ongoi

ng 

Health and 

Sanitation. 

Mother to 

Child Health 

Care Complex 

Kapsab

et 

KCRH 

Establish Mother 

to Child Health 

Care (MCH) 

complex 

 50M   The 

percentage 

of 

completion 

of the 

Mother to 

Child 

Health 

Care 

complex 

(MCH) 

1 Ongoi

ng 

Health and 

sanitation 

Incenerators Mosorio

t, 

kabiyet,

chepter

wai,kap

sabet,na

ndihills,

meteitei

,kaptum

o 

Establish at least 

one incenerator 

in each sub 

county hospital 

Green 

Economy 

mainstre

amed 

3*7= 

21M 

CGN 2019/20 The no. of 

Incenarator

s 

established 

7 1 

ongoi

ng(K

CRH) 

6 

NEW 

Health and 

sanitation 

Construction 

of X-ray 

rooms 

Sub 

county 

hospital

: 

mosorio

t, 

chepter

wai, 

Kabiyet 

Established x-ray 

room 

Green 

Economy 

mainstre

amed 

12M CGN 2019/20 Established 

functional 

x ray room 

3 New  Health and 

sanitation. 

Construction 

of  2 wards for 

both Female 

and  Male  

Mosorio

t sub 

county 

hospital 

Establish wards Green 

Economy 

mainstre

amed 

10M CGN 2019/20 Fully 

functional 

wards 

3 New  Health and 

Sanitation. 

Rehabilitation 

and rescue 

centre 

sub 

county 

hospital

s 

Established 

rehabilitation 

and rescue centre 

Green 

Economy 

mainstre

amed 

9M CGN 2019/20 Availabilit

y of rescue 

and 

rehabilatio

6 New  Health and 

sanitation 
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(Kapsab

et, 

Nandihi

lls, 

Chepter

wai) 

ncentres 

Establishment 

of a Theatre in 

kabiyet 

Kabiyet 

ward 

Establish a 

theatre in kabiyet 

Green 

Economy 

mainstre

amed 

10M CGN 2019/20 Availabilit

y of theatre 

in kabiyet 

1 New  Health and 

sanitation. 

Expansion and 

renovation 

Kabiemit 

dispensary 

Ndalat 

ward  

Expansion and 

renovation 

Green 

Economy 

mainstre

amed 

10M CGN 2019/20 Established 

dispensary 

1 Ongoi

ng 

Health and 

sanitation 

Construction 

to Completion  

of Kapsengere 

dispensary 

Terik 

ward 

Completion  of 

the facility 

Green 

Economy 

mainstre

amed 

10M CGN 2019/20 Percentage 

of 

completion 

 Ongoi

ng 

Health and 

sanitation 

Establishment 

of a Store/ 

warehouse 

Kapsab

et 

County 

Referral 

Hospital 

Construction of 

ware house 

Green 

Economy 

mainstre

amed 

10M CGN 2019/20 Availabilit

y of store 

1 New  Health and 

sanitation. 

TOTALS 232 MILLION  
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Table 6: Non-Capital Projects ….FY 2019/20 
 Programme Name. 

S
u

b
 

p
ro

g
ra

m
m

e
 

P
ro

je
c
t 

N
a

m
e 

L
o

ca
ti

o
n

 

D
es

cr
ip

ti
o

n
 o

f 

a
ct

iv
it

y
 

G
re

en
 

ec
o

n
o

m
y

 

co
n

si
d

er
a

ti
o

n

s E
st

im
a

te
d

 

co
st

  

S
o

u
rc

e
 o

f 

fu
n

d
s 

T
im

e 
fr

a
m

e
 

P
er

fo
rm

a
n

ce
 

in
d

ic
a

to
r
 

T
a

rg
et

s 
 

S
ta

tu
s 

Im
p

le
m

en
ti

n
g

 

a
g

en
cy

 

Purchase 

of 

Departmen

t utility 

vehicles 

County wide Purchase 

of 4 

double 

caps 

vehicles 

Green 

Economy 

mainstream

ed 

30

M 

CG

N 

2019/

20 

The no. of 

purchased 

vehicles 

6 New  Health 

and 

sanitati

on 

Purchase 

of Laundry 

and Drier 

machines 

All the sub 

county hospitals: 

Meteitei, 

Mosoriot, 

Kabiyet, 

Chepterwai,Kaptu

mo 

Purchase 

of laundry 

machines 

Green 

Economy 

mainstream

ed 

15

M 

CG

N 

2019/

20 

The no. of 

purchased 

laundry 

machines 

7 New  Health 

and 

sanitati

on 

Constructi

on of 

Ablution 

blocks  

Samoget, 

Kingwal, Kabiyet, 

Mosoriot and 

Nandihills 

Constructi

on of 

ablution in 

those 

health 

facilities 

Green 

Economy 

mainstream

ed 

3.5

M 

CG

N 

2019/

20 

Fully 

functional 

ablution 

blocks 

4 New  Health 

and 

sanitati

on 

Purchase 

of Medical 

equipment

s 

County wide Purchase 

of medical 

equipment

s 

Green 

Economy 

mainstream

ed 

40

M 

CG

N 

2019/

20 

Availabilit

y of 

equipment

s 

 New  Health 

and 

sanitati

on. 

Purchase 

of Fire 

extinguish

ers 

County wide 

across all the 

health facilities 

Purchase 

of one Fire 

Extinguish

er in every 

health 

facility 

Green 

Economy 

mainstream

ed 

2M CG

N 

2019/

20 

Fully 

functional 

Fire 

Extinguish

er 

15

0 

New Health 

and 

Sanitati

on. 

TOTALS 90.5 MILLION 

 

GRAND TOTAL(Capital + Non-capital ) 332.5 MILLION 

 

 

3.4 Cross-sectoral Implementation Considerations 

 

This section should provide measures to harness cross sector synergies and mitigate adverse 

cross-sectoral impacts of projects where necessary. 

 
Harnessing Cross-sector synergies 

 Provision of pure and clean water across the county. (Health and Sanitation, Lands 

Environment and Natural Resources) 
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 Public health and Environmental safeguards within our county(Health and Sanitation, 

Lands Environment and Natural Resources) 

 Improve access to Health facilities through quality infrastructure.(Transport and 

infrastructure, Health and Sanitation) 

 

Mitigating adverse Cross-sector impact 

Table 7: Cross-sectoral impacts 

Programme 

Name 

Sector  Cross sector impacts MITIGATION MEASURES 

  Synergies  Adverse 

impacts 

 

Provision of 

clean water  

Health and 

sanitation 

Coming together 

in order to 

provide clean 

water 

Outbreak of 

diseases  
 Connection of clean 

water to every health 

facility Lands 

,Environment 

and Natural 

Resources 

Public health and 

Environmental 

safeguard 

Health and 

sanitation 

Coming together 

to make sure 

that 

Environment is 

clean and 

conducive 

Outbreak of 

diseases 
 Construction of 

Ablution blocks  

 Waste management 

systems through 

waste disposal. 

Lands 

,Environment 

and Natural 

Resources 

Improve of 

Access through 

infrastructure 

Health and 

Sanitation 

See into it that 

there is ease 

access of health 

care by 

providing good 

roads. 

Poor referral 

systems 
 Construction and 

improve of road 

networks linking to 

health facilities 

Transport and 

Infrastructure 

Rehabilitative 

and Rescue 

centres 

Health and 

Sanitation 

Provide 

knowledge and 

Rehabilitative 

services  

Ignorance 

among the 

citizens 

 Establishment of 

Rehabilitative and 

Rescue centres. 

 Establishment of 

youth friendly centres 

and Education. 
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TRANSPORT AND INFRASTRUCTURE 

3.2.1 Vision and Mission 

Vision: To achieve efficient and reliable transport and infrastructural developments. 

 

Mission: To facilitate provision, construction and maintenance of quality county roads, buildings 

and other public works to achieve sustainable county socio-economic development. 

 

3.2.2 Sub-sector Goals 

The sub-sector goals are to ensure: 

a) Improved rural access, infrastructure and mobility. 

b) Reliable appropriate infrastructure development. 

 

These goals will be achieved through the following strategies 

 Undertaking planning, development and maintenance of infrastructure required in line 

with national and county government’s priorities for sustainable development. 

 Designing, developing and maintaining roads and bridges to standards that will enhance 

efficient transportation of people, goods and services. 

 Maintenance of county fleet and plant to facilitate service delivery. 

 Developing and maintaining street and security lighting infrastructure to enhance security 

and safety hence promoting 24-hour economy. 

 Designing, developing and maintaining institutional facilities to enhance service delivery. 

 Provision of engineering services to private developers. 

 Facilitating private developments through approval and inspection of submitted designs 

that satisfy the technical, design, planning and other requirements 

3.2.3 Transport and Infrastructure statistics 

 

Key Indicator Achieved 

 No of km of roads tarmacked 284 

No of km of roads maintained 1300 

No of km of roads newly opened 180 

No of footbridges constructed 6 

No of bridges constructed 12 
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No of projects designed and supervised 278 

3.2.4 Development needs and Strategic priorities of the Sector 

 

Programmes  Needs Strategies 

Roads and 

transport 
 Poor road 

network and 

connectivity 

 Congested 

Central 

Business 

District of 

major Towns. 

 Inadequate 

construction 

equipment 

and capacity 

for road 

works. 

 

 

 

 Opening new roads and construction of bridges 

and footbridges to improve accessibility through 

collaboration with relevant authorities 

(KeNha/Kura/Kerra) to give priority for 

upgrading roads to bitumen standards. 

 Acquiring/leasing land with gravel for road 

works. 

 Acquiring modern plant and equipment for road 

construction and constructing a County workshop 

unit for maintenance of county machines.  

 Establishing an independent road survey 

department. 

 Establishing a Materials Laboratory for material 

testing.  

 Acquiring concrete batching plant & concrete 

self-loading machines, mobile concrete truck 

Mixer and self-loading concrete mixer and all 

necessary machines to improve on construction of 

culverts, box culverts and bridges. 

Public 

works  
 Inadequate 

office space 

 Poorly done 

and 

maintained 

buildings 

 

 

 Design, develop and maintain/repair institutional 

facilities. 

 Supervision of construction works for 

institutional facilities. 

 Establishing a Quality assurance and Quality 

control unit to supervise all concrete works in the 

County. 

 

 

3.2.5 Sector/sub-sector key stakeholders 

S/no Institutions Roles of the institution 

1. Kenya Roads 

Board(KRB) 

 Financing of county road maintenance 

works through conditional 

grants(RMLF). 

2. Kenya National  

Highways 

Authority(KeNHA) 

 Maintenance of the major national trunk 

roads. 

3. Kenya Urban Roads 

Authority(KURA) 

 Financing construction and maintenance 

of urban roads. 

4. Kenya Rural Roads 

Authority(KeRRA) 

 Development, rehabilitation, 

maintenance and management of rural 

roads in the county. 
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4.  

 Nandi County 

Citizens 

 

  Identification of priority programmes 

and projects  

 Carry out social accountability of 

projects and programmes. 

 Promote participatory monitoring and 

evaluation. 

 Serve as the community entry and focal 

point. 

 Highlight development challenges. 

 Community mobilization and 

sensitization. 
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 Table one: ANALYSIS OF CAPITAL PROJECTS 
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T
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et

 

S
ta
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p
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n
g

 

A
g

en
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Culverts 

and cabro 
making 

unit 

Support of  a Culvert 

and cabro making 

unit  

 County 
wide 

Support the making of 

culverts and cabro 

bricks 

  30 
CG
N 

201

9/2

020 

Total 

length of 
culverts 

laid  

1200m 

N

e

w 

Dept of 
Transport 

and 

Infrastruct

ure 

  

Road 

works 

Purchasing of 

murrum 

County 

wide 
Gravelling   45 

CG

N 

201

9/2
020 

No of km 

graveled 
450KM 

N

e
w 

Dept of 

Transport 

and 
Infrastruct

ure 

  Hire of machines 
County 

wide 

Opening up of new 
roads,grading and 

gravelling 

  100 
CG

N 

201
9/2

020 

No of 

Km of 
newly 

Opened 

roads 

50KM 
N
e

w 

Dept of 

Transport 
and 

Infrastruct

ure 

  

Road Maintainance 

by Road 

Maintainance Levy 
Fund(RMLF) 

County 

wide 
Grading, gravelling    150 

CG

N 

201
9/2

020 

No of km 

graveled 

150KM(
5KM per 

ward) 

N
e

w 

Dept of 

Transport 
and 

Infrastruct

ure 

Roads to be 

constructed by Cess 

Tea 

Growing 
zones 

Grading, gravelling    109 
CG

N 

201

9/2
020 

No of km 

graveled 
100KM 

N

e
w 

Dept of 

Transport 

and 
Infrastruct

ure 

Bridges Bridges  
Construction and  
development of 

Bridges 

County 

wide 
Bridges construction   60 

CG

N 

201
9/2

020 

No of 

bridges 

construct
ed. 

6 
N
e

w 

Dept of 

Transport 
and 

Infrastruct

ure 
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Administr

ation and 

Operation
s 

 Administration and 

Operations 

 County 

wide 

 All administrative 

support service 
  5 

CG

N 

201
9/2

020 

No of 

Projects 

managed 
projects 

100 
N
e

w 

Dept of 

Transport 
and 

Infrastruct

ure 

Public 

works 
Public 

works 
  

County 

wide 

Design and manage 

projects 
  5 

CG

N 

201

9/2
020 

No of 

Designed 

and 
managed 

projects 

100 

N

e
w 

Dept of 

Transport 

and 
Infrastruct

ure 

TOTAL COST 504 MILLION 

 

Cross sector impact  

 

 

 

 

Programme 

Name 

Sector  Cross-sector Impact Measures to Harness or 

Mitigate the Impact  

  Synergies Adverse impact  

Public 

Works 

All 

sectors 

Designing and 

project 

management 

a)Structures not 

well designed and 

supervised leading 

to collapse, loss of 

life and property 

a) Strict supervision of projects 

to specifications 

b) Promote appropriate 

technology during design 

Road Work All 

sectors  

Access to 

government 

institutions, 

schools, 

Business and 

agricultural 

centres/Markets 

and tourist sites.  

 

a) Losses to 

farmers. 

b) Loss of life. 

c)Air and water 

pollution. 

 d)Landslides/ 

disasters  

e)Improper road 

marking & signage 

may lead to 

accidents. 

f) Health 

complications due 

to dust. 

a) Soil erosion control measure 

on drains  

b) Grass &tree planting on 

landslide areas and filling up 

murram pits. 

c) Gabion erection on landslide 

prone areas. 

d) Stone pitching.  

e) Watering during construction 

to limit dust. 

f) Use of protective gear during 

construction 
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AGRICULTURE AND COOPERATIVE DEVELOPMENT 

 

3.1 Introduction 

The sector will also be responsible for the County’s production and productivity, Food and 

Nutrition security and a vibrant cooperative movement; promoting access to quality farm inputs, 

including provision of animal breeding services; and management of crop and livestock pests and 

diseases and also supporting crop and livestock research organizations in terms of setting research 

themes and data collections and enhancing cooperative movement.  

3.2 Department of agriculture and cooperative development 

Sector/ Subsector composition 

The sector is composed of five subsectors   namely: crop production, livestock production, 

veterinary services, fisheries and cooperative development 

Vision and Mission 

Vision: to be the leading agent toward achievement of food security for all, employment creation, 

income generation, poverty reduction and a competitive and vibrant cooperative sector in Nandi 

County. 

Mission: to improve the livelihoods of Nandi county residents by promotion of competitive 

farming as a business through appropriate policy environment, effective support services, 

sustainable natural resource base management and commercially and innovative cooperative 

movement. 

Sector Goals 

The goal of the sector is to increase food and nutrition security, commercialization of agriculture 

and effective and efficient marketing systems in the sector. 

The goal(s) will be achieved through increasing agricultural productivity and ensuring improved 

household food and nutrition security and also increasing commercialization of agriculture.  
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Key statistics of the sector 

Livestock Production 

 

Livestock type 

 

Population 

 

Product 

Quantity 

(Kg/No)/Year 

 

Value(Ksh) 

Dairy cattle  

309,038 

Milk 121,466,250 3,643,987,500.00 

Beef cattle Beef 1,800,000 504,000,000.00 

Goats 46,669 Chevron 9,000 2,880,000.00 

Sheep 121,461 Mutton  480,000 182,400,000 

 

Poultry 

 

642,459 

Eggs 20,287,500 202,875,000.00 

Meat 108,211 37,873,850.00 

Bee hives 22,738 Honey 296,564 35,587,680.00 

Pigs 1,227 Pork 8,595 2,406,600.00 

 

Major crops statistics – 2017   

Category Major Crops  

cultivated 

Area (Ha) Average 

Yield/ 

Ha 

Production Quantity Value 

(Kshs 

Millions) 

Food crops Maize 63,300 30 1,899,000 Bags (90-Kg) 4,750 

Beans 41,250 5.0 206,250 Bags (90-Kg) 825 

F Millet 222 13 2,780 Bags (90-Kg) 11 

Sorghum 175 18 3,200 Bags (90-Kg) 12 

Sweet potatoes 80 16 1280 Tons 38.4 

Cassava 60 14 840 Tons 21 

Cash Crops Tea 19,920 9 181,000 Tons 4,300 

Coffee 620 0.4 242 Tons 80 

Sugarcane 7,754 64 498,080 Tons 1,300 

Horticultural crops Cabbage 190 18 3,510 Tons 70 

Kale 345 14 4,953 Tons 50 
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Category Major Crops  

cultivated 

Area (Ha) Average 

Yield/ 

Ha 

Production Quantity Value 

(Kshs 

Millions) 

Tomatoes 69 20 1,389 Tons 56 

Irish potato 400 9 3,500 Tons 70 

Bananas 320 18 5,747 Tons 115 

Avocadoes 102 14 1,388 Tons 14 

Passion fruits 15 7 50 Tons 17.5 

Pineapples 60 12 745 Tons 30 

Bulb onions 23 15 334 Tons 13 

Spring Onions 47 9 408 Tons 4 

TOTAL  134,812    11,703 

 

Sector development needs, priorities and strategies 

Program  Development needs/Priorities Strategy 

Crop 

Development 

 Sustainable food security 

 Development and adaptation 

of new Agricultural 

technologies 

 Aggregation and storage of 

food crops. 

 Value addition and 

processing of agricultural 

produce 

 Enhancement of research and 

extension linkages 

 Promote value addition and agro-

processing initiatives 

 Support establishment aggregation 

centres crop produce. 

 Develop/update enterprise selection 

and management guidelines for each 

agro-ecological zone and publish 

annually 

Livestock development Development of livestock 

enterprises 

 Commercialize dairy, poultry, 

apiculture and beef enterprises 

Veterinary 

Services 

Creation of disease free zones 

 

 Carrying out disease surveillance and 

vaccinations 

 Construction /rehabilitation of dips 

Fisheries Development of fish enterprises Establishment of fingerlings hatchery and  

Commercialize fishing enterprise  

Cooperative 

development 

Development of cooperative 

movement 

 Establish County Cooperative 

Development  fund 

 Promote Cooperatives ventures 

including inputs, marketing 
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,manufacturing and value addition 

 Promote savings and financial 

services 

 Promote  cooperative education, 

training and research 

 Enhance co-operative Governance 

 Revitalize co-operatives 

 

 

SECTOR STAKEHOLDER ANALYSIS 

Category Stakeholders Role  Interest  

Primary  Sector directorates and departments 

(Livestock, crops, fisheries, veterinary, 

Cooperatives, Water, Public works, 

Environment, Trade and Industry, ICT) 

Process 

Facilitation, 

implementati

on 

Ownership, planning, services 

Chair coop unions and or  Value chain 

platforms – Sugar, dairy, coffee, potato, 

maize, diary, fish, indigenous chicken, 

Tea out growers 

Lobbying for 

resources and 

services 

Development benefits 

Community leaders (reps from CBOs, 

FBOs, other Opinion leaders) 

Lobbying for 

resources and 

services 

Development benefits 

Vulnerable and Marginalized Groups 

(VMGs) reps 

Representatio

n   

Inclusivity, affirmative action 

Key 

Stakeholder

s 

State parastatals    

AFA- Coffee Directorate Technical 

support 

Coffee development 

AFA- Horticulture Directorate Horticulture development 

KALRO  Centers-  Kitale, Tigoni, and 

Institutes- Tea, Coffee, Sugarcane 

Agric. Research and 

technology dev. 

KEVEVAPI Production and supply of 

vaccines 

KAGRC  Production and supply of 

semen 

Regulatory organizations   

 KEPHIS Technical 

support 

Sector regulations and 

standards KBS 

KDB 

KVB 

Development partners   

FAO Funding/ 

Technical 

Sustainable Development and 

Commercialization of IFAD/ SDCP 
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USAID / KAVES support Agricultural Value Chains 

One Acre  

African Solidarity Trust Fund 

TECHNO-SERVE 

NGOs    

Anglican  Development Services 

(ADS) 

Lobbying/ 

Resource 

mobilization 

Funding and Capacity building 

at community level 

ADRA 

CRS 

KDFF 

Secondary Reps – input suppliers – seeds, feeds, 

agrochemicals, vaccines, A.I 

Provision of 

Agricultural 

development 

support 

Service  

Capacity building/ Contracting 

Chair – Agro-dealers Association 

Financial institutions – AFC, 

Commercial Banks, MFIs, SACCOs 

Insurance providers – CIC, UAP, 

AMACO 
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3.3 Capital and Non-Capital Projects 
 
Provide a summary of the capital and non-capital projects to be implemented during the 

plan period. Details of the projects should be presented as per table 5 and 6 and annexed. 

Table 5: Capital projects for the ….FY 2019/2020 
 

 Programme Name 

S
u

b
 

p
ro

g
ra

m
m

e
 

P
ro
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c
t 
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en
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S
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u
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f 
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d
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T
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e
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rm

a
n

ce
 

in
d

ic
a

to
r
 

T
a
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st
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g
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g
en

cy
 

Construction 

of Milk 

processing 

plant  

To be 

determined 

Construct

ion of 

structures  

Purchase  

of 

machines 

and 

equipmen

ts 

 100,000,000 C

G

N 

2019/2

020 

Impro

ved 

house

hold 

incom

e 

throu

gh 

dairy 

1 milk 

proces

sing 

plant  

ongoing cooperative 

Completion of 

animal feed 

mill 

County Purchase 

of 

equipmen

ts 

 10,000,000 C

G

N 

2019/2

020 

Impro

ved 

produ

ction 

1 

animal 

feed 

mill 

ongoing Livestock 

production 

Completion of 

curing bandas 

Kapsabet Construct

ion   

 4,000,000 C

G

N 

2019/2

020 

 2 Ongoing Veterinary 

services 

Completion of  

a poultry 

hatchery 

County wide  Purchase 

of 

equipmen

ts 

 10,000,000 C

G

N 

2019/2

020 

Increa

sed  

1 Ongoing Livestock 

production 

Completion of 

a fish hatchery  

Kaimosi 

ATC 

Construct

ion of 

structures 

Purchase 

of 

machiner

y 

 6,000,000 C

G

N 

2019/2

020 

Increa

sed 

uptak

e of 

fish 

farmi

ng 

1 Ongoing Fisheries 

Revamping  

kaimosi ATC 

Kaimosi Supply of 

water 

Renovati

on of 

conferenc

e 

halls,host

els, 

Animal 

stalls  

 25,000,000 C

G

N 

2019/2

020 

Impro

ved 

servic

es 

Renov

ation 

of 

confer

ence 

halls,h

ostels 

ongoing Department 

of 

agriculture 

and 

cooperative 

Construction 

of a county 

soil testing 

lab/Mobile soil 

testing lab 

kapsabet Construct

ion of the 

lab and  

Purchase 

of 

equipmen

t’s 

 10,000,000 C

G

N 

2019/2

020 

Increa

sed 

produ

ction 

1 new Agriculture  

Purchase of 

animal 

County/kaim

osi ATC 

Purchase 

of 

 10,000,000 C

G

2019/2

020 

Increa

sed 

100 New Livestock 

Production  
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breeding stock animals N produ

ction 

Promotion of 

industrial 

crops 

County Purchase 

of seeds 

and 

seedlings 

 12,000,000 C

G

N 

2019/2

020 

Increa

sed 

incom

e 

100,00

0 

seedlin

gs 

Ongoing Agriculture 

Purchase  os 

coffee pulping 

machine for 

identified 

Cooperative 

societies 

countywide To 

reduce 

prevalenc

e of Tick 

borne \ 

diseases 

Procure

ment of 

construct

ion 

Works 

7,000,000 C

G 

 

FY 

2018-

2022 

Count

y 

Gover

nment 

of 

Nandi 

8 

coffee 

pulpers 

ongoing Cooperativ

e 

Purchase of 

bee keeping 

equipments 

County To 

groups 

divesifica

tion of 

agricultur

e and 

also  

promote 

youth  

Purchase 

of 

equipme

nts 

3,000,000 C

G

N 

2019/2

020 

Increa

sed 

produ

ction 

20 

comple

ted 

units 

New Livestock 

production 

Construction 

of cold rooms 

for fish 

County Construct

ion  

Purchase 

of 

freezers 

Installati

ons of 

power 

 7,000,000 C

G

N 

2019/2

020 

Mark

et 

acces

sibilit

y 

impro

ved 

10 new Fisheries 

           

 

 

Table 6: Non-Capital Projects ….FY 2019/20 
 

Sub 

programme 

Projec

t 

Name 

Locati

on 

Description of 

activity 

Estimated 

cost  

Sou

rce 

of 

fun

ds 

Time 

frame 

Performanc

e indicator 

Targets  Status Implement

ing agency 

Seed 

multiplicatio

n 

county Construction of 

structures 

Purchase of 

machinery and 

equipments 

Purchase of 

seeds 

 

 

15,000,000 CG

N 

2019/2020 No. of seed, 

seedlings 

produced 

and 

consumed 

150,000 

seedlings 

Ongoing Agriculture 

Heifer 

development 

county Construction of 

structures 

Preparation of 

animal feeds 

Purchase of 

semen 

Purchase of 

animal breeds 

Water and 

power supply 

Staff 

15,000,000 CG

N 

2019/2020 Improved  

animal 

breeds  

100 ongoing livestock 
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employment 

and training 

 

 

 

Renovation 

of cattle dips 

county renovations 20,000,000 CG

N 

2019/2020 reduce pest  

prevalence 

60 ongoing Veterinary 

Agricultural 

show 

kapsab

et 

 10,000,000 CG

N 

2019/2020 Promote 

agricultural 

products 

1 ongoing Department 

of 

agriculture 

Delivery of 

Extension 

Services 

county  

Facilitation of 

Extension 

Provision  

Farmer tours  

Non residential 

demonstrations  

Field days   

 

20,000,000 CG

N 

2019/2020 Improved 

extension 

services 

coverage 

 new Department 

of 

agriculture 

and 

cooperative 

Establishme

nt of demo 

farms 

county Establishment 

of the farms 

Purchase of 

seeds and 

seedlings 

10,000,000 CG

N 

2019/2020 Improved 

farmer  

skills  

5 farms ongoing Department 

of 

agriculture 

and 

cooperative 

Purchase of 

3 vehicles 

and 20 

motorbikes 

for extension  

county Purchase of 

vehicles and 

motorbikes 

20,000,000 CG

N 

2019/2020 Improved 

access to 

farmer 

3 

vehicles 

20 

motobike

s 

new Department 

of 

agriculture 

and 

cooperative 

Disease 

control 

county Purchase of 

vaccines and 

sera 

30,000,000 CG

N 

2019/2020 Reduced 

prevalence 

of diseases 

120,000 

animals 

vaccinate

d 

ongoing Veterinary 

services 

Improving 

animal 

breeds 

county Purchase of 

semen and  

provision of A.I  

services 

40,000,000 CG

N 

2019/2020 Improved 

production 

150000 

inseminat

ions 

Ongoing Veterinary 

Establishme

nt of 

agricultural 

mechanizati

on station 

county Purchase of 

machinery 

15,000,000 CG

N 

2019/2020 Technology 

adoption 

1 new Agriculture 

Reduce pest 

prevalence 

county Purchase of 

acaricides and 

pesticides  

11,000,000 CG

N 

2019/2020 Reduced  

cases  

reported 

3000 

literes 

Ongoing Veterinary 

Building and 

renovation s 

of 

administrati

ve offices 

county Construction  

and 

Renovation of 

buildings 

24,000,000 CG

N 

2019/2020 Improve 

work areas 

8 offices new Department 

of 

agriculture 

and 

cooperative 

Agricultural 

sector 

development 

programmee 

county  65,000,000 

CGN 

20,000,000 

cider 

CG

N,

wor

ld 

ban

k 

2019/2020   ongoing ASDSP 

National 

agricultural 

rural growth 

county  5,500,000 

cgn 

100,000,000 

CG

N 

dan

2019/2020   ongoing NARIGP 
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inclusive 

project 

world ban ida 

TOTAL 

 
          454  MILLION 

4 Cross-sectoral Implementation Considerations 

This section should provide measures to harness cross sector synergies and mitigate adverse 

cross-sectoral impacts of projects where necessary. 

 Harnessing Cross-sector synergies: Indicate considerations that to be madein respect to 

harnessing cross-sector synergies arising from possible project impacts. 

 Mitigating adverse Cross-sector impacts: State mitigation measures thatmay be 

adopted to avoid or manage potential adverse cross-sector impacts. 

 

Cross-Sectoral Implementation Considerations 

Table 8Cross-Sectoral Implementation Considerations 

Programme Sector Cross-sector impact Measures to 

harness or mitigate 

the impact 

Synergies Adverse Impact 

Crop 

development 

Water Improved access 

to irrigation 

 

Environmental and 

water pollution and  

Human disease 

(water borne) 

Incidences 

Promote good 

agricultural 

practices, on-farm 

soil conservation, 

and riverine 

protection  

Health 

and Sanitation 

 

 

Improved 

nutrition 

standards 

 

Malnutrition and 

related Human 

disease 

Incidences 

Promote nutrition 

sensitive value 

chains 

Infrastructure  

 

Improved access 

to input & 

output markets 

 

Increased produce 

Wastage 

Improve road 

Conditions 
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Social 

Protection & 

Empowerment 

Deliberated 

empowerment of 

special interest 

groups 

 

Increased 

dependence 

 

Mainstream special 

interest groups in 

programmes 

Soil 

Conservation 

 

Water, Health 

and Sanitation 

 

Reduced 

contamination of 

water bodies 

Human diseases On-farm/ catchment 

conservation 
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Table 9: Cross-sectoral impacts 

Programme Sector Cross-sector impact Measures to 

harness or 

mitigate 

the impact 

Synergies Adverse Impact 

Crop 

development 

Water Improved access 

to irrigation 

 

Environmental 

and 

water pollution 

and  

Human disease 

(water borne) 

Incidences 

Promote good 

agricultural 

practices, on-farm 

soil conservation, 

and riverine 

protection  

Health 

and Sanitation 

 

 

Improved 

nutrition 

standards 

 

Malnutrition and 

related Human 

disease 

Incidences 

Promote nutrition 

sensitive value 

chains 

Infrastructure  

 

Improved access 

to input & 

output markets 

 

Increased produce 

Wastage 

Improve road 

Conditions 

Social 

Protection & 

Empowerment 

Deliberated 

empowerment of 

special interest 

groups 

 

Increased 

dependence 

 

Mainstream special 

interest groups in 

programmes 

Soil 

Conservation 

 

Water, Health 

and Sanitation 

 

Reduced 

contamination of 

water bodies 

Human diseases On-farm/ 

catchment 

conservation 

Infrastructure  Reduced 

clogging of 

Impassable roads Improved drainage 
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 drainage 

Systems 

Livestock 

development 

 

 

Water, Health 

and 

Environment 

 

Improved 

nutrition 

standard and 

quality of water 

 

 

Human and 

animal 

disease incidents 

Environmental 

and 

water pollution 

Good Agricultural 

Practices 

Infrastructure  

 

Improved 

market access to 

inputs and 

outputs 

 

Increased wastage Improved road 

Conditions 

Social 

protection and 

empowerment 

Deliberate 

targeting and 

empowerment of 

vulnerable 

groups 

Increased 

dependency 

 

Mainstream special 

groups in 

programmes 

Governance 

and 

Administration 

 

Generation of 

revenue 

Reduced farmer 

earnings 

 

Develop business 

friendly revenue 

rates 

Fisheries 

development 

Water, Health 

and 

Environment 

Improved 

nutrition 

standard and 

quality of water 

 

 

Human and 

animal 

disease incidents 

Environmental 

and 

water pollution 

Good Agricultural 

Practices 

Infrastructure  Improved 

market access to 

Increased wastage Improved road 
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 inputs and 

outputs 

conditions 

Co-operative 

Development 

Governance 

and 

Administration 

 

 

Better managed 

Co-operative 

Organizations 

Collapsed Co-

operative 

organizations and 

loss 

of revenue 

Improve Co-

operative 

governance 

structures 

 

 

 

EDUCATION AND VOCATIONAL TRAINING 

3.1 Introduction 

The department of Education and Vocational Training has the following plans with regard to 

the 2019/2020 financial year: improving infrastructure in a number of Vocational Training 

Centres, Construction of sixty ECDE Centres, establishing of new vocational training centres 

as well as introducing school feeding programme in all ECDE centers across the county.  

3.2 Sector / Sub-sector Name 

Education and Vocational Training  

3.2.1 Sector Vision and Mission 

Vision   

To provide quality education and training to the people of Nandi, that makes learners creative 

and innovative. 

Mission   

To create learning environment that will equip learners with desired values, attitudes, 

knowledge, skills and competencies in technology, innovation and entrepreneurship and 

embrace research. 

3.2.2 Sub-sector goals and Targets 

To provide education geared towards development of child’s mental capabilities, physical 

growth and self-confidence as well as providing equal access to affordable vocational training 

with the aim of eliminating wealth and gender disparities 
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3.2.3 Key statistics for ECDEs 

Sub- 

County 

Type 

of 

scho

ol 

No. of 

schoo

ls 

Enrolment Staffing Teach

er 

/Pupi

l 

ratio 

Drop

- 

Out 

rate 

(%) 

 

Boys 

 

Girls 

 

Tot

al 

 

Mal

e 

 

Fema

le 

 

Tot

al 

Emgwen Public 220 3343 3165 6508 28 432 460 1:15 16.0 

Privat

e 

68 1247 1210 2457 2 145 147 1:29 2.3 

Mosop Public 182 4656 4358 9014 7 169 176 1:52 17.0 

Privat

e 

85 1039 1071 2110 3 361 364 1:11 2.0 

Aldai Public 191 4479 4342 8821 11 325 336 1:27 14.0 

Privat

e 

31 887 823 1710 3 71 74 1:20 3.0 

NandiHil

ls 

Public 94 2774 2656 5430 18 241 259 1:31 13.0 

Privat

e 

17 557 499 1056 2 47 49 1:20 3.0 

Tinderet Public 110 4366 4129 8495 6 150 156 1:35 25.0 

Privat

e 

14 367 321 688 1 13 14 1:52 3.1 

Chesume

i 

Public  122 2545 2310 4855 3 439 442 1:10 15 

Privat

e  

97 1433 1267 2700 2 150 152 1:17 2.5 

Total Public 919 2216

3 

20,96

0 

4312

3 

70 1,317 1,38

7 

1:33 17.0 

Privat

e 

312 5530 5,19

1 

1072

1 

11 637 648 1:26 2.68 

Grand 

Total 

 2462 2769

3 

2615

1 

5384

4 

81 1,954 2,03

5 

1:29 9.84 

Source: Nandi County Department of Education Office (2018) 

 

Keys statistics for Vocational Training  

S/No. Name of the 

YP 

1st Year 2nd Year Gran

d 

Total 

  M F T M F T  

1 Cheptarit 19

6 

78 273 12

3 

40 16

3 

436 

2 Tangaratwet 37 21 58 36 8 44 102 

3 Kaptel 55 16 71 39 14 53 135 

4 Kaplamai 37 37 74 27 34 61 135 

5 Kapsabet 

School for the 

Deaf 

47 26 71 16 23 39 110 

6 Mugen 33 54 87 21 33 54 141 

7 Serem 36 9 45 24 16 40 85 
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8 St. Augustine 

Kipsebwo 

78 55 133 53 45 98 231 

9 Sigilai 81 35 116 31 16 47 163 

10 Meteitei 10

9 

92 201 51 21 72 273 

11 Kurgung 23 28 51 11 3 14 65 

12 Sirwa Yala 24 32 56 10 16 26 82 

13 Chemalal 33 27 60 27 21 48 108 

14 Chemundu        

15 Chepsire        

  75

5 

48

3 

123

6 

44

2 

26

9 

71

1 

1958 

Source: County department of Education (2018) 

 

3.2.4 Strategic priorities for ECDEs/ Vocational Training Centres 

Development needs, Priorities and Strategies 

Programme  Development needs/ 

Priorities 

Strategies 

Early childhood 

development 

education 

 Inadequate infrastructure 

development in ECDE 

centers 

 Low retention rates in pre-

primary centres 

 Low nutritional support for 

preprimary children. 

 High Teacher to learner ratio 

in preprimary schools 

• Construction of classrooms in ECD 

center s 

• Introduction of school feeding 

program in preprimary 

schools 

• Employment of more pre-school 

teachers 

 

Vocational 

Training 
 Inadequate physical 

infrastructure for effective 

teaching and learning  

 Negative attitude towards 

vocational education and 

training  

 Lack of skills set to access 

employment opportunities 

 Poor access to vocational 

education and training  

 Construction of workshops and 

provision of equipment for 

Vocational Training Centres. 

 Rebranding of vocational training 

centers (VTCs) to ensure that they 

attract trainees 

 Introduce competency-based 

education and training  

 Provide Capitation and TVET 

scholarship to improve access to 

quality TVET. 
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3.2.5 Cross-Sectoral implementation considerations 

Programme 

Name 

Sector Cross-sector Impact Measures to 

Harness or 

Mitigate the 

Impact 

  Synergies  Adverse 

impact 

 

Early 

childhood 

development 

and education  

Housing 

department 

Roads and 

infrastructure  

The sector 

will ensure 

that the 

buildings and 

facilities 

constructed 

are of high 

quality and 

standards  

Poorly 

designed and 

maintained 

buildings that 

are prone to 

natural 

calamities such 

as wind 

Joint design and 

implementation 

of this 

programme with 

the relevant 

departments  

Health 

department 

 Dairy board  

enhance 

school 

nutrition for 

ECDE 

children 

,provision of 

Vitamin A 

supplement 

and immunize 

children 

accordingly 

Malnutrition 

and low 

retention in 

schools 

Joint 

implementation 

of the program 

with the 

department of 

health and 

sanitation,  

Water 

department  

Health 

department  

The sector 

will work in  

partnership 

with the 

mention 

departments 

to ensure safe 

clean water is 

provided to 

children 

Water related 

illnesses 

Joint 

implementation 

with related 

departments; 

water and health 

 Public 

Administration 

and Governance 

Establishment 

of ECD 

learning 

Resource 

Centre 

Capacity 

building of 

staff 

Inefficient and 

ineffective 

work force 

Joint Capacity 

building of 

existing staff and 

recruitment as 

well as resource 

mobilization 

Interior and 

Public 

Administration 

departments 

The sector 

will work in 

partnership 

with the 

mention 

Insecurity Joint 

implementation 

with Public 

service and 

Interior 
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department to 

provide 

adequate 

safety 

to children 

departments 

Vocational 

training and 

education  

Economic and 

productive 

Linkage with 

industry, 

market and 

financial 

intermediaries  

Unemployment 

and lack of 

income 

Skills 

development 

Capacity building 

of existing 

employment 

opportunities  

 Health 

department 

The sector 

will work 

closely with 

Health 

department in 

eradication of 

use of drugs 

in the 

learning 

institutions 

Unproductive 

citizenry 

Joint 

implementation 

with the Health 

department. 

 

3.3 Payments of Grants, Benefits and Subsidies 

Table 4: Payments of Grants, Benefits and Subsidies  

Type of payments (e.g 

Education bursary, 

biashara fund etc.) 

Budgeted Amount 

(Ksh.) 

Actual Amount paid 

(Ksh.) 

Beneficiary Remarks 

Education Bursary 

fund 

60,000,000 60,000,000  

Capitation grants for 

Vocational training 
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3.4 Capital and Non-capital Projects 

Table 5.1: Capital projects for the 2019/2020 FY 

 Programme Name: Early Childhood Development and Education&Vocational Training 

Sub  

Progra

mme 

Project 

Name 

Location 

(Ward/su

b county/ 

county 

wide) 

Descrip

tion of 

activitie

s 

Green  

Econo

my 

conside

rations  

Estimated  

Cost (Ksh.) 

F

u

n

d

s 

Time 

frame 

Performa

nce 

indicators 

Targets  Status Impleme

ntation 

agency 

Construc

tion of 

ECDE 

Centre 

in each 

primary 

school 

in the 

county  

( 

ANNEX

1) 

Construct

ion of 

ECDE 

classroom

s 

countywi

de 

Constru

ction of 

new 

ECDE 

Centre 

 120,000,000 C

G

N 

2019/2

020 

No. of 

New 

ECDE 

Centres 

constructe

d 

60 New  Education 

and 

Vocationa

l Training  

County 

Resourc

e 

Training 

centre 

Kapsabet 

Ward 

Renovat

ion of 

the 

existing 

Nandi 

DICEC

E 

College 

centre 

 7,000,000 C

G

N 

2019/2

020 

Complete 

administrat

ion block 

with 

research 

centre 

1 

administra

tion block 

with 

research 

centre 

New  Education 

and 

Vocationa

l Training 

Provisio

n of 

adequate 

furniture 

and 

fixtures 

in 

existing 

ECDE 

centres 

Countywi

de 

Supply 

of 

furnitur

e to 

each 

identifie

d ECDE 

Centre 

 15,000,000 C

G

N 

2019/2

020 

Number of 

ECDE 

centres 

provide 

with 

furniture 

150 New  Education 

and 

Vocationa

l Training 

Enhanci

ng 

mobility 

of sub-

county 

ECDE 

officers 

Countywi

de 

Purchas

e of 12 

motorbi

kes  

 4,000,000 C

G

N 

2019/2

020 

No. of 

motorbikes 

purchased 

6 New Education 

and 

Vocationa

l Training 

Improvi

ng 

existing 

school 

infrastru

cture in 

vocation

al 

training 

centres 

County 

wide 

Renovat

ion and 

construc

tion of 

Tuition 

blocks 

 30,000,000 C

G

N 

2019/2

020 

Number of 

existing 

schools 

with  

infrastruct

ures 

rehabilitate

d and 

improved 

15 New Education 

and 

Vocationa

l Training 
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(ANNE

X2) 

Provisio

n of 

green 

houses 

in 10 

VTC 

 Installat

ion of 

green 

houses 

in 10 

VTCs 

Promoti

ng food 

security  

20,000,000 C

G

N 

2019/2

020 

No. of 

VTCs 

installed 

with 

greenhouse

s  

10 New Education 

and 

Vocationa

l Training 

Equippi

ng 

vocation

al 

training 

centres 

with 

modern 

tools 

and 

equipme

nt 

County 

wide 

Procure

ment of 

tools 

and 

equipm

ent 

 20,000,000 C

G

N 

2019/2

0120 

Amount in 

Kshs. Used 

to 

purchase 

tools and 

equipment 

 Ongoin

g 

County 

departmen

t of 

Education 

Establis

hment of 

new 

VTCs 

Ndalat 

Ward 

Constru

ction of 

tuition 

block 

 5,000,000  C

G

N 

2019/2

020 

Tuition 

block 

completed 

1 new County 

departmen

t of 

Education 

Establis

hment of 

new 

VTCs 

Kipkaren 

ward 

Constru

ction of 

tuition 

block 

 5,000,000  C

G

N 

2019/2

020 

Tuition 

block 

completed 

1 New County 

departmen

t of 

Education 

 

Total  

 

    226 Million 

 

 

 

  



93 

 

LANDS ENVIRONMENT, NATURAL RESOURCES AND CLIMATE CHANGE 

 

3.1 INTRODUCTION 

     
 

3.2: LANDS ENVIRONMENT, NATURAL RESOURCES AND CLIMATE CHANGE 
 

3.2.1 Vision and Mission 

 

Vision: To be a leading department in steering the County into achieving sustainable land 

management, participatory forest management and provision of clean water in order to 

achieve the highest standard of living 

 

Mission: To ensure equitable and sustainable utilization of the county’s natural resources and 

promote maintenance of a healthy environment for the current and future generations. 

 

3.2.2 Sector Goal 

The sector goal is to have a developed and sustainable county through efficient utilization of 

its natural resources and to protect, conserve, enhance water supply and manage habitat and 

environment to ensure use for present and future generations 

 

 

WATER AND SANITATION STATISTICS 

Households with access to piped water 33,932 

Households with access to potable water 3,765 

 No. of permanent rivers 6 

No. of shallow wells 3,038 

No. of protected springs 67 

No. of un-protected springs 1,358 

No. of  water pans - 

No. of dams 3 

No. of boreholes 30 

No. of households with roof catchments 5,675 

Nandi County Water strategic plan 2014-2018 
 

3.2.3 THE STRATEGIC PRIORITIES OF THE SECTOR/SUB-SECTOR 

 

 STRATEGIC PRIORITIES 

1.  Rehabilitating dormant water projects 

2.  Drilling boreholes and encourage use of gravity water 
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3.  Maintaining the existing water projects 

4.  Protecting and conserving existing water sources 

 

5.  Identifying and restoring wetlands and, riparian ecosystems 

6.  Mapping natural resources within the County 

7.  Mainstreaming climate change in County programmes, plans and policies 

8.  Issuing title deeds to families 

9.  Preparing County Spatial Plan 

10.  To provide plans for 6 urban centers 

 

 

3.2.4 Development Needs and The Priorities Strategies 

 

Development 

need 
 Priorities   Strategies  

Low portable 

water 

coverage 

 Rehabilitating dormant water 

projects 

 All water projects that have become 

dysfunctional will be revived and 

rehabilitated 

 Drilling boreholes and 

encourage use of gravity water 

 The County Government will 

collaborate with communities and 

NGOs to drill boreholes to be managed 

by community groups 

 Rehabilitating dams, spring 

protection and guide on 

appropriate water storage 

mechanisms 

 Dams will be rehabilitated wherever 

they exist 

 Maintaining the existing water 

projects 

 Community and Ward-level structures 

will constantly monitor existing water 

projects to ensure that they remain 

serviceable at all times 

Declining 

forest cover  
 Promoting tree planting by 

institutions & individuals 

 The County Government will promote 

the establishment of tree nurseries 

under a PPP arrangement.  

 Identifying and restoring 

wetlands and, riparian 

ecosystems 

 The County Government will identify 

and ring-fence all wetlands and riparian 

ecosystems away from encroachment 

 Mapping natural resources 

within the County 

 A GIS based map will be prepared 

showing all natural resources in the 

county 

 Establishing arboreta in the 

County 

 Possible sites for the arboreta will be 

identified and developed 
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 Mainstreaming climate change 

in County programmes, plans 

and policies 

 All county plans and programmes will 

incorporate climate change as a 

component 

Insecure land 

tenure  
 Developing a Land Information 

System 

 Collecting all relevant data pertaining 

to existing land ownership; scanning 

and digitally storing   

 Documenting all public land in 

the County 

 Conducting a search in existing and 

past records to identify all public land. 

 Formulating a land policy, laws 

and regulations 

 Land policies, laws and regulations 

will be formulated and implemented 

Lack of 

framework for 

spatial 

development 

 Preparing and implementing 

zoning plans 

 The County Government will prepare a 

zoning plan in respective areas 

 Preparing County Spatial Plan  In collaboration with development 

partners, the County Government will 

prepare the County Spatial Plan 

 To provide plans for 6 urban 

centers 

 The County Government will prepare 

GIS based Strategic Urban 

Development Plans 

Environment 

degradation 
 Mapping environmentally 

fragile areas in the County for 

protection 

 The County Government will map the 

environmentally fragile areas using 

GIS technology 

 Increasing forest cover  The public will be sensitized and 

encouraged to adopt on-farm forests by 

utilizing 10% land cover 

 Improving environmental 

sanitation 

 Improving on solid and liquid waste 

management  

Inadequate 

capacity for 

disaster 

management 

 Establishing and enhancing an 

institutional and legal 

framework for the fire, rescue 

and disaster management 

department in the County 

 The County Government will develop 

the requisite legal framework  

   

3.2.5 Sector/sub-sector key stakeholders 

 

The sector has many partners among them FAO, UN- Habitat, World Bank and United 

Nations Environmental Programme (UNEP) 

To restore our wetlands and other degraded areas, the County is benefiting from EU -Water 

Tower program to a tune of 72 M within the next year. These funds will be utilized in 

restoration of King’wal and Kibirong wetlands, the Nandi escarpments, Nandi south and 
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north forest, as protection of thirty springs. To protect and conserve our catchment areas, the 

department in partnership with NEMA will embark on exercise to remove eucalyptus trees 

from riparian zones within the County. 
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3.3 CAPITAL AND NON-CAPITAL PROJECTS 

 

Table 5: Capital projects for the Year 2019/2020 

 
 
WATER PROJECTS 

Sub 

Progr

amme 

 

 
 

Project 

name 

Location 

(Ward/S 

ub 

county/ 

county 

wide) 
 

Description of Activities (Key 

Outputs) 

Green 

Econom

y 

consider

ations 

Estimat

ed Cost 

(Ksh.)I

n 

millions 

Source 

of 

fundin

g 

Timefra

me 

Performance 

indicators  

Targets  Status  Implementi

ng Agency 

Other 

stakeh

olders  

Water services 

Provision  

As 

shown in 

the 

annex  

Construction of weirs and intake 

works  

Construction of masonry tanks 

Purchase and supply of pvc pipes  

Excavate trench 0.6by 0.6m, lay 

pipes and back fill trench. 

Supply and installation of solar 

panels, pumpset and control 

Supply and fix assorted fittings 

Supply 

clean 

portable 

water by 

gravity  

150M CGN 2019-

2020 

% of 

household 

connected to 

the  

completed  

water projects 

7,000H

H 

NEW/o

ngoing  

Depart. Of 

Lands 

Environment 

and Natural 

Resources 

 

    150M        
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PHYSICAL PLANNING AND SURVEY  

 

Sub 

programme   

Project 

Name/Location 

 

Description of 

Activities 

Estimated 

Cost 

(Ksh.) 

Source 

of 

funding 

Timeframe Performance 

indicator  

Target  Status  Implementing 

Agency 

Other 

stakeholders  

Physical 

planning  

Preparation of 

Urban 

Development 

Plans for 

Kapsabet 

Municipality 

Nandi Hills, 

Kobujoi, 

Mosoriot, 

Kabiyet and 

Maraba centres 

 Preparation 

of TOR 

 Public 

participatio

n 

 Zoning 

 Scenario 

building 

 Mapping 

 Reporting 

10M CGN 

FAO 

KUSP 

 

1 year  

No. GIS based 

development 

plan 

 

Reconnaissance 

report, tender 

ward visioning 

workshop  

6 new Department of 

LENR 

Kapsabet 

Municipal 

Board 

 

Planning of 

Swahili village, 

Kipkaren 

Salient, Tartar, 

Kiboswa 

Trading Centre, 

Orkokit farm 

 Preparation 

of TOR 

 Public 

participatio

n 

 Zoning 

 Scenario 

building 

 Mapping 

 Reporting 

13M CGN 1 year  7 new Department of 

LENR 
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Sub 

programme   

Project 

Name/Location 

 

Description 

of Activities 

Estimated 

Cost 

(Ksh.) 

Source 

of 

funding 

Timeframe Performance 

indicator  

Target  Status  Implementing 

Agency 

Other 

stakeholders  

,m   Nandi County 

Spatial Plan - 

Entire county 

Public 

participation, 

mapping, 

scenario 

building, 

data 

collection, 

zoning, 

reporting 

36M NCG 

FAO 

1 year No of spatial 

plans created  

1 New  All County 

Departments 

 

 Planning of 

Kiptegat Farm 

Data 

picking, 

preparation 

of 

subdivision 

scheme plan, 

reporting 

1M NCG 6 months  1 Ongoing  Physical 

Planning, 

Survey, Land 

Registrar, 

NLC 

 

   40M        
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ENVIRONMENTAL CONSERVATION AND MANAGEMENT 

 
Sub 
Progra 

mme 

 
 

Project 
Name 

Location 

(Ward/S 

Ub 

county/ 

County 

wide) 
 

Descriptio

n of 

Activities 

(Key 

Outputs 

Green 

Economy 

considerati

ons 

Estimat

ed Cost 

(Ksh.)I

n 

millions 

Sourc

e of 

fundi

ng 

Timefra

me 

Performa

nce 

indicators 

Targets Status Implement

ing 

Agency 

Other 

stakehold

ers 

Environme

ntal 

Conservati

on And 

Manageme

nt 

Protecting 

of 

catchment 

areas  

Survey 

and 

beaconing 

removal of 

eucalyptus   

planting of 

appropriat

e species  

To ensure 

compliance 

to 

prescribed 

policies and 

laws  

10 CGN 2019-

2020 

Increase in  

water 

catchment 

areas  

70% of 

mapped 

areas  

Ongoi

ng  

Depart. Of 

lands 

environme

nt and 

natural 

resources  

Non state 

agencies  

 

Wetlands 

protection 

Preparatio

n of 

wetland 

manageme

nt plans 

Demarcati

on and 

fencing  

Reduce 

carbon 

emissions  

10 CGN 2019-

2020 

Increase in 

hectares of 

wetland 

700  Ongoi

ng  

Depart. Of 

lands 

environme

nt and 

natural 

resources  

 

Rehabilitat

ion of the 

escarpmen

ts  

Planting of 

appropriat

e 

vegetation  

Establishm

ent of 

To enhance 

participatio

n in 

conservatio

n of 

environmen

10 CGN 2019-

2020 

Increase in 

acreage of  

rehabilitat

ed 

escarpmen

ts  

County 

wide 

new Non state 

agencies  
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ownership 

regimes  

t  

Mapping 

of natural 

resources  

Mapping 

of and 

digitizatio

n of 

natural 

resources  

To reduce 

pressure on 

catchment 

areas 

 

2 CGN 2019-

2020 

Enhanced 

mapping 

of natural 

resources  

Countyw

ide  

new Depart. Of 

lands 

environme

nt and 

natural 

resources  

 

Tree/bamb

oo 

planting  

Growing 

of exotic 

and 

indigenous 

tress 

 4 CGN 2019-

2020 

Increase in 

vegetation 

cover  

150,000 Ongoi

ng  

Non state 

agencies  

 

Establishm

ent of a 

climate 

change 

unit  

Constructi

on and 

equipping 

climate 

change 

directorate  

 2 CGN 2019-

2020 

Existence 

of a 

factional 

climate 

change 

unit 

1 new Depart. Of 

lands 

environme

nt and 

natural 

resources  

 

Establishm

ent of a 

green 

climate 

fund  

Allocating 

climate 

change 

dedicated 

fund 

 2 CGN 2019-

2020- 

Existence 

of the 

fund 

1 New  Depart. Of 

lands 

environme

nt and 

natural 

resources  

 

    40M        

TOTAL  250 MILLION 
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3.4 Cross-sectoral Implementation Considerations 

 

Table 7: Cross-sectoral impacts 

 
 

Programme Name Sector Cross-sector Impact Measures to harness or 

mitigate the Impact  

  Synergies Adverse Impact  

Environmental 

conservation and 

protection   

All sectors  Proper Waste 

disposal 

 Good farming 

practices  

 Protecting 

wetland areas 

 Protecting 

forest cover  

 Reduced 

agricultural land  

 Boundary 

conflicts majorly 

when protecting 

wetlands  

 Human wildlife 

conflicts 

 

 Encouraging agro 

forestry in the county 

 Sensitization on the 

importance of protecting 

the environment and 

impact of climate 

change 

 Creation of a directorate 

of climate change  

 Collaboration with 

NGOS, CBOS within 

the county level 

 Encouraging the use of 

green energy, solar, 

wind and other 

recyclable sources of 

energy 

 Creation of county 

policies safeguarding 

the environment 

Water service provision  LENR, 

agriculture , 

livestock 

and 

fisheries  

 Mapping 

possible Dam 

areas 

 Sourcing 

funds for 

irrigation 

flagship 

project 

 Water conflicts 

 Water pollution 

 Soil erosion and 

degradation  

 

 Creation of county 

policies on irrigation 

water use 

 Good agricultural 

practices  

 Creation of water user’s 

association to handle the 

irrigated zones 

 Conservation of water 

catchment areas. 

 Collaborating with 

national water authority 

on guidelines on 

irrigation water use. 

Land  planning, survey  

and registration 

All sectors   Creation of 

land registry 

 Political conflicts  

 Land inheritance 

 Setting aside funds to 

facilitate land 

adjudication process 
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 Creation of 

county land 

policies  

conflicts  

 Intergovernmental 

conflicts  

 

 Empowering county 

land legal department 

 Public participation on 

land policies 

 Political goodwill   

 Increase of staff 

handling land related 

issues. 

Disaster management  All sectors   Creation of 

disaster 

management 

boards  

 Zoning of 

areas prone to 

disaster 

(mudslides 

and floods) 

 Sensitization 

of energy 

procedures 

 

  

 Internally displaced  

 displaced persons  

 Political crisis and 

boundary disputes  

 Establishment of early 

warning system 

 Setting aside disaster 

management funds 

 Sensitization on impact 

of disaster (e.g. Tindiret 

mudslide affected areas.) 

 Empowering and 

equipping the disaster 

management board 

 Relocating persons living 

in disaster prone areas 



104 

 

 

TRADE INVESTMENT AND INDUSTRILIZATION 

3.1 Introduction 

This chapter presents the department’s strategic priorities, programmes and projects for the year. 

The programmes and projects envisage a green economy by mainstreaming cross-cutting issues 

such as climate change; environmental degradation; Disaster Risk Management (DRM) 

HIV/AIDs; Gender, Youth and Persons with Disability (PWD), Ending Drought Emergencies 

(EDE); among others. 

3.2 Sector introduction 

The core mandate of the sector is to promote trade, facilitate investment and promote 

manufacturing and industrialization; a key agenda amongst the Presidents Big Four agenda. The 

sector also seeks to facilitate Micro, Small and Medium Enterprises (MSMEs), and large 

enterprises to improve trade that promotes wealth and employment creation. This is achieved 

through creation of an enabling environment, provision of loans to traders and entrepreneurs and 

leveraging on the existence of skilled youthful population   

Sector composition 

The sector has six subsectors that carry out various programs. These are: 

 Trade development 

 Investment promotion 

 Industrialization  

 Enterprise development 

 Weights and measures 

 Trade Licensing 

Vision and Mission 

 Vision 

To be the first choice of investment destination and most preferred address of any new business 

ventures 

Mission 

To create a socially stable, business friendly environment that will attract indigenous and 

foreigners to seek wealth creating opportunities in Nandi county 
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Sector/ subsector goal 

I. Promoting and facilitating trade, Investment and Industrial development in the county 

II. Promoting business development in micro, small and medium size enterprises (MSMEs) 

III. Enhancing public private partnership and linkages with other agencies 

These goals will be achieved through establishing and equipping Business Information Centers, 

Providing modern market stalls and other physical market infrastructure   to traders, facilitating 

the promotion of exports, creation of an investment friendly climate, Creation of special 

economic zones, establishing a county diaspora desk, promotion of fair trade practices, 

promoting agro-processing and value addition of our products, organizing and hosting trade fairs 

and exhibitions, lobbying Development Agencies to facilitate our development programs, 

development of micro, small and medium enterprises and enhancing public private partnership 

and linkages  

Key statistics for trade, Investment and Industrialization 

Markets 

There are 223 trading centers under the jurisdiction of County of Nandi, 34 under the Urban 

Council of Kapsabet and 12 under the Urban Council of Nandi Hills.  

Special Economic Zones 

There are no special economic zones in the county. However, the county government through the 

department of Trade, investment and Industrialization in partnership with EPZ is setting up an 

Export Promotion Zone in Chemase aimed at creating employment, improve agro processing and 

value addition to the locally produced agricultural products and improve the general economy of 

the county’s residents. There also exist Jua Kali shed that are operational in the two major towns 

i.e. Nandi Hills and Kapsabet. . 

Major industries 

There are 15 major tea factories in the county, and a number of cottage industries are coming up. 

They include timber lumbering, coffee, milk, honey value addition and other agro processing 

cottage enterprises. The county government is in the process of setting up an EPZ zone in 

Chemase. There is also a coffee factory coming up in Mlango in Chesumei Sub County. Several 

milk cooling plants exist throughout the county and a major cooling plant belonging to Kenya 
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Cooperative Creameries is located in NamgoiEmgwen Sub County. Various collection points for 

sugar factories exist within the county. A textile apparel unit is being set up through the 

Department of Trade, Investment and Industrialization. As a result of setting up the industries, 

we are anticipating to create employment opportunities the unemployed youth. The county 

intends to do value addition to our locally produced agricultural products to improve the rate of 

returns. 

Development Priorities and Strategies 

Programme Development needs Strategies 

General 

Administration 

and support 

services 

Need to improve service delivery 

Inadequate office space, furniture 

Lack of monitoring and evaluation of 

projects implemented 

 

-Conducting staff training 

Provision of office space furniture and 

equipment 

Establishment of Sector Monitoring and 

Evaluation committee  

 

Trade 

Development 

Inadequate market infrastructure and 

facilities 

Inadequate data and information on 

business activities 

Inadequate capacity building of traders  

 

Establishment of open air/fresh produce 

markets 

Construction of modern market stalls 

Construction of Bus Parks 

Provision of sanitation facilities 

Mapping and zoning of businesses 

Conducting baseline and Market 

surveys 

Providing online marketing training  

 

 Fair trade 

practices 

Low public awareness in fair trade 

practices and consumer protection 

 

Carrying out calibration, verification 

and standardization of weighing and 

measuring instruments across the 

county 

Constructing and equipping weights 

and measures workshop 

Holding public awareness campaign on 

fair trade practices and consumer 

protection 

 

Enterprise 

Development 

Inadequate data and information on 

business opportunities and financial 

services 

Lack of business management skills 

 

Establishment of business information 

centers 

Establishment of County Joint Loans 

Board 

Establishment of enterprise fund 

Conducting business management 

training 

 

. 

Investment 

Promotion 

Inadequate flow of information and 

knowledge on available business 

opportunities in the county 

Lengthy processes of setting up business 

Developing investment documentary  

Establishment of special economic zone 

e.g. Export processing zone and 

industrial parks 
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investment Establishing a county diaspora desk to 

enable collaboration in areas of trade 

and investment 

Holding Investment conferences   

 

 

Industrial 

Development 

Inadequate value addition of agricultural 

produce and other natural resources 

High cost of production  

Establishment of agro processing 

industries 

Establishing and developing  cottage 

industries 

Establishment of incubation centers 

Capacity building of cottage industries 

and industrialists  

 

Licensing and 

Regulation 

Inadequate control and regulation of 

trading activities in the county 

Automation of licensing processes  

Enforcement of trade laws and 

regulations 

Reduced prevalence of alcohol 

consumption 

 

Sector/sub sector strategies 

Objectives Strategies Description of Strategy 

To promote 

and 

facilitate 

trade, 

Investment 

and 

commerce 

in Nandi 

County 

 

(i) Establishing and equipping 

Business Information 

Centers with ICT facilities 

that will avail up-to date data 

and information on trade and 

investment opportunities; 

-Develop an Investment documentary  

- Develop brochures and pamphlet-The 

information will be sourced from various 

institutions that are mandated to promote trade and 

investment and from specific ministries that are in 

charge of priority sectors. 

-Conducting baseline and Market surveys 

- Profiling and compiling a database on trade and 

investment opportunities in the County. 

 

(ii) Providing modern market 

stalls and other physical 

market infrastructure   to 

traders 

-This strategy will entail construction of modern 

market structures and other facilities by means of 

tendering, utilizing TVETs trainees and public 

private partnership model  

-   

(iii) Facilitating the promotion of 

exports, creation of an 

investment friendly climate 

by having clear regulations 

and incentives for investors 

in Nandi County 

-Formulation of an investment policy and legal 

framework 

-Enactment and subsequent implementation of 

investment laws 

-Crafting investor friendly incentives and 

regulation e.g. investor friendly licensing and 

taxation, provision of land 

 

(iv) Creating an industrial park 

for investors and Export 

processing zone. 

-Facilitating Establishment of special economic 

zones with a view of providing space for industrial 

parks, science parks, ICT hubs, Export processing 

zone etc.  
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(v) Establishing a county 

diaspora desk to enable 

collaboration in areas of 

trade and investment 

-Appoint goodwill ambassadors to market our 

county abroad 

-Identify and twin Nandi county and its entities 

with international states and organizations  

-Create an investor friendly environment by 

providing information on investment opportunities 

and procedures. 

(vi) Promoting fair trade 

practices 

-Enforcing regulation, control, licensing and 

weights and measures standards  

-sensitization and civic education on healthy 

business practices  

-Automation of all licensing processes  

- Engaging multi agency approach  to control 

unfair and illegal trading activities NACADA, 

Anti counterfeits, KBS, Weights and measures, 

Regulatory authority to protect consumers 

(vii) Promoting manufacturing 

and agro-processing and 

value addition of our 

products 

 

-Facilitate the setting up of a milk processing 

plant, leather processing plant, Maize milling plant 

- 

(viii) Organizing trade shows, 

fairs and exhibitions   

-Hosting investment conference and investment 

round tables 

- Field trips, benchmarking and exhibition 

 

 

(ix) Lobbying Development 

Agencies to facilitate our 

development programs 

-Resource mobilization through proposal writing, 

donations, grants, CSR 

 

To promote 

business 

development 

in micro, 

small and 

medium 

enterprises 

(i) Profiling and building the 

capacities of Common 

Investment Groups 

(Chamas), youth and 

SACCOs; 

- Conducting capacity building to the target groups 

in formation of companies, pitching for tenders, 

access to business financing, connecting them with 

angel investors  

 

(ii) Establishing a textile 

tailoring unit in partnership 

with Rivatex 

-Implementing the MOU with Rivatex 

(iii)Conducting regular business 

development/entrepreneurshi

p training for MSMEs 

-This strategy will entail organizing and training 

of MSMEs on ICT, E-commerce, franchise 

models and other emerging technologies 

- 

(iv) Establishing Nandi county 

Biashara fund  

- Enactment and subsequent implementation of 

Nandi county enterprise development fund   

(v) Establishing business 

incubation centers across the 

county 

-Partnering with other institutions to build 

business incubation centers  

(vi) Establishing and developing 

cottage industries 

Identifying potential entrepreneurs and building 

their capacities to establish cottage industries. 

-Partnering with TVETs to train youth on 

entrepreneurial skills and management of cottage 

industries  
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To enhance 

public 

private 

partnership 

and linkages 

with other 

agencies 

 

(i) Formulating public private 

partnership policy and legal 

framework 

-Drafting and implementing public private 

partnership policy 

-Harmonize existing legal frameworks  

(ii) Strengthening linkages with 

the National Chamber of 

Commerce – The Nandi 

Chapter 

-Involvement of National  chamber of commerce 

in policy making and implementation 

(iii)Establishing linkages with 

the EPZ and EPC 

 

-Operationalization of the MOU 

Sector key stakeholders 

The major stakeholders are classified into three categories as follows; 

1) Primary Stakeholders 

2) Key Stakeholders 

3) Secondary Stakeholders  

 

 

PRIMARY STAKEHOLDERS 

 

 STAKE HOLDERS ROLES INTEREST 

1.  Nandi County 

Government Executive 

-Provision of 

resources  

-Service delivery 

2.  Employees  -Provide 

technical 

expertise  

-Meeting departmental targets  

3.  Business community -Provide goods 

and services  

-Improve county 

economy 

-Conducive business environment 

-Access to County Government services 

e.g Licensing 

-Fair trade practices  

 

4.  General public (citizens) -Consumption of 

goods and 

services  

-Access to goods and services i.e 

economic services 

5.  Regulation agencies e.g. 

Health and KBS  

-Regulate health 

standards in 

trading facilities  

-Adherence to standards  

 

KEY STAKEHOLDERS  

 

1. National Government  -Provision of 

policy, regulation 

and enforcement 

-Implementation of national policies and 

regulations  

2. Development partners 

e.g. investment 

authorities, EPZ, KIE, 

SME’s Authority 

-Provide 

technical and 

financial support  

-Smooth implementation of their 

programmes 

-Access to information  

-An enabling environment   

3. NGO’s  -Provide 

technical 

expertise 

-Improvement of community livelihoods  
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trainings and 

mentorship 

programs  

-Provide financial 

and social 

support to the 

community 

 

SECONDARY STAKEHOLDERS  

 

1.  Suppliers of goods and 

services  

-Provision of 

goods and 

services  

-Access to business opportunities for 

profit gains  

-Enabling business environment  

-Timely  payments for goods and services 

delivered 

2.  External Investors  -Provision of 

goods and 

services  

-Technology 

transfer  

-Exploring of available resources  

-Safeguarding of their properties  

3.  Local savings 

groups(chamas) 

-Provision of 

financial support 

-Access to loans  

-Get training and capacity building 
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3.3 Capital and Non-Capital Projects 

 

Table 5: Capital projects for the FY 2019/2020 

 
Programme 

Name 

Trade development   

Sub 

programme 

Project 

name & 

Location 

Description 

of activities 

Green 

Econo

my 

Consi

derati

ons 

Estimat

ed 

cost(Ks

h.) 

So

ur

ce 

of 

fu

nd

s 

Time 

Frame 

Performan

ce 

Indicators 

Targets Status Impleme

nting 

Agency 

Development 

of physical 

market 

infrastructure 

Developmen

t and 

establishmen

t of markets 

countywide 

 

 

Site 

identificatio

n 

Preparation 

of BQs 

 8M C

G

N 

2019-

2020 

Number of 

markets 

established 

4 

markets 

establish

ed 

New TIID 

Developmen

t of Bus 

parks/ Stage  

 

Site 

identificatio

n 

Preparation 

of BQs 

 

 8M C

G

N 

2019-

2020 

Number of 

bus parks 

established 

3 bus 

park 

establish

ed 

New TIID 

Establishme

nt and 

Construction 

of market 

stalls  across 

the county 

 

 

 

Site 

identificatio

n 

Preparation 

of BQs 

 8M C

G

N 

2019-

2020 

Number of 

markets 

stalls 

constructed 

36 

market 

stalls 

construct

ed 

New TIID 

Trade fairs , 

shows and 

exhibition 

 

International 

trade fairs 

and 

exhibitions 

attended 

-Attend the 

trade fairs 

and exhibit 

 5M C

G

N 

2019-

2020 

No. of 

trade fairs 

attended 

Attend a 

reasonabl

e number 

of trade 

fairs 

New TIID 

Programme 

Name 

Fair trade practices 

Sub 

programme 

Project 

name & 

Location 

Descri

ption 

of 

activiti

es 

Green 

Econom

y 

Consider

ations 

Estim

ated 

cost(

Ksh.) 

Source 

of 

funds 

Tim

e 

Fra

me 

Perform

ance 

Indicato

rs 

Targets Status Implementing 

Agency 

Weights and 

measures 

services 

 

Constructi

on of  

Weights 

and 

measures 

laboratory 

and 

workshop 

Constru

ction of 

complet

e fully 

equippe

d 

weights 

and 

measur

es 

 5M CGN 2019

-

2020 

No. of 

laborator

y 

construct

ed 

1 

Laborato

ry 

construct

ed 

New TIID 
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laborat

ory and 

worksh

op 

Programme 

Name 

Enterprise Development 

Sub 

programme 

Project 

name & 

Location 

Descri

ption 

of 

activiti

es 

Green 

Econom

y 

Consider

ations 

Estim

ated 

cost(

Ksh.) 

Source 

of 

funds 

Tim

e 

Fra

me 

Perform

ance 

Indicato

rs 

Targets Statu

s 

Implementing 

Agency 

 Constructi

on of 

Boda-

Boda 

Shades in 

Chesumei 

Emgwen 

Tinderet 

Aldai 

Mosop 

Nandi-

Hills 

Site 

identifi

cation 

Constru

ction of 

the 

shades 

 5M CGN 2019

-

2020 

No. of  

Boda 

boda 

shades 

construct

ed 

6 Boda 

boda 

shades 

constructe

d 

New TIID 

Allocation 

of 

Enterprise 

Fund 

budget 

Budget

ary 

allocati

on of 

the 

amount 

 150M CGN 2019

-

2020 

Amount 

allocated 

No. of 

beneficia

ries 

200M 

disbursed  

New TIID 

Promotion of 

agro 

processing   

Establishm

ent of a 

Canning 

Plant for 

vegetables 

and 

horticultur

e products  

Actual 

constru

ction of 

the 

facility 

 20M Public 

private 

partner

ship 

2019

-

2020 

No. of 

caning 

plants 

establish

ed 

1 canning 

plant 

established 

New TIID 

Business 

development 

services 

Constructi

on of 

Incubation 

Centers in 

Aldai  

Nandi-

Hills 

Mosop 

Tinderet 

Constru

ction of 

incubati

on 

centers 

-Hiring 

of staff 

-

Marketi

ng 

Identifi

cation 

of 

projects 

to 

incubat

e 

-

Incubat

ion 

 5M CGN 2019

-

2020 

No. of 

incubatio

n centers 

construct

ed 

- No. of 

staff 

hired 

- No. of 

people 

reached 

- No. of 

projects 

successf

ully 

incubate

d 

 

4 

incubation 

centres 

constructe

d 

New TIID 

Programme 

Name 

Investment Promotion 
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Sub 

programme 

 

Project 

name & 

Location 

Descri

ption 

of 

activiti

es 

Green 

Econom

y 

Consider

ations 

Estim

ated 

cost(

Ksh.) 

Source 

of 

funds 

Tim

e 

Fra

me 

Perform

ance 

Indicato

rs 

Targets Statu

s 

Implementing 

Agency 

 

Trade 

Investment 

promotion 

Establishm

ent of EPZ 

zone in 

Chemase 

Identifi

cation 

of land 

-Public 

particip

ation 

- 

Signing 

of  

MOU 

 6M CGN 2019

-

2020 

Land 

readily 

available 

- No. of 

public 

participa

tion 

meetings 

held 

- MOU 

between 

EPZA 

and 

Nandi 

county 

governm

ent 

signed 

 

100 acres 

of land 

already 

acquired 

- 2 public 

participatio

n meetings 

held 

- 1 MOU 

signed 

New TIID 

Trade 

Investment 

Hosting of 

the 

Investment 

Conferenc

e in Nandi 

Head 

quarters 

 

 

 

-Actual 

hosting 

of the 

confere

nce 

 5M CGN 2019

-

2020 

No. of 

investors 

attracted 

to the 

county 

Investors 

attracted 

New TIID 

Programme 

Name 

Industrial Development 

Sub 

programme 

Project 

name & 

Location 

Descri

ption 

of 

activiti

es 

Green 

Econom

y 

Consider

ations 

Estim

ated 

cost(

Ksh.) 

Source 

of 

funds 

Tim

e 

Fra

me 

Perform

ance 

Indicato

rs 

Targets Status Implementing 

Agency 

Development 

of industries 

Textile 

Project in 

Kapsabet 

Hiring 

of staff 

-

Marketi

ng 

-

Product

ion 

-

constru

ction of 

the unit 

 15M CGN 2019

-

2020 

No. of 

staff 

hired and 

trained. 

- No. of 

customer

s 

- No. of 

garments 

produced 

-BQs  

 

1 textile 

unit 

construct

ed 

New TIID 

Informal 

sector 

business  

Skills 

Constructi

on of Jua-

Kali 

Shades in 

Site 

identifi

cation 

Constru

 5M CGN 2019

-

2020 

No. of 

jua kali 

shades 

construct

3 

incubatio

n centres 

construct

New TIID 
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developed Chesumei 

Tinderet 

Emgwen 

 

 

ction of 

the 

shades 

 

 

 

ed ed 

Value 

addition of 

agro based 

products 

Establishin

g and 

Developm

ent of 

Cottage 

Industries 

in 

Chesumei 

Emgwen 

Tinderet 

Aldai 

Mosop 

Nandi-

Hills 

Site 

identifi

cation  

Formul

ation of 

the 

BQs 

Actual 

constru

ction of 

the 

facility 

 5M CGN 2019

-

2020 

No. of 

cottage 

industrie

s 

develope

d 

6 cottage 

industrie

s 

develope

d 

New TIID 

GRAND TOTAL FOR  CAPITAL 250M  

 

 

 

Table 6: Non-Capital Projects FY 2019/2020 

 
Programme Name Industrialization  

Sub programme Project 

name & 

Location 

Descripti

on of 

activities 

Green 

Economy 

Considerat

ions 

Estimat

ed 

cost(Ks

h.) 

Sour

ce of 

fund

s 

Tim

e 

Fra

me 

Performa

nce 

Indicator

s 

Targets Status Implementi

ng Agency 

Business 

Development 

Services 

Training 

and 

Capacity 

Building 

of Micro 

and 

SME’s 

Holding 

of 

training 

workshop

s and 

public  

barazas  

 2M CGN 2019

-

2020 

No. of 

traders 

benefiting 

from the 

trainings 

300 traders 

trained  

New TIID 

Programme Name General Administration and support services 

Sub programme Project 

name & 

Location 

Descrip

tion of 

activiti

es 

Green 

Economy 

Considerat

ions 

Estimat

ed 

cost(Ks

h.) 

Sour

ce of 

fund

s 

Tim

e 

Fra

me 

Performa

nce 

Indicator

s 

Targets Status Implementi

ng Agency 

Improvement of 

service delivery 

Landscapin

g of the 

office 

compound, 

constructio

n of office 

gate and 

guardhouse  

Constru

ction 

and 

landsca

ping 

 3M 

 

 

 

CGN 2019

-

2020 

Percentag

e level of 

completio

n 

100% 

completion 

of the 

project 

ongoing TIID 

Programme Name Alcoholic Drinks control Directorate 

Sub programme Project 

name & 

Location 

Descripti

on of 

activities 

Green 

Economy 

Considerat

ions 

Estimat

ed 

cost(Ks

h.) 

Sour

ce of 

fund

s 

Tim

e 

Fra

me 

Performa

nce 

Indicator

s 

Targets Status Implementi

ng Agency 

Prevalence of 

alcohol 

consumption 

reduced 

Civic 

education 

on 

reduction 

of 

alcohol 

Public 

education 

conducte

d 

 2M CGN 2019

-

2020 

Percentag

e 

reduction 

of alcohol 

prevalenc

e  

Reduce 

prevalence 

by 50% 

 

New 

TIID 
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prevalenc

e 

Programme Name Investment Promotion 

Sub programme Project 

name & 

Location 

Descripti

on of 

activities 

Green 

Economy 

Considerat

ions 

Estima

ted 

cost(Ks

h.) 

Sourc

e of 

funds 

Tim

e 

Fra

me 

Performa

nce 

Indicator

s 

Targets Statu

s 

Implementing 

Agency 

 Investme

nt 

documen

tary 

productio

n and 

develop

ment at 

the 

county 

head 

quarters  

Identify 

investme

nt 

opportuni

ties in 

different 

departme

nts 

-

Compilin

g and 

document

ing of the 

opportuni

ties to 

form a 

document

ary 

- 

Develop 

scripts 

-Shooting 

of the 

document

ary 

 

 2M CGN 2019

-

2020 

No. of 

investmen

t 

opportunit

ies found 

in the 

departme

nts 

- No. of 

document

ed 

opportunit

ies 

-No. of 

scripts 

developed 

- A 

complete 

document

ary 

11 

investme

nt 

opportuni

ties 

found 

from 

every 

departme

nt 

- 

Compile 

11 

investme

nt 

opportuni

ties 

- 1 script 

develope

d 

-1 

document

ary 

produced 

 

New TIID 

Programme Name Trade Development 

Sub programme Project 

name & 

Location 

Descripti

on of 

activities 

Green 

Economy 

Considerat

ions 

Estima

ted 

cost(Ks

h.) 

Sourc

e of 

funds 

Tim

e 

Fra

me 

Performa

nce 

Indicator

s 

Targets Statu

s 

Implementing 

Agency 

Development of 

physical market 

infrastructure 

Mapping 

and 

creating 

database 

of all 

traders in 

the entire 

county at 

the 

county 

headquar

ters 

 

Data 

collection 

and 

analysis 

 2M CGN 2019

-

2020 

Number 

of traders 

registered  

(database 

creation) 

1 

database 

created 

New TIID 

Development of E-

commerce 

Carry out 

capacity 

building 

and 

managem

ent of  

markets 

Organizi

ng 

workshop

s and 

trainings  

 1M CGN 2019

-

2020 

No. of 

managem

ent 

committe

es trained 

 New TIID 

Programme Name Fair trade practices 

Sub programme Project 

name & 

Location 

Descripti

on of 

activities 

Green 

Economy 

Considerat

ions 

Estima

ted 

cost(Ks

h.) 

Sourc

e of 

funds 

Tim

e 

Fra

me 

Performa

nce 

Indicator

s 

Targets Statu

s 

Implementing 

Agency 

Weights and 

measures services 

 

Purchase 

of 

working 

Actual 

purchase 

of the 

 2M CGN 2019

-

2020 

No. of 

working 

standards 

At  

least 

equip the 

New TIID 
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standards  

at County 

Head 

quarters 

 

standards purchased office 

with the 

working 

standards 

for both 

in house 

and field 

usage 

TOTAL FOR NON CAPITAL 14M  

 

GRAND TOTAL 

 264 MILLION 

 

3.4 Cross-sectorial Implementation Considerations 

This section should provide measures to harness cross sector synergies and mitigate adverse 

cross-sectoral impacts of projects where necessary 

Table 7: Cross-sectorial impacts 

Programme Name Sector  Cross-sector Impact Measures to Harness or 

Mitigate the Impact  

  Synergies Adverse impact  

Trade Development  Agricultu

re 

Production of 

agricultural produce  

for value addition 

processing  

-Market functioning 

below capacity due to 

low agricultural produce 

Enhance agricultural  

produce  

-Accumulation of solid 

waste in market sites 

Provide solid waste 

management facilities 

Trade Licensing Finance Revenue generation 

through licensing 

-Addiction to gambling 

resulting from 

unregulated Betting, 

lotteries and gaming 

activities 

Enact and enforce betting, 

lotteries and gaming laws to 

control the activities 

 

-Illegal trade practices 

e.g. contraband goods 

Enforce trade laws 

Social 

welfare 

 Excessive alcohol 

consumption and drug 

abuse 

 

 

 

 -Intensive enforcement by 

enforcement department 

-Carrying out public 

awareness campaigns  on 

effects of alcohol and drug 

abuse 

 Industrial 

Development 
 

Agricultu

re 

-Availability of 

agricultural produce 

-Provision of 

Environmental Pollution 

 

Carrying out environmental 

impact assessment and put in 

place measurers to control 

pollution from agro 

processing industries 
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Development  of 

infrastructure and 

public utilities  

 

Population explosion in 

the special economic 

zones 

Carry out physical planning 

to provide for public utilities 

Lands, 

environm

ent and 

natural 

resources 

 

 

-Availability of 

public land, rivers 

and natural resources 

Floods 

 

 

 

 

Provision of water and 

exploitation of natural 

resources 

 

 Displacement of human 

settlement 

Provision of alternative 

settlement  

 

 

SPORTS, YOUTH AFFAIRS AND ARTS 

3.1 INTRODUCTION 

Sports youth affairs and arts department is keen on diversification of sports, to take care of the 

rich and enormous talents among its people. Sports’ infrastructure is the hallmark of talent 

development as it creates opportunities to identify, nurture and develop talents. Youth is a key 

component of the county thus the sector is keen on tapping this rich area through youth 

mainstreaming as well as initiating programs aimed at engaging the youth in social and economic 

development of the county. Art is one sector that is not yet tapped by the county governments 

while its one major earner in modern generation. The sector is providing enabling environment 

for our artists to nurture and showcase their talents and provide enough support. 

3.2 SECTOR COMPOSITION 

The sector comprises of three sections: Sports, Youth Affairs and Arts. Sports’ is divided into 

two key areas, the sports facilities and talent development. 

3.2.0 Sector vision, mission 

Vision  

To be a leading county sector in the formulation, coordination and implementation of projects 

and programs aimed at empowering all members of the society to lead dignified and 

productive lifestyles. 

Mission 

 The sector is committed to provision of equitable services to all members of the society 

through nurturing of talents, empowering the youth, and the challenged for improved 

livelihoods. 
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3.2.1 Sector goals 

Goals 

 To exploit sports talent to the full potential among sports persons 

 To empower youth to be self reliant 

 To tap the rich and varied talents among the artists 

These goals will be achieved through the following 

 Establish a training camp  

 Construction and upgrading of sports facilities within the county 

 Organize competitions for different sports disciplines 

 Murraming, establishment of pavements and forest trails for training purposes.  

 Train doping control officials and establish a doping control unit in collaboration with 

ADAK 

 Encourage youth to form SACCOs to facilitate savings and borrowing 

 Operationalizing of existing empowerment centers  

 Establish resource centers at community level 

 Construction of the State of the Art Studio 

 Organizing annual county performing arts and fine art festival 

 Establish training and mentorship programs for performing and fine arts 

 Initiate exposure/exchange programs for performing artists 

 Legislation of laws to protect artists 

 

 

Sector Key statistics  

NAME Number 

Stadia under construction 3 

Training camps (private) 12 

Standard community fields being upgraded 10 

Youth empowerment centers  2 

 

 

 

 

 

Sector/subsector Development needs, Priorities and Strategies 
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Sector programmes Needs/Priorities  Strategies  

Sports development 

 

 

 

 

 

 

 

Nurturing of talents 

Increase access to sporting 

facilities and equipments 

Adequate technical sporting 

personnel  

Promote physical health 

Constructing and improving 

fields to international standard 

Reduce doping cases in Nandi 

County 

Recognizing and rewarding of 

champion sport persons 

Diversify sporting disciplines in 

the county 

Training of coaches and referees 

Facilitate teams to attend 

competitions. 

 

Upgrading of ward sporting 

fields  

Establish a coaching college and 

recruit coaches for all 

disciplines  

Construction of a Modern 

training camp 

Reward champion sports 

persons 

Organize international races for 

athletes 

Talent academy 

Swimming pools 

Construction and equipping of 

one hall for indoor games  

Construction of a gymnasium  

Murraming of training 

pavements along the road 

Establishment of forest trails 

Completion of Nandi hills and 

Kipchoge stadium 

Upgrading of Kipchoge annex 

and Kaptumo stadia 

Train doping control officials 

and establish a doping control 

unit in collaboration with 

ADAK 

Establish anti-doping education 

program 

 

Youth development programs Reduce unemployment rate 

Fight drug and substance abuse 

Encourage culture responsibility 

Increase access to information 

Increase youth empowerment 

and ICT centers 

Increase access to financial 

services 

Provide fair playing field on 

procurement of government 

tenders 

Mainstream youth issues into 

operations of the county 

Support sustainable youth 

initiatives 

Facilitate learning and exchange 

of best practices 

 

 

 

 

 

 

Introduce income generating 

activities 

Encourage youth to form 

SACCOs to facilitate savings 

and borrowing 

Increase access to vocational 

training 

Training and entrepreneurship 

Construction of youth 

empowerment and ICT centers 

Training youth on government 

tenders  

 Lobby and track uptake of 30% 

tender provision 

Introducing farming is cool 

program 

Construction of incubation 

centres 

Review existing youth programs 

Introduce relevant programs 

responsive to the youth 

Partner with civil society home 

programs 
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Train youth on credit 

management 

Establish resource centers at 

community level 

Agitate for internship and 

apprenticeship policies 

Arts development programs -Nurturing of talents among 

artists 

 

-Collaborate with Music 

Copyright society in putting in 

place mechanism to prevent 

copyright 

Construction of the state of the 

art studio 

Sensitization on copyright laws  

Organizing annual county 

performing arts and fine art 

festival 

Establish training and 

mentorship programs for 

performing and fine arts 

Initiate exposure/exchange 

programs for performing artists 

Legislation of laws to protect 

artists 

 

 

 

 

 

3.3 Capital and Non-capital Projects 

Table 5: Capital projects for the FY 2019/2020 

Programme Name: Sports development 

Sub 

programme 

Project 

name 

Descriptio

n of 

activities 

Green 

econom

y 

conside

ration 

Estim

ated 

cost(

Kshs.

) 

Sour

ce of 

fund

s 

Time 

frame 

Perform

ance 

indicator

s 

targe

ts 

statu

s 

Implementi

ng agency 

Sports  Modern Constructio Environ 30 M CGN 2019/ Rate of Comp ongo Sports 
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infrastructure 

development 

training 

camp 

 

n of a 

modern 

training 

camp 

comprising 

of hostels, 

gymnasium 

and training 

equipment 

 

mental 

impact 

assessm

ent  was 

done 

and 

approve

d 

2020 completi

on 

lete 

Phase 

2   

ing youth 

affairs 

sector 

 

Completi

on of 

Kipchog

e 

stadium 

completion 

of track and 

field courts 

-

constructio

n of 

spectator 

galleries 

-installation 

of plastic 

chairs on 

existing 

pavilion 

-laying of 

tartan track 

-

landscaping 

-

constructio

n of 

ticketing 

cubicle and 

turnstile 

-provision 

of 

electronic 

score board 

and public 

address 

system 

-provision 

of 

floodlights 

- laying of 

cabro 

paving 

 

Environ

ment al 

impact 

assessm

ent  was 

done 

and 

approve

d 

150M 

 

30M 

GOK 

 

CGN 

2019/

2020 

Rate of 

completi

on 

Phase 

3 

compl

ete 

ongo

ing 

Sports 

youth 

affairs 

sector 

 

Improve

ment of 

Commun

ity sports 

facilities 

 

Leveling of 

fields, 

constructio

n of 

spectator 

shades, 

marking of 

the fields, 

fitting of 

goal posts,  

Environ

mental 

impact 

assessm

ent  was 

done 

and 

approve

d 

15M CGN 2019/

2020 

No .of 

fields 

improved 

8 ongo

ing 

Sports 

youth 

affairs 

sector 

 

Indoor 

sports 

Arena 

Acquisition 

of suitable 

land for the 

Environ

mental 

impact 

10M CGN 2019/

2020 

No. 

construct

ed 

1 New Sports 

youth 

affairs 
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constructio

n of Indoor 

sports arena 

 

 

assessm

ent yet 

to be 

done 

sector 

Kapsabet 

State of 

the Art 

studio 

 

Constructio

n of state of 

the art 

studio 

-purchasing 

of musical 

and art 

equipments 

 

Environ

mental 

impact 

assessm

ent yet 

to be 

done 

30M CGN 2019/

2020 

Rate of 

completi

on 

100% Ongo

ing 

Sports 

youth 

affairs 

sector 

 

 

Table 6: Non- Capital projects for the FY 2019/2020 

Programme Name: Sports development 

Sub 

program

me 

Project 

name 

Description 

of activities 

Green 

economy 

consider

ation 

Estimate

d 

cost(Ksh

s.) 

So

urc

e 

of 

fun

ds 

Time 

frame 

Perform

ance 

indicato

rs 

Target

s 

status Impleme

nting 

agency 

Sports 

talent 

develop

ment 

Organizat

ion of 

Tournam

ents 

County, 

regional and 

national 

Athletics , 

School 

games, 

Marathons, 

Governors 

cup,Rugby, 

Volleyball, 

Basketball, 

Handball, 

Football 

Tree 

planting 

exercise 

15M CG

N 

 

2019/2

020 

No. of 

tourname

nts held 

22 ongoin

g 

Sports 

subsector 

Sports 

equipmen

ts and 

materials 

Acquisition 

of assorted 

sports 

equipments 

and 

materials 

 6M CG

N 

2019/2

020 

No. of 

equipme

nts 

acquired 

2750 ongoin

g 

Sports 

subsector 

Purchase 

of a bus 

  8M CG

M 

2019/2

020 

No.of 

buses 

purchase

d 

1 NEW Sports 

youth 

affairs 

and arts 

Talent 

developm

ent 

centers/ 

camps 

Accommoda

tion, training  

and 

facilitation 

of trainers 

and coaches 

,purchase of 

training 

materials 

and 

equipments,  

 7M CG

N 

2019/2

020 

No. of 

talent 

camps 

establish

ed  

75 New  Sports 

subsector 
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 Facilitati

on for 

teams  

Facilitating 

of  teams 

 7M CG

N 

2019/2

020 

No .of 

teams 

and 

federatio

ns 

facilitate

d  

350 New  Sports 

subsector 

 

Non capital projects 

Programme Name:  Youth affairs and arts development 

Sub 

program

me 

Project 

name 

Descript

ion of 

activitie

s 

Green 

econom

y 

consider

ation 

Estima

ted 

cost(K

shs.) 

Sou

rce 

of 

fund

s 

Time 

frame 

Perform

ance 

indicato

rs 

targ

ets 

status Impleme

nting 

agency 

Youth 

empower

ment 

program 

Youth 

trainin

g 

Identific

ation 

,training 

and 

facilitati

on of 

youth 

groups 

Tree 

planting  

10M CG

N 

2019/2

020 

No. of 

groups 

trained 

and 

facilitat

ed 

100 ongoi

ng 

Youth 

affairs 

and arts 

subsecto

r 

Exhibit

ion, 

festival

s and  

fares 

Exhibiti

ons of 

various 

innovati

ons and  

trade 

fairs 

 4M CG

N 

2019/2

020 

No. of 

exhibiti

ons and 

trade 

fairs 

held 

3 Ongo

ing  

Youth 

affairs 

and arts 

subsecto

r 

 

 

Total amount 

 

 

322 Million 

 

 

3.4 Cross sectoral Implementation considerations 

Programme 

name 

Sector Cross sector impact MITIGATION MEASURES 

  Synergies Adverse 

impacts 

 

Sports 

development 

Transport and 

infrastructure 

Joint design and 

management of 

projects 

Substandard 

projects 

Public works to design , 

compile bqs, approve 

construction sites and offer 

monitoring and evaluation 

services 

Finance and Planning and Delayed and Proper planning and timely 
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economic 

planning 

financing of 

project works  

inadequate  

funding 

financing of projects  

Health and 

sanitation 

Training and 

awareness 

creation  on 

doping 

Increased 

doping cases 

Increased awareness on dangers 

of doping 

Tourism culture 

and social 

services 

Technical 

support on 

sports tourism 

and welfare of 

sportspersons 

Low publicity Increased publicity, marketing 

and branding Nandi county as a 

sports destination of choice 

Develop a liaison committee to 

market sports elites 

 

 

Youth 

development 

programs 

Education and 

vocational 

training 

-Offer youth 

trainings and 

sponsorships in 

TVE 

- Offer sports 

scholarships 

both locally and 

internationally  

 

Low enrolment 

in TVETS 

Provide bursaries to needy 

students 

Government 

institutions 

Policy 

regulation 

Increased 

Corruption 

cases 

Regulations of policies 

Administration, 

public service 

and e-

governance 

Job 

opportunities for 

youth 

Increased 

unemployment 

rate 

Provide internship and 

volunteer programs to the 

youth 

Agriculture and 

cooperatives 

Implementation 

of farming is 

cool program  

 

Job 

opportunities 

-Increased 

unemployment 

rate 

Provide internship, youth 

trainings on agricultural 

courses 

County 

assembly 

Oversight and 

legislation 

Approval of 

budget and 

expenditure 

 

 Oversight and drafting of 

legislation policies 

 

 

 

TOURISM CULTURE AND SOCIAL WELFARE 

This Chapter Present department strategic priorities, programmes and projects for the 2019/2020 

Financial Year. The programmes and projects envisage a green economy by mainstreaming 

cross-cutting issues such as climate change; environmental degradation; Disaster Risk 

Management (DRM) HIV/AIDs; Gender, Youth and Persons with Disability (PWD), Ending 

Drought Emergencies (EDE); among others. 
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3.1 Introduction 

 

This section provides a summary of what is being planned by the department of tourism, culture 

and social welfare. This includes key broad priorities and performance indicators. It also 

indicates the overall resource requirement in the ADP. 

 

Sector Mission and Vision 

Vision:To be the leading agent for globally competitive tourism, heritage conservation and 

community empowerment 

Mission:   To develop, preserve and promote unique tourism products, cultural heritage and 

provision of equitable services for the people of Nandi. 

 

  Sector Goals and Targets 

Sector Goals. 

The sector strives to achieve the following main goals: 

I. Increase Tourism arrivals, bed nights by domestic tourists and develop additional beds in 

high quality accommodation facilities across the county. 

II.  Preserve and promote cultural heritage for sustainable development 

III.  Provide care and support to vulnerable members of the community 

 

 

The Strategic priorities of the sector. 

Development needs. Priority strategies 

 Limited products & identified tourism 

attraction sites 

 inadequate Tourism infrastructure and 

facilities 

 low tourist  numbers to Nandi County 

 poor quality service in hospitality 

 insecurity in tourism attraction sites 

 poor marketing of tourism products 

 inadequate tourism statistics 

 

 Branding Nandi County as a tourist 

destination of choice  

 researching and compiling data on all 

tourism attraction sites/hospitality industry 

 marketing the existing tourism potential 

 Building capacities of tourism staff and 

tourism stakeholders  

  

Low capacities of community’s/ cultural 

practitioners to harness cultural heritage 

 Capacity building of cultural stakeholders 

 Organizing Cultural Exhibitions, 
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potential competitions  and festivals 

Reviving  and protection county’s  language[s] 

and oral traditions 

Inadequate county cultural and Heritage Policy 

framework 

Formulate, domesticate and ratify relevant 

laws, policies and conventions 

 Economic Marginalization of PWDs & 

Women in property ownership and 

leadership. 

 Low access to information. 

 Prevalence of GBV and FGM 

 Inadequate market linkages for women and 

PWDs who own enterprises due to poor 

infrastructure. 

 Low entrepreneurial culture among women 

and PWDs due to low Self-esteem and 

negative attitude. 

 Illicit brewing. 

 Low access to Government Business 

Opportunities 

 reduced access to Credit 

 Drug, Substance abuse and addiction 

Reduce exposure to HIV& AIDS 

 Formulating Social Protection Policy 

 •sensitization on GBV and FGM 

 Undertake Behavior Change initiatives for 

Illicit Brewers 

 Supply of Supportive and Aiding Devices 

 IGAs for Women and PWDs 

 Establish Gender working groups 

 Training Women on Life style, Life skills 

and Technical skills 

 Establishing PWD apprenticeship 

/Internship program 

 Formation of PWD Forums 

 Initiating IGAs program for the PWD and 

Women 

 Setting up Integrated PWD Empowerment 

Centre 

 

 

 

 

 

 

 

Key stakeholders and their responsibilities roles in project implementation 
STAKEHOLDERS ROLE INTEREST 

Primary Stakeholders 

Employees 

Communities 

Hoteliers 

Tour operators 

Stakeholders committees 

Environment Lands & Natural 

 

Implementation of CIDP 

Protection of attraction sites 

Provide accommodation & service 

Package & market of the circuit 

Management & protection of 

attraction sites 

 

Provision of service 

Development of attraction 

sites 

Development of 

hospitality facilities 

Packaged tourism circuit 

Management of the circuit 
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Resources 

NOREB 

National Government 

Kenya Tourism Board 

Kenya Utalii College 

Kenya Wildlife Service 

 

Kenya Forest Service 

 

Tourism Regulatory Authority 

Tourism Finance Cooperation 

Brand Kenya 

Athletics Kenya 

Tourism Fund 

 

Provide the resource 

 

Quality Product devt and 

marketing 

Funding/regulation 

Marketing 

Training 

Management & Conservation of 

wildlife 

 

Protection, conservation 

management of forest 

 

Regulation 

Funding 

Marketing 

 

Utilization of the 

resources 

 

Marketing  

Development 

Development of tourist 

destination 

Quality training & 

Services 

Conserve, protect & 

management wildlife 

resource. 

Management of forest 

 

Developing regulations 

and standards for quality 

service. 
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3.3 Capital and Non-Capital Projects 
 
This Provide a summary of the capital and non-capital projects to be implemented during the 

plan period of 2019/20 FY.A detail of the projects is presented in table 5 and 6. 

 

Table 5: Capital projects for the 2019/20 FY 

 
 Programme name. Tourism development  

Sub 

programme 

Project 

name. 

location 

Description 

of activities 

Gree

n 

econo

my 

consi

derati

on 

Estima

ted 

cost. 

(ksh) 

Sou

rce 

of 

fund

s 

Time 

frame 

Perfom

ance 

indicat

ors 

targets status Implementi

ng agency 

Development 

of Nandi rock 

Nandi rock 

tourist site. 

Kemeloi 

maraba  

ward 

Gatehouse, 

toilets, 

revenue 

office, front 

fencing 

release, view 

clips, 

outdoor 

shades. 

 15M CGN 2019/20 Procure

ment 

docume

nts, 

complet

ion 

certific

ate and 

operati

onal 

facilitie

s 

An 

operation

al tourist 

site 

new Tourism 

sector 

Development 

of Tabolwa 

rock site 

Tabolwa 

rock site.  

Sangalo 

kebulonik 

ward 

Gatehouse, 

ablution 

block, curio 

shops, picnic 

sites, front 

fencing,  

 10M CGN 2019/20

20 

Develo

ping 

tabolwa 

rock 

site to 

be a 

tourist 

attracti

on site 

An 

operation

al tourist 

site. 

new Tourism 

sector 

Establishment 

of 

information 

centres. 

Informatio

n centres at 

mlango and 

chepsangor 

Site 

identificatio

n, 

construction 

 2M CGN 2019/20 The no. 

of 

informa

tion 

centres 

establis

hed 

3 

informati

on 

centres 

new Tourism 

sector 

Development 

of keben 

springs. 

Keben 

springs 

lessos 

ward. 

Nandi hills 

Site 

improvemen

t,  

 3M CGN 2019/20 Establis

hing 

and 

improvi

ng the 

site 

An 

operation

al tourist 

site 

new Culture 

sector 

Culture sector; To conserve and  preserve cultural heritage 

Construction of 

Nandi cultural 

centre 

Nandi 

cultural 

centre. 

kapsabe

t 

Site 

identifica

tion,  

construct

ion 

 20M CGN 2019/2

020 

A 

construc

ted 

cultural 

centre 

1 

cultural 

centre 

new Culture sector 

Social welfare;  To improve the livelihood of the disadvantaged members of  the  society 

Construction of a 

rescue centre. 

Kapsab

et 

Site 

identifica

 5M CGN 2019/2

020 

The no 

of 

1 

operatio

new Social welfare 
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rescue 

and 

repatriat

ion 

centre 

tion, 

construct

ion 

people 

rescued 

and 

repatriat

ion 

nal 

rescue 

centre. 

 

 

TABLE 6.Non- capital projects for the 2019/2020 FY 

 Programme name:  improving the livelihood of the disadvantaged members of the society 

Sub 

program

me 

Project  

Name 

Description 

of activities 

Green 

econo

my 

consid

eratio

n 

Estim

ate 

costs 

(ksh.) 

Sour

ce of 

fund

s 

Time 

frame 

Performa

nce 

indicators 

targets status Implementin

g agency 

Acquisitio

n of 

assistive 

devices 

Acquisition 

of assistive 

device. 

County 

wide 

Purchasing 

and 

distribution 

 3M CGN 2019/20 Assistive 

devices 

purchased. 

No of 

PWDs  

benefit

ing 

On 

going 

Social 

welfare sector 

Acquisitio

n of tools 

of trade 

for PWDs 

Acquisition 

of tools of 

trade. 

County 

wide 

Purchasing 

and 

distributing  

 3M CGN 2019/20

20 

Tools of 

trade 

purchased 

No of 

PWDs 

benefit

ing  

new Social 

welfare sector 

Empower

ment of 

women 

Gender 

mainstreami

ng. County 

wide 

Facilitation, 

identificatio

n. 

 10M CGN 2019/20

20 

The no. of  

women 

groups 

empowere

d 

500 

women 

groups 

new Social 

welfare sector 

Collection 

of  PWDs  

bio data 

PWDs bio 

data. County 

wide 

Surveying, 

collection 

and 

compilation 

 4M CGN 2019/20

20 

The no of 

surveys 

done. 

6 

survey

s 

new Social 

welfare sector 

 

TOTAL AMOUNT 

 

       75 MILLION 
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3.4 Cross-sectoral Implementation Considerations 

These sections provide measures to harness cross sector synergies and mitigate adverse cross-

sectoral impacts of projects where necessary. 

Table 7: Cross-sectoral impacts 
 

Programme 

Name Sector Cross-sector Impact MITIGATION MEASURES 

  

Synergie
s 

Adverse 
impact  

     

Tourism 

development, 

culture preservation 

and community 

development 

Finance 

and 

economi

c 

planning 

Planning 

and 

financing 

of projects 

Inadequate 

finance 

Proper planning and financing of 

projects 

Tourism 

development 

Lands 

and 

environ

ment  

Providing 

land for 

project 

expansion 

Lack of space 

for  

Some projects need a lot of space for its 

expansion and other newly projects. 

Tourism 

development 

Roads   

and 

infrastru

cture. 

Tarmackin

g of roads 

leading to 

tourist site Poor roads  

The roads leading to the tourist sites are 

should be passable 
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ADMINISTRATION, PUBLIC SERVICE AND E-GOVERNMENT 

 

3.1 Introduction 
 

This section provides a summary of what is being planned by the county. This includes key 

broad priorities and performance indicators. It also indicates the overall resource requirement in 

the ADP. 

 

3.2 Administration, Public Service and E-Government 
  

Sector Vision: To be a leading sector in the County Government of Nandi in the provision of 

services to the residents of Nandi County. 

Sector Mission: To provide quality services to the residents of Nandi County Government in an 

efficient, effective and transparent manner using limited resources.  
 

Sector/sub Sector Goal 

The sector’s goal is to facilitate the growth, diversification and the stability of Nandi 

County’s socio-economic position with a view of creating employment and social 

opportunities, expanding the economy to provide a sustainable future for all residents of 

Nandi County. 

 

 

 

   
 Indicate key statistics for the sector/ sub-sector 

 

No. of households with roof catchments 5,675 

Community distribution by type of main toilet facility: 

                    VIP latrine 

                     Pit latrine: Uncovered / Covered 

                     Bucket 

 Other 

 Community distribution by type of waste/garbage disposal (%): 

                        Collected by county government 

                        Collected by private firm 

                        Garbage pit 

 

11,209 

133,930 

58 

295 

 

55% 

1.0 

35.9 
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                        Burning 

                         Public garbage heap 

                         Farm garden 

                         Neighborhood community group 

13.6 

1.9 

46.3 

0.9  

 
 The strategic priorities of the sector/sub-sector (Identify the development needs 

and the priorities strategies to address the needs) 

 

Development Needs Development Priorities Strategies 

Existence of unplanned 

Municipality and urban centres  

 To have properly planned 

municipal and urban 

areas 

 

 Review of the land tenure 

system and acquisition of land 

for public utilities 

 Sensitization of policy makers 

and other stakeholders 

 Amendment of the Integrated 

Developed Plan to include 

spaces for recreational areas, 

pedestrian streets, open spaces, 

urban identities 

 Grouping of functions in one 

area using identical features 

such as color themes 

Disaster preparedness and Risk 

Management 

 To improve disaster 

preparedness and risk 

management 

 Recruitment of skilled and 

trained personnel  

 Allocation of funds for disaster 

preparedness and management  

 Develop disaster and risk 

management policy 

 Construction of a fully 

equipped fire station 

Inadequate County Government 

Offices for staff 

 To Improve working 

environment for county 

personnel through 

construction of an office 

complex 

 

 Allocation of funds in the 

annual budgets 

 Sensitize stakeholders during 

public participation 

 

Inadequate Sanitation facilities – 

Kapsabet Municipality, Nandi hills 

and other urban areas. 

 To reduce waterborne 

diseases and other health 

hazards. 

 Allocation of funds for 

expansion of sewerage 

infrastructure in all urban 

areas. 

 Acquisition of land for 

sewerage system in Kapsabet 

Municipality and Nandi hills 

urban area. 

 Acquisition of liquid waste 

exhausters 

 Acquisition of a waste tractors 

 Identification of potential 

partners to collaborate. 



133 

 

Low public interest in Public 

Participation and Civic Education 

initiatives. 

 To motivate and sensitize 

the citizens to positively 

appreciate the role of 

public participation and 

civic education in county 

governance. 

 Identify opinion leaders and 

special interest groups through 

mapping. 

 Developing a motivating 

system to entice citizens to take 

part in public participation 

fora. 

 Cascading public participation 

fora down to ward levels 

Solid and Liquid waste 

management facilities 

 To provide suitable solid 

and liquid waste 

management solutions 

 Purchasing of land for 

dumpsites 

 Educating the public on proper 

solid and liquid waste disposal 

 Separation of bio -degradable 

and Non-bio-degradable solid 

waste 

 Purchasing of equipment for 

solid waste management 

 Expansion of sewerage 

management infrastructure in 

urban areas.  

Urban Greening   To improve the greening 

of urban areas  

 To encourage green 

housing in urban areas. 

 Beautification of urban areas 

 Embark on environmental 

conservation programmes 

 To include green housing 

requirement in urban 

development planning. 

 

Lack of Human Resource 

Information System (HRIS) 

 To improve Human 

resource records 

management 

 Acquiring the HRIS infrastructure 

 

Lack of human resource 

management and development 

policies  

 To establish clear human 

resource management and 

development procedures. 

 Develop a human resource 

management and development 

policies 

Poor ICT infrastructure and e-

government services 

 To improve communication 

and sharing of resources 

 To improve records and 

information management 

 

 Developing a Wide Area 

Network(WAN) and Virtual 

Private Network (VPN) 

infrastructure  

 Acquiring of an integrated 

database system 

 

3.3 Capital and Non-Capital Projects 
 

Table 5: Capital projects for the 2019/2020  

Programme name:  General administration and support services 

Sub 

Program

me 

Project 

name & 

location  

Descripti

on of 

activities 

Green 

economy 

considera

tion 

Estima

ted 

cost 

(ksh) 

Sour

ce of 

funds 

Timefr

ame  

Performa

nce 

indicators  

Tar

gets 

Status Implementing 

agency  

County Constructi Construct  20 CGN 2019/ No. of sub 2 New Administration& 
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administr

ative 

services 

on of sub 

county 

administra

tion 

offices 

ion of the 

offices 

and 

equipping  

Million 2020 county 

offices 

establishe

d 

decentralized 

units 

 Constructi

on of 

ward 

offices 

Offices 

constructi

on and 

equipping 

 15 

Million 

CGN 2019/ 

2020 

No. of 

ward 

offices 

constructe

d 

5 New   Administration& 

decentralized 

units 

Urban 

planning, 

investmen

t and 

research 

GIS 

spatial 

plan in 

Kapsabet 

municipal

ity 

Planning 

of the 

Kapsabet 

municipal

ity 

 20 

Million 

CGN 2019/ 

2020 

No of 

plans 

developed 

1 New  Administration& 

decentralized 

units 

 Constructi

on of 

Kapsabet 

Municipal

ity 

perimeter 

wall 

Construct

ion of 

perimeter 

wall 

 5 

Million 

CGN 2019/ 

2020 

Length of 

perimeter 

wall 

constructe

d 

1 

acre 

squa

red 

New  Administration& 

decentralized 

units 

Special 

Program

mes  

Constructi

on of fire 

stations in 

Kapsabet 

and Nandi 

Hills 

Fire 

station 

constructi

on and 

equipping 

 

 20M CGN 2019/ 

2020 

No. of 

disasters 

mitigate 

2 New  Administration& 

decentralized 

units 

Programme name: ICT Services 

Sub 

Program

me 

Project 

name & 

location  

Descripti

on of 

activities 

Green 

economy 

considera

tion 

Estima

ted 

cost 

(ksh) 

Sour

ce of 

fund

s 

Timefra

me  

Perform

ance 

indicator

s  

Targ

ets 

Status Implementing 

agency  
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ICT 

Infrastruc

ture 

Establish

ment of 

data 

centre 

Construct

ion and 

equipping  

 20M 

 

 

 

 

 

CGN 2019/ 

2020 

No. of 

data 

centres 

develope

d 

1 Ongoing   

 

ICT and e-

government 

 Establish

ment of 

ict 

centres-

Mosop 

and Aldai 

Construct

ion and 

equipping 

 20M CGN 2019/ 

2020 

No. of 

ICT 

centres 

develope

d 

2 Ongoing  ICT and e-

government 

 Establish

ment of a 

call centre 

Tenderin

g and 

establish

ment  

 10 

million 

CGN 2019/ 

2020 

No. of 

call 

centres 

develope

d 

1 New  ICT and e-

government 

  SUB TOTAL FOR CAPITAL PROJECTS                                130  MILLION 

 

 

 

 

 

 

 

 

 

 

 

Table 6: Non-Capital Projects for 2019/2020 
 

Programme Name : General administration and support services 

Sub 

Programme 

Project 

name & 

location  

Description 

of activities 

Gree

n 

econ

omy 

consi

dera

Estim

ated 

cost 

(ksh) 

Sou

rce 

of 

fun

ds 

Timefr

ame  

Perform

ance 

indicato

rs  

Targ

ets 

Status Implementing 

agency  
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tion 

County 

administrative 

services 

Acquisiti

on of 

departme

ntal 

vehicle 

Purchase of 

vehicles for 3 

chief 

officers,CEC

M and 

municipal 

management. 

 

21M 

CG

N 

2019/ 

2020 

No. of 

vehicles 

acquired 

4 Ongoi

ng  

Administration

& 

decentralized 

units 

Urban 

planning, 

investment and 

research 

Installati

on of 

drainage 

system in 

Kapsabet 

municipa

l 

Improvement 

of water 

drainage 

systems 

Provi

sion 

of 

clean 

envir

onm

ent 

5 M 

CG

N 

2019/ 

2020 

No. of 

drainage

s 

improve

d 

3 Ongoi

ng 

Administration

& 

decentralized 

units 

 Installati

on of 

drainage 

system in 

Nandi 

Hills 

Improvement 

of water 

drainage 

Provi

sion 

of 

clean 

envir

onm

ent 

4M 

CG

N 

209/ 

2020 

No. of 

drainage

s 

improve

d 

3 Ongoi

ng  

Administration

& 

decentralized 

units 
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 Acquisiti

on  of 

waste 

disposal 

truck for 

sub 

county 

waste 

collectio

n 

Procurement 

progress and 

Purchase of 

the truck 

Maxi

mum 

Colle

ction 

of 

garb

age 

provi

de 

gree

n 

econ

omy 

9 M 

CG

N 

2019/ 

2020 

No. of 

waste 

trucks 

acquired 

1 Ongoi

ng   

Administration

& 

decentralized 

units 

 Establish

ment and 

rehabilita

tion  of 

Kapsabet 

recreatio

nal parks 

Fencing and 

construction 

of benches at 

the parks 

 5 M CG

N 

2019/ 

2020 

No. of 

parks 

develop

ment 

2 New  Administration

& 

decentralized 

units 

 Renovati

on of 

governm

ent 

houses in 

the 

municipa

lity 

Renovation of 

houses 

 10 M CG

N 

2019/ 

2020 

No. of 

houses 

renovate

d 

20 

units 

New  Administration

& 

decentralized 

units 
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Programme name: Public Service  

Sub 

Program

me 

Project 

name & 

location  

Descripti

on of 

activities 

Green 

economy 

considera

tion 

Estima

ted 

cost 

(ksh) 

Sour

ce of 

fund

s 

Timefra

me  

Perform

ance 

indicator

s  

Targ

ets 

Statu

s 

Implementing 

agency  

Human 

resource 

manage

ment 

Develop

ment of 

human 

resource 

infrastruc

ture 

-

Develop

ment of 

policies 

-Baseline 

survey.  

-

Develop

ment of 

guideline

s  

 

 38 

Million 

CGN 2019/20

20 

No. of 

policies 

develope

d 

Baseline 

survey 

report 

- No. of 

performa

nce 

contract 

and 

appraisal 

signed 

 

 

13 Ongoi

ng  

Public service 

SUB TOTAL FOR NON CAPITAL PROJECTS                        92 MILLION 

 

 

Programme name: Kenya Urban Support Programmes 

Sub 

Programme 

Project name 

& location  

Description 

of activities 

Green 

econo

my 

consi

derati

on 

Estima

ted 

cost 

(ksh) 

Source 

of 

funds 

Time 

fram

e  

Performa

nce 

indicator

s  

Targ

ets 

Status Implementing 

agency  

Municipali

ty 

improvem

ent 

Street and 

security 

lights within 

the 

municipality 

Installation 

of street 

lights 

 

 

30 M 

KUSP-

world 

bank 

2019/ 

2020 

Percenta

ge of 

street 

lights 

installed  

100

% 

Ongoing  Administratio

n& 

decentralized 

units 
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 Construction 

of Jua Kali 

shades 

Tendering 

and 

constructio

n of the 

shades 

 

20 M 

KUSP-

world 

bank 

2019/

2020 

No. of 

shades 

construc

ted 

4 New  Administratio

n& 

decentralized 

units 

 Construction/

Extension of 

sewer line-

from Kounty 

lounge to 

sasa petrol 

station and 

Namgoi to 

Garden joint 

Tendering 

and 

constructio

n of the 

shades 

 

25 M 

KUSP-

world 

bank 

2019/

2020 

Length 

of sewer 

line 

extende

d 

1.5 

km 

Ongoin

g  

Administratio

n& 

decentralized 

units 

                                         SUB TOTAL FOR KUSP                           75 MILLION 

TOTAL FOR CAPITAL & NON-CAPITAL PROJECTS           222  MILLION 

GRAND TOTAL FOR DEVELOPMENT PROJECTS                297 MILLION 

 

 

NOTE: 
The Development programmes include programmes which will be funded by Kenya Urban 

Support Programme which cost 75 Million; therefore we deemed it necessary to be included in 

the Annual Development Plan. 
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3.4 Cross-sectoral Implementation Considerations 

Table 7: Cross-sectoral impacts 
 

Programme 

Name Sector Cross-sector Impact MITIGATION MEASURES 

  Synergies Adverse impact  

     

Security law 

and order 

Ministry of 

interior and 

coordination of 

national 

government 

 Improved 

security 

 Improved 

economy 

Insecurity and 

disorder 

 Community policing  

 Enforcement of Law  

 Conducting civic education 

and public participation 

HIV 

&AIDS 

 Health and 

Sanitation 

Curative and 

rehabilitative 

services 

 Reduction 

of 

stigmatizati

on 

 Reduction 

of HIV 

infection 

rate 

 Death 

 Stigmatization 

 Low 

performance 

rate 

 Counseling and testing 

programmes  

 Distribution of free condoms 

 

Security law 

and order 

Ministry of 

interior and 

coordination of 

national 

government 

 Improved 

security 

 Improved 

economy 

-Insecurity and 

disorder 

 Community policing  

 Enforcement of Law  

Conducting civic education and 

public participation 

Disaster and 

risk 

management 

 Ministry of 

Devolution and 

ASAL 

 Non state 

actors 

 Administration 

and 

decentralized  

units(County) 

 Improved 

response to 

disasters 

 Reduction 

of loss of 

life and 

property 

 Timely 

availability 

of 

humanitaria

n assistance 

 Lose of life 

and property 

 -Diseases 

infections 

 Hunger  

 Environmental 

degradation 

 Displacement 

of population 

 Disruption of 

learning 

 Adequate disaster 

preparedness  

 

 Public sensitization and 

awareness 

 

 Provision of emergency funds 

both at National and county 

government 
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3.5 Payments of Grants, Benefits and Subsidies 

The department of administration, public service and e-government plans to introduce two 

programmes for employee benefits in the financial year 2019/2020 as indicated below;             

Type of Payment Responsible 

Sector 

Planned amount 

(KSH) 

Beneficiary Purpose 

Works Injury 

Benefits Act 

(WIBA) 

Public service 17 Million All county 

employees 

Insurance cover 

NHIF 

Comprehensive 

medical cover 

Public service sub 

sector 

73 Million All county 

employees mostly 

contracted staff 

Insurance cover  

                                                                                    TOTAL COST 90 Million 

 

 

 

FINANCE AND ECONOMIC PLANNING 

 

3.1 INTRODUCTION 

The sector strategic priorities, programmes and projects for the year 2019/2020 have been 

highlighted and will be executed through the various sections in the sector namely; Revenue, 

Budget, Financial Accounting & Reporting, Internal Audit, Supply Chain Management and 

Economic Planning 

3.2.1 Vision and Mission 

Vision:  A leading sector in public finance management, economic policy formulation and 

development coordination.  

Mission:  To provide overall leadership and policy direction in resource 

mobilization,management and accountability for quality public service delivery.  

3.2.2 Sub-Sector Goals 

The sub-sector goals are to: 

c) Increase revenue levels of the county 

d) Ensure a fully operational integrated IFMIS support functions 

e) Automate the procurement processes 

f) Automate audit processes 

g) Increase budget absorption   

h) Enhance efficiency in planning though timely and accurate data 
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i) Establish M&E systems in the county 

 

3.2.3 Development Needs and Strategic Priorities 

Sub 

Programme 

Needs Priorities Strategy 

Revenue 

Management 

Improve  revenue 

levels 

Strengthen revenue 

collection processes and 

expand revenue base  

 Acquisition of land for markets 

 Construction of  ablution blocks 

in markets 

 Upgrading of the revenue 

system, POS and system 

software 

 Acquisition of revenue 

collection vehicles 

Financial 

accounting and 

Reporting 

Enhanced financial 

systems 

Timely reports generated 

 

Effective and efficient 

payment system 

 Training of officers 

 

Supply Chain 

Management 

Efficient and 

effective 

procurement 

processes 

Automation of the 

procurement processes 
 Automation of procurement 

stores, filling ,e-procurement 

 Construction of  storage/ archive 

facility 

Budget Increase budget 

absorption rates 

Enhance involvement in 

budget making process 
 Conduct trainings of all 

technical officers 

 Enhance  public and stakeholder 

engagements 

 

Economic 

Planning 

Strengthen planning 

function  

Accurate and timely data  Conduct a survey on county 

specific indicators 

Strengthen M&E 

function  

Efficient and effective 

M&E system 
 Acquisition of M&E vehicles 

 Acquisition of an e- CIMES 

system 

 

 

Internal Audit Automated audit 

processes 

Automating audit 

processes in the county 
 Acquisition and installation  of 

an audit soft ware 

 

 

3.2.4 Finance and Economic Planning statistics 

 

Key Indicator 

% increase in local revenue collection per year 

% of tenders awarded to reserved groups from total county tenders for the year  

% of automated procurement processes 
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% of quality audit reports generated in a year from total audit universe 

Absorption rate of the county budget 

Recurrent: 

Development: 

No. of Development plans  prepared and submitted timely as per the existing 

guidelines 

% of Projects tracked from total projects funded in the year  

 

 

 

3.2.5 Finance and Economic Planning Key Stakeholders 

 
STAKEHOLDERS ROLE 

National Government MDAs e.g the 

National Treasury and Planning 

 

 Financial support and resource mobilization 

 Formulation and review of County policies 

 Capacity Building 

 Formulation of policies and regulations 

County government departments  Implementation of policies, programmes and projects 

County Assembly  Oversight for implementation. 

 Formulate legislation to govern the county government 

 Approve county policies documents and Bills  

 Link department to the public 

Citizen   Identify their priority areas in development 

 Support government on service delivery 

 Give feeding on service delivery 

Development Partners  Formulation and  review of Development policies 

 Capacity Building 

 Evaluation of the projects 

 Financial support 

Business community/contractors  Remission of tax levies to County  Government 

 carry out Business with County Government 

 

 

 

 

3.3 CAPITAL AND NON-CAPITAL PROJECTS 

Table 5: Capital projects for the Year 2019/2020 
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Sub 

program

me   Project 

Name 

Ward 

Descri

ption 

of 

Activi

ties 

Gree

n 

Econ

omy 

Estimated 

Cost 

(Ksh.Milli

ons.) 

Sour

ce of 

fund

ing 

Time 

frame 

Perfor

mance 

indicat

or  

Targ

et(K

m)  

Stat

us  

Impleme

nting 

Agency 

Other 

stake 

holders  

Acquisiti

on of 

market 

land and 

Develop

ment 

Kibosw

a  

Market 

 

 

Terik  

Land 

identif

ication 

 

Procur

ement 

proces

s 

 

 

 

 

 

 

 

 

 

 

15,000,000 CGN 
2019/20

20 

No. of 

market

s with 

land 

funded 

and 

acquire

d 

within 

the 

year 

 

1 

 
New 

Departme

nt of 

Finance 

and 

Economic 

planning 

Departm

ent of 

Lands, 

Environ

ment and 

Natural 

Resource

s, 

transport 

and 

infrastruc

ture, 

members 

of the 

public 

             

Construct

ion of 

ablution 

blocks in 

markets  
Refer 

to 

Annex 

1 

Annex 

1 

Procur

ement 

proces

s 

 

Constr

uction 

activiti

es 

EIA 

will 

be 

cond

ucted 

10,000,000 CGN 
2019/20

20 

No. of 

ablutio

n 

blocks 

funded 

and 

constru

cted 

within  

market

s in the 

year 

5 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

Departm

ent of 

Lands, 

Environ

ment and 

Natural 

Resource

s, 

transport 

and 

infrastruc

ture 

Upgradin

g of the 

revenue 

system  

POS –

point of 

sale 

Gadget

s 

 

 

Count

y 

headq

uarters 

Procur

ement 

proces

s 

 

3,000,000 

 
CGN 

2019/20

20 

No. of 

POS 

funded 

and 

procur

ed 

within 

the  

year 

50 

100 

No. 

avail

able 

Departme

nt of 

Finance 

and 

Economic 

planning 

Departm

ent of 

Administ

ration, 

public 

service 

and e-

governm

ent 

Softwa

re 

upgrad

e 

Count

y 

headq

uarters 

Procur

ement 

proces

s 

 
1,500,000 CGN 

2019/20

20 

Level 

of 

efficie

ncy in 

revenu

e 

collecti

on (%) 

100 80% 

Departme

nt of 

Finance 

and 

Economic 

planning 
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Acquisiti

on of 

revenue 

vehicles 

 

Count

y 

headq

uarters 

Procur

ement 

proces

s 

 
12,000,000 CGN 

2019/20

20 

No. of 

revenu

e 

vehicle

s 

funded 

and 

procur

ed 

within 

the  

year 

3 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

 

Acquisiti

on of e –

CIMES 

system 

e-

CIMES 

Count

y 

headq

uarters 

Procur

ement 

proces

s 

 
10,000,000 CGN 

2019/20

20 

No.  of 

functio

nal e-

CIME

S 

system

s  

procur

ed 

within 

the 

year 

1 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

The 

National 

Treasury 

and 

Planning, 

Departm

ent of 

Administ

ration, 

Public 

Service 

and e-

governm

ent 

Acquisiti

on of 

M&E 

vehicles 

 

Count

y 

headq

uarters 

Procur

ement 

proces

s 

 
8,000,000 CGN 

2019/20

20 

No. of 

M&E 

Vehicl

es 

funded 

and 

procur

ed  

within 

the 

year 

2 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

 

Automati

on of 

procurem

ent 

processes 

Stores 

and 

filling,  

Count

y 

headq

uarters 

Procur

ement 

proces

s 

 
10,000,000 CGN 

2019/20

20 

No. of 

functio

nal 

procur

ement 

system

s 

funded 

and 

procur

ed 

within 

the 

year  

1 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

The 

National 

Treasury 

and 

Planning, 

Departm

ent of 

Administ

ration, 

Public 

Service 

and e-

governm

ent 

Construct

ion of  

procurem

ent 

storage/ar

 

Count

y 

headq

uarters 

Prepar

ation 

of the 

BQs, 

Procur

 
2,000,000 CGN 

2019/20

20 

No. of 

storage

/archiv

e 

faciliti

1 New 

Departme

nt of 

Finance 

and 

Economic 

Transpor

tand 

infrastruc

ture 
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chive 

facilities   

ement 

proces

s 

es 

funded 

and 

constru

cted 

within 

the 

year. 

planning 

Automati

on of 

audit 

processes 

TEAM

MATE, 

IDEA 

Count

y 

headq

uarters 

Procur

ement 

proces

s, 

trainin

g on 

the 

system 

use, 

system 

roll 

out 

 
5,000,000 CGN 

2019/20

20 

No. of 

functio

nal 

audit 

softwa

res 

funded 

and 

procur

ed  

within 

the 

year 

2 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

The 

National 

Treasury 

and 

Planning 

TOTAL FOR CAPITAL 86,500,000 

 

Table 6: Non Capital projects for the Year 2019/2020 

Sub 

progra

mme   

Pro

ject 

Na

me 

Ward 

Descri

ption 

of 

Activiti

es 

Gree

n 

Econ

omy 

Estimated 

Cost 

(Ksh.Millio

ns.) 

Sour

ce of 

fund

ing 

Tim

e 

fra

me 

Performa

nce 

indicator  

Targ

et(K

m)  

Status  

Impleme

nting 

Agency 

Other 

stakehol

ders  

Condu

ct a 

Statisti

cal 

survey 

 

County 

headqu

arters 

Trainin

g, 

Questio

nnire 

develop

ment, 

data 

collecti

on, data 

analysis

, report 

generati

on 

 
10,000,000 

CG

N 

2019

/ 

2020 

No. of 

Statistical 

surveys 

organized, 

funded 

and 

conducted 

by the 

departmen

t   within 

the year 

1 New 

Departme

nt of 

Finance 

and 

Economic 

planning 

Kenya  

National 

Bureau 

of 

Statistics, 

all 

county 

departme

nts 

TOTAL FOR NON CAPITAL  10,000,000 

GRAND TOTAL 86,500,000 
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3.4 Cross-Sectoral Implementation Considerations 

Programme Name Sector  Cross-sector Impact MITIGATION 

MEASURES 

  Synergies Adverse impact  

Financial 

Management 

All 

sectors 
 Mobilizing  

resource for 

development 

(Increased 

revenue 

collection) 

 Improve 

quality of 

services in all    

sectors 

especially 

those  with 

potential to 

generate 

revenue 

 Inadequate 

resources 

 Incomplete  

projects/program

s 

 Underfunding of 

projects 

 Poor quality of 

project 

implementation 

 Capacity 

building of 

technical 

staff 

 Full 

automation 

of revenue 

sources 

 Improving 

services of 

on revenue 

potential 

sources  

 Enforce 

revenue 

collection 

and increase 

revenue 

points. 

 Prudent 

management 

of 

Resources 

 Revenue 

resource 

mapping 

 Automated 

County 

Financial 

Management 

System 

 Timely 

payments for 

goods and 

services 

 Satisfied 

clients 

 Asset 

Management 

 Inaccurate 

financial reports 

 Low funds 

absorption 

 Training and 

capacity 

building 

 Adherence 

to financial 

regulations 

and 

procedures 

as 

provided for 

in PFM Act 

 



148 

 

System 

acquired 

 Automation of 

procurement 

procedures 

 Timely 

procurement of 

services and 

projects 

 

 Non-completion 

of projects 

within the 

stipulated 

timelines 

•   Litigations 

 Increase in 

project cost 

 

 Adherence 

to 

procurement 

laws and 

policies 

 Full 

implementat

ion of 

IFMIS 

modules 

 Timely 

requisition 

of projects 

and services 

by 

departments 

  

 

 Quality and 

accountable 

governance 

 Unsustainable 

decision making 

 Poor 

utilization of 

resource 

 Automation 

of audit 

function 

 Formation 

of audit 

committees 

 Budget 

allocation to 

audit 

function 

 Capacity 

building of 

audit staff. 

Planning Services All 

sectors 
 Integrated 

economic 

plans 

 Improved 

funds 

absorption 

 Seamless 

implementation 

of 

plans 

 Non integrated 

plans 

 Low resource 

mobilization for 

project 

implementation 

 Low 

development 

 Capacity 

building of 

technical 

staff 

 

 

  Streamlined 

allocation 

of resources 

 Improved 

 Unrealistic 

project budget 

allocation 

 Non completion 

 Capacity 

building of 

technical 

staff 
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funds 

Absorption 

of projects 

within stipulated 

timelines 

 Prudent 

management 

of 

Resources 

  Improved 

tracking and 

assessment of 

project 

implementation 

 Efficient 

utilization of 

Resource 

 Poor 

implementation 

of projects 

 Inaccurate status 

reporting 

 Poor quality of 

works 

 Loss of funds 

 Project/program 

objective will 

not be achieved 

 Capacity 

building of 

technical 

staff 

 Establish 

M&E 

Structures 

 Acquisition 

of M&E 

vehicles 
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COUNTY EXECUTIVE 

3.1Introduction 

 

The County Executive seeks to coordinate activities of the County Government and ensure 

effective implementation of County Government policies, projects and programmes. The 

following units are domiciled in the County Executive; Governor’s Office, Deputy Governor’s 

Office, County Secretary’s Office, Protocol, Service Delivery Unit, Communication, Liaison, 

Security and Enforcement, Advisory Services (Legal, Economic, and Political). 

 

3.2 COUNTY EXECUTIVE 

3.2.1 Sector Vision and Mission 

Sector Vision 

Be a governance institution that empowers residents, and all development stakeholders in 

delivering the county’s aspirations. 

Sector Mission 

To provide overall leadership in ensuring effective, efficient and accountable leadership, that 

promotes a just, democratic and secure environment for the county. 

3.2.2 Sub sector goal and target 

Improved governance and leadership for a prosperous county. 

 

3.2.3 Strategic Priorities 

Development needs, priorities and strategies 

Development Needs  Development Priorities  Strategies to address priorities  

To provide policy direction 

in management of county 

affairs;  

To provide governance  

structures for effective 

implementation of county 

functions 
 

-To establish adequate capacity 

to provide quality services 

through adaptation of acceptable 

emerging standards  

-Identify investment 

opportunities both locally and 

overseas that will deliver 

development to the people of 

Nandi County  

-Institutionalize the Legal 

framework within the County in 

-Develop and operationalize a 

framework for preparation of 

cabinet memoranda  

-Ensure expenditure within the 

county departments is aligned to 

approved plans and budgets  

-Attend networking events and/or 

-luncheon for partners with 

leadership  

-Draft bills, subsidiary 

legislation, policies, notices of 
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line with the constitution  

-Enforce County Laws and other 

Acts of Parliament  

-To improve coordination of 

operations of the County Public 

Service 

 

appointment to county public 

offices and events and review of 

laws; 

-Providing general legal advice 

to County departments  

 

 

3.3.4 Sector key stakeholders 

The major stakeholders are classified into three categories as follows; 

PRIMARY STAKEHOLDERS 

STAKE HOLDERS ROLES INTEREST 

Citizen   Identify their priority 

areas in development 

 Support government on 

service delivery 

 Participate in public 

participation 

 Give feeding on service 

delivery 

 Expectations of quality 

services 

County government departments  Organization of public 

participation 

 Budget making process 

 Facilitation and 

coordination of the 

whole process 

 Consolidation of the 

report from the public 

 Provide leadership 

 Provide goodwill 

 Provide direction and 

guidance  on policy 

implementation 

 Using of allocated funds 

prudently as they 

implement their 

programmes 

 To fulfill our mandate as 

stipulated by the law  

 Service delivery 

County Assembly  Oversight for 

implementation. 

 Representation at the 

 To see into it that the 

expectation 0f citizen are 

achieved 
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Assembly chambers  

 Formulate legislation to 

govern the county 

government 

 Approve county policies 

documents and Bills  

 

KEY STAKEHOLDERS  

STAKE HOLDERS ROLES INTEREST 

National Government  Financial support and 

resource mobilisation 

 Formulation and review 

of County policies 

 Capacity Building 

 Successful 

implementation of  

devolved functions 

National Treasury  Programme funding and 

formulation of financial 

policies 

 Prudent use of resources 

Constitutional commissions, 

regulatory boards and agencies 
 Formulation of policies 

and regulations  

 

 Operational policies and 

guidelines 

Development Partners  Formulation and  review 

of Development policies 

 Capacity Building 

 Evaluation of the projects 

 Financial support 

 Support of specific 

Areas of interests 

 To fulfil SDGS 

 To assist County 

Government to attain 

National development 

Goals 

 

 

 

 

SECONDARY STAKEHOLDERS  

STAKE HOLDERS ROLES INTEREST 

Secondary stakeholders(business 

community/contractors) 
 Remission of tax levies 

to County  Government 

 carry out Business with 

County Government 

 

 Provision of conducive 

environment for 

investment 
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3.2.4 Capital and non-Capital Projects 

Table 5: Capital projects for the FY 2019/2020 

 Programme Name: Physical Infrastructure 

Sub 

program

me  

Project 

name 

location 

(ward/ 

sub 

county/ 

county 

wide) 

Description 

of activities  

Green 

Economy 

considerati

on  

Estimated 

cost (kshs) 

Source 

of 

funds 

Time 

frame 

Performance 

indicators 

Targets  status Impleme

nting 

agency 

Constructi

on of 

Governor’

s Offices 

Construc

tion of 

governor

’s office 

complex 

Preparation 

of bills of 

quantities 

and design  

Tendering 

process 

Construction 

to 

completion 

of 

governor’s 

office 

Environme

ntal impact 

assessment 

will be 

done 

95,000,000 CGN 2019/ 

2020 

Percentage of 

completion  

Complet

ed 

functiona

l and 

partitione

d office 

ongoi

ng 

County 

Executiv

e 

TOTAL FOR NON CAPITAL PROJECTS 95,000,000 

 

 

 

 

 

 

 

 

Table 6: Non-Capital Projects for FY 2019/2020 

 Programme Name: General Administration and Support Services 

Sub 

program

me  

Project 

name 

location 

(ward/ 

sub 

county/ 

county 

wide) 

Description 

of activities  

Green 

Economy 

considerati

on  

Estimated 

cost (kshs) 

Source 

of 

funds 

Time 

frame 

Performance 

indicators 

Targets  status Imple

menti

ng 

agency 

General 

Administr

Youth 

Empowe

rment(Pe

rformanc

Preparation 

of bills of 

quantities 

and design  

Environme

ntal impact 

assessment 

will be 

20,000,000 CGN 2019/ 

2020 

100% youth 

involvement 

Provision 

of 

contract 

to youths 

new County 

Execut

ive 
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ation and 

Support 

Services 

e based 

contracti

ng) 

 

Tendering 

process 

 

done in Tenders 

TOTAL FOR NON CAPITAL PROJECTS 20,000,000 

 

 

3.2.5 Cross-sectoral Implementation Considerations 

Table 7: Cross-sectoral impacts 

Programme 

name 

Sector  Cross sector impact  Mitigation 

measures Synergies  
 

Adverse 

impact 

Coordination of 

County Functions 

 

All sectors -Better 

management of 

county functions  

-Revenue 

generation  

-Reduced costs.  

-Accountability in 

county funds 

 Improve the 

quality of 

services 

offered  
 

 

 

open to abuse Training on 

high moral 

standards of 

integrity  

-Motivation of 

officers  
 

 

 

CHAPTER FOUR 

RESOURCE ALLOCATION 
 

4.1 Chapter Overview 

 

The chapter presents a summary of the proposed budget by Programme and Sector. It also 

provides a description of how the County government is responding to changes in the financial 

and economic environment and further indicates the criteria employed in the allocation of 

resources per Sector and per Programme.  
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4.2 Resource Allocation criteria 

 

Resources are allocated based on the following criteria;  

1. Special consideration given to the on-going programmes/projects and multi-year projects 

2. Linkage of the Programme with the objectives of the County Government, the 

Governor’s Manifesto and the CIDP and national strategic plan like the Big Four Agenda. 

3. Degree to which the Programme addresses core poverty interventions;  

4. Degree to which the Programme is addressing the core mandate of the department; and  

5. Cost effectiveness and sustainability of the Programme/projects.  

 

4.3 Proposed budget by Sector 

 

Summary of Proposed/Anticipated Budget by Sector/ Sub-sector 

 

Sector/Department  Amount  

As a percentage of 

the total Resource 

County Executive 

                  

115,000,000  

                                                 

4  

Finance and Economic Planning 

                   

86,500,000  

                                                 

3  

Health and Sanitation 

                  

332,500,000  

                                               

11  

Roads Transport and Public Works 

                  

504,000,000  

                                               

16  

Agriculture, Livestock and Co-operatives 

Development 

                  

454,000,000  

                                               

15  

Education and Vocational Trainings 

                  

226,000,000  

                                                 

7  

Lands, Environment and Natural Resources 

                  

250,000,000  

                                                 

8  

Trade and Industrial Development 

                  

264,000,000  

                                                 

9  

Public Service and Labour 

                                

-    

                                                

-    

Tourism, Culture and Social Services 

                   

75,000,000  

                                                 

2  

Administration, Public Service and e-Government 

                  

297,000,000  

                                               

10  

Youth, Sports and Gender 

                  

322,000,000  

                                               

10  
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County Assembly 

                  

160,450,000  

                                                 

5  

Total  

         

3,086,450,000  100  

 

4.4 Financial and Economic environment 

 

The County Government relies on the National Government statistics on economic issues and 

statistics (KNBS). Kenya’s economy is estimated to have expanded by 5.6 per cent in 2016, 

compared to a growth of 5.3 per cent in 2015. This was as a result of major drivers of the 

economy that includes agriculture, manufacturing, transport, real estate, education and 

construction; this points to macro-economic situations which are encouraging for the county and 

therefore this means that the county economic growth will follow the same pattern (KNBS)  

Nandi County is affected by the existing economic situation which affects the satisfactory 

provision of efficient service delivery to its citizens. Nandi County has close to half of its 

population living below the poverty line at 49.3% according to the KNBS report of the well 

being in Kenya (2009). The County since the inception of devolution has tried to respond to this 

situation by introduction of major programmes with an aim of improving the living standards of 

its population. Such programmes include:  

 

i) Social Safety Net- this has been achieved through the following initiatives: shelter 

improvement programme, Provision of bursaries and scholarship for needy students, Distribution 

of mattresses and blankets to poor households;  

 

ii) Infrastructure development- the county government has opened rural roads,done footbridges, 

upgraded gravel roads to bitumen standard, and improved lighting through installation of solar 

and high mast flood lights at various strategic positions;  

 

iii) Improved agricultural services- The county government has introduced Farm mechanization, 

fertilizer and seed subsidized programme with an aim to improve food security. The county has 

also enhanced A.I subsidized initiative programme, poultry development and smart dairy 

programme among other livestock programmes;  
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iv) Trade promotion-The county government has introduced trade loans to small medium 

enterprise citizen, improved market infrastructure including kiosks and construction of markets 

with an aim economic activities thus improving on the living conditions;  

 

v) Improved health services and infrastructure- The County government has improved on the 

health sector by providing ambulance services, child maternity programmes and construction of 

hospital and health centres as well as steady supply of drugs to all facilities and addressed the 

welfare of the healthworkers. 

 

Going forward the County Government will enhance the above programmes by allocating the 

available resources to the strategic priorities while engaging all relevant stakeholders in 

prioritizing the programmes. 

 

4.5 Risks, Assumptions and Mitigation Measures 

Assumptions of the Plan  

i) Expanded Revenue streams  

 

The County gets her revenue from a number of sources namely; Own Sources, Equitable share of 

National Revenues and Conditional Grants all of which are not sufficient to service the vision. 

For the plan to be adequately implemented, more financial resources for investment in the 

projects and programmes identified must be raised especially  by putting in place measures and 

policies to expand the own source revenue base. 

ii) Political Stability  
 

This refers to an environment that is issue based, people centered, result-oriented and 

accountable to the public. This will enhance stability which helps the government to effectively 

deliver services to the people without any distraction that comes with political instability.  

 

iii) Macro-economic Stability  
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Macro-economic variables that affect the economy include inflation, interest rates, exchange 

rates, wage rates and Employment levels. The vision assumes that these variables will remain 

stable and predictable for the period of implementation of the vision.  

 

iv) Security  

Security is a social need that is paramount for social coexistence of all entities within a set-up. It 

is one factor that will create a conducive environment for the implementation of the vision. To 

achieve this, the County Government will collaborate with the National Government in 

managing security issues in the County.  

 

v) Favorable Weather Conditions  

The County is endowed with conducive climatic conditions for good agricultural production. 

Rainfall performance is above average exhibiting a bimodal distribution with two distinct 

seasons occurring in March-April-May and October-November-December (long and short rain 

seasons). Long rains average at 1000 - 1200 mm per year while short rains average at 500 – 800 

mm per year which is good for production of most of the staple crops planted in the county. This 

also helps recharge both ground and surface water in the County.  

The average air temperatures range between 10.0 0C – 30.0 0C while evaporation ranges from 

400 – 800 mm per year which is favorable for crop and animal production. Obviously, 

fluctuation in climatic conditions result in attendant fluctuation in water levels in river and 

steams hence affecting water supply.  

With projected climate change patterns, the plan assumes that the prevailing good climatic 

conditions will continue.  

 

Mitigation Measures  

 

i) Automation – The county Government of Nandi has undertaken automation of all its 

local revenues in a bid to enhancing its revenue collection and curbing on any 

leakages that may result to revenue loss. 
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ii) Revenue Potency Study – The County Government has engaged a consultant to 

carry out a revenue potency study and all the County Revenue base in order to help 

profile all sources of revenue, their potential and collection mechanism as well as the 

recommendation of new sources of Revenue that have not been tapped. 

 

iii) Revenue Collection legislation – The County Government on realizing the short 

comings of the current revenue collection Act 2017 has embarked on the revision of 

the Revenue Collection Laws. To be tabled with this Annual Development Plan if the 

Nandi County Revenue Bill 2018 which seeks to enhance the implementation and 

enforcement of the revenue laws. 

 

iv) Revenue Clinics – On realizing the importance of an informed tax payer Society, the 

County Government is planning to have tax clinics to sensitize tax payers on the 

importance of self-compliance. The tax payers will be informed among other things 

their rights and obligations.  

 

v) The County Treasury through its Revenue collection sector received the revised 

valuation rolls and has embarked towards its implementation as per the provisions of 

the property rating Act and the accompanying revenue legislations of the County 

Government of Nandi. 

 

 

 

 

CHAPTER FIVE 

MONITORING AND EVALUATION 

5.1 INTRODUCTION 

The County government is setting up the County Integrated Monitoring and Evaluation System 

(CIMES) that will track and report on the GDP and ADP implementation progress. The system 

will also identify the activities needed for monitoring and evaluation to be successfully 
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implemented and the roles and responsibilities of the different players in the monitoring and 

evaluation exercise. The County M&E Policy is under development. It is expected that the policy 

will be finalized soonest for cabinet and county assembly’s approval. The policy once approved 

will set stage for the preparation of the county M&E framework and structures as outlined in the 

County Integrated Monitoring and Evaluation System guidelines. Currently the M&E unit is one 

with the economic planning unit and there are designated Planning/ M&E officers in all the 

departments for coordination of the functions. 

5.2 DATA COLLECTION 

The data collection techniques that will be employed include: 

 Observation where the evaluator will try understand the cause - effect of various inputs to 

the project 

 Interviews with  stakeholders including members of the public 

 Focus group discussions with the project management committees and  

 Documental revision where existing information on the project is reviewed e.g. the Bills 

of quantities. 

 

5.3 DATA ANALYSIS 

Data will be processed and analyzed both qualitatively and quantitatively using appropriate 

computer based programmes where applicable. Statistical techniques such as SPSS and EXCEL 

among others will be employed in analyzing both the qualitative and quantitative data collected 

at the project and programme level 

5.4 REPORTING 

This Annual Development Plan will be Monitoring both at the departmental level, sub county 

level and County Level. Reporting will be done both vertically and horizontally as per the 

proposed County M&E structure.  

Horizontal reporting will be done from the county departments led by the respective CEC 

members. There will bedepartmental M&E Committees comprising of all the technical officers 

in the department and the sector stakeholders including the non-state actors. The Committees 

which are chaired by departmental Chief Officers with Planning/M&E Officers as the secretariat 
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will organize and conduct their departmental M&E activities continuously and prepare 

departmental quarterly and annual reports for projects funded in the year. The reports will be 

forwarded to the economic planning units for compilation and production of County M&E 

reports and CAPR. 

The county reports will be subjected to the Technical Oversight Committee (TOC) for reviews 

and expert advice before further forwarding to the County Monitoring and Evaluation Committee 

(CoMEC) for review and approval. The quarterly M&E reports can then be disseminated to 

relevant authorities. The County Annual Progress Report (C-APR) will on the other hand be 

forwarded to the County Assembly for approval before dissemination.  

Vertical reporting will be done from the Project Management Committee level to Ward M&E 

Committee and then to the Sub County level. The Sub County M&E Committee will compile 

their quarterly and annual reports then forward to the County M&E Unit for harmonization with 

the sector reports before forwarding to TOC and COMEC for discussion, verification and 

approval. 

The M&E unit has the sole responsibility of establishing reporting standard and formats that can 

be used by all county sectors and stakeholders to collect data and other information used in 

compiling M&E progress reports. The M&E reports generated will be a collaborative process.  

 

Table 1: Reporting Timelines 

 

Report Frequency Dissemination 

date/Month 

Recipient 

Sector Quarterly 

Monitoring and Evaluation 

Report 

Quarterly 10
th

 of the first 

month after the 

end of the quarter 

M&E unit 

County 

QuarterlyMonitoring and 

Evaluation Reports 

Quarterly 20
th

 of the first 

month after the 

end of the quarter 

County Assembly 

Sectoral Annual Progress 

Reports 

Annually 1
st
 August  each 

year 

M&E unit,  

County Annual Progress 

Report 

Annually 1
st
  September 

each year 

County Assembly 
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Sub County 

QuarterlyMonitoring and 

Evaluation Reports 

Quarterly 10
th

  of the first 

month after the 

end of the quarter 

M&E Unit,  

Sub County Annual 

Monitoring and Evaluation 

Report 

Annually 1
st
 August  each 

year 

M&E Unit, 

 

FIGURE 1: MONITORING AND EVALUATION COMMITTEE STRUCTURE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MONITORING AND EVALUATION PERFORMANCE INDICATORS 

1. Health and Sanitation 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector/sub-sector Key performance  Beginning of ADP 

year situation 

End of the ADP year 

situation  

Curative and 

Rehabilitative Health 

No. of Theatres 

established  

2 7 

STAKE HOLDERS 

CITIZENS 

COUNTY ASSEMBLY 

COUNTY EXECUTIVE 

COMMITEE 

COUNTY 

DEVELOPMENT STAKE 

HOLDERS 

SECTORAL M&E 

COMMITTEE 

M&E UNIT 

SUB COUNTY M&E 

COMMITTEE 

COUNTY M&E 

COMMITTEE 
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services  No. of maternity 

established 

20 40 

No. of constructed and 

upgraded health facilities 

135 165 

Preventive and Promotive 

Health services  

Waste management 

systems established 

133 150 

No. of rehabilitative 

centres established 

1 7 

General Administration, 

Planning Management 

support and coordination  

Number of utility 

vihecles purchased 

2 8 

Number of ambulances 

purchased 

6 12 

 

 

 

 

 

 

 

 

 

 

 

Table 2: Summary of Sector/ Sub-sector Programmes  

Programme 

name : 

Curative and Rehabilitative Health services 

Objective : To provide effective and efficient curative and rehabilitative health care services to 

the county citizens. 

Outcome : To provide effective and efficient curative and rehabilitative healthcare services in all 

health service delivery unit. 

Sub 

programme  

Key outcome 

/output  

Key 

performance 

indicator  

Baseline  Planned 

target  

Achieved 

target  

Remarks  
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 Improved 

access to 

health 

services 

Number of 

health facilities 

operationalized 

135 165   

 Improved 

theatre 

services 

Number of 

theatres piped 

(oxygen) 

2 6   

 Improved 

referral 

services 

Number of 

referral health 

facilities 

renovated 

6 7   

 Improved 

maternity 

services 

Number of 

maternity 

wings 

equipped 

20 40   

Programme 

name : 

Preventive and promotive Health services 

Objective : To provide effective and efficient preventive and promotive health intervention 

across the county. 

Outcome : Effective and efficient preventive health intervention within the county undertaken 

or attained. 

Sub 

programme  

Key outcome 

/output  

Key 

performance 

indicator  

Baseline  Planned 

target  

Achieved 

target  

Remarks  

       

 Improved 

morgue 

services 

Number of 

morgues 

constructed 

2 3   

 Improved 

immunization 

coverage 

Number of 

fridges 

purchased 

149 160   

 Improved 

waste 

management 

in the health 

facilities 

Number of pit 

latrines and 

septic tanks 

constructed  

133 150   

 Improved 

rehabilitation 

services at 

sub county  

Number of 

renovation 

works done 

1 7   
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hospitals 

Programme 

name : 

General administration ,planning ,management support and coordination 

Objective : To provide effective and efficient health administrative and management support in 

the delivery of health services across the county 

Outcome : Effective and efficient preventive and promotive health interventions within the 

county 

Sub 

programme  

Key outcome 

/output  

Key 

performance 

indicator  

Baseline  Planned 

target  

Achieved 

target  

Remarks  

 Enhanced car 

parking at 

sub county 

hospitals 

Number of 

parking areas 

refurbished 

2 7   

 Purchase of 

mobility 

vihecles 

Number of 

vihecles 

acquired  

2 8   

 Furnished 

health 

facilities 

Number of 

health facilities 

supplied with 

furniture and 

fittings 

135 150   

 Consistent 

supply of 

drugs 

Rate of stock-

outs 

60% 80%   

 Enhanced 

data 

collection, 

management 

and retrieval. 

Number of 

health facilities 

installed with 

robust Health 

Management 

Information 

System 

(HMIS) 

0 7   

 

2. TRANSPORT AND INFRASTRUCTURE 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector/Sub-sector   Key performance 

indicator  

Beginning of the ADP 

year situation  

End of the ADP year 

situation 
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Roads and Transport No of Km of newly 

Opened roads 

192  

 
No of km graveled 

3620  

 Total length of culverts 

laid 

780  

 No of bridges 

constructed. 

22  

Public works No of Designed and 

managed projects 

278  

 

Table 2: Summary of Sector/ Sub-sector Programmes  

Programme Name: Road Works. 

Objective: To improve road network and promote accessibility. 

Outcome: Improved infrastructural development 

Sub programme Key 

outcomes/Output 

Key 

performance 

Indicators         

Baseline Planned 

targets 

Achieved 

targets 

Remarks 

Maintenance and 
improvement of 
existing earth roads. 

Improved road 
network and 
accessibility 

No of Km of 
Road works 
done 

3620 1200   

Opening of New 
roads 

Reduce travel 
distance and 
enhanced 
connectivity 

No of Km of 
newly 
Opened 
roads 

192 50   

Construction of 
culverts 

Improve road 
accessibility and 

enhanced 
connectivity 

Total length 
of culverts 

laid 

780 1200   

Construction of foot 

bridges 

Improve Road 

Accessibility and 

connectivity 

No. of Foot 

Bridges 

constructed 

22 6   

 

Programme Name: Public Works. 

Objective: To Design and manage projects. 
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Outcome: Improved infrastructural development 

Sub programme Key 

outcomes/Output 

Key 

performance 

Indicators         

Baseline Planned 

targets 

Achieved 

targets 

Remarks 

Maintenance and 
improvement of 
existing earth roads. 

Improved 
infrastructural 
development 

No of 
Designed and 
managed 
projects 

278 250   

 

 

 

 

 

 

3. AGRICULTURE AND COOPERATIVE DEVELOPMENT 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector  subsector Key performance 
indicators 

Beginning 
of the ADP 
year 
situation 

End of the 
ADP YEAR 
SITUATION 

Agriculture & 

cooperative 

development 

Crop dev’t  Proportion of  

household 

earnings 

8 6 

  Value of 

household income  

12 13 

 Livestock dev’t level of household 

income 

22 23 

  % of households 

that are food and 

nutrition secure 

8 6 

 Fisheries dev’t No of households 

with improved 

nutrition 

1400 1600 

  Proportion of 

household income  

1.2 1.3 
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 Cooperative dev’t Value of income 

earned by 

cooperatives 

societies 

600 750 

  Proportion of 

population who 

are members of 

cooperatives 

societies 

19% 25% 

 

 

 

Table 2: Summary of Sector/ Sub-sector Programmes  

Sub 

program

me 

Key  

outcomes/

outputs 

Key 

performance 

indicators 

baselin

e 

Planned 

Targets 

Achieved 

targets 

remarks 

Milk 

processing 

plant  

Constructio

n of 

structures  

Purchase  

of 

machines 

and 

equipments 

Completed 

structure 

Quantity of 

milk 

processed 

 

% Completion 

of  milk 

processing 

plant  

  

Completio

n of 

animal 

feedmill 

Purchase of 

equipments 

Production 

capacity  of 

the mill 

50% 100% 

completion 

  

Completio

n of curing 

bandas 

Constructio

n   

No. of skins 25% 100% 

completion 

  

Completio

n of  a 

poultry 

hatchery 

Purchase of 

equipments 

No. of chicks 

hatched 

50% 100% 

completion 

  

Completio

n of a fish 

hatchery  

Constructio

n of 

structures 

Purchase of 

No.of 

fingerlings 

hatched per 

day 

20% 100% 

completion 
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machinery 

Revamp 

kaimosi 

atc  

Supply of 

water 

Renovation 

of 

confrence 

halls,hostel

s 

Animal 

stalls  

Capacity of 

activities 

carried out by 

kaimosi per 

day 

 Increased 

capacity  

  

Constructi

on of a 

county soil 

testing lab 

Constructio

n of the lab 

Purchase of 

equipments 

Productivity 

per area 

0 100% 

completion 

  

Purchase 

of animal 

breeding 

stock 

Purchase of 

animals 

Production of 

the animals 

Low 

product

ion 

animal

s 

15 litres per 

cow per day 

  

Promotion 

of 

industrial 

crops 

Purchase of 

seeds and 

seedlings 

Income per 

household 

30% 30 % 

increased 

uptake 

  

Purchase 

of bee 

keeping 

equipment

s 

Purchase of 

equipments 

Income per 

household 

20% 20 

%increased 

uptake 

  

Constructi

on of cold 

rooms for 

fish 

Constructio

n  

Purchase of 

freezers 

Installation

s of power 

holding 

capacity  

0 100% 

completion 

  

Seed 

multiplica

tion 

center 

Constructio

n of 

structures 

Purchase of 

machinery 

Completion 

of structures 

Quality of 

equipments 

40% 100% 

completion 
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and 

equipments 

Purchase of 

seeds 

 

 

installed 

No of seeds 

produced 

Heifer 

developm

ent 

Constructio

n of 

structures 

Preparation 

of animal 

feeds 

Purchase of 

semen 

Purchase of 

animal 

breeds 

Water and 

power 

supply 

Staff 

employmen

t and 

training 

 

Quality of 

structures 

Quality of 

breeds 

produced 

Units 

/quantity of 

milk 

produced 

50% 100% 

completion 

  

constructi

on  of 

milk 

cooling 

plant 

structures  

Constructio

ns 

Quality of 

structures 

constructed 

 

50% 100% 

completion 

  

Renovatio

n of cattle 

dips 

Renovation

s/constructi

ons done 

Cases of 

diseases 

reported 

35% of 

total 

dips 

renovat

ed 

50%   

extension  recruitment 

Facilitation 

of 

No. of 

farmers 

receiving 

50% 

extensi

on 

80%    
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Extension 

Provision  

 

extension 

services 

provisi

on 

Establime

nt of 

demo 

farms 

Establishm

ent of the 

farms 

Purchase of 

seeds and 

seedlings 

No. of 

demostration

s done/output 

per farmer 

after 

demostration

s 

20% 

demost

rations 

100%   

Promotio

n of 

horticultu

ral crops 

Purchase 

ofseedlings 

Production 

per farmer 

40% 

awaren

ess 

50%   

Purchase 

of 3 

vehicles 

and 20 

motorbik

es for 

extension  

Purchase of 

vehicles 

and 

motorbikes 

Facilitate 

mobility 

40% 

mobilit

y  

60% 

mobility  

  

Disease 

control 

Purchase of 

vaccines 

and sera 

Cases 

reported 

40% 

reducti

on 

20% 

reduction 

  

Improvin

g animal 

breeds 

Purchase of 

semen and  

provision 

of A.I  

services 

Quantity of 

milk per cow  

Breed quality 

5 litres 

per 

cow  

Improved 

production 

  

Establish

ment of 

agricultur

al 

mechaniz

ation 

station 

Purchase of 

machinery 

Cost of 

production 

0 Increased 

access  to 

machinery 

  

Reduce 

pest  and  

diseases 

prevalenc

e 

Purchase of 

acaricides 

and 

pestcides 

Cases 

reported 

55% 25% 

reduction 
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Building 

and 

renovatio

n s of 

administr

ative 

offices 

Constructio

n  and 

Renovation 

of 

buildings 

 10% R4enovation 

of all offices  

  

 

4. EDUCATION 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector / Sub-sector  Key Performance 

indicator 

Beginning of the ADP 

year situation  

End of the ADP year 

situation 

Early Childhood 

Development and 

Education 

 Number of ECDE 

Centres constructed. 

 No. of teachers 

recruited. 

. 

150  240 

Vocational Training   Number of New 

VTC established 

 

14 15 

No. Of VTCs 

upgraded 

2 12 

No. of centres 

equipped with green 

houses. 

0 10 

General Education Amount of funds 

disbursed as bursaries 
120 180 

Table 2: Summary of Sector/ Sub-sector Programmes  

Programme Name: Early Childhood education and development 

Objective: To improve access to Pre-primary education,  child friendly facilities and  an enabling 

environment for early childhood development 

Outcome: Increase enrolment in early childhood development in education centres as well as improving 

the transition rate from pre-primary to primary grade 1 

Sub 

Programme  

Key 

Outcomes/ 

Indicators  

Key 

Performance  

Indicators  

Baseline  Planned  

Targets  

Achieved  

Targets  

Remarks  

Construction 

of an ECDE 

centre in each 

primary school 

in the county 

Increased 

enrolment in 

ECDE 

centres 

across the 

county 

Number of 

ECDE Centres 

constructed 

150 240   

Improving 

teacher learner 

ratio 

ECDE 

teachers 

recruited 

Number of 

additional 

teachers 

1225 1325   
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recruited 

Provision of 

teaching and 

learning 

materials 

ECDE 

teachers 

provided 

with 

teaching 

materials 

and the 

learners 

provided 

with learning 

materials 

No. of centres 

provided with 

teaching 

/learning 

materials 

1945 2035   

       

 

Programme Name: Vocational Training  

Objective: To expand access to basic vocational education 

Outcome: Improved Access to Quality & Relevant Technical Training 

Sub 

Programme  

Key 

Outcomes/ 

Indicators  

Key 

Performance  

Indicators  

Baseline  Planned  

Targets  

Achieved  

Targets  

Remarks  

Establishing 

new 

vocational 

training 

centres 

Increased 

access to 

vocational 

training  

Number of 

vocational 

training centres 

established 

3 15   

Provision of 

capitation 

grants to 

youth 

polytechnics 

Enhanced 

quality of 

instruction 

Amount of 

funds disbursed 

60million  120million    

Improving 

existing 

school 

infrastructure 

in vocational 

training 

centres 

 

Increase 

enrolment 

and access 

to education   

Number of 

existing 

schools with  

infrastructures 

rehabilitated 

and improved 

2 12   

 

5. LANDS, ENVIRONMENT AND NATURAL RESOURCES  

Table 1: Summary of Sector/ Sub-sector Programmes  

Programmme: Water Service Provision  

Objective: To enhance access to clean water and promote irrigation 



174 

 

Outcome: Increased in access to safe and clean water  

Sub 

Programme 

Key 

Output/outcome   

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets  

Remarks  

water 

supply  

Increase of 

households 

connected to 

water supply    

 % of 

household 

connected to 

the  

completed  

water 

projects  

7,000hh   

 

 

 

 

 

 

 

 

Programme :  Physical planning   

Objective:  To prepare spatial plan for sustainable urban development  

Outcome: well-planned human settlement  

Sub 

Programme 

Key Output/ 

outcome  

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets  

Remark  

Development 

control  

Controlled 

development    

 % of 

buildings, 

land 

subdivision, 

change/ 

extension of 

user, EIA, 

extension of 

leases 

approved  

   

Preparation of 

Local Physical 

Development 

Plans 

Basis for 

infrastructure 

provision, 

development, 

control and 

investment 

 No. of plans 

prepared and 

implemented 

5   

Preparation of 

the County 

spatial plan   

Spatial plan 

created and 

effected  

 
No. of spatial 

plans created 

and effected  
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Programme :  Land survey  and registration  

Objective:  To produce disseminate and maintain accurate geospatial data to fast track 

demarcation and registration of county land  

Outcome: Increased demarcation and registration of land  

Sub 

Programme 

Key 

Output/outcome   

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets  

Remarks  

Physical 

infrastructure    

Improved service 

delivery  to the 

county citizen  

 Increase in 

percentage  of 

survey services 

offered     

   

Land survey  Existence of 

plans effected  

an d sections 

surveyed   

 Percentage of 

lands surveyed 

Numbers 

issued   

   

 
 
Programme :  Environmental conservation and protection   

Objective:  To conserve environment  and protect the county vegetation cover  

Outcome: Increased protected area 

Sub 

Programme 

Key 

Output/outcome   

Baselin

e 

Key 

performanc

e Indicators 

Planne

d 

Targets 

Achieve

d 

Targets  

Remark

s  

Environmenta

l 

Conservation 

And 

Management 

Increase in  water 

catchment areas  

Increase in 

hectares of 

wetland 

Increase in 

acreage of  

rehabilitated 

escarpments  

Enhanced 

mapping of natural 

resources  
 

 Percentage 

of lands 

under 

vegetation 

cover    

   

 

6. TRADE, INVESTMENT AND INDUSTRIALIZATION 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector/Sub-sector  Key performance 

indicator  

Beginning of the ADP 

year situation  

End of the ADP year 

situation  
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Trade Development Percentage access to 

market facilities 

20 70 

Fair trade practices Percentage of traders 

complying with fair trade 

practices 

50 80 

Enterprise Development Percentage of 

entrepreneurs in the 

county 

10 30 

Investment promotion Percentage of investors 

in the county 

20 50 

Industrial Development Percentage volume of 

manufactured or 

processed goods 

20 50 

Licensing and 

Regulation 

No. of businesses 

complying to trade laws 

and regulations 

1700 6000 

Table 2: Summary of Sector/ Sub-sector Programmes  

Programme 

Name  

Trade Development 

Objective: 
 

1) To promote and facilitate trade in the county 

2) To improve market access  

Outcome: Increased access to goods and services  

Sub 

Programme  

Key 

Outcomes/  

outputs  

Key 

performance 

indicators  

Baseline  Planned 

Targets  

Achieved 

Targets  

Remarks  

Development 

of physical 

market 

infrastructure 

Open 

air/fresh 

produce 

markets 

established  

-No. of 

markets 

operational   

15 4   

Bus park 

developed  

-No. of bus 

park 

operational 

2 2   

Modern 

market stalls 

constructed 

-Number of 

market stalls 

constructed 

- 40   

Development 

of E-

commerce 

Capacity 

building of 

staff held 

No. of staff 

trained 

1 3   

 

7. SPORTS, YOUTH AFFAIRS AND ARTS 
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Table 1:  Monitoring and Evaluation Performance Indicators 

Sub sector  Key performance 

indicators 

Beginning of the ADP 

year situation  

End of the ADP year 

situation  

 

SPORTS Number of modern 

training camps 

constructed 

0 Structural plan in place 

and foundation laid 

Rate of completion of 

kipchoge stadium 

60% Phase1 &2 of the 

stadium complete 

Rate of completion of 

Nandi hills stadium 

70% 70% 

Number of community 

sports facilities improved 

0 4 

Rate of completion of 

kaptumo sports ground 

70% 70% 

Rate of completion of 

kipchoge annex stadia 

50% 70% 

YOUTH AFFAIRS 

AND ARTS 

Number of youth 

empowerment centers 

constructed ( state of the 

art studio) 

1 Drafting of structural 

plan in final phase 

 

Table 2: Summary of Sector/ Sub-sector Programmes  

Programme name: sports development 

Objective: to promote sports and talents among youths 

Outcome: sports and talents among youth promoted 

Sub 

programme 

Key 

outcomes/outputs 

Key 

performance 

indicators 

Baseline  Planned 

targets 

Achieved 

targets 

Remarks 

Modern 

training camp 

 

Functional 

training camp 

 

Rate of 

completion 

0 2 hostels 

-Well 

equipped 

gym 

 

  

Kipchoge 

Stadium 

Well laid and 

marked track 

Usable 

galleries 

Rate of 

completion 

30%  

Standard 

track that 

can host 

international 

competitions 

- 3 gallery 

stands  

-3 ticketing 

cubicles 

-2 high mast 

flood lights 

  

Nandi Hills 

stadium 

Reinforced pitch 

-Sitting terraces 

Rate of 

completion 

70% 2 volley ball 

courts 
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 -Sports courts 

- VIP gallery 

 

-1 VIP 

gallery 

 

Kaptumo 

sports ground 

 

Functional track 

-Usable ablution 

block 

 

 

Rate of 

completion 

70%  

Murram 

Athletic 

track 

ablution 

block 

  

Kipchoge 

stadium 

Annex 

Functional athletic 

track 

Rate of 

completion 

70% Standard 

track and 

football pitch 

  

Improvement 

of sports 

facilities at   

ward level 

 

Usable and 

standard sporting 

fields of the 

selected 

institutions 

Number of 

fields 

completed 

4 60 

community 

sports 

facilities 

  

 

8. TOURISM, CULTURE AND SOCIAL WELFARE 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector / sub sector Key performance 

indicators 

Beginning of the ADP 

year situation 

End of the ADP year 

situation 

Tourism sub sector Fencing of kamatargui It had not been fenced 85% fenced 

No of tourist visiting nandi 12% 18%  

Culture sub sector Identifying cultural sites. 50% of the sites had been 

identified 

85% sites identified 

Empowering cultural 

practitioners. 

100 cultural practitioners 200 cultural practitioners 

Social welfare sub sector Identifying and profiling 

of PWDs in nandi county 

10% of the PWDs had 

been identified 

12% has been identified 

Purchasing of sewing 

machines 

0 machines 100 sewing machines 
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9. ADMINISTRATION, PUBLIC SERVICE AND e-GOVERNMENT 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector/Sub-sector  

 

Key performance 

indicator  

 

Beginning of the ADP 

year situation  

 

End of the ADP year 

situation  

 
Administration and 

devolved units 

No. of vehicles acquired  4 

 No. of sub county 

offices established 
0 2 

 No. of ward offices 

constructed 
0 15 

 No. of GIS plans 

developed 
0 1 

 No. of drainages 

rehabilitated 
10 16 

 No. of waste trucks 

acquired 

5 6 

 Length of municipal 

perimeter wall 

constructed 

0 1 KM 

 No. of parks developed 

and improved 

2 4 

 No. of houses renovated 1 20 

 No. of public toilets 

constructed and 

rehabilitated 

2 4 

 
No. of disasters 

mitigated 

0 2 

ICT and e-government No. of data centres 

developed 
0 1 

 No. of ict centres 

developed 
1 3 

 No. of call centres 

installed 
0 1 

    

Public service  No. of policies 

developed 
6 13 

 Baseline survey report 0 1 

 No. of performance 30 2750 
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contract and appraisal 

signed 
 No. of staff trained 300 2750 

 
No. of guidelines 

developed 

0 1 

 No. of employees 

covered 
0 4000 

 No. of employees 

covered 

0 4000 

KUSP No. of Jua kali shades 

constructed 

0 4 

 Length of sewer line 

extended 

3 5 KM 

 

10. FINANCE AND ECONOMIC PLANNING 

 

Table 1: Monitoring and Evaluation Performance Indicators 

sub-sector Key performance 

indicators 

Beginning of the 

ADP year 

situation 

End of the ADP year 

situation 

Revenue 

Management 

% increase in local revenue 

collection per year 

(13.9) 21% 

Supply chain 

Management 

% of tenders awarded to 

reserved groups from total 

county tenders for the year  

30 50 

% of automated procurement 

processes 

0 50 

Budget Absorption rate of the county 

budget 

Recurrent: 

Development: 

 

85 

28 

 

100 

80 

Economic Planning No. of Development plans  

prepared and submitted 

timely as per the set 

guidelines 

4/5 100% 

% of Projects tracked from 

total projects funded in the 

year  

60 100 
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Internal Audit % of quality audit reports 

generated in a year from total 

audit universe 

60 80 

 

Table 2: Summary of Sector/ Sub-sector Programmes  

 Programme name: Financial Management Systems 

 Objective: To enhance financial management systems and increase revenue 

levels of the County 

 Outcome: Prudent Financial Management and Increased revenue levels 

Sub 

programme 

Key outcomes/output Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Acquisition of 

land for 

markets and 

development 

Increased revenue levels No. of 

markets with 

acquired land 

within the 

year 

2 1   

Construction 

of ablution 

blocks within 

markets 

Improved service 

delivery  

No. of 

ablution 

blocks 

funded and 

constructed 

within 

markets in 

the year 

8 5   

Upgrade of the 

revenue 

system 

Increased revenue levels  %  coverage 

by the 
revenue 

automation 

system from 
total revenue 

sources 

 

80 100   

No. of POS 

funded and 

procured 

within the 

year 

100 50   

Acquisition of 

revenue 

vehicles 

 Increased revenue levels  No. of 

revenue 

vehicles 

procured 

 

 

3   

Automation of Effective and efficient No. of 

functional 

0 1   
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the 

procurement 

process 

procurement processes procurement 

systems 

funded and 

procured 

within the 

year  

Construction 

of procurement 

storage 

/archive 

facilities 

Proper storage of  

procurement  documents 
No. of 

procurement 

storage 

facilities  

constructed  

0 1   

Automation of 

audit processes 

Improved quality of audit 

reports generated 

No. of 

functional 

audit soft 

ware 

procured   

0 2   

 

Table 3: Summary of Sector/ Sub-sector Programmes  

 Programme Name: Planning Services 

 Objective: To strengthen the Economic Planning Function in the county 

 Outcome: Strengthened planning function 

Sub 

programme 

Key outcomes/output Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Acquisition of 

e-CIMES 

Efficient and effective 

M&E System 

No.  of 

functional e-

CIMES 

systems  

procured 

within the 

year 

0 1   

Acquisition of 

M&E vehicles 

Efficient and effective 

M&E System 

No. of M&E 

Vehicles 

funded and 

procured  

within the 

year 

1 2   

Statistical 

Survey 

Conducted 

Availability of accurate 

and timely data 

No. of 

Statistical 

surveys 

organized, 

funded and 

conducted by 

the 

department   

within the 

year 

0 1 
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11. COUNTY EXECUTIVE 

 

Table 1: Monitoring and Evaluation Performance Indicators 

Sector/Sub-sector   Key performance 

indicator 

Beginning of the ADP 

year situation 

End of the ADP year 

situation 

County Executive Percentage of 

completion of 

construction of 

governors office 

complex 

 70% 

Percentage of  youth 

involve in Tenders 

0% 100% 

 

Table 2: Summary of Sector/ Sub-sector Programmes  

 Programme Name: physical infrastructure 

 Objective: To improve efficiency and effectiveness of the county functions 

 Outcome: Improved Access to Services 

Sub Programme  Key 

Outcomes/ 

outputs  

Key 

performance 

indicators  

Baseline   Planned 

Targets 

Achieved 

Targets 

Remarks 

Construction of 

Governor’sOffices 

Functional 

and 

partitioned 

offices 

Percentage of 

completion of  

construction 

governors 

office 

complex 

 70% 

completion 

  

 

 

 

 

 

 

 

 Programme Name: General Administration and Support Services 

 Objective: To improve efficiency and effectiveness of the county functions 
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 Outcome:Improved Efficiency in Administrative Management 

Sub 

Programme  

Key 

Outcomes/ 

outputs  

Key 

performance 

indicators  

Baseline   Planned 

Targets 

Achieved 

Targets 

Remarks 

General 

Administration 

and Support 

Services 

Delivery of 

quality, 

efficient and 

effective 

servives 

Percentage of  

youth involve 

in Tenders 

0% 100% 

implementation 

of the 

programme 
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6.0 ANNEXURES TO THE ANNUAL DEVELOPMENT PLAN 

ANNEX ONE: HEALTH AND SANITATION 

HEALTH CENTRES 

Sub 

programme 

Project Name 

Location 

Descriptio

n of 

activity 

Green 

economy 

consideratio

ns 

Estimate

d 

cost(milli

ons)  

Sour

ce of 

funds 

Time 

frame 

Performan

ce indicator 

Targ

ets  

Status Implementi

ng agency 

Other 

stakeholders 

Chepsire 

dispensary 

Kapsimotwo 

ward 

maternity. Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Availability 

and 

functional 

martenity 

1 New  Health and 

sanitation. 

 

Kipkenyo 

dispensary 

Kaptumo  New   3.5 CGN 2019/20 Availability 

of facility  

1 New  Health and 

sanitation. 

 

Chemundu 

health 

centre 

Chemundu 

kapngetuny 

ward 

Out 

patient 

block 

Green 

Economy 

mainstreamed 

3 CGN 2019/20 Availability 

of septic 

tank and 

outpatient 

block 

1 New  Health and 

sanitation 

 

Kapsaos 

dispensary 

Koyo /Ndurio Expansion 

of disp 

Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 The extend 

of work 

done. 

1 Completi

on 

Health and 

sanitation 

 

Emit 

dispensary 

Chemelil/chem

ase 

New  Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Availability 

of 

dispensary  

1 New  Health and 

sanitation 

 

Kaptumek 

dispensary 

Maraba  Equipping 

of 

maternity 

Green 

Economy 

mainstreamed 

3 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation 

 

 Kapkeri 

dispensary 

Tinderet   Expansion  Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation 

 

Cheptingwi

ch 

dispensary 

Kabwareng Constructi

on of a 

ward 

Green 

Economy 

mainstreamed 

3.1 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation 

 

Kapkagaron 

disp 

Kabiyet Maternity Green 

Economy 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation 
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mainstreamed 

Sigoria disp Songhor/soba New  Green 

Economy 

mainstreamed 

3.7 CGN 2019/20 Availability 

of 

dispensary  

1 New  Health and 

sanitation 

 

Kapkoros 

dispensary 

Kapchorua  Maternity 

wing 

Green 

Economy 

mainstreamed 

3.2 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation. 

 

Kaptel 

dispel 

Kaptel 

kamoiywo 

Expansion  Green 

Economy 

mainstreamed 

3 CGN 2019/20 Functional 

dispensary  

1 Expansio

n  

Health and 

sanitation. 

 

Kapsean 

dispensary 

Nandi hills Completio

n  

Green 

Economy 

mainstreamed 

3 CGN 2019/20 Functional 

dispensary  

1 Completi

on  

Health and 

sanitation. 

 

Chepnyogos

on 

dispensary  

Kurgung 

surungai 

Extension 

and 

Renovatio

n  

Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation. 

 

Ol’lessos 

health 

centre 

Ol’lessos Model 

centre 

Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Expansio

n  

Health and 

sanitation. 

 

Mogoget 

dispensary  

Lelmokwo 

/Ngechek 

Maternity 

and lab 

Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

sanitation. 

 

Koibem 

dispensary 

Chepkumia Expansion  Green 

Economy 

mainstreamed 

3 CGN 2019/20

20 

Functional 

dispensary  

1 Expansio

n  

Health and 

Sanitation. 

 

Chemugonj

wa 

dispensary 

Kiptuiya  Expansion  Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Expansio

n  

Health and 

sanitation. 

 

Mombor  

dispensary 

Kapkangani New  Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Availability 

of 

dispensary  

1 New  Health and 

Sanitation. 

 

Ndubeneti 

dispensary  

Kilibwoni  Expansion  Green 

Economy 

mainstreamed 

3.4 CGN 2019/20 Functional 

dispensary  

1 Expansio

n  

Health and 

Sanitation. 

 

Kiropket 

dispesary 

Kapsabet Completio

n  

Green 

Economy 

mainstreamed 

3 CGN 2019/20 Functional 

dispensary  

1 Completi

on  

Health and 

Sanitation. 

 

Kakiptui 

dispensary  

Kipkaren  Expansion  Green 

Economy 

3.5 CGN 2019/20 Functional 

dispensary  

1 Expansio

n  

Health and 

Sanitation. 
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mainstreamed 

Kabisaga 

health 

centre  

Kabisaga  Upgrading  Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

Sanitation. 

 

Lelwak disp  Chepkunyuk New  Green 

Economy 

mainstreamed 

3.2 CGN 2019/20 Availability 

of 

dispensary  

1 New  Health and 

Sanitation. 

 

Kingwal 

dispensary 

Kosirai  Complenti

on and 

expansion  

Green 

Economy 

mainstreamed 

3 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

Sanitation. 

 

Sangalo 

dispensary  

Sangalo  Maternity Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

Sanitation. 

 

Kapsosio 

dispensary  

Chepterwai New  Green 

Economy 

mainstreamed 

3.4 CGN 2019/20 Availability 

of 

dispensary  

1 New  Health and 

Sanitation. 

 

Kapng’omb

e dispensary 

Ndalat  Completio

n  

Green 

Economy 

mainstreamed 

3.5 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

Sanitation. 

 

Kpsigak  

health 

centre 

Constructio

n of 

maternity 

wing) 

Terik  Expansion  Green 

Economy 

mainstreamed 

3 CGN 2019/20 Functional 

dispensary  

1 Ongoing  Health and 

Sanitation. 

 

 Boi 

dispensary  

kobujoi New  Green 

Economy 

mainstreamed 

3.5 CGN 2019/20   New  Health and 

Sanitation. 

 

TOTALS 100 MILLION 

 

 

 

 

 



188 

 

ANNEX TWO: AGRICULTURE AND COOPERATIVES DEVELOPMENT 

CATTLE DIPS 

NO  SUBCOUNTY  WARD   CATTLE DIP 

1 ALDAI KOYO /NDURIO KIPLETITO 

KAPSOYO 

KAPTUMO/KABOI IREK/KIPSABUGE 

KAPCHEMOSIN CATTLE DIP 

KEMELOI/MARABA AINOPSOO 

KAPKECHUI 

KOBUJOI KAPKOI CATTLE DIP 

CHEPKEBUGE  CATTLE DIP 

KABWARENG KERERI CATTLE DIP 

GORGOR CATTLE DIP 

TERIK MCA TO DECIDE  

MCA TO  DECIDE 

2 CHESUMEI KOSIRAI KOSIRAI  CATTLE DIP 

KOKWET CATTLEDIP 

KAPTEL/KAMOIYWO CHEIROT  CATTLE DIP 

KOMBE  CATTLE DIP 

LELMOKWO/NGECHECK NGECHECK CATTLE DIP 

AINOPNGETIK CATTLE DIP 

KIPTUIYA MWEIN CATTLE DIP 

KAPKITARA 

CHEMUNDU /KAPNGETUNY RATINWEK  

CHEMUNDU CATTLE DIP 

3 NANDI HILLS NANDI HILLS KAPTIEN C.D 

KIPSAMO C.D 

KAPCHORWA TERENO C.D 

SIRWA C.D 

OLLESSOS CHEPNGETUNY C.D 

KAPTABTANGELEI C.D 

CHEPKUNYUK CHEBILAT C.D 

KAPUTI C.D 

4 MOSOP CHEPTERWAI SOSIOT CATTLE DIP 
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CHAPSAITA CATTLE DIP 

KABIYET NDULELE CATTLE DIP  

KAPNGETUNY CATTLE DIP 

KABISAGA MURUTO CATTLE DIP 

CHEPNGOCHA CATTLE DIP 

NDALAT KATANIN CATTLE DIP  

KABIEMIT CATTLE DIP 

KIPKAREN KAPKIPKUTI CATTLE DIP  

LUGET CATTLE DIP 

SANGALO/KEBULONIK KIBIGOTE CATTLE DIP 

KIPSAMOITE CATTLE DIP 

KURGUNG /SURUNGAI KAMAMUT CATTLE DIP 

CHEPKOIYO CATTLE DIP 

5 EMGWEN KAPSABET MOSOBECHO CATTLE DIP 

SIMTERET CATTLE DIP 

KILIBWONI KABOEN CATTLE DIP 

KAPTAGUNYO CATTLE DIP 

KAPKANGANI TAUNET CATTLE DIP  

SIRWA POSTA 

CHEPKUMIA KALYET CATTLE DIP 

KIPROMBU CATTLE DIP 

6 TINDIRET TINDIRET  KIPSIRWO CATTLE DIP 

KOISEGEN CATTLE DIP  

CHEMASE EMIT CATTLE DIP 

KIRORI CATTLE DIP 

SONGOR/SOBA KIPTEBES CATTLE DIP 

KABIRER CATTLE DIP 

KAPSIMOTWO  CHEBARUS CATTLE DIP 

CHEBOINKONG CATTLE DIP 
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ANNEX THREE: EDUCATION 

ECD CENTRES 

 Programme Name: Early Childhood Development and Education   

  

Sub  

Program

me 

Project 

Name 

Location 

(Ward/sub 

county/ county 

wide) 

Descriptio

n of 

activities 

Green  

Economy 

considera

tions  

Estimated  

Cost 

(Ksh.) 

Sourc

e of 

funds 

Time 

frame 

Performan

ce 

indicators 

Targets  Statu

s 

Implementati

on agency 

Other 

stakeholde

rs 

Constructi

on of 

ECDE 

Centre in 

each 

primary 

school in 

the county 

Kipchabo 

(Kaptel 

/kamoiywo 

ward) 

Constructi

on of 

classroom 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office  

New Education and 

Vocational 

Training 

 

 AIC amoiywo 

(Kaptel 

/kamoiywo 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Mwein (Kiptuiya  

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Cheptikok 

(Kiptuiya ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Koigaro 

(Lelmokwo/ 

ngechek ward) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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office 

 Kapchependi 

(Ngechek/ 

Lelmokwo 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapchemosin 

(kaptumo / 

kaboi ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Mosombor 

(kaptumo / 

kaboi ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Simotwo pri 

ECDE (Kobujoi 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapkongai 

primary ECDE 

(Kobujoi ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Simotwet 

(Tindiret ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New  Education and 

Vocational 

Training 

 

 Chepkaroi 

(Tindiret ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Mugunya  

(Kilibwoni 

ward) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 



192 

 

office 

 Kapnyeberai 

(Kilibwoni 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 AIC Chorwet 

(Ndalat ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Ndalat Gaa 

(Ndalat ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kamurguiywo pri 

ECDE 

(Chemund/ 

kapnge’tuny 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Samoo pri ECDE 

(Chemund/ 

kapnge’tuny 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Lebeleen 

(Kemeloi/ 

maraba ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapkechui 

(Kemeloi/ 

maraba ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Lolkeringet 

(Kabiyet ward) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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office 

 PAG Katonon 

(Kabiyet ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kabunyeria 

(songhor/ soba 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kolonget 

(songhor/ soba 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kaplelmet 

(Nandi hills 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapkoros (Nandi 

hills ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Ketam 

(Kabisaga) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapkorio 

(Kabisaga ) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapurmeny 

(Koyo/ndurio) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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office 

 Kipsumat (Koyo/ 

ndurio) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Tereno 

(Kapchorwa) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kitechgaa 

(Kapchorwa) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapsigilai 

(Chemase 

/Chemelil ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Emit 

(Chemase/Chem

elil ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Bishop Muge 

Kamogoiywo 

(Kurgung/ 

surungai) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Olmararoi 

(Kurgung/ 

surungai) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Bonjoge 

(Kabwareng) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/ 

2020 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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office 

 Kereri 

(Kabwareng) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Ndubusat pri 

(Chepkunyuk 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Chebinyiny pri 

(Chepkunyuk 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Lengut pri 

(Ol’lesssos 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Ol’lessos Stima 

School 

(Ol’lesssos 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapsamoch pri 

(Terik ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Banja (Terik 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kipsasuron 

(Kosirai) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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office 

 Kosirai pri 

(Kosirai) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kipsamuite pri 

(Sanga’lo) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Tiriin 

(Sanga’lo) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Cheptilil 

(Chepterwai ) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Soimining 

(Chepterwai ) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Mogoiywo 

(Chepkumia 

ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Chepkumia  Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kiminda(Kapsab

et ward) 

Constructi

on of 

classrooms 

and an 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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office 

 Cheber 

(Kapsabet 

Ward) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Temso 

(Kapsimotwo) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Chebarus 

(Kapsimotwo) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Sirwa Posta 

(Kapkangani) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Tebesonik 

(Kapkangani) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 St. Alamano 

Ng’enyilel 

(Kipkaren) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 

 

 Kapserton Pri 

(Kipkaren) 

Constructi

on of 

classrooms 

and an 

office 

 2,000,000 CGN 2019/20

20 

No. of 

classrooms 

& offices 

constructed 

2 

classroo

ms & 1 

office 

New Education and 

Vocational 

Training 
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VOCATIONAL TRAINING CENTRES 

 Programme Name: Vocational Training   

  

Sub  

Programme 

Project 

Name 

Location 

(Ward/sub 

county/ 

county 

wide) 

Descriptio

n of 

activities 

Green  

Economy 

consideratio

ns  

Estimate

d  

Cost 

(Ksh.) 

Sourc

e of 

funds 

Time 

frame 

Performan

ce 

indicators 

Targets  Statu

s 

Implementati

on agency 

Other 

stakeholde

rs 

Improving 

existing 

school 

infrastructur

e 

Serem 

VTC ( 

Kabwaren

g Ward) 

Constructio

n of Twin 

workshop 

 3,000,00

0 

CGN 2019/202

0 

Number of 

Twin 

workshops 

Completed 

twin 

workshop 

New Education and 

Vocational 

Training 

 

Improving 

existing 

school 

infrastructur

e 

Chemundu 

VTC 

(Chemund

u ward) 

Constructio

n of 

Dormitory 

and Twin 

workshop 

 5,000,00

0 

CGN 2019/202

0 

Number of 

Twin 

workshops 

Completed 

twin 

workshop 

New Education and 

Vocational 

Training 

 

Improving 

existing 

school 

infrastructur

e 

Kaptel 

VTC ( 

Kaptel/ 

Kamoiywo 

ward) 

Constructio

n of 

Dormitory 

and Twin 

workshop 

 3,000,00

0 

CGN 2019/ 

2020 

Number of 

Twin 

workshops 

Completed 

1 twin 

workshop 

New Education and 

Vocational 

Training 

 

Improving 

existing 

school 

infrastructur

e 

Potopoto 

/Chemelil 

vtc 

(Chemelil 

chemase 

ward) 

Constructio

n of 

Dormitory 

and Twin 

workshop 

 2,000,00

0 

CGN 2019/ 

2020 

Number of  

Twin 

workshop 

completed 

1 twin 

workshop 

new Education and 

Vocational 

Training 

 

Improving 

existing 

school 

infrastructur

e 

Meteitei 

VTC 

(Nandi 

Hills 

Ward) 

Constructio

n of 

Tuition 

block & 

Dormitory 

 7,000,00

0 

CGN 2019/202

0 

Number of 

complete 

Tuition lock 

& 

Dormitory  

1 Tuition 

block & 1 

dormitory 

New Education and 

Vocational 

Training 

 

Improving 

existing 

school 

Kaplamai 

VTC ( 

Kilibwoni 

Constructio

n of 

Tuition 

 5,000,00

0 

CGN 2019/202

0 

Number of 

complete 

classrooms 

4 

complete 

classroo

New Education and 

Vocational 

Training 
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infrastructur

e 

Ward) block & 

Dormitory 

ms 

Establishme

nt of a 

vocational 

training 

centre 

Kipkaren 

VTC 

(Kipkaren 

Ward) 

Constructio

n of 

Tuition 

block  

 5,000,00

0 

CGN 2019/202

0 

No. of 

complete 

tuition 

block 

1 tuition 

block 

New Education and 

vocational 

training 

 

Establishme

nt of a 

vocational 

training 

centre 

Ndalat 

VTC 

(Ndalat 

Ward) 

Constructio

n of 

Tuition 

block  

 5,000,00

0 

CGN 2019/202

0 

No. of 

complete 

tuition 

block 

1 tuition 

block 

New Education and 

vocational 

training 
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ANNEX FOUR:  LANDS ENVIRONMENT AND NATURAL RESOURCES 

WATER PROJECTS 

                                                               MOSOP SUB-COUNTY 

  Sub 

Programme/Project 

Name 

Project name 

location 

(ward/ sub 

county/ 

countywide 

 Description of 

Activities 

 Estimat

ed Cost 

 Source of 

Funds  

Performance 

indicator  

Tar

gets  

Status  Implementing 

agency  

 Kaiboi water Project .   

 

    CGN  % of household 

connected to the  

completed  water 

project  

 New  Department of 

Lands environment, 

natural resources 

and climate change  

Ndalat water project       CGN  % of household 

connected to the  

completed  water 

project  

 New  Department of 

Lands environment, 

natural resources 

and climate change  

Kurkung water project       CGN  % of household 

connected to the  

completed  water 

project  

 New  Department of 

Lands environment, 

natural resources 

and climate change  

Chepkemel water 

project. 

      CGN  % of household 

connected to the  

completed  water 

project  

 New  Department of 

Lands environment, 

natural resources 

and climate change  

Kiptangus water 

project 

        CGN  % of household 

connected to the  

completed  water 

project  

 New  Department of 

Lands environment, 

natural resources 

and climate change  

 
     25,000,000.00      
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 Tuiyobei water project Kiptuiya       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kaptendon water 

project 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Ainabmoi water 

project 

Lelmokwo/ 

Ngechek 

     CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Nduroto water project        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kaptel water project Kaptel/Kamoi

ywo 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 

Kibirbei dispensary 

water project 

Chemundu/Ka

png’etuny 

     CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 

Kunurter water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 
Kungut water project Kosirai       CGN  % of household   Department of 

Lands environment, 
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 connected to the  

completed  water 

project  

natural resources 

and climate change  

 
     25,000,000      

 

3 CHEPKUMIA 

WARD 

           

Kao water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Korgor water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 KAPKANGANI 

WARD 

           

4 Sasimon water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kapsean water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

KAPSABET WARD            

Kiptarei water project       CGN  % of household   Department of 

Lands environment, 
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connected to the  

completed  water 

project  

natural resources 

and climate change  

5 Kolong water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

KILIBWONI WARD            

Kapsirichoi water 

project 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kapnyaberai water 

project 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

             

6  

KOBUJOI WARD            

KAPCHURUMACH 

WATER PROJECT 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

         % of household 

connected to the  

completed  water 

project  
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KAPTUMO /KABOI 

WARD 

           

 Savani Water Project    EXTENSION     CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

         CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

        CGN  

8 Chepsiria Water 

Project 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

KOYO/NDURIO 

WARD 

           

Ndurio Water Project 

(drilling) 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

9 KABWARENG 

WARD 

           

drill water @Kereri 

Primary 

        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  
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TERIK WARD            

11 Azango Water Project     25,000,0

00.00  

 CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 

12 NANDI HILLS 

WARD 

           

Sinendet water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kapchile Water 

project 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 

13 

 
LESSSOS WARD             

Kapsangara Water Project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kamalel Water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  
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KAPCHORWA WARD            

 Kaborowa Water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

14 Timobo Water project       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

CHEPKUNYUK  WARD            

Kapkichwen hill drilling of 

borehole 

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

            

 

 Atebwo   TINDERET      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Chebangag        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Murarran        CGN  % of household 

connected to the  

completed  water 

  Department of 

Lands environment, 

natural resources 

and climate change  
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project  

Sarwat        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Sigowet        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

       CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

25 Sokosik   SONGHOR- 

SOBA  

    CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Kamelilo        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

26 Kererut        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  
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Sitet/taunet        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

Senetwo solar 

project  

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

             CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 Chemutia 

educational 

water project  

 CHEMASE      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 Kimwani water 

project  

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 Lamoiywo B        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 KAPKWONG        CGN  % of household   Department of 

Lands environment, 
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connected to the  

completed  water 

project  

natural resources 

and climate change  

 Kiptegaa phase 

2  

 Kapsimotwo      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

 Chepsogwer 

phase 2  

      CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

        CGN  % of household 

connected to the  

completed  water 

project  

  Department of 

Lands environment, 

natural resources 

and climate change  

       

 

20,000,000 

150,000,000.00 

     

 Grand total  5M  PER WARD  
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ANNEX FIVE:  FINANCE AND ECONOMIC PLANNING 

Construction of Ablution Blocks in markets 
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p
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n
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A
g

en
cy

 

O
th

er
 

st
a

k
eh

o
ld

er
s 

 

Construction 

of ablution 

blocks in 

markets 

Chepterit 

Market 

Kosirai 

Development of 

the 

BQs,Procurement 

process, 

construction as 

per the BQs. 

E.I.A 

to be 

done 

2,000,000 CGN 2019/2020 

No. of 

ablution 

blocks 

constructed 

1 New Department 

of Finance 

and 

Economic 

Planning 

Departments 

of lands, 

Environment 

and Natural 

rsources, 

Department 

transport and 

infrastructure 
Nandi 

Hills 

Market 

Nandi 

Hills 

Development of 

the 

BQs,Procurement 

process, 

construction as 

per the BQs. 

E.I.A 

to be 

done 

2,000,000 CGN 2019/2020 

No. of 

ablution 

blocks 

constructed 

1 New 

 
 

Kaiboi 

Market 

Sang’alo 

Kebulonik 

Development of 

the 

BQs,Procurement 

process, 

construction as 

per the BQs. 

E.I.A 

to be 

done 

2,000,000 CGN 2019/2020 

No. of 

ablution 

blocks 

constructed 

1 New 
  

 

Chemursoi 

Market 

Chemelil/ 

Chemase 

Development of 

the 

BQs,Procurement 

process, 

construction as 

per the BQs. 

E.I.A 

to be 

done 

2,000,000 CGN 2019/2020 

No. of 

ablution 

blocks 

constructed 

1 New 
  

 

Kobujoi 

Market 

Kobujoi 

Development of 

the 

BQs,Procurement 

process, 

construction as 

per the BQs. 

E.I.A 

to be 

done 

2,000,000 CGN 2019/2020 

No. of 

ablution 

blocks 

constructed 

1 New 
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