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FOREWORD 

The FY 2021/2022 Annual Development Plan has been prepared pursuant to Section 126 of the 

Public Finance Management Act, 2012, which requires the County Treasury to prepare and submit 

it to the County Assembly not later than 1st September of each year for approval, and published 

and publicized within seven days. 

The plan details the strategic priorities for the medium term that reflects the county government’s 

priorities and plans, programmes to be delivered, description of significant capital projects and a 

summary budget. In addition, it reviews the performance of the previous plan and highlights 

lessons learnt. Implementation of the plan will also be tracked through an elaborate monitoring 

and evaluation framework.  

The prioritized programmes outlined in this plan are aligned to the CIDP (2018 – 2022) and seeks 

to attain the six county goals namely; attain food security and improve nutritional status; reduce 

poverty and increase incomes; improve health and well-being of residents; improve access to clean 

and portable water; establish a sustainable, secure, compliant and reliable infrastructure; and 

provide quality education that is accessible, affordable and responsive to societal needs.  

The plan thus forms the basis for preparation of the next years’ County annual budget. It will 

inform policy decisions on the fiscal framework for the FY 2021/22 budget. It is however 

important to note that implementation of this plan will be dependent on the available resources, 

with possibility that not all will be implemented.  

It is therefore my expectation that the proposed programmes and projects in this plan will transform 

the lives and livelihoods of residents of Uasin Gishu County.  

 

CPA Julius Rutto 

CECM – Finance & Economic Planning 
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I: INTRODUCTION 

This chapter gives a brief description of the County and highlights of socio-economic information 

that has a bearing on the development of the County and aligned to the CIDP (2018 – 2022). 

1.1 Background Information of the County 

Uasin Gishu County is located in the North Rift region of Kenya and has its headquarters in Eldoret 

town. It shares common borders with Trans Nzoia County to the North, Elgeyo Marakwet County 

to the East, Baringo County to the South East, Kericho County to the South, Nandi County to the 

South West and Kakamega County to the North West. It covers a total area of 3,345.2 Km2.   

Administratively it is divided into six sub-counties namely Soy, Turbo, Moiben, Ainabkoi, 

Kapseret and Kesses. It is further sub-divided into thirty wards. The County also has six political 

constituencies.  

According to the 2019 Kenya Population and Housing Census, the population of the County in 

2019 was 1,163,186 and is projected to increase at a growth rate of 3.6 per cent. Of the six sub-

counties in the County, Turbo had the highest population size of 264,119 while Ainabkoi had the 

least with a population size of 137,117. The high population size is expected to exert pressure on 

the existing resources and facilities and this calls for their planning. 

Agriculture is the main economic activity in the County and is attributed to its rich fertile soils and 

favorable climatic conditions. Eldoret town is the centre of economic activity in the region and 

plays host to a number of industrial and commercial activities that are important for employment 

creation. 

The County enjoys a relatively good infrastructure comprising of an extensive road network, an 

international airport and a railway line. It is also connected to the fibre optic infrastructure and 

enjoys a good mobile network coverage. There are 16 postal offices, several licensed private 

courier service providers and an operational Huduma Centre. There are seven gazetted water 

schemes that supply clean water for both domestic and industrial use. The County also boost of 

two public universities and several campuses of both public and private universities. There are also 

6 public tertiary institutions, 11 Vocational Training Centres (VTCs) and several private 
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commercial colleges in the County. The availability of these services promotes socio-economic 

development in the County. 

1.2 Annual Development Plan Linkage with CIDP 

The County Integrated Development Plan (CIDP) II has identified six goals to be achieved in the 

plan period, namely; (1) attain food security and improve nutritional status; (2) reduce poverty and 

increase incomes; (3) improve health and well-being of residents; (4) improve access to clean and 

portable water; (5) establish a sustainable, secure, compliant and reliable infrastructure; and (6) 

provide quality education that is accessible, affordable and responsive to societal needs. The FY 

2021/22 ADP therefore has prioritized programmes and projects that seeks to attain these goals.  

1.3 Preparation process of the Annual Development Plan 

The preparation of the FY 2021/22 ADP was a consultative process. It started with identification 

of ward projects in the month of July as required by the Uasin Gishu County Equitable 

Development Act, 2019 and submissions of individual plans by the County departments using the 

developed guidelines. The Economic Planning department ensured the prioritized programmes and 

projects are aligned to the CIDP (2018 – 2022) before writing a draft. The draft plan was then 

subjected to further consultations before submission to the County Assembly not later than 1st 

September for approval. 
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II: REVIEW OF THE IMPLEMENTATION OF THE PREVIOUS ADP FY 2019/20 

This section presents a review of sector/sub-sector achievements for the previous CADP – FY 

2019/20  

2.1 Public Administration Sector 

The sector is comprised of five departments and entities namely: Office of the Governor; Finance 

and Economic Planning; Devolution, Administration and Public Service Management; County 

Public Service Board; and County Assembly.  

2.1.1 Devolution and Public Administration 

During the period under review the department completed construction of 13 ward offices grouped 

into 2 clusters namely; Cluster 1 (Kiplombe, Kimumu, Kuinet/Kapsuswa, Segero/Barsombe, 

Karuna/Meibeki and Soy Wards) and Cluster 2 (Ngenyilel, Kapsaos, Racecourse, Tarakwa, 

Tembelio, Kaptagat and Sergoit Wards). Construction of 3 sub county offices of Kapseret, Moiben 

and Ainabkoi were also ongoing at 90 percent.  

The department also conducted public participation on project prioritization in all the 30 wards; 

Provided security to all government key installations; carried out operations to ensure compliance 

to laws; and furnished and equipped offices. 

The table below gives an analysis on achievements for the department for the plan period under 

review. 

Table 1: Summary of Performance of Programmes/Projects FY 2019/20 FY – Dev. & PA  

Project Name  Objective/ 

Purpose  

Outcome/ 

Output 

Key 

Performance 

Indicators 

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Sourc

e of 

Funds  

Erection and 

completion of 

Ward Offices 

(Cluster 1) 

Bring services 

closer to the 

people by 

Provision of 

infrastructure 

and facilities for 

efficient service 

delivery in 

Governmen

t buildings 

constructed 

at the 

wards 

Functional 

ward offices 

(cluster 1) 

6 100,000,

312 

100,00

0,312 

CGU 

Erection and 

completion of 

Ward Offices 

(Cluster 2) 

Functional 

ward offices 

(cluster 2) 

7 109,166,

555 

109,16

6,555 

CGU  
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Project Name  Objective/ 

Purpose  

Outcome/ 

Output 

Key 

Performance 

Indicators 

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Sourc

e of 

Funds  

Erection and 

completion of 3 

Sub County 

Offices for 

Kapseret, 

Moiben and 

Ainabkoi  

decentralized 

units 

Governmen

t buildings 

constructed 

at the Sub 

Counties 

Functional 

Sub County 

offices 

3 241,706,

579 

 

241,70

6,579 

 

CGU 

 

Challenges 

 Land ownership rows delaying construction of ward office projects. This led to relocation of 

projects to areas where lands were available.  

Way forward 

 There is need to carry out comprehensive public participation before commencing county 

projects 

 There is need to secure all public land for public use through titling 

 The ward administrative units be made fully operational for effective service delivery to the 

public 

 Every department should be made autonomous with its own accountants and procurement 

department for purposes of efficiency in operations of departmental activities 

 There is need to create offices of village administrators as prescribed by the County 

Government Act to ensure that services reach the common mwananchi at the grassroots 

 There is need for the project managers to conduct regular appraisal of projects for necessary 

corrective action 

2.1.2 Public Service Management 

During the FY 2019/20 the department was allocated KSh.18M for development vote. Key 

strategic priorities for the department include; 

 To entrench good governance 

 To provide effective and efficient services 

Key achievements for the department during the period under review include: 
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 Equipping of Legal Library with educational and literature materials from National Law 

Reporting; and ICT equipment 

 Automation of records management 

 Completion of modernization of Customer Care office 

 Renovation of toilets at county headquarters 

 Purchase of three 50 feet containers for archiving 

 Purchase of one 50 feet container for establishing counselling centre 

Table 3 below provides an analysis of key achievements for the department during implementation 

of the previous ADP. 

Table 3: Summary of Performance of Programmes/Projects FY 2019/20 FY – PSM 

Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Administration 

Support 

Services  

County HQ 

To enhance 

effectiveness 

and 

efficiency in 

service 

delivery 

Modernization 

of Customer 

Care Unit 

% completion 100 2,000,000 2,000,000 CGU 

Library 

Services 

County HQ 

To promote 

good 

governance 

Revamped 

knowledge 

management 

system 

% completion 85 8,000,000 6,800,000 CGU 

 

Challenges 

 Delay in disbursement of funds by the exchequer 

 Budgetary constraints 

 Non-completion of Sub-county offices where service delivery centres were to be established 

 Cumbersome procurement procedures 

 Outbreak of Covid-19 pandemic which affected half year performance impacting negatively 

on service delivery 

Way forward 

 The exchequer should undertake to release County funds on time to enable Counties to timely 

plan and implement development programmes/projects. 
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2.1.3 Finance 

During the period under review, the department implemented various programmes and projects as 

indicated in Table 4 

Table 4: Summary of Performance of Programmes/Projects FY 2019/20 FY – Finance  

No. Outcome/ 

Output 

Performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Remarks 

P1: Financial Services  

SP2.1 Asset/ 

Liability 

Management 

services 

Operational 

Debt 

Management 

System 

Debt Policy 

formulated 

1 0 5M 0  

2.2 Audit 

Services 

Automated 

Audit Services 

Operational Audit 

services  

1 0 10M 0  

Risk Mapping 

Register 

Risk Management 

Policy Formulated 

1 0 10M 0  

2.3 Financial 

Services 

Archived 

Financial 

Records 

% of financial 

records archived 

30 0 5M 0  

 

Challenges 

 Re allocation of budget due to covid 19 affected the operations of the department 

Way forward 

 Need for additional budget to implement programmes 

2.1.4 Economic Planning 

The department of Economic Planning is responsible for County policy formulation, County 

planning, County budget formulation and implementation; and monitoring and evaluation of 

County programmes and projects. 

During the period under review, the department implemented programmes and projects as 

indicated in table 5 
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Table 5: Summary of Performance of Programmes/Projects FY 2019/20 FY – Economic Planning  

Project 

Name/ 

Location 

Objective/ 

Purpose 

Output  Key Performance 

Indicators  

Status 

based on 

the KIP 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source of 

Funds 

Prepare 

policy 

documents 

(Cnty Hqs) 

To increase 

effectiveness 

and 

efficiency in 

economic 

planning 

project 

management 

Policy 

documents 

No. of policy 

documents prepared 

7  - - CGU 

Develop 

County 

M&E 

policy 

(Cnty Hqs) 

County 

M&E 

policy 

No. of M&E 

documents 

1 5M 5M CGU 

Automate 

County 

Integrated 

M&E 

system 

(Cnty Hqs) 

Automated 

County 

Integrated 

M&E 

system 

% of 

programmes/projects 

uploaded and 

updated in e-CIMES 

0  - - CGU 

Prepare 

County 

statistical 

abstract 

(Cnty Hqs) 

County 

Statistical 

Abstract 

(CSA) 

No. of CSA 

produced 

0  4M - CGU 

Conduct 

baseline 

survey 

(Cnty Hqs) 

Baseline 

survey 

% completion 0  2.5M - CGU 

Challenges 

 Inadequate office space 

 Delay in reporting by departments 

 Failure by departments to comply to prescribed reporting formats 

Way forward 

 Build capacities of technical staff on reporting, budgeting and M&E 

 Adhere to PFM timelines by departments 

2.2 Infrastructure Sector 

This sector is comprised of Roads, Transport, Energy, and Public Works; and Water, Environment, 

Natural Resources, Tourism and Wildlife Management departments. 
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2.2.1 Roads, Transport, Energy and Public Works  

The Roads, Transport, Energy and Public Works department is vested with the responsibility of 

providing a holistic and integrated transport system within the County as well as operating and 

maintaining an efficient, safe and cost-effective transport system. In addition, the department is 

also charged with the responsibility of developing and maintaining cost effective government 

buildings and management of fire and emergencies.  

Strategic priorities 

Strategic priorities include: Effective and reliable roads and transport infrastructure, improve 

access to transport and infrastructure in the County; enhance safety in transport sector; improve 

access to office space and occupational safety; enhance capacity to prevent and respond to fire 

disasters and other emergencies; carry out emergency awareness campaign; and good corporate 

governance. 

Table 6: Summary of Performance of Programmes/Projects FY 2019/20 FY – Roads, Transport, 

Energy & Public Works  

Project 

Name/ 

Location 

Objective

/ Purpose 

Key 

Output 

Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Staff 

trainings 

Efficient 

and 

effective 

workforce 

Staff 

trained 

No. of staff 

trained 

10 8 800,000 735,20

0 

CGU 

Constructio

n of roads 

to bitumen 

standards 

To 

improve 

road and 

transport 

infrastruct

ure 

New 

roads 

construct

ed to 

bitumen 

standard 

Km of roads  2 0 25,905,1

88 

18,780

,731 

 

CGU 

Grading 

and 

gravelling 

of all 

County 

roads 

Roads 

graded 

and 

graveled 

Km of roads 

graded 

2200 791.23 514,104,

915 

222,08

3,749  

CGU 

Km of roads 

graveled 

400 483.62 

Drainage 

works 

New 

culverts 

installed 

Meters of 

culverts 

installed 

3000 5620 82,219,2

23 

52,254

,587 

CGU 



 
 

9 

Project 

Name/ 

Location 

Objective

/ Purpose 

Key 

Output 

Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Constructio

n of 

bridges/box 

culverts 

New 

bridges 

construct

ed 

No. of 

bridges/box 

culverts 

constructed 

12 8 103,754,

536 

 

7,509,

550 

CGU 

Installation 

of street 

lights 

To 

promote 

adoption 

and use of 

green 

energy 

and 

improve 

access to 

electricity 

New 

street 

lights 

installed 

No. of street 

lights installed 

450 687 44,182,3

98 

24,944

,968 

CGU 

Rehabilitati

on of 

County 

buildings 

To 

improve 

safety and 

condition 

of 

governme

nt 

buildings 

County 

buildings 

rehabilita

ted and 

maintain

ed 

No. of 

buildings 

rehabilitated 

and 

maintained 

1 1 7,370,04

8 

3,874,

238 

CGU 

Constructio

n of new 

fire stations 

To 

improve 

County’s 

capacity 

in disaster 

managem

ent 

New fire 

stations 

construct

ed and 

equipped 

No. of fire sub 

stations 

constructed 

2 1 CGU 

Purchase of 

fleet 

manageme

nt system 

To 

improve 

fleet 

security 

New fleet 

systems 

installed 

No. of fleet 

installed  

- - 9,706,00

0 

7,692,

000 

CGU 

Constructio

n of boda 

boda 

shades 

To 

improve 

road and 

transport 

infrastruct

ure 

Bodabod

a shades 

construct

ed 

No. of shades 

constructed 

30 30 

 

7,368,72

8 

 

7,069,

526 

CGU 
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Challenges 

 Encroachment of access roads; 

  Poor conditions of roads;  

  Inadequate drainage systems;  

 Insecurity due to insufficient street lighting;  

 Inadequate bus parks/terminus; 

 Too much rains over the period making improvement of roads difficult or delaying it 

altogether; 

 Challenges associated with Covid-19 pandemic. 

Way forward 

 Construction and maintenance of access roads by tarmacking or gravelling; 

  Construction and rehabilitation of drainage systems; 

 Installation of street/public lighting; 

 Provision of walk ways and cycling lanes in urban roads; 

 Increase number of bus terminals/parks. 

2.2.2 Water, Environment, Natural Resources, Tourism & Wildlife Management 

The mandate of the department includes provision of solid waste management, control of air 

pollution, noise pollution, public nuisance and outdoor advertising; implementation of national 

government policies on natural resources; environmental conservation; and coordination of water 

supply and catchment protection within the County.  

Strategic Priorities 

Strategic priorities of the department include thus: increase water storage through desilting of 

dams and pans; implement water pollution control and carry out water and sanitation services; 

implement County water conservation and forestry policies; efficient solid waste management 

programmes; increase access to clean portable water; tourism development and promotion & 

wildlife management; increase available water volumes through storage; and Recycle solid 

waste. 
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Table 7: Summary of Performance of Programmes/Projects FY 2019/20 – Water, Environment, 

natural Resources, Tourism & Wildlife Management 

Project 

Name/L

ocation 

Objective/

Purpose  

Output Key 

Performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Planned 

Costs 

(KSh.) 

Actual 

Cost 

(KSh.) 

Remarks 

Commu

nity 

water 

projects  

To 

increase 

access to 

clean and 

portable 

water 

Boreholes 

drilled & 

operationa

lized 

No. of 

boreholes 

drilled and 

equipped 

136 90 139,000,0

00 

109,52

8,356 

The rest 

of 

projects 

being 

complete

d 

Rehabili

tation of 

water 

supplies  

Water 

supplies 

rehabilitat

ed  

No. of water 

supplies  

6 6 4,800,000 5,200,

000 

Used 

recurrent 

funds for 

routine 

maintena

nce  

Adaptati

on to 

Green 

Energy 

Water 

projects 

that 

adopted 

green 

energy 

through 

use of 

solar 

power 

No of Water 

projects that 

adopted 

green energy 

through use 

of solar 

powered 

pumps 

22 22 140,000,0

00 

140,46

4,800 

Borehole

s 

equipped 

with solar 

powered 

pumps 

Purchas

e of 

water 

machine

ry  

Water 

machinery 

purchased 

& 

operationa

lized 

No. of Water 

machinery  

1 1 120,000,0

00 

120,00

0,000 

Equipme

nt 

received 

and in 

use 

Rehabili

tation of 

dams/w

ater 

pans  

Dams/ 

water 

pans 

desilted 

and 

rehabilitati

on  

No. of 

dams/water 

pans  

13 13 20,000,00

0 

12,000

,000 

Construct

ion for 

additional 

dams on-

going 
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Project 

Name/L

ocation 

Objective/

Purpose  

Output Key 

Performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Planned 

Costs 

(KSh.) 

Actual 

Cost 

(KSh.) 

Remarks 

Acquisiti

on of 

land for 

dump 

site for 

recyclin

g plant. 

Effective 

and 

efficient 

solid 

waste 

managem

ent  

Land for 

dump site 

for 

recycling 

plant 

acquired 

Acres of land  12.5 0 100,000,0

00 

50,000

,000 

Awaiting 

payment 

Purchas

e of skip 

loader 

lories  

Skip 

loader 

lories 

purchased 

No. of skip 

loader lories  

3 0 30,000,00

0 

27,500

,000 

To be 

delivered 

Purchas

e of 

refuse 

compact

ors  

Refuse 

compactor

s 

purchased 

No. of refuse 

compactors  

1 0 40,000,00

0 

39,590

,000 

Awaiting 

delivery 

Purchas

e of 

wheel 

loader 

Wheel 

loader 

purchased 

No. of wheel 

loader  

1  - 20,000,00

0 

0   

Capacit

y 

building  

Capacity 

building 

forums 

held 

No. of 

capacity 

buildings 

forums 

1 1 70,000 65,000 Private 

refuse 

collector 

and 

cleansing 

staff 

trained 

on best 

practices 

of solid 

waste 

manage

ment 

Afforest

ation 

To restore 

protect, 

conserve, 

and 

manage 

the 

environme

nt for 

Tree 

seedlings 

purchase 

& planted  

No. of tree 

seedlings  

53,000 53,000 59,000,00

0 

6,000,

000 

This was 

achieved 

through 

the 

support 

of 

stakehold

ers and 
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Project 

Name/L

ocation 

Objective/

Purpose  

Output Key 

Performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Planned 

Costs 

(KSh.) 

Actual 

Cost 

(KSh.) 

Remarks 

sustainabl

e 

developm

ent  

the 

communit

y 

Develop

ment of 

Kapsiliot 

Hills 

Kapsiliot 

hills 

developed 

Development 

of Kapsiliot 

hills 

10% 5% 12,000,00

0 

4,000,

000 

Tendered 

out 

Develop

ment of 

Kesses 

Dam 

Kesses 

dam 

developed 

Development 

of Kesses 

dam 

20% 20% 6,000,000 4,000,

000 

Completi

on works 

Develop

ment of 

River 

Sosiani 

Nature 

and 

Amuse

ment 

Park 

River 

Sosiani 

Nature 

and 

Amuseme

nt Park 

developed 

Development 

of River 

sosiani nature 

and 

amusement 

park 

40% 40% 6,000,000 2,000,

000 

Phase 

one 

complete

d 

Challenges 

 Inadequate staffing levels 

 Conflict in trans-county water resources & infrastructure 

 3. Interruption of water services   in the   6 No. water supplies, frequent breakdowns of pumps 

(out lived their design period), Electrical components in the control panel e.g. phase failure, 

conductors etc. 

 Lack of laboratory equipment for water analysis at the water supplies  

 Inadequate transport and logistic 

 Inadequate operations funds  

 Inadequate funding for development of new projects and maintenance of existing projects  

 Pollution from storm run-off from Eldoret town to river Sosian, 13.  

  Encroachment of riparian zones and wetlands 

  Siltation of dams 

  Inconsistent data from established river monitoring stations from the field 
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 Low water volume production from the existing treatment plants which do not meet the 

current demand especially during drought 

 High volumes of solid waste generation 

 Covid-19 pandemic- work from home policy 

 Special groups (AGPO) do not have all the necessary documents for prequalification. 

Way forward 

 Fast track procurement process through early preparation of Bill of quantities 

 Procure goods and services in the first and second quarter of the financial 

 Adequate planning and preparation before project implementation 

 Water catchment conservation and construction and /or desilting of dams and pans 

 Proactive monitoring of dams and frequent dam safety assessing 

2.3 Agriculture and Rural Development Sector 

The sector comprises the following sub-sectors; Agriculture, Livestock Development and 

fisheries, Cooperative and Enterprise Development; ICT and e-Government, Trade and 

Industrialization; Lands and Housing and Physical Planning and Urban Development. 

2.3.1 Livestock Development & Fisheries  

The department of livestock is mandated with improving the lives of Kenyans through promotion 

of competitive agriculture through creation of enabling environment; promote expanded market 

access for agricultural products in the traditional and emerging markets. The department of 

veterinary is charged with, disease control, carrying out vaccination, disease and pest surveillance 

and purchase of fish feed extruder for production of fish feed within sub counties. 

During the period under review, the department implemented programmes and projects as 

indicated in the table 8. 

Table 8: Summary of Performance of Programmes/Projects FY 2019/20 – Livestock Development 

and Fisheries 

Project 

Name/ 

Location  

Objective

/ Purpose  

Output  Key 

Performance 

Indicators (KPI) 

Status (Based on 

the KPI) 

Planned 

Costs 

(KSh.) 

Actual 

Costs 

(KSh.)  

Source 

of Funds  

Livestock 

Disease 

Disease 

Control  

Vaccinatio

n services  

Heads of cattle 

vaccinated 

48,470 heads 

against Anthrax, 

- - CGU 
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Project 

Name/ 

Location  

Objective

/ Purpose  

Output  Key 

Performance 

Indicators (KPI) 

Status (Based on 

the KPI) 

Planned 

Costs 

(KSh.) 

Actual 

Costs 

(KSh.)  

Source 

of Funds  

Control 

Services 

Across the 

county  

 2,950 heads 

against Rabies, 

95,220 heads 

against FMD and 

32,615 heads of 

cattle against 

LSD. 

Target Achieved 

Vaccines 

Purchased  

Doses of 

vaccines 

procured  

Blanthax Vaccines 

- 100000 doses 

Lumpy Skin 

Disease 

Vaccines-  

200000 doses 

Rabies Vaccines- 

6000 doses 

Foot and Mouth 

Disease Vaccines 

– 200080 doses 

Target Achieved 

25M 21.1M CGU 

Vector 

(Tick) 

controlled 

 

No. of dips 

supplied with 

Acaricide 

470 - - CGU 

Litres of 

Acaricide  

2149 Litres of 

assorted acaricide 

delivered Target 

Achieved  

5.29M 5.1M  CGU 

Cattle dips 

constructe

d/rehabilit

ated 

No. of new dips 

constructed/reha

bilitated 

32 cattle dips 

funded. Target 

achieved  

10.6M 8.9M CGU 

Animal 

Breeding 

Services 

in all 

wards 

Improve 

Genetic 

Pool  

Subsidize

d AI 

Inseminati

ons 

provided 

No. of cattle 

inseminated 

23,230 Heads of 

cattle 

inseminated. 

Target achieved 

- - CGU 

Semen 

purchased 

Straws of semen 

procured  

a) Ayrshire 

Semen - 7400 b) 

Friesian Semen – 

6300 

12.8M 12.1M CGU 
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Project 

Name/ 

Location  

Objective

/ Purpose  

Output  Key 

Performance 

Indicators (KPI) 

Status (Based on 

the KPI) 

Planned 

Costs 

(KSh.) 

Actual 

Costs 

(KSh.)  

Source 

of Funds  

c)Ayrshire Semen 

- 3800 d) Friesian 

Semen - 3045 

e) Ayrshire 

Semen Sexed – 

380 

f) Friesian Semen 

Sexed – 440 

Target Achieved 

Value 

Addition 

Services 

across the 

county 

Meat 

safety and 

quality  

Slaughter 

houses 

Constructe

d 

No. of category 

A, B&C 

Slaughter house 

constructed 

1 Slaughter slab 

rehabilitated. 

target not 

achieved  

5M 2.5M CGU 

Livestock 

Productio

n Services 

across the 

County 

Women 

empower

ment  

Inua 

mama na 

kuku 

programm

e 

enhanced 

No. of women 

groups benefiting 

2200 women 

groups already 

received one-

month old chicks  

30M 26.3M CGU 

No. of incubators 

distributed 

6 incubators 

issued  

800,000 780,55

2 

CGU 

Youth 

empower

ment  

Bee hives 

purchased  

No. of bee hives 

distributed  

145 bee hives 

distributed  

800,000 797,50

0 

CGU 

Milk 

cooler 

services  

Milk 

coolers 

constructe

d  

No. of milk 

coolers 

constructed  

46 Milk coolers 

constructed 

213M 213M CGU  

 

Challenges  

 Inadequate capacity on the part of contractors who are awarded contracts. 

 Shortage of extension staff thus hampering extension services delivery 

 Lack of public utility land which hindered the construction of planned projects 

 Limited resource allocation affecting the general delivery of services 

 Delays in completion of projects owing to tedious procurement procedure 

 Lack of project ownership from the communities 

 Failure by community to embrace capacity building through active involvement in group 

project activities 
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 Incidences of farmers getting wrong advice from quacks who masquerade as experts 

 Unpredictable climatic conditions 

Way forward 

 The need to identify and classify public land in the County particularly for the development 

of projects 

 The need to increase the number of staffs through employment. 

 Need to upscale the knowledge and skills of the staff through timely training programmes 

and refresher courses 

 The need to increase agricultural sector staff attached to procurement department  

 Need to increase resident engineers to adequately handle county projects 

 The need to increase funds allocation to the department 

 The need to upscale climate change mitigation measures in the County 

2.3.2 Agriculture  

The Department of Agriculture broad mandate is to increase crop production and productivity, 

value addition and marketing in the county. Further the department seeks to assure security of land 

tenure and enhance sustainable land use in the county; provide reliable business information to 

investors and the business community. 

During the period under review, the department implemented programmes and projects as 

indicated in the following table 

Table 9: Summary of Performance of Programmes/Projects FY 2019/20 – Agriculture 

Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KIP) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Construction of 

Tulwet/Chuiyat 

cereal store 

To reduce post 

harvest losses 

Post 

harvest 

facilities 

constructed 

No. of stores 

constructed 

1 15M 17.4M CGU 

Purchase of 

certified 

seedlings 

To promote 

crop 

diversification 

Certified 

seedlings 

procured 

No. of 

seedlings 

purchased 

218000 38M 33M CGU 

Purchase of fall 

armyworm 

pesticides 

To increase 

agricultural 

production 

Crop pests 

and 

Litres of 

pesticides 

purchased 

5000 litres 

delivered 

5M 4.5M CGU 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KIP) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

diseases 

controlled 

Construction of 

modern hostel 

at ATC 

Increase 

capacity during 

training  

1hostel 

constructed  

No. of hostels 

constructed  

Work 

ongoing  

24M 23.2M CGU 

Construction of 

Administration 

block at AMS 

To improve 

service delivery  

1admin 

block 

constructed  

No. of 

administration 

blocks 

constructed 

Work 

ongoing  

24M 23.8M  CGU  

Construction of 

perimeter fence, 

chain link and 

installation 

CCTV at AMS  

To improve 

security at the 

station  

Perimeter 

fence 

Length of land 

fenced 

Work 

ongoing  

26M 25.4M CGU  

Construction of 

workshop, soil 

lab and ablution 

block at AMS  

To improve 

mechanization 

services at 

AMS 

Modern 

workshop 

constructed 

and 

furnished 

No. of 

workshops 

done 

Work 

ongoing  

29M 28.5M CGU  

Establishment 

of Coffee and 

fruit tree nursery 

at ATC  

To increase 

production of 

promotional 

crops  

Coffee and 

Fruit tree 

nursery 

established 

No. of 

nurseries 

done  

Project 

completed  

20M 10M  CGU  

Purchase of wet 

motorized 

coffee 

processing 

machine in 

Tapsagoi ward 

To promote 

coffee 

processing  

Motorized 

pulper 

purchased  

No. of pulpers 

purchased  

Machine 

delivered  

2M  1.9M  CGU  

Construction of 

Ablution block 

at ATC  

To increase 

capacity during 

trainings 

Modern 

ablution 

block 

constructed 

No. of ablution 

blocks 

constructed 

Project 

completed  

2.2M 2.0M CGU  

Purchase of 

fertilizer and 

fungicides for 

Kijana na acre 

programme  

To promote 

youth on Agri-

business  

Kijana na 

acre 

programme 

enhanced 

No. of groups 

benefitting  

Tender 

awarded  

7.5M 7.1M CGU  

Purchase of 120 

water tanks and 

240 rolls of plain 

To promote 

youth on Agri-

business  

Kijana na 

acre 

No. of groups 

benefitting  

Tender 

awarded  

8M  7.7M  CGU  
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Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KIP) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

wire for Kijana 

na acre 

programme  

programme 

enhanced 

Completion of 

Usalama 

Chemusian 

irrigation project  

To provide 

water for the 

community and 

boost irrigation 

farming  

Small 

irrigation 

schemes 

established 

No. of groups 

benefitting 

Project 

completed  

10M 9.1M World 

Bank  

Climate Smart 

Agriculture 

Practices 

promoted 

To promote 

agricultural 

practices  

Youth, 

women and 

special 

groups 

promoted  

No. of groups 

benefitting 

Money 

disbursed  

78M 78M  World 

Bank  

Challenges  

 Very long procurement process thus delaying projects 

 Some contactors take too long to complete their projects 

 Interference by local communities leading to stalling of projects e.g. fencing project at 

Chebororwa Training Centre 

 Unpredictable weather due to climate change therefore affecting agricultural production 

 High incidences of crop pests and diseases 

 Low uptake of value addition by farmers 

 Poor and unstructured marketing channels make farmers get low returns for their produce 

 Under-utilized County-constructed structures e.g. cereal stores by communities 

 Low adoption of new technologies by farmers 

 Over-dependence on rain-fed agriculture 

 Resistance to change from traditional crops e.g. cereal farming to horticulture and other cash 

crops 

Way forward 

 The need to establish Project management committees to manage projects 

  A budget needs to be allocated for unforeseen events e.g. droughts, pests and disease 

outbreaks 
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 Provision of sufficient transport facilities at County and Sub-County levels and proper 

maintenance of existing vehicles 

 Water harvesting for agricultural, production to be enhanced to reduce overreliance on rain-

fed agriculture 

 A budget to be set up for compensating farmers in case of unforeseen weather changes. 

Sensitizing farmers on the importance of insuring their crops 

 The need to identify and classify public land in particularly for the development of projects 

 Need to upscale the knowledge and skills of the staff through regular trainings 

 The need to upscale climate change mitigation measures in the County 

 Communication between departments to be improved  

 Monitoring and evaluation exercise should be done on quarterly basis. 

 Contractors to adhere to the stipulated contract time-frame 

2.3.3 Trade, Investment and Industrialization 

This department is responsible for the implementation, formulation, coordination and 

administration of programmes and projects aligned to trade, investment and industrialization at the 

County level. The department comprises of two directorates namely: Trade; and Licensing and 

Compliance. 

During the period under review, the department implemented programmes and projects as 

indicated in table 10. 

Table 10: Summary of Performance of Programmes/Projects FY 2019/20 FY – Trade, Investment 

and Industrialization 

Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KIP) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source of 

Funds 

Development of 

ultra-modern 

wholesale 

markets 

To promote 

trade, 

industrializati

on and 

cooperative 

development 

Wholesale 

markets 

% completion 

of ultra-

modern 

whole sale 

market 

(phase I) 

 

60  118M 70M EU & 

CGU 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KIP) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source of 

Funds 

Development of 

retail markets in 

all sub-counties  

Retail 

markets 

No. of retail 

markets 

developed 

4  90M 87.5M CGU 

SMEs Services SMEs 

Credit 

(Inua 

Biashara 

Fund) 

Amount of 

loans 

disbursed 

(KSh.) 

0 10M 0 CGU 

Regional 

Integration 

Exhibition

s held in 

Kigali, 

Rwanda 

No. of SMEs 

participated in 

the expo 

10  5M 4.6M CGU 

 

Challenges 

 Inadequate budget allocation hence unable to implement programmes and projects 

 Unmet targets due to slow operations and closure of businesses as a result of COVID 19 

pandemic 

 Lack of adequate vehicles for mobility of officers especially when carrying out field work 

 Inadequate technical staff across all sub sectors 

Way forward 

 Need to develop trade adaptation mechanism to COVID 19 and future trade mitigation 

measures to such pandemics 

 Ensure routine monitoring and evaluation of programmes and programs 

 Need for adequate budget allocation  

 Recruit and deploy additional technical officers 

 Need to acquire utility vehicles to ease movement of officers 

2.3.4 ICT and e – Government 

The ICT Department is mandated to develop policy on automation of County functions. The key 

priority areas include cashless revenue collection, online human resource management, and 

supporting infrastructure as well as designing and developing a GIS framework to guide E-

development in agriculture, health, trade, roads, urban planning and other sectors. The department 
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visualizes being the preferred choice for the delivery of innovative and integrative ICT solutions 

and services in the County and beyond. It also expects to champion and advance the development 

of ICT and its use by key stakeholders for the socio-economic transition and development of Uasin 

Gishu County through Capacity Building. 

The County targets to establish ICT centers and Innovation hubs, automation of sectoral functions, 

improve connectivity, security of information systems and upscale ICT capacity building 

programmes. CIDP has also lined up establishment and operationalization of E-Platforms as part 

of promoting E-governance and access to information. 

During the period under review, the department implemented programmes and projects as 

indicated in the table 11 below: - 

Table 11: Summary of Performance of Programmes/Projects FY 2019/20 ICT & e – Government 

Project 

Name/Locat

ion 

Objective/Purp

ose 

Output  Key 

Performance 

Indicators 

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual Cost 

(KSh.) 

Source 

of 

Funds 

Establishme

nt of Turbo 

& 

Cheplaskei 

ICT Centers 

To increase 

access to ICT 

services across 

the County 

ICT 

centres 

No. of ICT 

centres 

established 

1 7.2M 4,594,200 

 

CGU 

CCTV 

Installation 

at 

Wholesale, 

Hawkers 

markets and 

selected 

streets 

For security 

surveillance 

support 

CCTV 

cameras  

No. of 

cameras 

installed 

8 4.5M 560,000 CGU 

LED 

Outdoor 

Screen 

Public 

information 

dissemination  

LED 

Outdoor 

screen 

No. of 

screens 

installed 

1 15.5M 2,590,000 CGU 

Purchase, 

Installation, 

and 

Commissioni

ng of Data 

Centre 

Firewall & 

Network 

To enhance 

information 

systems 

security 

management 

and control 

Firewall 

& 

Network 

Manage

ment 

Systems 

No. of 

terminals 

secured 

750 3,990,52

1 

3,990,521 CGU 
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Project 

Name/Locat

ion 

Objective/Purp

ose 

Output  Key 

Performance 

Indicators 

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual Cost 

(KSh.) 

Source 

of 

Funds 

Managemen

t Systems 

Revenue 

Managemen

t System 

To enhance 

revenue 

collection  

Revenue 

Manage

ment 

System 

% completion 100 3,529,55

5. 

3,529,555 CGU 

Eldoret 

National 

Library 

County ICT 

Center 

To enhance 

access to ICT 

services and 

training  

ENL 

County 

ICT 

Center 

No. of 

Completed 

ICT Centre at 

the Library 

1 4.2M 4,193,080 CGU 

Installation 

of Access 

controls at 

the County 

Doors/Entra

nces 

County 

entrance 

security and 

access control 

Access 

controls 

No. of 

entrances 

installed 

3 800,000 792,000 CGU 

Implementati

on of USSD 

technology 

for Revenue 

Collection 

Enhancement of 

revenue 

collection 

process 

 USSD 

technolo

gy 

No. of USSD 

platforms 

implemented 

1 980,000 980,000 CGU 

Implementati

on of point 

to point 

connectivity 

Communication 

between County 

Head-quarters 

and satellite 

offices and 

departments 

Point to 

point 

connectiv

ity 

No. of Offices 

and 

Departments 

connected 

8 3,051,70

7 

1,557,470 CGU 

Purchase of 

ICT 

Equipment 

Operationalizati

on of ICT 

services 

ICT 

Equipme

nt 

No. of ICT 

Equipment 

purchased 

8 2.4M 772,496 CGU 

Ward Project 

- Moiben ICT 

Centre 

To increase 

access to ICT 

services across 

the County 

ICT 

Centre 

No. of Ward 

ICT Centres 

1 1M 898,874 CGU 

Challenges 

 Insufficient ICT tools to create an enabling environment for proper utilization and uptake of 

ICT activities and projects 
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 Backup storage for County Resources- onsite and offsite backup should be acquired to 

increase retention time for the backups. The Department is forced to keep the most recent 

backups and keep away the oldest backups from our systems because of limited space 

 Lack of training space in the County for staff in house training and stakeholders. 

 Inadequate equipment and tools such as plotters, GPS devices, GIS software, and protective 

gear for the network technicians 

 Inadequate office space 

 Transportation challenges. We were not able to respond to emergencies within the 

recommended period due to transport challenges. The department has only one vehicle. 

Way forward 

 Continuous improvement of staff through capacity building to foster expertise and skills 

enhancement. We plan to enhance capacity through training programmes and through ICT 

innovations awards programmes to harness skills and support emerging techies 

 Acquisition of workspaces for all staff to ease congestion in the office. The Department will 

put in a request for the acquisition of a vehicle 

 Avail transport to ease operations and support services offered by the Department. The 

Department has only one vehicle and requires an additional vehicle to facilitate staff transport 

to respond to ICT support requests and initiate works in different areas including 

departmental offices, sub-county offices, hospitals, communication masts, and ICT centers 

and hubs. 

2.3.5 Cooperatives and Enterprise Development 

The department of Cooperatives and Enterprise Development has three directorates. These are 

cooperatives development, cooperatives audit and enterprise development. The department is 

mandated to promote, register and revive new co-operative societies; capacity building to the 

cooperative movement; ensure compliance with co-operative legislation; promote value addition 

investments through co-operatives; Audit co-operative societies; Ensure access to affordable credit 

by Co-operative societies and resolve conflicts to improve governance in the co-operative sector. 

During the period under review, the department implemented programmes and projects as 

indicated in table 12. 
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Table 12: Summary of Performance of Programmes/Projects FY 2019/20 – Cooperative and 

Entreprise Development 

Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Administrative 

support services 

Efficient 

service 

delivery to 

the public 

Office 

expansion 

and 

refurbishment 

No. of offices 

refurbished 

and 

expanded 

1 1.5M - CGU 

Capacity building 

for co-operative 

societies 

Enlightened 

co-operative 

members 

and leaders 

International 

Co-operative 

Day 

celebrations 

No. of 

International 

Co-operative 

Day 

celebrations 

held 

1  1M 1.3M CGU 

 

Cooper

ative 

societie

s 

Member 

Education 

Programs 

held 

 

No. of 

members 

education 

programs 

held 

40 6M 4M Cooper

ative 

societie

s 

Co-operative 

Sensitization 

meetings  

No. of 

sensitization 

meetings held   

49 6M 2M CGU 

Committee 

member 

Education 

Programs 

No. of 

Committee 

member 

Education 

Programs 

held 

38 6M 2.1M CGU 

Seminars and 

Workshops 

No. of 

Seminars and 

Workshops 

5 1M 720,00

0 

CGU 

Pre-

cooperative 

meetings 

No. of Pre-

cooperative 

education 

meetings held 

47 - - - 

Tours and 

visits 

No. of tours 

and visits 

made 

3 1M 850,00

0 

CGU 

Compliance with 

co-operative 

legislation 

enhanced 

Improve 

governance 

in co-

operatives 

Annual  

General 

Meetings 

 

No. of AGMs 

held by 

Cooperative 

Societies 

61 - -  
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Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

 Special  

General 

Meetings  

 

No. of Special  

General 

Meetings  

held 

73 - -  

First General 

meetings 

No. of First 

General 

meetings held 

49 - -  

Management 

committee 

meetings 

No. of 

management 

committee 

meetings held 

55 - -  

Conflict 

resolution 

meetings 

No. of conflict 

resolution 

meetings held 

45 - -  

Inspection 

reports 

No. of 

cooperative 

societies 

inspected 

10 - 1M CGU 

Cooperative 

leaders’ 

meetings 

No. of 

cooperative 

leaders’ 

meetings held 

4 500,000 550,00

0 

Co-

operativ

e 

societie

s 

Audit 

conducted 

No. of audits 

done 

200 3M  1.1 M CGU 

County 

Cooperative 

Societies Bill 

County 

Cooperative 

Societies Bill 

1 1.5 M 1.5 M CGU 

Cooperative 

societies 

revamped 

Increase the 

no. of active 

cooperatives 

New 

cooperatives 

registered 

No. of new 

cooperatives  

registered  

27 - 175,00

0 

Co-

operativ

e 

society 

 Revamped 

cooperative 

societies 

No. of 

cooperative 

societies 

revived 

14 - 140,00

0 

Co-

operativ

e 

society 

Automation of 

cooperative 

enterprises 

Efficiently 

and 

effectively 

manage 

information 

Software 

procured 

No. of 

cooperative 

enterprises  

automated 

0 4M - CGU 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

for co-

operative 

societies 

Linkages and 

partnership 

Enhance 

business in 

cooperatives 

Linkages and 

partnerships 

No. of 

linkages and 

partnerships 

formed 

2 1M - CGU 

Research and 

development 

Promote 

new 

ventures in 

cooperatives 

Research and 

development 

Research 

reports 

published 

 3M - CGU 

Cooperative 

College in 

partnership with 

Cooperative 

University of 

Kenya 

To train 

members, 

leaders and 

staff of the 

cooperative 

movement 

Established 

cooperative 

College in 

partnership 

with 

Cooperative 

University of 

Kenya 

Cooperative 

College 

established 

1 500M - CGU 

Promotion of 

value addition 

through 

cooperative 

Improve 

income for 

cooperative 

members 

Cottage 

industries 

established 

No. of 

functional 

cottage 

industry 

established 

0 - - CGU 

Improve 

income for 

cooperative 

members 

Established 

maize milling 

plant at 

Moisoy 

Farmers 

Cooperative 

Union 

Maize milling 

plant 

established at 

Moisoy 

Farmers 

cooperative 

union 

1 477M 243 M CGU; 

Cooper

ative 

societie

s 

 

Loan 

Disbursement 

Provision of 

low interest 

loans 

Funded 

Cooperative 

Societies  

Amount of 

loans 

disbursed 

to 

cooperatives 

68,500,00

0 

193M 68.M CGU - 

CEDF 

Loan repayment Maintain a 

good loan 

portfolio 

Good 

repayment 

rate 

Amount of 

loans 

 Repaid 

43,158,11

4 

- - CGU – 

CEDF 
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Project Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Capacity building 

for funded 

cooperatives 

Enhance 

financial and 

risk 

managemen

t skills 

Improved 

financial and 

risk 

management 

among 

funded 

Cooperative 

societies 

Number  

of  

Cooperative 

Societies 

trained 

30 500,000 550,00

0 

CGU – 

CEDF 

Challenges 

 Effects of COVID-19 pandemic on implementation of programs e.g. Annual and Special 

General Meetings, capacity building programs and revival of dormant co-operative societies, 

Loan recovery and carrying out of audits 

 Low uptake of ICT by co-operatives resulting in inadequate systems to efficiently and 

effectively manage credit portfolios 

 Inadequate funding to support effective implementation of departmental programs 

 Unfavorable weather conditions affecting the prices of the farm produce leading to low profit 

margin 

 Existence of small and economically unviable co-operative societies 

Way forward 

 Co-operatives should be encouraged to embrace ICT so that general meetings and trainings 

can be done on line. 

 New loan recovery methods should be employed to ensure loans are repaid without physical 

follow up. 

 Funding to the department should be increased to ensure effective implementation of 

programs. 

 The department should stop registration of small and economically unviable co-operative 

societies and encourage amalgamation of the existing ones to come up with strong co-

operative organizations. 

 Develop an affordable software system for marketing societies and Saccos. 
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2.3.6 Lands and Housing 

This department is charged with the following broad mandates; Land administration and 

management (public land in the former local authorities); and Development, Management and 

administration of county houses. 

During the period under review, the department implemented programmes and projects as 

indicated in table 13 below. 

Table 13: Summary of Performance of Programmes/Projects FY 2019/20 – Lands and Housing 

Project 

Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost (KSh.) 

Actual Cost 

(KSh.) 

Sourc

e of 

Funds 

Land 

Management 

and 

Administratio

n Services 

  

To 

strengthen 

land 

administra

tion and 

managem

ent 

Land 

Purchased 

Acreage (Ha) 

of land 

purchased 

5ha - - CGU 

Titles 

prepared 

No. of titles 

prepared 

0 3,000,000 3,000,000 CGU 

Public 

utilities 

surveyed 

No. of public 

utilities 

surveyed 

0 3,000,000 2,943,094.0

0 

CGU 

Valuation 

Roll 

Developed 

No. of 

valuation rolls 

prepared 

3 18,987,486 15,549,886  CGU 

Trading 

centers 

surveyed 

No. of trading 

centres 

surveyed 

 2 3,000,000 2,746,300  CGU 

Housing 

Services 

  

  

  

To provide 

affordable 

and 

adequate 

housing 

 

Housing 

Estates 

regenerate

d  

No. of public 

utilities 

fenced 

 4 7,500,000 7,557,484  CGU 

Perimeter 

wall (Phase 

I) 

% completion 

of perimeter 

wall at 

pioneer 

estate 

100 

Gates at 

Moi’s 

Bridge 

Town  

% completion 

of gates at 

Mois bridge 

town 

100 
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Project 

Name/ 

Location 

Objective/ 

Purpose 

Output  Key 

Performance 

Indicators  

Status 

(based on 

the KPI) 

Planned 

Cost (KSh.) 

Actual Cost 

(KSh.) 

Sourc

e of 

Funds 

Managers 

office, Car 

park at 

CHQs 

office 

Kamalel 

Cabro 

Parking) 

renovated 

% completion  100 

Housing 

Estates 

regenerate

d 

(residential 

and Non-

residential) 

No. of 

residential 

houses 

renovated 

 5 6,800,000 6,852,090  CGU 

No. of non- 

residential 

houses 

renovated 

2    

Office 

space 

created 

Office space 

created in sq 

fit 

48,616sq 

fit 

570,000,00

0 

0  CGU 

Feasibility 

study on 

disposal of 

asbestos 

No. of 

feasibility 

study report 

1 1,500,000 1,494,950  CGU 

 

Challenges 

 Inadequate budgetary allocation 

 Inadequate technical officers to implement programmes and projects in the department 

 Need to train officers on emerging trends in lands management 

Way forward 

 Additional budget allocation  

 Need to recruit and deploy technical officers to the department 

 Close supervision of programmes and projects  
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2.3.7 Physical Planning and Urban Development 

The department is charged with spatial planning, development control, management of urban areas 

and preparation and implementation of Planning and Urban Development policies, laws and 

regulations.  

During the period under review, the department implemented programmes and projects as 

indicated in table 14. 

Table 14: Summary of Performance of Programmes/Projects FY 2019/20 – Physical Planning and 

Urban Development 

Project 

Name/Location 

Objective/ 

Purpose 

Output Key 

Performance 

Indicators 

Status 

(Based on 

the KPI) 

Planned 

Cost  

(Kshs.) 

Actual 

Cost  

(Kshs.) 

Sourc

e of 

Funds 

Preparation of 

Zoning Plan for 

AEZ 

To provide a 

framework to 

guide and 

control 

physical 

development 

& Urban 

development 

and 

managemen

t 

 

Draft plan 

and report 

No. of draft 

plans and 

reports 

1  16M 15,229,

663.20 

CGU 

Kesses Chuiyat, 

Talai & 

Cheboiywo Local 

Physical 

Development 

Plan 

Draft plan & 

Report 

No. of draft 

plans and 

reports 

1  15M 12,377,

200.00 

 

 

 

CGU 

Completion of 

Thirteen (13) 

Local Physical 

Development 

Plan – Sogomo, 

Matunda, Ziwa - 

Sirikwa, Mwiruti, 

Kabongwa, 

Kipkaren River, 

Tapsagoi, 

Koitoror, 

Chembulet, 

Simatwo (Kap-

Gidion), 

Torochmoi, 

Kipkorgot, & 

Kibargoiyet 

Draft Plan & 

Report 

No. of plans 

and reports 

1  15M 15M CGU 

County 

Addressing 

Proposed 

Addressing 

No. of 

Complete 

1  14M 12,747,

864.00 

CGU 
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Project 

Name/Location 

Objective/ 

Purpose 

Output Key 

Performance 

Indicators 

Status 

(Based on 

the KPI) 

Planned 

Cost  

(Kshs.) 

Actual 

Cost  

(Kshs.) 

Sourc

e of 

Funds 

System (Street 

Naming of 

Eldoret Town) 

System, 

Policy & Law 

addressing 

systems, 

policy & Law 

Eldoret 

Municipality 

Transport 

Development 

Plan 

Draft Plan & 

Report 

No. of plans 

and reports 

1  10M 9,274,0

84.00 

CGU 

New Referral 

Zoning Plan - 

Kiplombe 

Draft Plan & 

Report 

No. of plans 

and reports 

1  10M 9,716,2

40.00 

CGU 

Digitization of 

Analogue 

Physical 

Development 

Plans 

A database 

of digitized 

plans 

No. of 

databases 

developed 

A database 

of digitized 

plans 

5M 4.8M CGU 

Preparation of 

Environmental 

Impact 

Assessment 

reports (EIA) for 

all KUSP 

projects 

(2018/2019) 

A report & 

License 

No. of reports 

prepared 

4  4,145,73

5.00 

4.06M CGU 

Preparation of 

Local Physical 

Development for 

Kaplolo, 

Kipsangui & 

Ngeria Trading 

Centre 

A Draft Plan 

& Report 

No. of reports 

& Plans 

3  6M 4.5M CGU 

Preparation of 

Local Physical 

Development for 

Garage, Tuiyo & 

Kipsigak Trading 

Centre 

Draft Plan & 

Report 

No. of reports 

& Plans 

3  6M 4.5M CGU 

Department of 

Lands, Housing, 

Physical 

Planning & 

Draft 

Strategic 

Plan Report 

No. of 

strategic plan 

reports 

developed 

1  2M 1.5M CGU 
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Project 

Name/Location 

Objective/ 

Purpose 

Output Key 

Performance 

Indicators 

Status 

(Based on 

the KPI) 

Planned 

Cost  

(Kshs.) 

Actual 

Cost  

(Kshs.) 

Sourc

e of 

Funds 

Urban 

Development 

strategic Plan 

 

Challenges 

 During the year, the planned projects were more than the finances available 

 Funds were transferred to the fight against Covid-19 

Way forward 

 Timely release of funds is key to successful implementation of projects 

 Close supervision coupled with mutual working relationship between project implementation 

team and the client makes project truly a success 

2.3.8 Municipality of Eldoret 

The Municipality of Eldoret is established under the provisions the Constitution of Kenya 

(2010), Article 184, Urban Areas and Cities Act (UACA), 2011 and The Urban Areas and Cities 

(Amendment) Act 2019 and the Eldoret Municipality Charter for the purposes of efficient and 

effective governance and management, and participation by the residents in the governance of 

Eldoret as a Municipality. 

During the period under review, the department implemented programmes and projects as 

indicated in table 15. 

Table 15: Summary of Performance of Programmes/Projects FY 2019/20 – Municipality of 

Eldoret 

Project 

name/ 

location 

Objectives/ 

purpose 

Key 

Outputs 

Performance 

indicators 

Status 

based on 

indicators 

Planned 

cost 

Ksh 

Actual 

cost (ksh) 

Source 

of 

funds 

Construction 

of roads 

To improve 

road 

infrastructure 

New roads 

paved 

Length of 

Road paved 

in KMs 

7.6 Km 167,000,000 160,200,000 CGU 
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Project 

name/ 

location 

Objectives/ 

purpose 

Key 

Outputs 

Performance 

indicators 

Status 

based on 

indicators 

Planned 

cost 

Ksh 

Actual 

cost (ksh) 

Source 

of 

funds 

Construction 

of NMTs 

To improve 

non-

motorized 

transport 

infrastructure 

New NMTs 

constructed 

Length of 

NMTs 

constructed 

in KMs 

1.9 Km 151,250,000 120,909,816 CGU 

Drainage 

works 

To improve 

storm water 

drainage 

New 

culverts 

installed 

Meters of 

culverts 

installed 

0.6 Km 75,000,000 120,909,816 CGU 

Street 

lighting 

To light 

streets 

Street 

Lights 

installed 

No. of street 

lights 

installed 

3No. 75,897,800 79,080,680 CGU 

Construction 

of walkways 

To improve 

walkways 

New 

walkways 

constructed 

Length of 

walkways 

constructed 

in KMs 

1.9 Km 161,000,000 154,846,537 CGU 

 

Challenges 

 Delay in release of funds 

 Inclement weather 

 Over-reliance on donor funds 

 Inadequate Municipal capacity to implement projects 

Way forward 

 Early project identification and preparation 

 Continuous monitoring and evaluation 

 Citizen participation 

 Alternative source of funds for financing critical infrastructure projects 

 Need for sufficient capacity for the municipality to implement projects 
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2.4 Health Services 

This department is charged with the provision of equitable, affordable and quality health care 

services to citizens. Its core mandate is to provide essential health services, accelerate reduction 

on the burden of communicable diseases, halt and reverse the rising burden of non-communicable 

diseases and minimise exposure to health risks. 

During the period under review, the sector implemented programmes and projects as indicated in 

Table 16. 

Table 16: Summary of Performance of Programmes/Projects FY 2019/20 – Health Services  

Project 

Name/Lo

cation 

Objective Outputs Key 

Performance 

Indicators 

Status 

based on 

the KIP 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

Communi

cable 

Diseases 

Control 

Services 

To reduce 

prevalence of 

communicabl

e diseases 

 

Immunizatio

n   

% of under 1 

year fully 

immunized 

75.2 520,247,0

00 

  

510,567,0

00 

 

CGU 

 

Utilization of 

health care 

% of penta 1 

coverage 

78% 

% of penta 3 

coverage 

74% 

TB detection 

treatment & 

follow ups 

% of TB 

patients 

completing 

treatment 

 97 

Non-

communic

able 

disease 

control 

Services 

To reduce 

modifiable 

risk factors 

for NCDs  

Children 

under 12 

years de-

wormed 

No. of school 

age Children 

de-wormed   

220,330 

Reproduct

ive 

Maternal, 

Neonatal, 

Child and 

Adolescen

t Health 

(RMNCAH

) Services 

To enhance 

access to 

quality health 

care services 

Women 

attending at 

least 4 ANC 

Visits  

No. of 

Pregnant 

women 

attending at 

least 4 ANC 

visits 

19,125 

Women of 

reproductive 

age (WRA) 

receiving FP 

commodities 

No. of women 

of reproductive 

age (WRA) 

receiving 

163,991 
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Project 

Name/Lo

cation 

Objective Outputs Key 

Performance 

Indicators 

Status 

based on 

the KIP 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

family planning 

commodities 

Deliveries by 

skilled health 

personnel  

No. of 

deliveries by 

skilled 

personnel 

30,316 

Mother to 

child 

transmission 

of HIV 

reduced 

No. of HIV+ 

pregnant 

mothers 

receiving 

preventive 

ARV’s  

1,292 

Curative 

and 

Rehabilitat

ive 

Services 

To enhance 

comprehensiv

e health care 

services 

Health 

facilities 

constructed 

and 

operational 

% completion 

of SCH -

Kesses Level 4 

Hosp 

12 60M 0 CGU 

% completion 

of Ziwa Level 5 

Hosp  

20 210,000,0

00 

92,000,00

0 

CGU 

% completion 

of 70 bed mat. 

Hosp - West 

Maternity 

85 29,672,20

8 

34,327,79

2 

CGU 

% completion 

of 40 bed mat. 

Hosp - 

Kapteldon 

85 21,000,00

0 

12,000,00

0 

CGU 

% completion 

of SCH – 

Moiben 

0 40M 0 CGU 

% completion 

of Kamalel HC 

100 11,000,00

0 

11,000,00

0 

CGU 

% completion 

of Cheptiret 

Dispensary 

95 6,700,000 0 CGU 

% completion 

of Gitwe 

Dispensary 

95 6,200,000 6,200,000 CGU 

% completion 

of reference 

100 19,000,00

0 

19,000,00

0 

CGUGU 
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Project 

Name/Lo

cation 

Objective Outputs Key 

Performance 

Indicators 

Status 

based on 

the KIP 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

laboratory – 

Huruma 

% completion 

of Turbo 

theatre 

100 3,000,000 3,000,000 CGUGU 

Challenges 

 Irregular supply of commodities e.g. measles vaccine and mosquito nets 

 Delay in disbursement of funds 

 Inadequate support for supervisory activities including utility vehicle 

 Lack of capacity building for managers and program officers 

 Legal barriers in the implementation of projects e.g Moiben sub county hospital case 

Way forward 

 Need for constant supply of medical supplies to avoid commodities stock outs 

 Timely disbursement of funds to the department 

 Need to train staff on procurement processes 

 Enhance motivation among staff through team building and reward the best performing 

 Managers and program officers should undergo regular and appropriate trainings to 

improve their skills in relevant fields 

 Early planning and timely approval for activities to enhance achievement of set targets. 

2.5 Education Sector 

This sector is comprised of Education, Culture and Social Services; and Youth Affairs, Gender 

and Sports departments 

2.5.1 Education, Culture and Social Services 

This department is responsible for development, management and administration of ECDE; 

sustainable promotion and preservation of cultural heritage and management and coordination of 

social welfare programmes. 

During the period under review, the department implemented programmes and projects as 

indicated in table 17. 
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Table 17: Summary of Performance of Programmes/Projects FY 2019/20 – Education, Culture & 

Social Services 

Project 

Name/Location 

Objectives Outputs Key 

Performance 

Indicators 

Status 

based on 

the KIP 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of 

Funds 

ECD 

classrooms 

(County wide) 

To improve 

access to 

quality ECD 

ECD 

facilities 

No. of 

classrooms 

constructed 

95 100 M 80,900,000 CGU 

No. of ablution 

block 

constructed 

26 50M 5,500,000 CGU 

Bursary and 

Scholarships 

(County wide) 

To increase 

access to 

post primary 

education 

Bursaries No. of 

beneficiaries 

15,000 95M 95M CGU 

Cultural 

Services 

(Eldoret town) 

To preserve 

cultural 

heritage 

 

Increased 

cultural 

awareness 

No. of teams 

participated in 

music and 

cultural 

festivals 

3 7M 7M CGU 

 

No. of 

meetings held 

to promote 

peaceful 

cohesion 

1 7.5M 12M 

Cultural 

Centres 

constructed 

% completion 

of modern 

studio 

0 8.5M 0 CGU 

Refurbishment 

of buildings 

(Rescue centre) 

To improve 

access to 

social 

welfare 

services 

Social 

amenities 

refurbished 

No. of 

buildings 

refurbished 

3 (dining 

hall, 

kitchen, 

security 

house) 

7,198,965 6,300,000 CGU 

Challenges 

 Inadequate budget allocation 

 Reallocation of allocated funds during supplementary 

 Delay in submission of Bills of Quantities (BQs) 

 Prolonged and unresolved court case of Arts Theatre 

 



 
 

39 

Way forward 

 Adequate budget allocation to the department  

 Timely preparation of BQs upon request 

 Need to complete court case to pave way for construction of modern cultural centre 

2.5.2 Youth Affairs, Gender and Sports Development 

This department is responsible for development and management of Youth Affairs and sports in 

the County. 

During the period under review, the department implemented programmes and projects as 

indicated in table 18. 

Table 18: Summary of Performance of Programmes/Projects FY 2019/20 – Youth Affairs, Gender 

& Sports Development 

Project 

Name/ 

Location 

Objective Outputs Key 

Performance 

Indicators 

Status 

based on 

the KIP 

Planned 

Cost 

(KSh.) 

Actual 

Cost 

(KSh.) 

Source 

of Funds 

VTC 

Facilities 

To improve 

access to 

quality 

vocational 

training and 

skills 

development 

VTC 

infrastructure 

constructed 

and equipped 

No. of 

classrooms 

constructed 

2  2.3M 2.3M CGU 

No. of 

classrooms  

1 60M 75M CGU 

No. of workshop 1 

No. of hostel 

constructed 

1 

No. of VTCs 

equipped 

11 12M 12M CGU  

Youth 

Support 

Services 

TIVET 

scholarship 

No. of youths 

benefiting 

717 40M 57,920,

780 

CGU 

Sports 

Facilities 

To promote 

sports 

development 

Sports 

facilities 

rehabilitated/ 

constructed 

% completion of 

64 stadium 

100 30M 29.1M CGU 

No. of play 

fields upgraded 

9 27M 27M CGU 

Challenges 

 Inadequate budget allocation 

 Delay in preparation of Bills of Quantities (BQs) 

 Contractors abandoning sites due to delayed payments 
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Way forward 

 Need for adequate budget allocation to proposed programmes and projects 

 Timely preparation of BQs upon request 

 Need to carry out routine Monitoring and Evaluation (M&E) of projects 

 Sensitize staff on end to end procurement procedures 
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III: COUNTY STRATEGIC PRIORITIES, PROGRAMMES AND PROJECTS 

This chapter presents sector/sub-sector strategic priorities, programme and projects for the 2021/22 

financial year. 

3.1 Public Administration Sector 

The sector is responsible for: overall co-ordination and management of the administrative and 

human resource functions of the County government; County policy formulation, implementation, 

monitoring and evaluation, resource mobilization and management; and oversight.   

The sector comprises of four departments and entities namely: Office of the Governor; Finance 

and Economic Planning; Devolution, Administration and Public Service Management; County 

Public Service Board; and County Assembly.  

Vision 

A leading sector in effective and efficient service delivery for all in Uasin Gishu County 

Mission 

To provide leadership in public service through public policy formulation, implementation, 

coordination, supervision and prudent resource mobilisation 

Sector Objectives  

The sector identifies four strategic objectives which include:  

 To entrench good governance; 

 To provide effective and efficient services;  

 To ensure prudent resource mobilization and management;  

 To promote effective economic planning and project management.   

Sector Programmes  

The department of Devolution and Public Administration intends to implement the following; 

construction(new) of 3 sub County offices of Kesses, Turbo and Soy at a cost of KSh.110 million 

and construction (new) of 11 ward offices at a cost of KSh. 195 million. The identified wards are 

Kamagut, Huruma, Moisbridge, Kapkures, Kipsomba, Kapsoya, Cheptiret/Kipchamo, Kipkenyo, 

Langas, Megun and Ngeria. The department will also install communication equipment covering 

the whole County to enhance security. In addition, the department will entrench good governance 
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in the County, facilitate implementation of County programmes in the devolved units; promote 

cohesion, integration and patriotism in the County; and coordinate disaster management, County 

functions and celebrations. 

The Public Service Management department plans to undertake the following 

programmes/projects in the next plan period; establish service delivery centres, harmonize 

schemes of service, acquire bulk filers, establish a legal library, and automate records 

For Economic Planning department, key strategic priorities in the plan period are: Strengthening 

County planning function, M&E and data collection and management systems. In addition, the 

department will prepare and submit all requisite policy documents within statutory timelines; 

mainstream SDGs and strengthen partnerships and collaboration with national government and 

development partners. Table 19 presents programmes and sub programmes to be implemented in 

2021/22 FY. 

Table 19: Summary of Programmes/Projects for FY 2020/21 – Public Administration Sector 

Sub 

Programme 

Project Name/ 

Location 

Description 

of Activities 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Impleme

nting 

Agency 

3.1.1 Devolution and Public Administration  

P1: General administration support services 

SP1.1 

Employee 

Support 

Services 

Construction of 

Sub County 

Office (Turbo) 

Construction 

& equipping  

110M CGU 2021-

2022 

Completion 

rate 

100 New Dev. & 

Public 

Admin.  

Construction of 

Sub County 

Office (Kesses) 

Construction 

& equipping  

110M CGU 2021-

2022 

Completion 

rate 

100 New Dev. & 

Public 

Admin.  

Construction of 

Sub County 

Office (Soy) 

Construction 

& equipping  

110M CGU 2021-

2022 

Completion 

rate 

100 New  Dev. & 

Public 

Admin.  

Construction of 

11 ward offices 

Construction 

& equipping  

195M CGU 2021-

2022 

Completion 

rate 

100 New Dev. & 

Public 

Admin. 

Land banking for 

6 ward offices 

and Sub-county 

office 

Acquire land 34M CGU 2021-

2022 

Acreage in 

acres 

17 New  Dev. & 

Public 

Admin. 
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Sub 

Programme 

Project Name/ 

Location 

Description 

of Activities 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Impleme

nting 

Agency 

Construction 

/installation of 

fence, gates, 

pavements, 

parking areas 

and pit latrines 

Construction

/installation 

170M CGU 2021-

2022 

Completion 

rate 

100  New  Dev. & 

Public 

Admin. 

SP1.2 Field 

Administrati

ve Services 

Communication 

System (County 

Hqs) 

Installation 

of 

communicati

on system 

20M CGU 2021-

2022 

Completion 

rate 

100 New Dev. & 

Public 

Admin. 

3.1.2 Public Service Management 

P2: General Administration support services 

SP2.1 

Administrati

on Support 

Services 

Service Delivery 

Centres 

(Kapseret, & 

Ainabkoi Sub-

County) 

Designing 

and 

equipping 

7.5M  CGU 2021-

2022 

No. of service 

centres 

operational 

2 New PSM 

Harmonized 

schemes of 

service 

Harmonizati

on of 

schemes of 

service 

10M CGU 2021-

2022 

% Completion 

in 

harmonization 

100 New PSM 

SP2.2 

Registry 

Services 

Bulk filers 

(County HQ) 

Purchase 

and 

Installation 

4M CGU 2021-

2022 

No. of bulk 

filers installed 

2 New PSM 

Automation of 

records 

Records 

managemen

t automation 

2m CGU 2021-

2022 

Completion 

rate 

74 Ongoi

ng 

PSM 

SP2.3 

Library 

Services  

Legal library 

(County HQ) 

Revamping 

and 

equipping 

8M CGU 2021-

2022 

Completion 

rate 

100 Ongoi

ng 

PSM 

3.1.3 Economic Planning 

P3: Economic Planning Services 

SP3.1 

Planning 

Services 

Prepare policy 

documents 

(CGU) 

Data 

collection & 

analysis; 

Writing; 

Validation; & 

disseminatio

n 

 30M CGU 2021-

2022 

No. of policy 

documents 

developed 

7 ongoin

g 

Economi

c 

planning 
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Sub 

Programme 

Project Name/ 

Location 

Description 

of Activities 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Impleme

nting 

Agency 

Prepare Sectoral 

Plans 

Data 

collection & 

analysis; 

writing; 

validation; & 

disseminatio

n 

 10M CGU 2021/2

022 

No. of sectoral 

plans 

prepared 

2 New  Economi

c 

planning 

County 

Integrated M&E 

system 

Automation 

of county 

M&E 

 10M CGU 2021/2

022 

% of 

programmes/p

rojects 

uploaded and 

updated in e-

CIMES 

1 Ongoi

ng   

Economi

c 

planning 

 Strategic Plan Developmen

t of strategic 

plan 

10M CGU 2021/2

022 

% completion  1 New Finance 

& 

Economi

c 

Planning 

SP3.2 

Statistical 

Services 

Preparation of 

County 

Statistical 

Abstract (CSA) 

Data 

collection & 

analysis; 

writing; 

validation; & 

disseminatio

n 

 7M CGU 2021/2

022 

No. of CSAs 

produced 

1 New  Economi

c 

Planning 

Baseline Survey Data 

collection & 

analysis; 

writing; 

validation; & 

disseminatio

n 

 5M CGU 2021/2

022 

% completion 100 New  Economi

c 

Planning 

3.1.4 Finance 

P4: Financial Services 

SP4.1 

Employee 

Support 

services 

Partitioning of 

County 

Headquarter 

offices 

Partitioning 

and 

equipping of 

revenue and 

Audit  

10M CGU 2021/2

2 

No. of offices 

partitioned  

2 New Dpt. of 

Finance 

 No. of 

assorted 

equipment 

purchased 

50 New 
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Sub 

Programme 

Project Name/ 

Location 

Description 

of Activities 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Impleme

nting 

Agency 

Purchase of 

Sub-county 

vehicles 

Purchase of 

Revenue 

Vehicles 

35M CGU 2021/2

2 

No. of 

Vehicles 

Purchased 

7 New Dpt. of 

Finance 

 

SP4.2 

Asset/Liabilit

y 

Managemen

t system 

 

Asset 

Management 

policy and 

Develop Asset   

management 

System 

Develop 

Asset 

Managemen

t policy & 

Asset   

Managemen

t System 

20M CGU 2021/2

2 

% completion 100 New Dpt. of 

Finance 

 

SP 4.3 

Audit 

Services 

Automated audit 

services 

Installation 

of audit 

system 

10M CGU 2021/2

022 

Operational 

audit system 

1 New Finance 

Risk mapping & 

register 

Developmen

t of policy 

5M CGU 2021/2

022 

Risk 

management 

policy 

formulated 

 New Finance 

 

3.2 Infrastructure Sector 

Infrastructure sector comprises the following sub sectors:  

 Water, Environment, Natural Resources, Tourism & Wildlife Management; and  

 Roads, Transport, Energy & Public Works.  

The sector is responsible for: provision of a holistic and integrated transport system; rural 

electrification and renewable energy establishment; provision of water, sewerage & sanitation 

services; development and maintenance of water infrastructure; coordination of the County water 

sector; protection of local water catchment areas; solid waste management; restoration, protection, 

conservation and management of the environment including afforestation and wetland 

conservation and protection; tourism development, wildlife management and conservation. 

Vision 

An efficient and reliable infrastructure in a sustainable environment for socio-economic prosperity 

Mission 

To provide portable water and sanitation services, reliable road and transport infrastructure, 

effective environmental conservation and management, and tourism development and wildlife 
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management through design, construction, maintenance, rehabilitation, and effective management 

of all infrastructure facilities; restoration, protection, conservation and management of the 

environment and natural resources; and development and promotion of tourism products. 

Sector Objectives 

 Improve road and transport infrastructure; 

 Increase access to clean and portable water, and sanitation services; 

 Restore, protect and conserve the environment; 

 Promote and diversify tourism products; 

 Promote adoption and use of green energy; 

 Improve County’s capacity in disaster management; 

 Improve safety and condition of government buildings. 

Strategic priorities  

In the FY 2021/2022, the department of Roads, Transport, Energy and Public Works plans to 

implement the following programmes: 

 Maintenance and improvement of exiting access roads; 

 Grading and gravelling of access roads within the County; 

 Upgrading of some roads to bitumen standards; 

 Design and construction of bridges; 

 Design, construct and maintain government buildings; 

 Installation of street lights. 

In FY 2021/22, the Department of Water, Environment, Natural Resources, Tourism and Wildlife 

Management will pursue the following programmes: 

 Increase water storage through desilting of dams and pans; 

 Implement water pollution control and carry out water and sanitation services;  

 Implement county water conservation and forestry policies; 

 Have efficient solid waste management programmes; 

 Increase access to clean portable water; 

 Tourism development and promotion & wildlife management; 

 Increase available water volumes through storage; 

 Recycle solid waste. 
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Table 20: Summary of Programmes/Projects for FY 2021/22 – Infrastructure 

Sub 

Program

me 

Project 

name/ 

Location  

Description 

of activities 

Green 

Economy 

considerat

ion 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds  

Tim

e 

Fra

me 

Key 

Performan

ce 

indicator 

Targets Status Impleme

nting 

Agency 

3.2.1: Water, Environment, Natural Resources, Tourism & Wildlife Management  

P1: Water and Sanitation Development 

SP1.1 

Water 

Developm

ent 

Services 

Developm

ent of 

communit

y water 

projects  

Construction 

of intake 

works, water 

reservoirs, 

laying of 

pipelines 

Solar 

powered 

pumps 

 

680,000,00

0 

CGU 2021

-

2022 

No. of 

Community 

water 

projects 

50 Planne

d 

Water 

section 

 

Drilling & 

equipping 

of 

boreholes  

Drilling & 

equipping 

boreholes 

Solar 

powered 

submersibl

e pumps 

154,000,00

0 

CGU 2021

-

2022 

No. of 

boreholes 

- Planne

d 

Water 

section 

 

Rehabilita

tion of 

water 

supplies  

Repairs of 

intake 

works, 

extension of 

distribution 

networks, 

installation 

of water 

meters 

Solar 

powered 

submersibl

e pumps 

 

24,000,000 CGU 2021

-

2022 

No. of 

Water 

supplies 

7 Planne

d 

Water 

section 

 

New 

water 

supplies, 

New 

intakes & 

treatment 

works 

Completion 

of intake 

works & 

pipeline at 

Kipkabus 

Water 

Project 

(Cheboen 

dam intake) 

Gravity 

scheme 

85,000,000 CGU 2021

-

2022 

No. of new 

Water 

supplies 

1 Planne

d 

Water 

section 

Desilting 

of 

dams/pan

s 

Desilting, 

repair of 

embankmen

ts and draw 

off pipes 

Gravity fed 

and silt 

trap 

erection 

300,000,00

0 

CGU 2021

-

2022 

No. of 

dam/pans  

30  Planne

d 

Water 

section 
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Sub 

Program

me 

Project 

name/ 

Location  

Description 

of activities 

Green 

Economy 

considerat

ion 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds  

Tim

e 

Fra

me 

Key 

Performan

ce 

indicator 

Targets Status Impleme

nting 

Agency 

Rain 

water 

harvesting  

Purchase of 

tanks and 

installation 

of gutters 

Rain water 

harvesting 

16,000,000 CGU 2021

-

2022 

No of 

institutions 

supplied 

with 50 5M3 

tanks 

50 Planne

d 

Water 

section 

Spring 

protection 

Construction 

of spring, 

communal 

water point 

& 

Conservatio

n 

Conservati

on through 

tree 

planting 

28,000,000 CGU 2021

-

2022 

No. of 

springs 

protected 

16 planne

d 

Water 

section 

Purchase 

of pipes 

Purchasing 

pipes for 

community 

water 

projects 

Solar 

powered 

pumps; 

Gravity fed. 

12,000,000 CGU 2021

-

2022 

No. of 

community 

projects 

20 planne

d 

Water 

section 

P2: Environmental Restoration, Protection, Conservation and Management 

SP2.1 

Protection 

and 

Conservat

ion of 

Water 

Sources 

Protection 

and 

conservati

on of 

water 

sources 

Protection 

and 

rehabilitatio

n of Sosiani, 

Moiben, 

Chepkoilel 

rivers and 

conservatio

n of major 

wetlands 

Protecting 

the riparian 

and 

wetlands 

by planting 

suitable 

indigenous 

tree 

species 

10,000,000 CGU 2021

-

2022 

No. of water 

sources 

 

 

5NO 

wetland

s  

4NO 

water 

bodies 

and 

riparian 

lands  

 

Planne

d 

Departme

nt of 

Water, 

Environm

ent, 

Natural 

Resource

s, Tourism 

and 

Wildlife 

Managem

ent 

SP2.2 

Afforestati

on and re-

Afforestati

on  

Afforestati

on  

Planting of 

tree 

seedlings: 

Bamboo 

promotion; 

School 

greening; 

Promotion 

of 

agroforestry. 

Greening  25,000,000 CGU 2021

-

2022 

No. of tree 

seedlings 

211,000  Planne

d 

Departme

nt of 

Water, 

Environm

ent, 

Natural 

Resource

s, Tourism 

and 

Wildlife 
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Sub 

Program

me 

Project 

name/ 

Location  

Description 

of activities 

Green 

Economy 

considerat

ion 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds  

Tim

e 

Fra

me 

Key 

Performan

ce 

indicator 

Targets Status Impleme

nting 

Agency 

Managem

ent 

P3: Tourism Development and Promotion 

SP3.1 

Tourism 

Infrastruct

ure 

Developm

ent 

 

Developm

ent of 

tourism 

attraction 

sites 

county 

wide 

Construction 

of a watch 

towers, 

administrati

on blocks, 

developmen

t of nature 

trails and 

developed 

(Constructio

n of ticketing 

office, & 

land 

scaping, 

purchase of 

1 NO boat 

at Kesses 

dam, 

Construction 

of an entry 

gate, land 

scaping & 

beautificatio

n at Sosiani 

River Nature 

Park; 

Fencing of 

Kapsiliot 

Hills & 

construction 

of 1NO gate 

at Kapsiliot 

Hills) 

Conservati

on and 

manageme

nt of 

riparian 

ecosystem 

90,000,000 

 

CGU 2021

-

2022 

No. of 

tourism 

attraction 

sites 

developed 

5 Planne

d & On 

going 

CGU 

SP3.2 

Tourism 

Promotion 

Capacity 

building of 

Inventory 

and 

Capacity 

building of 

hoteliers 

- 8,000,000 

 

CGU 2021

-

2022 

No. of 

capacity 

building 

meetings  

6 planne

d 

CGU 
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Sub 

Program

me 

Project 

name/ 

Location  

Description 

of activities 

Green 

Economy 

considerat

ion 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds  

Tim

e 

Fra

me 

Key 

Performan

ce 

indicator 

Targets Status Impleme

nting 

Agency 

and 

Marketing 

document

ation 

County 

wide 

Feasibility 

& 

ecological 

study at 

the 

proposed 

Cheboror

wa 

Wildlife 

Conserva

ncy 

Conduct 

feasibility & 

ecological 

study at the 

proposed 

Chebororwa 

wildlife 

conservancy 

Wildlife 

conservatio

n & 

manageme

nt 

2,000,000 

 

CGU 2021

-

2022 

Feasibility & 

ecological 

study  

1  planne

d 

CGU 

Developm

ent of 

County 

tourism 

strategy 

Develop 

County 

Tourism 

Strategy 

- 1,500,000 CGU 2021

-

2022 

County 

Tourism 

Strategy 

1 planne

d 

CGU 

3.2.2: Roads, Transport, Energy & Public Weeks 

P1: Road and Transport Infrastructure Development 

SP1.1 

Roads 

Infrastruct

ure 

Services 

 

Constructi

on of 

roads to 

bitumen 

standards 

Design, 

carry out 

earthworks 

and Surface 

dressing 

Planting of 

trees along 

the road. 

 

300 M CGU 2021

-

2022 

Kms of 

roads 

constructed 

to bitumen 

standards 

 2 New CGU, 

Roads 

and 

Transport 

 

Grading 

and 

Gravelling  

Grading and 

gravelling of 

roads 

-Carry out 

EIA on all 

borrows pits. 

-Planting 

trees 

150M CGU 2021

-

2022 

No. of Kms 

graveled 

roads 

300 New CGU 

RTE&PW 

Constructi

on new 

bridges 

and box 

culverts  

Design and 

construction 

of bridges 

-Use of locally 

available 

materials. 

-Planting of 

trees. 

-Use of green 

concrete 

60M CGU 2021

-

2022 

No. of 

bridges 

constructed. 

5 New CGU 

RTE&PW 
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Sub 

Program

me 

Project 

name/ 

Location  

Description 

of activities 

Green 

Economy 

considerat

ion 

Estimated 

Cost 

(KSh.) 

Source 

of 

Funds  

Tim

e 

Fra

me 

Key 

Performan

ce 

indicator 

Targets Status Impleme

nting 

Agency 

Installatio

n of new 

culverts 

Excavation 

and casting 

of culvert  

-Use of green 

concrete. 

-Planting of 

trees 

90M CGU 2021

-

2022 

Length in 

Meters of 

culverts 

installed 

1200m New CGU 

RTE&PW 

Routine 

roads 

maintenan

ce 

Spot 

improvemen

t, drain 

Cleaning 

-Use of locally 

available 

materials. 

-Planting of 

trees. 

-Use of green 

concrete 

200M CGU 2021

-212 

Kms of 

roads 

maintained 

300Km New CGU 

RTE&PW 

P2: Energy Services  

SP2.1 

Lighting 

Services 

Installatio

n of street 

lights 

Installation  Use of LED 

Lanterns 

100M CGU 2021

-212 

No. of street 

lights 

installed 

900 New CGU 

RTE&PW 

 

3.3 Agriculture and Rural Development 

The sector comprises the following sub-sectors; Agriculture, Livestock Development and 

Fisheries; Co-operative and Enterprise Development; ICT & e-Government, Trade & 

Industrialization; Lands and Housing and Physical Planning and Urban Development. 

The sector’s broad mandate is to increase crop production and productivity, improve animal health 

and productivity, value addition and marketing, and increase fish production in the County. Further 

the sector seeks to assure security of land tenure and enhance sustainable land use in the County; 

provide reliable business information to investors and the business community; promote trade and 

investment in the County; increase access by SMEs to adequate and affordable financial services; 

strengthen the cooperative movement; and provide adequate, efficient and reliable ICT 

infrastructure. 

Sector Objectives 

 Enhance food security through crop diversification, cash crop production, mechanized 

agriculture and automation; 
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 Provide adequate and affordable housing; 

 Strengthen land administration, urban development and management; 

 Promote trade and industrialization; 

 Promote cooperatives and enterprise development; 

 Promote ICT and innovation. 

Strategic Priorities 

The strategic priorities of agriculture department include; increased agricultural production and 

productivity, reduce post-harvest losses and increase value addition. The strategies to achieve the 

above priorities include effective extension services, subsidization of farm inputs, crop pest and 

disease control, farmer trainings on soil and water management and good agricultural practices, 

promotion of value addition and Agri-business and promotion of mechanized Agriculture. 

Livestock development and fisheries department will also focus on, disease control, improving 

dairy genetic pool of the county, improving livestock production and productivity, improving 

value addition and marketing and increasing fish production and productivity. 

The Department of ICT identifies the following priorities; enhance revenue collection using ICT, 

increase capacity building of staff on ICT uptake, install more cameras for surveillance, establish 

more innovation hubs and map all County resources using GIS.  

Trade, Investment and Industrialization department targets to improve development of fair-trade 

practices, provide low interest funds to SMEs, capacity build SMES and enhance market 

infrastructure development.  

Strategic priorities for Cooperative and and Enterprise Development include, promotion and 

registration of new co-operative societies, revival of dormant but viable co-operatives, capacity 

building for cooperatives, establishment of value addition investments through cooperatives, 

provision of affordable credit to the co-operative movement, formulation of County Co-operative 

legislation to promote co-operative development and ensure compliance with co-operative 

legislation and facilitate automation in cooperatives.  

Moreover, the department Lands and Housing identifies the following priorities; ensure security 

of tenure to Land owners; ensure that valuation rolls for rating purposes are prepared; facilitate 

acquisition of land for public use; guarantee survey of urban centres to increase land value; ensure 
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that county houses are developed in a clean, healthy and planned environment; ensure that county 

houses are in an efficient manner; and ensure that public utility Land is secure and availability and 

management of proper land survey with accurate data.   

Physical Planning and Urban Development identifies the following priorities; enhance sustainable 

land use in the County; ensure clean, healthy and planned environment; ensure that public utility 

land is secure through proper and legal alienation and documentation; Plan all urban areas; provide 

requisite infrastructure; protect and develop all green spaces; and provide sufficient channels for 

evacuation of storm water within urban areas. 

Table 21a: Summary of Programmes/Projects for FY 2021/22 – Agriculture and Rural 

Development 

Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

3.3.1: Agriculture 

P1: Crop Development and Management 

SP1.1 

Seed 

Sub-sidy 

programe 

Maize seed 

subsidy 

across the 

County 

Distribution of 

subsidized 

seeds  

72M 2021/20

22 

No. of bags 

subsidized. 

250,000

0 bags 

To 

start 

CGU Agricultur

e 

departme

nt 

SP1.2 

Post-

Harvest 

managem

ent 

services 

  

Construction 

of a cereal 

store at 

Turbo sub-

county 

Construction 

of cereal store 

18M 2021/20

22 

No. of cereal 

stores 

constructed 

1 To 

start 

CGU Agricultur

e 

departme

nt 

Purchase 

of mobile 

driers in all 

sub-counties 

Mobile driers 

purchased 

60M 2021/20

22 

No. of mobile 

driers 

purchased 

2 To 

start 

CGU Agricultur

e 

departme

nt 

SP1.3 

Crop pest 

and 

disease 

control 

services 

Purchase of 

fall-

armyworm 

pesticides 

across all 

wards 

Pesticides 

purchased 

18M 2021/20

22 

Litres of 

pesticides 

purchased 

5000 To 

start 

CGU Agricultur

e 

departme

nt 

Purchase of 

pest control 

equipment 

across wards 

Pest control 

equipment 

purchased 

1.2M 2021/20

22 

No. of pest 

control 

equipment 

24 To 

start 

CGU Agricultur

e 

departme

nt 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

SP1.4 

Empower

ment 

programm

es 

Kijana na 

acre 

programme 

enhanced in 

all wards 

Provision of 

loans to youth 

groups 

 

80M 2021/20

22 

No. of groups 300 To 

start 

CGU Agricultur

e 

departme

nt 

SP1.5 

Soil and 

water 

managem

ent and 

environm

ental 

conservati

on 

services 

Purchase of 

hand-held 

soil scanners 

at soil lab 

Hand held soil 

scanners 

purchased 

7.5M 2021/20

22 

No. of 

scanners 

purchased 

15 To 

start 

CGU Agricultur

e 

departme

nt 

Purchase of 

hand-held 

soil scanners, 

quicksets, 

GPS gadgets 

in all sub-

counties 

Hand held soil 

scanners, 

quicksets and 

GPS gadgets 

purchased 

6M 2021/20

22 

No. of hand-

held soil 

scanners, 

quicksets, 

GPS gadgets 

purchased 

28 To 

start 

CGU Agricultur

e 

departme

nt 

SP1.6 

Irrigation 

Services 

Distribution of 

drip irrigation 

kits and 

water pumps 

in all sub-

counties 

Tendering 

-purchase 

-issuing 

15M 2021/20

22 

No. of drip 

irrigation kits 

with water 

pumps 

30 To 

start 

CGU Agricultur

e 

departme

nt 

Establishmen

t of Irish 

potato 

bulking sites 

across all 

sub-counties 

Site 

identification 

and purchase 

of certified 

seed 

2M 2021/20

22 

No. of sites 

established 

20 To 

start 

CGU Agricultur

e 

departme

nt 

SP1.7 

Crop 

diversifica

tion 

Pyrethrum 

farming 

revived in all 

sub-counties 

Tendering 

-purchase 

-issuing 

5M 2021/20

22 

No. of 

seedlings 

purchased 

1,000,00

0 

To 

start 

CGU Agricultur

e 

departme

nt 

Coffee 

farming 

revived in all 

sub-counties 

Tendering 

-purchase 

-issuing 

10M 2021-

2022 

No. of 

seedlings 

purchased 

60,000 To 

start 

CGU Agricultur

e 

departme

nt 

Greenhouse 

installed 

Chebororwa 

ATC 

Greenhouse 

installation 

2Million 2021/20

22 

Greenhouses 

constructed 

4 To 

start 

CGU ATC 

Cheboror

wa 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

SP1.8 

Climate 

Smart 

Agricultur

e 

Climate 

Smart 

Agriculture 

Practices 

promoted in 

all sub 

counties  

Projects 

identified and 

funded 

 2021/20

22 

No. of direct 

project 

beneficiaries 

20,313 To 

start 

World 

Bank  

Agricultur

e 

departme

nt 

Common 

interest groups 

(CIGs) 

Supported 

227M 2021/20

22 

No. of 

common 

Interest 

groups (CIG’s) 

Supported 

227 To 

start 

World 

Bank  

Agricultur

e 

departme

nt 

SP1.9 

AMS 

Services 

Agricultural 

machinery 

services 

acquired 

Purchase of 

Farm Tractor 

with 120-150 

HP rating 

6M 2021/20

22 

No. of Tractors 1 To 

start 

CGU AMS 

Purchase of a 

Combine 

Harvester 

10M 2021-

2022 

No. of 

Combine 

Harvesters 

1 To 

start 

CGU AMS 

Purchase of 

Boom sprayer-

250L, Lime 

applicators 

10M 2021-

2022 

No. of Boom 

sprayers 

1 To 

start 

CGU AMS 

Purchase of 

Self-propelled 

forage 

harvester 

30M 2021-

2022 

No. of forage 

harvesters 

3 To 

start 

CGU AMS 

Purchase of 

Walking 

Tractor –

Ridger,  

Walking 

Tractor Potato 

Lifter, 

Walking 

Behind-Beans 

harvester 

4.5M 2021-

2022 

No. of Walking 

Tractors 

3 To 

start 

CGU AMS 

Purchase of 

assorted tools 

and equipment 

6M 2021-

2022 

No. of 

assorted tools 

and equipment 

1 To 

start 

CGU AMS 

Purchase of 

Chisel Plough-

5 Tines 

2M 2021-

2022 

No. of Chisel 

Plough-5 

Tines 

purchased 

1 To 

start 

CGU AMS 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Purchase of 

Boom 

sprayers-

600LTS 

 0.7M 2021-

2022 

No. of Boom 

sprayers 

1 To 

start 

CGU AMS 

Sub Soiler 

purchased 

1.5M 2021-

2022 

No. of Sub 

Soilers 

purchased 

1 To 

start 

CGU AMS 

Mould Board 

plough 2 & 3 

bottom  

1M 2021-

2022 

No. of Mould 

Board ploughs 

purchased 

1 To 

start 

CGU AMS 

P2: Agricultural Training Services 

SP2.1 

ATC 

Services 

Modern 

Hostel 

constructed 

and furnished 

at 

Chebororwa 

ATC 

Construction 

of Modern 

Residential 

Hostel 

80M 2021/20

22 

Hostel 

constructed 

(100 bed 

capacity) 

1 On 

going 

CGU ATC 

Cheboror

wa 

Perimeter 

wall and 

electric fence 

at 

Chebororwa 

ATC 

Construction 

of perimeter 

wall and 

electric fence 

100M 2021/20

22 

Perimeter wall 

constructed 

and electric 

fence installed 

1 To 

start 

CGU ATC 

Cheboror

wa 

Sewerage 

system and 

water 

treatment 

plant at 

Chebororwa 

ATC 

Construction 

of Sewerage 

system and 

water 

treatment 

plant 

15M 2021/20

22 

No. of 

sewerage 

constructed 

1 To 

start 

CGU ATC 

Cheboror

wa 

Modern farm 

store 

constructed 

at 

Chebororwa 

ATC 

Construction 

of Farm stores 

at the ATC  

4M 2021/20

22 

No. of farm 

store 

constructed 

2 To 

start 

CGU ATC 

Cheboror

wa 

Assorted 

farm 

equipment 

and 

Purchase of 

tractors 

 

 

5M 2021/20

22 

No. of tractors 

purchased 

1 To 

start 

CGU ATC 

Cheboror

wa 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

machinery at 

Chebororwa 

ATC 

Purchase of 4 

row maize 

planters 

1.5M 2021/20

22 

No. of planter 

purchased 

1 To 

start 

CGU ATC 

Cheboror

wa 

Purchase of a 

set of Yoghurt 

making 

equipment 

2M 2021/20

22 

One set of 

yoghurt 

making 

purchased 

1 To 

start 

CGU ATC 

Cheboror

wa 

3.3.2: Livestock Development and Fisheries 

P1: Veterinary Services 

SP1.1 

Animal 

Breeding 

Services 

Breeding 

services 

County wide 

 

Subsidized AI 

inseminations 

30M 2021/20

22 

No. of cattle 

inseminated 

19,000 New CGU Livestock 

Depart. 

Purchase A.I 

kits/Accessori

es 

5M 2021/20

22 

No. of kits 

purchased 

24 New CGU Livestock 

Depart. 

Breeding 

services 

(embryo 

transfers 

under ppp) 

10M 2021/20

22 

No. of embryo 

transplants 

7500 New PPP Livestock 

Depart. 

Infertility 

investigation 

5M 2021/20

22 

No. of cattle 

investigated 

1500 New PPP Livestock 

Depart. 

Estrus 

synchronizatio

n under PPP 

 2021/20

22 

No. of heads 

of cattle 

inseminated 

7500 New PPP Livestock 

Depart. 

SP1.2  

Disease 

Surveillan

ce 

Disease 

surveillance 

County wide 

 

Cattle 

vaccinated 

28.4M 2021/20

22 

No. of animals 

vaccinated 

225,000 Ongoi

ng 

CGU Livestock 

Depart. 

Notifiable 

Disease 

outbreak 

surveillance 

500,000 2021/20

22 

No. of market 

visits 

300 Ongoi

ng 

CGU Livestock 

Depart. 

Pets 

vaccinated 

500,000 2021/20

22 

No. animals 

vaccinated 

against rabies 

4500 Ongoi

ng 

CGU Livestock 

Depart. 

SP1.3 

Livestock 

Disease 

Control 

Services 

Supply of 

acaricides 

County wide 

Dips supplied 

with acaricides 

5,290,000 2021/20

22 

No. of dips 

supplied 

480 Ongoi

ng 

CGU Livestock 

Depart. 

Cattle 

vaccination 

County wide 

Heads of 

cattle 

vaccinated 

- 2021/20

22 

No. of animals 

vaccinated 

against 

anthrax 

120,000 Ongoi

ng 

CGU Livestock 

Depart. 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

SP1.4 

Value 

Addition 

Services 

Completion 

of main 

slaughter 

houses at 

Turbo and 

Burnt forest 

Slaughter 

houses 

constructed(ca

ttle) 

5,000,000 2021/20

22 

No. of 

Category A, B 

and C 

1 On 

going 

CGU Livestock 

Depart. 

P2: Livestock Production 

SP2.1 

Livestock 

productio

n services 

Inua mama 

na kuku 

programme 

County wide 

Women 

empowered 

through Inua 

mama na kuku 

program 

10M 2017-

2022 

No. of Month-

Old Chicks 

distributed 

  3800 Ongoi

ng  

CGU Livestock 

Depart.  

SP2.2 

Value 

Additio 

n 

Services 

Purchase of 

dairy  

Equipment 

Dairy 

equipment 

purchased 

2.1M 2021/20

22 

No. of milk 

dispensers  

purchased 

1 New CGU Livestock 

Depart.  

2M 2021/20

22 

No. of milk 

pasteuri 

zers 

purchased 

1 New CGU Livestock 

Depart. 

Farmer 

exchange 

tours 

Farmer 

exchange 

tours 

undertaken 

640,000 2021/20

22 

No. of 

benchmarking 

tours 

2 New CGU Livestock 

Depart. 

SP2.3 

Dairy 

Promotion 

Services 

Distribution of 

in-calf heifers 

County wide 

In-calf heifer 

distributed 

(Mzee na 

ng’ombe) 

6M 2021/20

22 

No. of in-calf 

heifers 

distributed 

120 New CGU Livestock 

Depart. 

Establishmen

t of demo 

plots 

Demo plots 

established 

3M 2021/20

22 

No. of demo 

plots 

established 

60 New CGU Livestock 

Depart. 

Model zero 

grazing units 

Construction 

Model zero 

grazing Units  

8M 2021/20

22 

No. of zero 

grazing units 

constructed 

40 New CGU Livestock 

Depart. 

Feed mixers 

and Hammer 

mill 

Purchase of 

Feed Mixers 

and Hammer 

mill  

2.2M 2021/20

22 

No. of feed 

mixers, 

hammer mill 

purchased 

6 Ongoi

ng  

CGU Livestock 

Depart. 

P3: Fisheries Production 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

SP3.1 

Fisheries 

Productio

n 

Services 

  

Establishmen

t  

of fish ponds 

County wide 

Fish Ponds  

rehabilitated 

and 

established 

12M 2021/20

22 

No. of fishpon 

ds established 

80 Ongoi

ng  

CGU Livestock 

Depart. 

Distribution of 

fish mash 

ingredients 

County wide 

Fish mash 

ingredients 

supplied to 

youth for 

production of 

fish mash 

12M 2021/20

22 

No. of youth 

groups 

producing fish 

mash 

6 Ongoi

ng  

CGU Livestock 

Depart. 

Fish feeds 

subsidy 

County wide 

Provision of 

fish feeds 

subsidy  

30M 2021/20

22 

No. of 20kg 

bags 

distributed 

3000 Ongoi

ng  

CGU Livestock 

Depart. 

Distribution of 

fingerlings 

County wide 

Fingerlings 

subsidy 

provided 

5M 2021/20

22 

No. of 

fingerlings 

distributed 

100,000 Ongoi

ng  

CGU Livestock 

Depart. 

Eat-more-fish 

Campaigns 

County wide 

Eat-more-fish-

campaign 

conducted to 

increase per 

capita fish 

consumption 

2M 2021/20

22 

No. of 

campaigns 

conducted  

Per Capita 

Fish 

Consumption 

(Kgs) 

8  CGU  

4 Ongoi

ng 

CGU Livestock 

Depart. 

Distribution of 

Predato 

r control nets 

County wide  

Predator 

control  

nets 

distributed 

1.2M 2021/20

22 

No. of nets  

distributed 

60 New  CGU Livestock 

Depart. 

Distribution of 

life saver 

jackets 

Life Saver 

Jackets for 

dam fisheries 

and sport 

fishing 

provided 

200,000 2021/20

22 

No. of life 

saver jackets 

100 Ongoi

ng  

CGU Livestock 

Depart. 

SP3.2 

Extension 

Services 

Trade shows 

and 

exhibitions.  

Trade shows 

and 

exhibitions 

8M 2021/20

22 

No. of 

exhibitions 

done 

4 Ongoi

ng  

CGU Livestock 

Depart. 

Field days Field Days 

held 

20M 2021/20

22 

No. of field 

days done 

4 Ongoi

ng  

CGU Livestock 

Depart. 

3.3.3: ICT and E-Government 

P1: ICT Services 



 
 

60 

Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

SP1.1 ICT 

Services 

 

ICT Capacity 

building 

Efficient and 

effective 

County 

workforce 

2,000,000 2021-

2022 

No. of staff 

trained 

400 180 CGU ICT 

HMIS training  Enhancing 

skills and 

technology 

transfer to 

staff on HMIS 

System 

500,000 2021-

2022 

No. of staff 

trained 

200 150 CGU ICT 

Training on 

ICT 

information 

centres 

conducted to 

community 

members 

CSR activity to 

the local 

communities 

hosting the 

County ICT 

Centres 

1000,000 2021-

2022 

No. of 

community 

members 

trained 

100 260 CGU ICT 

Establishmen

t of 

Innovation 

Hubs 

To Enhance 

digital 

mashinani 

programme to 

the citizens 

6,000,000 2020-

2022 

No. of 

innovation 

hubs 

established 

8 7 CGU ICT 

Establishmen

t of structured 

Cabling 

For efficient 

communicatio

n 

20,000,000 2020-

2022 

No. of 

structured 

cabling 

established 

7 5 CGU ICT 

Installation of 

Telephone 

services  

For efficient 

and effective 

communicatio

n within and 

outside the 

County Hqs 

2,000,000 2020-

2022 

No. of offices 

installed with 

telephone 

systems 

7 14 CGU ICT 

GIS 

integration 

For ease of 

management 

and planning 

1,500,000 2020-

2022 

No. of 

Systems 

integrated with 

GIS  

2 1 CGU ICT 

Equipping 

Multi-purpose 

Hall  

For 

conference 

use 

4,000,000 2021-

2022 

No of 

equipment 

10 0 CGU ICT 

ICT Policy 

and 

Updating the 

County ICT 

1,500,000 2020-

2022 

No. of policy 

and framework 

5 3 CGU ICT 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Framework 

development 

Policy and 

frameworks 

documentation 

documents 

developed 

Automation 

of gates 

security 

To enhance 

security 

7,000,000 2021-

2022 

No. of 

automated 

gates 

1 0 CGU ICT 

Installation of 

Cameras 

within the 

CBD and 

County 

offices 

To enhance 

security within 

the CBD and 

the County 

offices  

4,500,000 2020-

2022 

No. of 

cameras 

installed 

30 120 CGU ICT 

3.3.4: Trade, Investment and Industrialization 

P1: Trade Development and Promotion 

SP1.1 

Market 

Infrastruct

ure 

Developm

ent 

Services 

Development 

of business 

shades  

Construction 

of small 

business 

shades (CBD) 

5.5M 2021/22 No. of shoe 

shiner shades 

constructed 

20 New  CGU Dpt. of 

Trade & 

Industriali

zation  

Construction 

of mama 

mboga shades 

(County wide) 

5M 2021/22 No. of Modern 

Mama Mboga 

Shades 

constructed 

100 New CGU Dpt. of 

Trade & 

Industriali

zation 

Construction 

of sale yards 

(Selected 

wards) 

Construction 

of sale yards  

6M 2021/22 No. of animal 

yards 

constructed 

3 New  CGU Dpt. of 

Trade & 

Industriali

zation 

15M 2021/22 No. of chicken 

sale shades 

constructed 

15 New  CGU Dpt. of 

Trade & 

Industriali

zation 

Construction 

of retail 

markets 

(County 

wide) 

Construction 

of retail 

markets  

 120M 2021/22 No. of retail 

markets 

developed  

22 Ongoi

ng 

CGU Dpt. of 

Trade & 

Industriali

zation 

Construction 

of curio 

markets 

(CBD) 

Construction 

of curio 

markets  

7.5M 2021/22 No. of curio 

market 

constructed 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Construction 

of modern 

garages 

(CBD) 

Construction 

of modern 

garages 

 

10M 2021/22 No. of garages 

developed 

1 New  CGU Dpt. of 

Trade & 

Industriali

zation 

SP1.2 

Export 

Promotion 

Services 

Capacity 

building of 

traders 

(County 

wide) 

Training of 

traders on 

export 

promotion  

3M 2021/22 No. of traders 

trained 

300 Ongoi

ng 

CGU Dpt. of 

Trade & 

Industriali

zation 

SP1.3 

Trade 

Support 

Services 

Promotion of 

value 

addition 

through 

PPPs 

(County 

wide) 

Promotion of 

value addition 

through PPPs 

 

 

 

 

3M 2021/22 No. of value 

addition 

through PPPs 

facilitated 

10 New CGU Dpt. of 

Trade & 

Industriali

zation 

Establishmen

t of cottages 

industries 

(CBD) 

Establishment 

of cottages 

industries 

6 M 2021/22 No. of cottage 

industries 

facilitated  

2 New CGU Dpt. of 

Trade & 

Industriali

zation 

Development 

of weigh 

bridges 

(CBD) 

Development 

of weigh 

bridges 

 

5M 2021/22 No. of weigh 

bridges 

developed 

1 Ongoi

ng 

CGU Dpt. of 

Trade & 

Industriali

zation 

Sensitization 

of tax payers 

(County 

wide) 

Training of tax 

payers  

5M 2021/22 No. of tax 

payers trained 

5,000 New 

 

CGU Dpt. of 

Trade & 

Industriali

zation 

SP1.4 

SMEs 

Services 

Establishmen

t of  

SMEs Credit  

(County 

wide) 

SMEs Credit 

(Inua Biashara 

Fund) 

80M 

  

2021/22 No. of SMEs 

benefiting 

1000 New CGU Dpt. of 

Trade & 

Industriali

zation 

Amount of 

Loans 

disbursed 

(KSh.) 

100M  New CGU Dpt. of 

Trade & 

Industriali

zation 

Training of 

SMEs 

(County 

wide) 

Capacity 

building for 

SMEs  

2.5M 2021/22 No. of SMEs 

trained 

1000 New CGU Dpt. of 

Trade & 

Industriali

zation 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Establishmen

t of SME 

Business 

Incubation 

centers 

(CBD) 

SME Business 

Incubation 

centers  

3M 2021/22 No. of 

functional 

incubation 

centers 

established 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 

Construction 

of County 

Industrial 

Development 

Centres 

(CBD) 

County 

Industrial 

Development 

Centres (IDCs) 

30M 2021/22 No. of IDCs 

constructed 

and equipped 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 

Promotion of 

research on 

SMEs 

(County 

wide) 

Research on 

SMEs 

promoted 

3.5M 2021/22 No. of 

documentation

s published 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 

P2: Industrial Development, Investments and International Trade 

SP2.1 

Industrial 

developm

ent and 

investmen

t Services 

Development 

of Investor 

Support 

Centres 

(CBD) 

Investor 

Support 

Centres  

 5M 2021/22 No. of investor 

support 

centers 

developed 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 

SP2.2 

Regional 

Integratio

n 

Creation of 

joint 

investments 

(County 

wide) 

NOREB 

Activities 

undertaken 

6M 2021/22 No. of 

exhibitions 

held 

2 New CGU Dpt. of 

Trade & 

Industriali

zation 

50M 2021/22 No. of joint 

conferences 

held 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 

100M 2021/22 No. of joint 

investments 

undertaken 

1 New CGU Dpt. of 

Trade & 

Industriali

zation 

3.3.5: Cooperative and Enterprise Development 

P1: General Administrative Support Services 

SP1.1 

Administr

ative 

Automation 

of 

Tender and 

Purchase of 

software 

4M 2021/ 

22 

% completion 

of Software 

installation  

100 On 

going 

CGU Cooperati

ves & 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Support 

services 

Cooperatives’ 

enterprises 

Enterprise 

Dept 

Research 

and 

development 

Carry out 

baseline 

Survey and 

M&E for 

cooperatives 

3M 2021/ 

22 

No. of 

Research 

reports 

published 

Publishe

d 

Reports 

On 

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

P2: Cooperative Development Services 

SP2.1 

Cooperati

ve 

Developm

ent and 

Managem

ent 

Services 

Capacity 

Building 

programs 

Member, 

Committee 

and staff 

education 

programs 

12M 2021-

22 

No. of 

members, 

committee and 

staff trained 

Training 

reports 

50 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Sensitization  Sensitization 

meetings for 

youth and 

women 

6M 2021-

22 

No. of 

sensitization 

meetings held 

 

65 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Cooperative 

Societies 

registered  

Pre-co-

operative 

meetings and 

preparation of 

documents 

6M 2021-

22 

No. of 

registered 

cooperative 

societies 

20 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Cooperative 

Societies 

revived 

Revival 

meetings 

programs 

2M 2021-

22 

No. of revived 

cooperative 

society 

5 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Audit reports Conducting of 

audits 

Support  

Cooperative 

movement to 

establish a 

book keeping 

centre 

3M 2021-

22 

No. of 

Cooperatives  

Audited 

annually 

Book Keeping 

centre 

established 

350 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Linkages and 

Partnerships 

Consultative 

meetings and 

agreements 

drawn 

5M 2021-

22 

No. of 

partnerships 

formed 

2 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

County 

Cooperative 

Bill 2020 

-implement the 

Act approved 

by County 

Assembly and 

assented by 

HE the 

Governor 

5M 2021-

22 

Approved 

County 

Cooperative 

Act 

Publishe

d Act 

On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Benchmarkin

g tours 

Identify the 

cooperative 

societies to be 

facilitated. 

Identify areas 

for 

benchmarking 

10M 2021-

22 

No. of 

benchmarking 

tours carried 

out 

3Tours  On 

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

Promotion of 

value 

addition 

through co-

operatives 

Complete 

maize milling 

plant in 

Moisoy 

Farmers 

Cooperative 

Union. 

Establish 

maize milling 

plant in 

Marathon 

Farmers 

cooperative 

Union 

Establish milk 

processing 

plant in 

Borotet 

Farmers 

cooperative 

Union 

500 M 2021-

22 

No. of maize 

milling plants 

and milk 

processing 

plants 

completed 

3 On-

going 

CGU Cooperati

ves & 

Enterprise 

Dept 

 

Cooperati

ve 

societies 

SP2.2 

Enterprise 

Developm

ent 

Financial and 

entrepreneur

ship skill 

development 

programs 

Carry out 

training for 

funded 

cooperatives 

15M 2020-

21 

No. of 

cooperatives 

facilitated 

100 On-

going 

CGU CGU - 

CEDF 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Services Provision of 

affordable 

credit to 

cooperative 

societies 

Field visits, 

Loan 

appraisal, 

processing, 

approval and 

disbursement 

250M 2020-

21 

Amount of 

loans 

approved and 

disbursed 

250M  On-

going 

CGU CGU - 

CEDF 

 Loan 

repayment 

Collection of  

Loans due and 

those in 

arrears 

50M 2020-

21 

Amount of 

loan collected 

50M On-

going 

CGU CGU - 

CEDF 

3.3.6: Lands and Housing 

P1: Land Management and Administration 

SP1.1 

Land 

Managem

ent and 

Administr

ation 

Land Banking 

(County 

Wide) 

Purchase of 

land for public 

use  

10M CGU 2021/22 Acreage 

of land 

acquired 

5 Ha New  Dpt. of 

Lands & 

Housing 

Land Banking 

(Kesses, 

Soy) 

Data 

Collection, 

Verification of 

names and 

Registration of 

Titles 

10M CGU 2021/22 No. of 

title 

deeds 

issued 

500 New  Dpt. of 

Lands & 

Housing 

Preparation 

of Valuation 

Roll 

(Ainabkoi) 

Valuation of 

Land/Plots 

20,000,000 CGU 2021/22 No. of 

valuation 

Roll 

develope

d 

1 New  Dpt. of 

Lands & 

Housing 

P2: Survey Services 

SP2.1 

Survey 

Services 

Survey of 

Trading 

Centre 

(Moiben & 

Kapsaret) 

Surveying and 

compiling 

survey reports 

and 

preparation of 

survey 

maps/RIMs 

15,000,000 CGU 2021/22 No. of 

trading 

centers 

surveyed 

2 New  Dpt. of 

Lands & 

Housing 

Survey of 

Public 

Utilities 

(Turbo, Soy, 

Kesses) 

Surveying and 

compiling 

survey reports 

and 

preparation of 

10,000,000 CGU 2021-2022 No. of 

Public 

utilities 

surveyed 

20 New  Dpt. of 

Lands & 

Housing 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

survey 

maps/RIMs 

P3: Housing Services 

SP3.1 

Housing 

Services 

Re -

development 

of estates 

(Eldoret 

Municipality 

& Kiplombe 

ward) 

Construction 

of official 

residence for 

Governor, 

Deputy 

governor & 

County 

speaker 

255,000,00

0 

CGU 2021/22 No. of 

houses 

construct

ed  

3 New  Dpt. of 

Lands & 

Housing 

Redevelopme

nt of Macharia 

Estate 

No. of 

estate 

re-

develope

d 

 1 Ongoin

g 

 

Public 

participation, 

data 

collection, 

research and 

report writing 

 No. of 

public 

participat

ions 

conducte

d 

 1 New   

Renovation 

of houses 

(Kesses, 

Ainabkoi, 

Kapsaret, 

Soy, Moiben, 

Turbo) 

Replacement 

of worn out 

electrical and 

plumbing 

works, 

painting, 

roofing, 

flooring etc. 

20,000,000 GOK 2021/22 No. of 

units 

renovate

d 

5 New  Dpt. of 

Lands & 

Housing 

 

 

Renovations 

of County 

office spaces 

(Headquarter

s) 

Replacement 

of worn out 

electrical and 

plumbing 

works, 

painting, 

roofing, 

flooring etc  

10,000,000 CGU 2021/22 No. of 

offices 

refurbish

ed 

10 New  Dpt. of 

Lands & 

Housing 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Improvement 

of Estate 

Drainages 

and Other 

Civil works 

(Kesses, 

Ainabkoi, 

Kapsaret, 

Soy, Moiben, 

Turbo) 

Design, 

cleaning, 

stone pitching, 

Lining of storm 

drainage 

channels 

20,000,000 GOK 2021-2022 No. of 

KM of 

drainage 

maintain

ed 

1 New  Dpt. of 

Lands & 

Housing 

 

Fencing of 

Public 

Utilities 

(Kesses, 

Ainabkoi, 

Kapsaret, 

Soy, Moiben, 

Turbo) 

Fencing with 

concrete poles 

and Chain link 

15,000,000 CCGU 2021/22 No. of 

parcels 

fenced 

20 New  Dpt. of 

Lands & 

Housing 

 

3.3.7: Physical Planning and Urban Development 

P1: Physical Planning Services 

SP1.1 

Physical 

plannin

g 

services  

 

 

 

 

 

Preparation 

of Twenty-

Five (25) 

Local 

Physical & 

Land Use 

Developme

nt Plans 

Presentation 

of the Draft 

Report to 

stakeholders 

at various 

levels, 

Circulation, 

advertiseme

nt/publicatio

n, 

Submission 

to the 

County 

Executive, 

Submission 

for approval 

250M 2021/

2022 

No. of Plans 

Completed 

25 2021

/22 

CGU Physical 

Plannin

g 

Preparation 

of Capital 

Investment 

Plans for 

Local 

Presentation 

of the Draft 

Report to 

stakeholders 

at various 

28M 2021/

2022 

No. of Plans 

Completed 

4  2021

/22 

CGU Physical 

Plannin

g 
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Sub 

Program

me 

Project 

name 

Location  

Description 

of activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performance 

Indicators 

Targets Status Source 

of 

Funds 

Implemen

ting 

Agency 

Physical & 

Land Use 

Developme

nt Plans 

 

levels, 

Circulation, 

Advertiseme

nt/publicatio

n 

Submission 

to the 

County 

Executive 

Submission 

for approval 

Implementa

tion of 

County 

Addressing 

System 

Identification 

of proposed 

projects and 

implementin

g them 

20M 2021/

2022 

No. of 

streets 

named 

100 2021

/202

2 

CGU Urban 

Develop

ment 

Implementa

tion of 

Capital 

Investment 

Plans 

 

Identification 

and 

Implementati

on of 

Proposed 

Projects  

50M 2021/

2022 

No. of 

Projects 

Implemented 

5  2021

/202

2 

CGU Urban 

Develop

ment 

 

Table 21b: Summary of Programmes/Projects for FY 2021/22 – Municipality of Eldoret 

Sub 

Programm

e 

Project name 

Location 

Descripti

on of 

activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Targets Status Sourc

e of 

Funds 

Implementi

ng Agency 

P1: Road and Transport Infrastructure Development 

SP1.1 

Roads 

Infrastructu

re Services 

 

Construction of 

roads: -C39 

(Ndalat Stage) – 

Oldonyo Lessos 

Bridge CMC-

Panvilla, Pioneer 

Health Centre- 

Langas (Rexona) 

 167,000,0

00 

1st July 

2019- 

1st Jan 

2021 

Kms of 

roads 

constructed 

to bitumen 

standards 

Constructi

on of 

roads: -

C39 

(Ndalat 

Stage) – 

Oldonyo 

Lessos 

Ongoin

g 

KUSP Municipality 

of Eldoret 
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Sub 

Programm

e 

Project name 

Location 

Descripti

on of 

activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Targets Status Sourc

e of 

Funds 

Implementi

ng Agency 

Bridge – 

0.175 Km 

CMC-

Panvilla – 

0.169 Km 

Pioneer 

Health 

Centre- 

Langas 

(Rexona) 

– 2.7 Km 

Posta-Toyota 

Area-Railways-

Wagon Wheel-

Lands-Iten Road-

Dola-Moi girls 

 151,250,0

00 

1st July 

2019- 

1st Jan 

2021 

Kms of 

roads 

constructed 

to bitumen 

standards 

Posta-

Toyota 

Area – 

0.201 Km 

Railways-

Wagon – 

Wheel 

0.258 Km 

Lands -

Iten Road 

– 0.256 

Km 

Dola-Moi 

girls – 

0.943 Km 

ongoin

g 

KUSP Municipality 

of Eldoret 

SP1.1 

Roads 

Infrastructu

re Services 

 

Construction of 

storm water 

drainage from 

KPLC Yard-West 

Market Wetland 

through Arap 

Kitongo & Farmers 

Street, Eldoret; 

Beautification 

 70,000,00

0 

1st July 

2019- 

1st Jan 

2021 

Length of 

drainage 

works done 

in KMs 

0.72 KM ongoin

g 

KUSP Municipality 

of Eldoret 
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Sub 

Programm

e 

Project name 

Location 

Descripti

on of 

activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Targets Status Sourc

e of 

Funds 

Implementi

ng Agency 

 (Greening), ACK- 

MTRH, 64 Street-

A104 & CBD; 

Construction of 

High Masts at 

Kipkaren, Asis & 

Ngomongo; 

Frontage 

Improvement from 

Iten Road (C51) to 

Muliro Street along 

A104 plus 

Drainage Works 

   No. of trees 

and flowers 

planted 

 

 

 

3 High 

masts 

 

   

SP1.1 

Roads 

Infrastructu

re Services 

 

Paving of Eldoret 

CBD Service 

lanes: Paradise 

Nandi Road, 

Standard Bank - 

Korosiot, Barclays 

Bank-Nandi 

Arcade, Main 

Stage – Elijah 

Cheruiyot and 

Frontages of 

Nandi Park & 

Korosiot. 

 75,897,80

0 

1st July 

2019 - 

1st 

Octobe

r 2021 

Kms of 

roads 

constructed 

to bitumen 

standards 

1.3 Km Ongoin

g 

 Municipality 

of Eldoret 

SP1.1 

Roads 

Infrastructu

re Services 

 

Construction of 

NMT: 

Chepkoilel 

Junction Sogomo, 

Zion Mall- Rupa 

Mall-RVVTI-AIC 

Kaplimo, Sosiani-

Oil Libya, Public 

Works-PCEA, 

A104 (ACK 

Cathedral)-MTRH 

 161,000,0

00 

1st July 

2019 - 

1st Jan 

2021 

No. of Km 

of NMT 

constructed 

Chepkoilel 

Junction 

Sogomo – 

6.926 km 

Zion Mall- 

Rupa Mall-

RVVTI-

AIC 

Kaplimo 

(L/RHS) – 

4.7 Km 

Sosiani-Oil 

Libya – 

0.2 Km 

ongoin

g 

KUSP Municipality 

of Eldoret 
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Sub 

Programm

e 

Project name 

Location 

Descripti

on of 

activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Targets Status Sourc

e of 

Funds 

Implementi

ng Agency 

Public 

Works-

PCEA 

(RHS) – 

0.5 Km 

A104 

(ACK 

Cathedral)

-MTRH – 

0.5 Km 

SP1.1 

Roads 

Infrastructu

re Services 

 

Construction to 

bitumen standard 

of Arap Kitongo 

Road  

 100,000,0

00 

Octobe

r 2020 

– 

Februa

ry 2022 

No. of Km 

of NMT 

constructed 

0.1 Km To 

start 

KUSP Municipality 

of Eldoret 

 Racecourse Road 

to Oletepes & 

Marriott 

 120,000,0

00 

Octobe

r 2020 

– 

Februa

ry 2022 

KMs of 

roads 

constructed 

to bitumen 

standards 

2.2 Km To 

start 

KUSP Municipality 

of Eldoret 

SP1.1 

Roads 

Infrastructu

re Services 

Construction of 

NMT & 

beautification of 

Nandi Road and 

Arboretum 

 68,000,00

0 

Octobe

r 2020 

– 

Februa

ry 2022 

KM of NMT 

constructed 

KM To 

start 

KUSP Municipality 

of Eldoret 

SP1.1 

Roads 

Infrastructu

re Services 

 

Storm water 

drainage in 

Kapsaos and 2 

security lighting 

high mast at 

Kipkaren 

 70,000,00

0 

Octobe

r 2020 

– 

Februa

ry 2022 

KM of 

storm 

drainage 

improved 

KM To 

start 

KUSP Municipality 

of Eldoret 

SP1.1 

Roads 

Infrastructu

re Services 

 

CBD lanes paving 

and street lighting 

at Huruma 

neighbourhood 

 80,000,00

0 

Octobe

r 2020 

– 

Februa

ry 2022 

KM of 

roads 

constructed 

to bitumen 

standard; 

No. of 

streetlights 

installed 

KM 

 

 

 

No. 

To 

start 

 Municipality 

of Eldoret 
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Sub 

Programm

e 

Project name 

Location 

Descripti

on of 

activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Targets Status Sourc

e of 

Funds 

Implementi

ng Agency 

SP: 1.2 

Sport 

services 

Upgrading of Sixty 

Four (64) Stadium 

in Huruma 

Neighborhood 

 250,000,0

00 

Octobe

r 2020 

– 

Februa

ry 2022 

Completion 

rate 

9,500 pax To 

start 

KUSP Municipality 

of Eldoret 

SP1.1 

Roads 

Infrastructu

re Services 

 

Installation of 

Traffic signals in 

25 urban junctions 

 175,000,0

00 

Octobe

r 2022 

– June 

2023 

No. of 

traffic 

signals 

installed. 

25 

 

To 

start 

KUSP Municipality 

of Eldoret 

Tarmacking of 

Bandaptai Road 

 120,000,0

00 

Octobe

r 2022 

– 

Februa

ry 2023 

Km of 

roads 

constructed 

to bitumen 

standard 

0.3 Km To 

start 

KUSP Municipality 

of Eldoret 

Tarmacking/Carpe

ting and storm 

water drainage at 

Stadium road, 

Mitaa Road and 

Muyodi Road 

 80,000,00

0 

Octobe

r 2020 

– July 

2021 

Km of 

roads 

constructed 

to bitumen 

standard 

1.3 Km To 

start 

KUSP Municipality 

of Eldoret 

SP 1.3 

Community 

Developme

nt Services 

Renovation and 

upgrading of social 

Hall west and 

Municipal offices 

 20,000,00

0 

Octobe

r 2020 

– July 

2021 

Completion 

rate 

5No To 

start 

KUSP Municipality 

of Eldoret 

P2: Solid Waste Management 

SP 1.5:  

Waste 

disposal 

services 

Purchase 200 no. 

standard litter bins 

Repair of 200 No 

Skip containers 

Repair of 200 

standard street 

trolleys 

Separatio

n 

And 

recycling 

Of wastes 

7,600,000 CGU 12 Months No.  of 

standard 

litter bins 

bought 

purchased 

NO of Skip 

containers 

Repaired  

No of 

standard 

street 

trolleys 

repaired 

200 

 

 

200 

 

200 

Planne

d 

Municipality 

of Eldoret 
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Sub 

Programm

e 

Project name 

Location 

Descripti

on of 

activities 

Estimated 

Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Targets Status Sourc

e of 

Funds 

Implementi

ng Agency 

Municipalit

y 

of Eldoret 

Purchase of 3 No 

skip loader lories 

Separatio

n and 

recycling 

Of wastes 

61,700,00

0 

CGU 12 Months NO skip 

loader 

lories 

purchased  

No of side 

loader 

lories 

purchased 

No. of 

tippers 

purchased 

1 

 

1 

 

1 

Planne

d 

Municipality 

of Eldoret 

Municipalit

y 

of Eldoret 

Purchase of land 

15 acres 

Separatio

n and 

recycling 

of wastes 

48,000,00

0 

CGU 12 months Acres of 

land 

purchased 

8 Planne

d 

Municipality 

of Eldoret 

Municipalit

y 

of Eldoret 

Construction of a 

Gate 

Separatio

n and 

recycling 

of wastes 

400,000 CGU 12 months No. of 

gates 

constructe

d 

1 Planne

d 

Municipality 

of Eldoret 

 Provision of 

equipment, tools 

and plants 

 40,000,00

0 

CGUG 12 months No. of 

compactor

s 

No. of 

excavators 

acquired 

No. of 

shovels 

acquired 

1 

1 

 

1 

Planne

d 

Municipality 

of Eldoret 

 Waste recycling, 

recovery, 

composting, 

incarnation and 

land filling 

 600,000,0

00 

CGUG 60 Months No. of 

sanitary 

landfill 

establishe

d 

% of 

completion 

of 

setting up 

a 

recycling 

plant 

 Not 

started 

Municipality 

of Eldoret 
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3.4 Health Services 

The sector core mandate is to provide quality healthcare to the residents of the County. This can 

be achieved through quality, efficient and effective healthcare services that is affordable and 

accessible to the residents. The sector comprises of two directorates namely Preventive and 

Promotive; and Curative Services. 

Vision 

Excellence in health care for all residents of Uasin Gishu County and beyond 

Mission 

To promote health and prevent disease and injury through the provision of highest attainable 

quality, acceptable, accessible, affordable and equitable health care services that is innovative, 

responsive and sustainable to the people of Uasin Gishu County and beyond. 

Sector Objectives  

The sector identifies five strategic objectives which include: 

 Increase access to quality health care services;  

 Enhance efficiency and effectiveness in service delivery; 

 Increase access to quality, promotive and preventive health care services; 

 Offer informed diagnostic and better treatment; 

 Reduce exposure to health risk factors.  

Strategic Priorities 

Key strategic priorities for the sector during the plan period are: Completion of Ziwa level 5 

hospital, Kesses sub County hospital phase II, Trauma and emergency centre at Turbo SCH, 

Oxygen plant, and rehabilitation centre. In addition, the sector plans to acquire medical equipment 

and machines such as 1 CT Scan and 6 telemedicine. To enhance service delivery, the sector will 

automate all sub County hospitals, acquire 4 health utility vehicles and 1 EPI compliant vehicle. 

These will be achieved through programmes and sub programmes presented in table 22. 
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Table 22: Programme/Projects for FY 2021/22 – Health Services 

Sub 

Program

me 

Project 

name/Loca

tion  

Descripti

on of 

Activities 

Estimat

ed Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Tar

gets 

Status Sourc

e of 

Funds 

Impleme

nting 

Agency 

P1: Curative and Rehabilitative Services 

SP1.1 

County 

Referral 

Health 

Services  

  

  

  

  

Completion 

of Ziwa 

level 5 

hospital 

Completio

n and 

equipping 

of Ziwa 

level 5 

hospital 

350,000

,000 

2021/2

22 

% 

completion 

100 On 

going 

CGU Dpt. of 

Health 

Services 

Completion 

of Kesses 

SCH – 

Phase II 

Completio

n of 

Kesses 

SCH – 

Phase II 

300,000

,000 

2021/2

22 

% 

completion 

100 On 

going 

CGU Dpt. of 

Health 

Services 

Completion 

of trauma 

and 

emergency 

centre  

Completio

n & 

equipping 

of Trauma 

and 

emergenc

y centre 

60,000,

00 

2021/2

22 

% 

completion 

100 New  CGU Dpt. of 

Health 

Services 

Constructio

n of oxygen 

plant 

Completio

n and 

equipping 

of oxygen 

plant 

30,000,

000 

2021/2

2 

% 

completion 

100 New CGU Dpt. of 

Health 

Services 

Constructio

n of 2 

incinerators 

at turbo 

and burnt 

forest SCH 

Constructi

on of 

incinerator

s 

48,000,

000 

2021/2

2 

No. of 

incinerators  

2 New CGU Dpt. of 

Health 

Services 

Upgrading 

and 

completion 

of ward 

health 

facilities 

Constructi

on of ward 

health 

facilities 

100,000

,000 

2021/2

2 

% 

completion 

80 Ongoin

g 

CGU Dpt. of 

Health 

Services 



 
 

77 

Sub 

Program

me 

Project 

name/Loca

tion  

Descripti

on of 

Activities 

Estimat

ed Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Tar

gets 

Status Sourc

e of 

Funds 

Impleme

nting 

Agency 

Equip new 

and 

renovated/u

pgraded 

health 

facilities 

Equip new 

and 

renovated/

upgraded 

health 

facilities 

70,000,

000 

2021/2

2 

% 

completion 

100 New CGU Dpt. of 

Health 

Services 

SP1.2 

Specializ

ed 

Health 

Services 

Procureme

nt and 

installation 

of 

telemedicin

e 

equipment 

in all SCH 

 

Purchase 

and 

installation 

of 

telemedici

ne  

36,000,

000 

2021/2

2 

No. of SCH 

installed 

with 

telemedicin

e 

equipment 

6 On 

going 

CGU Dpt. of 

Health 

Services 

Completion 

of 

rehabilitatio

n centre 

Completio

n and 

equipping 

of 

rehabilitati

on centre 

40,000,

000 

2021/2

2 

Completion 

rate 

100 New  CGU Dpt. of 

Health 

Services 

SP1.3 

Forensic 

and 

Diagnosti

c 

services 

Procureme

nt of 1 CT 

Scan 

machine for 

UGDH 

 Purchase 

of 1 CT 

Scan for 

machine 

UGDH 

200,000

,000 

2021/2

2 

No. of CT 

Scan 

machine  

1 On 

going 

CGU Dpt. of 

Health 

Services 

P2 General Administration and Support Services 

SP2.1 

General 

Administr

ation 

Services 

Installation 

of (LAN / 

WAN / 

Fiber optic 

4G) in HF 

Installation 

of (LAN / 

WAN / 

Fiber optic 

4G) 

6,000,0

00 

2021/2

2 

No.  of 

offices 

connected 

with 

internet 

10 On 

going 

CGU Dpt. of 

Health 

Services 

SP2.2 

Health 

Transpor

t 

Services 

  

  

Purchase 

of EPI 

compliant 

vehicle  

Purchase 

1 EPI 

compliant 

vehicle 

12,000,

000 

2021/2

2 

No. of EPI 

compliant 

vehicle 

purchased 

1  New  CGU Dpt. of 

Health 

Services 

Procure 

health utility 

vehicles (1 

Purchase 

of 4 health 

28,000,

000 

2021/2

2 

No. of utility 

vehicles 

purchased 

4 New CGU Dpt. of 

Health 

Services 
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Sub 

Program

me 

Project 

name/Loca

tion  

Descripti

on of 

Activities 

Estimat

ed Cost 

(KSh.) 

Time 

Frame 

Key 

Performan

ce 

Indicators 

Tar

gets 

Status Sourc

e of 

Funds 

Impleme

nting 

Agency 

CMHT, 3 

SC - HMT 

utility 

vehicles  

Purchase 

of hearse 

vehicle 

Hearse 

vehicle 

9,000,0

00 

2021/2

2 

No. of 

hearse 

1 New CGU Dpt. of 

Health 

Services 

P3 Health Policy, Standards and Regulations 

SP3.1 

Health 

Researc

h 

Establishm

ent of 

Health 

Research 

Centre 

 

Completio

n of health 

research 

centre 

30,000,

000 

2021/2

2 

% 

completion 

100 On 

going 

CGU Dpt. of 

Health 

Services 

 

3.5 Education Sector 

The sector is responsible for development, management and administration of ECDE and 

vocational training; sustainable promotion and preservation of cultural heritage; management and 

coordination of social welfare programmes; and sports development. The sector comprises of two 

departments namely: Education, Culture and Social Services; and Gender, Youth Affairs and 

Sports Development. 

Vision 

A champion of quality education and social services 

Mission 

To promote community, youth and gender empowerment through quality education, preservation 

of cultural heritage, coordination of social welfare programs, and sports development 

Sector Objectives 

The sector identifies five strategic objectives which include: 

 Improve access to quality ECDE;  

 Preserve cultural heritage;  

 Improve access to social welfare services; 

 Improve access to quality vocational training and skills development; 

 Promote sports development. 
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Strategic Priorities  

In the coming FY 2021/22, the sector will focus on development of ECD infrastructure and youth 

training and empowerment programmes to enhance access to quality ECD education, technical 

skills and self-dependency. In addition, social amenities such as homecraft training centre and 

rescue centre will be rehabilitated to increase access to basic training and skills as well as enhance 

child rights, care and protection. Further, the department will seek to establish a model cultural 

museum with an aim of preserving County’s cultural heritage and develop sports through 

promotion of sporting activities as shown in table 23. 

Table 23: Summary of Programmes/Projects for FY 2021/22 – Education 

Sub 

Programm

e 

Project 

name/locat

ion 

Descriptio

n of 

activities 

Estimat

ed Cost 

(KSh.) 

Time 

Fram

e 

Key 

Performa

nce 

Indicators 

Targe

ts 

Statu

s 

Sour

ce of 

Fund

s 

Implem

en ting 

Agency 

3.5.1 Education, Culture and Social Services 

P1: ECD Education 

SP1.1 ECD 

Education 

Constructio

n of ECD 

classrooms 

(County 

wide) 

Constructio

n of ECD 

Classrooms 

100M 2021/

22 

No. of 

classroom

s  

100 New CGU EC&SS  

Constructio

n of ECD 

ablution 

blocks 

(County 

wide)  

Constructio

n of ECD 

ablution 

blocks 

50M 2021/

22 

No. of 

ablution 

blocks 

constructe

d 

100 New CGU EC&SS 

SP1.2 

Administrat

ive Support 

Services 

Purchase & 

supply of 

teaching 

/learning 

materials 

(County 

wide) 

Purchase & 

supply of 

teaching 

/learning 

materi 

als 

50M 2021/

22 

No. of 

ECDE 

centres 

benefited 

608 New CGU EC&SS 

Purchase & 

supply of 

tools & 

equipment 

(County 

wide) 

Purchase & 

supply of 

tools & 

equipment 

50M 2021/

22 

No. of 

ECDE 

centres 

benefited 

608 New CGU EC&SS 
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Sub 

Programm

e 

Project 

name/locat

ion 

Descriptio

n of 

activities 

Estimat

ed Cost 

(KSh.) 

Time 

Fram

e 

Key 

Performa

nce 

Indicators 

Targe

ts 

Statu

s 

Sour

ce of 

Fund

s 

Implem

en ting 

Agency 

P2: Development & Promotion of Culture  

SP2.1 

Cultural 

Services 

Complex 

cultural 

centre at 

Arts 

Theatre 

Eldoret 

town 

Constructio

n of 

complex 

cultural 

centre at 

Arts 

Theatre  

50M 2021/

22 

% 

completion 

50 New CGU EC&SS 

Refurbishm

ent and 

equipping of 

hall at 

complex 

cultural 

centre 

Refurbishm

ent of 

performing 

arts hall 

5M 2021/

22 

% 

completion 

100 New CGU EC&SS 

Promotion 

of culture, 

arts and 

heritage 

(County 

wide) 

Promotion 

of culture 

through 

Kenya 

music & 

cultural 

festivals 

15M 2021/

22 

No. of 

groups 

participate

d 

3 New CGU EC&SS 

Promotion 

of national 

cohesion 

and 

integration 

through 

SISIBO 

cultural 

festival  

20M 2021/

22 

No. of 

events 

held 

1 New CGU EC&SS 

P3: Social Development Services 

SP3.1 

Community 

Developme

nt Services 

Home craft 

Training 

centre 

(Kipkenyo 

ward) 

Constructio

n of 

conference 

rooms & 

perimeter 

wall 

20M 2021/

22 

% 

completion 

100 New CGU EC&SS 

Rescue 

centre 

Constructio

n of 2 

20M 2021/

22 

Completio

n rate 

100 New CGU EC&SS 
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Sub 

Programm

e 

Project 

name/locat

ion 

Descriptio

n of 

activities 

Estimat

ed Cost 

(KSh.) 

Time 

Fram

e 

Key 

Performa

nce 

Indicators 

Targe

ts 

Statu

s 

Sour

ce of 

Fund

s 

Implem

en ting 

Agency 

(Kiplombe 

ward) 

counselling 

rooms & 2 

dormitories 

Special 

school at 

Chebolol 

(Kesses 

ward) 

Constructio

n of 6 

classrooms 

30M 2021/

22 

Completio

n rate 

100 New CGU EC&SS 

Mainstreami

ng of PLWD 

(County 

wide) 

Purchase 

of assistive 

devices for 

PLWD 

20M 2021/

22 

No. of 

beneficiari

es 

8,000 New CGU EC&SS 

3.5.2 Youth Affairs, Gender and Sports Development 

P4: Youth Training and Empowerment 

SP4.1 VTC 

Training 

Constructio

n of 

classrooms 

in VTC 

Constructio

n of 

classrooms 

32M 2021/

22 

No. of 

classroom 

8 New CGU YAG& 

SD 

Constructio

n of hostels 

in VTC  

Constructio

n of hostels  

8M 2021/

22 

No. of 

hostels 

constructe

d 

2 New CGU YAG& 

SD 

Constructio

n of 

workshops  

Constructio

n of 

workshops 

16M 2021/

22 

No. of 

workshops  

4 New CGU YAG& 

SD 

Purchase of 

tools and 

equipment 

(all VTC) 

Purchase 

of tools and 

equipment 

24M 2021/

22 

No. of VTC 

benefited  

11 New CGU YAG& 

SD 

P5: Sports Development 

SP5.1 

Sports 

Developme

nt 

Constructio

n of Sub-

county play 

fields 

(County 

wide) 

Constructio

n of 

pavilion, 

goal posts 

and toilets 

18M 2021/

22 

No. of play 

fields 

constructe

d 

6 New CGU YAG& 

SD 

Constructio

n of 64 

stadium 

Excavation, 

constructio

n of 

pavilion, 

500M 2021/

22 

% 

completion 

100 New CGU YAG& 

SD 
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Sub 

Programm

e 

Project 

name/locat

ion 

Descriptio

n of 

activities 

Estimat

ed Cost 

(KSh.) 

Time 

Fram

e 

Key 

Performa

nce 

Indicators 

Targe

ts 

Statu

s 

Sour

ce of 

Fund

s 

Implem

en ting 

Agency 

(Eldoret 

town) 

terraces, 

track and 

play field 

Equipping 

of the 

Gymnasium 

(Eldoret 

town) 

Purchase 

of 

gymnasium 

equipment 

10M 2021/

22 

No. of 

assorted 

equipment 

purchased 

12 New CGU YAG& 

SD 

Sports 

talent 

academy 

Constructio

n of sports 

talent 

academy 

10M 2021/

22 

% 

completion 

100 New CGU YAG& 

SD 
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IV: RESOURCE ALLOCATION 

This section presents a summary of the proposed budget by programmes and sector/ sub sector. It 

also provides a description of how the County government is responding to changes in the financial 

and economic environment.  

4.1 Proposed budget by Programme  

The total budget for the proposed programmes and sub-programmes by sectors is estimated at 

KSh. 11,100,777,800.00 as indicated in Table 24.  

Table 24 Summary of Budget by Programmes for FY 2021/2022  

Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

3.1.1 Devolution and Public Administration  

P1: General administration support services 

SP1.1 Employee Support 

Services 

  

Construction of Sub County Office (Turbo) 110,000,000.00 

Construction of Sub County Office (Kesses) 110,000,000.00 

Construction of Sub County Office (Soy) 110,000,000.00 

Construction of 11 ward offices 195,000,000.00 

Land banking for 6 ward offices and Sub-county 

office 

34,000,000.00 

Construction /installation of fence, gates, 

pavements, parking areas and pit latrines 

170,000,000.00 

Recruitment of enforcement officers  20,000,000.00 

SP1.2 Field Administrative 

Services 

Communication System (County Hqs) 20,000,000.00 

3.1.2 Public Service Management 

P2: General Administration support services 

SP2.1 Administration Support 

Services 

Service Delivery Centres 7,500,000.00 

(Kapseret, & Ainabkoi Sub-County) 

Harmonized schemes of service 10,000,000.00 

SP2.2 Registry Services Bulk filers (County HQ) 4,000,000.00 

Automation of records 2,000,000.00 

SP2.3 Library Services  Legal library (County HQ) 8,000,000.00 

3.1.3 Economic Planning 

P3: Economic Planning Services 

SP3.1 Planning Services Prepare policy documents (CGU) 30,000,000.00 

Prepare Sectoral Plans 10,000,000.00 

County Integrated M&E system 10,000,000.00 

 Preparation of strategic plan 10,000,000.00 

SP3.2 Statistical Services Preparation of County Statistical Abstract (CSA) 7,000,000.00 
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

Baseline Survey 5,000,000.00 

3.1.4 Finance 

SP2.1 Asset/Liability 

Management System 

Acquire Asset management System 20,000,000.00 

Audit services Audit system 10,000,000.00 

Risk management policy 5,000,000.00 

SP1.2 Employee Support 

Services 

Partitioning of revenue Office and purchase of 

office furniture 

10,000,000.00 

Purchase of Revenue vehicles 35,000,000.00 

Health Services 

P1: Curative and Rehabilitative Services 

SP1.1 County Referral Health 

Services  

Completion of Ziwa level 5 hospital 350,000,000 

Completion of Kesses SCH – Phase II 300,000,000 

 

SP1.2 Specialized Health 

Services 

Construction of oxygen plant 30,000,000 

Construction of 2 incinerators at turbo and burnt 

forest SCH 

48,000,000 

Upgrading and completion of ward health facilities 100,000,000 

Equip new and renovated/upgraded health 

facilities 

70,000,000 

Procurement and installation of telemedicine 

equipment in all SCH 

36,000,000 

 

SP1.3 Forensic and 

Diagnostic services 

Completion of rehabilitation centre 40,000,000 

Procurement of 1 CT Scan machine for UGDH 200,000,000 

P2 General Administration and Support Services 

SP2.1 General Administration 

Services 

Installation of (LAN / WAN / Fiber optic 4G) in HF 6,000,000 

Purchase of EPI compliant vehicle  12,000,000 

 SP2.2 Health Transport 

Services 

Purchase of hearse vehicle 9,000,000 

P3 Health Policy, Standards and Regulations 

SP3.1 Health Research Establishment of Health Research Centre 30,000,000 

3.3.1: Agriculture 

P1: Crop Development and Management 

SP1.1 Seed Sub-sidy 

programme 

Maize seed subsidy across the County 72,000,000.00 

SP1.2 Post-Harvest 

Management Services 

Construction of a cereal store at Turbo sub-county 18,000,000.00 

Purchase of mobile driers in all sub-counties 60,000,000.00 

SP1.3 Crop Pest and 

Disease Control Services 

Purchase of fall-armyworm pesticides across all 

wards 

18,000,000.00 

Purchase of pest control equipment across wards 1,200,000.00 
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

SP1.4 Empowerment 

Programmes 

Kijana na acre programme enhanced in all wards 80,000,000.00 

SP1.5 Soil and Water 

Management and 

Environmental Conservation 

Services 

Purchase of hand-held soil scanners at soil lab 7,500,000.00 

Purchase of hand-held soil scanners, quicksets, 

GPS gadgets in all sub-counties 

6,000,000.00 

SP1.6 Irrigation Services Distribution of drip irrigation kits and water pumps 

in all sub-counties 

15,000,000.00 

Establishment of Irish potato bulking sites across 

all sub-counties 

2,000,000.00 

SP1.7 Crop diversification Pyrethrum farming revived in all sub-counties 5,000,000.00 

Coffee farming revived in all sub-counties 20,000,000.00 

Greenhouse installed Chebororwa ATC 2,000,000.00 

SP1.8 Climate Smart 

Agriculture 

Climate Smart Agriculture Practices promoted in 

all sub counties  

227,000,000.00 

SP1.9 AMS Services Purchase of Farm Tractor with 120-150 HP rating 6,000,000.00 

Purchase of a Combine Harvester 10,000,000.00 

Purchase of Boom sprayer-250L, Lime applicators 10,000,000.00 

Purchase of Self-propelled forage harvester 30,000,000.00 

Purchase of Walking Tractor –Ridger,  4,500,000.00 

Walking Tractor Potato Lifter, 

Walking Behind-Beans harvester 

Purchase of assorted tools and equipment 6,000,000.00 

Purchase of Chisel Plough-5 Tines 2,000,000.00 

Purchase of Boom sprayers-600LTS 700,000.00 

Sub Soiler purchased 1,500,000.00 

Mould Board plough 2 & 3 bottom  1,000,000.00 

P2: Agricultural Training Services 

SP2.1 ATC Services Modern Hostel constructed and furnished at 

Chebororwa ATC 

80,000,000.00 

Perimeter wall and electric fence at Chebororwa 

ATC 

100,000,000.00 

Sewerage system and water treatment plant at 

Chebororwa ATC 

15,000,000.00 

Modern farm store constructed at Chebororwa 

ATC 

4,000,000.00 

Purchase of tractors 5,000,000.00 

Purchase of 4 row maize planters 1,500,000.00 

Purchase of a set of Yoghurt making equipment 2,000,000.00 

3.3.2: Livestock Development and Fisheries 

P1: Veterinary Services 
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

SP1.1 Animal Breeding 

Services 

Subsidized AI inseminations 30,000,000.00 

Purchase A.I kits/Accessories 5,000,000.00 

Breeding services (embryo transfers under ppp) 10,000,000.00 

Infertility investigation 5,000,000.00 

SP1.2 Disease Survelance Cattle vaccinated 28,400,000.00 

Notifiable Disease outbreak surveillance 500,000.00 

Pets vaccinated 500,000.00 

SP1.3 Livestock Disease 

Control Services 

Supply of acaricides County wide 5,290,000.00 

Cattle vaccination County wide  -  

SP1.4 Value Addition 

Services 

Construction of main slaughter houses at Turbo 

and Burnt forest 

5,000,000.00 

P2: Livestock Production 

SP2.1 Livestock production 

services 

Inua mama na kuku programme County wide 10,000,000.00 

SP2.2 Value Addition 

Services 

Purchase of dairy Equipment 2,100,000.00 

Farmer exchange tours 640,000.00 

SP2.3 Dairy Promotion 

Services 

Distribution of in-calf heifers County wide 6,000,000.00 

Establishment of demo plots 3,000,000.00 

Model zero grazing units 8,000,000.00 

Feed mixers and Hammer mill 2,200,000.00 

P3: Fisheries Production 

SP3.1 Fisheries Production 

Services 

Establishment of Fishponds  12,000,000.00 

Distribution of fish mash ingredients County wide 12,000,000.00 

Fish feeds subsidy County wide 30,000,000.00 

Distribution of fingerlings County wide 5,000,000.00 

Eat-more-fish Campaigns County wide 2,000,000.00 

Distribution of Predator control nets  1,200,000.00 

Distribution of life saver jackets 200,000.00 

SP3.2 Extension Services Trade shows and exhibitions.  8,000,000.00 

Field days 20,000,000.00 

3.3.3 ICT and E-Government 

P1: ICT Services 

SP1.1 ICT Services ICT Capacity building 2,000,000.00 

HMIS training  500,000.00 

Training on ICT information centres conducted to 

community members 

1,000,000.00 

Establishment of Innovation Hubs 6,000,000.00 

Establishment of structured Cabling 20,000,000.00 

Installation of Telephone services  2,000,000.00 

GIS integration 1,500,000.00 
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

Equipping Multi-purpose Hall  4,000,000.00 

ICT Policy and Framework development 1,500,000.00 

Automation of gates security 7,000,000.00 

Installation of Cameras within the CBD and 

County offices 

4,500,000.00 

3.3.4: Trade, Investment and Industrialization 

P1: Trade Development and Promotion 

SP1.1 Market Infrastructure 

Development Services 

Construction of small business shades (CBD) 5,500,000.00 

Construction of mama mboga shades (County 

wide) 

5,000,000.00 

Construction of sale yards  21,000,000.00 

Construction of retail markets (County wide) 120,000,000.00 

Construction of curio markets (CBD) 7,500,000.00 

Construction of modern garages (CBD) 10,000,000.00 

SP1.2 Export Promotion 

Services 

Capacity building of traders (County wide) 3,000,000.00 

SP1.3 Trade Support 

Services 

Promotion of value addition through PPPs 

(County wide) 

3,000,000.00 

Establishment of cottages industries (CBD) 6,000,000.00 

Development of weigh bridges (CBD) 5,000,000.00 

Sensitization of tax payers (County wide) 5,000,000.00 

SP1.4 SMEs Services Establishment of SME 80,000,000.00 

Training of SMEs 2,500,000.00 

Establishment of SME Business Incubation 

centers (CBD) 

3,000,000.00 

Construction of County Industrial Development 

Centres (CBD) 

30,000,000.00 

Promotion of research on SMEs (County wide) 3,500,000.00 

P2: Industrial Development, Investments and International Trade 

SP2.1 Industrial development 

and investment Services 

Development of Investor Support Centres (CBD) 5,000,000.00 

SP2.2 Regional Integration Creation of joint investments (County wide) 6,000,000.00 

50,000,000.00 

10,000,000.00 

3.3.5: Cooperative and Enterprise Development 

P1: General Administrative Support Services 

SP1.1 Administrative Support 

Services 

Automation of Cooperatives’ enterprises 4,000,000.00 

Research and development 3,000,000.00 

P2: Cooperative Development Services 

Capacity Building programs 12,000,000.00 

Sensitization  6,000,000.00 
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

SP2.1 Cooperative 

Development and 

Management Services 

Cooperative Societies registered  6,000,000.00 

Cooperative Societies revived 2,000,000.00 

Audit reports 3,000,000.00 

Linkages and Partnerships 5,000,000.00 

County Cooperative Bill 2020 5,000,000.00 

Benchmarking tours 10,000,000.00 

Promotion of value addition through co-operatives 500,000,000.00 

SP2.2 Enterprise 

Development 

  

  

Financial and entrepreneurship skill development 

programs 

15,000,000.00 

Provision of affordable credit to cooperative 

societies 

250,000,000.00 

Loan repayment 50,000,000.00 

3.3.6 Lands and Housing 

P1: Land Management and Administration 

SP1.1 Land Management 

and Administration 

Land Banking (County Wide) 10,000,000.00 

Land Banking (Kesses, Soy) 10,000,000.00 

Preparation of Valuation Roll (Ainabkoi) 20,000,000.00 

P2: Survey Services 

SP2.1 Survey Services Survey of Trading Centre (Moiben & Kapsaret) 15,000,000.00 

Survey of Public Utilities (Turbo, Soy, Kesses) 10,000,000.00 

P3: Housing Services 

SP3.1 Housing Services 

  

  

  

  

Re -development of estates (Eldoret Municipality 

& Kiplombe ward) 

255,000,000.00 

Renovation of houses (Kesses, Ainabkoi, 

Kapsaret, Soy, Moiben, Turbo) 

20,000,000.00 

Renovations of County office spaces 

(Headquarters) 

10,000,000.00 

Improvement of Estate Drainages and Other Civil 

works (Kesses, Ainabkoi, Kapsaret, Soy, Moiben, 

Turbo) 

20,000,000.00 

Fencing of Public Utilities (Kesses, Ainabkoi, 

Kapsaret, Soy, Moiben, Turbo) 

15,000,000.00 

3.3.7: Physical Planning and Urban Development 

P1: Physical planning services 

SP1.1 Physical Planning 

Services  

Preparation of Twenty-Five (25) Local Physical & 

Land Use Development Plans 

250,000,000.00 

Preparation of Capital Investment Plans for Local 

Physical & Land Use Development Plans 

28,000,000.00 

Implementation of County Addressing System 20,000,000.00 

Implementation of Capital Investment Plans 50,000,000.00 

3.2.1: Water, Environment, Natural Resources, Tourism & Wildlife Management  
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

P1: Water and Sanitation Development 

SP1.1 Water Development 

Services 

Development of community water projects  680,000,000.00 

Drilling & equipping of boreholes  154,000,000.00 

Rehabilitation of water supplies  24,000,000.00 

New water supplies, New intakes & treatment 

works 

85,000,000.00 

Desilting of dams/pans 300,000,000.00 

Rain water harvesting  16,000,000.00 

Spring protection 28,000,000.00 

Purchase of pipes 12,000,000.00 

P2: Environmental Restoration, Protection, Conservation and management 

SP2.1 Protection and 

Conservation of Water 

Sources 

Protection and conservation of water sources 10,000,000.00 

SP2.2 Afforestation and re-

Afforestation  

Afforestation  25,000,000.00 

P3: Tourism Development and Promotion 

SP3.1 Tourism Infrastructure 

Development 

Development of tourism attraction sites county 

wide 

90,000,000.00 

SP3.2 Tourism Promotion 

and Marketing 

Capacity building of Inventory and documentation 

County wide 

8,000,000.00 

Feasibility & ecological study at the proposed 

Chebororwa Wildlife Conservancy 

2,000,000.00 

Development of County tourism strategy 1,500,000.00 

3.2.2: Roads, Transport, Energy & Public Weeks 

P1: Road and Transport Infrastructure Development 

SP1.1 Roads Infrastructure 

Services 

Construction of roads to bitumen standards 300,000,000.00 

Grading and Gravelling  150,000,000.00 

Construction new bridges and box culverts  60,000,000.00 

Installation of new culverts 90,000,000.00 

Routine roads maintenance 200,000,000.00 

P2: Energy Services  

SP2.1: Lighting Services Installation of street lights 100,000,000.00 

3.5.1 Education, Culture and Social Services 

P1: ECD Education 

SP1.1 ECD Education Construction of ECD classrooms (County wide) 100,000,000.00 

Construction of ECD ablution blocks (County 

wide)  

50,000,000.00 

SP1.2 Administrative Support 

Services 

Purchase & supply of teaching /learning materials 

(County wide) 

50,000,000.00 
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Sub Programme Project Name/ Location (Ward)  Estimated Cost (KSh.)  

Purchase & supply of tools & equipment (County 

wide) 

50,000,000.00 

P2: Development & Promotion of Culture  

SP2.1 Cultural Services Complex cultural centre at Arts Theatre Eldoret 

town 

50,000,000.00 

Refurbishment and equipping of hall at complex 

cultural centre 

20,000,000.00 

Promotion of culture, arts and heritage (County 

wide) 

20,000,000.00 

P3: Social Development Services 

SP3.1 Community 

Development Services 

Home craft Training centre (Kipkenyo ward) 20,000,000.00 

Rescue centre (Kiplombe ward) 20,000,000.00 

Special school at Chebolol (Kesses ward) 30,000,000.00 

Mainstreaming of PLWD (County wide) 20,000,000.00 

3.5.2 Youth Affairs, Gender and Sports Development 

P4: Youth Training and Empowerment 

SP4.1 VTC Training Construction of classrooms in VTC 32,000,000.00 

Construction of hostels in VTC  8,000,000.00 

Construction of workshops  16,000,000.00 

Purchase of tools and equipment (all VTC) 24,000,000.00 

P5: Sports Development 

SP5.1 Sports Development Construction of Sub-county play fields (County 

wide) 

18,000,000.00 

Construction of 64 stadium (Eldoret town) 500,000,000.00 

Equipping of the Gymnasium (Eldoret town) 10,000,000.00 

Sports talent academy 10,000,000.00 

 

4.2 Proposed budget by Sector/ Sub-sector 

Table 25: Summary of Proposed Budget by Sector/ Sub-sector for FY 2021/22  

Sector/Sub-sector Name  Amount (KSh.)  % of the total Cost 

1.  PUBLIC ADMINISTRATION     

Devolution and Public Administration  749,000,000.00 7% 

Public Service Management 31,500,000.00 0% 

Economic Planning 72,000,000.00 1% 

Finance 80,000,000.00 1% 

2. INFRASTRUCTURE    0% 

Roads and Transport Infrastructure Development 900,000,000.00 9% 

Water, Environment, Natural Resources, Tourism and Wildlife 
Management, 

1,435,500,000.00 14% 

3. EDUCATION   0% 
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Education, Culture and Social Services 430,000,000.00 4% 

Youth Affairs, Gender and Sports Development 618,000,000.00 6% 

4. HEALTH     0% 

Health Services 1,259,000,000.00 7% 

5. AGRICULTURE AND RURAL DEVELOPMENT   0% 

Agriculture 812,900,000.00 8% 

Livestock Development and Fisheries 212,030,000.00 2% 

ICT and e-Government 50,000,000.00 0% 

Trade, Investment and Industrialization 381,000,000.00 4% 

Cooperative and Enterprise Development 871,000,000.00 8% 

Lands and Housing 385,000,000.00 4% 

Physical Planning and Urban Development 348,000,000.00 3% 

Municipality of Eldoret 2,465,847,800 23% 

 Total 11,100,777,800.00 100% 

 

4.3 Financial and Economic Environment  

The resource envelop of the County has never been adequate due to underperformance in own 

source revenue collection. The total proposed budget for development in this plan is beyond the 

projected revenue for the plan period, hence the need to strengthen collaboration, networking and 

partnerships with the private sector to fund the deficit. In addition, the County will work closely 

with the National Government and development partners to address this challenge. Further, 

relevant policies will be adopted to strengthen revenue performance and expenditure management 

mechanisms. 

4.4 Risks, Assumptions and Mitigation Measures 

The County expects little risks during implementation period; however, the following risks may 

be encountered as summarized in table 25. 

Table 25: Risks, Assumptions and Mitigation Measures 

Risk Assumption Mitigation measures 

Local revenue 

performance. 

Revenue targets shall be met Revenue mobilization initiatives will be 

strengthened to enhance revenue performance. 

Engage County Assembly on passage of 

Finance bill as per PFM Act 2012 timelines to 

enable department implement it. 

Delays in Exchequer 

releases 

Equitable share shall be released 

when due 

Early requisition shall be done and treasury 

disbursement shall be on time 
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Risk Assumption Mitigation measures 

Conflicting priorities 

between the County 

Assembly and the 

County Executive 

The Proposed Budget shall not 

be varied by CA 

Promote dialogue with CA leadership to forestall 

such conflicts 

Delay in Project 

Implementation 

All Budget programmes shall be 

Undertaken within FY. 

Individual depart shall be required to strictly 

adhere procurement plan.  
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V: MONITORING AND EVALUATION 

This chapter provides monitoring and evaluation of outcome/output indicators identified in the 

previous chapter.  

5.1 Structure and Institutional Framework for M&E  

The structure of monitoring and evaluation (M&E) in the County consists of County Assembly 

(CA), County Executive Committee (CEC), County Inter-Governmental Forum (CIF) chaired by 

the Governor with membership from County Executive Committee (CEC) and the County 

Commissioner together with the Heads of Departments of National Government at County level. 

The structure also has County Monitoring & Evaluation Committee (CoMEC), County Monitoring 

& Evaluation Technical Oversight Committee (TOC), County Monitoring & Evaluation Unit 

(CMEU), and Sub-County Monitoring & Evaluation Committee (SCoMEC). 

The CA through County Assembly Committee responsible for Finance & Planning will receive 

County M&E reports for review, and provide legislative and other forms of direction on behalf of 

the citizenry. The CEC will deliberate on and set the agenda on all policy and legislative matters 

in the County. The committee will receive annual M&E reports and give any pertinent policy 

directions. 

The CIF will receive M&E reports from CoMEC, review and endorse before handing over to the 

County Assembly Committee responsible for Finance & Planning. It will also give policy 

directions on M&E at the County level. The CoMEC will oversee delivery, quality, timeliness and 

fitness for purpose of M&E reports. It will also drive service delivery through performance 

management and M&E and reporting. TOC will prescribe methodologies on evaluation and 

provide expert advice and review of the M&E report before it is passed on to CoMEC for 

endorsement. CMEU will provide secretariat services for the monitoring and evaluation function 

and specifically the M&E Committees. SCoMEC will coordinate M&E activities in the sub-

County up to the Ward level. The committee will be chaired by the Sub-County Administrator or 

his/her designate. 

The committees will meet quarterly with the secretariat being the M&E unit at the Department of 

Economic Planning. Information gathered from the wards up to the sub County levels will be 



 
 

94 

consolidated at the department level and a report produced for each department by the designated 

M&E champions. 

5.2 Data Collection, Analysis and Reporting 

Effective monitoring and evaluation require a continuous data collection process. Consolidation 

of data will be on quarterly, bi-annual and annual basis. Data will be collected by officers or project 

managers in charge of the respective projects planned for implementation during the plan period. 

The documented results and lessons learnt will be presented to the Director under whose 

directorate the project lies for approval, before being collated in each department by an M&E 

officer or M&E champion responsible for that department. The M&E Unit will then consolidate 

and compile a County M&E report to be taken to CoMEC for approval and onward submission to 

the relevant M&E committees; the M&E Unit is charged with consolidating and disseminating 

learnings for the County.  

Each department will produce quarterly progress reports and submit to the M&E unit for 

consolidation, discussion and validation. The M&E unit will also prepare County Annual Progress 

Report (CAPR) at the end of the ADP year.  The CAPR shall be presented to TOC for deliberation 

before being forwarded to CoMEC for review and onward transmission to the CIF, CEC and the 

CA. 

5.3 Monitoring and Evaluation Indicators 

This section gives indicators and targets in matrix form by department, and this will be used to 

gauge performance in the implementation of the ADP. The indicator matrix therefore summarises 

the programmes/projects indicators and targets which will allow for assessment of progress 

towards attainment of the County development goals and objectives. The summary of M&E 

indicators is presented in table 26 below. 

Table 26: Monitoring and Evaluation Performance Indicators  

Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

1.0 Public Administration Sector 

1.1 Devolution and Public Administration 

SP1.1 Employee Support 

Services 

Functional sub County offices 3 6 

Functional ward offices 13 30 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

Subcounty offices linked with the 

communication equipment 

6 6 

Acreage acquired 17 17 

No. of gates, fence, pavements, parking 

areas and pit latrines constructed at 3 

Sub-County and 13 ward offices 

18 18 

No. of enforcement officers recruited 100 100 

SP1.2 Field 

Administrative Services 

% completion of the communication 

system 
0 100 

1.2 Public Service Management 

SP2.1 Administration 

Support Services 

No. of service centres equipped 0 2 

% harmonization of scheme of service - 30 

SP1.3 Registry Services No. of bulk filers installed 2 6 

% completion of automation of records 

management 

26 74 

1.3 Economic Planning 

SP3.1.1 

Planning Services 

No. of policy documents 0 7 

No. of M&E system installed 0 1 

No. of strategic plans prepared 0 2 

SP3.1.2 

Statistical Services 

No. of CSAs prepared 0 1 

% completion of conducting a baseline 

survey 

0 100 

1.4 Finance 

SP4.1 Employee 

Support services 

No. of offices partitioned 2 2 

No. of assorted equipment purchased 0 50 

No. of Vehicles Purchased 1 7 

SP4.2 Asset/Liability 

Management System 

% completion of Asset/Liability 

Management system 

0 100 

2.0 Infrastructure Sector 

2.1 Roads, Transport, Energy and Public works 

SP1.1 Road 

Infrastructure Services 

KM. of roads constructed to bitumen 

standards  

195 197 

KM. of roads gravelled  483 783 

No. of bridges/box culverts  41 46 

KM. of roads maintained  211 511 

KM of drainage system rehabilitated 5620 8620 

SP2.1 Lighting Services No. of street light installed 687 900 

2.2 Water, Environment, Natural Resources, Tourism & Wildlife Management 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

SP1.1 Water 

Development Services 

No. of community water projects 

developed 

234 284 

No. of boreholes drilled & equipped 84 104 

No. of water supplies rehabilitated  6 6 

No. of new water supplies, new intakes & 

treatment works 

48 49 

No. of dams & water pans Desilted 22 52 

No. of institutions supplied with 50 5M3 

tanks (rain water Harvesting structures) 

120 124 

No. of springs protected 26 42 

SP2.1 Protection and 

Conservation of Water 

Sources  

No. of water sources conserved and 

protected 

8 17 

SP2.2 Afforestation and 

re-Afforestation  

% forest cover increase 8.3 9.0 

SP3.1Tourism 

Infrastructure 

Development 

No. of of tourism attraction sites 

constructed 

6 11 

SP3.2 Tourism 

Promotion and Marketing 

No. of capacity building forums on 

inventory and documentation held 

7 13 

Feasibility & ecological study conducted 0 1 

County Tourism Strategy developed 0 1 

3.0 Agriculture and Rural Development 

3.1 Livestock Development and Fisheries 

SP1.1 Animal Breeding 

Services 

No. of cattle inseminated 23230  42230 

No. of kits purchased  24  48 

No. of embryo transplants - 7500 

No. of cattle investigated - 1500 

No. of training centers established -  

SP1.2 Livestock Disease 

Control Services 

No. of animals vaccinated 179,255  225,000 

No. of market visits 100 300 

No. animals vaccinated against rabies 2950 4500 

No. of dips supplied with acaricides 470 480 

No. of animals vaccinated against 

anthrax 

48,470  120,000 

SP2.1 Livestock 

Production Services 

No. of Month-Old Chicks (MOCs) 

distributed 

105333 145333 

SP2.2 Dairy promotion 

Services 

No. of feed mixers, hammer mill 

purchased 

- 6 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

No. of milk dispensers purchased - 1 

No. of milk pasteurizers purchased - 1 

No. of in-calf heifers distributed - 120 

No. of demo plots established - 60 

No. of zero grazing units constructed - 40 

No. of feed mixers, hammer mill 

purchased 

- 6 

SP2.3 Value Addition 

Services 

No. of benchmarking tours - 2 

No. of Category A, B and C slaughter 

houses Constructed 

-  1 

No. of chicken Abattoirs -  1 

SP3.1 Fisheries 

Production Services 

No. of fishponds established 80 160 

No. of youth groups producing fish mash - 6 

No. of 20kg bags distributed 1000 4000 

No. of fingerlings distributed 450,000 500,000 

No. of campaigns conducted 24 8 

Per Capita Fish Consumption (Kgs) 6.5 10.5 

No. of nets distributed - 60 

No. of life saver jackets 100 100 

SP3.2: Extension 

Services 

No. of exhibitions done 12 16 

No. of field days done 12 16 

3.2 Agriculture  

SP1.1 Seed Subsidy 

Program 

No. of bags subsidized 0 250000 

SP1.2 Post-Harvest 

Management Services 

No. of cereal store Constructed  5 6 

No. of mobile driers Purchased  0 4 

SP1.3 Crop Pest and 

Disease Control Services 

 

 

Litres of fall-armyworm pesticides 

Purchased 

10000 15000 

No. of pest control equipment purchased 

and distributed 

0 24 

SP1.3 Crop Pest and 

Disease Control Services 

Litres of fall-armyworm pesticides 

Purchased 

10000 15000 

SP1.4 Empowerment 

Programmes  

No. of Kijana na acre groups supported 309 609 

SP1.5 Soil and Water 

Management and 

Environmental 

Conservation Services 

No. of hand-held soil scanners 

Purchased 

0 15 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

SP1.6 Crop Insurance No. of farmers accessing Crop insurance 

subsidy  

150 3000 

SP1.7 Irrigation Services No. of Promotional irrigation sites 

operationalized 

9 39 

SP1.8 AMS Services No. of Tractors purchased 9 10 

No. of Combine Harvesters purchased 1 2 

No. of Boom sprayers purchased 1 2 

No. of forage harvesters procured  0 3 

No. of Walking Tractors procured  0 3 

No. of Chisel Plough-5 Tines purchased 0 1 

No. of Sub Soiler purchased 1 2 

No. of Mould Board plough purchased 0 1 

No. of fuel storage pumps installed 0  1 

SP1.8 Irrigation Services No. of Promotional irrigation sites 

operationalized 

9 39 

SP2.1 ATC Services 

 

No. of Hostel constructed  1 2 

No. of Perimeter wall constructed and 

one electric fence installed  

0  1 

Length of Sewerage system constructed 

and operationalized 

1 2 

No. of Farm stores constructed and 

utilized 

0  2 

No. of Greenhouses constructed and 

utilized 

 4 

No. of Silage choppers purchased 0 1 

No. of 4-row Planters purchased 2 3 

Sets of yoghurt making machine 

purchased and installed 

0 1 

No. of Motor Graders purchased 0 1 

No. of Track Excavators purchased  0 1 

No. of Tractors purchased 9 10 

No. of Combine Harvesters purchased 1 2 

No. of Boom sprayers purchased 1 2 

No. of forage harvesters procured  0 3 

No. of Walking Tractors procured  0 3 

No. of Chisel Plough-5 Tines purchased 0 1 

No. of Sub Soiler purchased 1 2 

No. of Mould Board plough purchased 0 1 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

3.3 Trade, Investment and Industrialization 

SP1.1 Market 

Infrastructure 

Development Services 

No. of shoe shiner shades constructed 20 40 

No. of Modern Mama Mboga Shades 

constructed 

700 800 

No. of animal yards constructed 3 6 

No. of chicken sale shades constructed 30 45 

No. of retail markets developed 20 42 

No. of curio market constructed 1 2 

No. of garages developed 0 1 

SP1.2 Export Promotion 

Services 

No. of traders trained 800 1100 

SP1.3 Trade Support 

Services 

No. of value addition through PPPs 

facilitated 

3 13 

No. of cottage industries facilitated 2 4 

No. of weigh bridges developed 1 2 

No. of tax payers trained - 5000 

SP1.4 SMEs Services No. of SMEs benefiting from Inua 

Biashara Fund 

300 1000 

Amount of Loans disbursed (KSh.) - 100M 

No. of SMEs trained 800 1800 

No. of functional incubation centers 

established 

1 2 

No. of IDCs constructed and equipped 1 2 

No. of documentations published 1 2 

SP2.1 Industrial 

Development and 

Investment Services 

No. of investor support centers 

developed 

1 2 

SP2.2 Regional 

Integration 

No. of exhibitions held 1 3 

No. of joint conferences held 1 2 

No. of joint investments undertaken 2 3 

3.4 ICT and e-Government 

SP1.1: Security of 

County Information 

No of Disaster Back up Recovery and 

Business Continuity sites established 

1 1 

No. of stable and secure systems 1 1 

No. of blade systems procured and 

installed 

2 3 

SP1.2: ICT Services No. of ICT Innovation Hubs developed 7 8 

No. of youth mentored on development 

of ICT Solutions 

60 180 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

No. of award programmes undertaken 1 2 

No. of Knowledge base portals 

developed 

0 1 

No. of structured cabling established 5 12 

No. of offices linked to the County 

headquarters 

13 18 

No. of sub sectors on the portal 3 5 

No. of offices installed with telephone 

systems 

8 10 

No. of internet hotspots established 0 1 

No. of Cameras installed in the County 

buildings/CBD 

120 150 

No. of ERP modules implemented  11 15 

No. of LED screens installed 2 3 

No. of GIS web platforms developed 0 1 

No. of county maps produced and 

printed 

40 50 

No. of GIS software and hardware 

acquired  

1 3 

No. of County health facilities installed 

with HMIS 

10 15 

Functional Revenue management 

system 

1 1 

Functional audit system 0 1 

Functional Inventory management 

system 

1 1 

% of digitized land parcels and plans 

approved  

0 30% 

% of projects uploaded and updated in 

the system (e-CIMES) 

0 80% 

No. of Document Management Systems 

implemented 

0 1 

Fully interactive support System 1 1 

No. of County systems integrated with 

GIS  

1 3 

Functional fleet Management system 1 1 

Functional emergency and rescue 

recording system 

0 1 

Functional records management system 0 1 

No. of cooperative functions automated. 1 2 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

Functional e-learning portal 0 1 

3.5 Cooperative and Enterprise Development 

SP1.1 Administrative 

Support Services 

Research reports published 0 1 

SP2.1 Cooperative 

Development and 

Management Services 

No. of cooperative enterprise automated 0 60  

No. of members, committee and staff 

trained  

900  1200  

No. of sensitization meetings held 49  70  

No. of registered cooperative society 27 30 

No. of revived cooperative society 14 15 

No. of Cooperatives Audited annually 200 300 

No. of cooperatives assisted to do book 

Keeping  

66 80 

No. of partnerships formed 1 2 

Enacted County Cooperative Act 1  1  

No. of benchmarking tours carried out 3 3 

No. of maize processing plants 

established 

0 2 

No. of milk processing plants established 0 1 

SP2.2 Enterprise 

Development Services 

No. of cooperatives trained 100 150 

Amount disbursed  650M 900M 

Loan repayment 30M 80M 

3.6 Lands and Housing 

SP1.1 Land 

Management and 

Administration 

Acreage of land acquired 24.04 29.04 Ha 

No. of title deeds issued 0 500 

No. of valuation Roll developed 6 7 

SP 2.1: Survey Services No. of trading centers surveyed 8 10 

No. of Public utilities surveyed 36 56 

SP 3.1: Housing 

Services 

No. of estate re-developed  0 4 

 No. of public participations conducted  0 1 

No. of units renovated 20 25 

No. of offices refurbished 20 30 

No. of KM of drainage maintained 2 3 

No. of parcels fenced 16 36 

3.7 Physical Planning and Urban Development 

SP1.1 Physical Planning 

Services 

No. of Local Physical & Land Use 

Development Plans & Reports prepared 

11  36  
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

No. of capital investment Plans prepared  3  7  

No. of Projects Implemented For 4 Urban 

Areas 

0  4  

No. of Capital Investment Plans 

implemented 

0  5   

4.0 Health Sector 

SP1.1 County Referral 

Health Services  

% completion of Ziwa level 5 Hospital 80 100 

% completion of Kesses SCH (Phase II) 80 100 

% completion of Trauma & Emergency 

centre 

0 100 

% completion of Oxygine plant 0 100 

No. of incinerators procured 6 8 

% completion of ward health facilities 0 80 

Equipping of ward health facilities 80 100 

SP1.2 Specialized 

Health Services 

No. of SCH installed with telemedicine 

equipment 

6 6 

Completion rate of Rehabilitation centre 0 100 

SP1.3 Forensic & 

Diagnostic Services 

No. of CT Scan machine procured 1 2 

SP2.1 General 

Administration Services 

No.  of offices connected with internet 10 16 

SP2.2 Health Transport 

Services 

No. of EPI compliant vehicle purchased 0 2 

No. of utility vehicles purchased 4 8 

No. of hearse procured 0 1 

SP3.1 Health Research % completion of Health Research Centre 0 100 

5. Education Sector 

5.1 Education, Culture and Social Services 

SP1.1 ECD Education  No. of ECD classrooms constructed  864 964 

No. of ablution blocks constructed 26 126 

SP1.2 Administrative 

Support Services 

No. of ECD supplied with teaching/ 

learning resources 

608 608 

No. of ECD supplied with tools/ 

equipment 

608 608 

SP2.1 Cultural Services % completion of complex cultural centre 0 50 

% completion of performing arts hall 0 100 

No. of groups participated in Kenya 

music and cultural festivals 

3 3 

No. of SISIBO cultural festivals 

conducted 

1 2 
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Sector/Sub sector Key Performance Indicators Beginning of the 

ADP year situation  

End of the ADP 

year situation  

SP3.1 Community 

Development Services 

% completion of conference rooms and 

perimeter wall 

0 100 

Completion rate of counseling rooms and 

dormitories 

0 100 

% completion of classrooms at Chebolol 0 100 

No. of PWD benefited from assistive 

devices 

0 8,000 

5.2 Youth Affairs, Gender and Sports Development 

SP4.1 VTC Training No. of classrooms constructed 24 32 

No. of Hostels constructed 8 10 

No. of workshops constructed 8 12 

No. of VTC supplied with tools and 

equipment 

11 11 

SP5.1 Sports 

Development 

No. of sub County playing fields 

constructed 

6 6 

% completion of 64 stadium 30 100 

No. of assorted equipment purchased 12 24 

% completion of sports academy 0 100 
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ANNEX A: PROPOSED WARD PROJECTS 

No Project Name Activity  Physical Location 

Sergoit Ward 

1 Construction of 

roads  

Grading and gravelling 1)Sergoit Sub-location- Chebior-Soin-Chemarmar; 

Kimuchi-Chemarmar; Talai Estate; Chemaluk; ACK 

Seiyot-Maruraek; Chepkanga-Kongasis 

Installation of culverts 1)Kelji Sub-location- Simatwet-kapket; lelit pri; kwa 

Riwo; kwa Dololo; kwa Ali; kwa arao Yap; kwa Rashid; 

Moffat/Mike 

2)Chepkoilel Sub Location- Kaprobu and Tugen 

Estate Roads 

Construction of Foot Bridge 1)Sergoit Sub-location- Rorio-Ngelo 

2 Land banking Acquisition of land  1)Kelji Sub-location-Chepkwony-Serser 

2)Chepkoilel Sub Location-Kaburgei Health Facility 

3 Survey Services Surveying of public utilities All roads across the ward 

Surveying of Trading Centers   1)Chepkoilel Sub Location-Kaprobu Trading Centre; 

Kiriswo Trading Centre; Tugen Estate Trading Centre 

4 Construction of 

ECDE 

Classrooms  

Construction of classrooms 

and ablution blocks  

1)Kelji Sub-location-Simatwet 

2)Sergoit Sub-location- Chemaluk; Kimuchi; 

Chemarmar 

3)Chepkoilel Sub Location-AIC Kaburgei; Senetwet 

5 Playfield  Construction of pavilion 1)Kelji Sub-location-Kapkorio pri; Simatwet Pri  

2)Chepkoilel Sub Location- Tugen Estate 

6 Youth Support 

Services 

Social Services of PWDs i.e 

hearing devices 

Across the ward 

7 Construction of 

community water 

supplies 

Desilting of dams 1)Kelji Sub-location-Sinendet 

2)Sergoit Sub-location- Seiyot; Chemarmar; Kimuchi 

3)Chepkoilel Sub Location- Chepkongony dam 

Drilling and equipping of 

boreholes 

1)Kelji Sub-location-Koibeyot  

2)Sergoit Sub-location- Chemarmar Pri 

3)Chepkoilel Sub Location- Ngelechei 

Laying of Water Pipes 1)Chepkoilel Sub Location-Tugen Estate  

8 Construction of 

boda-boda 

shades  

Construction 1)Kelji Sub-location-Sugutek; Kapnyangi; Lelit 

9 

 

Health facilities Construction of staff houses 1) Kelji Sub-location-Cheplaskei dispensary 

Provision of Ambulance 2)Sergoit Sub-location- Chepkanga Health Centre 

10 Cattle dips  Construction of cattle dips  1)Kelji Sub-location-Koibeyot  

Rehabilitation of cattle dips 1)Sergoit Sub-location- Seiyot Chemaluk 

2)Chepkoilel Sub Location-Ainapmoi 

3)Kelji Sub Location-Sinendet 

Provision of AI Kits Across the ward 
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No Project Name Activity  Physical Location 

11 Women 

Empowerment 

Inua mama na kuku All groups across the ward 

12 Streetlighting Installation of street lights 1)Sergoit Sub Location- Kimuchi Boundary 

13 Farmers’ 

Cooperative 

Society  

Construction of milk cooler 1)Kelji Sub Location-Kapnyangi 

2)Chepkoilel Sub Location-Kaburgei 

Construction and renovation 

of grain stores 

1)Sergoit Sub Location-Kimuchi 

2)Chepkoilel Sub Location-Tuiyotich Store 

Kapkures Ward 

1 Construction of 

roads   

Grading and gravelling 1)Matunda Sub-location-Lamaiywet-Matunda Road; 

chemuriet-chakoror; PAG Arap sang; Nyabola-Arab 

Chumba; Baraiywo-Maroon Academy; Maendeleo-

Kabala, Mkulima-Kapsumbeiywet; Chukura-Letting; 

Lijodi-Kipengwa; Sokomjinga-Shivachi; Congo-James 

Kipchoi; Matunda Mission-SDA, Wafula-Kisima; 

Chukura-Boni kidogo 

2)Kapkures Sub-location- Cheptarit-cheboson; 

Mkulima-Kabyanga, Kapkures-Kimurgoi; Chekata-

Cheboson; Jaribu kokoto-Mlimani; Chebarus-Kwenet 

Opening of new roads 1)Matunda Sub-location- Tuigoin Dip-Meresei; 

Chepkalum-Kapsumbeiywet; Arap Sang- William 

Chumo; St Peter-Rungui 

Installation of culverts 1)Matunda Sub-location- Chukura PAG; Loreto 

Mission- Chemaigut; Chiefs’ Office; Henry Lel-

Abraham Koech; Rosemary-Ayabei; Lijodi- Samoei 

2)Kapkures Sub-location- Lukuitany; Arap Chumba- 

Chepkorwok; Peter Nyamweya- Mjumbe; Chepyego-

ACK Emdin; Mbatiany – Mary Missoi; Cheboson 

Corner; Mshamba- Arap Some- Kili; Kapkures Dip; 

Joshua Kemboi- Opicho 

Construction of Foot Bridge 1)Matunda Sub-location- Suke-Kapsumbeiywet 

2 Land banking Acquisition of land  1)Kapkures Sub-location-Taunet ECDE; Kapkures 

Milk Cooling Plant; Ndabarnach Dispensary 

2)Matunda Sub-location- Matunda Market; 

Kipketiengwet ECDE; Kapyanga ECDE; Chukura 

Dispensary, Ward Office 

3 Survey Services Surveying of public utilities All roads across the ward 

Surveying of Trading Centers  1)Kapkures Sub-location- Chebarus Trading Centre  

2)Matunda Sub-location- Chukura Trading Centre 

4 Construction of 

ECDE facilities 

Construction of classrooms 

and pit latrine  

1)Kapkures Sub-location- Taunet ECDE; Kapyanga 

ECDE; Mogoon ECDE; Ndabarnach ECDE; 

Kapkorren ECDE; Kapkures ECDE 

2)Matunda Sub-location- Maendeleo ECDE; Matunda 

ECDE; Kipketiengwet ECDE; Sigaon ECDE 
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5 Youth Support 

Services 

Empowerment of youth  All youth across the ward 

6 Construction of 

community water 

supplies 

Desilting of dams 1) Matunda Sub-location-Murei Dam 

Drilling and equipping of 

boreholes 

1)Matunda Sub-location- Sigaon Borehole; Meresei 

Bore hole; Matunda Pri Borehole  

Protection of spring  1)Matunda Sub-location- Chukura Spring 

7 Construction of 

boda-boda 

shades  

Construction 1)Matunda Sub-location-Cheptarit Centre  

2)Kapkures Sub-location-Ndabarnach Centre; 

Kapkures Centre 

8 

 

Construction of 

Health facilities 

Completion of Kitchen and 

laundry  

2)Kapkures Sub-location- Mogoon Dispensary 

9 Construction of 

cattle dips 

Supply of acaricides   All cattle dips 

Provision of AI Kits 3 across the ward 

9 Construction of 

Markets 

Construction of Markets and 

Public Toilet 

1)Matunda Sub-location- Chukura Market; Tuigoin 

Market 

2)Kapkures Sub-location- Chebarus Market 

10 Construction of 

ICT Centre  

Construction and equipping 

of ICT Resource Centre   

2)Kapkures Sub-location-Kapkures  

11 Youth 

empowerment 

Kijana na Acre 4 groups across the ward 

12 Women 

empowerment  

Inua mama na Kuku 20 groups across the ward 

13 Training of PI 

committee  

Provision of training  All committees across the ward 

Cheptiret/Kipchamo Ward 

1  Construction of 

ECDE facilities 

Construction of classrooms 

and ablution blocks 

Mokobich ECDE; Chemenei ECDE; Saroiyot ECDE; 

Lengut ECDE; St. Mathews ECDE; Keringet ECDE; 

Chesegem ECDE; Rehema ECDE; Kapngorom 

ECDE; Kerita Kosyin ECDE; Kaptumo ECDE; koitebes 

ECDE 

2 Upgrading of 

play field 

Levelling and equipping 1) Kipchamo location-Chesegem ECDE  

3 Construction of 

roads  

Grading and gravelling Cheplaskei-Petrol Station- water tank; AEZ; 

Chesegem Dip- Simotwet Church; St. Mathews-

Railway; Chesiboi-Chebwai; Rehema Sec Rd-Timber 

Yard; Setwet-Plateau Rd; Lengut Roads; Kipsaimo-

Seiyo Road; Arap Lagat- Kabelio Road; Cheptiret-

Kaptumo; Nandet-Kapsawek; Kapchechai-Kerita Rd; 

Kapkoiga-Kerita; Kosyin-Kerita pri Rd; Kerita-Bethel 

Rd; Alex Chepitok Rd; Saramei-Chepkoiyet; Naftali-

Kapkosigo; Chinese-ACK Rd; Kapsugut-Kimwogi Rd; 
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Taitai-Chebwai Rd; Kiptenden-Setwet; Chesegem-

simatwet; Chepkigen Dip-Sorobit 

Installation of culverts Chepkigen-Keleges; Setwet-Cheplaskei (Mathew 

Rutto) 

Tarmacking  Saroyot-Rehema; Outspan East Road; Bethani Roads 

4 Construction of 

community water 

supplies 

Drilling and equipping of 

boreholes 

Setwet; Peace Centre; Kipchamo Sch; Chepkigen 

Laying of pipes Cheplaskei; Boiboiyet Water Project; Setwet; OEC 

Provision of Garbage Pins 6 sub units of OEC 

5 Construction of 

markets 

Construction of markets and 

public toilets 

 Ngeria; Cheplaskei Centre  

6 Construction of 

an ICT center 

Construction and equipping  Cheplaskei Peace Centre; Chepkigen; OEC 

7 Construction/reh

abilitation of 

Cattle dips 

Construction/ rehabilitation Chepkigen  

8 Construction of 

grain stores 

Construction Kipchamo Farmers’ Cooperative Society  

9 Streetlighting Installation of street lights Cheplaskei Pri; Peace Centre; Cheplaskei Centre; 

Chepkigen Chesegem Centre; OEC 

10 

 

Empowerment of 

youth 

Provision of sport equipment 

and Kits   

Kaloki traditional dancers 

Kipkenyo Ward 

1.  Construction of 

ECDE facilities  

Construction of ECDE and 

ablution block  

Kapngetuny ECDE, Pioneer ECDE, Koilebel ECDE, 

Kimoson ECDE, Mlimani ECDE, kaptoro ECDE 

2.  Construction of 

roads 

Grading and gravelling  Saroyot-Chebinyiyi-Kitangany road, Mutwot –

kitanagany-simat road, Mutwot-Simat road, Cherunya 

estate roads, Riverside – Cherunya, Msikiti –Raiply – 

Shauri, Dumpsite – Kosyin, CITAM – riverside, 

Chabarus – primary – Solo, Kapngetuny – West 

farmers, West farmers estate roads, Kipkaren estate 

roads, kimalel – CITAM, Kimalel primary –Kipkaren 

playground 

Opening of new roads Solo – Mlimani-kimoson, Kaibeyot, West farmers –

Kapngetuny, kipkaren road, Kitangany 

Installation of Culverts Kipkenyo dispensary – Solo, AIC Kipkenyo – 

Dumpsite at Barno, Kipkaren estate roads, Kimalel – 

CITAM, Kisor roads, Mau/Kipkaren estate 

Maintenance of drainage 

system 

Thomas Bett- MCA’s office, Ndalat – Amos Junior, 

CITAM –Kimalel, Kipkaren estate, Pioneer and 

Kipkenyo area 
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Expansion of roads Kapngetuny – Chebarus primary road, Mlimani – 

Kimoson, Kisor roads, Koilebel –Mangoiyet road, kisor 

– Kiolebel – Tuiyobei road 

3.  Streetlighting  Installation of streetlights Kipkaren estate; pioneer estate, Kosyin centre, 

Kapngetuny centre, Nyakinywa centre, Kipkaren VTC 

4.  Installation of 

floodlights 

Installation of floodlights Mau, Kimalel 

5.  Health facilities  Construction of health 

facilities 

Kipkenyo dispensary, pioneer dispensary 

6.  Construction of 

cattle dips   

Rehabilitation of cattle dips Kipkenyo cattle dip, kapngetuny cattledip, kisor 

cattledip, Kaptoro cattledip 

7.  Drainage 

 

Construction of sewerage 

system 

Kipkaren estate, Kipkenyo 

8.  Land banking Land banking Malaki cattle dip road, Kipkenyo Market 

9.  Markets Construction of market Kipkenyo market (Biashsra stret) 

10.  Construction of 

community water 

supplies 

Drilling and equipping of 

boreholes 

Namkoiyet and mutwot dispensary 

Pipping and distribution  Mlimani Estate 

Kipsomba Ward 

1.  Construction of 

roads 

Grading and gravelling  Kipsomba SL; Chemororoch – Mobet, Chemoset 

railway – Dr Bugunyori sec school, Chemoset railway 

– ngobitwa, Sheiywe road, Kamoiywa – Kapkorio, 

Kimilili dam – Cheplaskei, Kiprob – AIC Sinendet 

(SACHO), Kipsombaa Eatec cattledip – Ngelechei, 

Kaptirop – Cheruiyot road, Sinendet centre – Njoro 

PEFA church road, Siriat – Kap Arap Musa junction 

road, Sinendet – Sach Y road, Kotut – sach 4- Teldet 

primary road, Kapkoros – Baliat road 

Mobet SL; Rael butia – Chamnyet- Edward junior 

Ndalat junction-Kapkatet junction, Cheplelabei- 

Catholic junction, Kipsomba -  

Opening of new roads Kipsomba SL; Kaptirop – Cheruiyot road, Abraham – 

Munjuta – Boaz road 

Construction of bridges Mobet SL; Kipsomba – Ziwa bridge, 

Kipsomba SL; Kuresok – Chemoset bridge 

Installation of box culverts Kipsomba SL; Tarakwa dispensary, Kapkatet – 

Cherono, 

Mobet SL; Chamnyet – Edward junior, Mobet - 

Cheplaskei 

2.   Land banking Kipsomba SL; Kapkoros ECDE (1 acre), Sacho ECDE 

(1 acre), 

Mobet SL; Mobet dispensary (1 acre), Cheplelabei 

dispensary (1 acre). 
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3.  Construction of 

health facilities 

 completion and fencing Kipsomba SL; Chemororoch dispensary, Chemoset 

dispensary 

Mobet Sl; Cheplelabei dispensary, mobet dispensary 

4.  Streetlighting  Installation of streetlights Kipsomba SL; Kipsomba, Sinendet, Kamoiywa, 

Tarakwa 

Mobett SL; Mobett, Cheplelabei 

5.   Bodaboda 

shades 

Construction of bodaboda 

shades 

Kipsomba SL; Kipsomba centre, Tarakwa centre, 

Sinendet centre 

Mobett SL; Cheplelaibei centre, Mobett centre 

6.  Construction of 

ECDE 

classrooms 

Completion of classroom and 

construction of toilets 

Kipsomba SL; kipsomba farm primary, kimolwet 

primary, AIC Sinendet primary, Kamoiywa primary, 

Mabachwa ECDE, Chemoset ECDE, Chemororoch 

primary, Kuresok primary 

Mobett SL; Mobett primary, Kapchan ECDE 

7.  Construction of 

community water 

supplies 

Desilting of dams Kipsomba SL; Kapkatet soin dam, Mosop/Tarakwa 

dam, Chemoset/Ngobitwa dam, kimilili dam 

Mobet SL; Kapsumbeywet dam, Chepterit water point 

dam, Mobett dam 

8.  Construction of 

cattle dips  

Rehabilitation of cattle dips Kipsomba SL; kimilili cattle dip, Chekereni cattle dip, 

Kipsomba A cattle dip, Kipsomba EATEC cattle dip, 

Mosop cattle dip, Chemororoch cattle dip, Siriat cattle 

dip, Kapkatet cattle dip, Kapkwenio cattle dip, 

Chemoset cattle dip, Kamoiywa cattle dip 

Mobett SL; Kapsumbeiywet cattle dip, Chang koin 

cattle dip 

Tarakwa Ward 

1.  Construction of 

ECDE 

classrooms  

Completion of ECDE center 

and construction abolition 

block 

Kapsoen ECDE, Koriomat ECDE, Koiwarusen ECDE, 

Kiptega ECDE, Kabilat ECDE, Leinguse ECDE, 

Kapchorwa ECDE, Barekeiywo ECDE, Cheboror 

ECDE, Kamoiywa ECDE, Kapkoi ECDE, Chirchir 

ECDE, Matharu ECDE, Muchorwe ECDE, Bishop 

Muge ECDE, Chagaiya ECDE 

2.  Construction of 

health facilities 

Completion of health facilities Chagaiya dispensary, Singalo dispensary, Kapkoi 

dispensary, Kamoiywo dispensary, Barakeiywo 

dispensary, Nabkoi dispensary, Kiptega dispensary 

(New) 

3.  Streetlighting  Installation of streetlights Matharu centre, Bayete centre, Koriomat centre, 

Kitingiya centre, Chereber centre, Muchorwe centre 

4.  Construction of 

community water 

supplies 

Equipping of water project Konorbei water project, Bishop Muge water project, 

Sengwer water project, Bayete water project,  

Drilling and equipping of 

boreholes 

Rongai water project 
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5.  Construction of 

market 

Construction of market stall Cherus Market 

6.  Construction of 

roads 

Grading and gravelling Rongai-Matharu centre- Matharu sec school, Kahuiyo 

– Tilolwa-Chirchir secondary, Shamba mpya road, 

Lorian-Kipkaren, Bayete –kapyemit, Lorian –Kapranga 

primary, Sambul –Kipkare, Cheboror – Ndungulu, 

Cherus – Kamuyu, Kitingia –Kapilat, Koriomat – 

Sodom, Hilltop-Chagaiya-Sach four, Chagaiya primary 

– Kipkorosyo, Kamukubi - KCC 

Construction of bridges Kapyemit, Chirchir-Gatina 

7.  Youth 

empowerment  

Distribution of uniforms and 

balls 

Youth teams across the ward 

Kijana na Acre Youth groups across the ward 

8.  Construction of 

cattle dips 

Renovation of cattle dips Chagaiya cattledip 

9.  Women 

empowerment  

Inua mama na Kuku Women youth groups across the ward 

Kamagut Ward 

 Construction of 

roads 

Grading and gravelling Leseru Location; Kambi kuku – Osiemo, Emkwen – 

Kambi kuku, Emkwen feeder roads, Kaptich feeder 

roads, Chepkelat – Kapchepsaos road 

Kamagut Location; Duka moja – railway, Juakali – 

Leseru, Chepkemel – Chepkongi road, Sambut dip – 

Baharini, Kapkatet – Chepkongi road,9KA – 

Ainabng’etik road, Siriat – Koilel road, Sambut – 

Chepkemel road, Longisa – Chepkule road, kamagut 

– Kamoret west road 

Sosiani Location: Daraja Tatu – Koromosho road, 

Kaptororei – Saos road,  

Installation of culverts Leseru LOC; Chemalal dispensary, Chemalal dip, 

Kamagut LOC; Sunrise – Ainabng’tik, brazil – 

Kapchepkwen road, baharini – Sambut dip, Kamoret – 

Kamagut, kamalel road,  

Sosiani LOC; Busienei – Kamorogo road, Sugoi gaa 

dip – Mwalimu arusei, Symbiosis – Kecheyiat road, 

Opening of new roads Leseru LOC; Kapsaos – Chemalal road,  

Kamagut LOC; Chepkemel – Chepkongi road, Daisinn 

– Maisha matamu road, Chemalal dispensary – 

Kaptoro road, Kamagut(kapchebarusin) - Sunrise 

Sosiani LOC; Chepnyang’eny road, kiptang road, 

Kapcheseret road,  

 Streetlighting Installation of streetlights Leseru LOC; Maraba centre, Chemala centre 
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Kamagut LOC; Tumaini centre, Lengisa centre, 

Kamagut centre 

Sosiani LOC; Kapchinja/Leseru centre 

 Construction of 

Health facilities 

Completion and upgrading of 

dispensaries 

Leseru LOC; Chemala dispensary, 

Kamagut LOC; Cheramei dispensary, Sambut 

dispensary 

Sosiani LOC: Sosiani health centre 

 Empowerment of 

youth 

Kijana na Acre All youth groups in the ward 

 Inua Mama na 

Kuku 

Distribution of doper sheep All women groups in the ward 

 Construction of 

cattle dips 

Rehabilitation of cattle dips Leseru LOC; Chemalal cattledip, Kaptich cattle dip 

Kamagut LOC; Kamagut west cattle dip, Chepkule 

cattledip 

Sosiani LOC; Kamurei cattledip 

 Construction of 

community water 

supplies 

Drilling and equipping of 

boreholes 

Leseru LOC; Kaptich 

Kamagut LOC; Ainab ng’tik 

Sosiani LOC; Tangit 

Equipping of water supplies Sosiani LOC; St Anthony Boinet 

Leseru LOC; Kambi kuku 

 Construction of 

ECDE 

classrooms 

Construction of ECDE 

classrooms and ablution 

blocks 

Leseru LOC: Kuresiet ECDE, Chemalal B ECDE 

Kamagut LOC; Koilel ECDE, Sambut ECDE, Kaplamai 

ECDE, Cheramei (St. Peters) 

Sosiani LOC; Lower Sosiani ECDE, Kecheyiat ECDE, 

Chepkaitit (Besiabor) ECDE, 

Completion of ECDE 

classroom 

Leseru LOC; Kaptich ECDE, 

Kamagut LOC; Moi Barracks ECDE, Kapkatet ECDE, 

Symbiosis ECDE, Kamagut ECDE,  

Sosiani LOC; St. Stephens, Kapkeben ECDE, 

 Construction and 

equipping of ICT 

center 

Construction of library  Kamagut LOC; Kamoret Rural reading centre/ICT 

centre 

 Construction of 

markets 

Construction of market stalls 

and toilets 

Kamagut LOC; Cheramei/Juakali market 

Leseru LOC: Maili Tisa Lorry parking 

 Boda Boda 

shades 

Construction of Boda Boda 

shades 

Kamagut LOC; Sambut, Juakali (Cheramei),9KA 

Leseru LOC; Baharini, Chemalal,  

Sosiani LOC; Sosiani, Tangit, Centre Kwanza 

Tapsagoi Ward 

1.  Construction of 

ECDE facilities 

Construction of ECDE 

Classrooms 

Turbo SL: Tarus, Tapsagoi, Kombaeren, ST 

Columbus, Moro, Besiebor, Holy Rosary ECDEs. 

Kaptebee SL: PAG Tapken, Elgon Estate, Murgor 

Hills, Chemoro, Kiwato. 

Kapkong SL: Sokyot, Kapkong. 
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Kosachei SL: Chepkumia, Chepkoiyo, Sugoi, 

Kosachei, Kosachei Adventist, St. Pauls Kenduiywo 

ECDEs. 

Construction of ablution block Kapkong SL: Tuiyobei primary, Manzini primary. 

Completion of office Kapkong SL: Mimosa ECDE 

2.  Construction of 

roads 

infrastructure 

Grading, Gravelling  Tapsagoi SL: Cheplaskei-Kamwenge road. 

Kaptebee SL: Kaptebee secondary-sosiani, Murgor-

Kapreng-Kaplemur, Besiebor-Nairobi ndogo, 

Chebarus-Kosachei-Mwisho wa forest roads. 

Kosachei SL: Pefa-Mark, Muchemi-Chepkumia, 

Andrew-Sugoi Centre, Nairobi ndogo-Kosachei roads. 

Kapkong SL: Dip Kosyin-Mitume, Leah Suge-KEMCO 

Opening of new roads Kapkong SL: D.O- Highway, Mitume-Tebesonik. 

Tapsagoi SL: Kosovo road. 

Installation of Culverts Kapkong SL: Dip Kosyin-Mitume, Waitaluk Tebeson 

roads. 

3.  Construction of 

community Water 

supplies 

Drilling, equipping and 

distribution 

Kosachei SL: Sugoi township, Chepkoiyo primary 

Installation of tank and 

distribution 

Kapkong SL: Tuiyobei water project 

Piping and distribution Kosachei SL: Ngamot water project 

Spring protection and 

distribution 

Kaptebee SL: Kamulat water project 

Tuigoin water project. 

Installation of Solar and 

distribution 

Kaptebee SL: Karunda, and Kaptebee water projects 

Turbo SL: Tarus water project 

Distribution Turbo-SL: Kambi mawe water project. 

4.  Construction of 

Health facilities 

Construction of staff houses 

and equipping of maternity 

wing  

Tapsagoi SL: Cheplaskei Dispensary, Murgor hills 

dispensary 

Construction of male wards, 

kitchen and laundry  

Kosachei SL: Sugoi Health centre 

5.  Land banking Acquisition of land Kosachei SL: Sugoi health centre 2ha, Kosachei 

Adventist ECDE 2ha. 

Kaptebee SL: Murgor hills dispensary 2ha. 

Turbo-SL: Tarus dispensary 3ha. 

Kapkong SL: Mimosa ECDE 2ha, Kosyin Cattle dip 

0.5ha, Waitaluk water project (spring protection) 

0.5ha. 

Tapsagoi SL: Kaplengon ECDE 1ha, Waitaluk Cattle 

dip 0.5ha. 

6.  Inua mama na 

kuku 

Provision of incubators and 

Chicks 

Across the ward 
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7.  Youth 

empowerment  

Kijana na acre Across the ward 

8.  Construction of 

retail market  

Construction of market 

shades 

Turbo-SL: Turbo market 

Tapsagoi SL: Tapsagoi township 

Construction of Auction yard Kosachei SL: Sugoi township 

9.  Boda boda 

Shades 

Installation of bodaboda 

shades 

Kapkong SL: KEMCO 

Kosachei SL: Sugoi, Kosachei 

Tapsagoi SL: Cheplaskei 

Kaptebee SL: Besiebor, Murgor hills 

Turbo-SL: Turbo township 

10.  Streetlighting Floodlights Kosachei SL: Sugoi centre, Centre kwanza 

Tapsagoi SL: Cheplaskei centre 

Installation of streetlights Turbo-SL: Tarus centre 

Kaptebee SL: Besiebor centre, Elgon Estate, Murgor 

hills, Tiret. 

Kosachei SL: Daraja mbili, Kosachei. 

Kapkong SL: Kosachei junction, Waitaluk, KEMCO, 

Mitume, Kapkong centre. 

Tapsagoi SL: Moro centre 

Kimumu Ward 

1 

  

Construction of 

ECDE Facilities 

Construction of ECDE 

classrooms 

Moi Marula ECDE, Ngomongo ECDE 

Construction of kitchen Chebarus primary, Ngomongo primary 

2 Youth Talent 

Development 

Purchase of sports 

equipments/uniforms, 

Purchase of physiotherapy 

and physical fitness 

equipment 

Kimumu ward 

3 

  

Roads and 

Infrastructure 

  

Grading and gravelling Factory road-Junction, Bridge international- Juniorate, 

Major opande-chebisaas, Alphax-Berlin, Nderitu-

Westgate, Shinners-Chebarus, AIC Kimumu, Noble 

Academy, Mfalme millers-Kambi Nairobi, Landi-

Mwangaza, KAG-Barabara Kwanza, Sachama, Happy 

times, Kipsoben road, Cheruiyot road 

Drainage Systems Chebisaas, Peris-Sinai-Stabex, Kambi Nairobi-Growel 

4 Street Lighting Installation of street lights Kambi Giza, Hawaii-kiplombe road, Block 

10/Jerusalem road, Barabara ya pili, Carlifornia, 

Ndovu-Betafarm, Westlands. 

5 Health facilities Construction and equipping 

of Maternity and construction 

of sentry box and a gate 

Kimumu Dispensary 

6 Women 

Empowerment 

Inua Mama na Kuku Kimumu ward 
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7 Jamii 

Empowerment 

Nguruwe project Kimumu ward 

8 Wazee 

empowerment 

Mzee na Heifer Kimumu ward 

9 Land Banking Purchase of land Kambi Nairobi 

10 Cooperatives Empowerment of Saccos Kimumu ward 

11 Development of 

Community water 

supplies   

Piping and distribution of 

water 

Kimumu Primary 

Ng’enyilel Ward 

1.  Construction 

ECDE facilities 

  

Construction and equipping 

of ECDE classrooms 

Murgusi SDA, Tuiyobei Bukwo, Chepsaita, 

Mwemumbe, Kipkaren, Tebeson and Chepbaiywo 

(extension of library) 

Construction of ablution block Mlimani Tuyabei, Kipyonget Hills, Tebeson, Murgusi 

and Bukwo primary schools 

2.  Land banking Acquisition of land  Kipyonget cattle dip, Mogoiwet ECDE, Chepkemel AI, 

Emgoin water project 

3.  Road 

infrastructure 

Grading and gravelling  Magut – Chepkemel – Singilet, Lower –  

Chepkemel – Nicholas, Chepkemel – Kipyonget, 

Chepsaita – Kapkures – Magut, Kipkaren – 

Osorongai, Labuiywet – Kipkaren, Joyland – 

Labuiywet-Chepkatet, Kipkaren market, Cooler – 

Joyland roads 

Installation of culverts Magut – Chepkemel – Singilet, Lower – Chepkemel – 

Nicholas, Chepkemel – Kipyonget (3), Chepsaita – 

Kapkures – Magut (3), Kipkaren – Osorongai, 

Labuiywet – Kipkaren, Joyland – Labuiywet – 

Chepkatet, Kipkaren market and Cooler – Joyland 

roads 

4.  Development of 

community water 

projects 

Construction and equipping 

of water projects 

Chepsaita, Lower, Kipyonget, kapkechui, Tebeson, 

Labuiywet – Kipkaren, Ng’enyilel health centre and 

Tugoi 

5.  Construction of 

retail markets 

Construction of market stalls Chepsaita market 

6.  Street lighting 

 

Installation of floodlights Magut centre, Osorongai centre, Osorongai 

dispensary, Cooling plant, Chepsaita secondary and 

dispensary 

7.  Milk cooling plant Construction and equipping 

of milk cooling plant 

Chepsaita 

8.  Empowerment 

programmes 

Kijana na acre Across the ward 

Inua mama na kondoo Across the ward 

Mzee na ng’ombe Across the ward 
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9.  Sports facilities Construction of a stadium Osorongai 

10.  Health facilities Construction and equipping 

of health facilities 

Ng’enyilel (lab, male & female wards), Chepkemel 

(maternity wing), Chepsaita (maternity), Osorongai 

(maternity & lab), Murgusi (lab & maternity) 

11.  Special unit Equipping of special unit Lower Kipkaren primary 

Megun Ward 

1.  Construction of 

roads 

infrastructure 

  

  

Grading and Murraming Cheptabach farm: Cheptabach Junction-kapforester, 

forester-kapjoseph, Cheptabach cattledip-songoliet 

sec, To cheptabach borehole 

Kaptuiyot farm: Barnotik-ongata, Nairiri-corner shop, 

Ongata-wendani, Chepkoiya-silas Tanui, kapbarno-

chepkoiya ECDE, AIC-kipkaren road, St pauls-

kapserem,  

Chepkorio farm: Chepkorio center-kipsimuu center, All 

feeder roads 

Megun farm: Songoliet jnc-kipkaren river, Baraiwo-

wendani, barana-kisumu-wendani road, kapsolit-

benjamin matelong 

Kingwal/Kabarchilei village: AIC kingwal-henry lagat, 

AIC kingwal-Ngeria girls, lelei’s home-seiyo 

Kabongwa farm: All feeder roads 

O’chemina farm: Kabongwa-lelmok, kapchebii-lelmok, 

kapkasikin-lelmok 

Nduroto/kosyin farm: Abraham keter-musco, kirui 

lamaiywet road, kapchunuu center-musco, momoniat 

center-mr. rotich, baramil jnc-kosirai, kapwilly roads 

Installation of culverts Chepkorio farm: 12 culverts 

Kingwal/Kabarchilei village: St. Antony-AIC kingwal, 

Ngeria girl’s main road  

Kabongwa farm: kapcherwon, kiwal ECDE, 

kapbaraywo, chesogor, kabongwa pri, kapsigis 

swamp, kapsurudan, kaptiren, kapmogoros 

O’chemina farm: kapkitur, kapberen, kapchebonot, 

kaptulus 

Construction of foot bridge Chepkorio farm: kapcheboret-strabag, chepkongony 

river, AIRADS-chepkorio 

2.  Construction of 

ECDE facilities 

Construction of classrooms 

and ablution blocks 

Chepkorio farm: Chepkorio ECDE 

Kabongwa farm: kabongwa ECDE 

3.  Construction of 

community water 

supplies 

  

Drilling and equipping of 

borehole 

Dam desilting 

Kaptuiyot farm: Chepkoiya ECDE, Barnotik pri 

O’chemina farm: ongata dispensary, o’chemina pri,  

Nduroto/kosyin farm: Drilling and equipping nduruto 

water project Megun farm: Megun dam 
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4.  Land banking Acquisition of land Chepkorio farm: Land for ECDE, ICT center and dam. 

O’chemina farm: land for ECDE, kapyemit 

5.  Construction of 

catlle dips 

Rehabilitant and supply of 

acaricites 

Kaptuiyot farm: Kaptuiyot 

Megun farm: Megun cattle dip(renovation), 

Chepkorio farm: Chepkorio cattle dip(renovations) 

Kingwal/Kabarchilei village: Kingwal cattle 

dip(renovations) 

Kabongwa farm: kabongwa cattle dip(repair) 

6.  Waste disposal 

services 

Purchase of litter bins Chepkorio farm: Chepkorio center 

7.  Street lighting Installation of street lights Chepkorio farm: Chepkorio center 

Kabongwa farm: kabongwa center, kapchebii center  

O’chemina farm: Ongata dispensary 

8.  Construction of 

tourism 

infrastructures  

Construction of tourism 

attraction site 

Chepkorio farm: Chepkorio dam kapcheboroy 

9.   Empowerment 

and Affirmative 

action 

Kijana na acre, Inua mama 

na kuku, dairy goats, PLWDs  

Across the ward 

10.  Construction of 

community 

development 

facilities 

Construction of social hall Cheptabach farm 

11.  Construction of 

Health Facilities 

Construction of staff quarters  O’chemina farm: Ongata Dispensary 

Kapseret/Simat Ward 

1.  ECDE facilities Construction and equipping 

of ECDE classrooms 

Kaptinga, Chepkongi, St. Ann and Borderland Primary 

Schools 

2.  Sports 

development 

Upgrading of playground and 

construction of a pavilion 

St. Joseph’s playground 

3.  Roads 

infrastructure 

 

Grading, gravelling and 

dozing of roads 

Lemook – Tartar road, Kapkeben – Tabarin – kwa 

John road, Kapserton – 

Kapng’ombe road, St. Joseph – St. Georges school 

road and St. James – Kapcheranye road 

Installation of culverts Lemook – Tartar road, St. Monica – St. Ann road, 

Simat dam – Chepkongi dispensary road, St. Joseph – 

St. Georges road, Kapteldon – Kaburini road and St. 

James – Kapcheranye road 

Construction of boda boda 

shades 

Simat, Lemook, Tuiyobei, Kaptinga and Aturei 

4.  Health facilities Equipping of health facilities Kapseret, Chepkongi and Kapserton dispensaries 

Completion of health facilities St. James dispensary 
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5.  Livestock 

disease control 

services 

Construction/rehabilitation of 

cattle dips 

Simat, Tuiyobei and Ndemu cattle dips 

6.  Survey services Surveying of public utilities Across the ward 

7.  Livestock 

production 

services 

Inua mama na kuku 

programme 

Across the ward 

8.  Street Lighting  Installation of flood lights St. Joseph’s – St. George’s road, Aturei centre and 

Kaptinga trading centre 

9.  Drilling and 

Equipping of 

boreholes 

Drilling and equipping of 

boreholes 

Aturei, Lemook primary and Simat water project 

10.  Construction of 

community water 

supplies 

 

Protection of springs Kapsurur water spring 

Desilting of dams Simat central and Baharini dams 

Soy Ward 

1.  Land banking Acquisition of land  Kapkawa, Kesogon, Keit and Baptist church ECDs 

2.  ECDE facilities  Construction of ECDE 

classrooms 

Smith ECD 

3.  Health facilities Construction and completion 

of health facilities 

Soy dispensary, Sinonin maternity wing, Kipsangui 

health centre 

4.  Slaughter house Construction of slaughter 

house 

Soy centre 

5.  Retail markets Construction of market stalls Simbi and Kaptait retail markets 

6.  Development of 

community water 

projects 

Drilling and equipping of 

boreholes 

Kapkawa, Soy health centre, St. Vincent primary, 

Kimolwet, Kong’asis and Ripmoi 

7.  ICT services Installation of ICT equipment  Sinonin ward office 

8.  Livestock 

disease control 

services 

Construction of cattle dips Sinonin, Kimolwet cattle dips 

9.  Street lighting  Installation of floodlights Simbi trading centre, Kapkawa junction, Sinonin ward 

office, Kipsangui trading centre and Chebosta 

dispensary 

10.  Road 

infrastructure 

Grading and gravelling of 

roads 

Kap Amiani road, Wilson Tororei road, Kapkawa 

ECDE road, Kap Mengich – Jona – Baptist road, 

Simbi – Kaptebengwet, Kaptiony Kongasis-Merewet, 

Kaptiony – Tuigoin road, Komoi – Kisabei road, 

Cherogor – Butangi, Tuiyobei – Soy, ACK road, Police 

road, Tulia catholic road, Posta – AP line, Joash 

Kapsingari road, Ngoisa – Ngelo – Chamegrt road, 
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Gateway – Mogoywet road, Mogoywet – Kibor, 

Kapchepkonyuk – Bulungui road, Samson – Misoi – 

Kibor road, Catholic – Nebenge – Sambu road, Aron – 

Zimbabwe road, Kaplong –Kaptebengwet 

11.  Installation of culverts Kakawet – Kap Joash road, Simbi – Kaptebengwet, 

Vumilia 13 primary road, Kipsangui boys – Merewet 

road, Kipsangui – Kap Ezekiel – Kongasis road, Maji 

matamu – Merewet, Komoi – Budalangi, Mama Sarah 

– Sambu, Barchilei road, Jeremiah – Budalangi, Aron 

–Zimbabwe road 

Tulwet/Chuiyat Ward 

1.  ECDE facilities Construction of ECDE 

classrooms and ablution 

block 

Lingway Location: Kapranga and Koibeyo Primary 

Schools 

Chuiyat Location: Chuiyat, Mesis, Koisagat and 

Masaba Primary Schools 

Tulwet Location: Bindura Gaa, Bindura, Tulwet, 

Kapserton and Ngeny Primary Schools 

Kesses Location: Ruman, Lelmokwo and Murgor 

Primary Schools 

Equipping of ECDE 

classrooms 

Across the ward 

2.  Sports facilities Levelling of playground, 

construction of pavilion and 

toilets 

Bindura Primary School 

Supply of assorted sports 

equipment  

Across the ward 

3.  Roads 

infrastructure 

Grading and gravelling of 

roads 

Kesses Location: Chebarus-Chesunet, Health centre – 

Chepkoiyo, Lelmolok –Lelmokwo, Cheboiywo – 

Tulwopng’eny Primary roads 

Tulwet Location: Kaplelach – Kapserton – Tinet, 

Tulwet – Bomboo – Masaba, Ketiplong – Bindura 

roads 

Chuiyat Location: Sigilai Primary – Sigilai Dip-Masaba, 

Masaba Primary – Kapchemirmir, Kaplelach, AIC 

Mesis – Karonei – Kaplelach bridge, Masaba – 

Tumoge Primary – Koisagat, Barkeiwo – 

KaplelChomber – Chebwai-Kaimuyu junction, Chuiyat 

– Chuiyat dip, Koisagat dip – Store, Chuiyat – 

Chemochet-Kamuyu, Chuiyat – Lingway, Starlight 

shop – Lingway roads 

Lingway Location:  Kaplamai – Boror, Lingway 

Primary – Chief Misoi, Boror Primary – Sambul, 

Kagongo – Kereit roads 



 
 

119 

No Project Name Activity  Physical Location 

Installation of culverts Kesses Location:  Asururiet – Tinet-Ngeny, Moi 

University – Chesunet 

Tulwet Location: Bindura – Tulwet, Tulwet west dip – 

Tulwet Primary 

4.  Surveying 

services 

Surveying of roads Bindura – Sigilai, Bindura/Tuiyobei – Laini 

moja/Sambul roads 

5.  Land banking Acquisition of land  Kaplamai – Bayete road, Kapranga primary – 

Kapranga AIC road, Kapranga (greenfield) road, 

Kaplamai water tank – Swamp road, Lane one – 

Swamp road, Loita ECDE, Kapranga (greenfields) 

ECDE, Chebolembus cattle dip 

6.  Street lighting Installation of streetlights All shopping centres across the ward 

7.  Health facilities Construction/completion of 

maternity wing, staff houses 

and toilets 

Kesses Location: Chesunet dispensary Tulwet 

Location: Tulwet dispensary  

Chuiyat Location: Chuiyat and Kaplelach dispensary  

Lingway Location: Lingway dispensary 

8.  Livestock 

disease control 

services 

Rehabilitation of cattle dips Bindura, Cheboiywo, Chebolembus, Assururiet, 

Kesses and Tulwet West cattle dips 

9.  Tulwet cereal 

store 

Construction of ablution block Tulwet cereal store 

10.  Construction of 

retail markets 

Construction of stalls and 

fencing 

Kesses, Bindura and Kaptengut markets 

11.  Boda boda 

shades 

Construction of bodaboda 

shades 

Tulwet, Chuiyat, Cheboiywo, Chepkoiyo junction, 

Lelmolok, Koisagat and Kaplelach 

12.  Development of 

community water 

projects 

 

Piping and installation of 

solar panels 

Cheboiywo, Bindura, Kaplamai and Tulwet water 

projects 

Drilling and equipping of 

boreholes 

Chuiyat and Chesunet dispensary boreholes 

Kapsaos Ward 

1.  Construction of 

roads  

Grading, gravelling and 

installation of culverts 

Kapkeben road, Kapyet-Kapkeben-Kiplombe, Kahoya-

Kapkoros-Tairimbili 

Kichijio-Emkwen 

All feeder roads across the ward 

Street lighting Sifa-Stephen ngisirey, Kapkoros health centre 

Drainage Umoja –Bondeni-Baringo 

2.  Construction of 

ECDE facilities 

Construction of ECDE 

classrooms and ablution 

blocks 

Kapkeben ECDE, Milimani ECDE(New), Bondeni 

ECDE (new), Maillinne ECDE 

Construction of kitchen Emkoi ECDE, Kapsaos ECDE, Kapkoros ECDE, 

Kapyemit ECDE 
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3.  Establishment of 

ICT centre  

Construction of a youth 

resource /ICT centre 

Mailli Nne fire station 

4.  Construction of 

health facilities 

Construction of a maternity 

wing 

Kapkoros H/C; Kapsaos dispensary 

Landscaping, renovation and 

shades 

Kapyemit dispensary 

Construction of a lab Kapsaos dispensary 

5.  Construction of 

community water 

supplies 

Installation of storage tanks 

and solar water pumping 

system  

Kapyemit water project, kapkeben primary water 

project 

Spring protection IVC, King’ong’o, MCA 

Drilling and equipping of 

borehole 

Emkwen 

Extension of Eldowas water 

supply 

Across the ward 

Afforestation   Along sosiani river 

6.  Agriculture 

Empowerment 

Programmes  

Youth in agribusiness (Kijana 

na acre); Inua mama na kuku 

Youth and women groups across the ward;  

Kapyemit cattle dip (model dairy farm)  

 

7.  Land banking Acquisition of land  Milimani ECDE, Maillinne ECDE, Kapkoros 

dispensary, Kapyemit health centre, Emkwen water 

project 

8.  Construction of 

markets 

Construction of an open-air 

market 

Mailli Nne centre 

9.  Fire services Construction of Fire School Mailli Nne Fire Station 

Karuna/Meibeki 

1.  

 

Construction of 

roads 

Grading and gravelling  Karandili sub location-Kapgedion-cheplaskei-

Kongyalil-Karandili-Tilatil 

Uswa sublocation-Laurance keitany-Tendwo-william 

cheruiyot-thomas cherono-Duka moja-Felician 

cheruiyot-Kendur AIC-Savvannah-Peter tirop-Uswo 

dispensary-Lamaon 

Sosio sub location-Kirurungo-Kabuliot kapchelilat-

sogea 

Kaplolo sub location-Kaplolo-Kapsoyo-David kimeli- 

chumo-Alex kimutai-Kaplolo primary-Simbolei-

Cheptisin 

Kapsiliot sub location-Tiuyobei-Kose bridge-Light 

junior-Kibelgo-Kapnasu-Bondeni-Chief kapkoros 

Meibeki sub location-Alex magamu-Musa timao-

Rosebeler –Kapnabai-Cheptuya-Katangong dam-

Sach 4-Bephill academy-Kaptik- Kapmon 
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Construction of bodaboda 

shades 

Uswo sub location-Uswo 

Cheplaskei sub location- Cheplaskei 

Sosio sub location-Chief office 

Kapsiliot sub location –Tangasir, Kapsoni 

Meibeki sub location-Sugut, Kabomoi 

Street lighting All trading centres across the ward 

Construction footbridges and 

bridges 

Kasiliot sub location-Lowoi bridge, Cheboney 

Meibeki sub location-Apolos-kose  

Kaplolo sublocation-Chemogon sibolei 

Installation of culverts Meibeki sub location-Endao, Mindililwo, arap maiyo, 

Kapchepkwony 

Uswo sub location-Kaplazaro 

2.  Construction of 

ECDE facilities 

Construction of ECDE 

classrooms and ablution 

blocks  

Uswo sub Location-Boma ECDE 

Kaplolo sublocation-kaploloECDE, Elgeiyo ECDE 

Cheplaskei sublocation-Kapkeiyo ECDE 

Kapsiliot sub location-Bondeni ECDE, Benon ECDE 

Meibeki subloction-Kaptik ECDE, kabomoi ECDE 

3.  Construction of 

community water 

supplies 

Laying of pipes Uswo sub location- Murgoin, Kapkabum, Kongnyalil, 

Cheplaske 

Sosio sub location-Karoona dispensary 

Meibeki sublocation-Kap, soni dispensary, Kesumbei 

muget spring, Kapcheboi 

Rehabilitation of water tanks Uswo sublocation-Murkoin 

Kaplolo sub location-Kapngeny 

Kapsiliot sub location-Karandili, Tuiyobei 

Meibeki sub location-Sasitwo, sugut 

Drilling and equipping of 

boreholes 

Kapsilot sub location-Kapkoross primary, Kapsiliot 

secondary Kapcharangang, Lenard farm 

Meibeki sub location- Tulwop muren  

Installation of solar water 

pumping system  

Uswo sub location-Chewirwir dam, Chebonei dam 

Kapsiliot sub location-Koibarak, Kitiongong 

Kaplolo sub location-Mriongo dam 

Spring protection Kapsiliot sub location-Tangasir, Kapmala, Kapchiley, 

Bichach springs 

Construction of dams Cheplaskei location –Chesongor  

Sosio sub location-Kampi simba 

Kaplolo sub location –Kamutai 

Meibeki sublocation-Kapchebiron 

Desilting of dams Kapsiliotsub location-Kapkoros, Marko, Wiliam dam 

4.  Construction of 

health facilities 

Construction and upgrading 

of health facilities 

Kapsiliot sub location-Kimarich, Kapsoni 

Meibeki sublocation-Meibeki H/C staff quarters 

5.  Construction of 

markets 

Construction of market 

shades 

Sosio sub location-Kongyalil centre 

Kapsiliot sub location-Karandili centre 
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6.  Construction of 

milk cooling 

plants  

Construction and installation 

of milk cooling plants 

Kapsiliot sub location-Karandili 

7.  Construction of 

cattle dip 

Construction and 

rehabilitation of cattle dips 

Kapsiliot sub location-Kapkoros, Kimarich Tuiyobei 

8.  Empowerment 

programmes 

Youth in agribusiness (Kijana 

na acre); Inua mama na kuku 

Women and youth groups across the ward 

Kuinet/Kapsuswa Ward 

1.  Construction of 

community water 

supplies 

Equipping and distribution Kibulgeny location-koitebes water project 

Kuinet location-Aic Itigo, Kuinet primary 

Spring protection Kamukunji location-St peter’s kamukunji 

Laying of pipes Kibulgeny location-Kibulgeny water project 

Construction of a dam Kibulgeny location-Koitebes dam 

2.  Construction of 

ECDE facilities 

Construction of ECDE 

classrooms and toilets 

Kibulgeny location-Greenfield ECDE, Greenfield 

feeder, Kiptanui ECDE 

Kuinet Location-Kuinet ECDE, 

Kamukunji location-Kidiwa ECDE, Kamukunji ECDE 

3.  Upgrading of 

playgrounds 

Levelling and construction of 

pavilion 

Kibulgeny location-Greenfield playground Kamukunji 

location-Kamukunji playground 

4.  Land banking Acquisition of land  Kuinet location-Rev.sitienei ECDE; Olare dam 

5.  Construction of 

ECDE facilities 

Construction of ECDE 

classrooms and toilets 

Kibulgeny location-Greenfield ECDE, Greenfield 

feeder, Kiptanui ECDE 

Kuinet Location-Kuinet ECDE, 

Kamukunji location-Kidiwa ECDE, Kamukunji ECDE 

6.  Upgrading of 

playgrounds 

Levelling and construction of 

pavilion 

Kibulgeny location-Greenfield playground Kamukunji 

location-Kamukunji playground 

7.  Construction of 

ECDE facilities 

Construction of ECDE 

classrooms and toilets 

Kibulgeny location-Greenfield ECDE, Greenfield 

feeder, Kiptanui ECDE 

Kuinet Location-Kuinet ECDE, 

Kamukunji location-Kidiwa ECDE, Kamukunji ECDE 

8.  Construction of 

roads 

Grading, gravelling and 

installation of culverts 

Kuinet location-SDA chepsirya-Dl-Lelboinet –

kiplombe, Teluji-Chepkongi-Kaplelach, Teresia-Teluji 

Kibulgeny location-Airstrip-Prisons-Block 10-Hawai, 

Greenfield-Sogomo 

Kamukunji location-Kichinjio-Kamukunji, St peters –

Stage 6, Kamukunji secondary-St peters primary, 

Kiptanui-Kapchumba-Tairimbili, Eesghlie-Kamukunji 

Installation of a floodlight Kibulgeny location -Msikiti chesum 

9.  Street lighting Installation of streetlights  Kuinet location-SDA, sogomo, AIC Itigo, Wingsdrive 

Kibulgeny location-Kichinjio, Kampi teso, Stage 6 

Kibulgeny location-Block 10, Greenfield, Kibulgeny 

health center 
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10.  Boda boda 

shades 

Construction of boda boda 

shades 

Kuinet location-SDA Chepsiryo, S ogomo, Starehe, 

Fadhili. Kibulgeny location-Booster cemetery, 

Jerusalem, Greenfield, Kibulgeny. Kamukunji location-

Kamukunji, Bondeni 

11.  Construction of 

health facilities 

Construction of a dispensary 

(new) 

Kuinet location-Itigo 

 

Completion of health facilities  Kuinet location-Kuinet health centre 

Kibulgeny loacation-Kiptanui health centre 

Upgrading of a dispensary Kibulgeny location-Kibulgeny health centre 

Acquisition of an ambulance  To service all dispensaries across the ward 

12.  Empowerment 

programmes 

Youth in agribusiness (Kijana 

na acre; 

Inua mama na kuku (women) 

Youth and women groups across the ward 

13.  Construction of 

markets 

Construction of market 

shades 

Kamukunji location-Kamukunji market 

Kuinet location-Sogomo 

Kibulgeny location- St. Gregory (MDG) 

Langas Ward 

1.  Construction of 

roads 

infrastructure  

 street lighting Block 4-Ngazha-Ndupawa-Green park, Mwanzo-

Police, Panya-Route-Kieni, Kk-Police station, 

Maranasha-Kaburwet, St Grace-Kambi Nandi, Victory-

Mti moja, Smartcom-Mwanzo-Elgon flats 

Block 3-Mandago –Sava, Mzee wangombe, Sda 

Nazareth, Akomo street, Mzee gachuru, Njenga-

Mwiruthi, Waziri-Ngando 

Block 1-AIPCA church, Happy child academy, 

Mudavadi place, Golden gates academy 

Block 2-Langasta-Baptist, Kahuroko, Mwiruthi training 

centre 

Block 6-Green park, Naiarobi area, Kapkenduywa 

Grading and gravelling Block 4-Panya route-Kieni-Savvannah-Kaburwo, 

Nyandoroh-Florida water kiosk, Victory-Mti moja, St 

Grace-Kambi Nandi 

Block 3-Mureithi-St marys, Kijenga-Mwiruthi 

Block 6-Nairobi, Kemo, Salvation army, Mbatia –

Charity SDA-Kamungei 

Block 5-Kasarani-Kapsarate, Mungata-Arap otieno, 

Plastic-Colon city, Wathiongo-Karanja, Wathiomo-

Mola dam, Kipsang home-Kapsaret, Kasarani-ACDA 

church, Royal border-dam 

Installation of culverts Block 4-Nyandoro florida, Victory-Mti moja, St grace-

Kambi Nandi, Panya-Kieni-Savvannah-Kaburwa Block 

1-Segero junction, Ark school, Mudavadi, Golden oats 

academy, Chumo 
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Block 2-Longusta –Baptist, Mwiruthi 

Block 1-Gitwe, Lemook, Isac –Baba Daniel, 

Tafanyanini, Kamburi-cemetry, AP-Fimse, Ndonga-

Gitze 

Block 5-Jeshi la wokofu-Kimithi, Dam, Emma house, 

Waragi ACK, School gate, Kimilili, Mageto, Anyika-

Ondiek, Dispensaryschool gate 

Construction of roads to 

bitumen standard 

Block 4-Nyando-Disciple-Ndupawa-Kapseret road, 

Sindio-Langas-Mulika mwizi-Panya route, Mwanzo-

Langas police station-Sagara 

Renewing/repairing drainage 

sytems 

Block 4-Ndupawa-Mulika mwizi-Elgon flat, Mwanzo-

Mlika mwizi-Disciple-Panya Route 

Block 3-Duka mbili-Mandago, Buster, Mandago road, 

Gachuri, Zabron obaya, Sauti ya ingine, Recho maria, 

Kambi nyoka, Bright field, Langas primary-Yamumbi, 

Langas-Cherunya 

Opening of new roads Block 2-Chulei plaza road 

Block 3-Njenga-Kamunu, Waziri-Nyando, Grishon-

Kamunu  

2.  Empowerment 

programmes 

(women) 

Inua mama na kuku Across the ward 

3.  Social amenities  Construction of a social hall Block 2-Kahuruko, Mwiruti 

Construction of perimeter wall Block 2-Mwiruthi artisan resource centre 

Upgrading of playgrounds Block 3-Njabini 

4.  Construction of 

community water 

supplies 

Rehabilitation of a borehole Block 2-Kahuruko 

5.  Construction of 

health facilities 

Construction of a dispensary Block 5-Kasarani 

Huruma Ward 

1.  ECDE facilities Equipping of ECDE 

classrooms 

All ECD across the ward 

Construction of kitchen and 

ablution blocks 

Uasin Gishu primary, Shauri, Huruma, Kandie primary, 

King’ong’o and Mwenderi ECD 

2.  Road 

infrastructure  

Grading, gravelling and 

dozing of roads 

King’ong’o Estate: Naruttua – St. Gabriel, Kwa lele, 

Bondeni one, Kwa Julius, Spain 3,2 & 1, Comido – 

Sungura – Chigalo – Kananda 

Huruma Estate: Baptist church –  

dorm, Bro fun – St. Jude, Economic, Posta, PCEA, 

Gatonga – Big five 

Rural Estate: Rural A, Califonia – Kwa Muyere, 

Kamanda 
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Shauri A: Kambi Beli, Sokoni road, Caltex 1, 2 and 5, 

Havard – Franco – Prof Wainaina, E father – Car 

wash – Kwa Nyar Kisumo 

West Indies: Posta – Mawe, Kwa Mwinywera, behind 

Sandrum, Eldowas – IVC, Firestone – Man wad, Total 

– West Indies, Kokwas, Asis road – behind Onyis 

hardware 

Installation of culverts Kahoya market – Kamanda, Rural – Mwenderi, 

Pemugi – Rural A, Shauri carwarsh 

Construction of sewage line St. Jude (kwa Rebecca), West Indies (Kwa Mugwera) 

3.  Land banking Acquisition of land  Access road connecting Mwenderi and Huruma estate 

4.  Surveying 

services  

 Shauri, King’ong’o, Mwenderi 

5.  Street lighting Installation of floodlights Bondeni, Shauri e futter, Kwa Nyakisumo, Washuva 

drive, Maranatha, Havard school and Spain 

6.  Women 

empowerment 

Inua mama na kuku Across the ward 

7.  Boda boda 

shades 

Construction of bodaboda 

shades 

St. Jude stage, opposite Bakri, opposite Pemugi 

Kapsoya Ward 

1.  Construction of 

ECDE facilities 

Construction of ECDE 

classrooms, Ablution blocks 

and toilet 

Kipkorgot ECDE, Ilula primary ECDE, Border farm 

ECDE. 

2.  Construction of 

roads 

 

Grading, gravelling and 

maintaining of roads 

Ilula-Car wash road, Bontana-Beliomo road, Mountain 

view estate road, Kofi Annan Estate roads, Cyrus 

estate roads. 

Installation of culverts Ilula -Car wash road, Kofi Annan estate roads 

Installation of street light Kofi Annan Estate road 

3.  Construction of 

Health facilities 

Construction and equipping 

of a laboratory 

Ilula Cheboin dispensary, 

Expansion of maternity wing Kapsoya health Center 

Construction of a child clinic Kapsoya health Center 

4.  Development of 

community water 

supplies  

Desilting, Expansion and 

fencing of water dam 

Cheboin Dam 

5.  Construction of 

market stalls 

Construction of market stalls Kipkorgot Market, Kenya Service Market 

6.  Land Banking Acquisition of land Okilgei ECDE 

Moiben Ward 

1. Construction of 

ECDE facilities  

Construction of ECDE 

classrooms and toilets  

All ECDE Centers 
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2. 

 

 

Construction of 

roads 

 

Grading, Murramming and 

gravelling of roads 

Chemweno primary-Bidii Primary school, Mumetet-

Twiga, Telut-Lelachbei, Twiga-Torochoi, Kaptendenei-

Kasebere, Upper Kose Moiben Town ship, Merewet 

Center. 

Installation of culverts Chemweno Primary-Bidii Primary School, Mumetet-

Twiga, Telut-Lelachbei road, Twiga- Torochmoi road, 

Kaptendenei-Kasebere Road 

3. Construction of 

cattle dips 

Rehabilitation of cattle dip  Mumetet cattle dip, Kapsubere cattle dip, Kose cattle 

dip 

Construction of cattle dip Charar cattle dip 

Fencing of land Kapsuber sub location 

4. Construction of 

Market 

Construction of Market Torochmoi Market 

5. Land Banking Expansion of dam Kose Dam 

6. Construction of 

community water 

supplies  

Erection of Tank, Piping, 

Fencing and installation of 

solar pannels 

Torochmoi Bore hole 

Drilling of bore hole Kimogoch primary school, 

Extension of water line Kapsumbere, Chebarus Water Project, Merewet 

Water Project. 

Desilting of dam Chepkendi dam, Kapsiria, Sigingi, Kapsimor, 

Segero - Barsombe Ward 

1. Construction of 

ECDE class 

rooms 

Construction of classrooms 

and ablution blocks 

Barsombe ECDE, Sugutek ECDE, Segero Moiben 

ECDE, Makongi ECDE, Ngeny ECDE, Kapngetuny 

ECDE 

2. 

 

Construction of 

roads  

Grading and Gravelling of 

roads 

Segero-Kapngetung -Kiborokwa -Ngeny road, 

Sisyobei -Chombiro road, Bronjo-Tekelyat -Jabali 

road, Barsombe -Hema, Kaptich-Kapbirech -Kaptirop 

Road, Lower Moiben-Chiefs office—Cheptiret road, 

Cheptuon-Kipkelion-Chebarorwa road 

Installation of culvert Mararai-Makongi, Bronjo- Tekeiyat, Nairobi Mararai, 

Chief Koisagat Road, Tuiyobei -Kaptich, 

Kapchesumbai Road, Kapcheusi-Kaptorokia road, 

Sachangwan-Tachasis Road, Kapsabul Dip, St Peters 

Primary-Barsombe Road, Kokwet-Hose Road, Kokwet 

Catholic - River, Kapngetuny-Sagalamyet Road, 

Chebinyiny-Kapchepsiror. 

3. Construction of 

community water 

supplies  

Drilling of two bore holes Kokwet Upper and Lower 

Erection of water tank, 

installation of pipes and 

distribution to users 

Kapuli Water Project, Toror water project, Sigawet 

Water project, Chinese Water Project, Tartar water 

project. 

Renovation of water tank Kokwet water tank 



 
 

127 

No Project Name Activity  Physical Location 

Ngeria Ward 

1 Construction of 

ECDE facilities 

Construction of class rooms 

and ablution blocks  

Kanetik ECDE, Seet ECDE, 

Equipping ECDE class rooms All ECDEs across the ward 

2. Equipping Social 

Hall 

Equipping social Hall Outspan Social Hall 

3. Equipping of 

PWDs facilities 

Purchase of Equipment to 

PWDs 

Nairiri and Sach Four. 

4. Construction of 

community water 

supplies  

Installation of Water pump, 

Erection of Water tank and 

piping 

Nandi Gaa Water Project, Jasho Water Project, 

Kamuzee Water Project, Kipsamo Water Project, 

Nairiri Water Project, Kermetio Water Project, 

Koibasui Water Project, Ngara Water project, Kimuri 

Water Project, Outspan Water Project 

5. Construction of 

roads 

Construction of Foot Bridges Koibasui Ngara, Chelabal Airport, Kaplelach Airport, 

Kipkaren Koibasui. 

Construction of Bridges Seet-Ngara Road, Lesergech Road, Kaptinga Road 

Murramming of Roads All Roads Across the Ward 

Installation of street lights Kipsamo center, Sach four, Kosyin center, Cheplaskei 

center, Nandi gaa center, Jasho center 

6. Construction of 

health facilities  

Construction of incinerators Ngara Falls Health Center, Lamaiwet Health Center. 

Construction of dispensary Jasho Dispensary 

7. Construction of 

Cooperative 

society Building 

Completion of Cooperative 

society buliding 

Kimuri Cooperative society 

8 Land Banking Purchase of Land  Ngeria ward office 

9 Women 

empowerment 

Inua Mama na Kuku Ngeria ward 

10 Sports Facilities Acquisition of sporting 

equipments 

Ngeria ward 

Kiplombe Ward 

1.    Construction of 

ECDE facilities 

Completion of classroom Kaaboi ECDE, Sigowet ECDE, Kaplelach ECDE, 

Kolongei ECDE, Emkwen CDE, Kiplombe ECDE, 

Township ECDE, St. Marys ECDE, Kapchumba 

ECDE,  

2.   

     

Sports 

development 

facilities 

Upgrading of playgrounds Kaplelach Primary 

3.   

     

Construction of 

roads 

infrastructure 

Grading and gravelling Kiplombe Sub location: Lalakin-Emkwen road, Mt. 

olive chepkoiyo SDA-RCEAkapkeno Elijah, Lengut, 

Kamadasi, Kapchetich, Kapchemelel, Kiplombe 

center-kapchumba tee off-kapkeben road, Kap eliasa 

road. 
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Kilimani sub location: Mama rodha kingongo B quarry 

road, Rescue center-kapnoo-judea 

Construction of box culverts Chebarus (jemeli), tikityo, kapkerio 

Repair of bridge Emkwen bridge 

4.   

     

Street lighting Installation of street lights Kiplombe sublocation: Baharini trading center, 

Kiplombe trading center 

5.   

     

Construction of 

community water 

supplies 

Drilling and equipping of 

boreholes 

Kiplombe sublocation: Kapngetuny 

Piping and distribution of 

water 

Kilimani location: upper v kapchumba 

Kiplombe sub location: Sigowet primary, Tabet water 

project. 

Water supply rehabilitation Kiplombe sub location: Kapkerio water project 

Eldowas connection Kilimani location: Kambi hughes 

Dam rehabilitation  Kiplombe sublocation: Emtin dam 

6.   

     

Construction of 

Health Facilities 

Construction of health 

centers 

Kilimani sub location: kambi Thomas 

Kiplombe sub location: Ainamoi 

7.   

     

Affirmative action 

(Youths, PLWDs, 

Women 

empowerment) 

Kijana na acre, Capacity 

building workshops, Inua 

mama na kuku,  

Across the ward 

8.   

     

Pest control 

services 

Provision of Agrisites Across the ward 

Kaptagat Ward 

1.  Construction of 

roads   

Grading and gravelling Kipsinende Location- Strawbag - Kongasis – Kiluka 

Rd; Plateau Girls – Talai Rd; Kap Josphat – Kafundi 

Rd; Kongasis – Kap Aron Rd; Kongasis – Kap Titi Rd; 

Kap Kibii – Kap Ngososei Rd; Soweto – Bartorio Rd; 

Limbai – Chesundo Rd; Kap Rocky Rd; Kongasis – 

Birir – Chepyego Rd; Odinga Rd; Kamarisim – 

Kapchelulei –Kapsogorei Rd; Sum - Chepkitony Rd;   

Kaptagat Location- Kapmurgor-Kapcheserem, 

Kokwet, Chamyet, Kapchero- Kapsirwo Dip, 

Kapclement- Kapcheboi; Kapsemwo Primary School; 

Pombo- Kamarithim; Kabitoi- Kapchesorom- 

Kapchorge; Ngelel Tarit Health Centre road, Pata pata 

rd. 

Chepkero Location- Kiburer-Kiluka rd; Kipkoriony – 

Kileges rd, Kaboset- Chepkero- Kapsegin- Kaptirop – 

Kapkania rd 

Installation of culverts Kaptagat Location-Uhuru Rd Kap Zakayo; Cheseret – 

Kap Amos Rd; Lainin Moja Rd; Kamaisha – Koile Rd; 

Chesere – Kap Isaac rd; Lotonyok – Kapkuto Rd; Kap 

Chamsiti – Kap Elisha Rd 
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Plateau Location- Chebaon, Chesogor & Kaoni farms, 

Chuiyat farm 

Chepkero Location- Kapchemurio – Kamuloba;  

Customer shop, Kijinjio, Chelsea Hotel, Kapsimion 

Estates; Kapshangai, Kapchoget, Chief’s Office, Kap 

Lelei; Kapkoima, Kaptirop, Kamuge, 

Kapchemugo/Soja Rd; Kaburwo mwalimu, Belo; 

Kapngeno, Kapmuzee Kanga, Kap Ngeno Samwel; 

Kaptergek/ Singwas, Kapsoisoi, Kaptomno, Kapsalil, 

Kapcheklamboch, Kapchelenges 

Songich Location- Songich–Chelugui; Sirwo– 

Chepkongony; Sirwo – Chelugui (Kapsanga) 

Opening of new roads  Kipsinende Location- Kabetwel, Kap Lagat, 

KapMushamba; Pondeni; Kap leimet/ Kapsundei Rd; 

Kapsamakin Rd 

Plateu Location- Kerenjoni, Kapngelelei/ Kapsirma; 

KapKoima Rd; Lower Chesogor 

Chepkero Location- Sumbeiywo – Chesogor (Kap 

talam rd) 

Songich Location- Chelugui – Sirwo (Kapsanga) 

Installation of box 

culverts/Bridges 

Kipsinende Location-Limbai Bridge; Bondeni Kiluka; 

Chesilim/Kipsinde; Chepkero/Kasareli; Kap Isaiya; 

Cheptigit/Kiluka Bridges 

Kaptagat Location- Naiberi – Kapcheptum; Kwen farm; 

Benja, Kameliel, Kapkandie – Kapsemwo – Bombo 

Rd; Kapsemberia – Haraka Dairy – Koita Rd; 

kapchebiator – Murgor – Kapsiwa Rd; Kapkolongei, 

Sammy Kering, Kap Kipyego Ngetich, ACK Ngelel 

Tarit, Pata pata- line moja, Losirwo Community 

Church; Lotonyok – Kapseronei Rd; Kwen farm – 

Kapcheroogony. 

Plateu Location-Kaoni – Chebaon; NRB Ndogo – 

Chesogor; Wounifor – Kaoni; Kabarar - Chesogor; 

Kapsambu – Kiburer; Lesuiye – Sogorik; Kerenjoni – 

Baharini; Chuiyat/ Kabachi RD; Chesogor/ Sumbeiywo 

Bridge; Chesogor/Kaoni Box Culvert 

Chepkero Location- Kapchemoto – Kapnego; 

Chepkero – Kapkasa reli Rd, Chepkero/ Kapisaiya 

bridge; Kapsambu/ Talbisio Bridge; Sumbeiywo – 

Chesogor Bridge; Sogorik – Lesuiye bridge 

Songich Location- Sirwo – Tilol Bridge; Sirwo – 

Chelugui Bridge (KapMasai/ Kapchoge bridge) 
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2.  Streetlighting Installation of streetlights Kipsinende Location- Kap Sengerut, Strawbag, 

Kongasis Primary, Brokly Junction, Plateau Girls. 

Chirchir Centre, Cheptigit Centre, Mereon Centre 

Kaptagat Location- Tendwo, Uhuru, Pombo, Haraka 

dairyDuka Moja, Kwen Farm Centre, Ngelel tarit 

Secondary, Sokomogo, Koilel Centres 

Plateau Location- Chepkongony Centre, Chuiyat 

Centre, Katuiyo centre, Katuiyo Health Centre Gate 

Chepkero Location- Kiluka, Kileges, Kap Ndume 

Centres 

Songich Location- Songich, Chelugui 

3.  Construction of 

community water 

supplies  

Drilling and equipping of 

boreholes 

Kipsinende Location- Kongasis B; Strawbag, Naiberi 

Ainet and Cheptigit Water Projects 

Kaptagat Location- KokwetNgelel Tarit Health Centre, 

Kwenfarm Farm Office, Losirwo Kap wareng, Kap Kari 

Rotich 

Plateau Location- Chororget, Rot Tuga, Equiping of 

Kerenjoi Bore hole, Completion of Chepkongony water 

project, Chebaon Water tank 

Chekero Location- Chepkero, Kipkoriony, Kiluka 

Primary Schools; Equiping Teldet Bore hole 

Songich Location- Equipping ofSirwo Bore Hole and 

Chelugui 

Desilting of dam Kipsinende Location- Cheptigit Dam, Mereon Dam 

Kaptagat Location- Uhuru Dam, Tendwo dam  

Plateau Location- Kaoni, Chebaun, Kapmaiyo, 

Kaptinei; KapKotut and Katuiyo Dams 

Chepkero Location- Kiburer, Irong, Gitau 

Songich Location- Sirwo Kap Luka, Kaptiraon, 

Olorieny, Sirwo Kaplebore 

4.  Construction of 

ECDE 

Classrooms  

Construction of classrooms 

and ablution blocks  

Kipsinende Location- Lamaon, Cheptigit, Mereon, 

Kongasis B; Chepnoet, Plateau Primary School 

Kaptagat Location- Kaptich, Kapsemwo 

Plateau Location- Chebaun, Chesogor, Chuiyat, 

Kerenjoni, Katuiyo, Chororget 

Chepkero Location- Teldet, Chepkero, Ngatit, Kileges 

and Kiburer Primary Schools 

Songich Location- Songich ECDE, Sirwo (Latrines and 

Kitchen) 

5.  Construction of 

health facilities 

Construction and equiping of 

health facilities 

Kipsinende Location- Kongasis Dispensary; Cheptigit 

Dispensary 

Kaptagat Location- Uhuru and Ngelel Tarit Health 

Centres 
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Plateau Location- Chesogor Dispensary 

Copmpletion of staff houses Plateau Location- Katuiyo Health Centre 

6.  Cattle dips  Construction of cattle dips  Kipsinende Location- Lamaon Cattle Dip, Kapkorir 

Cattle Dip 

Chepkero Location- Ngatit Cattle Dip 

Songich Location- Construction of Crushes Sirwo A & 

B; Songich Dip 

Rehabilitation of cattle dips Kaptagat Location- Losirwo Dip 

Plateau Location- Katuiyo and Rotuga A cattle Dips; 

Chebaon Cattle Dip 

Chepkero Location- Irong, Lesuiye 

Provision of AI Kits Across the ward 

7.  Farmers’ 

Cooperative 

Society 

Construction and renovation 

of cereal stores 

Plateau Location- Chepkongony Primary Public utility 

and Chebaon Cooperative Store 

Chepkero Location- Kipkoriony, Kiluka Primary Public 

utility 

Songich Location- Chelugui Public utility 

8.  Women 

empowerment 

Inua mama na kuku Four Groups Per Sub Location  

9.  Youth 

Empowerment 

Kijana na Acre 5 youth groups  

10.  Survey Services Surveying of public utilities All roads across the ward 

 

11.  Soil Management 

Services 

Soil Testing Across the ward 

Ziwa Ward 

1.  Construction of 

ECDE 

Construction of ECDE Sirikwa location-Legebet ECDE, Sch ECDE, 

Kiptenden ECDE 

Ziwa location-Tamboyot ECDE, Nukiat ECDE 

Lolkinyei location-Kamunget ECDE, Kambugu ECDE 

Kapsang location 

Kapsang Location-Kapkatet ECDE, 

2.  Construction of 

community water 

supplies 

Laying of pipes Sirikwa location-Sach –agwan 

 Ziwa location-Nukiat Lolkinyei location-Milimani 

Drilling of boreholes Kapsang loation-Koshin high school, 

3.  Construction of 

cattle dip 

Rehabilitation of cattle dip Sirikwa location-Legebet 

Lolkinyei location-Lemoru, Mafuta 

Construction of cattle dip Ziwa location-Kerotet 

4.  Construction of 

roads 

Grading, gravelling and 

culverting 

Sirikwa location-Leketyo-Tororei, Kabwalei-Sartuka, 

White house-Kabarno 
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Ziwa location-Bronjo-Kerotet-Ziwa machine, 

Kapchepkwen-Baliach, Toretmoi-Kaptarus, Kapchief-

Kaplangas 

 Lolkinyei location-Kuresiet-Kapsoror-Matina-

Lunuitany-Barchikei, Kapchebii-Kaprandich-Cooler, 

Mark corner-Cheubei, Kapmungei-Kapmeses-Richo 

Kapsang location-Babu-Dip 

Opening of roads Kapsang location-Store kubwa, Taunet road, 

Chepkola, Seiyot 

5.  Empowerment 

programs 

Kijana na acre Across the ward 

Inua mama na kuku Across the ward 

6.  Land banking Acquisition of land Ziwa location-Kimurgoi dispensary, Kerotet dispensary 

7.  Construction of 

health facilities 

Construction of Staff houses Kapsang location-Kabobo  

Mois bridge ward 

1.  Construction of 

roads   

Grading and gravelling Taigong; Jabali dip; Mukunga-ngoro; Bondeni; Kilima-

Kogo; Chumbin & Misoi- Chesum; Sila-Keiyo; Sulo- 

namonge-mukuyuni ECDE; Manyatta; Nabiswa pri 

mtoni; Dominic muturi; chiefs office-moisbridge sec 

Construction of culverts  Moisbridge town  

2.  Construction of 

community water 

supplies  

Drilling and equipping of 

boreholes 

Kilima Pri; point mbili; moisbridge health centre 

Desilting of dam Ethare; Jabali; Mogoon 

Laying of Water Pipes Lamaiywet; Katutwet; Moisbridge pri;  

3.  Survey Services Surveying of public utilities All roads across the ward 

 

4.  Land banking Acquisition of land  Mogoon water project; Kongasis ECDE 

5.  Construction of 

cattle dips  

Supply of acaricides  All dips across the ward  

6.  Empowerment 

programmes  

Kijana na acre  Youth groups  

Inua mama na kuku  Women groups  

PWDs  

7.  Construction of 

Markets 

Construction of market and 

public toilets  

Moisbridge town  

8.  Health facilities  Construction of mortuary  Moisbridge Health Centre  

9.  Construction of 

ECDE Facilities  

Completion of ECDE class 

rooms and ablution blocks  

All ECDEs across the ward  

Tembelio Ward 

1.  Construction of 

cooperative 

societies 

Construction of cereal store Elgeyo sub location-Elgeyo border 

2.  Land banking Acquiring of land Elgeyo sub location-Kapkukto ECDE 
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Kimoning sub location-Cherambaa cattle dip 

3.  Construction of 

cattle dips 

Construction of cattle dip Elgeyo sub location-Koibakorio, Kimore 

 Kapkei sub location-Kipchawat  

Cheburbur sub location-Cheburbur 

Kimoning sub location-Kalyet 

Kamaua sub location-Kamokono 

Tuiyoluk sub location-Tuiyoluk  

Beehives for wazee Elgeyo sub location-Kimore, Kapkuto 

Construction of slaughter 

house 

Cheburbur sub location-Matunda 

Provision of AI services Across the ward 

4.  Youth 

empowerment 

programs 

Buying of computers Elgeyo sublocation-elgeyo border 

Talent development Cheburbur sublocation-Cheburbur 

Kijana na acre Across all ward 

Construction of ICT centre Cheburbur sublocation-Cheplalang catholic church 

Kaptuktuk sub location-Kabao, muinyengwet 

Construction of a social hall Cheburbur sublocation-Chembulet centre 

Kaptuktuk sub location-Kabao muiyengwet 

Upgrading of playfied Tuiyoluk sub location-Tuiyoluk primary 

5.  Construction of 

roads 

Grading, culverting, 

Murraming 

Elgeyo sublocation-Elgeyo border 

Kapkei sub location-Kipchawat, Kapkei centre, Boldet, 

Kapseurei, Ruiyobei 

 Cheburbur sublocation-Chembuslet-Muro, St paul-

Cheronyei-Kaptuli, Kabaki-Brar, Brar-Kapmose 

Kimoning sub location-Kimoning –sach 4, Kapche-

Kimamu, Kaptogui-major-Chesire-Kapkobes-Toromeo 

Kamau sub location-Kamakamo-Baraka, Duka moja, 

Kap Bernard, mutei, Cheburbur, Kaptanui, Kapletuno-

Kapsomin, Kapmakamo 

Kaptuktuk sub location-Seko-kuresiet-marura, Kipsoen 

kaptuktuk, Kapius-Muiyengwet, kapkurui-

muinyengwet, corner- kapius, kap pc-kapchelal, 

Kapkeiyo-kipsoen, kipsoen-transformer, chebkoikoch-

kapsot, kapkese-kapkashamba, kapsongi-budalangi, 

kioosat-kipchulei, Kapius-kap john, Tuiyoluk sub 

location-Tuiyoluk –Konda, cattle dip-Tuiyoluk, cattle 

dip-Kaitui, Tuiyoluk- kapengine, st monica, kotito-

kimoning, sego nursery-cherotich farm 

Bodaboda shades Elgeyo sublocation-elgeyo border 

opening of roads Kapkei sub location-Kamondi, Kipilpilget, Kipchawat, 

Cheririt, Chemulget 
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Streetlights Kapkei sub location-Kapkei centre Cheburbur 

sublocation-Soin primary, sergoit primary, Cheburbur 

secondary, Cheplalang primary 

Kamaua sub location-Kamokono centre, Mtei centre, 

Chelelmetio centre 

Kaptuktuk sub location-Kosyin-Kipsoen, Budalangi-

kaptuktuk primary, chemungen primary, Muinyengwet, 

Tuiyolukk sub location-Tuiyoluk centre, Tuiyoluk 

primary 

6.  Construction of 

community water 

supply 

Tree seedlings Elgeyo sublocation-Elgeyo border 

 Kapkei sub location-Kapkei 

Drilling and equipping of 

boreholes 

Kapkei sub location –Ruiyobei  

Cheburbur sublocation-st paul kaptuli 

Kimoning sub location-Kalyet primary, Kamugei, Misoi, 

Seyo primary 

Kamaua sub location-Kamokono, Chelelmetio, 

Korubaemit primary, Chepchepit 

Kaptuktuk sub location-Muiyengwet dispensary 

Tuiyoluk sub location-Tuiyoluk primary 

Laying of pipes Elgeyo sublocation-Kimore, chepkosom, Kabitoi 

Kapkei sub location-Kipchawat 

Kamaua sub location-Kamokono, Kombaemit, 

Chelelmetio 

Kaptuktuk-Kaptendon, Kaptuktuk 

Desilting of dams Kapkei sub location-Kapkamba, Sitanga mbili 

Cheburbur sublocation-Kapsirma, Kaptergut 

Kimoning sub location-Kasar, Rerende, Kamurei, 

Koibeyo, Chepkobit 

Kaptuktuk sub location-Kaptuktuk dam, Marura, 

Kaptendon 

Tuiyoluk sub location-Tuiyoluk dam 

Fencing  Tuyoluk sub location-Tuiyoluk dam, 

7.  Construction of 

health facilities 

Construction of staff houses Kapkei sub location-Kapkei 

Lab incubators Kapkei sub location –Kapkei 

Maternity wing Kapkei sub location –Kapkei 

Tuiyoluk sub location-Tuiyoluk health centre 

Equipping of dispensary Cheburbur sublocation-Chembulet 

Kamaua sub location-Chelemetio dispensary 

upgrading Kaptuktuk sub location-Muinyengwet, Kaptuktuk 

dispensary 

8.  Construction of 

ECDE 

classrooms 

Completion of ECDE Cheburbur sublocation-Cheburbur ECDE 

Tuiyoluk sub location-Tuiyoluk ECDE 

Construction of ECDE toilets Kimoning sub location-Kalyet ECDE 
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Kamaua sub location-Mutei ECDE, Kamokono ECDE, 

Chelemetio ECDE, Kombaemit ECDE 

Tuiyoluk sub location-Tuiyoluk ECDE 

Ainabkoi Olare Ward 

1.  Construction of 

ECDE Facilities  

Construction/ completion of 

ECDE classrooms and 

ablution blocks 

1)Ndanai SL- Arap Moi ECDE; Ndanai ECDE; Soliat A 

and B Feeder 

2)Kapsengwet SL-Kimuruk ECDE; Drys ECDE 

3)Kapngetuny SL-Skyline ECDE 

4)Siliboi SL-Siliboi ECDE; Saito ECDE 

5)Tingwa SL-Tingwo ECDE 

6)Tiloi SL-Baharini; Tamboiyot; Lelek 

7)Kaplelach SL-Waunifor; Kipkabus; Kabore 

9)Chepngoror SL-Chepngoror; Kitoroch; Soin Feeder 

10) Burnt Forest SL- Arnesens; Kewet 

11)Koiluget SL- Chepkurmum; Tinga Feeder 

12)Kapkeno SL-Emkwen Feeder; Kapkeno; Rurigi 

Construction of VTCs and 

Ablution Block  

1)Kapngetuny SL- Ainabkoi VTC 

2)Burnt Forest SL-Arnesens Sec 

3)Kapkeno SL- Olare Centre  

Upgrading and Levelling of 

Play Ground  

1)Ndanai SL-Ndanai; Soliat; Arap Moi 

2)Burnt Forest SL- Township Field 

3)Kapngetuny SL-Skyline; Soliat; Siliboi; Saito 

2.  Construction of 

Roads  

Grading and gravelling  1)Tingwa SL- Kewamoi-Tingwa; Silibio A-Kewamoi; 

Lamaon-Kamarinda; Siliboi B-Kiploiti 

2)Tiloi SL-Koileges-Sirwo; Paul-Turbo-Wainofor; 

Catholic-Kipkalum; Junction-Kipkabus SDA; Baharini-

Wainofor; Turbo-Chelugui Road 

3)Kaplelach SL-Kipkabus Centre- Lelkotet-Railway; 

Waunifor-Chepkonga 

4)Kapsengwet SL-Ainabkoi-Chemuchonon-Bunei Rd; 

Chepkonga-Kibos; Kimuruk-Serem Sekite; 

Kaptimothy-Chebinyiny-Drys; Drys-Chelelek; 

Kamuren-Angaza 

5) Chepngoror SL- Chepngoror-Olare; Chepngoror-

Kapkeno-Burnt Forest; Kitoroch-Kapkeno-Barimbar-

Kios Dam-Transformer; Dispensary-Tunen; Timor-

Kitony 

6)Siliboi SL- Michael-Siliboi; Setim-Siliboi; Siliboi-

Sawmill; Kamoa-Siliboi; Saito-Sawmill 

Ndanai SL-Ndanai-Soliat; Kurui-Cheptalam; Kurgat-

Yatich-Chemugo; Soliat Dip-Chemuiywo; Maasai-

Tandui; Ndanai-Kamarinda-Sachangwan; Kamining-
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Cheum; Kiminda-Kamaina; Ainabkoi-Kirono-Ndanai; 

Lamaiywet-Kipendo 

8)Burnt Forest SL- Burnt Forest-Kewet-Kipkaren 

9)Koiluget SL- Bbc-dam-Patel; Railway-Lelkotet; 

Usalama Junction- Ngeny; Centre Kwanza- John 

No.1-Chepkurmum Centre  

10)Kapngetuny SL- Kamangira-saisi; Three Ways- 

Sawmill; Kapngetuny Sec-Skyline Pri; Kimwarei- Kale 

11) Kapkeno SL- Burnt Forest-Chepngoror; Kipkaren-

Emkwen; Chemusian-Kaplai; Kap Edward-Cheluget-

Makerei 

Construction of Bridges 1)Tilol SL-Baharini-Sirwo; Baharini-Waunifer; Turbo-

Chelugui 

2)Siliboi SL-Kipsaos-Emkwen; Saito-Kapkonga 

3)Burnt Forest SL-Rurigi-Chemusian; Rurigi- Dam – 

Chemusian  

4)Kapngetuny SL-Kapkitenge-Tubei; Kamangira-Saisi 

Installation of Culverts  1)Koiluget SL-Usalama-Chemusian-Olare; Lelkotet-

Dam-Koiluget; Bbc-Benjamin 

2)Kapkeno SL- Cheptilis-Kapsurum; Kapsambu-

Ngarua-Biseria- Kamutari; Chemusian-Usalama 

Construction of Parking Area  1)Chepngoror SL- Chepngoror Centre 

3.  Construction of 

Health Facilities  

Construction of Incinerator  1)Tingwa SL-Tingwa dispensary 

2)Burnt forest SL-Burnt forest subcounty hospital 

3)Ainabkoi Kapsengwer SL-Drys Dispendary 

4)Ndanai SL-Soliat And Ainabkoi H/Centre 

Construction of staff houses 1)Tingwa SL-Tingwa dispensary 

2)Ainabboi SL-Soliat dispensary 

3)Burnt Forest SL-Rurigi dispensary 

4)Kapngetuny SL-Kapngetuny dispensary 

Construction of Laboratory 1)Tingwa SL-Tingwa dispensary 

2)Kapsengwet SL-Drys dispensary 

3)Ndanai SL-Soliat dispensary 

Upgrading of Health Facilities  1)Tilol SL-Baharini dispensary 

2)Kapsengwet SL-Drys Dispensary 

3)Chepngoror SL-Chepngoror Dispensary 

4)Kapngetuny SL-Kapngetuny Dispensary 

5)Kapkeno SL-Kapkeno Dispensary; Rurgi; 

Chemusian Dispensary 

Construction of new 

dispensaries  

1)Kapsengwet SL-Chelelek 

2)Koiluget SL-Koiluget 

3)Kapngetuny SL-Kipteimet Centre 
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Construction of Maternity 

Wing 

1)Kapsengwet SL-Drys Dispensary 

 

Construction of An X-Ray 

Unit 

1)Ndanai SL-Ainabkoi H/Centre 

2)Kapngetuny SL-Kapngetuny Dispensary 

Construction of a morgue 1)Burnt Forest SL-Burnt Forest Health Centre 

4.  Construction of 

Community 

Water Supplies  

Desilting of Dams  1)Tingwa SL-Siliboi A; Kamarinda; Lamaon Dam 

2)Tilol SL-Baharini; Lelek; Poll Point Dam 

3)Kaplelach SL-Kaungura; Bondeni Dam 

4)Kapsengwet SL-Kapkibias; Kamuren; Kapsengwet, 

Chemitan, Kapkibogo 

5)Chepngoror SL-Chepngoror A 

6)Siliboi SL-Siliboi; Mulalit; Kipsamo; Chepkat; 

Kaptumo; Kap-Mariko Setim 

7)Ndanai SL-Soliat; Kamoindi; Kapwaitina 

8)Burntforest SL-Rurigi Chemusian Dam 

9)Koiluget SL-Nyakinywa 

10)Kapngetuny SL-Massem; Emkwen Dams 

11)Kapkeno SL-Tinga; Seiyo; Chemusian; Tuwei; 

Kapkeno; Cheplelachbei; Chelusuny 

Drilling and equipping of 

boreholes  

1)Tingwa Sl-Tingwa Milk Cooler; Kewamoi Primary 

2)Chepngoror SL-Cheptilis 

3)Siliboi SL-Siliboi School; Sawmill; Saito 

4)Ndanai SL-Ainabkoi Centre 

5)Burnt Forest SL-Wachira; Pipeline 

6)Kapngetuny SL-Ainabkoi VTC 

Laying of water pipes  1)Tilol SL-Lelek; Baharini Water Point 

2)Kapsengwet SL-Kapjonathan Toroitich; Kaporia, 

Arangai; Chelelek Primary Kapsengwet 

3)Chepngoror SL-Soin, Cheptilis 

4)Ndanai SL-Kapleleito, Kapalat Soliat, Chepkikwo, 

Kapwaitina Ndanai 

5)Kapngetuny SL-Korongoi, Kapmworei, Kapngetuny, 

-Karongoi, Kapngetuny- Kaptugen 

Tigogo –Chepsuge 

6)Kapkeno SL-Kapkeno-Cheplelachbei, Olare School, 

Tuwei Pombo, Chemusian, Rurigi 

Construction and 

rehabilitation of water tanks  

1)Chepngoror SL-Tulwonin, soin, cheptilis borehole 

5.  Construction of 

Cattle Dips 

Construction and 

Rehabilitation of Cattle Dips  

1)Tingwa SL-Siliboi A; Tingwa; Kamarinda 

2)Kapsengwet SL-Kamarinda Dip 

3)Siliboi SL-Kamoa; Siliboi Dip 

4)Burnt Forest SL-Rurigi Dip 

5)Koiluget SL-Nyakinywa Dip 



 
 

138 

No Project Name Activity  Physical Location 

6)Kapngetuny SL-Emkwen; Saito Kipteimet, 

Kapngetuny; Korongoi. 

7)Kapkeno SL-Kapsurum; Kapsuguguu; Kapsurum; 

Chemusian. 

Provision of AI Services 1)Siliboi Sl-Kamoa; Siliboi 

Provision of bee hives 1)Tingwa SL-Selected Farmers 

6.  Empowerment 

Programmes   

Kijana na Acre 1)Tingwa SL-Selected Farmers 

 

7.  Land Banking Acquisition of land  Tingwa Dispensary 

8.  Farmers’ 

Cooperative 

Society 

Construction of grain stores 

 

1)Chepngoror SL-Chepngoror Coperative Society 

Construction of potato diffuse 

light store (DSL) 

1)Koiluget SL-Nyakinywa Centre 

Construction of 

Slaughterhouse 

1)Kapngetuny SL-Kapngetuny Centre; Chepngoror 

Centre 

9.  Boda Boda 

Shades 

Construction of Bodaboda 

Shades 

1)Tilol SL-Baharini Centre 

2)Siliboi SL-Siliboi Sawmill 

3)Kapngetuny SL-Kapngetuny Centre; Kipteimet, 3 

Ways 

4)Chepngoror SL-Chepngoror Centre 

10.  Streetlighting  Installation of Street Lights  1)Tilol SL-Baharini Dispensary 

2)Kaplelach SL-Ktti; Milimani; Kipkabus Centre; 

Wounifor Centre; Peace Centre 

3)Kapsengwet SL-Drys Centre; Junction; Drys 

Secondary; Korongoi; Chelelek 

4)Burnt Forest SL-Township; Estates 

5)Kapkeno SL-Olare Centre; Rurigi Centre; Kapkeno; 

Ngarua Centre 

6)Chepngoror SL-Chepngoror Dispensary; 

Chepngoror Centre 

11.  Construction of 

Markets 

Construction of a Retail 

Market 

1)Kaplelach SL-Wounifor 

2)Chepngoror SL-Chepngoro Centre 

3)Kapngetuny SL-Kapngetuny Centre 

12.  Construction of 

ICT Centers  

Construction and Equipping 

of ICT Centers   

1)Ndanai SL-Ainabkoi Centre 

2)Burnt Forest SL-Burnt Forest Township 

3)Koiluget SL-Chepkurmum Centre 

4)Kapkeno SL-Olare Centre 

13.  Construction of 

Social Hall 

Construction and equipping 

of Social Hall 

1)Burnt Forest SL-Township 

2)Koiluget SL-Chepkurmum 

3)Kapkeno SL-Olare Centre 
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Racecourse Ward 

1.  Construction of 

Roads 

Grading and gravelling Hillschool Rd; Sports club Bishop Muge Rd; Elgon 

view upper Rd; Mariot Bypass Rd; Mudavadi Oasis 

Rd; Kaburwo Elgonview Rd Lelaitich village Rd; 

Taning kamalel hospital Rd; Romudavadi sweetland 

Rd; Sugunaga Rd; Blossom-Mti Moja Rd 

2.  Construction of 

ECDE Facilities 

Construction of ECDE 

classrooms and ablution 

blocks  

Hill school Estate; Lelatich ECDE; Oasis ECDE  

3.  Construction of 

Community 

Water Supplies 

Piping and Distribution  Hill school Sewer Line; Race Course area; King David 

area; Lelaitich Area; Oletebes Area; Oasis Area; 

Annex Area; Sugunaga Estate 

Installation of water Tanks   Oasis ECDE 

4.  Construction of 

Markets 

Construction of Market and 

Social Hall  

Hill School Market; Racecourse market; Sugunanga 

Market; Annex Market 

5.  Streetlighting  Installation of streetlights Hill school Estate 

6.  Construction of 

Social Hall 

Construction and equipping 

of Social Hall 

Racecourse Area 

7.  Construction of 

Health Facilities  

Construction of staff houses  Kamalel Health Centre  

Construction of wards Kamalel Health Centre 

8.  Empowerment 

programs  

Inua mama na kuku  Women groups across the word 

Kijana na Acre Youth groups across the word 

 

 


