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FOREWORD 

This Annual Development Plan for the Financial Year 2023/2024 implements the first year of 

the County Integrated Development Plan (CIDP III) for the period 2023-2027)  and has been 

prepared in accordance with section 126 of Public Finance Management Act 2012. The ADP 

conforms with the principles of the National and International development agenda including 

the Sustainable Development Goals (SDGs) and the Kenya Vision 2030 which is being 

actualized through its Medium-Term Plans (MTP).  

The 2023/24 ADP sets out development priorities, which are summarized by programs and sub- 

programmes for all the eight county departments. The Annual Development Plan has been 

prepared through a consultative process with various stakeholders and focuses on sectors with 

potential on the County Socio-Economic transformation.  

The ADP prioritizes completion and operationalization of ongoing programmes and projects 

with focus on roads infrastructure development and maintenance; extension and maintenance of 

existing water projects; improving access to quality health care through completion and 

operationalization of the Hospital Complex at Kapsabet County Referral and other health 

facilities, consistent supply of essential drugs; investing in programmes that are geared towards 

boosting agricultural productivity and infrastructural development in basic education. 

It is our hope that the development programs and projects pursued by this Annual Development 

Plan will steer the County towards achieving sustainable economic development and enhanced 

socio-economic welfare. 
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GLOSSARY OF COMMONLY USED TERMS 

Activities: Actions taken or work performed during which inputs are used to 
produce outputs 

Beneficiaries: A group among the stakeholders, who will directly or indirectly 
benefit from the project; 

Capital Projects: A group of related activities that are implemented to achieve a specific 
output and to address certain public needs; 

County Assembly:  The County Assembly of the County Government of Nandi; County 
Executive County Executive Committee of the County Government of 
Committee: Nandi established in accordance   with Article 176   of the 

Constitution; 
Evaluation: Planned and periodic assessment of programs or project to assess the 

relevance, effectiveness, efficiency and impacts it has had on the intended 

population; 
Flagship/ These are projects with high impact in terms of employment 
Transformative creation, increasing county competitiveness, revenue generation; 
Projects: 

 

Green Economy: The green economy is defined as an economy that aims at reducing 

environmental risks and ecological scarcities and that aims at sustainable 

development without degrading the environment; 
Impacts: The long-term consequences of the program or project may be positive or 

negative. 

Indicators: A measure that can be used to monitor or evaluate an intervention. 

Indicators can be quantitative (derived from measurements associated with 

the intervention) or qualitative (entailing verbal feedback from 

beneficiaries); 

Inputs: All the financial, human and material resources used for the 
development intervention; 

Monitoring: The continuous and systematic collection and analysis of information in 

relation to a program or project that provides an indication as to the extent 

of progress against stated objectives; 

Objectives: A measurable statement about the end result that an intervention is 
expected to accomplish within a given time period; 

Outcomes: The medium-term results for specific beneficiaries which are the 

consequence of achieving specific outputs. Outcomes are often further 

categorized into immediate/direct outcomes and intermediate 

outcomes; 
Outcome Indicators: Outcome indicators measure the quantity and quality of the results 

(change) achieved through the provision of services; 
Programme: A group of similar projects and/or services performed by a Ministry or 

Department to achieve a specific objective; 

Project: A set of coordinated activities implemented to meet specific objectives 

within defined time, cost and performance parameters. Projects aimed 

at achieving a common goal form a Programme; 
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Stakeholders – A group of people, organizations and institutions who have a director 

indirect interest, or a role, in the project, or who affect or are affected 

by it. 

Outputs: These are the final products, goods or services produced as a result of a 
project activities; 

Performance indicator: A measurement that evaluate the success of an organization or of a 

particular activity (such as projects, programs, products and other 

initiatives) in which it engages; 
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ABBREVIATIONS AND ACRONYMS 

CADP County Annual Development Plan 

ADP Annual Development Plan 

CIDP County Integrated Development Plan 

PFMA Public Finance Management Act 

CECM County Executive Committee Member 

CEC County Executive Committee 

FY Financial Year 

ECDE Early Childhood Development Education 

ECD Early Childhood Development 

VTC Vocational Training Centre 

AI Artificial Insemination 

NGO Non Governmental Organization 

SMEs Small and Medium Enterprises 

ICT Information Communication Technology 

KCRH Kapsabet County Referral Hospital 

CGN County Government of Nandi  

GIS Geographic Information System 

MCH Maternal  Child  Health 

PLWD People Living with Disability 

NCC Nandi Cooperative Creameries 

AMS Agricultural Mechanization Service 

ATC Agricultural Training Centre 

ASDSP Agriculture Sector Support Programme 

NARIGP National Agricultural and Rural Inclusive Growth Project 

WB World Bank 

IDA International Development Agency 

TVET Technical Vocational Education Training 

KDSP Kenya Devolution Support Programme 

KUSP Kenya Urban Support Programme 

NLC Nation Land Commission 

HR Human Resource 

CBO Community Based Organizations 

CBROP County Budget Review Outlook Paper 

CFSP County Fiscal Strategy Paper 

IT Information Technology 

KARI Kenya Agricultural Research Institute 

NEMA National Environment Management Authority 

SACCOs Savings and Credit Cooperative Societies S 

SMES Small and Micro Enterprises 

DANIDA Danish International Development Agency 

EU European Union 

FBO Faith Based Organizations 

KARI Kenya Agricultural Research Institute 

KENHA Kenya National Highways Authority 

KERRA Kenya Rural  Roads  Authority 

KURRA Kenya Urban Roads Authority
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EXECUTIVE SUMMARY 

 
The preparation of this County Annual development Plan (CADP 2023/24) 

complied with the requirements of the PFM Act, 2012 which inter-alia lays 

emphasis on the CIDPas the overall guide in the budget making process and that 

each County is expected to prepare an Annual Development Plan (ADP) which is 

derived from the CIDP. The plan details the prioritized development Programmes 

and Projects to be implemented by the Government through the respective 

departments in the FY 2023/24. The implementation of the plan is expected to 

contribute to the realization of the government’s continued transformation 

agenda and is integrated with the National and international Agenda. 

 

The key priorities for the County Government as outlined in this ADP will 

focus on economic empowerment for sustainable livelihoods and will be 

anchored on: Establishment of Nandi County Equitable Development Fund, 

boosting agricultural productivity and cooperative development; ensuring food 

security and overall poverty reduction, Increased investment in healthcare services; 

easing accessibility of quality health services, Infrastructural developments in 

Roads, Access to clean water by all, investment in Early Childhood Development 

Education and other educational facilities, Supporting Investment and Trade for 

wealth and employment creation aimed at creating jobs and improving the overall 

economic growth, Good governance for efficient service delivery and tourism, 

sports, Youth affairs and Environmental development. 

The preparation of the plan entailed close collaboration with various 

stakeholders including the County leadership, Sector working groups, County 

Government Departments, development partners and members of the public. 

The Plan was prepared using guidelines issued by the State Department for 

Planning and is outlined into the following five chapters: 

Chapter One provides an overview of the county in terms of the location; size; 

demographic profiles; administrative and political units. It highlights a summary 

of thesocio-economic and infrastructural information that has a bearing on the 

development of the county. The Chapter further summarizes the linkages between 

the County Annual Development Plan with the County Integrated Development 

Plan and the plan preparation process. 

Chapter Two provides a review of implementation of the previous County 

Annual Development Plan. It summarizes key achievements of the sectors, 

payment of grants, benefits & subsidies and challenges and lesson learnt from 

the implementation of the plan. 

Chapter Three presents detailed departmental priority programmes and projects 

based on the Medium-Term Expenditure Framework budgeting system. It also 

provides the sector vision, mission, development needs, priorities and strategies. In 

addition, the chapter analyses the programmes/projects and key stakeholders per 

department. 
 

Chapter Four gives a summary of the proposed budget by programme and sector/ sub 

sector. It also presents risks, assumptions and mitigation measures during the 
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implementation period. 

 

Chapter Five highlights the monitoring and evaluation (M&E) framework that will be 

used to track progress on implementation of projects and programmes undertaken during 

the plan period. It also specifies objectively verifiable performance indicators that will be 

used to monitor prioritized programs and projects. 
 

LEGAL FRAME WORK 

The 2023/2024 CADP was prepared in reference with the following article of 

thePublic Finance Management Act (PFM) 2012) 126 which stipulates that; 

1. Every county government shall prepare a development plan in accordance with 

Article 220 (2) of the Constitution that include: 

a) Strategic    priorities         for       the       medium term that reflect the 

countygovernment’s priorities and 

plans; 

b) A description of how the county government is responding to changes in the 

financial and economic environment. 

c) Programs to be delivered with details for each program of the strategic priorities 

to which the program will contribute; 

i. The services or goods to be provided; 

ii. Measurable indicators of performance where feasible; and 

iii. The budget allocated to the program; 

d) Payments to be made on behalf of the county government, 

including detailsof any grants, benefits and subsidies that 

are to be paid; 

e) A description of significant capital developments; 

f) A detailed description of proposals with respect to the 

development of physical, Intellectual, human and other 

resources of the county, including measurable Indicators 

where those are feasible 

g) Such other matters as may be required by the Constitution or this Act. 

2. The County Executive Committee member responsible for 

planning shall, prepare the development plan in accordance with 

the format prescribed by regulations. 

3. The County Executive Committee member responsible for 

planning, shall, not later than 1st September in each year, submit 

the development plan to the county assembly for approval, and 

send a copy to the Commission on Revenue Allocation and 

National Treasury. 

4. The County Executive Committee member responsible for 

planning shall publish and publicize the annual development plan 

within seven days after its submission to County  Assembly. 
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CHAPTER ONE: BACKGROUND INFORMATION 

1.1 Overview  

This section provides an overview of the county in terms of the location; size; physiographic and 

natural conditions; demographic profiles; and the administrative and political units. It also highlights a 

summary of the socio-economic and infrastructural information that has a bearing on the 

development of the county 

1.2 Position and Size 

Nandi County being one of the 47 counties is located in the North Rift region of Kenya.  

The County lies between latitude 0034N and longitude 34045E to the West while the Eastern 

boundary reaches Longitude 35025E. It covers an area of 2,855.8Km2; and borders Kakamega 

County to the West, Uasin Gishu County to the North East, Kericho County to the South East, 

Kisumu County to the South and Vihiga County to the South West. 

1.3 Physical and Topographic features 

Nandi County comprises of five (5) distinct topographic features: the rolling hills to the West, the 

Kapsabet plateau, the Tinderet Volcanic mass, the King‟wal Swamp and the Nyando escarpment on 

the Southern border. 

 

The Kapsabet plateau stands at 2,020m above the sea level; and comprises of an undulating land 

surface traversed by various rivers among which is rivers Kipkaren, kimondi and Birei. The 

Tinderet highlands are an extension of the Kenya highlands andhave in some places, rocks jutting out 

to height of 2,500m. Various rivers in the Tinderethighlands include Kipkurere, Kibos, Kundos 

and Ainabng‟etuny which flow through forming deeply incised valleys. Some of these rivers 

produce substantial waterfalls and rapids that have potential for harnessing hydroelectric power. 

Lastly, the Nyando escarpment  comprises of extremely rugged terrain that consists of granite and 

volcanic rocks. The Equator                        runs alongside the scarp-line. 

1.4 Ecological Conditions 

The county is home to Tinderet, Serengonik, Nandi South            and Nandi North forest which is an extension 

of the tropical Kakamega Forest. The forest comprise 12 percent of the total land area. It is characterized                  

by high rainfall and diverse species of trees. The forests comprise of mixed indigenous hardwoods 

and exotic plantations at Kimondi and                    Serengonik forests measuring 2,635.8 Ha. The total 

boundary length of forest in the county is about 363.8km. The medium potential areas are covered   

by shrubs and bushes and are mainly found on the eastern plateau parts and portions lying below 

the scarp on the Nyando plains.  

 

1.5 Climatic Conditions 

The Northern parts of the County receive rainfall ranging from 1,300mm to 1,600mm per annum; 

while the Southern half which is affected by the Lake Basin atmospheric conditions receives rainfall 

as high as 2,000mm per annum. The County receives an average rainfall ranging from 1200mm to 

2000mm per annum. The lowest rainfall is experienced in the Eastern and North eastern parts of the 

county, while the highest is recorded in the Kobujoi- Tindinyo area in Aldai Sub-County. Across 

Nandi, the highest rains are experienced in Kaptumo in Nandi South, Nandi Hills, Kapsabet and 

Kobujoi. The long rains start in early March and continue up to end of June; while the short rains 
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start in mid-September and end in November. The dry spell is usually experienced from end of 

December to mid-March. 

The rainfall distribution and intensity has a direct bearing on the economic activities in the County. 

Those areas that receive 1500mm and above (LH1 and UM1), are under tea cultivation. The 

relatively drier areas to the East and Northeast, which receive an average rainfall of 1200mm per 

annum, mainly grow maize, sugarcane and coffee. The reliability of rainfall across the county 

implies that it has high potential for growing a wide range of agricultural crops. 

 

Most parts of the County experience mean temperatures ranging between 18oC to 22oC during the rainy 

season; but the part adjacent to the Nyando escarpment (at 1,300m above sea level), experiences average 

temperatures as high as 26
0
C. During the dry months of December and January, the temperatures are as 

high as 23
o
C; while in the cold spell, the night temperatures drop to as low as 14

o
C, in the months of 

July and August. The County in general has moderate to warm temperatures; with no cold and hot 

extremes throughout the year. 

1.6 Administrative and Political Units 

The county is divided into six sub-counties, namely: Mosop, Chesumei, Emgwen, Nandi Hills, 

Aldai and Tinderet. These are further sub divided into 30 wards with 99 Locations and 299 

Sub-locations. 
 

Mosop subcounty is the largest with 601 Km
2
 of all the six sub-counties and Emgwen sub-county has the     

smallest area of 369 KM
2 

. 

In Mosop Kipkaren ward has the largest area of 99.50 Km
2
 while Kabiyet ward has the least area of 72.50 

Km
2
.  

In Chesumei sub county,  Kaptel/ Kamoiywo Ward has the largest area of 157.20 Km
2
 while Kiptuiya  

ward has the least area of 32.90 Km
2
.  

In Emgwen, Kilibwoni Ward has the largest area of 162.50 Km
2
 while Chepkumia ward has the least area 

of 42.70Km
2
.  

In Nandi Hills, Chepkunyuk Ward has the largest area of 126.60 Km
2
 while Kapchorua ward has the least 

area of 52.60 Km
2
.  

In Aldai, Kemeloi/ Maraba ward has the largest area of 112.5Km
2
 while Kabwareng ward has the least 

area of 42.3 Km
2
.  

In Tinderet ward has the largest area of 185.1 Km
2
 while Kapsomotwo ward has the least area of 78.7 

Km
2
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Nandi County Administrative and Political Units 

 

 

Table XXX: Area by Sub- County, Wards, location and sub-locations 

 
Sub County No. of Wards Area Km

2
 Wards Locations Sub- 

locations 

Name Area (Km
2
)   

Mosop 7 606 

 

Kabisaga Ward  77.90 23 5 

Chepterwai Ward  76.4 13 

Kurgung Surungai 
Ward  77.7 

13 

Kipkaren Ward 99.50 8 

Kabiyet Ward  72.50 7 

Ndalat 75.40 8 

Sangalo 
Kebulonik 75.20 

5 

Chesumei 5 474.6 Chemundu 
Kapngetuny Ward        52.90  

14 3 

Kiptuiya Ward        63.80  3 

Kosirai Ward        90.80  10 

Kaptel Kamoiywo     157.20  8 

Lelmokwo/Ngech
ek Ward      109.60  

13 

Emgwen 4 362.9 Kapsabet Ward 46.30 14 4 

Kapkangani Ward  43.70 3 

Chepkumia Ward  

42.70 2 

Kilibwoni Ward  162.50 30 

Aldai 6 457.4  Kabwareng Ward  42.30 15 6 

Kobujoi Ward  66.00 8 

Terik Ward  45.40 5 

Kemeloi Maraba  112.50 10 

Koyo Ndurio  60.30 11 

Kaptumo Kaboi 69.10 8 
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Nandi Hills 4 397.6 Ollessos Ward  75.10 21 10 

Kapchorua Ward  52.60 10 

Nandi Hills  Ward  75.90 20 

Chepkunyuk Ward 126.60 24 

Tinderet 4 557.1 Tindiret Ward 159.90 17 16 

Songhor/Soba 
Ward  

185.10 19 

Kapsimatwo Ward  78.70 10 

Chemelil/Chemase 
Ward  

133.20 7 

 

1.7 Demograhic Features: Population Size and Composition 

The County’s total population was 885,711 According to the 2019 National Population and Housing 

Census. Based on this, 2022 population projection was 936,183 of which 466,404 were male, and 

469,756 were female depicting a male and female ratio of about 1:1. 

The population of the county has been grouped into three broad age groups: 0-14 years constituting 

children, 15-64 years the working or economically active group and the 65 years old and above 

constituting the aged. In the county, there is a high concentration of the population in the age group 

15- 64. However, a significant proportion of the population falls within the 0-14 indicating the need 

for investing in various relevant infrastructure for sustainable development. 

 

1.8 Socio-Economic and Infrastructural Information 

Agriculture is the backbone of the county’s economy with more than 80% of the population engaging in 

farming and related activities. The county is also known for its unique tourism niches which include 

distinct topographic features such as the rolling hills, Tinderet volcanic mass, King’wal Swamp, 

Nyando escarpment to the Southern, various water falls, undulated land surface traversed by various 

rivers, athletics and the people’s rich culture among other tourism activities that pose high potential for 

revenue generation. Further, the County is collaborating with the neighboring counties under the North 

Rift Economic Block (NOREB) and the Lake Region Economic Bloc (LREB) to enhance trade and 

investment opportunities. 
 

On infrastructure, the county has a total road network of 7535 Km of which 341Km (4.5 %) is Bitumen, 

194Km (2.5 %) is under upgrading to bitumen standards,  2500Km is gravel surface (33.2 %), and 4500 

Km (59.7 %) is earth surface All-weather roads enhance accessibility and thus facilitate mobility of 

people, goods and services. This consequently promotes trade, investment, agribusiness and 

dissemination of information. It also enhances delivery of health care services, education and other 

government services. 

1.9 Annual Development Plan Linkage with CIDP 

The Kenya Vision 2030 is the National blueprint that forms the national development agenda  that is 

being implemented through a series of 5-year Medium Term Plans (MTPs) and therefore the CIDP 

2023-2027 has been aligned to the Vision through MTP IV and the Bottom Up Economic 

Transformation agenda. 

The county Government has prepared the County Integrated Development Plan (CIDP 2023- 2027) 
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which forms the basis for planning in the five-year period, as stipulated in Article 201 and 220 (2) of 

the Constitution and Part XI of the County Governments Act 2012. Additionally, Section 104 (1) of 

the County Governments Act states that a County Government shall plan for the county and no 

public funds shall be appropriated without a planning framework developed by the County 

executive and approved by the County Assembly. 

The County Integrated Development Plan (CIDP) contains programs with specific goals and                         

objectives, costed implementation plan, monitoring & implementation framework and clear 

reporting framework. The CIDP forms the basis for all the budgeting and planning in the county. 

The County Annual Development Plan (CADP) guides resource allocation to priority projects and 

programmes in a particular year by linking the County Integrated Development Plan (CIDP) with 

the county budget. It prioritizes components of CIDP sectorial strategies and the long and medium 

term county development objectives to be funded  in a given fiscal year. 

 

TABLE 11: TABLE ON LINKAGES 
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1.10 MEDIUM TERM STRATEGIC PRIORITIES 
 

 

The Annual Development Plan for the FY 2023/2024 and over the Medium Term, shall be based on the 

priorities outlined herein which are guided by the County Integrated Development Plan (CIDP)2023- 

2027 and aimed at accelerating growth, employment creation, more equitable distribution of income, 

poverty reduction, improvement of social welfare and security. Focus remains on the achievement of the 

vision 2030 goals and the Bottom up Economic Transformation agenda through; 

 

i) Establishment of Nandi County Equitable Development fund  

ii) Boost agricultural productivity and cooperative development; to ensure food security and 

overall poverty reduction. 

iii) Increased investment in healthcare services; to ease accessibility of quality health services.  

iv) Infrastructural developments in Roads, Access to clean water by all, investment in Early 

Childhood Development Education and other educational facilities. 

v) Micro, Small and Medium Enterprise economy,Digital Superhighway and Creative Economy 

vi) Good governance ,Administration, Public Service and ICT  

vii) Tourism, sports, Youth affairs and Environmental development, amongst other priorities. 

viii)  

Strategic Priority I: Establishment of Nandi County Equitable Development fund. 

In the spirit of the Kenya Kwanza government’s Bottom up Economic Transformation Agenda the 

County Government seek to promote developmental growth in the Wards within the County by providing 

for the allocation of funds for Ward based development projects to ensure equitable development across 

the County 30 wards. The objective of the Ward Based Development is to ensure: 

 A framework for the participation of the residents of each Ward to identify priority projects in the 

County;  

 Promotion of efficient and practicable decentralization of functions and services by the County 

Government;  

 The initiation and coordination of community-based development projects and programmes at the 

Ward level;  

 Efficient and effective service delivery across the County;  

 A platform to harmonize and ensure equity in the implementation of County development projects 

and services;  
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 Management of county projects in a manner that ensures reduction of bureaucracy in availability 

of funds and procurement of goods and services;  

 A framework that allows direct funding of County development projects on need basis;  

 Further devolvement of functions and resources of the County Government and to ensure 

participation and involvement of the County citizenry in management of its affairs pursuant to the 

Nandi County Public Participation and Civic Education Act, 2021;  

 Channeling of the use of public funds at the lowest level of County  

 Equity in the distribution of funds within the County;  

 Community driven development and local-level participation in the identification, prioritization, 

implementation and evaluation of development activities at the Ward level;  

 Accountability and transparency in the disbursement and use of Public resources;  

 Self-determination to the community in relation to their socioeconomic development;  

 Seeking and receiving grants from national and international entities, the National Government, 

the County Government and other relevant organizations to initiate and coordinate community-

based development projects and programmes at the Ward level; and  

 Mechanisms for the County Assembly to facilitate the involvement of the people in the 

identification and implementation of projects for funding by the County government at the ward 

level. 

The County Government wishes to allocate 40% of the Total Development Budget to facilitate the 

establishment and operationalization of the fund while the remaining development funds shall be for 

flagship projects and shall be distributed equitably within the County through public participations. 

Additionally, the County Government development allocations shall continue alongside the projects 

funded under the ward Development fund and shall be construed to mean that no area may be excluded 

from any other development programmes. The residents of each Ward shall identify development 

projects to be implemented in their respective Wards through Ward Project Identification Committee.  

Strategic Priority II: Boosting agricultural productivity and cooperative development; to ensure 

food security and overall poverty reduction. 

Investing in Agricultural sector not only achieves economic growth but also ensures food security, job 

creation, income generation and overall poverty reduction. The County therefore aims at raising 

agricultural productivity and increase commercialization of agriculture.  
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The Government is cognizant of the fact that increase in agricultural production has a direct effect on rise 

in per capita income in the rural community alongside production of primary raw materials that set stage 

for industrialization. As a priority the county will focus on construction to completion and fully 

equipping the Nandi Cooperative Creameries at Kabiyet. 

Additionally, the county will Promote value addition and agro-processing initiatives through construction 

of Coffee Milling Factory, establishment of aggregation centers for crop production, carry out disease 

surveillance and vaccinations, Promote Cooperatives ventures including inputs, marketing, 

manufacturing and value addition, Promoting savings and financial services are some of the strategies 

that will be put in place to achieve the sector priority. 

Strategic Priority III: Increased investment in healthcare services; to ease accessibility of quality 

health services. 

A healthy population is essential for higher productivity and sustained long term development of the 

county. The county government intends to enable access to modern and well-equipped health facilities by 

focusing on the completion of the ongoing projects with well trained and motivated health personnel for 

improved service delivery. 

The strategy seeks to expand and modernize Kapsabet County Referral hospital with all essential drugs 

and non-pharmaceuticals with specialized equipment necessary to handle all health related cases and 

complete and equip the hospital complex with mother and baby unit.  

Over the medium term, the county government will continue to rehabilitate, expand and fully equip with 

requisite equipment all the sub-county hospitals and health centres and adequately stocking with requisite 

drugs, establishing maternity wings as well as have Kapsabet and Nandi hills morgue fitted with facilities 

necessary to handle relevant cases. The county will also collaborate with the national government and 

other development partners in the area of training so that the county will have healthcare workers with all 

the necessary and sufficient knowledge and skills for quality health care services. The Government 

signed the leasing programme for medical equipment with the national government which when 

implemented will improve the quality of service delivery. 
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Strategic Priority IV: Infrastructural developments in Roads, Access to clean water by all, 

investment in Early Childhood Development Education and other educational facilities. 

Infrastructural development is geared towards agricultural transformation, encourage expansion of trade 

within and across the county borders as well as expand economic opportunity for employment and also 

develop ICT infrastructure. 

The county will scale up investment in infrastructure by upgrading existing roads, carry out routine 

maintenance of existing roads, and opening up of new roads which aims to significantly reduce the cost 

of doing business and therefore facilitate high returns and poverty reduction in the county. The medium 

term investment in road upgrade throughout the county will be aligned to support agriculture by linking 

farmers to markets. 

In the current financial year, the county will invested substantial amount on purchasing, hiring and 

leasing of roadwork machinery and equipment so as to ensure quality road maintenance and 

sustainability as well as minimize overall costs in the long run.  

To promote commerce coupled with security, the county street lighting will be done in all major urban 

areas. In addition, efficient waste management system will be put in place as well as proper drainage and 

sewer lines especially in Kapsabet town and other urban areas. 

His Excellency the Governor’s manifesto clearly outlined his intention to provide clean and accessible 

water to all residents in the county. The county has invested in developing and commissioning major 

water projects across the county and conservation of water catchment areas by protecting springs and 

water bodies. Additionally the Government in partnership with National Government will gear towards 

construction of large scale water projects and as a result ensure the completion and operationalization of 

Keben and Kabiyet water projects to increase the Households connected to clean and Safe water. The 

government will continue drilling pore holes and establish the rural Water Company to manage the water 

projects. Conservation efforts should be geared towards sensitization of community and encourage 

planting of more trees along the catchment areas.  

In Education, proper and early development of a child lays good foundation necessary for entry into 

primary school education. The county government appreciates this and therefore, intends to develop 

ECDE in the county. The county expects to complete constructing and equip ECDE centers across the 

county, and continue investing in capacity building of ECDE teachers and their management. The county 

will continue to equip the youth with skills necessary to enter the labour market by equipping the existing 

county polytechnics and establishing more. Additionally, the County Government will double up the 

allocation on bursaries to increase the coverage of the needy students benefitting from the bursary 
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allocations.  

 

Strategic Priority V: Micro, Small and Medium Enterprise economy,Digital Superhighway and 

Creative Economy 

1.Micro, Small and Medium Enterprise economy 

The county will focus on organizing the business people into specific value chain areas in order to offer 

room for better intervention in a bid to optimize their potential. The special interest groups will then be 

equipped with the requisite knowledge and capacity building so that they are better prepared to meet the 

challenges of doing business in the current environment. The county government has established linkages 

with various financial institutions and other stakeholders to ensure that MSMEs are properly resourced. 

Working with banks, KIRDI, MSEA, Keninvest,KEPROBA, among other sector players, will bring the 

needed interaction to facilitate knowledge sharing and ultimately enhanced specialization. 

2.Digital Superhighway and Creative Economy 

The County government of Nandi is alive to the need to embrace digital economy in a bid to enhance 

business and service delivery. Mapping of the county products will be done and an E-Commerce 

platform created to digitally showcase what Nandi has to offer. The benefits of showcasing what the 

county can competitively produce will result in enhanced cross county trading and ultimately lead to 

specialization. When the digital economy is embraced by all counties, the realization of one county one 

product can be achieved since counties will concentrate on producing what they have both competitive 

and comparative advantage. 

The county further has begun engaging the youth in a digital ajira program by training and resourcing 

them with computers. This is to enable the educated youth to take advantage of legitimate online 

businesses that can be executed remotely. These opportunities offer flexible working arrangements since 

the youth can work from their rural homes without the need to travel. This further underscores the need to 

have internet connectivity across the country 

Strategic Priority VI: Strategic Priority X: Good governance ,Administration, Public Service and 

ICT 

 

Nandi County continues to receive its shareable revenue. It is imperative that devolution achieves the 

objectives of better service delivery and rapid local economic development as well as job creation in line 

with the Vision 2030. However, this can only be realized if accountability and fiscal discipline in the use 

of devolved resources are entrenched and macroeconomic environment remains stable. 
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Further, the County government intends to carry out consultative forums towards cohesion and 

integration among communities living within the county boundaries. This is to ensure a peaceful 

coexistence among the various communities thus promoting development. 

In the MTEF period the sector plans to anchor its priorities, plans and policies on three other key areas of 

Digitization, Urban planning and Public Service Management 

 

Digitization 

Information, Communication Technology plays a critical role in the efficiency of service delivery in 

the County. The sector has invested substantially in the extension of internet connectivity, 

construction of ICT centre, Installation of systems i.e Health Management Information (HMIS) In 

Health and Automated Revenue Systems in Finance, and the Call and data centre. However, there is 

need to upgrade these systems. The sector will see into it that this is fully realized. 

Nonetheless there is still great potential to use ICT to even create employment opportunities to 

hundreds of youths in the County. In this regard the sector will endeavor to construct ad fully equip 

ICT centres in all the Sub counties. The sector also plans to install three outdoor screens in major 

towns in the County. This will not only serve as a source of information to the public but as a source 

of revenue to the County Government through advertisements and promotional activities which will 

be run from time to time. 

Over the MTEF period the sector plans to upgrade the Call centre. The call centre has greatly 

improved public engagement and has responded to over 40,000 complaints, compliments, inquiries 

and emergencies. Upgrade of the centre will ensure sustainable and increase efficiency in service 

delivery. 

The sector plans to support all the other sectors in the county in the automation of all critical services 

through system developments. This will in turn boost fairness, equity and even scale up creative/ 

innovation economy. 

Urban Planning 

Urban planning plays a critical role in the development and growth of urban areas. To further 

improve urban planning and management the sector plans to; 

 Follow up on Institutional Development Plan (IdeP) for Kapsabet Municipality to ensure that 

it is adopted/approved by the County Assembly. This will form a critical requirement for 

creation of vote head/Budget line for Kapsabet Municipality. All these are requirements by 

law to ensure that the Municipality is fully autonomous.The benefit of this is that the 
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Municipality will be able collect own revenue and attract more funding from development 

partners. 

 The sector has also planned to upgrade three more towns in Nandi County to Municipality 

status. The sector will achieve this through development of policies, strategic plans and 

development plans; Construction of social halls, acquisition of land for cemetery and other 

socio-economic infrastructure. 

 The sector in collaboration with National government and other development partners plans to 

close the housing gap by constructing 2units (400 houses) in the MTEF period. This will 

greatly improve access to affordable housing In the County, create employment and other 

entrepreneurial opportunities for the residents. The sector will provide land and other 

infrastructure to facilitate this development. 

Public Service Management 

The quality of human resource is critical for socio-economic development of the County. The sector 

will endeavor to build highly skilled and responsive workforce well equipped with requisite sills, 

knowledge, attitudes and competencies to realize the County Governments’ Transformative Agenda. 

In this regard the public service should be creative, innovative and responsive to the needs of the 

County and by extension the citizens in view of the development priorities. To achieve this the sector 

will develop Human Resource and Development policies for its staff. The policy mechanism shall 

ensure priority and scarce skills are available under the County Public Service. In addition, 

framework to guide in development of effective career management in public service will also be 

developed. 

Lastly, the sector will develop Human Resource Information System (HRIS) to ensure consolidation 

and digitization of Human Resource data and Payroll information for ease of track, optimal staffing, 

wage bill and policy considerations 

 

 

Strategic Priority VII: Tourism, sports and Environmental development, amongst other priorities. 

Nandi County is the indisputable source of world champions in athletics and other sporting activities with 

celebrated personalities. Over the medium term, the ADP will allocate funds to continue investing in 

sports infrastructure and diversify its talent potential to include other sports and arts in order to 
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consolidate and strengthen its position as a sports hub. 

Strategies to develop tourism infrastructure that can attract both local and international visitors are put 

into consideration which entails: rehabilitation of existing sites and marketing the existing tourism 

attractions. 

 

Strategic Priority VIII:  Physical Planning,  Lands and  Environmental conservation 

The focus of the  government of the spatial and urban plans will provide a basis for provision of 

affordable housing    and improvement   of  urban settlement. 

The County Government of Nandi has adopted digital technology in land administration, management 

and land use planning. Land records are in process of being digitized which will be integrated with 

valuation roll to enhance efficient land management and administration. Consequently, the county has 

initiated the process of preparing the GIS based County Spatial plan which has digitally mapped and 

zoned the county land uses. At a local level, the county is in process of preparing GIS based local 

Physical and Land Use Plans for various urban centres. These plans will guide growth and development 

of the urban areas by providing a basis for provision of infrastructure e.g ICT, housing, sewer, roads, 

electricity etc.  In undertaking these land functions, the county has established a GIS laboratory which 

has facilitated mapping and digitization of the land records. The initiative to digitalize the land records 

will have an outcome of improving security of tenure and equitable access to land and natural resources 

for enhancement of livelihood and sustainable socio-economic development. 

We are using the County Environment Committee as a serious tool to get our targets. We are targeting to 

plant 1 Million trees in partnership with KFS, Equity Bank, Green Belt Movement, etc. We will support 

the chiefs to target 3,000 trees per week for April, May and June. 

We are also mapping and Beaconing most of our Wetlands. We are restoring the degraded Wetlands. We 

will do sensitization meetings throughout the County among other interventions 
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CHAPTER TWO: 

REVIEW OF THE IMPLEMENTATION OF THE 

PREVIOUS ADP 

HEALTH AND SANITATION 

2.1 Introduction 

The sector is composed of three directorates; Curative and rehabilitative services, 

Preventive and Promotive services and Health Administrative Services. 

In the FY 2021/2022 the department was allocated a total of Ksh 3,296,124,147 with 

Ksh. 602,446,273 allocated for development programmes which include works in 

progress from FY 2020/2021. 

2.2.1 strategic priorities 
Programme Development needs Strategies 

Preventive and 

promotive health 

services 

Low immunization coverage Increase immunization coverage. 

Inadequate /inconsistent medical 

supplies/ health commodities 

Reduce stock outs of essential medical supplies/ 

commodities 

High malnutrition rates Reduce the rate of stunting, wasting, 

underweight, anemia and obesity 

Emerging neglected tropical diseases Reduce the cases of neglected tropical diseases 

Upsurge of non-communicable 

diseases 

Reverse the upsurge of non-communicable 

diseases 

Poor standards of hygiene and school 

health programs 

Improve the standard of hygiene in schools 

Increased new HIV infections Reduce new HIV infections among the 

population 

Low utilization of health information 

for decision making 

Increase utilization of health information 

Low uptake of family planning 

services 

Increase the uptake of family planning services 

Low skilled delivery rate Increase the rate of skilled deliveries. 

Curative and 

Rehabilitative 

Lack of geriatrics health care services Establish geriatric centers within our facilities 

Health services Lack of youth friendly health services Establish youth friendly services 

Inadequate medical equipment Enhance availability of modern medical 

equipment in health facilities 

Inadequate specialized services Scale up specialized services 
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 Weak referral systems Strengthen referral systems 

General 

Administration and 

support services 

Inadequate Human Resource for 

Health staffing levels 

Gradually increase staffing levels towards 

achieving WHO norms and standards in all 

cadres 

Poor emergency response 

preparedness 

Improve emergency response 

Poor access health care financing Improve accessibility to health care financing 

Poor community linkages to facilities 

and health services 

Improve community linkage to health services 

Inadequate public participation in 

health programs 

Promote public participation in health program 

 

 

 

    Analysis of planned versus allocated budget 

S/no.  

Programmes for Development 
Planned budget Allocated 

Budget 

1. Renovation/upgrade, completion and 

equipping 

of Dispensaries and health centres 

90M 480M 

2. MCH Complex(phase 

IV 

90M - 

3. Incinerator at KCRH 5M 0 

4. Chepterwai hospital complex 20M 50M 

5. Kobujoi hospital complex 10M 5M 

6. Department utility vehicles 12M 0 

7. Equipping of Ongoing Health 

facilities 

200M 27.5M 

8. Mogobich health Centre 0 10M 

9. Equipping of Chepkumia Health Centre 0 2.5M 

 

 Key achievements 

 Equipping of medical facilities across the County 

 Ongoing (Phase II) construction of new hospital complex with Mother and Baby unit at the KCRH 

 Construction, renovation and upgrading of health facilities across the County. 

 Oxygen plant established and fully operationalized at Kapsabet. 
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 Generators installed both at KCRH and Nandi hills Sub County hospital ,Kaptumo, 

Chepterwai, Kabiyet, Serem,Meteitei. 

 

 

Table 1: Summary of Sector/ Sub-sector Programmes 

 
 Programme Name: Curative and rehabilitative health services 

 Objective: To provide effective and efficient curative and rehabilitative health care services to the 

county citizens. 

 Outcome: To provide effective and efficient curative and rehabilitative healthcare services in all 

health service delivery unit. 

Sub 

Program me 

Key Outcomes/ 
outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Health Improved maternal Complete Phase II Phase III of 1 Phase II 

Infrastructur e services  Mother and 

baby unit 

ongoing  MCH complex  Is ongoing 

 Improved access to No. of facilities 148 102 30 Most projects 

 health care services operationalized    are still 

      ongoing. Slow 

      implementatio 

      n of projects 

      due to effects 

      of Covid-19 

 Improved access to No. of facilities - 15 15 All the 15 

 health care services equipped    facilities were 

      equipped and 

      connected with 

      piped oxygen 

 

 

2.3 Analysis of Capital and Non-Capital projects of the Previous ADP 

Provide a brief summary of what was achieved during the previous ADP. Details of the 

achievements should be   presented in the given format and annexed. 
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Table 2: Performance of Capital Projects for the previous year 

 
Project 

Name/ 

Location 

Objective/ 

Purpose 

Output Performan

ce 

Indicators 

Status 

(based 

onthe 

indicators) 

Planned 

Cost 

(Ksh.) 

Actual 

Cost 

(Ksh.) 

Source 

of funds 

Renovatio 

n/upgrade 

of 

dispensari 

es and 

health 
centres 

To improve 

quality of 

care 

Health facilities 

operationalized 

Fully 

operationaliz

ed health 

centres and 

dispensaries 

Ongoing 90M 280M CGN 

MCH 

Complex (phase 

IV 

To improve 

quality of 

care 

MCH 

operationali zed 

% of 

works 

done 

Phase II 90M 0 CGN 

Incinerator 

at KCRH 

To improve 

quality of 
health care 

Incinerator 
operationalize d 

% of works 
done 

Yet to start 5M 0 CGN 

(Completion of 

Chepterwai 

Hospital 

Complex) 

To improve 

quality of 

health care 

Hospital complex 

operationalize d 
The 

percentage 

completion 

Ongoing 20M 50M CGN 

 

(Completion of 

Kobujoi Hospital 

Complex) 

 

To improve 

quality of 

health care 

Hospital complex 

operationalize d 
The 

percentage 

completion 

Ongoing 10M 5M CGN 

Mogobich Health 

Centre 

To improve 
quality of 
health care 

Health centre 
operationalize 
d 

The 

percentage 

completion 

New 0 10M CGN 

 

Table 3: Performance of Non-Capital Projects for previous ADP 

 
Project 

Name/ 

Location 

Objective 

/ Purpose 

Output Performance 

indicators 

Status (based 

on               

the 

indicators) 

Planned 

Cost 

(Ksh.) 

Actual 

Cost 

(Ksh.) 

Source 

of funds 

Department To improve  The no. of 0  0  

 

 

 

 

 
CGN 

utility vehicles service 

delivery and 

coordination 

 

No. of 

utility 

vehicles 

purchased vehicles   

 

12M 

 

  acquired     

       

Equipping of 
Ongoing 

Health 

facilities 

To improve 

quality of 

health care 

Health 

facilities 

equipped 

No. of equipped 

health facilities 

 200M 27.5M  

 

 
CGN 
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Challenges experienced during implementation of the previous ADP 
1. Limited funds against increasing need for implementation and operationalization of health 

projects 

2. Late release of development funds from the exchequer 

3. Delay in the procurement of works and services due to late supplementary budget done 

4. Non adherence to project timelines by the contractors leading to slow implementation of works 

5. Increasing inflation 

 

2.4 Lessons learnt and recommendations 

• There is need for the department to partner with its stakeholders and explore other 

sources of revenue to fund projects. 

• Start procurement process for goods and services early in the financial year to avoid pilling up of 

works 

• The supplementary budget should be done on time to allow procurement process better 

time so as to avoid huge works in progress in the next financial year. 

• There is need for management of projects by empowering the Monitoring and Evaluation Unit 
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TRANSPORT, PUBLIC WORKS AND INFRASTRUCTURE DEVELOPMENT 

2.1 Introduction 

During the financial year 2022/2023, the department of Transport and Infrastructure was allocated 

a total of Ksh.357,509,059 for development projects. These includes the works in progress for the 

for FY 2021/2022, pending bills, and historical pending bills. The department’s key priority areas 

were; improving of the existing road network to sustainable standards and opening up of new roads 

to improve access and enhance connectivity in the rural areas. 

 

2.2.1 Strategic priorities of the sector 

 Opening new roads and construction of bridges and footbridges to improve accessibility through 

collaboration with relevant authorities (KeNha/Kura/Kerra) to give priority for upgrading roads to 

bitumen standards 

 Acquisition of murram for road works 

 Constructing a county workshop unit for maintenance of county machines. 

 Allocation of funds to facilitate survey of roads 

 Design, develop and maintain/repair institutional facilities. 

 Supervision of construction works for institutional facilities. 

 Establishing a Quality assurance and Quality control unit to supervise all concrete works in the 

County. 

 Establishing a Materials Laboratory for material testing. Acquiring concrete batching plant & 

concrete self-loading machines, mobile concrete truck Mixer and self-loading concrete mixer and 

all necessary machines to improve on construction of culverts, box culverts and bridges. 

 

Analysis of planned versus allocated budget 

  
Programmes for Development 

Planned 

budget 

Allocated 

Budget 

 

1 
Fuel for Maintenance and improvement of existing 
earth roads 

 

40,000,000 
 

24,000,000 

 

2 
Construction and maintenance of roads-Hire of 
equipment 

 

80,000,000 
 

36,532,144 

3 Emergency bridges and culverts 10,000,000 5,000,000 

4 Construction of Bridges, footbridges and Box culverts 40,000,000 30,000,000 

7 Road reserve demarcation - - 

8 Acquisitions of murram and murram sites 10,000,000 8,000,000 
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Key Achievements 

A significant progress was noted in the in the implementation of projects of FY 2020/2021 as 

most of the projects are complete. A few projects have been carried over to the new financial 

year 2021/2022. 

 The department managed to grade 400km and graveled 190km of roads. 

 It also managed to construct 1 Box Culvert 

 The department manage to open 100km of roads 

 The department also supervised 100 projects from other county departments 

 The department managed to install 1405m of culverts. 

Table 1: Summary of Sector/ Sub-sector Programmes 

 

Programme Name: Road Works. 

Objective: To improve road network and promote accessibility. 

Outcome: Improved infrastructural development 

Sub- 

programme 

Key 

Outcomes/ 

outputs 

Key 

performance 

indicators 

 
 

Baseline 

 

Planned 

Targets 

 

Achieved 

Targets 

 
 

Remarks* 

Road Roads No. of KM of     

construction upgraded to tarmacked     

and Bitumen roads    Inadequate 

maintenance standards  2.9 1 0.3 funds 
 Newly No. of KM of     

 opened roads newly opened    Inadequate 
  roads 190 210 100 funds 
 Roads No. Of KM of     

 gravelled/ gravelled    Limited 
 Rehabilitated roads 1020 400 190 resources 
 footbridges No. of     

 constructed footbridges    Limited 
  constructed 20 6 1 resources 
 Box culverts No. of Box     

 constructed culverts    Limited 
  constructed 12 6 1 resources 
 Pipe culverts Metres of     

 installed pipe culverts    Target 
  installed 4814 1200 1405 achieved 
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Programme Name: Public Works. 

Objective: To Design and manage projects. 

Outcome: Improved infrastructural development 

Sub 

programme 

Key 

outcomes/Outpu 

t 

Key 

performanc 

e Indicators 

Baselin 

e 

Planne 

d 

targets 

Achieve 

d targets 

Remark 

s 

Maintenance 

and 
improvemen 

t of existing 
earth roads. 

Improved 

infrastructural 
development 

No of 

Designed 
and managed 

projects 

278 200 100 Target 

not 
achieved. 

Works 
are 

ongoing 

 

 

 

2.3 Analysis of Capital and Non-Capital projects of the Previous ADP 

Table 2: Performance of Capital Projects for the previous year 

 

Project Objective/ Output Performance Status Planned Actual Source 

Name/ Purpose Indicators (Based on Cost Cost Of 

Location   The (Ksh.) (Ksh.) funds 
   indicators)    

Maintenance 

and 

improvement 

of existing 
earth roads 

To improve 

efficiency in 

transportatio 

n 

Improved 

road 

network 

No of 

kilometers 

achieved 

 

 

 

complete 

 

 

 

130m 

 

 

65.5321 
44m 

 

 

 

CGN 

Construction of 

Bridges and 
footbridges 

 

To enhance 

connectivity 

 

Improved 

access 

No. of bridges 

and footbridges 
 
 

complete 

 
 

50m 

 
 

38m 

 
 

CGN 

 
 

2.4 Challenges experienced during implementation of the previous ADP 

 Delay in funds disbursement by the treasury 

 Encroachment of road reserves by the residents; 

 Effects of COVID-19 Pandemic where funds from the sector were re-allocated to alleviate 

its effects 

 Unpredictable weather conditions such long rains which adversely hinders implementation 

of roads plans 

 Limited financial allocations 
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2.5 Lessons learnt and recommendations 

This section should outline key lessons learnt from the implementation of the previous plan and 

proposed recommendations for improvement. 

 

 Partnerships and collaborations with other stakeholders assist to bridge the resource gap; 

 Strengthened supervision of works and public sensitization on proper drainage systems and 

road maintenance especially on diversion of water through private land 

 It is important for the sector to seek ways of enhancing institutional organizational capacity for 

efficient utilization of its resources to improve implementation and service delivery. 

 Establish a survey unit to oversee demarcation of road reserves 

 Increase capacity building for staff 

 The national government should ensure there is a timely disbursement of funds to the 

counties to facilitate timely project implementation 
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AGRICULTURE AND COOPERATIVE DEVELOPMENT 

 
2.0.1 Introduction 

The Department of Agriculture and Cooperative Development is charged with the responsibility of 

improving agricultural productivity, food security and strengthening cooperative movement. In the FY 

2021/2022, the Department of Agriculture and Cooperative Development was allocated kshs 

393,898,844 against a proposed budget of 287, 500, 000 in the ADP for its development programmes 

and activities. The Strategic Priorities were 

 Increase crop production 

 Enhanced livestock development 

 Increase fish production 

 Strengthening cooperative movement 

 
TABLE 24: ANALYSIS OF PLANNED VERSUS ALLOCATED BUDGET 
In the financial year 2022/2023 allocated development funds amounted to 123,150,000 

 

No Programme for Development Planned 

Budget 

Actual 

Budget 

1.  

NARIGP counterpart funds for FY 2021/2022 

 

6,500,000 

 

6,500,000 

2. 
ASDSP Counterpart funds for FY 2021/2022 5,500,000 

 

5,500,000 

3. 
Nandi County Veterinary and Agricultural Revolving Fund 0 

 

30,000,000 

4. 
Completion of Nandi Cooperative Creameries 50,000,000 

 

72,650,000 

5. 
Renovation and Equipping of Kaimosi 0 

 

8,500,000 

 TOTAL 61,000,000 123,150,000 
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TABLE 25: SUMMARY OF SECTOR/ SUB-SECTOR PROGRAMMES 

 

Programme 1: Livestock Development 

Objective: To increase livestock productivity 

Departmental outcome: Increased livestock productivity 

Sub 
progra 
mme 

Key 
Outcome 

/Output 

Key 
Perform 

ance 
indicator 

Baseline 
(End of 

FY 
20/21) 

Target 
at end 
of the 
CIDP 
period 
2018/2 

3 

Target 
in 

(ADP) 
review 
period 
2021/22 

Target in 
Actual 
Budget 
2021/22 

Achievem 
ent in 
review 
period 
21/22 

Remark 

Livestock 

Enterprises 

developm 

ent 

Productivity 

For 

prioritized 

livestock 

value chains 

increased 

Number 

of 

cooling 

structure s 

constructed 

0 40 30 30 0 26 are 

complete, 4 

ongoing at 

various 

stages of 

procuremen t

 and 

construct ion 

Livestock 

Enterprises 

developm 

ent 

Productivity 

For 

prioritized 

livestock 

value chains 

increased 

Number 

of milk 

processing 

plants 

constructed 

and 

equipped 

0 1 1 0 0 Constructio n

 of 

Nandi 

Cooperative 

Creameries 

Processing Plant 

is ongoing Phase

 1 

complete d 

Phase 11 

ongoing 

Equipment 

delivered to

 be 

installed. 
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Programme 2: crop production 

Objective: To increase crop production 

Departmental outcome: increased crop productivity 

Sub 

programme 

Outcome 

/Output 

Key 

Performan 

ce 

indicator 

Baseline 

(End 

of FY 

20/21) 

Target 

at end 

of the 

CIDP 

period 

2018/23 

Target 

in 

(ADP) 

review 

period 

2021/22 

Target 

in 

Actual 

Bud 

get 

2021/ 

22 

Achievement 

in 

review 

period 

2021/22 

Remark 

Veterinary 

Services 

livestock 

health and 

productivity 

improved 

Number 

of 

cattle dips 

renovated 

202 442 48 48 48 dips 

completed and 

operation Al 

 

Veterinary 

Services 

 Number of 

new cattle 

dips 

constructe d 

4 12 6 6 6  

 

Programme 3: Cooperative Development 

Objective: To increase cooperative governance 

Departmental outcome: increased Cooperative governance and financing 

Sub 

programme 

Outcome 

/Output 

Key 

Perform 

Ance 

indicator 

Baseline 

(End 

of FY 

20/21) 

Target 

at end 

of the 

CIDP 

period 

2018/2 

023 

Target 

in 

(ADP 

) 

review 

period 

2021/ 

22 

Target 

in 

Actual 

Budge t 

2021/2 

2 

Achievement in 

review 

period 

21/22 

Remark 

Strengthening of 

cooperative 

governance 

 Number 

of 

cooperat 

ive 

societies 

promoted 

and 

revived 

- -50 to 

Be 

promo 

Ted 

-25 to 

Be 

revived 

 -10 to 

be 

promo 

ted 

-5 to 

be 

revived 

10 

Promoted 3 

revived 

Target was 

notreached 

because of 

inadequate e 

numberof 

qualified 

staff 
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TABLE 26: ANALYSIS OF CAPITAL AND NON-CAPITAL PROJECTS OF THE PREVIOUS ADP 

(2021/2022) 

Performance of Capital Projects for the previous year 

Project 

Name 

/location 

Objective 

/purpose 

Output Performance 

indicator 

Status 

(based 

on the 

indicator 

Planned cost 

Ksh. 

Actual 

cost 

Ksh. 

Sourc

e of 

fund. 

    s)    

Operationali

zati on of 

themilk 

cooling 

structures 

To reduce 

postharvest 

losses 

Power and 

water 

connecti 

No. of milk coolers 

operationalized 

Yet to start 65,000,000 0 CGN 

Countywide  onn      

  -      

  Equippin      

  g g of      

  the      

  28 coolers      

Establish

ment 

of To A 

Complete 

a 

Fully 

Functiona  

l 

Processing 

Plant 

% completion of On going 65,000,000 36,000,

00 

CGN 

m

il

k 

 improve the supply of Phase 1  0  

processi

ng 

 livestock Equipment and    

Plant  productivity  Phase 11    

    Complete.    

    Phase III    

    ongoing    

Construction To A 

Complete 

a 

Fully 

Functiona  

l 

Processing 

Plant 

% completion of Phase III On 50,000,000 65,000,

000 

CGN 

of

 

milk 

improve the structure going    

processing livestock      

Plant productivity      

structure       

Constructi

on n and 

equipping 

of a coffee 

mill in 

Songhor/S

o ba 

To improve 

household 

income 

A 

Complete 

a 

Fully 

Functiona  

l 

Coffee 

milling 

plant 

% completion of 

the structure 

Installation 

of the 

milling 

equipment 

ongoing 

10,000,000 

 

72,000,

000 
CGN 

   The    

   structure is    

   complete    
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Procureme

n t of tractor 

equipment 

Head 

quarters 

To improve 

mechanizatio n 

adoption 

Tipping 

trailer 

-Soil 

auger 

No. of implements 

purchased 
There was 

no 

budgetary 

allocation 

6,000,000 0 CGN 
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Purchase of 

hort/industrial 

crops 

seeds and 

seedlings 

countywide 

To improve 

crop 

production 

Avocado 

, Tissue 

bananas, 

macada 

mia, Irish 

potatoes 

, coffee 

No. of Kgs ofseeds 

purchased 
There was no 

budgetary 

allocation 

3,000,000 0 CGN 

Purchase of 

pesticides 

countywide 

To reduce 

pest 

infestation 

Migrator 

y pests 

e.g. Fall 

army 

worm 

Litres of pesticides 

purchased 
There was no 

budgetary 

allocation 

5,000,000 0 CGN 

Doper sheep breeding To improve 

the sheep 

breeds 

Construc 

tion of 

the 

structure 

, 

purchase 

of the 

breeding 

stock 

No. of sheep 

purchased 
There was no 

budgetary 

allocation 

2,000,000 0 CGN 

Renovation of 

dairy unit 

Renovation 

of existing 

 % Completion of 

the dairy unit 
There was 

no 

8,000,000 0 CGN 

 structure to 

provide for 

stallfeeding. 

 budgetary allocation    

 - Procurement      

 of 10pedigree      

 animals 

-Purchaseof 

     

 milking      

 equipment 

and 

     

 installation      

 n      

Artificial 

insemination 

programme( 

countywide) 

Purchase of 

AI straws 

 No. of semen straws 

purchased 
No. of straws 

purchased 

20,000,0 

00 
5,000

,000 

CGN 

 

Challenges experienced during implementation of the previous ADP (2021/2022) 

 Climate change effects like erratic rains, hailstones and floods. These have resulted to 

low production to total failure of the crop in some areas due to either poor 

germination or wilting of crops. 

 Inadequate cooperative audit and extension staff 

 Cooperative audit services were low due to the very few audit staff. 

 Inadequate cooperative governance training 

 Inadequate access to financial services 
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 Inadequate funds that led to low extension services and mobility 

 Slow procurement process affecting implementation. 

 Inadequate human resource in the department in all directorates 

 Low adoption of the fish enterprise. 

 Delayed rains 

 Late acquisition of inputs 

2.3.8 Lessons learnt and recommendations 

 Budget constraints has affected departments‟ project implementation. 

 Farmers appreciated demand driven projects e.g. Field day demonstrations, 

trainings, tours, shows and exhibitions. 

 Increase funding for training of staff and farmers. 

 Farmer mobilization for programme uptake has to effectively start very early 

 All programme partners need to be on board early into the programme 

 County Agriculture field officers need to be committed to their farmers needand targets 

 Establishment of cooperative revolving fund to increase access to financial services 

 Long process of tendering and payment of contractors has delayed project implementations 

 Increase cooperative funds to enable adequate cooperative education and 

training and extension services. 
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EDUCATION, SPORTS, YOUTH AFFAIRS, CULTURE 

AND HERITAGE 
2.1. Introduction 

The department of Education and Vocational Training has been working closely with the Kenya 

Institute of Curriculum Development, the Ministry of Education and the State Department for 

Vocational and Technical Training on the implementation of various policies and guidelines to 

ensure provision of smooth training services in a timely manner and in line with National 

policies and guidelines. 

During the financial year under review, the department of Education and Vocational Training 

was allocated a total of Ksh.197,693,002 for development. This includes the works in progress 

for the FY 2018/2019, 2019/2020,2020/2021 and 2021/2022. The department planned for a 

number of projects including completion of ECDE classrooms and VTC projects under historical 

pending bills, provision of teaching & learning materials to ECDE Centres and completion of 

Vocational Training Centres projects across the County. 

 
2.2. Sector/ Sub-sector Achievements in the Previous Financial Year 

 In order to increase the net enrolment rate in Early Childhood Education, the 

department managed completion of 46 ECDE Centres with an additional 38 centres 

funded in FY 2018/2019, 2019/2020,2020/2021 and 2021/2022 ongoing across the 

county at various levels of implementation. 

 Complete construction of 11 VTC classrooms across the Vocational Training Centres 

 Completion of stalled historical projects Sang’alo vtc, Mogomben vtc, Kurgung vtc 

tuition block,Sigilai vtc twin workshop and Chemelil potopoto twin workshop. 

 To increase access to Education at all levels of Education & training, the department 

managed to disburse bursaries to about 8,841 needy students. 

 

2.2.1 Education and Vocational Training 
 

The strategic priorities of the sector/sub-sector 

 Construction of ECDE centres across the county. 

 Provide modern teaching and learning materials to all ECD centres. 

 Recruit suitably qualified care givers and instructors in all ECDE centres and 

Vocational Training Centres respectively. 

 To increase access to education by Providing bursaries to the needy students. 

 Completion of all stalled projects and construction of new Vocational Training Centres. 



 

 

 

 

  

44 | P a g e   

 Equipping and operationalization of Eliud Kipchoge Modern Training 

Camp in Kapsabet ward. 

 Upgrading of community sport fields. 

 Completion of Nandi Hills and Kipchoge Stadia. 

 Introduction of income generating activities for the youth e.g. issuance of tools of trade 

 Recruit skilled and unskilled youth labor force to the Nandi County 

Youth Service to reduce unemployment and its effects 

 To enhance the Nandi culture by preserving and promoting culture heritage 

for sustainable development. 

 Improve the livelihood of the vulnerable members of the society by 

providing care and support. 

 

Analysis of planned versus allocated budget 

 

 

 

 

 

 

 

 

 

 

 

 

Key achievements 

o During the period under review, the department managed to construct to completion 42 

ECDE classrooms across the county. This will add up to the existing classrooms in the 

county totaling to 214 classrooms. 

o The department managed to distribute teaching and learning materials on new curriculum to 

809 ECDE centres across the county; 

o During the review period, the department confirmed1,300 ECD teachers and 

 Programmes for Development Planned budget Allocated 

Budget 

1. Development of Early Childhood Education 140,255,000 131,598,650 

2. Development of Vocational training 90M 66,094,352 

3. General education 120M 85M 

4. Sports development 46M 77M 

5. Youth development 25M 60M 

7.  28M 2.5M 

8.   3M 

 Total Development Expenditure 465,255,000 425,193,002 
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 102 Vocational Training Instructors on contract into permanent and pensionable terms. 

Furthermore, the department managed to replace 81 ECDE caregivers who left the service due 

to natural attritions. 

o Enhanced induction of 1500 teachers on new curriculum. 

o Under Vocational Training, 2154 Trainees completed their training in various courses, 

17 No. instructors were employed on permanent and pensionable terms 

o Completed construction of new Jean Marie Seroney vtc, Koibem vtc, Sangalo vtc and 

Kibwareng vtc 

o Facilitated seven local competitions namely; Koitalel half marathon, national volley ball 

league, county secondary and primary school competition, U20 trials, Governors cup 

tournament, Mozart Bet 10km race and Eldoret City Marathon out of which 100 youths 

were facilitated to participate and explore their talents 

o Recruited 100 service members to Nandi County Youth Service (NCYS) which has 

offered casual employment opportunities to over 700 youths since the inception of the 

programme 

o Partitioning and fixing of curtains was successfully done at Modern training camp 

o Equipping of Conference Facility at Modern training camp is complete and operational 

o The department celebrated and honoured the County’s heroes and heroines by holding 

the annual Koitaleel Samoei Mausoleum in Nandi Hills. 

o Renovated the existing Jean Marrie Seroney farmhouse in Kolelach, Tindiret to honor 

the Nandi Leader and constructed Jean Marrie Seroney tomb house 

o In Collaboration with the Kenya Devolution Support Program funded by the World 

Bank, the Department is constructed the Nandi County Persons Living with Disabilities 

Empowerment and vocational training Centre at Chesumei, Chemundu sub-county 

headquarters. 

o Organized and facilitated annual National and International celebrations for Persons 

Living with Disabilities. 

o Hosted National & international events for contribution of women in Nation Building; 

International Women’s Day annually on 8
th

 March 

o Collaborated with the Department of Health and sanitation and the National Council for 

Persons Living with Disabilities to carry out regular sensitization and weekly assessment for 

Persons Living with Disabilities at KCRH and other Sub-County Hospitals 
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Table 1: Summary of Sector/ Sub-sector Programmes 
 

Programme 1: Development of Early Childhood Education 

Objective: To provide quality and accessible pre-primary education 

Outcome: Increase in net enrolment rate in Early Childhood Education 

Sub Programm e Key 

Outcome 

s/output 

Key 

Performance 

Indicators 

Basel 

ine 

Planne d 

Target 

Achie ved 

Targe 

ts 

Remark 

Constructio Increased Number of 113 90 46 Annual target not met 

n of an 

ECDE 

access to 

Early 

ECDE Centres 

constructed 

   for the year under review. 

However, the 

department managed 

Centre in Childhoo     to complete 46 

each d 
    projects for previous 

primary Educatio 
    financial years 

Number of 825 809 809 Target met.

 The 

school in n 
ECDE centres 

   
department managed 

the county  
supplied with 

   
to procure teaching & 

  curriculum    learning materials to 

  support    809 centres 

  materials     

  (teaching and     

  learning     

  materials     

 Increase No. of ECDE  23 0 Target for the year not 

 in net classrooms -   met. 

 enrolmen renovated     

 t rate      
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Programme 2: Development of Vocational Training 

Objective: To Improve access to Basic Education and Vocational Training 

Outcome: Provide Quality and Accessible Basic Education and Vocational Training 

S
u

b
 P

ro
g

ra
m

 

m
e 

K
ey

 O
u

tc
o

m
 

es
/O

u
tp

 u
ts

 

K
ey

 

P
er

fo
rm

 a
n

ce
 

In
d

ic
a

to
 

rs
 

B
a

se
li

 n
e
 

P
la

n
n

e
 d

 

T
a

rg
et

 s 

A
ch

ie
 v

ed
 

T
a

rg
e
 ts

 

R
em

a
rk

 

Establish ing

 and 

completi on of 

new vocationa l 

training centres 

Increase d 

access to 

Vocatio 

nal 

Training 

Number of

 New 

VTC 

establishe d 

 

15 
 

4 
 

3 

The construction of new Jean Marie 

VTC, Sang’alo vtc and Mogomben vtc 

was completed during the year under 

review. However, the construction of 

new Kamarich VTC was not achieved 

owing to the delay by 

the contractor. 

 Improve d 

access to 

quality 

and 

relevant 

technical 

skills 

No. of 

existing 

VTCs 

renovated 

/Upgrade d 

15 7 4 Target not met. Three projects are yet 

to start i.e Renovation of kabore vtc, 

renovation of Kaplamai vtc and 

Construction of ablution block at 

Sang’alo vtc 
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Programme 3: General Education 

Objective: To increase access to education opportunities at all levels of education 

and training by the residents of Nandi 

Outcome: Increased access and transition rates in all levels of education. 

S
u

b
 

P
ro

g
ra

m
 

m
e 

K
ey

 

O
u

tc
o

m
es

/

O
u

 t
p

u
t 

K
ey

 

P
er

fo
rm

a
n

ce
 

In
d

ic
a

to

rs
 

B
a

se
li

n
e
 

P
la

n
n

ed
 

T
a

rg
et

s 

A
ch

ie
 v

ed
 

T
a

rg
e
 

ts
 

R
em

a
rk

 

General 

Education 

Provision  of 

bursaries and 

educational 

grants to needy 

students 

Number   of 

students supported 

   / 

benefiting from 

county bursary 

scheme 

12,054 8,500 8,841 Target met. 8,841 

identified needy 

students benefited 

in the County 

 
 

 Programme Name: Sports Development 

 Objective: To identify, nurture and expose sports talent 

 Outcome: identified and nurtured talents 

Sub 

Programme 

Key 
Outcomes/ 
outputs 

Key 
performance 
indicators 

Baseline Planne d 

Targets 

Achieve d 

Targets 

Remarks* 

Sports 

infrastructure 

development 

Modern-g 

training camp 

constructed and 

equipped 

Rate of 

completion 

(%) 

Modern training 

camp phase 1 

0 100% 

complete 

85% Construction of the 

structure is 

complete 

Equipping is 

ongoing 

Rate of 

completion 

(%) 

Modern training 

camp phase 2 

0 100%compl 

ete 
70% Structure at 95% 

level of completion 

yet to be equipped 

Stadia 

completed 

No of stadia 

completed 
0 2 0 Slow 

implementation of 

Nandi Hills stadium 

and insufficient 

funds 

for completion of 
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      Kipchoge 

Stadium 

Community 

sports fields 

improved 

No. of sports 

fields 

improved 

8 60 1 Inadequate funds 

Sports 

ground 

improved 

Number of sports 

grounds 

completed 

0 2 1 Kipchoge annex 

completed and 

kaptumo sports 

ground ongoing 

at 90% 

Talent 

development 

enhanced 

Tournament 

competitions 

held 

Number of 

sports 

competitions 

held in the 

county 

10 6 7 Target achieved 

Sports 

Equipment 

acquired and 

distributed 

No. of sports 

equipment 

acquired and 

distributed 

190 3120 900 Target was not 

achieved due to 

budget constraint 

 Programme Name: Youth Development 

 Objective: To enhance access to youth empowerment opportunities 

 Outcome: Enhanced access to youth empowerment opportunities 

Sub 

Programme 

Key 
Outcomes/ 
outputs 

Key 
performance 
indicators 

Baseline Planne d 

Targets 

Achieve d 

Targets( 

21/22) 

Remarks* 

Youth 

development 

Programs 

developed 

and 

implemente d 

No. of social 

and financial 

programs 

initiated and 

implemented 

5 20 1 -Ongoing Nandi 
County Youth 
Service program 
- Target was not 
achieved due to 
High Cost of 
trainings 
/facilitation 

Socially and 

financially 

empowered 

youth 

No. of 

socially and 

financially 

empowered 

youth 

5 2000 100 Limited Budget for 
Nandi County 
Youth Service 
Programme 

Youth groups 

facilitated 

No. of youths/ 

Groups 

facilitated 

0 100 0 No allocation to the 
Programme in the 
year 
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Programme Name: Culture and heritage preservation 

Objective: To conserve and preserve cultural heritage 

Outcome: Culture and heritage preserved 

Sub Key Key performance Baseline Planned Achie Remarks 

programme outcomes/outputs indicators  Targets ved  

     Targe  

     ts  

Acquisition of Empowered cultural No of cultural 0 10groups 0 The 

instruments groups groups issued with    program 

and uniform for  uniforms and    was not 

Cultural groups  instruments    funded in 

      FY 

      2021/2022 

Construction of An operational art % of works done 0 100% 0 The 

art and culture and cultural centre     program 

centre complex      was not 

at Kamatargui      funded in 

      FY 

      2021/2022 

Programme name: Social and economic empowerment of the vulnerable 

Objective: To provide care and support to vulnerable members of the community 

Outcome: Improved livelihood of the vulnerable and disadvantaged members of the society. 

Sub Key Key Base Plan Achie Remarks 

programme outcomes/outputs performance line ned ved  

  indicators  Targ Targe  

    ets ts  

Construction of 

Mosocraft 

An operational 

centre 

% of 

done 
works 0 100% 0 The program was not 

funded in FY 2021/2022 

Empowerment        

centre        

Phase 2- An operational % of works 0 100% 0 The program was not 

Construction rescue centre done     funded in FY 

and equipping       2021/2022 

of a rescue        

centre        

Acquisition and assistive devices No of PWD 3500 150 272 The program was 

distribution of acquired and issued with    funded in the 

assistive devices distributed assistive    FY2021/2022 however 

  devices    the funds were 

      reallocated. The target 

      achieved was through 

      support from donors. 
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2.3 Analysis of Capital and Non-Capital projects of the Previous ADP 

Provide a brief summary of what was achieved during the previous ADP. Details of the 

achievements should be presented in the given format and annexed. 

 
Table 2: Performance of Capital Projects for the previous year 2022/2023 

 

Project 

Name/ 

Locatio 

n 

Objective/ 

Purpose 

Output Performanc 

eIndicators 

Status 

(based on 

the 
indicators 
) 

Planned 

Cost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Source 

of 

funds 

Kipchoge 

stadium 

To tap and 

nurture more 

sports talents 

Complete 

and 

functional 

stadium 

% of 

completion 

Stalled at 

70% 

25M 0 CGN/Na 

tional 

Govern 

ment 

Kapsabet State 

of the Art 

studio 

To nurture 

talents 

among the 
artists 

Complete 

and 

functional 
studio 

Functional art 

studio 

Not yet 

started 

15M 0 CGN/Na 

tional 

Govern 
ment 

 

 
Table 3: Performance of Non-Capital Projects for previous ADP 2022/2023 

 

Project 

Name/ 

Locatio 

n 

Objective/ 

Purpose 

Output Performanc 

eIndicators 

Status 

(based on 

the 
indicators) 

Planne 

dCost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Sourc

e of 

funds 

Construction of 

ECDE centres 

& sanitary 

facility 

countywide 

To improve 

access to 

Pre-primary 

education, 

child 

friendly 

facilities and 

an enabling 
environment 

Increase 

enrolment 

& 

transition 

rate 

Number of 

ECDE 

classrooms 

constructed 

Not funded 8,000,000 0 CGN 

Construction of 

ECDE Centre 

in Kitaor 

ECDE 

To improve 

access to 

Pre-primary 

education, 

child 

friendly 

facilities and 

an enabling 

environment 

Increase 

enrolment 

& 

transition 

rate 

Number of 

ECDE Centres 

constructed. 

Completed 2,500,000 2,500,000 CGN & 
Safaric

o m 

Founda

ti on 
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Project 

Name/ 

Locatio 

n 

Objective/ 

Purpose 

Output Performanc 

eIndicators 

Status 

(based on 

the 
indicators) 

Planne 

dCost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Source 

of 

funds 

Provision of 

adequate 

furniture and 

fixtures in all 

existing ECDE 

Centres county 

wide 

To improve 

access to 

Pre-primary 

education, 

child 

friendly 

facilities and 

an enabling 
environment 

Increase 

enrolment 

& 

transition 

rate 

No. of ECD 

centres 

equipped with 

teaching and 

learning 

materials 

Not funded 4M 0  

Equipping 

ECD centres 

with teaching 

& learning 

resource 

To improve 

access to 

Pre-primary 

education, 

child 

friendly 

facilities and 

an enabling 

environment 

Increase 

enrolment 

& 

transition 

rate 

No. of ECD 

centres 

equipped with 

teaching and 

learning 

materials 

Teaching 

and learning 

resources 

supplied to 

809 centres 

4M 10M CGN 

Renovation of 

dilapidated 

ECDE 

classrooms 

@ksh200,000 

To improve 

access to 

Pre-primary 

education, 

child 

friendly 

facilities and 

an enabling 
environment 

Increase 

enrolment 

& 

transition 

rate 

No. of ECD 

classrooms 

renovated 

The 

renovations 

of 23 

classrooms 

ongoing at 

different 

levels of 

completion 

6M 8M CGN 

Construction of 

administration 

blocks in 2 

VTC 

(Kurgung 

&Meteitei) 
@ksh 4M 

To expand 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Number of 

administration 

blocks 

constructed 

Not funded 8M 0  

Construction of 

twin 

workshops in 3 

VTC (Cheptarit 

vtc, Kiropket 

vtc & Chemelil 

Potopoto 

@Ksh 3M 

To expand 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Number of 

twin 

workshops 

constructed 

Not funded 9M 0  
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Project 

Name/ 

Locatio 

n 

Objective/ 

Purpose 

Output Performanc 

eIndicators 

Status 

(based on 

the 
indicators) 

Planne 

dCost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Source 

of 

funds 

Construction of 

VTC 

classrooms at: 

(Sirwa 

Yala,Meteitei, 

Chemelil 

potopoto, 

Chepsire & 

Serem VTC) 

To expand 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Number of 

twin 

workshops 

constructed 

Not funded 5M 0  

Equipping  5 

newly 

completed 

VTCs with 

tools & 

equipment 

(Kabore,Kipse 

bwo,Kipsergec 

h,Kiropket & 

Kimondi vtc) 

@Ksh 1.5M 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Number of 

twin 

workshops 

constructed 

Ongoing 7.5M 10M  

Renovation of 

2 classrooms at 

Kaplamai VTC 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Number of 

classrooms 

renovated 

Not 

budgeted 

1M 0  

Renovation of 

Cheptarit VTC 

dining hall 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

Number of vtc 

structures 

renovated 

Not 

budgeted 

1M 0  

Renovation of 

Kapsabet 

school for the 

deaf VTC 

workshop 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

No of VTC 

structures 

rehabilitated 

Not 

budgeted 

1M 0  

Renovation of 

Kabore VTC 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

No of VTC 

structures 

rehabilitated 

Ongoing 1M 500,000  
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Project 

Name/ 

Locatio 

n 

Objective/ 

Purpose 

Output Performanc 

eIndicators 

Status 

(based on 

the 
indicators) 

Planne 

dCost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Source 

of 

funds 

  Technical 
Training 

     

Construction of 

a gate at 

Cheptarit VTC 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

No of gates 

constructed 

Not 

budgeted 

1M 0  

Provision of 

VTC utilities 

(Tangaratwet, 

Kabore,Kiropk 

et,Kipsebwo 

nandi 

hills,Kimondi, 

Chemelil 

potopoto & St. 

Augustine 
Kipsebwo 

To increase 

access to 

vocational 

education 

Improved 

Access to 

Quality & 

Relevant 

Technical 

Training 

No of utilities 

provided 

Not 

budgeted 

4M 0  

 

Sports and Youth Affairs 

The department undertook the following development programs aimed at nurturing and 

promoting talent among the youth, 

  

 Facilitated 10 local competitions namely; Koitalel half marathon, national volley ball 

league, county secondary and primary school competition,U20 trials ,Governors cup 

tournament , Mountain Run,Special Olympics, Eldoret City Marathon and KICOSCA 

out of which over 100 youths were facilitated to participate and explore their talents 

 

Project 

Name/ 

Locatio 

n 

Objective 

/ 

Purpos 

e 

Output Performanc 

eindicators 

Status 
(based on 
the 
indicators) 

Planne 

dCost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Source 

of 

funds 

Tournaments To tap and 

nurture more 

sports talents 

Increased 

talent 

developm 
ent 

No. of 

tournaments 

held 

 5M 2M Sports 

sector 

Governors 

cup 

To tap and 

nurture more 

sports talents 

Increased 

talent 

developm 
ent 

  5M 7M Sports 

sector 
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Purchase of 
sports 

To tap and 
nurture more 

Increased 
talent 

Acquisition of 
assorted sports 

 1M 4M Sports 
sector 

 
 

 

 

 

 Pro

ject 

Name/ 

Locatio n 

Objective 

/ Purpos 

e 

Output Performanc 

eindicators 

Status 
(based on 
the 
indicators) 

Planne 

dCost 

(Ksh.) 

Actua 

lCost 

(Ksh.) 

Source 

of 

funds 

equipment sports talents developm 
ent 

equipment’s and 
materials 

    

Championsh 

ips 

To tap and 
nurture more 

sports talents 

   2M 1.5M Sports 

sector 

KICOSCA To tap and 
nurture more 

sports talents 

   5M 10M Sports 

sector 

Nandi County 

Youth 

Service(N.C. 
Y.S) 

Trainings and 

Recruitment of 

more 
youth 

Youth 

absorbed 

in 

N.C.Y.S 

No. of youth 

Absorbed in 

N.C.Y.S 

723 90M 56M Youth 

sector 

Purchase of 

high- pressure 

car 

was 

machines 

To empower 

youth 

economicall y 

High 

pressure 

car wash 

machines 

purchased 

No. of high 

pressure car 

wash machines 

0 5M 4M Youth 

sector 

Purchase of 

mechanical 

tool boxes 

To empower 

youth 

economically 

Tool 

boxes 

purchased 

No . of Tool 

boxes purchased 

0 3M 0 Youth 

sector 

Purchase of 

Grinders 

To empower 

youth 

economically 

Grinders 

purchase 

No . of Grinders 

purchased 

0 5M 0 Youth 

sector 

Exhibition, 

festivals and 

fares 

To empower 

youth 

economically 

Exhibitio 

ns held 

No . of 

exhibitions held 

0 2M 0 Youth 

sector 
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2.4 Payments of Grants, Benefits and Subsidies 

 

This section should provide information on total payments done by the county government. 

 
Table 4: Payments of Grants, Benefits and Subsidies 

 

Type of payment 

(e.g.Education 

bursary, biashara 

fund etc.) 

Budgeted 

Amount 

(Ksh.) 

Actual 

Amount 

paid (Ksh.) 

Beneficiary Remarks* 

Nandi County Bursary 

fund 

85Million 85Million 8,841 
STUDENTS 

During the year 

under review, the 

department 

managed to 

disburse a total of 

85 Million to 

8,841 beneficiaries 

across the County. 

Subsidized Vocational 

Training Support Grant 

11,829,166 - - Delay in 

disbursement of 

funds by the 
County treasury. 

 
2.5 Challenges experienced during implementation of the previous ADP 

 

1. Insufficient funding and delays in disbursement of funds which hampers implementation of 

projects and programs. 

2. The sector lucks adequate staff in technical areas which hinders service delivery 

3. Lack of a proper evaluation criteria of the civil service practicing performance-based promotion 

coupled with inadequate budgetary provisions for promotion and recruitment of staff on permanent 

basis. 

4. Lack of adequate mobility for coordination and assessment within the county ECDs and VTCs 

5. Political interference in the project implementation and disbursement of Bursary 

6. Inadequate transport in the sector at all levels that hinders monitoring and evaluation 

7. ECD and Vocational Training follow an education calendar while the county follows financial year 

calendar hence does not match with timely release of funds. 

8. Frequent revision of the budget (supplementary budgets) even after the expenditure has been 
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committed greatly affect the implementation of programmes 

9. Inadequate capacity building programmes for both caregivers and instructors which affects career 

progression and curriculum delivery 

10. ECDE and VTCs classrooms put up without the accompanying requirements e.g. furniture, 

qualified instructors and sanitary facilities 

11. Negative perception of Vocational Training Centres hence low enrolment & Misconception of VTCs 

12. Inadequate trained personnel to man sports 

13. Sponsorship from private entities was not forthcoming xiv

 Inadequate sports equipment’s 

14. Increased doping cases 

15. Poor state of sports facilities (sub-standard fields) which causes risks to players xvii

 Encroachment of existing cultural sites and some sites lie on private land. 

16. The constructed jean marie seronei social hall could not achieve its intended objective since its 

occupied by pupils 

2.6 Lessons learnt and recommendation 

i. Analysis of projects evaluated revealed that there was higher efficiency in project implementation 

in cases where there was collaboration between sectors. This contributed to achievement of 

higher-level outcomes in projects/programmes interventions. 

ii. Projects/programmes implemented through National donors/Local partnerships demonstrated 

better progress compared with direct departmental initiatives e.g. Construction of Kitaor ECDE in 

partnership with Safaricom foundation and Training of ECDE Teachers on CBC was in 

partnership with KLB 

iii.  Regular field monitoring and evaluation enabled collection of data necessary for decision 

making, tracking, implementation in development planning and advising future projects planning 

and design. 

iv. The emergence of COVID-19 pandemic has had disruptive effects to sector operations, academic 

calendar, businesses and livelihoods. This is expected to have lasting effects beyond the 2nd 

generation CIDP implementation period. 

v. Preparation and updating of the County Statistical Abstract in the County has provided data needs 

for integrated development planning and tracking implementation of projects and programmes at 
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the County level. 

vi. Conduct seminars /sensitization programs on effects of doping 

vii. Train more coaches and Referees to tap more talents 

viii. Thorough stakeholder engagement before initiation of any project/program to boost stakeholder 

partnership 

ix. Construct standard community sports fields 

x. There is need to strengthen public private partnerships in preservation cultural sites 

xi. The department in collaboration with the department of Health and Sanitation should carry out 

assessments and develop a PWD  database for ease of service delivery 

xii. The department should explore funding from other sources such as donors and sponsors so as to 

achieve their objectives. 
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LANDS, PHYSICAL PLANNING, HOUSING, 

ENVIRONMENT, WATER, NATURAL RESOURCES 

AND CLIMATE CHANGE. 

Introduction 

The Department is composed of the following sections namely; Lands, Physical Planning, Housing, Environment, 

Water, Natural Resources and Climate Change. These sections offer services related to land, water, housing, 

community forests, minerals, land use planning, surveying, environment conservation, mitigation and adaptation 

of climate change impacts. 

During the FY 2022/2023, the department was allocated 89,378,974 under the supplementary estimates where 

forty-six (46) water projects were prioritized under water section, four (4) projects under survey and physical 

planning section and one (1) project under environment section. These projects are at different stages of 

implementation. 

 

The development of Nandi County spatial plan is ongoing (about 70%) and will guide land use once completed. 

To reduce the adverse effects of climate change, the department has formulated the requisite legislation and 

undertaken tree planting activities towards increasing forest cover. 

 
2.2. Lands, Physical Planning, Housing, Environment, Water, Natural Resources and Climate Change 

Achievements in the Financial Year 2021/2022 

 

The strategic priorities are; 

 Strengthen regulatory framework 

 Conserve and protect water sources. 

 Develop water infrastructures. 

 Regularize land allocation 

 Digitize land records. 

 Enhance development control 

 Develop affordable housing schemes 

 Strengthen public housing management 

 Conserve and manage the environment 
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Analysis of planned versus allocated budget 

ANALYSIS OF PLANNED VERSUS ALLOCATED BUDGET 2022/2023 
 
 

Programmes for Development Planned budget Allocated budget 

Water service provision 90,000,000 45,000,000 

Physical planning 83,000,000 20,000,000 

Land survey and registration 15,000,000 3,000,000 

Environmental conservation and 

protection 

20,000,000 7,378,974 

Total development 208,000,000 74,378,974 

 

 
Key achievements 

 
 Completion and operationalization of community water projects. 

 Drilling and equipping of six (6) boreholes 

 Conducted survey and mapping of public lands and wetlands and acquisition of Modern survey 

equipment. 

 Preparation of County spatial plan which is at 70% complete. The following activities have been done; 

reconnaissance survey, acquisition and digitization of high resolution satellite imagery, scanning and 

digitization of parcels of land (Registry Index Maps), ward sensitization fora, sensitization of executive, 

inception report, survey control pillars in place, situational analysis report. 

 Restoration of approximately 100 acres of degraded wetlands 

 
2.2.1 Table 1: Summary of Lands, Physical Planning, Housing, Environment, Water, Natural Resources and 

Climate Change Programmes 

 

 
 

Programme Name: Water Service Provision 

Objective: To enhance access to safe and clean water 

Outcome: Increased access to safe and clean water 

Sub-Programme Key 

Outcomes/ 

outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Provision of Increase of No. of 26,550 35,400 1,770 Inadequate 

portable water households households    funding 

 connected to connected to     

 water supply piped water.     
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Programme: Physical and Land use planning 

Objective: To prepare physical and land use plan for sustainable development 

Outcome: Well-planned human settlement 

Sub 

Programme 

Key Output/ 

outcome 

Baseline Key performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Remark 

Development Controlled 20% % Of buildings, 60% 35% Limited 

control development  land subdivision,   funding and 

   change/ extension   staffing. 

   of user, EIA,    

   extension of leases    

   approved    

Preparation of Basis for 10 No. of plans 2 0 Target not 

Local Physical infrastructure  prepared and   achieved. 

Development provision,  approved    Process 

Plans development,      delayed 

 control and       

 investment       

Preparation of 

the County 

Spatial 

created 

plan 

and 
30 

Spatial plan 100% 70% Process 

ongoing 

is 

at 

spatial plan effected      70%, late 

       release of 

       funds  
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Programme: Land survey and administration 

Objective: To enhance land administration through survey and mapping 

Outcome: Secured land tenure 

Sub 

Programme 

Key 

Output/outcome 

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Remarks 

Land survey Local Physical 

development plans 

for urban centers 

implemented 

1500 No. of parcels 

surveyed and 

registered 

1000 0 Inadequate 

funding and 

under 

staffing 

Modernization 

of survey 

equipment 

Modern survey 

equipment 

purchased 

1 No. of modern 

equipment 

acquired 

3 0 In 

procurement 

stage 

 
Programme: Environmental conservation and management 

Objective: To sustainably manage and conserve environment and natural resources 

Outcome: Well managed and conserved environment 

Sub 

Programme 

Key 

Output/outcome 

Baseline Key 

performance 

Indicators 

Planned 

Targets 

Achieved 

Targets 

Remarks 

Purchase and 

planting of 

tree seedlings 

Tree seedlings 

planted increased 

21% Percentage of 

land under tree 

cover 

35% 26.1% Target not met 

due to limited 

resources 

Mapping of 

environmental 

fragile 

ecosystems 

Environmental 

fragile ecosystems 

mapped 

1 No. of wetlands 

Beaconed and 

mapped 

3 1 At procurement 

stage 

Solid waste 

management 

Solid waste 

management 

strategy and policy 

developed 

0 No. of solid 

waste 

management 

strategies  and 

policies 

developed 

1 0 Reallocation of 

funds during 

supplementary 

Establishment 

of climate 

change Fund 

Climate change 

fund established 

0 No. of Climate 

change Funds 

established 

1 1 Fund established 

and Resources 

allocated 
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2.3 Analysis of Capital and Non-Capital Projects 

 
Table 2: Performance of Capital Projects for the previous year 2022/2023 

WATER SECTOR 

 

Project Name/ 

Location 

Objective 

/Purpose 

Output Performanc 

eIndicators 

Status 

(based on 

the 

indicators 

) 

Planned 

Cost 

(Ksh.) 

Actual 

Cost 

(Ksh.) 

Sourceof 

funds 

Kapsean water 

project 

To enhance 

access to 

clean water 

Distribution 

Network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 2000,000 1,400,000 County 

Governmen t 

of Nandi 

Fr Boelye water 

project 

To enhance 

access to 

clean water 

Borehole drilled No. of 

households 

connected to 

water 

Ongoing 6,000,000 3,000,000 County 

Governmen t 

of Nandi 

Lolmingai/Kapkagao n 

water project 

To enhance 

access to 

clean water 

Distribution 

network 

rehabilitated 

No. of 

households 

connected to 

water 

Ongoing 2,500,000 2,276,000 County 

Governmen t 

of Nandi 

Siwo water project To enhance 

access to 

clean water 

Distribution 

Network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 1,100,000 County 

Governmen t 

of Nandi 

Kaplamai water 

project 

To enhance 

access to 

clean water 

Distribution 

Network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 1,500,000 700,000 County 

Governmen t 

of Nandi 

Kormaet water 

project 

To enhance 

access to 

clean water 

surface pump and 

solar panels 

installed 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 900,000 County 

Governmen t 

of Nandi 

Ndulele water project To enhance 

access to 

clean water 

surface pump and 

solar panels 

installed 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 1,000,000 County 

Governmen t 

of Nandi 

Chemarot water To enhance Weir No. of Ongoing 3,000,000 500,000 County 
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project access to 

clean water 

constructed households 

connected to 

water 

   Governmen t 

of Nandi 

Kobujoi water project To enhance 

access to 

clean water 

Distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 5,000,000 600,000 County 

Governmen t 

of Nandi 

Singinwai water 

project 

To enhance 

access to 

clean water 

Distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 2,000,000 1,100,000 County 

Governmen t 

of Nandi 

Silanga water Project To enhance 

access to 

clean water 

Distribution 

network 

constructed and 

50m3 tank 

rehabilitated . 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 600,000 County 

Governmen t 

of Nandi 

Mateget water project To enhance 

access to 

clean water 

Meters installed 

and works 

rehabilitated 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 600,000 County 

Governmen t 

of Nandi 

Mombor Water To enhance 

access to 

clean water 

Distribution 

network 

constructed and 

25m3 tank 

rehabilitated . 

No. of 

households 

connected to 

water 

Ongoing 5,000,000 3,000,000 County 

Governmen t 

of Nandi 

Koibem Water 

Project 

To enhance 

access to 

clean water 

Water 

infrastructure 

developed 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 4,000,000 County 

Governmen t 

of Nandi 

Chepkumia / Ngerek 

Water Project 

To enhance 

access to 

clean water 

2 no spring boxes, 

10m³ water 

sump/reservoir and 

supply and 

installation of 

submersible pump 

and solar panels 

constructed and 

installed 

No. of 

households 

connected to 

water 

Ongoing  1,500,000 County 

Governmen t 

of Nandi 
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Kibung’u Water 

Project 

To enhance 

access to 

clean water 

Distribution 

network 

rehabilitated 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 1,000,000 County 

Governmen t 

of Nandi 

Kolonget Springs 

Water Project 

To enhance 

access to 

clean water 

spring Protected No. of 

households 

connected to 

water 

Ongoing 1,000,000 510,000 County 

Governmen t 

of Nandi 

Kapchiley Water 

Project 

To enhance 

access to 

clean water 

Distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 797,950 County 

Governmen t 

of Nandi 

Kaplolo Water 

Project 

To enhance 

access to 

clean water 

Water 

infrastructure 

constructed 

No. of 

households 

connected to 

water 

Ongoing 5,500,000 5,388,200 County 

Governmen t 

of Nandi 

Kaiboi Borehole 

Water Project 

To enhance 

access to 

clean water 

Solar panels, 

submersible 

pump. 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

constructed 

No. of 

households 

connected to 

water 

Ongoing 5,000,000 4,830,000 County 

Governmen t 

of Nandi 

Kapcheplanget 

Borehole Water 

Project 

To enhance 

access to 

clean water 

Supply and 

installation of 

solar panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

constructed 

No. of 

households 

connected to 

water 

Ongoing 5,000,000 4,830,000 County 

Governmen t 

of Nandi 
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Kapkatet Borehole 

Water Project 

To enhance 

access to 

clean water 

Casings, solar 

panels, 

submersible 

pump, 

Switch/contro l 

panel, 24m3 

steel elevated 

tank with 10m 

steel structure 

and distribution 

pipes. 

constructed 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 5,388,200 County 

Governmen t 

of Nandi 

Maraba Secondary 

Borehole water 

project 

To enhance 

access to 

clean water 

Casings, solar 

panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

constructed 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 5,383,958 County 

Governmen t 

of Nandi 

Sireet Secondary 

Borehole Water 

Project 

To enhance 

access to 

clean water 

Casings, solar 

panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

constructed 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 5,388,200 County 

Governmen t 

of Nandi 

Kipkoror Borehole To enhance Casings, solar No. of Ongoing 6,000,000 5,388,200 County 
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Water Project access to 

clean water 

panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

constructed 

households 

connected to 

water 

   Governmen t 

of Nandi 

Chepkober Borehole 

Water Project 

To enhance 

access to 

clean water 

solar panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

Constructed 

No. of 

households 

connected to 

water 

Ongoing 6000,000 4,830,000 County 

Governmen t 

of Nandi 

Kipsamoite Borehole 

Water Project 

To enhance 

access to 

clean water 

solar panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 steel 

elevated tank with 

10m steel 

structure and 

distribution pipes 

Constructed 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 4,830,000 County 

Governmen t 

of Nandi 

Kaplesho/Kapsokyo 

Borehole Water Project 

To enhance 

access to 

clean water 

Casings, solar 

panels, 

submersible 

pump, 

Switch/control 

panel, 24m3 

steel elevated 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 5,388,200 County 

Governmen t 

of Nandi 
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  tank with 10m 

steel structure and 

distribution pipes 

Constructed 

     

Kamachile Water 

Project 

To enhance 

access to 

clean water 

Intake weir , 

100m3 

masonry water 

tank, pipe laying 

and associated 

fittings 

constructed 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 2,758,119 County 

Governmen t 

of Nandi 

Chepkoiyo Water 

Project 

To enhance 

access to 

clean water 

50m
3
 masonry 

tank, distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 2,063,109. County 

Governmen t 

of Nandi 

Ainabmoi Water 

Project 

To enhance 

access to 

clean water 

Spring 

protection, 

25m3 sump, 

Pump, solar 

and Rising 

main constructed 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 2,715,818 County 

Governmen t 

of Nandi 

Kapkechui Water 

Project 

To enhance 

access to 

clean water 

spring 

protection 

,25m3 

collection tank/ 

sump 

rising main 

submersible 

pump set and 

solar power 

system 

constructed 

No. of 

households 

connected to 

water 

Ongoing 4,000,000 3,230,441 County 

Governmen t 

of Nandi 

Kombe Water Project To enhance 

access to 

clean water 

100m
3
 masonry 

tank, distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 2,000,000 1,825,100 County 

Governmen t 

of Nandi 



 

 

 

 

  

69 | P a g e   

Kaptel Water Project To enhance 

access to 

clean water 

Supply, deliver 

and laying of 

pipes and 

distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 2,000,000 1,613,800 County 

Governmen t 

of Nandi 

Kapkangani 

Kapkitara Water 

Project 

To enhance 

access to 

clean water 

weir constructed No. of 

households 

connected to 

water 

Ongoing 1,000,000 526,365 County 

Governmen t 

of Nandi 

Tuigoin Kapkilel 

Water Project 

To enhance 

access to 

clean water 

Spring and 

distribution 

network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 

o 

695,151 County 

Governmen t 

of Nandi 

Kiptorgoge Water 

Project 

To enhance 

access to 

clean water 

50m
3
 masonry tank 

constructed 

No. of 

households 

connected to 

water 

Ongoing 2,500,000 2,356,170 County 

Governmen t 

of Nandi 

Kapsagara B Water 

Project 

To enhance 

access to 

clean water 

24m
3
 masonry tank, 

distribution network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 2,624,450 County 

Governmen t 

of Nandi 

Chereres Water 

Project 

To enhance 

access to 

clean water 

Gravity main 

constructed 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 445,778.0 

0 

County 

Governmen t 

of Nandi 

Arwos Springs Water 

Project 

To enhance 

access to 

clean water 

spring protection 

constructed 

No. of 

households 

connected to 

water 

Ongoing 1,000,000 510,000 County 

Governmen t 

of Nandi 

Enego/ Ndurio Water 

Project 

To enhance 

access to 

clean water 

weir and Gravity 

main constructed 

No. of 

households 

connected to 

water 

Ongoing 6,000,000 5,707,900 County 

Governmen t 

of Nandi 

Kemeloi Water 

Project 

To enhance 

access to 

clean water 

Spring protection and 

gravity main 

constructed 

No. of 

households 

connected to 

water 

Ongoing 3,000,000 2,800,000 County 

Governmen t 

of Nandi 

Tabarin Singoroa 

Water Project 

To enhance 

access to 

weir and cattle 

trough 

No. of 

households 

Ongoing 2,000,000 1,830,000 County 

Governmen 
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 clean water constructed connected to 

water 

   t of Nandi 

Chemamul Water 

Project 

To enhance 

access to 

clean water 

50m
3
 masonry tank, 

distribution network 

constructed 

No. of 

households 

connected to 

water 

Ongoing 1,500,000 1,100,000 County 

Governmen t 

of Nandi 

Purchase of Casing and 

Drilling accessories 

for 

Boreholes 

To enhance 

access to 

clean water 

Casings and 

drilling 

accessories 

acquired 

No. of Casings 

and drilling 

accessories 

acquired 

Ongoing 20,000,00 

0 

10,000,00 

0 

County 

Governmen t 

of Nandi 

 

 

 
 

SURVEY AND PHYSICAL PLANNING SECTOR 
 
 

Projec t 

Name/ 

Locati 

on 

Objectiv e/ 

Purpose 

Output Performan ce 

Indicators 

Status (based 

onthe 

indicators) 

Planne 

dCost 

(Ksh.) 

Actual 

Cost 

(Ksh.) 

Source of 

funds 

Preparation of 

Nandi County 

Spatial Plan 

To prepare 

spatial plan 

for 

sustainable 

land use 

Public 

participatio n, 

mapping, 

scenario 

building, data 

collection, 

zoning, 

undertaken 

Percentage of 

land spatially 

planned 

70% 

(Land parcels 

scanned and 

digitized, 

satellite 

imagery 

digitized and 

georeference d, 

secondary data 

collected from 

sector heads, 

stakeholder’ s 

engagements 

, survey 

controls in 

place, 

83M 15,000,00 

0 

County 

Governme nt 

of Nandi 
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    existing 

situation of 

the county 

space 

mapped) 

   

Preparation of 

Kaiboi and 

Mosoriot Local 

Physical and 

Land use 

Development 

plans 

To control 

developme nt 

within the 

trading 

centres 

Physical 

and land 

use plans 

developed 

No. of Physical 

and land use 

plans developed 

0 20,000,00 

0 

5,000,000 County 

Governme nt 

of Nandi 

 

 

ENVIRONMENT SECTOR 
 
 

Project 

Name/ 

Locatio 

n 

Objective/ 

Purpose 

Output Performan ce 

Indicators 

Status 

(based 

on the 

indicato

r 

s) 

Planne 

dCost 

(Ksh.) 

Actual 

Cost 

(Ksh.) 

Sourceof 

funds 

Beaconing of 

county own 

public land 

To Map, 

survey and 

beacon 

Wetlands 

GIS based 

map, wetland 

manageme nt 

plans 

Demarcatio n 

and fencing 

completed 

Percentage 

increase in 

hectares of 

wetland 

mapped and 

beaconed 

0% 10,000,000 2,000,000 County 

Governme nt 

of Nandi 

Tree planting To purchase 

and plant 

indigenous 

and exotic tree 

seedlings 

Indigenous 

and exotic 

tree 

seedlings 

planted 

Percentage of 

land under tree 

cover 

ongoing 10M 5,378,974 County 

Governme nt 

of Nandi 

Climate 

change 

To establish 

and 

Climate 

change unit 

No. of climate 

change units 

ongoing 20M 4M County 

Governme 
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mitigation and 

adaptation 

measures 

operationali 

ze climate 

change Fund 

and fund 

established 

and Funds 

established 

   nt of Nandi 

Table 3: Performance of Non-Capital Projects for previous ADP 2022/2023 

SURVEY SECTOR AND PHYSICAL PLANNING 

Project Name/ 

Locatio n 

Objective 

/ Purpos e 

Output Performanc 

eindicators 

Status (based o 

n the 

indicator 

s) 

Planne dCost 

(Ksh.) 

Actua lCost 

(Ksh.) 

Source of funds 

 

 

 

 

Purchase of 

RTK 

Machines 

To 

modernize 

surveying 

and 

mapping 

equipment 

surveying 

and 

mapping 

equipmen t 

moderniz 

e 

 

 

 

 

No. of modern 

equipment’s 

purchased 

0  

 

 

 

 

 

5M 

 

 

 

 

 

3,000,00 

0 

County 

Governme nt 

of Nandi 

 

 
2.3 Payments of Grants, Benefits and Subsidies 

 
This section should provide information on total payments done by the county government. 

 
Table 4: Payments of Grants, Benefits and Subsidies 

 
 

Type of payment (e.g. 

Education bursary, biashara 

fund etc.) 

Budgeted 

Amount 

(Ksh.) 

Actual Amount 

paid (Ksh.) 

Beneficiary Remarks* 

Subsidy for KANAWASCO 10,000,000 10,0000,000 KAPSABET 

NANDI WATER 

AND 

SANITATION 

COMPANY 

Need to 

upscale the 

subsidy 
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2.4 Challenges experienced during implementation of the previous ADP 

The following are some of the challenges faced by the department; 

 Poor management of projects by the committee members and political interference. 

 Encroachment of environmental fragile areas e.g., swamps, escarpments and riparian reserves 

 Reallocation of funds during supplementary budget affected departmental work plans 

 Inadequate funds made it difficult for some sectoral projects to kick-off, this delayed 

implementation of county spatial plan which is behind schedule 

 

2.5 Lessons learnt and recommendations 

 Procurement processes should start early enough to facilitate contractors to commence 

work on time. 

 Public participation is paramount whenever undertaking any project 

 There is need for proper project planning especially those done in phases to ensure adequate 

resource allocation and timely completion 

 More solar pumping system and gravity projects should be considered in planning for cost 

effectiveness and sustainability rather than depending fully on electricity 

 Priority of resource allocation should be done on incomplete projects 

 There is need for more resource mobilization from development partners to facilitate all the 

departmental planned activities 

 Emphasize oh hydrological survey & design and prior site visits so as to get the right project 

scopes and in deriving the correct Bill of quantities 

 Encourage use of solar power system, gravity schemes and hydrum system instead of 

electricity as source of power, to reduce on expenses 

 County government should encourage project ownership so as the locals can come up with 

project maintenance and sustainability 
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TRADE, TOURISM, INDUSTRIALIZATION AND ENTERPRISE 

DEVELOPMENT 

 

Introduction 

Department of Trade, Investment and Industrialization is one of the departments that 

contribute to the economic pillar in the county. In the FY 2022/2023 the department was 

allocated Ksh.85, 470,383 for development in total. The department was allocated 

Ksh.38,700,000 for new works, Ksh.30,890,931 was brought forward as works in progress, 

Ksh.8,819,312 for pending bills and Ksh.7,060,140 for historical pending bills. In the current 

FY 2023/2024 the department is focused on promoting and facilitating trade, tourism, 

Investment and Industrial development in the county. 

 

 

2.2.1 TRADE, TOURISM INDUSTRIALIZATION AND ENTERPRISE 

DEVELOPMENT 

The strategic priorities of the sector include: 

 Improve Trade Development 

 Increase value addition on agricultural produce and other natural resources. 

 Tourism development and promotion 

Most of the projects which had been planned in ADP were not budgeted for in the FY 

2022/2023. The budget focused on completion and operationalization of existing projects; 

hence many projects in the ADP were not captured in the budget. This therefore shows that the 

department should focus on new project for ADP 2023/2024. 

 

 

 Programme name Planned budget Allocated budget 

1 Trade development 25M 18,485,122 
2 Weight and measures 12M 1,460,555 
3 Enterprise development 12M 18,502,940 
4 Investment promotion 2M 0 
5 Industry development 10M 47,021,766 
6 Tourism development 6M 0 

Total development expenditure 67M 85,470,383M 

 

Key achievements 

 

1. Progress has been registered in the industrial development section with the establishment 

of a textile and apparel unit in Mosoriot which is at 90% level of completion for phase 1 

with equipment for the structure procured and delivered. Upon completion and equipping, 

the unit under construction is expected to expand employment opportunities to the 
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residents of the county and attract investors. Other achievements recorded in the section 

include construction of jua kali shades in Kurgung, Lessos, Cheptewai, Kobujoi and 

Maraba market which are yet to be equipped and handed over to the end user.HF 

2. The department has further promoted fair trade practices in the county by calibrating and 

verifying weight and measures instruments. Calibration and verification of instruments has 

enhanced consumer protection and improved fairness in business community. 

3. The department has improved enterprise sector by constructing a business incubation 

Centre in Kapsabet town. The incubation centre will help many business people in our 

county to access more information and learn on issues pertaining business. Furthermore, 

the department has constructed Kapkakaron, Yala centre, Lemook, Kipng’oror, Boda-

boda shades. 

4. Promotion of trade development has been realized through construction of modern market 

stalls at Nandi hills, Namgoi and Serem market. The modern market stalls are in the 

process of being issued to the end user through the market management committee. 

5. The automation of revenue systems led to increased revenue collection at Chepkiit tourist 

site 

6. Improved Chepkiit tourism site to attract more tourist to Nandi county through; 

 Construction of a PWD friendly ablution block walkways and a signage 

 Water supply, installation of a water tank, shades, seats, renovation of a watch 

tower, footbridge, supply and installation of dustbins 

 Construction of a pit latrines 

 
Table 1: SUMMARY OF TRADE, TOURISM, INDUSTRIALIZATION AND ENTERPRISE 

DEVELOPMENT 

 

Programme name: Trade development 

Objective: To improve market Access 

Outcome: Increased access to goods and services 

Sub 

programme 

Key outcomes/ 

output 

Key 

performance 

Baseline Planned 

targets 

Achieved 

targets 

Remarks 

  indicators  in 

actual 

budget 

  

Development 

of physical 

market 

infrastructure 

Open air/fresh 

produce markets 

established 

Number of 

open-air/fresh 

produce 

markets 
established 

15 5 1 Target was not 

achieved due to 

budgetary 

constraints 

Market stalls 

operationalized 

Number of 

market stalls 

operationalized 

- 10 1 Target was not 

achieved due to 

budgetary 

constraints 
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Market sanitation 

facilities provided 

Number of 

facilities 

constructed 

(ablution 
blocks) 

- 4 1 Target was not 

achieved due to 

budgetary 

constraints 

Programme name: Enterprise development 

Objective: To provide information on available business opportunities and services 

Outcome: Increased number of entrepreneurs 

Sub 

programme 
Key outcomes/ 

output 

Key 

performance 

indicators 

Baseline Planned 

targets 

in 

actual 

budget 

Achieved 

targets 

Remarks 

Business 

development 

services 

Boda-boda shades 

constructed 

Number of 

Boda-boda 

shades 
constructed 

- 5 4 Target was not 

achieved due to 

budgetary 
constraints 

Programme name: fair trade practices 

Objective: To provide weight and measures services 

Outcome: Enhanced business competition and consumer protection 

Sub 

programme 
Key outcomes/ 

output 

Key 

performance 

indicators 

Baseline Planned 

targets 

in 

actual 
budget 

Achieved 

targets 

Remarks 

Weight and 

measures 

services 

Constructing and 

equipping of 

weight and 

measures 
workshops 

Number of 

workshops 

constructed 

- 1 0 The programme 

was not funded 

in the FY 

2021/2022 

Weight and 

measures 

instruments 

calibrated 

Number of 

weight and 

measures 

instruments 

calibrated and 

verified 

- 2500 1400 Inadequate 

facilitation for 

field officers 

Programme name: Industrial development 

Objective: To promote industrial development across the county 

Outcome: Increased volume of manufactured /processed goods 

Sub 

programme 
Key outcomes/ 

output 

Key 

performance 

indicators 

Baseline Planned 

targets 

in 

actual 

budget 

Achieved 

targets 

Remarks 

Development 

of industries 

Agro-processing 

industries 

established 

Number of 

agro- 

processing 

industries 
established 

- 0 0 Target was not 

achieved due to 

budgetary 

constraints 

Establishment of 

cottage industries 

Number of 

cottage 

industries 

constructed 

0 0 0 Construction of 

the textile and 

apparel        unit 

phase 1 is 

complete and 
phase 2 is 

      ongoing. 

Construction of 

jua kali shades 

Number of jua 

kali shades 

constructed 

- 5 5 Delays in 

procurement 

process affected 

timely 

implementation 
of the projects 
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 Establishment of 
incubation centres 

Number of 

Incubation 
centres 
constructed 

- 1 1 Target was not 

achieved due to 
budgetary 
constraints 

Programme name: Tourism development 

Objective: To explore tourism potential in Nandi County and market it as an excellent tourist 

destination 

Outcome: Tourism potential in Nandi County developed and tourist arrivals into the County 

increased 

Sub 

programme 

Key 

outcomes/outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks 

Development 

of Nandi Rock 

tourist site 

A developed 

tourist site 

% of works 

done 

10% 100% 0 The project was 

not funded in 

the 
2022/2023FY 

Profiling and 
documentation 

of tourism and 
cultural sites 

profiled and 
documented 

tourism sites 

No. of sites 
profiled and 

documented 

66 1500 0 The project was 
not funded in 

the 
2022/2023FY 

Tourism sites 

signage 

signage erected on 

identified tourism 

sites 

No. of signage 

erected 

1 10 0 The project was 

not funded in 

the 
2022/2023FY 

 

 

Table 2: Performance of Capital Projects for the previous year 

 

Project name/ Objective/ Output Performance Status Planne Actual Sourc 

location purpose  indicators (based on d costs costs e of 
    the (kshs) (kshs) funds 
    indicator    

    s)    

Operationalizin To Operationaliz Number of ongoing 5M 2,000,000 CGN 

g fresh produce improve ed fresh markets     

markets market produce established     

 access markets      

Establishment To Established Number of - 4M 0 CGN 

of livestock sale improve livestock sale sale yard     

yard markets market yard markets markets     

 access  established     

Completing and To Complete and Number of ongoing 10M 7,181,050 CGN 

operationalizing improve operationalize markets stalls     

market stalls market d market stalls operationaliz     

across the access across the ed     

county  county      

Construction To provide Complete and Number of ongoing 0 11,840,71  
and conducive operationalize jua kali   6 

operationalizati working d jua kali shades    

on of jua kali environme shades constructed    

shade nt for jua  and equipped    

 kali traders      

Construction of To Constructed Number of ongoing 4M 8,060,140 CGN 
sanitation improve ablution ablution     

facilities market blocks blocks     

(ablution sanitation  constructed     

blocks)        

Construction of 
modern market 

To 
improve 

Constructed 
modern 

Number of 
constructed 

100% 
complete 

0 2,624,982  

stalls market 
access 

market stalls modern 
market stalls 
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International 

trade fairs and 

exhibitions 

attended 

To grow 

the 

informal 

sector 

Increased 

volume of 

manufactured 

/ processed 

goods 

No. of trade 

fairs attended 

- 3M 0 CGN 

Construction of 

Weights and 
measures 

workshop 

To provide 

conducive 

working 

environme 

nt to the 

Boda-boda 
operators 

Constructed 

Boda-boda 
shades 

Number of 

markets 
established 

Yet to 
start 

2M 1,460,555 CGN 

Construction of 

Boda-Boda 

Shades (county 

wide) 

To provide 

conducive 

working 

environme 

nt to the 

Boda-boda 
operators 

Boda-boda 

Shades 

completed 

and 

operationalize 

d 

No. of Boda- 

boda shades 

constructed 

ongoing 5M 14,491,96 
0 

CGN 

Completing and  Incubation No. of 100% 4M 4,011,180 CGN 

operationalizing centre incubation Complete    

business equipped and centers     

Incubation operationalize constructed     

Centers in d - No. of staff     

Kapsabet  hired     

  - No. of     

  people     

  reached     

  - No. of     

  projects     

  successfully     

  incubated     

Hosting of the   No. of - 2M 0 CGN 

Investment investors     

Conference in attracted to     

Nandi the county     

Completion and To  No. of staff Yet to 10M 34,000,00 CGN 

operationalizing promote hired and start    

of Textile and trained.     

industry facilitate - No. of     

 trade in the customers     

 county - No. of     

  garments     

  produced     

 

 

Table 3: Performance of Non-Capital Projects for previous ADP 

 

Project name/ Objective/ Output Performance Status Planned Actual Source 

location purpose  indicators (based on costs costs of 
    the (kshs) (kshs) funds 
    indicators)    

Prevalence of Reduce Prevalence Number of  2M 0 CGN 

alcohol  consumption of alcohol public     

consumption  rate consumption awareness     

reduced   reduced campaigns     

Purchase of Weight and Actual  Number of  10M 0 CGN 

Weighbridge measures purchase of weighbridge    

test and services working  test weigh    

calibration  standards  and fork lift    

    machine    
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2.3 Challenges experienced during implementation of the previous ADP 

This section provides detailed information on the challenges experienced by the department 

during the implementation of the previous plan. -Some of the challenges include: 

1. Inadequate allocation of funds to sector programs 

2. Lack of a means of transport to facilitate monitoring and inspection of projects, 

enforcement of trade laws, licensing compliance and provision of weights and measures 

services. 

3. Long process of tendering and payment of contractors has delayed project 

implementations and operationalization. 

  

2.4 Lessons learnt and recommendations 

1. Need for participatory implementation of ADP 

2. Need to establish sector Monitoring and Evaluation committee to spearhead Monitoring 

and Evaluation of all projects in the department through including collection of baseline 

data and information and provide feedback mechanisms between the citizens and the 

department 

3. Need for timely preparation of projects Bill of quantities (BQs), drawings and designs to 

enable efficient project workflow and implementation 

 
Recommendations 
1. Have a multi sectorial approach to implementation of projects to ensure access to 

markets and provision of water and security lights to market centres. 

2. Proper feasibility study to be carried out early before any project is rolled out so as to curb 

the site challenges during implementation of the projects 

3. Timely preparation of project bill of quantities, drawings and designs to enable efficient 

project workflow and implementation 
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ADMINISTRATION, PUBLIC SERVICE AND ICT 

 
2.1.1 Introduction 

The County department of Administration, Public Service and e-Government comprise of two sections 

namely; Administration & Public Service and ICT & e-Government. The administration section is 

mandated with the management of the decentralized units including urban areas, Urban planning and 

Development, Disaster and Risk Management, allocation of County Government houses and offices, 

development of urban infrastructure including bus parks and parking bays, solid waste management and 

urban security including street lighting and public participation and Civic Education. 

The Public Service section is responsible for the Management of the County human resource and the 

development of Human Resource policies and guidelines while the ICT and e-Government section is 

responsible for the provision of ICT infrastructure and communication services in the County. Kapsabet 

municipality headed by a Municipal Manager is also domiciled in the department 

In the Financial Year 2021/2022 the department was allocated Ksh. 196,821,516 which included Ksh. 

18,500,000 Works in Progress from FY 2020/2021. 

2.1.2 Administration, Public Service and e-Government Achievements in the Previous Financial Year 

1. Registered the disaster management unit staff with the Chief Fire Association and done both 

online and in-person trainings. The unit also managed to employ three professional divers. 

Currently the unit has been relocated to refurbished fire station at Kapsabet Municipality.The 

Fire station has also been upraged to a modernized Disaster Management Unit for effective 

disaster mitigation and response 

2. Improved public Engagement through the development of Public Participation and Civic 

Education Act, 2021 and the establishment of the Toll-Free call center that has responded to over 

40,000 complaints, compliments, inquiries and emergencies 

3. Completed construction of Jua kali Market shed at Kapsabet 

4. Completed construction of Infrastructural works within Kapsabet Municipality; Jua Kali roads 

900 Meters, Kokwet road 200 Metres, Chepcholol road 200Metres and rehabilitation of Jean 

Marie Road 1.5KM 

2.1.3 Strategic priorities 

1. To develop adequate office space 

2. To have properly planned urban areas and trading centres. 

3. To improve disaster preparedness and risk management 

4. To reduce waterborne diseases and other health hazards. 

5. To ensure accessibility to all-important amenities in urban centers in line with approved physical 

development plans. 

6. To provide modern orderly, spacious, accommodative and suitable bus parks and parking bays 

7. To provide conducive, spacious and business -friendly modern markets. 

8. To provide suitable solid and liquid waste management solutions 

9. To establish clear human resource management and development procedures 

10. To secure the benefits of staff 

11. To improve employee health and safety 

12. To ensure healthy workforce and to accord them a comprehensive medical cover 



 

 

 

 

  

81 | P a g e   

TABLE: ANALYSIS OF PLANNED VERSUS ALLOCATED BUDGET 
 

s/n Programs for Development Planned Budget Actual Budget 

1. Fire Engine Shed 2 0 1M 

2. Extension of Sewer line 0 4M 

3. Construction of ablution blocks at 

Baraton and Chebarbar 

0 5M 

4. Completion of Mosoriot bus park 5M 0 

5. Construction of Dumpsite 10M 8M 

6. Completion and equipping of fully 

equipped fire stations 

10M 0 

7. Acquisition of waste disposal 

trucks 

15M 15M 

8. Acquisition of modern waste 

receptacles 

5M 0 

9. Completion of Governor’s office 20M - 

10. Construction of perimeter wall 6M 0 

11. KUSP 177M 86M 

12. HR Storage facilities 3M 0 

13. Baseline survey and Policies 3M 0 

14. Development of Customer Service 

Charter 

2M 0 

15. ICT Infrastructure project 4M 0 

16. Media cetre 7M 0 

17. ICT Centre 5M 0 

18. EDRMS PHASE 2 Digitization Of 

Registry, Memo Management And 

Payment Workflow 

4M 0 

19. Open government project 5M 0 
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TABLE: SUMMARY OF  SECTOR/ SUB-SECTOR PROGRAMME 

 
 

Programme Name: General Administration and Support Services 

Objective: To improve efficiency in service delivery 

Outcome: Improved efficiency in service delivery 

Sub 

Programme 

Key 
Outcomes/ 
outputs 

Key 
performance 
indicators 

Baseline Planne 

d 
Targets 

Achieve 

d 
Targets 

Remarks* 

Provision of 

County offices 

and support 

services 

Offices 

constructed 

No. of office 

blocks 

constructed 

and equiped 

6 1 0  

Construction 

of the 

Governor’s 

office still 
ongoing 

Vehicles 

acquired 

No. of vehicles 

acquired 

60 8 0 The target 

was not 

achieved 

because of 

budget 
constraints 

Town Planning 
and management 

Towns and 

Urban areas 

planned 

No. of plans 
developed 

0 2 0 Plans yet to 

be 

approved/ad 
opted 

Improved 

solid waste 

management 

No. of waste 

disposal 

equipment 

acquired- 
Tracks 

4 2 0 Budgetary 
constraints 

Improved 

town and 

urban centres 
security 

No. of street 

lights points 

installed 

5 6 0 Budgetary 

constraints 

Improved 

Town and 

urban centres 

road network 

Length of 

roads 

constructed 

(KM) 

5 50 2.7 Inadequate 

funding 

Enhanced 

Town and 

urban areas 
sanitation 

No. of 

sewerage 

system 
constructed 

1 1 0 Inadequate 

funding 
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Programme Name : SPECIAL PROGRAMMES 

Objective: To improve disaster preparedness and risk management 

Outcome:Improved Resilience and Better Capacity to Prevent and Mitigate Disasters 

Sub 

Programme 

Key 
Outcomes/ 
outputs 

Key 
performance 
indicators 

Baseline Planne d 

Targets 

Achieved 

Targets 

Remarks* 

Disaster 

management 

and emergency 

response 

Disaster 

management 

and emergency 

response 

framework 

established 

No. of 

disasters 

prone 

areas/sites 

identified 

0 20 20 Existence of a 

toll-free call 

centre played a 

key role in 

getting 

feedback/co 

mplains. 

The Disaster 

unit is also in 

place 

 No. of 

emergencies 

responded in 

time 

1 20 70 Target 

surpassed. 

Sufficient 

budgetary 

allocation for 

the 

activities 

Improved fire 

control 

capacity 

No.of fire 

equipment 

purchased 

2 10 0 Budgetary 

constraints 

Improved 

working 

environment 

and storage 

facility 

No. of fire 

station 

established 

0 1 0 Fire shed 

constructed at 

Kapsabet.Re 

quire 

uprading 
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Programme Name: Administration and Support of Human Resource 

Objective: To improve service delivery within the county 

Outcome: Improved Service Delivery 

Sub 

Programme 

Key 
Outcomes/ 
outputs 

Key 
performance 
indicators 

Baseline Planne d 

Targets 

Achieved 

Targets 

Remarks* 

Public service 

management 

County human 

resource 

records 

management 

improved 

Human Resource 

Information 

System in 

place 

0 1 0 Budgetary 

constraints 

Human 

resource 

management 

and 

development 

practices 

improved 

No. of Human 

resource and 

development 

policies developed 

0 10 0 Policies still in 

draft form 

Human Resource 

Development 
Improved 

employee 

performance 

and 

Competency 

No. of staff 

trained 
300 3,000 100 Inadequate 

funding 
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Programme Name: ICT & Communication 

Objective: To enhance Service Delivery through ICT and Communication Technologies 

Outcome:Increased use of ICT and Communication Technologies 

Sub 

Programme 

Key 
Outcomes/ 
outputs 

Key 
performance 
indicators 

Baseline Planne d 

Targets 

Achieve 

d 

Targets 

Remarks* 

ICT Infrastructure Community 

computer 

literacy 

improved 

No. of ICT 

centres 

constructed 

and 

operationalized 

1 1 0 Inadequate 

funding 

Public access 

information 

improved 

No. of 

incubation centres 

developed and 

operationalized 

1 1 0 Inadequate 

funding 

Data security 

enhanced 
No. of data 

centres 

constructed, 

CCTV  and 

Biometrics 

2 12 0 Inadequate 

funding 

Improved 

coverage and 

disseminatio n

 of 

Information to 

the public 

No. of 

communicatio n

 equipment 

acquired 

4 10 0 Inadequate 

funds 

Service 

Delivery 

improved 

No. of systems 

developed 
5 14 0 Budgetary 

constraints 
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Analysis of Capital and Non-Capital projects of the Previous ADP (2022/2023) 

TABLE: PERFORMANCE OF CAPITAL PROJECTS FOR THE PREVIOUS YEAR 
 

Project Name 

/location 

Objective 

/purpose 

Output Performance 

indicator 

Status 

(based 

on the 

indicat 

ors) 

Planned 

Cost Ksh. 

Actual 

cost 

ksh. 

Source 

of fund. 

Completion of 

Mosoriot bus              

park 

  Complete and 

operational bus 

park 

Ongoin g 5M 0 CGN 

Construction of 

Dumpsite 

  Percentage of 

construction 

done 

NEW 10M 8M CGN 

Completion and 

equipping of fully 

equipped fire stations 

  Number of 

fully completed 

and 

operationalize d 

fire stations 

new 10M 0 CGN 

Acquisition of waste 

disposal trucks 

  Number of 

purchased 

disposable trucks 

New 15M 15M CGN 

Acquisition of 

modern waste 

receptacles 

  Number of 

waste receptacles 

acquired 

Ongoin g 5M 0 CGN 

Completion of 

Governor’s office 

  Percentage of 

completion 

Compl 

etion 

20M 50M CGN 

KAPSABET MUNICIPALITY 

Construction

 

of perimeter wall 

  Perimeter 

wall 

constructed 

 6M 0 CGN 

KUSP     177M  CGN 
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Waste 

management 

(liquid and solid) 

  No of 

collection 

equipment, 

collection bins,

 transfer 

stations, 

   CGN 

Storm

 wat

er drainage 

  No of Urban 

drainage 

systems; flood 

control 

systems 

   CGN 

Connectivity   Urban roads, 

pedestrian 

walkways and 

bicycle paths, 

street  and 

security lights 

and road signs 

done 

   CGN 

Urban social and 

economic 

infrastructure 

  % of Urban 
greenery and 

public spaces. 

Improved 

   CGN 

   No of Fire 

control stations 

 and 

disaster 

management 

equipment 

(firefighting 

trucks, 

rehabilitation 

and/or 

construction of 

 new 

firefighting 

station and 

facilities) 

   CGN 

PUBLIC 

SERVICE 

      CGN 

HR Storage 

facilities 

    3M 0 CGN 

Baseline survey     3M 0 CGN 
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and Policies        

Development of 

Customer Service 

Charter 

    2M 0 CGN 

ICT AND E- 

GOVERNMENT 

SECTOR 

      CGN 

ICT 

Infrastructure 

project 

    

Ongoin g 

 

 

4M 

0 CGN 

Media cetre    New 7M 0 CGN 

ICT Centre    New 5M 0 CGN 

EDRMS PHASE 

2 Digitization Of 

Registry, Memo 

Management And 

Payment Workflow 

    

 

 

 

Ongoin g 

 

 

 

 

 

4 M 

0 CGN 

Open government 

project 

    

NEW 
 

5M 
0 CGN 

 

2.8.4 Challenges experienced during implementation of the previous ADP 

1. Reallocation of funds to projects that were not budgeted for initially leading to some projects being 

omitted in the final implementation work plan. 

2. Slow procurement / weather patterns/ approvals process occasioned a delay in the implementation 

of some KUSP programs hence being behind schedule The municipality experienced delays in 

getting written approvals from government entities (KeNHA, KCCA, Kenya Power, 

KENAWASCO, Optic Companies) 

2.8.5 Lessons learnt and recommendations 

1. Increased collaboration with development partners and other relevant stakeholders is important 

to address inadequate resources 

2. Nandi hills and Kapsabet requires a fire station for quick response in case of fire emergencies 

3. The county should increase funding to sewerage system in major urban areas hence improving 

liquid waste management and general urban sanitation 
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FINANCE AND ECONOMIC PLANNING 

 
2.10.1 Introduction 

The Finance and Economic Planning sector is charged with the responsibility of ensuring prudent 

financial management of county resources through enforcement of existing laws and regulations, 

formulating and reviewing fiscal economic policies to facilitate socio–economic development, 

resource mobilization, control of public financial resources, Budget coordination & control and 

tracking implementation of county development programs. 

The sector has six sub sectors namely: Revenue, Budget, Financial Accounting & Reporting, 

Internal Audit, Supply Chain Management and Economic Planning 

2.10.2 Strategic priorities of Finance and Economic Planning 

 
 

TABLE 1: ANALYSIS OF PLANNED VERSUS ALLOCATED BUDGET 

 Programmes for Development Planned budget Allocated Budget 

1. Renovation of Revenue offices 5,000,000 0 

2. Acquisition of Market Land 23,000,000 0 

3. Revenue Management 4,000,000 0 

4. Conduct County Statistical Survey 5,000,000 0 

5. Acquisition of M&E Vehicle 7,000,000 0 

6. Acquisition of e- CIMES 5,000,000 0 

TOTAL 49,000,000 0 

 

2.10.3 Key Achievements. 

During the year under review, the department recorded the following achievements; 

1. Prepared and submitted to the County Assembly Budget estimates for FY 2022/2023 

2. Key policy documents for Economic planning and budgeting  done  including; Annual 

Development Plan 2022/2023, County Budget Review and Outlook Paper 2022, County 

Fiscal Strategy Paper 2023, Budget Estimates 2022/2023, M&E Reports, County Annual 

Progress Report (CAPR) and Finance bill. 

3. On Accesses to Government Procurement Opportunities, the department awarded 30% 

of total contract sum for the year to reserved groups under AGPO rule. 

4. Timely preparation of financial statements and reports as required under PFM Act 2012. 
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Programme Name: Financial Management Systems 

 
TABLE 2: SUMMARY OF SECTOR PROGRAMMES 

Objective: To enhance Financial Management systems and Increase revenue levels 

Outcome: Prudent Financial Management and Increased revenue levels 

Sub 

programme 

Key 

outcomes/Output 

Key 

performance 

Indicators 

Baseline Planned 

targets 

Target 

in 

Actual 

Budget 

2021/22 

Achieved 

targets 

Remarks 

Revenue 

Management 

Increased revenue 

levels 

No of 

Revenue 

offices 

Refurbished 

- 4 1 0 Funds 

reallocated in 

the approved 

supplementary 

budget 

Market land 

acquired 

- 1 0 0 Funds not 

allocated  in the 

approved 

budget 

 

 

Programme Name: Planning Services 

Objective: Strengthen the economic Planning function in the county 

Outcome: Strengthened planning function in the county 

Sub 

programme 

Key 

outcomes/Output 

Key 

performance 

Indicators 

Baseline Planned 

targets 

Target 

in 

Actual 

Budget 

2021/22 

Achieved 

targets 

Remarks 

Monitoring 

and 

Evaluation 

Established M&E 

System in the county 

No. of M&E 

Vehicles 

acquired 

1 1 2 0 Funds 

reallocated in 

the 

supplementary 

budget. 

Established M&E 

System in the county 

Acquired e- 

CIMES 

system 

0 1 0 0 Funds not 

allocated  in the 

approved 

budget 

Statistical 

surveys 

conducted and data 

analysed 

No. of 

Statistical 

Surveys done, 

information 

disseminated 

0 1 1 0 Funds not 

allocated  in the 

approved 

budget 
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2.10.4 Challenges experienced during implementation of the previous ADP 

1. Reallocation of funds during supplementary budget which in turn affected project 

implementation 

2. Non- remittance of Tea Cess by multinational tea companies which has greatly 

affected amount of own source revenues collected 

3. Limited resource allocation by the national government affecting project 

implementation across all sectors 

4. Late disbursement of funds by the national treasury leading to low absorption of 

development funds 

 

 

2.10.5 Lessons learnt and recommendations 

1. There is need for comprehensive and consultative engagement of all stakeholders 

during planning and budgeting to avoid unnecessary reallocation of funds 

2. Mobilization of resources through development partners is required to supplement for 

the limited county resource envelop. 
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CHAPTER THREE: 

COUNTY STRATEGIC PRIORITIES, PROGRAMMES AND 

PROJECTS 

 

3.1 HEALTH AND SANITATION 

Vision: To support a globally competitive health and productive population. 

Mission: To provide Quality health care services that is accessible, acceptable, suitable and equitable to the population 

of Nandi County. 

Goals: To attain the highest possible health standards in manner responsive to the population needs in Nandi County. 
 

Key statistics for the sector/ sub-sector 

 

Category Number 

Referral Hospitals 1 

Sub-County Hospitals 6 

Funeral Homes 2 

Health Centers 13 

Dispensaries 128 

ICUs 2 

Clinics 46 

Mission Hospitals 2 

Bed capacity 1076(GOK 

683 and FBO 

170,PRIVATE 

223) 

Doctor/ population ratio 0.51:10,000 

Nurse population ratio 6.3:10,000 

HIV/AIDS prevalence 2.8% 

 

 
 The strategic priorities of the sector/sub-sector (Identify the development needsand the priorities strategies 

to address the needs) 
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Development need Strategies 

Access to curative and 

rehabilitative health 

services 

Enhance rehabilitative services 

Enhance specialized services 

Surgical Services capacity and quality improvement 

Laboratory and Diagnostic services capacity and quality improvement 

Establish specialized curative services 

Strengthen emergency and referral services 

Access to Preventive and 

promotive health 

services 

Increase immunization coverage 

Enhance Reproductive Maternal Neonatal and Child and Adolescent 

Health (RMNCAH) services 

Enhance Nutrition Services 

Enhance Sanitation & Hygiene Services 

Strengthen school health programs 

Strengthen community health services 

Enhance Malaria Control and management 

Strengthen HIV/TB and GBV interventions 

Strengthen Infection Prevention Control 
Reduce cases of Neglected Tropical and Non-Communicable Diseases 

Health support and 

administrative services 

Healthcare Financing- UHC 

Strengthen human resource 

Expand and develop health infrastructure 

Strengthen health governance 

Essential Health Products and Technologies Supplies Management 

 
 

3.2 Capital and Non-Capital Projects 

Provide a summary of the capital and non-capital projects to be implemented during theplan period. Details of the 

projects should be presented as per table 5 and 6 and annexed. 
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Table 5: Capital projects for the FY 2023/24 

 

Programm 

e Name: 
Curative and rehabilitative health services 

Sub 

Programm 

e 

Output 
Locatio 

n 

Description n 

of 

activities 

Green 

Economy 

considerati 
on 

Estimated 

cost (Ksh.) 

Sourc 

eof 

funds 

Time 

frame 

Performanc 

e indicators 

Target 

s 

statu 

s 

Implementi 

ng Agency 

Health 

infrastructu 

re 

Health 

facilities 

Completed, 

equipped, 

upgraded, 

renovated 

and 

operationaliz 
ed 

County 

wide 

Construction, 

completion, 

equipping, 

upgrading, 

renovation and 

operationalizati 

on of health 

facilities 

 
513,477,166 

 

CGN 2023/202 

4 

No. of 

completed 

and 

operationaliz 

ed health 

facilities 

101 New Health and 

sanitation 

 

 

3.3 Cross-sectoral Implementation Considerations 

Table 7: Cross-sectoral impacts 

 

Program Name Sector Cross sector impacts MITIGATION MEASURES 

Synergies Adverse 

impacts 

Provision 

of 

Health and sanitation Coming Outbreak of 

diseases 

Connection of clean water   to 

every health 
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clean 

water 

Lands, Environment and 

Natural Resources 

together in order 

to provide clean 

water 

 facility 

Public health 

and 

Environmental 

safeguard 

Health and sanitation Coming together to 

make sure 

that Environment is 

clean and conducive 

Outbreak of 

diseases 

Construction of 

Ablution blocks 

Waste management

 systems through waste 

disposal. 

Lands, Environment and Natural 

Resources 

Improve  of Access 

through 

infrastructure 

Health and Sanitation See into it that there is 

ease access of health care 

by providing good roads. 

Poor referral 

systems 

Construction and improve 

of road networks linking 

to health facilities 
Transport and 

Infrastructure 

Rehabilitative 

and          

Rescue centres 

Health and Sanitation Provide knowledge and 

Rehabilitative services 

Ignorance among 

the citizens 

Establishment of Rehabilitative 

and Rescue centres. 

Establishment of youth friendly 

centres and 

Education. 
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TRANSPORT, PUBLIC WORKS AND INFRASTRUCTURE DEVELOPMENT 

This chapter should present sector/sub-sector strategic priorities, programmes and projects for the 

year. The programmes and projects should envisage a green economy by mainstreaming cross- 

cutting issues such as climate change; environmental degradation; Disaster Risk Management 

(DRM) HIV/AIDs; Gender, Youth and Persons with Disability (PWD), Ending Drought 

Emergencies (EDE); among others. 

3.1 Introduction 

This section should provide a summary of what is being planned by the county. This should include 

key broad priorities and performance indicators. It should also indicate the overall resource 

requirement in the ADP. 

3.2 Sector/ Sub-sector name 

The core mandate of the sector is to promote access and connectivity through efficient 

infrastructural development. Its aim is to construct all-weather roads and to open up new roads and 

design and manage structures. This is achieved through dozing, grading, gravelling and tarmacking 

for durability during the rainy seasons. It also ensures construction of standard structures through 

design and management. 

Sector composition: 

The sector comprises two sub-sectors namely; Roads and Transport and Public works. 

 

a) Roads and Transport subsector: The sub-sector is responsible for road infrastructure 

development and maintenance, road traffic regulation and safety, industry development as 

well as road engineering and related standards. 

b) Public works Sub sector: The public Works Directorate facilitates provision and 

maintenance of buildings and other public works within the County. It also oversees 

development of designs for public buildings, preparation of bill of quantities for building 

projects and other public works. The Directorate provides project and contract management 

services to public building projects. 

 

Vision 

To achieve efficient and reliable transport and infrastructural developments. 

 
Mission 

To facilitate provision, construction and maintenance of quality county roads, buildings and 

other public works to achieve sustainable county socio-economic development. 

 

Sector Goals 

The sector seeks to improve rural access, infrastructure and mobility as well as provide a reliable 

appropriate infrastructure development. 

These goals will be achieved through the following strategies: 
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a) Undertaking planning, development and maintenance of infrastructure required in line with 

national and county government’s priorities for sustainable development. 

b) Designing, developing and maintaining roads and bridges to standards that will enhance 

efficient transportation of people, goods and services. 

c) Maintenance of county fleet and plants to facilitate service delivery. 

d) Designing, developing and maintaining institutional facilities to enhance service delivery. 

e) Provision of engineering services to private developers. 

f) Facilitating private developments through approval and inspection of submitted designs 

that satisfy the technical, design, planning and other requirements 

 
key statistics for the sector/ sub-sector 

 

 
 

Key Indicator Achieved 

No. of Km of newly opened roads 698.8 

No of Km of roads graded 4500 

No of Km of roads gravelled 2414 

M of Culverts installed 6219 

No. of Footbridges constructed 6 

No. of bridges constructed 12 

Number of box culverts constructed 13 

No. of designed and managed projects 589 

 

 

 

 

Strategic priorities of the sector 

 

 Opening new roads and construction of bridges and footbridges to improve accessibility 

through collaboration with relevant authorities (KeNha/Kura/Kerra) to give priority for 

upgrading roads to bitumen standards. 

 Acquiring/leasing land with gravel for road works. 

 Constructing a county workshop unit for maintenance of county machines. 

 Establishing an independent road survey department. 

 Establishing a Materials Laboratory for material testing. Acquiring concrete batching plant 

& concrete self-loading machines, mobile concrete truck Mixer and self-loading 
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concrete mixer and all necessary machines to improve on construction of culverts, box 

culverts and bridges 

 Design, develop and maintain/repair institutional facilities. 

 Supervision of construction works for institutional facilities. 

 Establishing a Quality assurance and Quality control unit to supervise all concrete 

works in the County. 

 

Table 5: Capital projects for the FY 2023/2024 

 

 

Programme Name: Road construction and maintenance 

S
u

b
 P

ro
g

ra
m

 

m
e 

P
ro

je
c
t 

n
a

m
e 

L
o

ca
ti

o
n

 

(W
a

rd
/S

 u
 

b
 c

ou
n

ty
/ 

co
u

n
ty

 

w
id

e)
 

D
es

cr
ip

ti
 o

n
 

o
f 

a
ct

iv
it

ie
s 

G
re

e
 n

 E
co

n
 

o
m

y
 C

o
n

si
 

d
er

a
ti

 o
n

 

E
st

im
a
 te

d
 

co
st

 (
K

sh
.)

 

S
o

u
rc

 e 

o
f 

fu
n

d
s 

T
im

 e 
fr

a
 m

e
 

P
er

fo
r m

a
 

n
ce

 i
n

d
ic

a
t 

o
rs

 

T
a

rg
et

s 

st
a

tu
 s 

Im
p

le
m

 

en
ti

n
g

 

A
g

en
cy

 

Upgrading 

of roads to 

Bitumen 

standards 

Countywid e Tarmacki ng 

of roads 

 30M CGN 2023 

/ 2024 

No. of 

KM of 

tarmacke 

d roads 

0.5 New Department  

of transport 

and 

infrastructure 

development 

Acquisitio n 

of road 

machinery 

No. of road 

machines 

purchased 

Procurement 

and supply 

 70M CGN 2023 

/ 2024 

No. of 

KM of 

new 

roads, 

 New Department  

of transport 

and 

infrastructure 

development 
     graded  

     And 

gravelled 

 

Opening 

up of new 

roads 

Countywid e Bush 

clearing, 

Dozing 

and 

Removal of 

stamps 

 30M CGN 2023 

/ 2024 

No. of 

KM of 

newly 

opened 

roads 

10 New Department  

of transport 

and 

infrastructure 

development 
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Fuel for 

Road 

works 

Countywid e Opening up 

of 

new 

 60M CGN 2023 

/ 2024 

No of Km 

of 

newly 

 New Department of 

transport, public 

works amd 

infrastructure 

development 

  roads,    Opened   

  grading    roads   

  And 

gravelling 

   Graded and 

gravelled 

  

Gravelling 

of roads 

Countywid e Gravelling 

of roads 

 130M CGN 2023 

/ 2024 

No. Of KM 

of gravelled 

roads 

150 New Department of 

transport, public 

works and 

infrastructure 

development 

          

          

Constructi 

on of 

footbridge s 

Countywid e Construct 

ion of 

footbridg es 

 18M CGN 2023 

/ 2024 

No. of 

footbridg es 

construct ed 

3 New Department of 

transport, public 

works and 

infrastructure 

development 

          

Constructi 

on of Box 

culverts 

Countywid e  

Constructio n 

of Box 

culverts 

 32M CGN 2023 

/ 2024 

No. of Box 

culverts 

construct ed 

4 New Department of 

transport, public 

works and 

infrastructure 

development 

Installatio n 

of Pipe 

culverts 

Countywid e Culvert 

installatio n 

 37M CGN 2023 

/ 2024 

Metres of 

pipe 

culverts 

installed 

1500 New Department of 

transport , 

public works 

and 

infrastructure 

development 

Hire of 

machines 

Countywid e Opening 

up of new 

roads, 

grading and 

gravelling 

 100M CGN 2023 

/2024 

No of 

Km of 

newly 

opened 

roads 

graded 

300 New Department of 

transport, public 

works and 

infrastructure 

development 

Constructi 

on and 

equipping 

Departmen t 

headquarte 

Construct 

ion of 

mechanic 

 15M CGN 2023 

/ 2024 

No. of 

worksho ps 
1 New Department  of 

transport and 

infrastructure 

development 
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of 

Mechanic 

al 

workshop 

rs al worksho 

p 

    construct ed    

 

Purchasi ng 

of murram 

 

 

County 

wide 

 

 

Gravelling 

of roads 

 30M CGN 2023 

/ 2024 

No. of km 

of roads 

gravelled 

300 New Department  of 

transport and 

infrastructure 

development 

Emergency 

culverts and 

bridges 

 

 

County 

wide 

Installatio n 

of Culverts 

and bridges 

 10M CGN  No of 

bridges 

constru 

cted. 

6 New Department  of 

transport and 

infrastructure 

development 

Establish 

ment 

Fleet 

Managem 

ent 

System 

Departmen t 

headquarte 

rs 

Establishm 

ent Fleet 

Manageme 

nt System 

 5M CGN 2023 

/ 2024 

No. of 

systems 

establish ed 

1 New Department  of 

transport and 

infrastructure 

development 

          

Survey 

and 

Demarcati 

on of road 

reserves 

Countywid 

e 

Surveyin g 

and 

expansio n 

of roads 

 10M CGN 2023 

/ 2024 

No. of KM 

of roads 

surveyed 

200 New Department  of 

transport and 

infrastructure 

development 

         

Projects 

designed 

and 

Countywid 

e 

Preparation 

project 

designs and 

 10M CGN 2023 

/ 2024 

No. of 

projects 

designed 

250 New Department  

of transport 

and 

infrastructure 

development 

managed  bill of  and    

  quantities  managed    

 County 

Transport 

safety Plans 

Preparation 

of safety 

plans 

 5 M CGN 2023 

/ 2024 

Number of 

safety Plans 

 1 New Department  of 

transport and 

infrastructure 

development 

TOTAL 592M 
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3.3 Cross-sectoral Implementation Considerations Table 7: 

Cross-sectoral impacts 
 

Programme 

Name 

Sector Cross-sector Impact Measures to Harness 

or Mitigate the Impact 

  Synergies Adverse 

impact 

 

Public Works All 

sectors 

Designing and 

project management 

a) Structures 

not well 

designed and 

supervised leading

  to 

collapse, loss of life

 and 

property 

a) Strict supervision of 

projects to 

specifications 

b) Promote appropriate 

technology during 

design 

Road Work All 

sectors 

Access to 

government 

institutions, schools, 

Business and 

agricultural 

Centres/Markets and 

tourist sites. 

a) Losses to 

farmers 

b) Loss of life 

c) Air and 

water pollution 

d) Landslides/ 

disasters 

e) Improper 

road marking & 

signage may lead to 

accidents. 

f) Health 

complications due 

to dust 

a) Soil erosion control 

measure on drains 

b) Grass &tree 

planting  on 

landslide areas and filling 

up murram pits. 

c) Gabion erection on 

landslide prone areas. 

d) Stone pitching. 

e) Watering during 

construction to 

limit dust. 

f) Use of protective gear

during 

construction 
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AGRICULTURE AND COOPERATIVE DEVELOPMENT 

 

The department is responsible for the County’s production and productivity, Food and Nutrition 

security and a vibrant cooperative movement. It will also Promote access to quality farm inputs 

including, management of crop and livestock pests and diseases, provision of animal breeding 

services and support crop and livestock research organizations in terms of setting research themes 

and data collections. The sector will also strive to enhance the cooperative movement 

3.1.1 Agriculture and Cooperative Development composition 

The sector is composed of five subsectors namely: crop production, livestock production, 

veterinary services, fisheries and cooperative development 

 

Vision and Mission 

Vision: to be the leading agent toward achievement of food security for all, employmentcreation, 

income generation, poverty reduction and a competitive and vibrant cooperative sector in 

Nandi County. 

Mission: to improve the livelihoods of Nandi county residents by promotion of competitive 

farming as a business through appropriate policy environment, effective support services, 

sustainable natural resource base management and commercially and innovative cooperative 

movement. 

3.1.2 Sector Goals 

The goal of the sector is to increase food and nutrition security, commercialization of agriculture 

and effective and efficient marketing systems in the sector. 

The goal(s) will be achieved through increasing agricultural productivity and ensuring 

improved household food and nutrition security and also increasing commercialization of 

agriculture. 

3.1.3 Key statistics 

TABLE 55:         LIVESTOCK PRODUCTION 

 

 
Livestock type 

 
Population 

 
Product 

Quantity 

(Kg/No)/Year 

 
Value (Ksh) 

Dairy cattle  

309,038 
Milk 121,466,250 3,643,987,500.00 

Beef cattle Beef 1,800,000 504,000,000.00 

Goats 46,669 Chevron 9,000 2,880,000.00 

Sheep 121,461 Mutton 480,000 182,400,000 

 

Poultry 
 

642,459 
Eggs 20,287,500 202,875,000.00 

Meat 108,211 37,873,850.00 

Bee hives 22,738 Honey 296,564 35,587,680.00 

Pigs 1,227 Pork 8,595 2,406,600.00 
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Category Major Crops 
cultivated 

Area 
(Ha) 

Averag e 
Yield/Ha 

Production Quantity Value 
(Kshs 
Millions) 

Food crops Maize 63,300 30 1,899,000 Bags(90-Kg) 4,750 

Beans 41,250 5.0 206,250 Bags(90-Kg) 825 

F Millet 222 13 2,780 Bags(90-Kg) 11 

Sorghum 175 18 3,200 Bags(90-Kg) 12 

Sweet 

potatoes 
80 16 1280 Tons 38.4 

Cassava 60 14 840 Tons 21 

Cash Crops Tea 19,920 9 181,000 Tons 4,300 

Coffee 620 0.4 242 Tons 80 

Sugarcane 7,754 64 498,080 Tons 1,300 

Horticultural 

crops 
Cabbage 190 18 3,510 Tons 70 

Kale 345 14 4,953 Tons 50 

Tomatoes 69 20 1,389 Tons 56 

Irish potato 400 9 3,500 Tons 70 

Bananas 320 18 5,747 Tons 115 

Avocadoes 102 14 1,388 Tons 14 

Passion fruits 15 7 50 Tons 17.5 

Pineapples 60 12 745 Tons 30 

Bulb onions 23 15 334 Tons 13 

Spring 

Onions 
47 9 408 Tons 4 

TOTAL  134,812    11,703 

 

TABLE 56: DEVELOPMENT NEEDS, PRIORITIES AND STRATEGIES 

 

Program Development 

needs/Priorities 

Strategy 

crop production  Sustainable food security 

 Development and 

adaptation of new 

Agricultural technologies 

 Aggregation and storage of food 

crops. 

 Value addition and processing of 

agriculturalproduce 

 Provision of agricultural extension services 

 Provision of subsidized farm inputs 

 Agriculture mechanization 

 Promotion of climate smart agriculture 

 Pest and disease control 

 Expansion of irrigated agricultural land 

 Value addition 

Livestock 

development 

Enhanced livestock development  Establishment of fodder banks 

 Enhance animal breeding services 

 Enhance animal disease control and 

management 

 Value addition and marketing 

 Provision of farmer extension services. 

Fish production Development enterprises of fish • Establishment of fingerlings hatchery 

• Develop fish marketing infrastructure 
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Cooperative 

development 

Strengthen cooperatives governance and 

financing 
 Establish County Cooperative 

Development fund 

 Promote Cooperatives ventures including inputs,

marketing, manufacturing and value addition 

 Promote savings and financial services 

 Promote cooperative education, 
training and research 

 Enhance co-operative Governance 

 Revitalize co-operatives 
 

Stakeholder Analysis 
 

Category Stakeholders Role Interest 

Primary Sector  directorates and 

departments  (Livestock, 

crops, fisheries,  veterinary, 

Cooperatives, Water, Public works, 

Environment, Trade 

Process Facilitation, 

implementation 

Ownership, planning, 

services 

 and Industry, ICT)   

 Chair coop unions and or Value chain 

platforms – Sugar, dairy, coffee, 

potato, maize, diary, fish, 

indigenous 

Lobbying 

resources 

services 

for 

and 

Development benefits 

 chicken, Tea out growers    

 Community leaders (reps Lobbying for Development benefits 

 from CBOs, FBOs, other resources and  

 Opinion leaders)   services   

 
 

 Vulnerable and Marginalized 

Groups (VMGs) reps 

Representation Inclusivity, affirmative 

action 

Key 

Stakeholders 
State parastatals   

AFA- Coffee Directorate Technical support Coffee development 

AFA- Horticulture Directorate Horticulture 

development 

KALRO Centers- Kitale, 

Tigoni, and Institutes- Tea, 

Coffee, Sugarcane 

Agric. Research and 

technology dev. 

KEVEVAPI Production and supply of 

vaccines 

KAGRC  Production and supply of 

semen 

Regulatory organizations   

KEPHIS Technical support Sector regulations and 

standards 
KBS 

KDB 

KVB 

Development partners   
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 FAO Funding/ 

Technical 

support 

Sustainable Development 

and 

Commercialization  of 

Agricultural Value 

Chains 

IFAD/ SDCP 

USAID / KAVES 

One Acre 

African Solidarity Trust Fund 

TECHNO-SERVE 

NGOs   

Anglican Development 

Services (ADS) 

Lobbying/ 

Resource 

mobilization 

Funding and Capacity building 

at   community level 

ADRA 

CRS 

KDFF 

Secondary Reps – input suppliers – 

seeds,  feeds, agrochemicals, 

vaccines, A. I 

Provision of 

Agricultural 

development 

support Service 

Capacity building/ 

Contracting 

Chair – Agro-dealers 

Association 

Financial institutions – AFC, 

Commercial Banks, MFIs, 

SACCOs 

Insurance providers – CIC,UAP, 

AMACO 



 

 

 

 

  

Page 106 of 310  

TABLE 57: CAPITAL AND NON-CAPITAL PROJECTS 

 

 

Sub 
progra 
mme 

 

Project 
Name 
Location 

 

 
Description of 
activity 

Gree n 
econ 
omy 
consi 
derat 

ion 

 

 
Estimat 
ed cost 

 

 
Source of 

funds 

 

 
Time 
frame 

 

Performance 
ce indicator 

 

 

Targets 

 

 

status 

 

Impleme 
nting 

agency 

National 

Agricultur

al Value 

Chain 

Developm

ent 

Project  

(NAVCD

P) 

20 Project 

wards 
Component 1: 

Building Producer 

Capacity for 

Climate resilient 

Stronger Value 

Chains 

 55,288,461 International l 

Development

 Agency 

(IDA), 

World Bank 

(WB) 

2023/24 No. of Value 

chains actors 

capacity built 

- new Agriculture 

re and 

Cooperative 

Develop 

ment 

National 

Agricultur

al Value 

Chain 

Developm

ent 

Project  

(NAVCD

P 

20 project 

Wards 

Component 2: 

Climate Smart Value 

Chain Ecosystem 

Investments 

 48,076,923 International l 

Development

 Agency 

(IDA), 

World Bank 

(WB) 

2023/24 No. of 

investments 

funded 

- new Agriculture 

re and 

Cooperative 

Develop 

ment 
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  beneficiaries 

under 

component   1 

of the project 

        

National 

Agricultural 

Value Chain 

Development 

Project  

(NAVCDP 

County 

wide 

Project 

Coordination 

and Management 

12,019,231 International l 

Development

 Agency 

(IDA), 

World Bank 

(WB) 

2023/24   - new Agriculture re

 and 

Cooperative 

Develop ment 

Agriculture 

Sector 

Development 

Support 

Programme  

County 

wide 

Programme 

Coordination, 

Implementation 

and capacity 

building of 

Value Chain 

Actors.     

13,264,523 Swidish 

International 

Development 

Agency  

2023/24 No. of 

Value 

chain 

actors 

reached 

28,056 

VCAs 

20045 VCAs   Agriculture re

 and 

Cooperative 

Develop ment 

TOTAL 128,649,138 

 

CAPITAL PROJECTS FOR THE FY 2023/2024 

Sub progr 

amme 

Project Name 

Location 

Description 

on of activity 

Estimated 

cost 

(KSHS 

MILLION

) 

Sourc

e of 

funds 

Time 

frame 

Performance 

indicator 

Targets status Implementi 

ng agency 

Agricultural 

Extension 

Services 

Nandi 

Agricultural 

exhibition and 

show 

Conduct an 

agricultural 

show 

10 CGN 2023/202

4 

No. of agricultural 

shows conducted 

1 agricultural show 

held 

   new     CGN 
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Agricultural 

Extension 

Services 

Agricultural 

mechanization  

Purchase of 

forage 

harvesters, 

silage ballers 

and trailers 

11 CGN 2023/202

4 

No. of Assorted items 

purchased 

     new     CGN 

Agricultural 

Extension 

Services 

Extension 

mobility  

Purchase of 

motorbikes 

5 CGN 2023/202

4 

No of motorbikes 

purchased 

10 motor bikes 

purchased 

   new     CGN 

Crop 

Production 

Establishment 

of irrigated 

Agri-nutrition 

micro projects 

for Vulnerable 

and 

marginalized 

groups  

Procurement 

of farm 

inputs and 

irrigation kits 

for 

vulnerable 

and 

Marginalized 

farmer 

groups 

(VMGs) 

3 CGN 2023/202

4 

- No of VMGs funded 

to procure farm inputs/ 

irrigation kits 

 30 VMGs (1 group per 

Ward) each funded 

Kshs 100,000 to 

establish irrigated agri-

nutrition micro-projects 

   new     CGN 

Crop 

Production 

Purchase of 

coffee pulping 

machines 

Procure, 

supply and 

distribute 

pulping 

machines 

10 CGN 2023/202

4 

No of coffee pulping 

machines purchased 

and distributed 

5 pulping machines 

purchased and 

distributed 

   new     CGN 

Crop 

Production 

Purchase of 

coffee seeds 

Procure, 

supply and 

distribute 

coffee seeds 

10 CGN 2023/202

4 

No of coffee seeds kgs 

purchased 

650 Kgs purchased    new     CGN 

Crop 

Production 

Operationalizati

on of coffee 

milling plant 

Marketing of 

coffee 

products 

5 CGN 2023/202

4 

% operationalization of 

the coffee mill 

1 coffee mill 

operational 

   new     CGN 
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Crop 

Production 

Purchase of 

Pyrethrum 

seeds 

Procure, 

supply and 

distribute 

pyrethrum 

seedlings 

5 CGN 2023/202

4 

No. of pyrethrum 

seedlings purchased 

12,500 seedlings 

purchased 

   new     CGN 

Crop 

Production 

Kaimosi 

Modernization 

Upgrade of 

existing 

structures 

10 CGN 2023/202

4 

 % of modernization of 

the ATC 

Modernize the entire 

building infrastructure  

   new     CGN 

Crop 

Production 

Establishment 

of pilot kitchen 

gardens project 

establish  

pilot kitchen 

gardens in 

the wards 

10 CGN 2023/202

4 

No. of kitchen gardens 

established 

     new     CGN 

Crop 

Production 

Establishment 

of a Maize 

Miller 

Procurement 

Process 

50 CGN 2023/202

4 

Percentage of works 

completed 

1 New CGN 

Crop 

Production 

Establishment 

of greenhouses 

Set up 

greenhouse 

in the 6 sub 

counties 

10 CGN 2023/202

4 

No. of greenhouses 

constructed 

2 greenhouses per sub 

county 

   new     CGN 

Livestock 

development 

Nandi County 

Veterinary and 

Agricultural 

Revolving Fund 

Purchase 

breeding 

requirements 

20 CGN 2023/202

4 

No. of semen straws 

purchased 

25000 straws of semen    new     CGN 

Livestock 

development 

Purchase of 

vaccines 

Procure 

assorted 

doses of 

vaccines  

20 CGN 2023/202

4 

No. of vaccines doses 

purchased 

480,000 doses procured    new     CGN 
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Livestock 

development 

Operationalizati

on of the milk 

processing plant 

Marketing of 

milk, hiring 

of staff, 

initial 

operating 

capital 

100 

CGN 

2023/202

4 

% of operationalization 

of the processing plant 30% operationalisation    new     CGN 

Livestock 

development 

Operationalizati

on of milk 

cooling 

structures 

Power and 

water 

connection, 

Fencing, 

construction 

of generator 

house, 

ablution 

block 

15 CGN 2023/202

4 

No. of cooling 

structures 

operationalized 

7 ongoin

g 

    CGN 

Livestock 

development 

Operationalizati

on of chicken 

processing plant 

Marketing of 

chicken 

products, 

hiring of 

staff, initial 

operating 

capital 

5 CGN 2023/202

4 

% of operationalization 

of the processing plant 

Achieve 30% 

operationalisation 

   new     CGN 

Livestock 

development 

Rehabilitation 

of cattle dips 

Rehabilitate 

existing 

cattle dips 

30 CGN 2023/202

4 

No. of cattle dips 

constructed/rehabilitate

d 

60 cattle dips to be 

rehabilitated/constructe

d 

   new     CGN 

Livestock 

development 

Construction of 

cattle dips 

Construct 

new dips 
9 CGN 

2023/202

4 

No. of cattle dips 

constructed/rehabilitate

d 

6 cattle dips to be 

constructed 
   new     CGN 
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Livestock 

development 

Purchase of 

acaracides 

Procure 

acaracides 

and distribute 

5 CGN 2023/202

4 

No of litres of 

acaricides purchased 

7,500 lts of acaricides 

procured and 

distributed among 

Acaricides to cattle dips 

   new     CGN 

Livestock 

development 

Heifer 

development 

Establishmen

t of breeding 

structures 

and stock 

10 CGN 2023/202

4 

No. of sheep multiplied 1 Centre with housing 

structures,fence,feeds , 

animal health 

equipment and a 

breeding stock of 

heifers 

   new     CGN 

Livestock 

development 

Dopper sheep 

multiplication 

Establishmen

t of breeding 

structures 

and stock 

10 CGN 2023/202

4 

No. of sheep multiplied 1 Centre with housing 

structures, fence, feeds , 

animal health 

equipment and a 

breeding stock of 300 

sheep 

   new     CGN 

Livestock 

development 

Purchase of 

milk 

transportation 

equipment 

Purchase of 

solar cooling 

transportation 

motor cycles 

0.8 CGN 2023/202

4 

No. of equipment 

purchased 

4 units comprising of a 

motor cycle mounted 

with a solar powered 

milk cooler @ 200,000 

   new     

CGN/ASDS

P 

Livestock 

development 

Establishment 

of a model dairy 

hub in Nandi 

Hills 

Construct a 

store, 

5 CGN 2023/202

4 

No. of milk coolers 

purchased 

1 feed store constructed    new     CGN 

Supply, 

deliver and 

install a milk 

cooler 

No. of feed stores 

constructed 

1milk cooler installed 
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Livestock 

development 

Purchase and 

distribution of 

incubators 

Purchase and 

distribution 

of incubators 

6 CGN 2023/202

4 

No. of incubators 

purchased 

2 incubators per ward     new     CGN 

 Fish 

development 

Fish hatchery Establishmen

t of a 

hatchery 

5 CGN 2023/202

4 

 No of hatcheries 

developed 

1 hatchery established    new     

CGN/ASDS

P 

 TOTAL 379.8             

 

Agriculture Sector Development Support Programme (ASDSP II) 

 

-  Enhancing Capacity 

(knowledge 

enhancement) of existing 

service providers on   

identified opportunities 

County 60 opportunities 

identified by Dec 

2022 

60 opportunities 

identified by  Dec 

2022 

60 2023/24 ASDSP   CGN 

 County 40 service providers 

trained on identified 

opportunities per 

PVC by  gender by 

Dec  2022 

40 service providers 

trained on identified 

opportunities per 

PVC by  gender by 

Dec  2022 

40 2023/24 ASDSP   CGN 

-Support Value Chain 

innovations with high 

prospects  for women and   

youth empowerment 

County 120 Value  Chain 

innovations 

promoted by Dec 

2022 

120 Value  Chain 

innovations 

promoted by Dec 

2022 

120 2023/24 ASDSP   CGN 

 county 120 Value 

Chain innovations 

implemented by 

Dec 2022 

20 Value Chain 

innovations 

implemented by 

Dec 2022 

120 2023/24 ASDSP   CGN 
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-Strengthening of 

environmental resilience 

for  increased 

county 120 CSA 

technologies 

identified by  Dec 

2022 

120 CSA 

technologies 

identified by  Dec 

2022 

120 2023/24 ASDSP   CGN 

productivity among 

prioritized Value Chains 

county 120 CSA 

technologies in use 

by Dec 2022 

120 CSA 

technologies in use 

by Dec 2022 

120 2023/24 ASDSP   CGN 

county 28,056 CSA 

technologies by 

gender achieved by  

Dec 2022 

28,056 CSA 

technologies by 

gender achieved by  

Dec 2022 

28,056 2023/24 ASDSP   CGN 

-Enhancing of 

entrepreneurial skills of 

VCAs including service  

providers 

county 40 SP trained on 

entrepreneurial 

skills  achieved 

by Dec 2022 

40 SP trained on 

entrepreneurial 

skills  achieved 

by Dec 2022 

40 2023/24 ASDSP   CGN 

county 28,056 VCAs 

with viable 

Business Plans 

28,056 VCAs 

with viable 

Business Plans 

28,056 2023/24 ASDSP   CGN 

county 28,056 of 

Business Plans 

implemented by 

Dec 2022 

28,056 of 

Business Plans 

implemented by 

Dec 2022 

28056 2023/24 ASDSP   CGN 

- Improving 

market  access 

linkage for priority 

VCAs 

county 120 VCA 

groups aggregated 

120 VCA 

groups aggregated 

120 2023/24 ASDSP   CGN 
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county 80 market 

linkage instruments 

signed  and 

operationalized by 

Dec 2022 

80 market 

linkage instruments 

signed  and 

operationalized by 

Dec 2022 

80 2023/24 ASDSP   CGN 

- Improving 

access to market 

information by VCAs 

county 400 market 

information 

providers supported 

40 market 

information 

providers supported 

40 2023/24 ASDSP   CGN 

county 60 information 

provided    by Dec 

2022 

60 information 

provided    by Dec 

2022 

60 2023/24 ASDSP   CGN 

county 28,056 VCAs 

using market 

information by 

gender achieved by  

Dec 2022 

28,056 VCAs 

Using market 

information by 

gender achieved by  

Dec 2022 

28056 2023/24 ASDSP   CGN 

-Improving access to 

PVC financial services 

by VCAs 

county 28, 056 VCAs 

accessing financial 

services achieved by  

Dec 2022 

28, 056 VCAs 

accessing financial 

services achieved by  

Dec 2022 

28056 2023/24 ASDSP   CGN 

-Supporting Initiatives for 

establishment of 

Structures for consultation 

and coordination 

county 8 consultation, 

coordination and 

management 

structures in  place 

by Dec 2022 

8 consultation, 

coordination and 

management 

structures in  place 

by Dec 2022 

8 2023/24 ASDSP   CGN 

county 24 structures 

with operational 

procedures and 

guidelines at 

various levels 

24 structures 

with operational 

procedures and 

guidelines at 

various levels 

24 2023/24 ASDSP   CGN 

  Achieved by Dec 

2022 

Achieved by Dec 

2022 
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-Enhancing capacities of 

established structures for 

consultation and 

coordination 

county 20 structures 

with operational 

instruments/ work 

plans in place  by 

Dec 2022 

20 structures 

with operational 

instruments/ work 

plans in place  by 

Dec 2022 

20 2023/24 ASDSP   CGN 

county 100% 

achievement of 

operational 

instruments 

implementation 

achieved by  Dec 

2022 

100% 

achievement of 

operational 

instruments 

implementation 

achieved by Dec 

2022 

100% 2023/24 ASDSP   CGN 

-enhancing  participation 

of stakeholders in 

Consultation and 

coordination structures 

county 50 stakeholders 

participating in 

coordination and 

consultation 

structures established 

by  Dec 2022 

50 stakeholders 

participating in 

coordination and 

consultation 

structures established 

by  Dec 2022 

50 2023/24 ASDSP   CGN 

county 8 operational 

partnerships 

achieved by  Dec 

2022 

8 operational 

partnerships 

achieved by  Dec 

2022 

8 2023/24 ASDSP   CGN 

county 20 satisfaction 

of stakeholders 

participating  in 

20 satisfaction 

of stakeholders 

participating  in 

20 2023/24 ASDSP   CGN 

  coordination and 

consultation 

achieved by  Dec 

2022 

coordination and 

consultation 

achieved by  Dec 

2022 

      

-support 

preparation and 

launching of Sector 

policies, strategies, 

regulations and 

county 8 policies 

inventoried 

8 policies 

inventoried 

8 2023/24 ASDSP   CGN 

county strategies inventoried 8 strategies 

inventoried 

8 2023/24 ASDSP   CGN 



 

 

 

 

  

116 | P a g e   

plans county 8 plans inventoried 8 plans  inventoried 8 2023/24 ASDSP   CGN 

county 8 regulations 

inventoried 

8 

regulations 

inventoried 

8 2023/24 ASDSP   CGN 

county 8 Policies launched 

and rolled out 

8 Policies 

launched and rolled 

out 

8 2023/24 ASDSP   CGN 

county 8 Strategies 

launched and rolled 

out 

8 Strategies 

launched and rolled 

out 

8 2023/24 ASDSP   CGN 

 8 Regulations 

launched and rolled 

out by 2022 

8 Regulations 

launched and rolled 

out by 2022 

8 2023/24 ASDSP   CGN 
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EDUCATION, SPORTS, YOUTH AFFAIRS, CULTURE AND 

HERITAGE 

 

3.1 Introduction 
Education and training are critical in promoting political, social and economic development of Nandi 

County. It is expected to provide an all-round development of its recipients to enable them overcome 

prevailing challenges and therefore play effective roles in their immediate society. The provision of a 

meaningful and adequate Education and Training is fundamental to Nandi’s overall development 

strategy. According to the fourth schedule in the Constitution of Kenya 2010, provision of Early 

Childhood Education and Vocational Training are County Government functions. 

Sports and youth affairs sector are keen on diversification of sports, to take care of the rich and 

enormous talents among its people. Sports infrastructure is the hallmark of talent development as it 

creates opportunities to identify, nurture and develop talents. Youth is a key component of the county 

thus the sector is keen on tapping this rich area through youth mainstreaming as well as initiating 

programs aimed at engaging the youth in social and economic development of the county 

Cultural and heritage section aims at enhancing culture heritage preservation and   social protection. 

In the financial year 2023/2024, the focus will be on promotion of culture and heritage through 

research and documentation and socio-economic empowerment through acquisition and distribution 

of assistive devices and women empowerment. There are plans to distribute care packs to the 

vulnerable in the society as well as operationalize PWD empowerment canter at Chemundu. 

 

3.2 Sector/ sector name  
 

 

Sector Vision:  
To provide quality education and training, heritage conservation, community empowerment & 

sports and youth development. 

 

 

Sector Mission 

To create a conducive learning environment, nurture sports talents, preserve & promote cultural 

heritage and community empowerment. 

 

Sector Goal(s):  

1. Provision of quality Early Childhood Development Education services, youth training and 

skill development. 

2. Exploit sports talents to the full potential among sports persons, empower youth to be self-

reliant and tap the rich and varied talents among the artists. 

3. Preserve and promote cultural heritage for sustainable development. 

4. Socio-economic empowerment to the vulnerable groups 

5. Preserve and promote cultural heritage for sustainable development. 

6. Empower vulnerable members of the community. 
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Key Statistics For The Sector/ Sub-Sector 

Education Directorate has a total of 809 public Early Childhood Education (ECDE) Centres and 264 

private ECE Centres. The data for EDCE Children currently stands at 48963 comprised of 40290 and 

8673 from Public and Private ECE Centres respectively. The number of ECDE teachers currently 

employed stands at 1500 The teacher pupil ratio in public schools is 1:32 which is almost as per the 

ministry policy of 1:30. 

Vocational Training Directorate has 15 functional Vocational Training Centres. The current 

population stands at 2310 trainees while the instructors are 125.The ratio of instructors to trainees is 

1:25 which is below the recommended standards by the Ministry of Education and Technical 

Vocational Education Training Authority (TVETA) of 1:20. 

 

Sports sub -sector Key statistics 

Modern training camps 1 

Community fields improved 8 

Sports grounds 2 

Youth Affairs sub-sector  

Youths absorbed in Nandi County Youth 

Service 

723 

Source of data: department of sports, youth. 

 

S/No. Sector Key statistics 

 Number of registered cultural 

practitioners 

420 

1.  Total population 885,711 out of which 441,259 are Male while 444,430 are 

Female 

2.  PWDs sight0.6%, hearing0.3%, mobility0.8%, cognition 0.4%, 

self-care 0.3%, communication 0.2% 

3.  Women 444,430 out of 885,711 

4.  Children (0 to 18 years) 436,288 or 49.3% of Total County population 

5.  Average household size 4.4 

6.  Sub-county with highest female 

population 

Aldai with 89,029 out of 172,750 

7.  Sub-county with lowest female 

population 

Tinderet with 57,039 out of 115,931 

Source: KNBS 2019 KPHS Census, Culture and Heritage directorate  
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The Strategic Priorities of The Sector/Sub-Sector  

The sector is committed to the provision of quality education, training and technology to all 

Kenyans, in an effort to contribute to the building of a just and cohesive society that enjoys 

inclusive and equitable social development. 

 In view of this, the sector has prioritized the following programmes; 

 Construction of classrooms and workshops across the ECDE and Vocational Training  centres   

 Establishment of 6 Centers of Excellence in the County 

  Procurement of age-appropriate furniture 

 Recruitment of ECDE teachers and VTC instructors 

  Provision of Bursary to needy students 

 Implementation of school feeding Programme in the county  

 Provision of ICT Gadgets and e-Learning materials to all ECE Centers  

 Procurement of modern tools and equipment to improve the quality of training in the VTCs  

 Disbursement of Subsidized Vocational Training Support Grant to trainees (SVTSG). 

  Operationalization of a Modern Athletic Training camp  

 Construction and upgrading of sports fields   

 Organize competitions from different sports disciplines   

 Train doping control officials and establish a doping control unit in collaboration with ADAK 

 Recruit skilled and unskilled youth labor force to the Nandi County Youth Service to reduce 

unemployment and its effects. 

 To enhance the Nandi culture by preserving and promoting culture heritage for sustainable 

development. 

 Improve the livelihood of the vulnerable members of the society by providing care and support. 

 

Description of significant capital and non-capital development 

The capital projects in the Department involves construction and equipping of ECDE classrooms, and 

construction and upgrading of VTCs. The non-capital development projects act as enablers in 

achieving set objectives. The non-capital projects include provision of tools and equipment to all the 

VTCs, provision of Bursary and Scholarships to Nandi students, building capacity of ECDE teachers 

and vtc instructors through training and mentorship, and preparation of quarterly monitoring and 

evaluation reports. 

 

Sector/sub-sector key stakeholders  

The Sector has various stakeholders who play a key role in the various functions through partnerships 

and collaborations as listed below; 
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STAKEHOLDERS  ROLE OF STAKEHOLDERS  

  

  

Nandi residents   Participating in decision making  

 Ownership and involvement  

State Department of Education   National Policy Formulation  

 Guidance on implementation of the 

curriculum  

 Provision of Capitation grant  

County Assembly of Nandi  Passing of Bills, oversight and co-

operation  

 Approval of sector budgets  

SAGAs e.g. KICD, TVET, NITA, TVETA, 

KNEC, KTTC, KSG  

 Examinations 

  Registration of students 

 Quality assurance  

 Curriculum development  

CBOs, NGOs, & Local Organized groups   Funding  

 Capacity building  

 Information sharing  

Development Partners   Funding, investments and 

partnerships 

 Exchange Programmes  

 Provision of education and training 

facilities  

Special Interest Groups   Participating in decision making 

and cooperation  

 Ownership and involvement  

Department of Health   Vitamin A Supplementation to 

pupils  

  Provision of preventive and 

promotive curative services  

Universities/Research Institutions   Conduct Research on matters 

affecting children, families and learning 

institutions to inform implementation of 

early childhood programmes and provision 

of services.  

 

Water sector    Provision of clean water  

Department of Finance   Advice on Financial matters  

 Planning and Implementation of 

budgets  

 Auditing issues 

   Release of funds  for projects and 

programmes implementation  

Department of Roads, Transport and Public  Development of Bill of Quantities,  
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Works   Supervision of development 

projects ie construction of ECDE and VTC 

classrooms and workshops    

ADAK(anti-doping agency of Kenya) Educating athletes on effects of doping 

AK(athletics Kenya) Promote, develop, enhance and protect the 

sport of athletics and its ethical values 

Athletes  Participating in organized events  

FKF(Football federation of Kenya)   Managing football 

Kenya primary  schools sports association  Organizing sporting activities 

Kenya secondary schools sports association  Organizing sporting activities 

Basketball federation   Managing basketball 

Volleyball federation Managing volleyball 

Rugby federation Managing rugby 

Coaches  Training athletes  

Physiotherapist  Provide treatment and rehabilitation of 

injuries  

Sports nutritionist  Providing practical strategies, guidelines 

and policies to athletes regarding food and  

fluids 

Sports teachers(PE teachers) Train upcoming athletes 

 

Department of sports Manage sports facilities 

 
 

STAKEHOLDERS ROLE INTEREST 

Primary Stakeholders 

Employees 

Communities 

Stakeholders committees 

Environment Lands & Natural 

Resources 

NOREB 

National Government 

 

Kenya Forest Service 

Athletics Kenya 

National Council for Persons 

with Disabilities of Kenya 

Jaipur trust 

National Gender and Equality 

Commission 

Council of Governors 

Civil Society 

Communities 

Non-Governmental 

Organizations 

 

Implementation of CIDP 

Protection of attraction sites 

Provide accommodation & service 

Package & market of the circuit 

Management & protection of 

attraction sites 

Provide the resource 

 

Quality Product development and 

marketing 

Funding/regulation 

Marketing 

Training 

Management & Conservation of 

wildlife 

 

Protection, conservation 

management of forest 

 

Regulation 

 

Provision of service 

Development of attraction sites 

Management of the circuit 

Utilization of the resources 

 

Marketing  

Development 

Development of tourist destination 

Quality training & Services 

Conserve, protect &management 

wildlife resource. 

Management of forest 

 

Developing regulations and standards 

for quality service. 

 

Safeguarding interests of PWDs to 

enable them participate in personal 

and national development 

Enabled Amputees 
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International Donor agencies 

Community Based 

Organization 

 

Funding 

Marketing 

Registration and empowerment of 

Persons with Disabilities 

Fitting of prosthesis 

Co-ordination, protection and 

championing gender rights  

Protection and promotion of 

devolution 

Custodians  

Empowerment and capacity 

building  

Providing resources  

Mobilization and participation in 

development initiatives 

Gender balance socially and 

economically 

Mainstreaming interests of the 

Vulnerable 

Protection of rights 

successful implementation of 

empowerment initiatives  

Empowered communities 

Empowered communities 

 

 

 

 

3.2 Capital and Non-Capital Projects 

Provide a summary of the capital and non-capital projects to be implemented during the plan 

period. Details of the projects should be presented as per table 5 and 6 and annexed 

Table 6: Non-Capital projects for the Year 2023/2024 

 

Table 5: Capital Projects FY23/24 

 Programme Name: Sports Development  
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T
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st
a
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p
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m

en
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n
g
 A

g
en

cy
 

Sports 

infrastru

cture 

develop

ment 

Operational

ization of 

Kipchoge 

stadium 

Construct
ion of 
modern 
spectator 
stand 
Floodligh
ts 
Public 
address 
system 
Open 
drive 
ways 
Drainage 
Repairs of 
Ablution 
Block 
Laying of 
Tartan 
 

 600
M 

National 
Govern
ment 

2023-
2024 

% of 

comple

tion 

100% 
and 
operati
onal 
stadia 

stalle
d 

National 

Government 

Hostels 

Rooms 

Rooms 
constructe
d and 
equipped 

 21.6
M 

CGN 2023-
2024 

% of 

comple

tion 

30 NE
W 

CGN 
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New 

standard 

community 

sports fields 

constructed 

in each 

ward 

Levelling 
of the 
field 
Grading 
and  
murramin
g 

Tree 

plant

ing 

12
M 

CGN 2023-
2024 

% of 

comple

tion 

Compl
ete and 
operati
onal 

NE
W 

CGN/National 

Government 

Sports 

equipment 

supplied to 

all stadias 

and teams 

Equippin
g of 
stadia 
with 
sports 
equipmen
t 

 3M CGN 2023-
2024 

No of 

stadia 

equipp

ed 

Equipp
ed 
stadia 

New Sports sector 

Teams 
supplied 
with 
sports 
equipmen
t 

 3M CGN 2023-
2024 

No of 

register

ed 

teams 

supplie

d with 

sports 

equipm

ent 

Teams 
supplie
d with 
sports 
equipm
ent 

New Sports sector 

Conservat

ion,  

preservati

on and 

promotion 

of cultural 

heritage  

 

 

Development 

of Nandi 

culture and 

art 

centre(Kama

targui) 

constructi
on of an 
Art centre 
composed 
of art 
gallery, 
recording 
studio, 
hall of 
fame, 
conferenc
e hall, 
mini 
museum, 
amphithe
ater, 
resource 
centre/libr
ary, 
restaurant
, 
traditional 
homestea
ds and 
children 
recreation
al area 

- 10M CGN 2023/2
024 

No of 

cultural 

centres 

develop

ed  

1 New Education,Sport

s,Youth 

Affairs,Culture 

And Heritage  

Completion 

and 

equipping of 

Jean Marie 

Seroney 

farm house 

and tomb 

 
Identificati
on 
collection 
and 
equipping 
with 
Cultural 
artifacts, 
books and 
personal 
effects  

- 5M CGN 2023/2
024 

No of 

artifacts 

stored 

An 
operatio
nal 
mausole
um 

Ongo
ing 

Education,Sport

s,Youth 

Affairs,Culture 

And Heritage  
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 Renovation 

OF Kapsabet 

Library 

Renovatio
n of 
existing 
kapsabet 
library  
 

 5M CGN 2023/2
024 

No. of 

libraries 

renovat

ed 

1 new Education,Sport

s,Youth 

Affairs,Culture 

And Heritage  

infrastruct

ure 

developm

ent 

 

Renovation 

and 

equipping  of 

Kapsisiywa 

safe house 

Renovatio
n and 
equipping 
of the safe 
house 

- 10M CGN 2023/2
024 

No.of 

safe 

space 

renovat

ed 

1  New Education,Sport

s,Youth 

Affairs,Culture 

And Heritage 

PWDs 

empowerme

nt centre 

equipping 
and 
operational
izing of 
PWD 
center at 
Chemundu  

 20m CGN 2023/2
024 

% of 

works 

done 

100 ongoi
ng  

Education,Sport

s,Youth 

Affairs,Culture 

And Heritage 

Total for capita projects 689.6M 
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Programme Name: Development of Early Childhood Education  

Sub 

Progr

amm 

e 

Project 

name 

Location 

(Ward/Su 

b county/ 

county 
wide) 

Descriptio 

n of 
activities 

Green 

Econom

y 

consider

atio n 

Esti

mate

d cost 

(Ksh.

) 

So

ur

ce 

of 

fu

nd

s 

Tim

e 

fra

me 

Performa nce 

indicators 

Tar

gets 

stat

us 

Implemen

ti ng 

Agency 

 

ECDE 

infrastr

ucture. 

 

Construct

ion of 

ECDE 

centres 

countywi

de 

Constructi
on of 
complete 
ECDE 
classrooms  

 75 M CG
N 

2023/
2024 

No. of ECDE 

Classrooms 

completed 

60 New  Education 

and 

Vocational 

Training  

Provision 

of 

adequate 

furniture 

and 

fixtures 

in 120 

Centres 

county 

wide 

Procureme
nt of 
furniture  

 26M CG
N 

2023/
2024 

Number of ECDE 

classrooms 

equipped with 

furniture 

120 New  Education 

and 

Vocational 

Training  

Provision 

of 

teaching 

and 

learning 

materials  

Procureme
nt of books 
and other 
learning 
materials  

 10M CG
N 

2023/
2024 

Number of ECDE 

classrooms 

supplied with 

teaching & 

learning materials   

908 New  Education 

and 

Vocational 

Training  

Renovati

on of 

ECDE 

classroo

ms 

County 

wide  

General 
renovation 
works  

 15 M CG
N 

2023/
2024 

No of ECDE 

classrooms 

renovated 

15 New  Education 

and 

Vocational 

Training  

Digital 

learnin

g/ 

Tayari 

Progra

mme 

Installati

on of ICT 

equipmen

t in ECD 

centres  

Installation 
of ICT 
equipment 
in ECD 
centres 

 12M CG
N 
and 
EID
U 

2023/
2024 

Number of ECDE 

learners covered  

10,0
00 

New  Education 

and 

Vocational 

Training  

 TOTAL FOR ECDE PROGRAMME  138 MILLION  
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Programme 2: Development of Vocational Training 

Sub 

Progra

mm e 

Project 

name 

Location 

(Ward/Su 

b county/ 

county 

wide) 

Descriptio 

n of 
activities 

Green 

Econo

my 

conside

ratio n 

Esti
mate
d cost 
(Ksh.
) 

Sou
rce 
of 
fun
ds 

Time 
fram
e 

Performa nce 

indicators 

Tar
gets 

stat
us 

Implement

i ng Agency 

 Construct

ion of 

Ablution 

blocks  

-Pit 
excavation  
-
Constructi
on  of sub 
structure, 
walls and 
roofing 
-
Constructi
on o 
furinal 
section  

 4M CG
N 

2023/
2024 

Number of 

ablution blocks 

constructed. 

4 New  Education 

and 

Vocational 

Training  

Construct

ion of 

VTC 

workshop

s  

Constructi
on of 
complete 
workshop   

 5M CG
N 

2023/
2024 

Number of VTC 

workshops 

constructed 

2 New  Education 

and 

Vocational 

Training  

Operatio

nalisation 

and 

Equippin

g VTCs 

with 

modern 

tools and 

equipmen

t 

Procureme
nty of 
modern 
tools and 
equipment   

 15M CG
N 

2023/
2024 

Number of VTCs 

equipped with 

modern tools and 

equipment 

7 Ong
oing  

Education 

and 

Vocational 

Training  

  VTC 

centres 

elevated 

to centres 

of 

excellenc

e  

Facelift of 
the 
institutions  

 10M CG
N 

2023/
2024 

No of VTC 

centres elevated  

to centres of 

excellence 

1 New  Education 

and 

Vocational 

Training  

 Acquisiti

on of 

bursary 

system 

Acquisitio
n of 
bursary 
system 

 6M CG
N 

2023/
2024 

No. of systems 

installed     

1 New County 

department 

of 

Education 
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TOTAL FOR VTC   40 MILLION  

Programme 3; SPORTS DEVELOPMENT 

Sub 

Progra

mm e 

Project 

name 

Location 

(Ward/S

ub b 

county/ 

county 

wide) 

Descripti

on n of 
activities 

Green 

Econo

my 

127con

siderati

on n 

Esti
mate 
d
 
cost 
(KSh
.) 

Sou

rce 

e

 

of 
fun
ds 

Time 
fram
e e 

Performance e 

indicators 

Tar
get s 

stat
us s 

Implement

in g Agency 

Sports 

Talent 

Develo

pment 

Inclusive 

Tournam

ents and 

champion

ships 

Organize

d/League

s 

Sponsoring 

and 

facilitation 

of  Nandi 

county 

Volleyball/

Football 

tournament 

,KICOSC

A,KYISA, 
,Koitalel 
half 
marathon, 
special 
Olympic,m
ountain run 

 30M CG
N 

2023-
2024 

No. of 

tournament/champ

ionship/leagues 

held 

18 new Sports and 

youth 

sector 

Develop

ment of 

Sports 

policy 

Policy 

 

 1M CG
N 

2023-
2024 

Functional Policy 1 NE
W 

Sports and 

youth 

sector 

Human 

resourc

e for 

sports 

Coaches 

and 

referees 

trained in 

various 

sporting 

discipline

s 

Trainings 
and 
facilitation
s 

 1M CG
N 

2023-
2024 

No . of coaches 

and referees 

trained 

240 New Sports 

sector 
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Programme 4; YOUTH DEVELOPMENT 

S
u

b
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g
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Enhanc

ed 

Youth 

develop

ment 

Nandi 

County 

Youth 

service 

Recruitme

nt 

Remunera

tion and 

training 
Purchase 
of assorted 
tools 

Tree 

planting 

 

56M CG
N 

2023-
2024 

No of youths 

absorbed 

100
0 

Ong
oing 

Youth 

sector 

 Youth 

Mentorsh

ip and 

sensitizat

ion 

Mentorshi
p programs 
conducted 
at ward 
level 

Tree 

plantin

g 

3M CG
N 

2023-
2024 

No of mentorships 

programmes 

conducted 

5 NE
W 

Youth 

sector 

Programme 5: Culture and Heritage 

Sub 

progra

mme 

Project 

name. 

location 

Description 
of activities Green 

econom

y 

conside

ration 

Estim
ated 
cost. 
(Kshs
.) 

Sou
rce 
of 
fun
ds 

Time 
frame 

Performance 

indicators 

Tar
gets 

Stat
us 

Implementi

ng agency 

Conserv

ation,  

preserva

tion and 

promoti

on of 

cultural 

heritage  

 

cultural 

exchange 

programm

es 

undertake

n 

 
cultural 
exchange 
program  

 25M CG
N 

2023/
2024 

No. of cultural 

exchange 

programmes 

undertaken 

5   
New  

Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage  

cultural 

practitione

r capacity 

building  

cultural 
practitioners 
identificatio
n, training 
and 
profiling  

 4M CG
N 

2023/
2024 

No. of cultural 

practitioners 

capacity built 

50 New Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage  
Culture 

and 

heritage 

policy 

&Bill 

Developme
nt of Policy 
and Bills 

 1M CG
N 

2023/
2024 

No. of policies and 

bills adopted 

1 ongo
ing  

Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 
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programme 7: Social services enhancement 

Social 

services 

enhance

ment 

PWD 

database 

Carry out 
PWD 
census and 
develop a 
Database  

 5M CG
N 

2023/
2024 

No. of database 

developed   

1  new  Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

PWD 

startup kit  

establishe

d 

acquisition 
of assorted 
tools of 
trade  

 5M CG
N 

2023/
2024 

No. of assorted 

tools of trade 

acquired and 

distributed 

150 NE
W 

Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

women 

empower

ment 

Training 
and issuing 
of  assorted 
tools of 
trade  

- 5M CG
N 

2023/
2024 

No. of women 

groups empowered 

 500 New Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

Acquisitio

n and 

distributio

n of 

assistive 

devices 

Assorted 
assistive 
devices 

- 5M CG
N 

2023/
2024 

No of assistive 

devices distributed 

1000 Ong
oing 

Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

Social 

celebratio

ns 

Disability 

day 

Day of the 

African 

child 

Day for the 

visually 

impaired 

Day for the 

deaf 
Internationa
l women’s 
day 

- 7M CG
N 

2023/
2024 

No of social 

celebrations held 

5 Ong
oing 

Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

Basic sign 

language 

trainings 

training of 
staff on 
basic sign 
language  

 1.5M CG
N 

2022/
2023 

No. of trainings 

held  

5 new  Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

establishin

g of 

Gender 

desks  

training and 
empowerme
nt of gender 
champions  

 0.2 CG
N 

2022/
2023 

No. of gender 

desks established  

2 new  Education,S

ports,Youth 

Affairs,Cult

ure And 

Heritage 

Non-capital projects total  134.7m 
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3.3 Cross-sectoral Implementation Considerations 
 

Table 7: Cross-sectoral impacts 
Programme 

name 

Sector Cross Sectoral Impacts Measures to 

harness or 

mitigate  the 

impact  

Synergies  Adverse Impacts  

Promotion of 

Early 

Childhood 

Education and 

Development  

Ministry health  Vitamin A 

Supplementation for 

ECDE children  

Vaccination for 

ECDE children  

Provision of 

healthcare   

Poor growth of 

children  

High spread of 

COVID-19  

Continued 

collaboration  

with Ministry of 

Health  

Ministry of 

Environment  

Provision of 

seedlings and 

replacement of cut 

trees for planting in 

ECDE centers  

Environmental 

degradation  

Continued 

collaboration with 

Ministry of 

environment  

Ministry of 

Education  

Provision of Policy 

guidelines  

Poor policy 

implementation  

Adherence to 

policy guidelines  

Kenya Institute 

of Curriculum 

Development  

Evaluate and 

approve new 

curricula and 

provide support 

materials  

Poor curriculum 

implementation  

Adherence to 

curriculum 

guidelines  

Kenya National 

Examination 

Council  

Provision of Exams 

for ECDE Teachers  

Poor carrier growth 

and upgrading  

Strict adherence 

to guidelines  

County Public 

Service Board  

Engagement, 

Separation, 

Promotion and 

Demotion of Staff  

Poor remuneration, 

stagnation and de 

motivated staff  

Good working 

relationship with 

public service 

Board  

Public works  Provide Bill of 

Quantities for 

construction of 

ECDE classrooms 

Infrastructure  

Sub-Standard 

Buildings  

Adherence to 

BQ’S  

Adherence to 

Public 

Procurement and 

Disposal Act  

Vocational 

Training  
Technical 

Vocational 

Education and 

Training 

Authority. 

(TVETA)  

For registration and 

accreditation of 

vocational 

programmes  

Lack of recognition  Improved 

infrastructure to 

create a 

conducive 

training 

environment 
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(registering with 

TVETA)  

Kenya National 

Examinations 

Council 

(KNEC)  

Provision of VTC 

Centre Codes to 

allow for 

examinations/ 

Accreditation  

-There will not be 

examinations done 

at the VTCs  

-VTCs will not be 

accredited  

Adherence to set 

guidelines by 

KNEC.  

Health  Inspection of 

training facilities  

Poor learning 

environment  

Adherence to 

Public Health 

Act.  

Trade, 

Industrialization, 

Cooperatives 

and Tourism 

Management  

Provision of 

internship 

opportunities  

Promotion of skills  

No internship 

opportunities for 

VTC trainees  

No promotion of 

skills  

Promote inter- 

sectoral 

collaboration  

Insurance 

Regulatory 

Authority  

Ensuring the interns 

placed in the 

industries  

negative 

eventualities  

Secure the 

Attaches in case 

of eventualities as 

set out by 

insurance ACT.  

County Public 

Service Board  

Hiring, firing, 

promotion and 

demotion of staff  

Shortage of staff  Efficient service 

delivery  

Public works  Provide Bill of 

Quantities  

Inadequate standard 

workshops  

Adherence to 

BQ’S  

Adherence to 

Public 

Procurement and 

Disposal Act  

Sports 

development 

Transport and 

infrastructure 
 Joint design and 

management of 

projects 

 Substandard 

projects and 

delay in project 

completion 

 Public works to 

design , compile 

bqs, approve 

construction 

sites and offer 

monitoring and 

evaluation 

services 

 Finance and 

economic 

planning 

 Planning and 

financing of 

project works  

 Lack of funding  Proper planning 

and timely 

financing of 

projects  

Health and 

sanitation 
 Training and 

awareness creation  

on doping 

 Increased 

doping cases 

 Poor nutrition 

 Increased 

awareness on 

dangers of 

doping 

 Proper nutrition 
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Tourism culture 

and social 

services 

 Technical support 

on sports tourism 

and welfare of 

sportspersons 

 Low publicity  Increased 

publicity, 

marketing and 

branding Nandi 

county as a 

sports 

destination of 

choice 

 Develop a 

liaison 

committee to 

market sports 

elites 

Lands, 

environment and 

natural 

resources 

 Provision of land 

for sports 

infrastructure 

 

 Lack of land  Proper planning 

of the available 

land 

Youth 

development 

programs 

Education and 

vocational 

training 

 Offer youth 

trainings and 

sponsorships in 

TVE 

 Offer sports 

scholarships both 

locally and 

internationally 

 Low enrolment 

in TVETS 

 Provide 

bursaries to 

needy students 

 Government 

institutions 

 Policy regulation  Increased 

Corruption cases 

 Regulations of 

policies 

 Administratio

n, public 

service and e-

governance 

 Job opportunities 

for youth 

 Increased 

unemployment 

rate 

 Provide 

internship and 

volunteer 

programs to the 

youth 

 Agriculture 

and 

cooperatives 

 Implementation of 

youth programs in 

agriculture 

 Job opportunities 

 Increased 

unemployment 

rate 

 Provide 

internship, youth 

trainings on 

agricultural 

courses 

 County 

assembly 

 Oversight and 

legislation 

 Approval of 

budget and 

expenditure 

 No approval of 

budgets 

 Oversight and 

drafting of 

legislation 

policies 

 

 Sports, youth 

affairs and 

arts 

Implementation of 

projects and program 

involving the sector 

 No service 

delivery 

Full 

implementation of 

projects and 

programs 
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 Finance and 

economic 

planning 

 Planning and 

financing of 

programs 

 lack of funding Proper planning 

and timely 

financing of 

programs 

Lands, 

environment and 

natural 

resources 

 Implementation of 

environment 

friendly programs 

 Environment 

degradation 

 Proper planning 

and 

implementation 

of programs 

 

 

 

3.4 Payments of Grants, Benefits and Subsidies 

 

This section should provide information on proposed payment of Grants, Benefits and 

Subsidies to be done by the county government during the plan period. 

 

Table 8: Payments of Grants, Benefits and Subsidies 
 

Type of payment (e.g. Education 
bursary, biashara fund etc.) 

Amount (Ksh.) Beneficiary Purpose 

Nandi County Education fund 120,000,000 High school 

students, VTC 

trainees, 

college and 

higher 

education 

students of 

Nandi County. 

To improve the retention 

rate in schools, colleges 

and universities. 

VTC capitation grants  30,000,000 VTC trainees To improve enrolment and 

retention rate in vocational 

training centres  
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3.1 LANDS, PHYSICAL PLANNING, HOUSING, ENVIRONMENT, WATER, 

NATURAL RESOURCES AND CLIMATE CHANGE 

3.2 Introduction 

The department of Lands, Physical Planning, Housing, Environment, Water, Natural Resources and 

Climate Change intends to prioritize completion, equipping and operationalizing projects in the FY 

2023/2024 rather than initiating new projects. 

Completion of the County spatial plan which forms basis for infrastructure provision, development 

control and investment across the county is also a key priority. Survey and mapping of land for the 

purposes of issuance of title deeds to improve land tenure countywide will also be implemented as 

stated in the governors’ manifesto. 

Increased access to portable water will be achieved through completion of ongoing/stalled water 

projects across the County as well as sourcing for additional resources to fund the identified flagship 

water projects e.g. the proposed Keben Water project 

The department will work towards increasing forest cover by promoting tree planting activities across 

the County and engaging stakeholders willing to partner towards the same goal. Mainstreaming climate 

change in the county planning process will also be prioritized. 

 
Vision:  

To be a leading Department in steering the County into achieving sustainable land management, 

provision of affordable housing, well planned urban areas, enhanced environmental 

conservation, climate change mitigation and adaptation and provision of sustainable portable 

water in order to achieve the highest standard of living. 

Mission: 

To ensure equitable and sustainable utilization of the county’s natural resources, promote 

security of land tenure, livable urban areas, controlled developments, increase households 

connected with piped water, sustainable water supply schemes and maintenance of a healthy 

environment for current and future generations. 

Sector Goal 

The sector goal is to foster sustainable development through, physical land use planning, secure 

land tenure, provision of affordable housing, environmental conservation, provision of adequate 

portable water to households, efficient use of natural resources, mitigation and adaptation to 

climate change impacts 
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3.3. Key statistics for the Lands, Physical Planning, Housing, Environment, Water, Natural 

Resources and Climate Change. 

 
 

Key performance indicator Achievement 

No. of households with access to piped water 26,550 

No. of households with access to potable water 3,765 

No. of permanent rivers 6 

No. of shallow wells 3,038 

No. of protected springs 68 

No. of un-protected springs 1,358 

No. of water pans - 

No. of dams 3 

No. of boreholes 31 

No. of households with roof catchments 5,675 

 

Development Needs and Priorities Strategies 
 
 

Development 

need 

 Priorities  Strategies 

Low portable 

water coverage 

To increase access to portable 

Water 

Strengthen regulatory framework 

Conserve and protect water sources. 

Develop water infrastructures. 

Water governance. 

Declining 

forest cover 

To enhance environmental 

conservation and management. 

Strengthen regulatory framework 

Afforestation and reforestation. 

Climate change mitigation and adaptation 

Promote the use of green energy 

Insecure land 

tenure 

To enhance land tenure and 

management. 

Strengthen regulatory framework 

Regularize land allocation 

Digitalize land records. 

Uncontrolled 

development 

To enhance physical and land use 

planning 

Strengthen legal and policy framework 

Enhance development control 

Inadequate 

house units 

Enhance access to affordable 

housing 

Strengthen legal and policy framework 

Develop affordable housing schemes 

Strengthen public housing management 

 

 
 Description of significant capital and non-capital development 
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DEPARTMENTAL STAKEHOLDERS 

The key stakeholders working with the department include; 

 Water Sector Trust Fund-Resource mobilization and Funding 

 Water Resources Authority-Regulation 

 Water Works Development Agencies-Project designs, funding and implementation 

 National Environment Management Authority-Environmental Enforcement and regulation 

 Food and Agriculture Organization (FAO)-Digitization of Land records and Environmental 

Conservation 

 Kenya Forest Service (KFS)-Forest conservation and Management 

 Anglican Development Services (ADS) 

 Grane International 

 Gatsby Africa- strengthening water policy and institutional framework 

 

 
3.2 Capital and Non-Capital Projects 

The following tables presents   the development programmes per sector for financial year 

2023/2024 

Table 5: Capital projects for the FY 2023/2024 

 
 

WATER SECTOR 
 

Programme Name: Increased access to portable Water. 
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Water 

infrast 

ructur e 

Coun 

ty- 

wide 

Devel 

opme nt 

of 

water 

infrast 

ructur e 

Supply 

clean 

portabl e 

water by 

gravity 

120,0 

00,00 

0 

CGN/ 

National 

Governm 

ent/Dono 

r 

20 

23 

- 20 

24 

No. of 

new 

water 

supply 

schem es 

develo 

ped 

30 Ne 

w 

Water 

sector 
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Coun 

ty- 

wide 

Devel 

opme nt 

of water 

infrast 

ructur e 

Supply 

clean 

portabl e 

water by 

gravity 

30,00 

0,000 

CGN/ 

National 

Governm 

ent/Dono 

r 

20 

23 

- 20 

24 

No. of 

boreh 

oles 

drilled 

and 

equipp 

ed 

10 Ne 

w 

Water 

sector 

 

 

Coun 

ty- 

wide 

Devel 

opme nt 

of water 

infrast 

ructur e 

Supply 

clean 

portabl e 

water by 

gravity 

10,00 

0,000 

CGN/ 

National 

Governm 

ent/Dono r 

20 

23 

- 20 

24 

No. of 

km 

extend 

ed in 

Kapsa 

bet 

Suppl y 

schem e 

30 Exi 

stin 

g 

Water 

sector 

 

 

Nand 

ihills 

Devel 

opme nt 

of water 

infrast 

ructur e 

Supply 

clean 

portabl e 

water by 

gravity 

500,0 

00,00 

0 

National 

Governm 

ent/Dono r 

20 

23 

- 20 

24 

Nandi 

Hills 

water 

supply 

1 ong 

oin 

g 

Water 

sector 

 

 

Coun 

ty- 

wide 

Devel 

opme nt 

of water 

infrast 

ructur e 

Supply 

clean 

portabl e 

water by 

gravity 

12,00 

0,000 
CGN/ 

National 

Governm 

ent/Dono r 

20 

23 

- 20 

24 

 

No. of 

water 

supply 

schem 

es 

solariz 

ed 

30 Exi 

stin 

g 

Water 

sector 

 

TOTAL 672,000,000 
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ENVIRONMENT SECTOR 
 
 

Programme Name: Environmental conservation and management. 
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Environ 

mental 

conserv ation 

Cou 

nty- 

wide 

Rehabil 

itation of 

degrad 

ed 

wetlan 

ds 

Redu 

ce 

carb 

on 

emis 

sions 

5,000 

,000 

CGN/N 

ational 

Govern 

ment / 

Donor 

20 

23 

- 

20 

24 

No. of 

fragile 

ecosyst 

ems 

secured 

5 Ne 

w 

Environ 

ment 

sector 

 

Affores 

tation and 

Refores 

tation. 

Cou 

nty- 

wide 

Tree 

plantin g 

Redu 

ce 

carb 

on 

emis 

sions 

100,00 

0,000 

 

20,000,0

00 CGN 

CGN/N 

ational 

Govern 

ment / 

Donor 

20 

23 

- 

20 

24 

No. of 

tree 

seedlin 

gs 

planted 

1 

M 

Ne 

w 

Environ 

ment 

sector 

 

Climate 

change Fund 

Coun

tywid

e 

Counter 

part 

funds  

Redu 

ce 

carb 

on 

emis 

sions 

10,000,0

00 

CGN/N 

ational 

Govern 

ment / 

Donor 

20 

23 

- 

20 

24 

  Ne

w 

Environ 

ment 

sector 

 

Total 115,00 

0,000 
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                SURVEY SECTOR 

  

Programme Name: Land Administration 
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Regula 

rization 

of 

Land 

allocati 

on 

Headq 
uarters 

Identifi 

cation 

of 

irregula 

rly 

allocate 

Land. 

Formali 

zation 

of 

allocati 

on. 

Registr 

ation of 

formali 

zed 

allocati 

on 

 3,500 
,000 

CGN 2023 

- 
2024 

No. of 

parcels 

of land 

identifi 

ed 

10 
0 

Ne 
w 

Survey 
sector 

 

Digitiz 

ation of 

land 

records 

Headq 

uarters 

Acquisi 

tion of 

land 

informa 

tion 

systems 

softwar 

e and 

related 

accesso 

ries. 

 5,000 

,000 

CGN, 

FAO 

2023 

/202 

4 

No. of 

parcels 

digitiz 

ed 

1 

sub 

co 

unt 

y 

Ne 

w 

Survey Planni 

ng, 

Land 

Regist 

ry and 

NLC, 

Surve 

y of 

Kenya 

Total 8,500,000 
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PHYSICAL PLANNING SECTOR 
 
 

Programme Name: Physical and Land Use Planning 
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data collec 
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data analys is, 

model ling, 

scenar io 

buildi ng, 

zoning 

Zonin

g 

envir

on 

menta

ll y 

fragil

e 

areas 

40,00 

0,000 

CGN 2023/20

24 

Count y 

Spatia l 

plan 

1 70 

% 

Physic al 

Planni ng 

Direct 

orate 

Al

l 

se

ct

or

s 

Urban devel 

opment. 

Moso riot Provis ion of 

infrast ructur e 

Green 

energ

y 

consi

de 

ration 

65,00 

0,000 

Keny a Infor 

mal Settle ment 

Impro veme nt 

Progr amme 

(KISI 

P) 

2023/20

2 4 

Infrast 

ructur e 

install ed 

1 N

e 

w 

Planni ng 

Direct 

orate 

A

ll 

se

ct

or

s 

Local Physi 

cal Devel 

opme nt 

Plans 

Kabi yet, 

Barat on, 

Lesso s, 

Kapt 

umo and 

Kem eloi 

Under take 

physi cal 

planni ng, 

surve ying 

and titling of 

the urban 

centre 

s 

Conser 

vation 

of 

enviro

n 

mentall 

y 

sensitiv 

e areas, 

Consid 

er 

green 

energy 

 50,0 

00,00 

0 

Keny a Infor mal 

Settle ment Impro 

veme nt Progr 

amme (KISI P) 

2023/20

2 4 

Appro 

ved 

plans, 

No. of 

leases/ 

titles 

issued 

6 

settl

e 

me

nt s 

N

e 

w 

Planni ng 

Direct 

orate 

All 

sect

ors 

Total 155,000,000 
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HOUSING SECTOR 
 
 

Programme Name: Affordable housing 
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Installat 
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solar 
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20,000 
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CGN 2023 

/202 

4 

No. of 

houses 
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10 Ne 

w 

Directo 

rate of 
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Public works, 
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ng 

Count 
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0 
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constr 
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Ne 
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Directo 
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housin g 

State Depart 
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Housi ng and 

Urban develo 
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Total 
1,620, 

000,00 

0 
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Table 6: Non-Capital Projects for FY 2023/2024 

WATER SECTOR 

Programme Name: Portable Water Supply 
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Water 
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County- 

wide 

Capacity 

Building 

 1,000,0 
00 

CGN/ 
National 
Govern 
ment 

2023 
- 

2024 

No of staff 

trained 

50 New Water 

sector 

 County- 

wide 

Capacity 

Building 

 3,000,0 

00 

CGN/ 

National 

Govern 

ment 

 No. of 

community 

water 

manageme 

nt 

committees 

trained 

300 New Water 

sector 

 County- 

wide 

Construct 

ion of 

Maji 

House 

 5,000, 

000 

CGN/ 

National 

Govern 

ment 

 Operationa 

l Maji 

house 

1 New Water 

sector 
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 County- 

wide 

Develop 

ment of 

Nandi 

Rural 

Water 

and 

Sanitatio 

n 

Company 

 20,000, 

000 

CGN/ 

National 

Govern 

ment 

 Nandi 

Rural 

Water and 

Sanitation 

Company 

operational 

ized 

1 New Water 

sector 

Total  29,000, 

000 

 

 

ENVIRONMENT SECTOR 
 
 

Programme Name: Environmental conservation and management. 
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Regul Headqu Develop Reduce 3,000, CGN/N 202 Solid 1 ne Environ 

atory 

frame 

work 

arters ment of 

legislatio 

n 

framewor 

k  

carbon 

emissio 

ns 

000 ational 

Govern 

ment / 

Donor 

3- 

202 

4 

Waste 

Manage 

ment 

Strateg 

y 

 w ment 

sector 

                                                 TOTALS: 3,000,000 
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SURVEY SECTION 
 
 

Sub Project Descri 

ption 

of 

activiti 

es 

Green Esti Sou Time Perfor Tar sta Implem 

Progr name Econom mate rce frame mancee gets tu enting 

amme Locatio y d of e indicat  s gAgency 

 n conside  fun  ors    

 (Ward/ ration cost ds      

 Su b  (Ksh.       

 county/  )       

 county         

 wide)         

Regula Headqu Policy  2,000 CG 2023- Lands 1 New Survey 

tory arters formula ,000 N 2024 policy  sector 

frame  tion       

work         

Securit County Formati  1,200 

,000 

CG 

N 

2023/ 

2024 

No. of 

disputes 

arbitrate 

d using 

ADR 

mechani 

sm 

50 New Survey 

y of land 

tenure 
wide on and 

operaliz 

ation 

of 

alternat 

ive 

dispute 

resoluti 

on 

commit 

tee 

sector 

Total 3,200 

,000 
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PHYSICAL PLANNING SECTOR 
 
 

Programme Name: Physical and Land Use Planning 
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Legal 

and 

policy 

frame 

work 

Headqu 

arters 

Policy 

formula 

tion. 

 4,000, 

000 

CGN 202 

3- 

202 

4 

County 

land 

and 

land use  

policy 

County 

1 Ne 

w 

Physical 

Planning 

Sector 

 Headqu 

arters 

Bill 

formula 

tion 

 1,500, 

000 

CGN 202 

3- 

202 

4 

Develop 

ment 

control 

Manual 

1 Ne 

w 

Physical 

Planning 

Sector 

Total 5,500, 

000 
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           HOUSING SECTOR 
 
 

Programme Name: Affordable Housing 
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Legal 

and 

policy 

framew 

ork 

Housin 

g 

policy 

and 

bill 

House 

policy 

making 

 4,000, 

000 

CGN/N 

ational 

Govern 

ment 

202 

3- 

202 

4 

Housin 

g policy 

1 Ne 

w 

Housi 

ng 

Sector 

 Headqu Renova  10,00 CGN/N 202 Operati 1 Ne Housi 

 arters tion 0,000 ational 3- onal  w ng 

  and  Govern 202 Housing   Sector 

Public  repairs  ment 4 director    

Housin      ate    

g          

manag      No. of    

ement      acres of    

      land    

      identifie    

      d    

Total 
14,00 

0,000 
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Cross-sectoral Implementation Considerations The table below shows the cross sectional linkages 

Table 7: Cross-sectoral impacts 

Cross sectoral linkages 

 ` Synergies Adverse Impact  

increase 

access to 

portable 

Water 

 Agricult 

ure 

 Health 

 Trade 

 Educatio 

n 

 Enhance 

d 

irrigation 

programs 

 Promotes 

livestock 

and crop 

producti 

on 

 Enhance 

d good 

health 

 Enhance 

s 

industrial 

processe 

s 

 Deforestation- 

case of dams 

 Water conflicts 

 Water pollution 

 Soil erosion 

and degradation 

1. Organize 

sensitization 

and awareness 

programs 

2. Comply and 

enforce water 

policy, 

regulations and 

Acts 

3. Mapping 

possible Dam 

areas 

4. Sourcing funds 

for irrigation 

flagship 

project 

Creation of 

county policies 

on irrigation 

water use 

5. Creation of 

water user’s 

association to 

handle the 

irrigated zones 

6. Conservation 

of water 

catchment 

areas. 

7. Collaborating 

with national 

water authority 

on guidelines 

regarding 

irrigation water 

use 
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To enhance 

environmen 

tal 

conservatio 

n and 

manageme 

nt. 

 Agricultur 

e 

 Trade 

 Health 

 Roads 

 Education 

 Tourism 

 Cheap and 

sustainable 

sources of 

energy 

 Improves 

human 

health 

 Increased 

water quality 

and quantity 

 Improved 

food and 

nutrition 

security 

 Proper 

Waste 

disposal 

Good 

farming 

practices 

 Controlled 

unfriendly 

activities in fragile 

ecosystems 

 Boundary conflicts 

majorly when 

protecting wetlands 

 Human wildlife 

conflicts 

1. Encourage 

alternative 

livelihoods 

friendly to 

ecosystem 

2. Organize 

sensitization 

and awareness 

programs 

3. Comply and 

enforce NEMA 

…Guidelines 

4. Encouraging 

agro forestry in 

private lands 

Collaboration 

with NGOS, 

CBOS 

5. Encouraging 

the use of 

green energy; 

solar, wind and 

biogas energy 

Formulation 

and 

implementatio 

n of other 

relevant 

environment 

policies 
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To enhance 

land tenure 

and 

manageme 

nt. 

Agriculture 

Trade 

 Encoura 

ges 

sustainab 

le 

develop 

ment 

 Security 

for 

capital 

investme 

nts 

 Pulling down 

of structures 

on public 

utilities 

 Political 

conflicts 

 Intergovernm 

ental land 

conflicts 

 Land 

inheritance 

conflicts. 

1. Organize 

sensitizatio 

n and 

awareness 

programs 

2. Comply 

and enforce 

relevant 

land 

policies, 

regulations 

and Acts 

3. Setting 

aside funds 

to facilitate 

land 

adjudicatio 

n process 

4. Empowerin 

g county 

land legal 

department 

5. Political 

goodwill 

6. Increasing 

county 

staff 

handling 

land related 

issues. 

7. Public 

participatio 

n on land 

policies 

8. Creation of 

county land 

registry 

9. Formulatio 

n and 

implement 
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    ation of 

county land 

policies 

To enhance 

physical 

and land 

use 

planning 

 Administra 

tion 

 Trade 

 Agricultur 

e 

Sports 

 Enhance 

proper 

planning 

Good 

farming 

practices 

 Uncontrolled 

development 

 Encroachment 

of public land 

1. Organize 

sensitization 

and awareness 

programs 

2. Enforcement 

of planning 

laws and 

regulations. 

3. Land banking 

4. Land 

information 

system 

Enhance 

access to 

affordable 

housing 

 T ra de  Reduces 

informal 

settleme 

nt 

 Promotes 

sustainab 

le and 

affordabl 

e human 

settleme 

nts 

 Displacement 1. Organize 

sensitization 

and awareness 

programs 

2. Comply and 

enforce of 

relevant 

policies 

3. Collaboration 

with 

development 

partners 
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3.3 Payments of Grants, Benefits and Subsidies 

Table 8: Payments of Grants, Benefits and Subsidies 

Type of payment (e.g. 

Education bursary, 

biashara fund etc.) 

Budgeted 

Amount 

(Ksh.) 

Actual 

Amount paid 

(Ksh.) 

Beneficiary Remarks* 

Subsidy for 

KANAWASCO 

10,000,000 10,0000,000 KAPSABET 

NANDI 

WATER AND 

SANITATION 

COMPANY 

Need to 

upscale the 

subsidy 
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TRADE, TOURISM, INDUSTRIALIZATION AND ENTERPRISE DEVELOPMENT 

3.1 Introduction 

The sector comprises of four sectors; Trade, Tourism, Industrialization and Enterprise 

Development. The sector is responsible for the promotion of orderly trade in the county 

through provision of business development service and trade regulation. It also aims at 

making Nandi a leading tourism destination and encourage industrial development. The sector 

holds a vital key to the transformation and development of the county in the quest for 

employment creation, poverty reduction and wealth creation. 

Nationally, the sector plays a significant role towards achievement of the targets in the vision 

2030. The Kenya vision 2030 identified the sector as a priority under the economic pillar 

with the focus being on promoting trade and improving the overall climate of industrial 

development. 

 
3.2 TRADE TOURISM INDUSTRIALIZATION AND ENTERPRISE DEVELOPMENT 
The sector has seven subsectors that carry out various programs. These are: 

1. Trade development 

2. Investment promotion 
3. Industrialization 
4. Enterprise development 
5. Weights and measures 

6. Trade Licensing 

7. Tourism 

 

Vision and 

Mission Vision 

To be a facilitator of competitive and sustainable growth of trade, industry, enterprise and tourism 
sector 

 

Mission 

To provide an enabling business environment for globally competitive, sustainable industrial 

enterprise and service sector through policy and regulatory framework 

 

DEPARTMENT GOAL 

 

Promote and facilitate trade, tourism, Investment and Industrial development in the county 

 

KEY STATISTICS FOR TRADE INVESTMENT AND INDUSTRIALIZATION 

Markets 

There are 223 trading centers under the jurisdiction of County of Nandi, 34 under the Urban 

Council of Kapsabet and 12 under the Urban Council of Nandi Hills. 

Special Economic Zones 

There are no special economic zones in the county. However, the county government through 

the department of Trade, investment and Industrialization in partnership with EPZ is setting 

up an Export Promotion Zone in Chemase aimed at creating employment, improve agro 

processing and value addition to the locally produced agricultural products and improve the 

general economy of the county’s residents. There also exist Jua Kali shed that are operational 

in the two major towns i.e. Nandi Hills and Kapsabet. 
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Major industries 

There are 15 major tea factories in the county, and a number of cottage industries are coming 

up. They include timber lumbering, coffee, milk, honey value addition and other agro 

processing cottage enterprises. The county government is in the process of setting up an EPZ 

zone in Chemase. There is also a coffee factory coming up in Mlango in Chesumei Sub 

County. Several milk cooling plants exist throughout the county and a major cooling plant 

belonging to Kenya Cooperative Creameries is located in Namgoi, Emgwen Sub County. 

Various collection points for sugar factories exist within the county. A textile apparel unit is 

being set up through the Department of Trade, Investment and Industrialization. As a result of 

setting up the industries, we are anticipating to create employment opportunities the 

unemployed youth. The county intends to do value addition to our locally produced 

agricultural products to improve the rate of returns. 

TABLE 1: DEVELOPMENT PRIORITIES AND STRATEGIES 
 

Programme Development needs Strategies 

General Administration and 

support services 

Need to improve service delivery 

Inadequate office space, furniture 

Lack of monitoring and evaluation of 

projects implemented 

Conducting staff training 
Provision of office space furniture and 

equipment 

Establishment of Sector Monitoring and 

Evaluation committee 

Trade Development Inadequate market infrastructure and 

facilities 

Inadequate data and information on 

business activities 

Inadequate capacity building of traders 

Establishment of open air/fresh produce 

markets 

Construction of modern market stalls 

Construction of Bus Parks 

Provision of sanitation facilities 

Mapping and zoning of businesses 

Conducting baseline and Market surveys 

Providing online marketing training 

Fair trade practices Low public awareness in fair trade practices 

and consumer protection 

Carrying out calibration, verification and 

standardization of weighing and 

measuring instruments across the county 

Constructing and equipping weights and 

measures workshop 

Holding public awareness campaign on 

fair trade practices and consumer 
protection\ 

Enterprise Development Inadequate data and information on 

business opportunities and financial 

services 

Lack of business management skills 

Establishment of business information 

centers 

Establishment of County Joint Loans 

Board 

Establishment of enterprise fund 

Conducting business management 

training 

Investment Promotion Inadequate flow of information and 

knowledge on available business 

opportunities in the county 

Lengthy processes of setting up business 

investment 

Developing investment documentary 

Establishment of special economic zone 

e.g. Export processing zone and 

industrial parks 

Establishing a county diaspora desk to 

enable collaboration in areas of trade and 
investment 
Holding Investment conferences 
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Industrial Development Inadequate value addition of agricultural 

produce and other natural resources 

High cost of production 

Establishment of agro processing 

industries 

Establishing and developing cottage 

industries 

Establishment of incubation centers 

Capacity building of cottage industries 

and industrialists 

Licensing and Regulation Inadequate control and regulation of 

trading activities in the county 

Automation of licensing processes 

Enforcement of trade laws and 

regulations 

Reduced prevalence of alcohol 
consumption 

Tourism development Limited products & identified tourism 

attraction sites 

Branding Nandi County as a tourist 

destination of choice and marketing the 

existing tourism potential 

Inadequate tourism infrastructure and 

facilities 

Researching and compiling data on all 

tourism attraction sites/hospitality 

industry 

low standard of hospitality services capacity building of the Hospitality 

investors 

 

TABLE 2: DEPARTMENT STRATEGIES 
 

Objectives Strategies Description of Strategy 

To Promote Trade, Tourism, 

Investment and Industrial 

development in the county 
, 

(i) Development of market infrastructure 

(ii) Enhance Trade promotion 

(iii) Enhance Investment promotion 

Providing modern market stalls and 

other physical market infrastructure to 

traders. 
Promoting     fair      trade      practices 

 (iv) Strengthen regulatory framework 

(v) Enhance Financial access 

Establishing Nandi county Biashara 

fund 

Business development services for 

micro, small and medium enterprises 

Facilitating trade shows, fairs and 

exhibitions 

Establishing and equipping Business 

Information Centers with ICT facilities 

that will avail up-to date data and 

information on trade and investment 

opportunities; 

Conducting baseline and Market 

surveys 

Profiling and compiling a database on 

trade and investment opportunities in the 

County. 
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(vi) Promote industrial development 

(vii) Strengthen regulatory framework 

(viii) Tourism promotion 

Promoting manufacturing and agro- 

processing and value addition of our 

products 

Establishing and developing cottage 

industries 

 

Conducting regular business 

development/entrepreneurship training 

for MSMEs 

Creating an industrial park for investors 

and Export processing zone. 

Facilitating the promotion of exports, 

creation of an investment friendly 

climate by having clear regulations and 

incentives for investors in Nandi County 

Facilitating Establishment of special 

economic zones with a view of 

providing space for industrial parks, 

science parks, ICT hubs, Export 

processing zone etc. 

-Enforcing regulation, control, licensing 

and weights and measures standards 

Automation of all licensing processes 

Engaging multi agency approach to 

control unfair and  illegal trading 

activities NACADA, Anti counterfeits, 

KBS, Weights  and  measures, 

Regulatory authority  to  protect 

consumers 

-Resource mobilization through 

proposal writing, donations, grants, 

CSR 

Organizing and training of MSMEs on 

ICT, E-commerce, franchise models and 

other emerging technologies 

Enhance public private partnership and 

linkages with other agencies. 

Branding Nandi County as a tourist 

destination of choice and marketing the 

existing tourism potential 

Researching and compiling data on all 

tourism attraction sites/hospitality 

industry 

Capacity building of the Hospitality 

enterprises. 
 

KEY STAKEHOLDERS 

The major stakeholders are classified into three categories as follows; 

1) Primary Stakeholders 

2) Key Stakeholders 

3) Secondary Stakeholders 
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PRIMARY STAKEHOLDERS 
 STAKE HOLDERS ROLES INTEREST 

1. Nandi County Government Executive -Provision of 
resources 

-Service delivery 

2. Employees -Provide technical 
expertise 

-Meeting departmental targets 

3. Business community -Provide goods 

and services 
-Improve county 
economy 

-Conducive business environment 
-Access to County Government services e.g 

Licensing 

-Fair trade practices 

4. General public (citizens) -Consumption of 

goods and 

services 

-Access to goods and services i.e economic 

services 

5. Regulation agencies e.g. Health and KBS -Regulate health 
standards in 

trading facilities 

-Adherence to standards 

KEY STAKEHOLDERS 

1. National Government -Provision of 

policy, regulation 

and enforcement 

-Implementation of national policies and 

regulations 

2. Development partners e.g. investment 

authorities, EPZ, KIE, SME’s Authority 

-Provide technical 

and financial 

support 

-Smooth implementation of their programmes 
-Access to information 

-An enabling environment 

3. NGO’s -Provide technical 

expertise trainings 
and mentorship 

programs 

-Provide financial 

and social support 

to the community 

-Improvement of community livelihoods 

SECONDARY STAKEHOLDERS 

 Suppliers of goods and services -Provision of 
goods and 

services 

-Access to business opportunities for profit gains 
-Enabling business environment 

-Timely payments for goods and services 

delivered 

 External Investors -Provision of 
goods and 

services 

-Technology 
transfer 

-Exploring of available resources 
-Safeguarding of their properties 

 Local savings groups(chamas) -Provision of 

financial support 

-Access to loans 

-Get training and capacity building 
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3.1 Capital and Non-Capital Projects 

Table 5: Capital projects for the 2023/2024FY 
 

 Programme Name: TRADE DEVELOPMENT AND PROMOTION 
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 p
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Market Establishment Site  5M CGN 2023/ Number 1 market New TTI 

infrastr of modern identific   2024 of established  ED/ 

ucture market in ation    markets   MU 
 Kapsabet PPP    establishe   NICI 
  framewo    d   PAL 
  rk       ITY 
  engagem        

  ent and        

  impleme        

  ntation        

 Improvement Site  5M CGN 2023/ Number 2 markets New TTI 
 and identific   2024 of Open established  ED 
 maintenance ation    air market    

 of existing Preparati    spaces    

 markets and on of    establishe    

 open air BQs    d    

 markets Procure        

  ment        

  Construc        

  tion        

 County Site  15M CGN 2023/ Number County New TTI 
 Biashara identific   2024 of county Biashara  ED 
 Exhibition and ation    Biashara exhibition   

 centre Preparati    exhibition centre   

 established in on of    centres established   

 Mutwot BQs    establishe    

 (Lelmokwo Procure    d    

 Ng’echeck) ment        

  Construc        

  tion        

 Construction Site  6M CGN 2023/ Number 3 sanitation New TTI 
 of market identific   2024 of facilities  ED 
 sanitation ation    ablution constructed   

 facilities Preparati    blocks    

 (ablution on of    construct    

 blocks, water BQs    ed    

 storage tanks) Procure        

 -countywide ment        

  Construc        

  tion        

Strengt One stop-shop Develop  5M CGN 2023/ Single 1 New TTI 

hen county ment of   2024 County   ED 

regulat business physical    business    
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ory 

frame 

work 

licensing and 

information 

centre in 

Kapsabet 

and 

system 

infrastru 

cture 

    licensing 

centre 

establishe 

d 

   

Trade 

promo 

tion 

Development 

of E- 

commerce 

platforms 

Establish 

ment of 

county 

digital 

and 

online 

marketin 

g 

platform 
s, 

 5M CGN 2023/ 
2024 

No of 

Establish 

ed e- 

commerc 

e 

marketing 

platforms 

4  TTI ED 

Establishment 

of formal 

MSMEs 

worksites 

(Modern 

kiosks, shoe 

shining, jua 

kali, boda- 

boda ,,) – 
countywide 

Site 

identific 

ation 

Preparati 

on of 

BQs 

Procure 

ment 

Construc 
tion 

 10M CGN 2023/ 
2024 

Number 

of 

MSME 

worksites 

establishe 

d 

20 
Worksites 

New TTI ED 

Establish 

County 

Biashara 

enterprise fund 

Policy 

and 

legislatio 

n 

Diaspora 

and 

financial 

stakehol 

der 

engagem 

ent 

Financial 

appropri 

ation 

 50M CGN 2023/ 
2024 

Amount 

of funds 

allocated 

1 New TTI ED 

SUB TOTALS 101M 
 Programme Name: INDUSTRIAL DEVELOPMENT 

Sub 

Prog 

ram 

me 

Project name 

Location 

(Ward/Sub 

county/ 

county 
wide) 

Descrip 

tio 

n 

 
of 
activitie 
s 

Gree 

n 

Econ 

omy 

consi 

derat 

ion 

Estim 

ated 

cost 

(Ksh.) 

Sour 

ceof 

fund 

s 

Tim 

e 

fram 

e 

Perform 

a nce 

indicato 

rs 

Targets stat 

us 

Im ple me 

nti ng Ag 

enc 
y 

Indust 

rial 

develo 

pment 

Establishment 

of Agro- 

processing 

industry at 

kobujoi 

Banana 

value 

chain 

 5M CGN 2023/ 
2024 

Number 

of agro 

processin 

g 

industries 

establishe 
d 

1 Ne 

w 

TTI ED 

Equipping and Supply,  10M CGN 2023/ No of 1 Ne TTI 
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 operationalizat 

ion of 

constructed 

MSMEs work 

sites 

delivery, 

installati 

on and 

commiss 

ioning of 

appropri 

ate 

common 

user 

tools and 

equipme 

nt. 

   2024 MSME 
sites 

operation 

alized 

(Jua Kali) 

 w ED 

Cottage 

industries 

established 

Develop 

county 

products 

 3M CGN 2023/ 
2024 

Number 

of cottage 

industries 

establishe 
d 

4  TTI ED 

Operationaliza 

tion of textile 

and apparel 

unit 

Completi 

on works 

 20M CGN 2023/ 
2024 

Number 

of textile 

and 

apparel 

unit 

operation 
alized 

1  TTI ED 

Establishment 

of Industrial 

park 

Develop

ment of 

Nandi 

County 

Industria

l Park 

 200M CGN/ 
Nationa
l Govt 

2023/ 
2024 

Number 

of 

industrial 

parks 

establishe 
d 

1  TTI ED 

          

SUB TOTALS 238M 
 Programme: TOURISM DEVELOPMENT AND PROMOTION 

Sub 

Prog 

ram 

me 

Project name 

Location 

(Ward/Sub 

county/ 

county 
wide) 

Descrip 

tio 

n 

 
of 
activitie 
s 

Gree 

n 

Econ 

omy 

consi 

derat 

ion 

Estim 

ated 

cost 

(Ksh.) 

Sour 

ceof 

fund 

s 

Tim 

e 

fram 

e 

Perform 

a nce 

indicato 

rs 

Targets stat 

us 

Im ple me 

nti ng Ag 

enc 
y 

Touris 

m 

develo 

pment 

Tourism sites 

identified and 

developed 

  5M CGN 2023/ 
2024 

Number 

of sites 

identified 

document 

ed and 

opened 
up 

2 New TTI ED 

Niche 

products 

identified and 

packaged 

 - 5M CGN 2023/ 
2024 

Number 

of niche 

products 

developed 

and 
package 

3 New TTI ED 

Nandi county 
marketed as a 

tourism 

 - 2M CGN 2023/ 

2024 

Number 

of e- 
magazine 

1 New TTI ED 
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 destination of 

choice 

     s and 
brochures 

produced 

   

SUB TOTALS 12M 

GRAND TOTAL FOR CAPITAL 298.5M 
 

Table 6: Non-Capital Projects 2023/2024FY 

 

 Programme Name : Trade Promotion  

S
u

b
 P

ro
g

ra
 m

 e
 

P
ro

je
c
t 

n
a

m
e
 

L
o

ca
ti

o
n

 

(W
a

rd
/S

u
 b

 

co
u

n
ty

/ 
co

u
n

ty
 

w
id

e)
 

D
es

cr
ip

t i
o

n
 n

 o
f 

a
ct

iv
it

ie
s 

G
re

e
 n

 E
co

n
 

o
m

y
 c

o
n

si
 

d
er

a
t i

o
n

 

E
st

im
 a

te

 
d

 c
o

st
 

(K
sh

.)
 

S
o

u
 r

c
e 

e
 o

f 
fu

n
d

 

s T
im

e 
fr

a
m

e 
e 

P
er

fo
rm

 a
n

ce

 
e 

in
d

ic
a

to
 r

s 

T
a

rg
et

s 

S
ta

t u
s 

Im
p

le
m

e 
n

ti
n

g
 g

 

A
g

en
cy

 

Strengt 

hen 

regulat 

ory 

framew 

ork 

Weights and 

measures 

inspection 

and 

compliance 

Calibrati 

on and 

verificati 

on  of 

weights 

and 
measures 

machines 

 1.5M CG 

N 

2023/20 
24 

Number 

of 

weights 

and 

measures 

instrume 

nts 

calibrate 

d and 

verified 

1000 ongo 

ing 

TTIED 

Trade fairs 

and 

exhibitions 

Organize 
, 

facilitate, 

attend 

and host 

county, 

regional 

and 

internatio 

nal trade 

fairs and 

exhibitio 
ns 

 5M CG 

N 

2023/20 
24 

Number 

of trade 

fairs and 

exhibitio 

ns 

held/atte 

nded 

1 New TTIED 

Training of 

technical staff 

Capacity 

building, 

technical 

trainings 

(weights 

& 

measures 
), 

 2M CG 

N 

2023/20 

24 

No of 

technical 

staff 

trained 

2 New TTIED 

Mapping & 

Demarcation 

of county 

market land 

Physical 

planning, 

Survey 

 4M CG 

N 

2023/20 
24 

Size of 

market 

land  - 

demarcat 
ed 

Market 

land 

demarcated 

New TTIED 

 Alcoholic 

Drinks 

Control 

Licensin 

g control, 

enforcing 
complian 

 5M CG 

N 

2023/20 
24 

Licensin 

g, 

enforcem 
ent of 

Alcoholic 

Drinks 

Control 

New TTIED 
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  ce, 

Appropri 

ation in 

aid, 

Administ 

ration 

and 

operation 

s 

    complian 

ce 

prevalen 

ce of 

alcohol 

consump 

tion 

   

 Establish 

Drug and 

substance 

Rehabilitation 
program 

Rehabilit 
ation 

centre 

 3M CG 

N 

2023/20 
24 

No of 

Rehabilit 

ations 

carried 
out 

Alcoholic 
Drinks 

Control 

New TTIED 

 Prevalence 

of alcohol 

consumptio 

n reduced 

Advoca 

cy, 

Public 

educatio 

n 

conduct 
ed 

 2M CG 

N 

2022- 
2023 

Percenta 

ge 

reductio 

n of 

alcohol 

prevalen 
ce 

Reduce 

prevalence 

by 50% 

 

Ne 
w 

TTIED 

Trade 

promo 

tion 

Fair trade 

practices and 

Consumer 

protection 

campaigns 

  4M CG 

N 

2023/20 
24 

No of 

consume 

r 

protectio 

n 

exercises 

undertak 
en. 

4 ongo 

ing 

TTIED 

Mainstreamin 

g and linkages 
of county 

MSME 
Associations 

  1M CG 

N 

2023/20 
24 

No of 

registere 
d MSME 

associati 

ons 

50 ongo 

ing 

TTIED 

Capacity 

building on 

entrepreneuri 

al skills 

  4M CG 

N 

2023/20 
24 

No of 

entrepren 

eurs 

trained 

1000 New TTIED 

Capacity 

building of 

Hospitality 
investors 

trainings 

and 

sensitizat 
ion 

 1M CG 

N 

2023/20 
24 

no .of 

trainings 

held 

high 

standard 

hospitality 
services 

Ong 

oing 

TTIED 

SUB TOTALS 32.5M 
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3.2 Cross-sectoral Implementation Considerations 

 

Programme Name Sector Cross-sector Impact MITIGATION MEASURES 

  Synergies Adverse impact  

Trade Development Agriculture Production 

of 

agricultural 

produce for 

-Market functioning 
below capacity due to low 
agricultural produce 

Enhance Agricultural Produce 

-Accumulation   of   solid Provide solid waste management facilities 

  value 

addition 
processing 

waste in market sites  

Finance Revenue 

generation 

through 

licensing 

-Addiction to gambling 

resulting from 

unregulated Betting, 

lotteries and gaming 

activities 

Enact and enforce betting, lotteries and 

gaming laws to control the activities 

-Illegal trade practices e.g. 
contraband goods 

Enforce trade laws 

Social 

welfare 

 Excessive alcohol 

consumption and drug 

abuse 

-Intensive enforcement by enforcement 

department 
-Carrying out public awareness campaigns 
on effects of alcohol and drug abuse 

Industrial 

Development 

Agriculture -Availability 

of 

agricultural 

produce 

Environmental Pollution Carrying out environmental impact 

assessment and put in place measurers to 

control pollution from agro-processing 

industries 

Developmen 

t of 

infrastructur 

e and public 

utilities 

Population explosion in 

the special economic 

zones 

Carry out physical planning to provide for 

public utilities 

Lands, 

environment 

and natural 

resources 

Availability 

of public 

land, rivers 

and natural 

resources 

Floods Provision of water and exploitation of 

natural resources 

Displacement of human 
settlement 

Provision of alternative settlement 
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ADMINISTRATION, PUBLIC SERVICE AND ICT 

 

Introduction 

The sector comprises of three (3) sub sectors namely; Administration and Devolved Units, Public Service 

and ICT & e-Government. 

Vision and mission 

Vision: To be a leading sector in the County Government of Nandi in the provision of services to the 

residents of Nandi County. 

Mission: To provide quality services to the residents of Nandi County Government in an efficient, 

effective and transparent manner using limited resources. 

Department Goal 
 

The sector’s goal is to facilitate the growth, diversification and the stability of Nandi County’s socio- 

economic position with a view of creating employment and social opportunities, expanding the economy 

to provide a sustainable future for all residents of Nandi County. 

 

 

Development needs, priorities and strategies 

TABLE 1: SECTOR/SUBSECTOR DEVELOPMENT NEEDS, PRIORITIES AND STRATEGIES. 
 

Development Needs Development Priorities Strategies 

Inadequate offices in the County  To improve working 

environment 

 Mobilizing extra-budgetary 

resources for financing the 

office program including 

strategic partners. 

 Identifying an ideal land for 

construction of offices 

Urban Sprawl  To improve urban 

planning and 

infrastructure 

 Sensitization of policy 

makers and other 

stakeholders 

• Provide Non -motorized 

transport facilities e.g. 

pedestrian walkways, Bus 

parks and Parking bays 

• Construct storey 

buildings markets in Kapsabet 

Municipality, Nandi hills and 

other urban areas to provide 

adequate space for market 

 Develop and implement 
policies and plans 
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Disaster preparedness and Risk 

Management 

 To enhance disaster 

management 

 Recruitment of skilled and 

trained personnel 

 Allocation of funds for 

disaster preparedness and 

management 

 Develop disaster and risk 

management policy 

Inadequate Sanitation facilities – 

Kapsabet Municipality, Nandi hills 

and other urban areas 

 To improve sanitation 

and waste disposal 
 Allocation of funds for 

expansion of sewerage 

infrastructure in all urban 

areas. 

 Acquisition of liquid waste 

exhausters 

 Identification of potential 
partners to collaborate. 

 Purchasing of land for 

dumpsites 

 Purchasing of equipment 

for solid waste 

management 

 Expansion of sewerage 

management 

  infrastructure in   urban 
areas 

Inadequate Human resource 

management, systems and 

Development 

 To enhance Human 

resource development 

and management 

 Develop a human resource 

management and development 

policies 

Low ICT Connectivity and Uptake  To increase ICT literacy, 

connectivity, systems 

and infrastructure 

 Establish and operationalize 
ICT centres 

 

Low citizen engagement and 

participation 

 To enhance public 

participation and civic 

education 

 Establish a Citizen resource 

centre 

 Fully implement Nandi 

County Public Participation 

and Civic Education Act,2021 

Low level of disaster preparedness 

and management 

 To enhance disaster 
management 

 Acquisition of fire engines and 
rapid intervention vehicles 

 Hazard mapping and putting 

up of early warning systems 
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Poor co-ordination, planning and 

management of government services 

 To improve security in 

urban centers and 
municipality 

 Develop and implement 

policies and plans 

 Install security and street 

lights points 

 Install highmast facilities 

Inadequate affordable housing units  To enhance access to 

affordable housing 

 Construction of affordable 

housing units 
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3.8.1 Capital and Non-Capital Projects 

TABLE: CAPITAL PROJECTS FOR THE FY 2023/2024 
 

ADMINISTRATION 

Program me Project  name 

Location 

Descriptio n Green 

 

Economy 

Considerat ion 

Estimat ed 

cost 

 

(Ksh.) 

Sour 

ce 

of 

 

fund

s 

Time 

frame 

Performance 

 

indicators 

Targe ts stat 

us 

Implement ing 

Agency 

 

Infrastruct Construction/ Site  30M CGN 2023 Number of 6 New Administrat 

ure Renovation and identificati   - Complete and   ion and 

Developm equipping of ward on,   2024 operational office   decentralize 

ent office Preparatio    spaces   d units 

  n of BQs        

  Tendering,        

Infrastruct Acquisition of Procureme  7M CGN 2023 Number of 1 New Administrat 

ure operational  nt   - vehicles acquired   ion and 

Developm vehicles     2024    decentralize 

ent          d units 

Infrastruct ure 

Developm ent 

Acquisition of solid waste 

trucks/equipment 

Procureme nt Provision of 

clean 

environmen t 

15M CGN 2023 

- 2024 

No of solid waste 

trucks/equipment 

acquired 

1 New Administrat ion 

and decentralize 

d units 

Infrastruct ure 

Developm ent 

Construction 

sewer lines 
of Site 

identificati on, 

preparation of

 BQs, 

Tendering 

Provision of 

clean 

environmen t 

10M CGN 2023 

- 2024 

Length of sewer lines 

constructed (KM) 
1 New Administrat ion 

and decentralize 

d units 
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Infrastruct 

ure 

Developm 

ent 

Construction/Upgra 

ding of Waste water 

sewer treatment plants 

Site 

identificati 

on, 

preparation of

 BQs, 

Tendering 

 5M CGN 2023 

- 

2027 

Number of waste 

water treatment 

plants 

constructed/upgr 

aded 

1 New Administrat 

ion and 

decentralize d 

units 

Total 67M 

 

 
 KAPSABET MUNICIPALITY 

Sub Program Project 

name 

Locatio 

n 

Descriptio n 

Of 

activities 

Green 

Econo 

my 

conside 

ration 

Esti 

mate 

d cost 

(Ksh 

s.) 

Source 

of funds 

Time 

frame 

Performan ce 

indicators 
Targets Status Implementin g 

Agencies 

Town 

Planning and 

Management 

Constru 

ction of 

Roads 

(KM) 

Site 

identificati on, 

preparatio 

n of BQs, 

Tendering 

 60M CGN 2023-2024 Length of 

roads 

constructed 

(KM) 

1 New Kapsabet 

municipality 

Town 

Planning and 

Management 

Installat 

ion of 

High 

masts 

Site 

identificati 

on, 

preparatio n 

of BQs, 

Tendering 

 4M CGN 2023-2024 Number. of 

high masts 

installed 

1 New Kapsabet 

municipality 

Town 

Planning and 

Management 

Acquisi 

tion of 

Solid 

waste 

equipm 

ent/truc 

ks 

procureme nt  15M CGN 2023-2024 No. of solid 

waste 

equipment/t 

rucks acquired 

1 New Kapsabet 

municipality 
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Town 

Planning and 

Management 

Constru 

ction of 

Ablutio n 

blocks 

Site 

identificati 

on, 

preparatio n 

of BQs, 

Tendering 

 3M CGN 2023-2024 Number of 

Ablution 

blocks 

constructed 

1 New Kapsabet 

municipality 

Town 

Planning and 

Management 

Constru 

ction of 

Sewer 

lines 

(KM) 

Site 

identificati 

on, 

preparatio n 

of BQs, 

Tendering 

 10M CGN 2023-2024 Length  of 

sewer lines 

constructed 

(KM) 

1 New Kapsabet 

municipality 

Town 

Planning and 

Management 

Acquisi 

tion of 

Effluent 

Exhaust 

er vehicle 

Procureme nt  15M CGN 2023-2024 Number of 

effluent 

exhauster 

vehicles 

acquired 

1 New Kapsabet 

municipality 

Total 107M 



 

 

 

 

  

169 | P a g e   

TABLE: ICT AND E-GOVERMENT 
 

ICT AND E-GOVERMENT 

Su- 

Programme 

Project name 

location(ward/Su 

b-county 

level/county wide) 

Description 

of activities 

Greening of 

economy 

consideratio 

n 

Estimate 

d cost 

Sourc 

e of 

Funds 

Time 

fram 

e 

Performanc 

e indicators 

Targe 

t 

Statu 

s 

Implementatio 

n agency 

ICT Construction and Site identificatio 

n, 

preparation 

of BQs, 

Tendering 

 8M CGN 2023- Number of 1  Department of 

connectivity equipping of ICT   2024 constructed,  Administration, 

,literacy centrers    equipped  Public Service 

levels,     ICT centers  and ICT 

Systems and        

Infrastructur        

e        

TOTAL 8M 

GRAND TOTALS FOR CAPITAL PROJECTS:182M 
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Table: Non-Capital Projects for the FY 2023/2024 
 

 

 
ICT AND E-GOVERNMENT 

Programme Project 

 

name 

 

Locatio 

n 

Description N Green 

 

Economy 

 

Consideratio n 

Estimate d 

cost 

(Ksh.) 

Sourc e 

of 

funds 

Time 

 

fram 

e 

Performanc e 

indicators 

Target s statu s Implementing 

Agency 

ICT Creation Creation of  5M CGN 2023- No of LAN, 1 New Administration 

connectivity, of LAN, LAN,   2024 WAN, VPN   , Public 

Systems and WAN, WAN, VPN    and WI-FI   Service and 

 VPN and and WI-FI    created   ICT 

Infrastructur e WI-FI          

ICT 

connectivity, 

Systems and 

Infrastructur e 

Upgrade 

of 

data/Call 

centre 

Installation of 

servers 

 10M   No. of 

servers 

installed 

1 New Administration 

, Public 

Service and    

ICT 

Constructio n

 of 

workstation s 

 10M   No. of 

workstations 

established 

1 New Administration 

, Public 

Service and    

ICT 

25M 



 

 

 

 

  

171 | P a g e   

 

PUBLIC PARTICIPATION AND CIVIC EDUCATION 

Public 

participation 

and civic 

education 

Civic 

education and 

public 

participation 

Conducted 

Preparation and 

implementation of work 

plans 

 5M CGN 2023- 

2024 

No. of civic 

education and 

public 

participation 

forums conducted 

10 New Department of 

Administration, 

Public Service 

and ICT 

Total:5M 
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DISASTER MANAGEMENT 

Disaster 

management 

Establishment 

of Disaster 

management 

units 

Site 

identification, 

preparation of 

BQs, Tendering 

 10M CGN 2023- 

2024 
Number of disaster 

management units 

(fire engine shed 

and emergence 

relief ware house) 

established 

2 NEW Department of 

Administration, 

Public Service 

and ICT 

Total 10M 

 

 

PUBLIC SERVICE MANAGEMENT 

Public Service 

Management 

and 

productivity 

Acquisition of 

Human Resource 

System (HRIS) 

Procurement  5M CGN 2023- 

2024 
Number of Human 

Resource 

components 

automated 

1  Department of 

Administration, 

Public Service and 

ICT 

Public Service 

Management 

and 

productivity 

Development 

and 

implementation 

of Human 

Resource and 

Development 

policies 

Development, 

approval/adoption and 

implementation of Human 

Resource and 

Development policies 

 4M CGN 2023- 
2024 

Number of Human 

Resource 

 and 

Development 

policies

 developed and 

implemented 

2  Department of 

Administration, 

Public Service and 

ICT 

Public Service 

Management 

and 

productivity 

Industrial 

Relations cases 

addressed 

Handling of

 ind

ustrial cases 

 6M CGN 2023- 
2024 

Number of 

Industrial cases 

addressed 

150  Department of 

Administration, 

Public Service and 

ICT 



 

 

 

 

  

173 | P a g e   

Public Service 

Management 

and 

productivity 

Internship 

opportunities 

offered 

Preparation and 

implementation of work 

plan 

 10M CGN 2023- 

2024 

Number of 

Internship 

opportunities 

offered 

100  Department of 

Administration, 

Public Service and 

ICT 

Total:25M 

Total Non-Capital Projects 65M 

GRAND TOTAL DEVELOPMENT PROJECTS: 247M 



 

 

 

 

  

174 | P a g e   

3.8.2 Cross-sectorial Implementation Considerations 

TABLE: PAYMENTS OF GRANTS, BENEFITS AND SUBSIDIES 

 

Programme 

Name 

 
Sector 

 
Cross-sector Impact 

 
MITIGATION MEASURES 

  Synergies Adverse impact  

Security law and 
order 

Ministry of interior 

and coordination of 

national 

Government 

 

 Improved 

security 

 Improved 

economy 

 

 

-Insecurity and 

disorder 

 Community policing 

 Enforcement of Law Conducting civic education and 

public participation 

 

 

 

 

 

 

 
Disaster and risk 

management 

 Ministry of 
Devolution and ASAL 

 Non state actors 

 Administration and 

decentralized units 

(County) 

 Improved 

response to 

disasters 

 Reduction of 

loss  of life 

and property 

 Timely 

availability of 

humanitarian 

assistance 

 Loss of life and 
property 

 -Diseases 

infections 

 Hunger 

 Environmental 

degradation 

 Displacement of 
population 

 Disruption of 

learning 

 Adequate disaster preparedness 

 

 Public sensitization and awareness 

 

 Provision of emergency funds both at National and county 
government 
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FINANCE AND ECONOMIC PLANNING 

3.10.1 Introduction 

The sector strategic priorities, programmes and projects for the year 2023/2024 have been 

highlighted and will be executed through the various sections in the sector namely; 

Revenue, Budget and Economic Planning, Financial Accounting & Reporting, Internal 

Audit, Supply Chain Management and Economic Planning. 

Vision: A leading sector in public finance management, economic policy formulation and 

development coordination. 

Mission: To provide overall leadership and policy direction in resource 

mobilization,management and accountability for quality public service delivery. 

3.10.2 Sub-Sector Goals 

The sub-sector goals are to: 

1. Increase revenue levels of the county 

2. Ensure fully operational integrated IFMIS support functions 

3. Fully Automate the procurement processes 

4. Automate audit processes 

5. Increase budget absorption 

6. Enhance efficiency in planning by use of timely and accurate data 

 
TABLE 3: DEVELOPMENT NEEDS AND STRATEGIC PRIORITIES 

 

Sub Programme Needs Priorities Strategy 

Own Source Revenue Improve revenue 

levels 
Strengthen 

revenue 

collection 

processes and 

expand revenue 
base 

 Upgrading of the revenue system, POS 

and system software 

 Acquisition of revenue collection 

vehicles 

Financial accounting 

and Reporting 

Enhanced financial 

systems 

Efficient and 

effective 

procurement 

processes 

Automated audit 

processes 

Timely reports 

generated 

Effective  and 

efficient 

payment system 

 Training of officers 

 Automation of procurement stores, 
filling, e-procurement 

 Construction of storage/ archive facility 

 Acquisition and installation of an audit 
soft ware 

County Economic 
Planning 

Strengthen planning 
function 

Accurate and 
timely data 

 Conduct a survey on county specific 
indicators 

 

County M&E Systems 
Strengthen M&E 

function 

Efficient and 

effective M&E 

system 

 Acquisition of M&E vehicles 

 Acquisition of an e- CIMES system 
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3.10.3 Finance and Economic Planning statistics 

Key indicator 

1. % increase in local revenue collection per year 

2. % of automated procurement processes 

3. No of quality audit reports 

4. Absorption rate of the county budget 

5. No. of Development plans prepared and submitted timely as per the existing guidelines 

6. % of Projects tracked from total projects funded in the year 

7. Proportion of IFMIS modules used 

 
TABLE 4: FINANCE AND ECONOMIC PLANNING KEY STAKEHOLDERS 

STAKEHOLDERS ROLE 

National Government 

MDAs e.g the National 

Treasury and Planning 

 Financial support and resource mobilization 

 Formulation and review of County policies 

 Capacity Building 

 Formulation of policies and regulations 

County government 

departments 

 Implementation of policies, programmes and projects 

County Assembly  Oversight for implementation. 

 Formulate legislation to govern the county government 

 Approve county policies documents and Bills 

 Link department to the public 

Citizen  Identify their priority areas in development 

 Support government on service delivery 

 Give feeding on service delivery 

Development Partners  Formulation and review of Development policies 

 Capacity Building 

 Evaluation of the projects 

 Financial support 

Business 

community/contractors 

 Remission of tax levies to County Government 

 carry out Business with County Government 
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.10.5 Capital and Non-Capital Projects 

TABLE 5: CAPITAL PROJECTS FOR THE YEAR 2023/2024 
 

S
u

b
 p

ro
g

ra
m

 m
e
 

 P
ro

je
ct
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a

m
e 

 

W
a
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D
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 o

f 

A
ct
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it
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G
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n

o
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 E
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a
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 d
 C

o
st

 

S
o

u
rc

 e
 o

f 
fu

n
d

in
 

g
 

 T
im

e f
ra

m
e 

 P
er

fo
rm

a
n

 ce
 

in
d

ic
a

to
r
 

 T
a

rg
 et

 

 S
ta

tu
 s 

 Im
p

le
m

en
ti

 n
g

 

A
g

en
cy

 

 

O
th

er
 s

ta
k

e 

h
o

ld
er

s 

 

 

Own 

Source 

Reven

ue 

Identifi 

cation 

and 

Automat

ion of 

Revenue 

streams 

 

 

County 

Wide 

Stakehold 

ers forums 

Training 

revenue 

officers 

 

EIA will 

be conduct 

ed 

 

 

 

15 M 

 

 

 

CGN 

 

 

2023/2 

024 

 

Percentage of

 revenue 

streams 

automated 

 

 

 

75 

 

 

 

New 

 

Department of

 Finance 

and Economic 

planning 

 

Department 

of Trade, 

Tourism, 

Industrializati

on and 

Enterprise 

Development 

Own 

Source 

Revenue 

Renovat

ion, 

fencing 

and 

provisio

n of 

Market  

County Wide 
Renovation 

and 

construction 

works 

   15 M     CGN  No of 

Markets  

 New  Department of  

Finance  and 

Economic 

planning 

 

 
Valuati 

on Roll 

County 

Wide 

Procureme nt 
process 

EIA will be 

conduct ed 

50 M CGN 2023/2 

024 

Updated 

Valuation 

Rolls 

  1 New Department of 

Finance and 

Economic 

planning 
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 Installat 

ion of 

Asset 

manage 

ment 

System 

 

County 

Headqua 

rters 

 

Procureme nt 
process 

  

 

10 M 

 

 

CGN 

2023/2 

024 
Operational 

Asset 

Managemen t 

System 

 

 

1 

 

 

New 

Department of

 Finance 

and Economic 

planning 

 

All the 
County 

Departmen

ts 

 Acquisi 

tion of 

M&E 

Vehicle 

s 

 

County 

Headqua 

rters 

Trainings 

and 

Workshop s 

  

15 M 

 

CGN 

2023/2 

024 
No of M&E 

Vehicles 

acquired 

 

2 

 

New 

Department of

 Finance 

and Economic 

planning 

 

  

Adopti 

on of e- 

CIMES 

 

County 

Headqua 

rters 

Trainings 

and 

Workshop s 

  

5 M 

 

CGN 

2023/2 

024 

 

Operational e-

CIMES 

 

1 

 

New 

Department 

of Finance 

and Economic 

planning 

 

All the 

County 

Departmen

ts 

TOTAL 110 M 
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3.10.7 Cross-Sectoral Implementation Considerations 
 

Programme 

Name 
Sector Cross-sector Impact Mitigation Measures 

Synergies Adverse impact  

Financial 

Management 

All 

sectors 
 Mobilizing resource for 

development (Increased 

revenue collection) 

 Improve quality of 

services in all sectors 

especially those with 

potential  to 

generate revenue 

 Inadequate resources 

 Incomplete 

projects/programs 

 Underfunding of 

projects 

 Poor quality of project 

implementation 

 Capacity building of 

technical staff 

 Full automation of revenue 

sources 

 Improving services of on 

revenue potential sources 

 Enforce revenue 

collection  and 

increase revenue points. 

 Prudent management of 

Resources 

 Revenue resource 

mapping 

 Automated County 

Financial Management 

System 

 Timely payments for 

goods and services 

 Satisfied clients 

 Asset Management 

System acquired 

 Inaccurate financial 

reports 

 Low funds absorption 

 Training and 

capacity building 

 Adherence to 

financial 

regulations and 

procedures as 

provided for in PFM Act 

 Automation of 

procurement 

procedures 

 Timely 

procurement of 

services and projects 

 Non-completion of 

projects within the stipulated 

timelines 

• Litigations 

 Increase in project cost 

 Adherence to 

procurement 

laws and policies 

 Full implementation of 

IFMIS 

modules 

 Timely requisition of 

projects 

and services by 

departments 

   Quality and 

accountable 

governance 

 Unsustainable 

decision making 

 Poor utilization of 

resource 

 Automation of audit 

function 

 Formation of audit 

committees 

 Budget allocation to audit 

function 

 Capacity building of 
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    audit staff. 

Planning 

Services 

All 

sectors 
 Integrated 

economic 

plans 

 Improved funds 

absorption 

 Seamless 

implementation of 

plans 

 Non integrated plans 

 Low resource 

mobilization for project 

implementation 

 Low development 

 Capacity building of 

technical staff 

  Streamlined 

allocation 

of resources 

 Improved funds 

Absorption 

 Unrealistic project 

budget allocation 

 Non completion of 

projects within 

stipulated timelines 

 Capacity building of 

technical staff 

 Prudent 

management of 

Resources 

  Improved 

tracking and assessment of 

project implementation 

 Efficient utilization of 

Resource 

 Poor implementation of 

projects 

 Inaccurate status 

reporting 

 Poor quality of works 

 Loss of funds 

 Project/program 

objective will not be 

achieved 

 Capacity building of 

technical staff 

 Establish M&E 

Structures 

 Acquisition of M&E 

vehicles 
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COUNTY EXECUTIVE 

Introduction 

 

The County Executive seeks to coordinate activities of the County Government and ensure 

effective implementation of County Government policies, projects and programmes. The 

following units are domiciled in the County Executive; Governor’s Office, Deputy Governor’s 

Office, County Secretary’s Office, Protocol, Service Delivery Unit, Communication, Liaison, 

Security and Enforcement, Advisory Services (Legal, Economic, and Political). 

 
Sector Vision 

 
Be a governance institution that empowers residents, and all development stakeholders in 

delivering the county’s aspirations. 

Sector Mission 

 
To provide overall leadership in ensuring effective, efficient and accountable leadership, that 

promotes a just, democratic and secure environment for the county. 

3.2.2 Sub sector goal and target 

Improved governance and leadership for a prosperous county. 

 
3.2.3 Strategic Priorities 

Development needs, priorities and strategies 
 

Development Needs Development Priorities Strategies to address 

priorities 

To provide policy direction 

in management of county 

affairs; 

To provide governance 

structures for effective 

implementation of county 

functions 

-To establish adequate 

capacity to provide quality 

services through adaptation of 

acceptable emerging standards 

-Identify investment 

opportunities both locally and 

overseas that will deliver 

development to the people of 

-Develop and operationalize a 

framework for preparation of 

cabinet memoranda 

-Ensure expenditure within the 

county departments is aligned 

to approved plans and budgets 

-Attend    networking    events 

and/or -luncheon for partners 
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 Nandi County 

-Institutionalize the Legal 

framework within the County 

in line with the constitution 

-Enforce County Laws and 

other Acts of Parliament 

-To improve coordination of 

operations of the County 

Public Service 

with leadership 

-Draft bills, subsidiary 

legislation, policies, notices of 

appointment to county public 

offices and events and review 

of laws; 

-Providing general legal 

advice to County departments 

 

 

3.3.4 Sector key stakeholders 

The major stakeholders are classified into three categories as follows; 

PRIMARY STAKEHOLDERS 

STAKE HOLDERS ROLES INTEREST 

Citizen  Identify their priority 

areas in development 

 Support government 

on service delivery 

 Participate in public 

participation 

 Give feeding on 

service delivery 

 Expectations of quality 

services 

County government 

departments 
 Organization of public 

participation 

 Budget making process 

 Facilitation and 

coordination of the 

whole process 

 Consolidation of   the 

report from the public 

 Using of allocated 

funds prudently as they 

implement their 

programmes 

 To fulfill our mandate 

as stipulated by the law 

 Service delivery 
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  Provide leadership 

 Provide goodwill 

 Provide direction and 

guidance on policy 

implementation 

 

County Assembly  Oversight for 

implementation. 

 Representation at the 

Assembly chambers 

 Formulate legislation 

to govern the county 

government 

 Approve county 

policies documents and 

Bills 

 To see into it that the 

expectation 0f citizen 

are achieved 

 

KEY STAKEHOLDERS 
 

STAKE HOLDERS ROLES INTEREST 

National Government  Financial support and 

resource mobilisation 

 Formulation and 

review of County 

policies 

 Capacity Building 

 Successful 

implementation of 

devolved functions 

National Treasury  Programme funding 

and formulation of 

financial policies 

 Prudent use of 

resources 

Constitutional commissions, 

regulatory boards and 

agencies 

 Formulation of policies 

and regulations 

 Operational policies 

and guidelines 
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Development Partners  Formulation and 

review of Development 

policies 

 Capacity Building 

 Evaluation of the 

projects 

 Financial support 

 Support of specific 

Areas of interests 

 To fulfil SDGS 

 To assist County 

Government to attain 

National development 

Goals 

 
 

SECONDARY STAKEHOLDERS 
 

STAKE HOLDERS ROLES INTEREST 

Secondary 

stakeholders(business 

community/contractors) 

 Remission of tax levies 

to County 

Government 

 carry out Business 

with County 

Government 

 Provision of conducive 

environment for 

investment 

 
3.10.5 Capital and Non-Capital Projects 

TABLE 1: CAPITAL PROJECTS FOR THE YEAR 2023/2024 
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24 
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ntage of 
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the Gove 

rnor’s Resid 

ential 

suppl y 

and 

draina ge 

          Resou rces, 

Trans port 

and Infras 

tructu 

re 

Equip 

ping of 

Gover 

nor’s 

Offic 

e 

Count y 

Head 

quart 

ers 

Procu 

reme 

nt 

proce 

ss 

 

Const 

ructio 

n 

activi 

ties 

EIA 

will 

be 

con 

duct 

ed 

 

 

30 

M 

 

CG 

N 

202 

3/20 

24 

Fully 

equip 

ped 

Gover 

nor’s 

Office 

 

 

1 

 

On 

goi 

ng 

 

Count y 

Execut 

ive 

Depar 

tment of 

Lands, 

Envir 

onme nt 

and Natur 

al Resou 

rces, 

transp ort 

and infras 

tructu 

re 

 

land for 

Const 

ructio n

 of 

Gover 

nor’s 

reside 

nce 

acquir 

ed 

 

Kaps 
abet 

Procu 

reme 

nt 

proce 

ss 

EIA 

will 

be 

con 

duct 

ed 

 

 

20M 

 

CG 
N 

202 

3/20 

24 

Acrea 

ge of 

land 

acquir 

ed 

 

2 

acr 

e 

Ne 

w 
Count y 

Execut 

ive 

Depar 

tment of 

Lands, 

Envir 

onme nt 

and Natur 

al Resou 

rces 

TOTAL FOR CAPITAL 80 M 
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3.2.5 Cross-sectoral Implementation Considerations 

Table 7: Cross-sectoral impacts 

Programme name Sector Cross sector impact Mitigation 

measures Synergies Adverse impact 

Coordination of All sectors -Better  Improve the 

County Functions  management of quality of 
  county functions services 
  -Revenue offered 
  generation  

  -Reduced costs.  

  -Accountability  

  in county funds  

   open to abuse Training on 
   high moral 
   standards of 
   integrity 
   -Motivation of 
   officers 
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CHAPTER FOUR 

RESOURCE ALLOCATION 

4.1 Chapter Overview 

The chapter presents a summary of the proposed budget by Programme and Sector. It also provides a 

description of how the County government is responding to changes in the financial and economic 

environment and further indicates the criteria employed in the allocation of resources per Sector and per 

Programme. 

4.2 Resource Allocation criteria 

Resources are allocated based on the following criteria; 

1. Special consideration is given to the on-going programmes/projects; 

2. Expected outputs and outcomes of the Programme; 

3. Linkage of the Programme with the objectives of the County Government, the Governor’s 

Manifesto and the CIDP; 

4. Degree to which the Programme addresses core poverty interventions; 

5. Degree to which the Programme is addressing the core mandate of the department; and 

6. Cost effectiveness and sustainability of the Programme/projects. 
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HEALTH AND 

SANITATION 

 

Table 9: Summary of proposed budget by programme 
 

Programme Amount (Ksh.) 

Curative and rehabilitative health services 513,477,166 

Preventive and promotive health services 0 
Health administrative Services 0 

Total 513,477,166 

 

4.0 Proposed budget by Sector/ sub-sector 

 

Table 10: Summary of Proposed Budget by Sector/ Sub-sector 

Sector/Sub-sector name Amount (Ksh.) As a percentage (%) of 

the total budget 

Curative and rehabilitative health services 0 0 

Preventive and promotive health services 0 0 

Health administrative Services 385,677,166 100% 

GRAND TOTAL  
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TRANSPORT, PUBLIC WORKS AND INFRASTRUCTURE DEVELOPMENT 

Table 9: Summary of proposed budget by Programme 
 

Programme Amount (Kshs.) 

Upgrading of roads to bitumen standards 30,000,000 

Opening up of new roads 30,000,000 

Fuel for road works 60,000,000 

Gravelling of roads 130,000,000 

Construction of footbridges 18,000,000 

Construction of box culverts 32,000,000 

Installation of pipe culverts 37,500,000 

Hire of machines 100,000,000 

Construction and equipping of 

mechanical workshop 

15,000,000 

Purchasing of Murram 30,000,000 

Emergency culverts and bridges 10,000,000 

Establishment of fleet management 

system 

5,000,000 

County Transport Safety Plans 5,000,000 

Road reserve survey and demarcation 10, 000,000 

Project designs and management 10,000,000 

TOTAL 592,000,000 
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AGRICULTURE AND COOPERATIVE DEVELOPMENT 

Table 9: Summary of proposed budget by programme 

 

Programme Amount (Ksh.) 

Agriculture and Cooperative Development 379,800,000 

Total 379,800,000 

4.0 Proposed budget by Sector/ sub-sector 

 

Table 10: Summary of Proposed Budget by Sector/ Sub-sector 

Sector/Sub-sector name Amount (Ksh.) As a percentage (%) of 

the total budget 

Agriculture and Cooperative Development 379,800,000 71.2 

NAVCD 115,384,615 25.97% 

ASDSP 13,264,523 2.89 

GRAND TOTAL 448,199,615 100% 
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EDUCATION, SPORTS, YOUTH AFFAIRS, CULTURE AND HERITAGE 

Table 9: Summary of proposed budget by programme 

Education and Vocational Training 

Programme Amount (Ksh.) 

Development of Early Childhood Education 138 Million 

Development of Vocational Training 40 Million 

Total 178Million 

Sports and Youth Affairs 

Programme Amount(KSh.) 

Sports development 736.6M 

Youth development 59M 

TOTAL 795.6M 

Culture and Social Heritage 

Programme Amount(Ksh) 

Conservation, preservation and 
promotion of cultural heritage 

30 M 

Social and Economic Empowerment 134.7 

TOTAL 164.7M 
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Table 10: Summary of Proposed Budget by Sector/ Sub-sector 

 

Sector/Sub-sector name Amount (Ksh.) 
As a percentage (%) of 
the total budget 

Education and Vocational Training 178Million  15.64% 

Sports sector 795.5M 69.89% 

Youth affairs sector 164.7M 14.47% 

Total 1,138,200,000 100% 
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LANDS, PHYSICAL PLANNING, HOUSING, ENVIRONMENT, TER, TURAL 

RESOURCES AND CLIMATE CHANGE 

Table 9: Summary of proposed budget by program 
 
 

Programme Amount (Ksh.) 

Portable Water Supply 701,000,000 

Environmental conservation and management. 118,000,000 

Survey 11,500,000 

Physical and Land Use Planning 270,500,000 

Affordable Housing 1,634,000,000 

Total 2,735,000,000 

 
Table 10: Summary of Proposed Budget by Sector/ Sub-sector 

 
 

Sector/Sub-sector name Amount (Ksh.) 
As a percentage (%) of 

the total budget 

Water sector 701,000,000 25.63% 

Environment sector 118,000,000 9.9% 

Survey sector 11,500,000 0.4% 

Physical planning sector 270,500,000 9.9% 

Housing sector 1,634,000,000 59.74% 

Total 2,735,000,000 100% 
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TRADE, TOURISM, INDUSTRIALIZATION & ENTERPRISE DEVELOPMENT 

Table 9: Summary of proposed budget by programme 
 

Programme Amount (Ksh.) 

Trade development 101M 

Industrial development 238M 

Tourism development 12M 

Non Capital 32.5M 

Total 193.5M 

 

Table 10: Summary of Proposed Budget by Sector/ Sub-sector 

 

Sector/Sub-sector name Amount (Ksh.) 
As a percentage (%) of 

the total budget 

Trade development 101M 26.38% 

Industrial development 238M 62.05% 

Tourism development 12M 3.12% 

Non Capital 32.5M 8.4% 

Total 383.5M 100% 
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ADMINISTRATION, PUBLIC SERVICE AND ICT 

Table 9: Summary of proposed budget by programme 

S/no. Programme Amount(Ksh) 

1. Administration 67M 

2. Kapsabet Municipality 107M 

3. Public Service Management 25M 

4. Public Participation and Civic Education 5M 

5. Disaster Management 10M 

6. ICT and e-Government 33M 

 TOTAL 247M 

 

4.3 Financial and Economic environment 

Nandi County is affected by the existing economic situation which affects the satisfactory 

provision of efficient service delivery to its citizens. Nandi County has close to half of its 

population living below the poverty line according to the KNBS report of the well-being in 

Kenya. The County since the inception of devolution has tried to respond to this situation by 

introducin major programmes with an aim of improving the living standards of its population. 

Such programmes include: 

i. Infrastructure development- the county government has opened rural roads, done 

footbridges, upgraded gravel roads to bitumen standard, and improved lighting through 

installation of solar and high mast flood lights at various strategic positions; 

ii. Improved agricultural services- The county government has introduced Farm 

mechanization, seed subsidized programme with an aim to improve food security. The 

county has also enhanced A.I subsidized initiative programme, poultry development and 

smart dairy programme among other livestock programmes; 

iii. Trade promotion-The county government has introduced trade loans to small medium 

enterprise citizen, improved market infrastructure including kiosks and construction of 

markets stalls with an aim economic activities thus improving on the living conditions; 

iv. Improved health services and infrastructure- The County government has improved on 
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the health sector by providing ambulance services, child maternity programmes and 

construction of hospital and health centres as well as steady supply of drugs to all 

facilities and addressed the welfare of the health workers. 

Going forward the County Government will enhance the above programmes by allocating the 

available resources to the strategic priorities while engaging all relevant stakeholders in 

prioritizing the programmes 

 

4.4.1 Risks, Assumptions and Mitigation Measures 

Assumptions of the Plan 

i) Expanded Revenue streams 

The County gets her revenue from a number of sources namely; Own Sources, Equitable share 

of National Revenues and Conditional Grants all of which are not sufficient to service the 

vision. For the plan to be adequately implemented, more financial resources for investment in 

the projects and programmes identified must be raised especially by putting in place measures 

and policies to expand the own source revenue base. 

ii) Political Stability 

This refers to an environment that is issue based, people centered, result-oriented and accountable to 

the public. This will enhance stability which helps the government to effectively deliver services 

to the people without any distraction that comes with political instability. 

iii) Macro-economic Stability 

Macro-economic variables that affect the economy include inflation, interest rates, exchange 

rates, wage rates and Employment levels. The vision assumes that these variables will remain 

stable and predictable for the period of implementation of the vision. 

iv) Security 

Security is a social need that is paramount for social coexistence of all entities within a set- up. 

It is one factor that will create a conducive environment for the implementation of the vision. 

To achieve this, the County Government will collaborate with the National Government in 

managing security issues in the County. 

v) Favorable Weather Conditions 
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The County is endowed with conducive climatic conditions for good agricultural production. 

Rainfall performance is above average exhibiting a bimodal distribution with two distinct 

seasons occurring in March-April-May and October-November-December (long and short rain 

seasons). Long rains average at 1000 - 1200 mm per year while short rains average at 500 – 

800 mm per year which is good for production of most of the staple crops planted in the 

county. This also helps recharge both ground and surface water in the County. 

The average air temperatures range between 10.0 0C – 30.0 0C while evaporation ranges from 

400 – 800 mm per year which is favorable for crop and animal production. Obviously, fluctuation in 

climatic conditions result in attendant fluctuation in water levels in river and steams hence affecting 

water supply. 

With projected climate change patterns, the plan assumes that the prevailing good climatic 

conditions will continue. 

Mitigation Measures 

i) Automation – The county Government of Nandi has undertaken automation of all 

its local revenues in a bid to enhancing its revenue collection and curbing on any 

leakages that may result to revenue loss. 

ii) Revenue Potency Study – The County Government has engaged a consultant to 

carry out a revenue potency study and all the County Revenue base in order to help 

profile all sources of revenue, their potential and collection mechanism as well as 

the recommendation of new sources of Revenue that have not been tapped. 

iii) Revenue Collection legislation – The County Government on realizing the short 

comings of the current revenue collection Act it has embarked on the revision of the 

Revenue Collection Laws. 

iv) Revenue Clinics – On realizing the importance of an informed tax payer Society, 

the County Government is planning to have tax clinics to sensitize tax payers on the 

importance of self-compliance. The tax payers will be informed among other things 

their rights and obligations. 
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CHAPTER FIVE 

MONITORING AND EVALUATION 

5.1 Overview 

This chapter presents how the ADP will be monitored and evaluated during and after its implementation. The 

plan will be monitored and evaluated in line with the County Integrated Monitoring and Evaluation Systems 

guidelines and the county M&E Policy. The plan will also be monitored in line with the provisions in section 

232 of the Constitution of Kenya, the Kenya Evaluation Guidelines and the National M&E norms and 

Standards. The chapter presents the County M&E Structure; Data collection, analysis, reporting mechanisms 

and the M&E Outcome Indicators. 

 

5.2 County Monitoring and Evaluation Structure 

The County M&E function is domiciled and coordinated in the county department responsible for  Economic 

Planning under the Monitoring and Evaluation unit  headed by a senior Economist. The county M&E 

structure is part of the County Integrated Monitoring and Evaluation System (CIMES). The M&E unit does 

not have designated M&E officers and makes use of the economists designated in the county departments 

and sub counties to oversee M&E activities including preparation of implementation progress reports. 

Monitoring and Evaluation of the ADP will be done through quarterly Monitoring and Evaluation reports and 

Annual Progress Reports (C-APR).  

To facilitate monitoring and evaluation of the plan, the County will seek to approve the County M&E Policy 

that will facilitate progressive operationalization of the various County M&E committees as per the CIMES 

guidelines namely: The County Inter-govenmental Forum (CIF), County Monitoring and Evaluation 

Committee (CoMEC), Sector Monitoring and Evaluation Committee (SMEC), Technical Oversight 

Committee (TOC), Sub-County Monitoring and Evaluation Committee (SCoMEC), and Ward Monitoring and 

Evaluation Committee (WMEC), based on existing capacity. The committees will be responsible for tracking 

and reporting on implementation of various programmes and projects in the ADP on quarterly and annual 

basis. The committees will also identify and plan for evaluation of various programmes and projects in the 

plan. Figure 5.1 presents the county monitoring and evaluation structure. 

Figure 5.1: Monitoring and Evaluation Structure 
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5.3 Data Collection, Analysis and Reporting Mechanisms 

The M&E unit will establish reporting standards and formats that can be used by all county sectors and 

stakeholders to collect data and other information used in compiling M&E progress reports. The generation of 

the M&E reports will be a collaborative process. Dissemination and feedback on the M&E reports will be done 

both vertically and horizontally as per the proposed County M&E structure. 

5.3.1 Data Collection 

Data collection on projects will be done through scientific measurements for primary data using: 

mobile mappers, geographical coordinates, length, area, the volume of quantities. Surveys will be 

done quarterly/annually for various identified outcome indicators. Secondary data will also be used 

where applicable.  

The county departments will strive to do quarterly and annual actual field visits on project 

implementation and progress. The M&E reports will provide information on progress, challenges 

and emerging issues in the process of implementing the county government projects. This ensures 

that essential data required for systematic and continuous assessment of project implementation, 

performance, and progress towards objectives is routinely collected, analyzed and reported. 

 

5.3.2 Reporting and Dissemination 

All departments in the county will be involved in the process of strategic monitoring, including 

partners. Each level of service delivery will carry out its own monitoring and evaluation. 

Operational monitoring will be carried out monthly, quarterly and annually. It will focus on 

monitoring progress against interventions and activities set out in respective departmental annual 

work plans. Indicators will be utilized to measure progress against set targets. The indicators will 

be used in two ways: 

 

Sector-wide indicators: The set of indicators each sector will use to inform on progress at the 

strategic level. Collection and monitoring of progress will be the responsibility of the sector. 

 

Programme outcome/output indicators: Indicators that the respective programme areas will be 

used to inform on progress towards programme objectives. The number will depend on the 

specific programme areas. Monitoring of progress will be the responsibility of the respective 

programme area. 
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Horizontal reporting within the County shall involve heads of departments and non-state actors. 

Non-State actors who include Civil Society Organizations, Private Sector Organizations, 

Foundations, Faith-Based and Community based organizations shall report through their 

respective sectors. The Sub- County M&E reports shall be forwarded for consolidation into 

county reports. Consequently, the consolidated county reports will be shared with  CoMEC for 

advise on actions to be taken, including evaluations of projects and programmes to ascertain if 

they are meeting their intended objectives. After validation of the M&E reports by the CoMEC, it 

will be shared with the County Executive for discussion and submission to the county assembly 

for approval. Thereafter the report will be availed to the various stakeholders and the public as 

provided for in the existing legal framework.  

The county recognizes that different data is used by different actors for their decision-making 

processes and investment decisions. For this reason, data needs to be translated into information 

that is relevant for decision-making. Data will be packaged and disseminated in formats that are 

determined by the needs of the stakeholders. All the information will be published on the county 

website and be updated on regular basis. 

5.4 Monitoring and Evaluation Indicators 

HEALTH AND SANITATION 

Table 12: Monitoring and Evaluation Performance Indicators 

 

Sector/Sub-sector Key performance 

indicator 

Beginning of the 

ADP year situation 

End of the ADP 

year situation 

Nutrition Malnutrition rate (%) 15.1 12 

Immunization Immunization coverage 
(DPT/Hep+HiB3) 

81.7% 90% 

Proportion of children under 1 
fully immunized 

83.4% 90% 

Proportion of adults vaccinated 
against COVID-19 

27% 50% 

HIV HIV prevalence 2.9% 2.4% 

Infant HIV prevalence 0.9% 0.7% 

Malaria Malaria prevalence rate 4% 3% 

Reproductive health Proportion of expectant mothers 
attending at least 4 ANC visit 

45.2% 55% 

Proportion of population 
accessing FP services 

53.6% 62% 

Infant mortality rate 32 30 

Maternal mortality rate 264 240 

Health infrastructure Average distance to the nearest 
health facility 

3-10 3-7 

Human resource development Doctor to patient ratio 0.5 0.7 

Nurse to patient ratio 6 7 

 



 

 

 

 

  

201 | P a g e  
 

 

 

Programme Name Curative and rehabilitative health services 

Objective: To provide effective and efficient curative and rehabilitative health care services to the 

county citizens. 

Outcome: To provide effective and efficient curative and rehabilitative healthcare services in all health 

service delivery unit. 

Sub Programme Key 

Outcomes/ 

outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Health infrastructure Improved access 

to health care 

No. of complete 

and 

operationalized 
health facilities 

148 101   
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TRANSPORT, PUBLIC WORKS AND INFRASTRUCTURE DEVELOPMENT 

 
Table 1: Monitoring and Evaluation Performance Indicators 

 

Progra

m/ sub- 

progra

mme 

Key Performance Indicator Beginning of ADP 

year situation (June 

2021) 

End of the ADP 

year situation 

(June 2022) 

Roads and 

Transport 

No. of Km of newly opened 

roads 

698.8  

No of Km of roads graded 4500  

No of Km of roads gravelled 2414  

M of Culverts installed 6219  

No. of 

Footbridges 

constructed 

6  

No. of bridges constructed 12  

 Number of box culverts 

constructed 

13  

Public Works No. of designed and 

managed projects 

589  
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Table 2: Summary of Sector/ Sub-sector Programmes 

Programme Name: Road Works. 

Objective: To improve road network and promote accessibility 

Outcome: Improved infrastructural development 

Sub 

programme 

Key 

outcomes/Outp ut 

Key 

performan ce 

Indicators 

Baselin e Planne d 

targets 

Achieve d 

targets 

Remarks 

Maintenanc e 

and improveme 

nt of existing 

earth roads- 

gravelling 

Improved road 

network and 

accessibility 

No of Km of 

Road works 

gravelled 

1214 1500 1200 Target not 

achieved. 

Limited 

resources 

Maintenanc e 

and improveme 

nt of existing 

earth roads- 

grading 

Improve Road 

Accessibility and 

connectivity 

No. of Km of 

road work 

graded 

2197.3 1500 1800 Target 

achieved 

Opening of 

New roads 

Reduce travel 

distance and 

enhanced 

connectivity 

No of Km of 

newly 

Opened roads 

387.2 150 100 Target 

achieved. 

Installation of 

culverts 

Improve road 

accessibility and 

enhanced 

connectivity 

Total 

length of 

culverts 

laid 

4814 1500 1405 Target not 

achieved 

Constructio n 

of footbridges 

Improve Road 

Accessibility and 

connectivity 

No. of 

Footbridge s 

constructe d 

4 6 2 Target not 

achieved. 

Inadequa te 

funds 

Constructio n 

of box 

culverts 

Improve Road 

Accessibility and 

connectivity 

No. of box 

culverts 

constructe d 

8 6 5 Target not 

achieved. 

Inadequa te 

funds 

Constructio 

n of bridges 

Improve Road 

Accessibility 

and connectivity 

No. of 

bridges 

constructe d 

9 6 3 Target not 

achieved. 

Inadequa te 

funds 
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Programme Name: Public Works. 

Objective: To Design and manage projects. 

Outcome: Improved infrastructural development 

Sub Key Key Baselin Planne Achieve Remark 

programme outcomes/Outp 

ut 

performan ce 

Indicators 

e d 

targets 

d targets s 

Maintenanc Improved No of 361 200 228 Target 

e and infrastructural Designed    achieve 

improveme development and    d. 

nt of  managed     

existing  projects     

earth roads.       
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AGRICULTURE AND COOPERATIVE DEVELOPMENT 

TABLE  105: MONITORING  AND  EVALUATION  PERFORMANCE INDICATORS 
 

Sub programme Key performance 
Indicator 

Beginning of 
ADP year 

situation (end 

of FY 

2022/23 

End of the ADP 
year situation 

(end of 

FY2023/2024) 

Purchase of farm inputs and 

irrigation kits 

-No of farmers issued 
with farm kits 

-No. of farm kits 

purchased and 

distributed 

0 10 Farmers per 
ward issued with 

farm kits 

Purchase of coffee pulping machines and 

coffee seeds 

No of coffee seeds and 

pulping machines 

purchased 

 10 pulping machines 

and 1300kg coffee 
seedlings 

Purchase of assorted farm implements No of assorted farm 

implements purchased 
0 6 ballers,5 forage 

harvesters and 6 

complete feed 

mixers 

Purchase of Avocado seedlings No. of seedlings 

purchased 
0 50,000 avocado 

seedlings 

Operationalization of coffee milling 

plant 

% operationalization of 

the coffee mill 
0 1 complete and 

operational coffee mill 

Purchase of Pyrethrum seeds No. of Kgs of pyrethrum 

purchased 

0 10,000 

Extension mobility scheme No. of motorbikes purchased 0 10 motorbikes 

purchased 

Kaimosi Modernization % of modernization of the 

ATC 

1 Modernize entire 

infrastructure 

Farmer Field School, Field days and model 

farm development 

No of field days and farmer 

field schools held 

0 100 

Nandi County Veterinary and Agricultural 

Revolving Fund 

No. of farmers accessing the 

fund 

0 1000 

Purchase of vaccines No. of vaccines doses 

purchased 

- - 

Purchase of pyrethrum seeds No. of Kgs of pyrethrum 

purchased 

1 1 

Digitization of dairy value chain  NEW  

Operationalization of chicken processing 

plant 
% of operationalization of 

the processing plant 

 

1 1 

Construction/rehabilitation of cattle dips No. of cattle dips 

constructed/rehabilitated 

0 60 
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Purchase of acaracides No of litres of acaricides 

purchased 

NEW  

Construction of chicken hatchery No. of chicken factory 

constructed 

NEW  

Doper sheep multiplication No. of sheep multiplied NEW  

Establishment of fodder banks No. of fodder banks 

established 

NEW  

Purchase of milk transportation equipment No. of equipment purchased NEW  

Fish hatchery No of hatcheries developed NEW  

Fish value addition No of fish outlets developed NEW  

Establishment of orchards in 

Chemelil/Chemase 
No. of orchards established NEW  
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EDUCATION, SPORTS, YOUTH AFFAIRS, CULTURE AND HERITAGE 

Table 12: Monitoring and Evaluation Performance Indicators 

 
Sector/Sub- 
sector 

Key performance 
indicator 

Beginning of the 
ADP year situation 

End of the 

ADPyear 

situation 

Promotion of Early 

Childhood 

Development and 

Education 

No. of New ECD classrooms 

constructed 

384 120 

No. of ECD classrooms 

equipped with furniture 

- 120 

No. of ECD toilet blocks 

constructed 

- 60 

No. of ECD classes 

rehabilitated 

- 60 

No. of water tanks supplied 

and installed 

- 200 

No. of ECD Centres under 

school feeding programs 

-  

No of teachers recruited 1500 100 

   

No. of Teachers/Officers inducted 

on the proposed new curriculum and 

in-service 

Training. 

- 1500 

No of ECDE centres supplied 

with instructional learning 

materials 

809 809 

No. of schools equipped with 

ICT facilities 

- 200 

   

Vocational 

Training 
No. of VTCs equipped with 

modern tools and equipment 

-  

No. of Quality Assurance 

Quarterly M & E Reports 

4 4 

Number of vtc workshops 

constructed 

8 2 

No. of instructors and Sub- 

County vocational training 

officers’ capacity built 

- 13 

No. of VTCs operationalized - 3 

No. of Centres excellence 

branded 
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Sector/Sub- 
sector 

Key performance 

indicator 

Beginning of the 

ADP year situation 
End of the 

ADPyear 

situation 

 No. of vtc structures 

renovated 

13 3 

Number of bursary 

beneficiaries 

26,841 8000 

Sports sector Rate of completion of 

Kipchoge Stadium 

Stalled at 70% 100% complete and 

operational 

No. of new standard 

community sports fields 

constructed 

0 5 

No. of Talent centres 

established 

0 1 

Youth Affairs 

sector 
No of youths absorbed in 

Nandi County Youth Service 

723 1000 

No of Tools of Trade 

purchased and distributed 

100 730 

Culture heritage 

sector 
No of cultural centres 

developed 

0 1 

No of artifacts stored 0 1 

No. of museums constructed 0 1 

No. of libraries constructed 

and equipped 

0 1 

No of cultural festivals held 0 3 

No. of cultural elements 

researched, inscribed and 

documented 

0 5 

No. of cultural exchange 

programmes undertaken 

0 5 

No. of cultural practitioners 

capacity built 

0 50 

no.of policies developed 0 1 

Social welfare No.of safe space renovated 0 1 

% of works done on equipping and 

operationalizing of PWD 

center at Chemundu 

20 100 

No.of PWD database 

developed 

0 1 

No.of PWD assorted tools of 

trade acquired and distributed 

0 150 

No. of Women groups 

empowered 

0 500 

No of assistive devices 0 1000 
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Sector/Sub- 
sector 

Key performance 

indicator 

Beginning of the 

ADP year situation 
End of the 

ADPyear 

situation 

 distributed   

No of social celebrations held 0 5 

No. of women capacity 

building fora held 

0 6 

no.of trainings held 0 5 

no. of gender desks 

established 

o 2 

Culture heritage 

sector 
No of cultural centres 

developed 

0 1 

No of artifacts stored 0 1 

No. of museums constructed 0 1 

No. of libraries constructed 

and equipped 

0 1 

No of cultural festivals held 0 3 

No. of cultural elements 

researched, inscribed and 

documented 

0 5 

No. of cultural exchange 

programmes undertaken 

0 5 

No. of cultural practitioners 

capacity built 

0 50 

no.of policies developed 0 1 

SOCIAL 

WELFARE 
No.of safe space renovated 0 1 

% of works done on 

equipping and 

operationalizing of PWD 

center at Chemundu 

20 100 

No.of PWD database 

developed 

0 1 

No.of PWD assorted tools of 

trade acquired and distributed 

0 150 

No. of Women groups 

empowered 

0 500 

No of assistive devices 

distributed 

0 1000 

No of social celebrations held 0 5 

No. of women capacity 

building fora held 

0 6 

no.of trainings held 0 5 

no. of gender desks 

established 

o 2 
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LANDS, PHYSICAL PLANNING, HOUSING, ENVIRONMENT, WATER, NATURAL 

RESOURCES AND CLIMATE CHANGE 

Table 12: Monitoring and Evaluation Performance Indicators 
 
 

Sector/Sub-sector Key performance 

indicator 

Beginning of the 

ADP year situation 

End of the ADP 

year situation 

Water sector No. of water sources and 

reservoirs secured 

56 20 

 
No. of new water supply 

schemes developed 

200 30 

 
No. of km of pipeline extended 

100 180 

 No. of boreholes drilled and 

equipped 

14 10 

 No. of schemes 

rehabilitated 

40 20 

 No. of km of pipeline 

extended for 

KANAWASCO 

118 30 

 No. of water supply 

schemes solarized 

10 30 

Environment sector No. of fragile 

ecosystems secured 

1 5 

  

No. of seedlings planted 

 

1,200,000 seedlings 
1,000,000 

Survey sector No. of parcels of land 

identified 

50 100 

 No. of land parcels 

regularized 

1 6 

 No. of disputes arbitrated 

using ADR mechanism 

5 50 

Physical planning sector County Spatial Plan 0 1 

 No. of local physical land 

use plans prepared 

16 3 
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 No. of development 

applications processed 

6000 100 

  

No. of land 

clinics conducted 

0 10 

Housing sector No. of 

government 

houses renovated 

0 10 

 No. of house units 0 500 

WATER SECTOR 
 
 

Programme Name: Portable Water Supply. 

Objective: To increase and sustain access to portable water. 

Outcome: Increased access to portable water. 

Sub 

Programme 

Key Outcomes/ 

outputs 

Key 

performance 

indicators 

Baseline 
Planned 

Targets 

Achieved 

Targets 
Remarks* 

Regulatory 

framework 

Water policy 

developed 
Water policy 0 1     

Water bill 

developed 
Water bill 0 1     

Water sources 

and reservoirs 

Water sources 

and water 

reservoirs 

secured. 

No. of water 

sources and 

reservoirs 

secured. 

56 60     

Water 

infrastructure. 

New water 

supply schemes 

developed 

No. of new water 

supply schemes 

developed 
200 10     

Pipeline 

extended. 

No. of km of 

pipeline 

extended 
100km 180km     

Boreholes 

drilled and 

equipped. 

No. of boreholes 

14 10     drilled and 

equipped 

  

Old water 

supply schemes 

rehabilitated 

No. of schemes 

rehabilitated 
40 20     

Kapsabet and 

Nandi Hills 

Water supply 

schemes 

expanded 

No. of km 

extended 
118 14     

water supply 

schemes 

solarized 

No. of water 

supply schemes 

solarized 
10 12     
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Water 

governance 

Capacity 

building on 

Project 

Management 

Committee 

No of staff trained 0 50     

  

No. of community 

water 

management 

committees 

trained 

0 400     

Maji house 

constructed and 

equipped 

Operational Maji 

house 
0 1     

Establishment of 

Nandi Rural 

Water and 

Sanitation 

Company 

operationalized 
0 1     
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ENVIRONMENT SECTOR 
 
 

Programme Name: Environmental conservation and management. 

Objective: To enhance environmental conservation and management. 

Outcome: Enhanced environmental conservation and management. 

Sub Programme Key 

Outcomes/ 

outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Regulatory 

framework 

Natural 

resources 

policy 

developed 

Natural 

resources 

policy 

0 1   

Bills (Mining, 

forestry and 

wildlife) 

developed 

No. of bills 

developed 

0 3   

Solid Waste 

Management 

Strategy 

developed 

Solid Waste 

Management 

Strategy 

0 1   

Environmental 

conservation 

Environmental 

fragile 

ecosystems 

secured 

No. of fragile 

ecosystems 

secured 

1 5   

Afforestation and 

Reforestation. 

Tree seedlings 

planted 

No. of tree 

seedlings 

planted 

1,200,000 1,000,000   

Green energy 

promotion 

Solar energy 

promoted 

No. of facilities 

solarized 

0 2   

 Establishment of 

automatic 

weather 

station 

Operational 

weather station 

0 1   
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SURVEY SECTOR 
 
 

Programme: Name: Land Tenure and Management 

Objective: To Enhance Land Tenure and Management 

Outcome: Enhanced land Tenure Land and Management 

Sub 

Programme 

Key 

Outcomes/ 

outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Regulatory 

framework 

Lands 

policy 

developed 

Lands policy 0 1   

Land allocation Irregularly 

allocated 

land 

identified 

No. of parcels of 

land identified 

50 100   

Land parcels 

regularized 

No. of land 

parcels 

regularized 

1 50   

Disputes 

arbitrated 

using 

Alternative 

Dispute 

Resolution 

Mechanism 

(ADR). 

No. of disputes 

arbitrated using 

ADR 

mechanism 

5 10   

land records 

Digitalization 

Land record 

digitized 

No of lands 

records 

digitized 

0 500   
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PHYSICAL PLANNING 
 

 

 

Programme Name: Physical and Land Use Planning 

Objective: To Enhance Physical and Land Use Planning 

Outcome: Enhanced Physical And Land Use Planning 

Sub 

Programme 

Key 

Outcomes/ 

outputs 

Key performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Legal and 

policy 

framework 

County land 

use policy 

developed 

County land 

use policy 

0 1   

County 

development 

control Manual 

developed. 

County 

development 

control Manual 

0 1   

Development 

Control 

County 

Spatial Plan 

finalized 

County 

Spatial Plan 

0 1   

local physical 

and land use 

plans 

prepared 

No. of local 

physical land 

use plans 

prepared 

16 7   

Development 

applications 

processed 

No. of 

development 

applications 

processed 

6000 500   

Land use 

clinics 

conducted 

No. of land 

clinics 

conducted 

0 6   
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HOUSING SECTOR 
 
 

Programme Name: Affordable housing 

Objective: To enhance access to affordable housing 

Outcome: Enhanced access to affordable housing 

S
u

b
 

P
ro

gr
am

m
e 

K
ey

 

O
u

tc
o

m
es

/ 

o
u

tp
u

ts
 

K
ey

 

p
er

fo
rm

a
n

ce
 

in
d

ic
a

to
rs

 

B
a

se
li

n
e
 

P
la

n
n

e
 

d
 T

a
rg

et
s 

A
ch

ie
v

e
 

d
 T

a
rg

et
s 

R
em

a
rk

s*
 

Legal and policy 

framework 

Housing 

policy 

developed 

Housing 

policy 

0 1   

Housing 

bill 

developed 

Housing bill 0 1   

 

 

Public Housing 

management 

Housing 

directorate 

established 

and 

operational 

ize 

 

Operational 

Housing 

directorate 

0 1   

 

 

 

 

 

Housing schemes 

Land 

identified 

and 

acquisition 

No. of acres of 

land 

identified 

0 30   

Renovation of 

existing 

governmen 

t houses 

No. of 

government 

houses 

renovated 

0 21   

Constructio n 

of house 

units 

No. of house 

units 

0 2500   
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TRADE, TOURISM, INDUSTRIALIZATION & ENTERPRISE DEVELOPMENT 

Table 12: Monitoring and Evaluation Performance Indicators 

 

Sector/Sub-sector Key performance 

indicator 

Beginning of the 

ADP year situation 

End of the ADP 

year situation 

Trade development 

Number of modern markets 
established 

0 1 

Number of markets improved 0 2 

No   of   exhibition centres 
established 

0 1 

Number of ablution blocks 
constructed 

8 3 

Single County business 
licensing centre established 

0 1 

No of Established e- 
commerce marketing 

platforms 

0 1 

Number of trade fairs 
attended 

3 1 

Number of MSME worksites 
established 

5 5 

Amount of funds allocated - 20 

Industrial development 

Number of agro processing 
industries established 

4 1 

Number of cottage industries 
established 

6 5 

Number of textile and 
apparel unit operationalized 

1 1 

Number of industrial parks 
established 

0 1 

No of jua kali worksites 
equipped and commissioned 

0 3 

Tourism development 

Number of sites identified 
documented and opened up 

3 2 

Number of niche products 
developed and package 

1 3 

Number of e-magazines and 
brochures produced 

1 1 

 

 

 Programme Name: Trade development 

 Objective: To improve market Access 

 Outcome: Increased access to goods and services 

Sub Programme Key 

Outcomes/ 

outputs 

Key 

performance 

indicators 

Baseline Planned 

Targets 

Achieved 

Targets 

Remarks* 

Trade development Improved trade 

development 

Number  of 

modern markets 
established 

0 1   

 No of improved 
markets 

0 2   
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  No of exhibition 
centres 

established 

0 1   

 Number of 
ablution blocks 

constructed 

8 3   

 Single County 

business licensing 
centre established 

0 1   

 No of Established 

e-commerce 

marketing 
platforms 

0 1   

 Number of trade 
fairs attended 

3 1   

 Number of 

MSME worksites 
established 

5 5   

 Amount of funds 
allocated 

- 20   

Industrial 

development 

Increase value 

addition 

Number of agro 

processing 

industries 

established 

4 1   

 Number of 
cottage industries 

established 

6 4   

 Number of textile 

and apparel unit 
operationalized 

1 1   

 Number of 

equipped and 

operationalized 
jua kali work sites 

0 3   

 Number of 
industrial parks 

established 

0 1   

Tourism 

development 

Tourism 

promotion 

Number of sites 

identified 

documented and 
opened up 

3 2   

 Number of niche 

products 

developed and 
package 

1 3   

 Number of e- 

magazines and 

brochures 
produced 

1 1   
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ADMINISTRATION, PUBLIC SERVICE AND ICT 

Table: Monitoring and Evaluation Performance Indicators 

Sector/Sub-sector Key performance 

indicator 

Beginning of the 

ADP year situation 

End of the ADP year 

situation 

Administration and Number of Complete and 5 11 

devolved units operational office spaces   

 Number of vehicles acquired 0 1 

 No of solid waste 0 1 

 trucks/equipment acquired   

 Length of sewer lines 0 1 

 constructed (KM)   

 Number of Town/Urban areas 0 2 

 plans and policies developed   

 and implemented   

Kapsabet Length of roads constructed 5.3 6.3 

Municipality (KM)   

 Number of street light points 11 0 

 installed   

 Number. of high masts 7 8 

 installed   

 No.   of   solid waste trucks 0 1 

 acquired   

 Length of sewer lines 0.67 1.67 

 constructed (KM)   

 Number of effluent exhauster 0 1 

 vehicles acquired   

Public Service Number of staff trained 800 1250 

Management Number of Human Resource 

Systems acquired 

0 1 

 Number of Internship opportunities 

offered 

1200 1300 

Public

 Participa

tion and Civic Education 

Number of civic education and public 

participation conducted 

 10 

Disaster Management Number of disaster management 

 units established 

1 3 

 Number of disaster 

management policies in place 

0 1 

ICT and e-Government Number of LAN, WAN, VPN and 

WI-FI Hotspot created 

 1 



 

 

 

 

  

220 | P a g e   

Number of servers installed  1 

 Number of workstations at the call 

centre 

 1 

 

 

ANNEX: HEALTH AND SANITATION 

PROGRAMME NAME:  CURATIVE AND REHABILITATIVE HEALTH SERVICES 

Sub 

Program 

me 

Project name 

Location 

(Ward/Sub 

county/ 

county 
wide) 

Location Descripti 

on n 

 
of 
activities 

Green 

Econo

m y 

conside

r ation 

Estimate 

dcost 

(Ksh.) 

So

u 

rce 

of 

fun 

ds 

Tim

e 

fram

e 

Perfor 

mance 

indicato 

rs 

Tar 

gets 

status Implem 

enting 

Agency 

Health 

infrastru 

cture 

MOGOBICH 

HOSPITAL 

OLLESSOS New 

Dispensar y 

 4,000,000 
 

CG 

N 

2023/ 
2024 

% of 
works 

done 

100 
% 

40% 
Ongoin 

g 

Health 
and 

sanitation 

CHEPTERWAI 
COMPLEX 
(PHASE II) 

CHEPTERWAI Completio n 
works 

 11,538,220.
88 
 

C

G 

N 

2023/ 
2024 

% of 
works 

done 

100 
% 

35% Health 
and 

sanitation 

NEW 
MATERNITY 
AT 
SANGALO 
DISPENSARY 

SANGALO/KE 
BULONIK 

New 
maternity 

3,850,956 
 

C

G 

N 

2023/ 
2024 

% of 
works 
done 

100 
% 

Yet to 
start 

Health and 
sanitation 

NEW FACILITY 

AT KIPSIRWA 

DISPENSARY 

TINDERET New OPD 

type a 

3,738,450 
 
 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

15% 
Stalled 

Health and 
sanitation 

MCH 

COMPLEX 

(PHASE III) 

KAPSABET Completio n 

of MCH 

complex 

 64,996,289 
 
 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

Yet to 
start 

Health and 
sanitation 

TEMSO 

DISPENSARY 

SONGOR SOBA New 

dispensar y 

 3,999,950 
 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

65 % 
Ongoin 
g 

Health and 
sanitation 

 EMERGENCY 

WORKS AT 

MOMBWO 

DISPENSARY 

SONGHOR/S 

OBA WARD 

Constructi 

on of New 

OPD 

 2,000,000 
 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

Award 
ed 

Health and 
sanitation 

 Supply of 

oxygen 

compressor for 

KCRH 

KAPSABET Supply of 

compresso r 

  

6,000,000 
 

CG N 2023/ 

2024 

% of 

works 

done 

100 

% 
 
 

Yet to 
start 

Health and 
sanitation 

  
New type A 

dispensary at 

Chepterit 

KOSIRAI Constructi on 

works 

  

4,900,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

Yet to 

start 

Health and 
sanitation 

  
 

Mugundoi 

dispensary 

KAPTUMO/KA 

BOI 

Constructi on 

works 

 1,000,000 CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 

 
85% 

Health and 
sanitation 

  TERIK Constructi on 

works 

  CG N 2023/ 
2024 

% of 

works 

100 
% 

 Health and 
sanitation 
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New type B 

dispensary at 

Kaborok 

3,400,000 
 

done  
35% 

  
 

Supply of 

Ventilator 

KAPSABET  
 

Supply of 

Ventilator 

  

2,470,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
To be 

retend 

ered. 

Health and 
sanitation 

  
 

Enego 

dispensary 

 

 

 
KOYO/NDURI 

O 

Constructi on 

works 
  

 

 

 
883,300 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

Land 
issue to 

be 

sorted 

Health and 
sanitation 

  

 
Oncology unit 

 

 

 

 
Kapsabet 

Constructi on 

works 

  

 

 

7,500,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

At 
tenderi 

ng stage 

Health and 
sanitation 

 Completion 

and 

operationaliz 

ation at 

Kapsosio 

 

 

 

 
CHEPTERWAI 

Constructi on 

works 

  

 

 

1,500,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

At 
tenderi 

ng stage 

Health and 
sanitation 

 Completion 

and 

operationaliz 

ation at 

Chepkemel 

maternity 

 

 

 

 
KIPKAREN 

Constructi on 

works 

  

 

 

2,000,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

At 
tenderi 
ng 

stage 

Health and 
sanitation 

 Completion 

and 

operationaliz 

ation at 

Sochoi 

maternity 

 

 

 

 
OLLESSOS 

Constructi on 

works 

  

 

 

1,000,000 

 

CG N 2023/ 

2024 

% of 

works 

done 

100 

% 
 
 

At 
tenderi 
ng 

stage 

Health and 
sanitation 

  

 
Equipping at 

Kingwal 

maternity 

 

 

 

 
KOSIRAI 

 

 

 

 
Equipping 

  

 

 

2,000,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

At 
tenderi 
ng 
stage 

Health and 
sanitation 

 Completion 

and 

operationaliz 

ation at 

Lolminingai 

 

 

 

 
KILIBWONI 

Constructi on 

works 
  

 

 

1,500,000 

 

CG N 2023/ 
2024 

% of 

works 

done 

100 
% 

 
 

At 

tenderi 

ng 

stage 

Health and 
sanitation 

 TOTALS  

128,277,166 

         

 Completion of 

Ngechek 

maternity 

 

 

Completio ns 

works  

  

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

Health and 
sanitation 
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Lelmokwo/Nge 

chek 

 

2,000,000 

 

 

 
New 

  
Upgrading of 

Mosoriot 

Hospital 

 

 

 

 
Lelmokwo/Nge 

chek 

Walkway s, 
kitchen, 
power 
upgrade 
and 

renovatio ns 

  

 

 

 
17,000,000 

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health and 
sanitation 

  

Completion of 

Kipkongorwa 

dispensary 

 

 

 
Lelmokwo/Nge 

chek 

Fencing 
Landscapi 
ng 
Toilets 
Equipment 

  

 

 

1,000,000 

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

  

Renovation of 

Kongoro 

dispensary 

 

 

 
Kemeloi/Mara 

ba 

Painting 
Tiling 
Plumbing 
Electrical 
works 

  

 

 

1,000,000 

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

  

Upgrade 

Kemeloi health 

centre 

 

 

 
Kemeloi/Maraba 

   

 

 

2,000,000 

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

  
 

Kapkangani 

maternity 

 

 

 

 
Kapkangani 

Water 
supply 
Extension of 
maternity 

  

 

 

3,000,000 

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

 Upgrade 

Kabiemit 

dispensary to a 

health centre 

 

 

 

 
Ndalat 

Constructi 
on of 
inpatient 
ward 

  

 

 

5,000,000 

 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

 Operationaliz 

ation of 

Kapkechui 

dispensary 

 

 

 
Chemundu/Kap 

ngetuny 

Fencing 
Equipment 

  

 

 

 
500,000 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

  

Chemundu 

dispensary to a 

health centre 

 

 

 

 
Chemundu/Kap 

ngetuny 

Completio n 
of 
maternity 
Septic 
tank  
 

  

 

 

 
2,500,00 
0 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health and 
sanitation 

   Burning 
chamber 

  CG N 2023- 
2024 

% of 

works 

100 
% 

 Health and 
sanitation 
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Tolilet 

Dispensary- 
 

 
Kurgung/Surun 

gai 

Renovatio 
ns 
Toilet and 
lab 

 

 

2,000,00 
0 

done  

 

 
New 

  
Kapnyarwat 

dispensary 

 

 

 

 
Kurgung/Surun 

gai 

Power 
connection 
Renovatio n 
of 
maternity 
Water 
works 

  

 

 

 
1,500,00 
0 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health and 
sanitation 

  
Kobujoi hospital 

 
Kobujoi 

Equipping   

20,000,0 
00 

CG N 2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health and 
sanitation 

  
 

Kibwareng 
dispensary 

 

 

 

 
Kobujoi 

Water 
supply 

  

 

 

 
200,000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 
Renovation of 
Chebilat 
dispensary 

 

 

 

 
Kobujoi 

Painting 
Plumbing 
Tiles 
Fencing 

  

 

 

1,500,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 
Ollessos 
Health Centre 

 

 

 

 
Ollessos 

Toilets   

 

 

600,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

  
Koilot Health 
centre 

 

 

 

 
Ollessos 

Renovatio n 
works 
Electrical 
works 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 
Segemik/Che 
pyegoris 
dispensary 

 

 

 

Sangalo/Kebul 
onik 

Extension 
works and a 
lab 

  

 

 

1,000,00 
0 

C

G 
N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 
Sangalo 
dispensary 

 

 

 

Sangalo/Kebul 
onik 

Toilets   

 

 

 
600,000 

C

G 
N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 
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Tabolwa 
dispensary 

 

 

 

Sang’alo/Kebu 
lonik 

Renovatio n 
works - 
Maternity 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

 
 

Chepkunyuk 
Health centre 

 

 

 

 

 

 

 

 

 
Chepkunyuk 

Renovate 
existing 
building 
Construct 
gate and 
fence the 
facility 
Construct 
toilets 
Water 
well 

  

 

 

 

 

 

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Taito 

community 

dispensary 

 

 

 

 
Chepkunyuk 

Water 
supply 
and 
rehabilitat 
ion 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

Upgrade 

Chemase 

dispensary. 

 

 

 
Chemase/Che 

melil 

Renovatio 
n works 
Create 
room for 
ultrasound 

  

 

 

1,500,00 
0 

C

G 

N 

2023- 

2024 

% of 

works 

done 

100 

% 
 

 

 

 
New 

Health 

and 

sanitation 

 

 

Renovation of 

Potopoto 

dispensary 

 

 

 
Chemase/Che 

melil 

Renovatio n 
works 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Completion of 

MCH 

 

 

 

 
Kapsabet 

Completio 
n works 

  

 

 

80,000, 
000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 
Ongoin 

g 

Health 

and 

sanitation 

 

 
 

Incinerator at 

KCRH 

 

 

 

 
Kapsabet 

Constructi 
on works 

  

 

 

5,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Kapsabet 

Funeral Home 

phase 1 

 

 

 

 
Kapsabet 

Constructi 
on and 
equipping 

  

 

 

10,000,0 
00 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 
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Equip 

maternity at 

Kiropket 

 

 

 

 
Kapsabet 

Maternity 
equipment 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Equip and 

operationaliz e 

in patient ward 

at Cheindoi 

dispensary 

 

 

 

 

 
Kapsabet 

In patient 
ward 
equipment 

  

 

 

 
1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Maraba Sub 

County 

Hospital 

 

 

 

 
Songhor/Soba 

Equipping 
maternity 

  

 

 

8,000,0 
00 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Taito 

community 

dispensary 

 

 

 

 
Chepkunyuk 

Water 
supply 
and 
rehabilitat 
ion 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

Upgrade 

Chemase 

dispensary. 

 

 

 
Chemase/Che 

melil 

Renovatio 
n works 
Create 
room for 
ultrasound 

  

 

 

1,500,00 
0 

C

G 

N 

2023- 

2024 

% of 

works 

done 

100 

% 
 

 

 

 
New 

Health 

and 

sanitation 

 

 

Renovation of 

Potopoto 

dispensary 

 

 

 
Chemase/Che 

melil 

Renovatio n 
works 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Completion of 

MCH 

 

 

 

 
Kapsabet 

Completio 
n works 

  

 

 

80,000, 
000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 
Ongoin 

g 

Health 

and 

sanitation 

 

 
 

Incinerator at 

KCRH 

 

 

 

 
Kapsabet 

Constructi 
on works 

  

 

 

5,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 
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Kapsabet 

Funeral Home 

phase 1 

 

 

 

 
Kapsabet 

Constructi 
on and 
equipping 

  

 

 

10,000,0 
00 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

Equip 

maternity at 

Kiropket 

 

 

 

 
Kapsabet 

Maternity 
equipment 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Equip and 

operationaliz e 

in patient ward 

at Cheindoi 

dispensary 

 

 

 

 

 
Kapsabet 

In patient 
ward 
equipment 

  

 

 

 
1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Maraba Sub 

County 

Hospital 

 

 

 

 
Songhor/Soba 

Equipping 
maternity 

  

 

 

8,000,0 
00 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

 

 

 
Kabunyeria 

health centre 

 

 

 

 

 

 

 

 

 
Songhor/Soba 

Septic 
tank, 
placenta pit 
Wiring 
Plumbing 
Removal 
and 
disposal of 
asbestos 

  

 

 

 

 

 

 

 

3,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

 
Completion of 

Kitoroch 

dispensary 

 

 

 

 

 

 
Songhor/Soba 

Plumbing, 
electrical 
works, 
toilets, 
fencing 
and 
equipping 
the OPD 

  

 

 

 

 
1,000,00 
0 

C

G 

N 

2023- 

2024 

% of 

works 

done 

100 

% 
 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Cheptingwich 

dispensary 

 

 

 

 

 
Kabwareng 

Construct a 
maternity 
wing 
phase 1 

  

 

 

 
3,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health 

and 

sanitation 
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Completion of 

Koibarak 

maternity 

 

 

 

 
Kabwareng 

Maternity 
equipment 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Kabirirsang 

rehabilitation 

centre 

 

 

 

 
Kilibwoni 

Equipping   

 

 

10,000,0 
00 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

 
Ndubeneti 

Dispensary 

 

 

 

 

 
Kilibwoni 

Power 
connection 
Flowing 
water Tiles 
Plumbing 
Painting 

  

 

 

 
1,500,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Upgrade 

Kipsigak 

dispensary 

 

 

 

 
Kilibwoni 

Completio n 
of Staff 
quarters, 
Gate, 
Fencing 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Maternity wing 

at Kabirsang 

disp 

 

 

 

 
Kilibwoni 

Replacem 
ent of the 
roof 

  

 

 

1,500,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Completion 

and equipping 

of maternity at 

Lolkeringet 

 

 

 

 
Kabiyet 

Roofing 
and supply 
of 
maternity 
equipment 

  

 

 

3,000,00 
0 

C

G 

N 

2023- 

2024 

% of 

works 

done 

100 

% 
 

 

 

 
New 

Health 

and 

sanitation 

 

 

Upgrade 

Kaptumo 

subcounty 

hospital 

 

 

 
Kaptumo/ 

Kaboi 

Renovatio n 
works 

  

 

 

5,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

Equipping of 

Kingwal 

maternity and 

lab 

 

 

 

 
Kosirai 

Equipping of 
maternity 
and lab 

  

 

 

3,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 
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Upgrading of 

Kabisaga 

dispensary to a 

health centre 

 

 

 

 
Kabisaga 

Renovatio n 
works 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Cheptil 

dispensary 

 

 

 

 
Kabisaga 

Renovatio n 
works and 
maternity, 
toilet, and a 
gate 

  

 

 

4,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

 

 
Completion of 

Kapsengere 

Health Centre 

 

 

 

 

 

 

 

 
Terik 

Completio n 
of 
kitchen,bu 
rning 
chamber , 
imaging, 
Septic tank 
Raised 
water 
tank 

  

 

 

 

 

 

 

10,000,0 
00 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Chepkurgung 

 

 

 

 
Terik 

Electrical 
works 

  

 

 

 
500,000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Chemobo 

dispensary 

 

 

 

 
Terik 

Power   

 

 

 
300,000 

C

G 

N 

2023- 

2024 

% of 

works 

done 

100 

% 
 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Kesengei 

dispensary 

 

 

 

 
Terik 

Repair 
broken 
water 
pipes 

  

 

 

 
200,000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Completion of 

Sirwa 

maternity 

 

 

 

 
Kapchorua 

Superstruc 
ture 
Roofing 
Finishes 

  

 

 

3,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Completion 

and 

operationaliz e 

Lengon 

dispensary 

 

 

 
Kapchorua 

Toilet 
Fencing 
Equipment 
Water 
Power 
connection 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 
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Kimong 

Dispensary 

 

 

 

 
Kipkaren 

Renovatio n 
works for 
OPD 

  

 

 

1,500,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Cheptarit 

dispensary 

 

 

 

 
Kipkaren 

Renovatio n 
works 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Chepkemel 

Health centre 

 

 

 

 
Kipkaren 

Water and 
Equip 
maternity 

  

 

 

3,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Equip 

maternity 

wing at 

kapkenyeloi 

dispensary 

 

 

 

 
Chepterwai 

Maternity 
equipment 
Water 
pump 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Chepterwai 

Hospital 

 

 

 

 
Chepterwai 

Renovatio ns   

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 

Proposed 

upgrading of 

kamelil 

dispensary 

 

 

 

 
Tinderet 

Renovatio 
ns,lab, 
OPD 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Upgrade 

Chemamul 

dispensary to a 

health centre 

 

 

 

 
Tinderet 

Renovatio ns 
Burning 
chamber 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Chepsangor 

dispensary 

 

 

 

 
Kapsimotwo 

Equipping 
the lab 

  

 

 

 
500,000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 



 

 

 

 

  

230 | P a g e   

 

 
Completion of 

Temso 

dispensary 

 

 

 

 
Kapsimotwo 

Fencing 
Toilet 
Power 
Water 
Equipment 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Mwein 

dispensary 

 

 

 

 
Kiptuiya 

Fencing and 
ablution 
block 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Kimondi 

dispensary 

 

 

 

 
Kiptuiya 

Maternity 
equipment 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Kaptel 

dispensary 

 

 

 
Kaptel/Kamoiy 

wo 

Water 
pump & 
distributio n 

  

 

 

 
500,000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Completion 

and equipiing  

Kapchepkok 

maternity  

 
Kaptel/Kamoiy 

wo 

Equip and 
operational
of 
Maternity  

  

 

 

 
3,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
Kombe 

dispensary 

 

 

 
Kaptel/Kamoiy 
wo 

Fencing   

 

 

 
500,000 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Renovation 

and completion 

at kapsaos 

dispensary 

 

 

 

 
Koyo/Ndurio 

Renovatio ns   

 

 

2,000,00 
0 

C

G 

N 

2023- 

2024 

% of 

works 

done 

100 

% 
 

 

 

 
New 

Health 

and 

sanitation 

 

 
Completion of 

kapsoiyo 

dispensary 

 

 

 

 
Koyo/Ndurio 

Painting 
Tiles 
Fencing 
Plumbing 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 
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Keteng 

dispensary 

 

 

 

 
Nandi Hills 

Fencing 
Toilet 
Equipping 

  

 

 

500,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

Raising of 
perimeter 
walls and 
construction of 
proper gate at 
Nandi Hills 

mortuary 

 

 

 

 

 
Nandi Hills 

Walling 
Gate 

  

 

 

 
3,500,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 

 
New 

Health 

and 

sanitation 

 

Kabwareng 
Dispensary- 
Equip 
materniry 
wing and lab 

 

 

 

 
Chepkumia 

Maternity 
equipment 

  

 

 

2,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 

 
 

Chepkumia 
dispensary 

 

 

 

 
Chepkumia 

Water 
supply 
OPD 
renovatio ns 

  

 

 

1,000,00 
0 

C

G 

N 

2023- 
2024 

% of 

works 

done 

100 
% 

 

 

 

 
New 

Health 

and 

sanitation 

 TOTAL 257,400,000  

 GRAND TOTAL 385,677,166  
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ANNEX: TRANSPORT, PUBLIC WORKS AND INFRASTRUCTURE DEVELOPMENT 

 
Table 13: Sector/ Sub-sector by programmes for the year 20230/ 2024 

 Programme Name: Road Construction and maintenance   

P
ro

je
c
 t 

n
a

m
e 

L
o

ca
ti

o
 n

 

(W
a

rd
/ S

u
b

 

co
u

n
ty

/ c
o

u
n

ty
 

w
id

e)
 

D
es

cr
i 

p
 t

io
n

 o
f 

a
ct

iv
it

i e
s 

G
re

en
 E

co
n

o
m

 y
 

co
n

si
d

er
 a

ti
o

n
 

E
st

im
 a

 t
ed

 c
o

st
 

(K
sh

.)
 

S
o

u
 r
ce

 o
f 

fu
n

 d
 s

 

T
i m

 e
 f

r 
a

 m
 e
 

P
er

fo
r
 m

 a
n

ce
 

in
d

ic
a

to
 r
s 

T
a

r 
g

et
s 

st
a

tu
s 

Im
p

le
m

 e
n

ti
n

g
 

A
g

en
cy

 

O
th

er
 s

ta
k

eh
o

l 

d
er

s 

 

Upgradin 

g of 

mosoriot 

centre 

roads to 

bitumen 

standards 

 

Mosoriot 

Lelmokwo 

/ngecheck 

Tarmac 

king or 

mosori 

ot 

centre 

roads 

 30M C 

G 

N 

2023 
/202 
4 

N0. Of 

KM of 

tarmack 

ed roads 

0.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Acquisiti 

on of road 

machiner 

y 

Countywid 

e 

Procur 

ement 

and 

purcha 

sing of 

machin 

e 

- 130M C 

G 

N 

2023 
/202 
4 

No. of 

road 

machine 

s 

purchas 

ed 

- New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapko 

ngony- 

kamala 

Lelmok 

wo/ngec 

heck 

Gradin 

g 

gravelli 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

 New Depart 

ment of 

Transpo 

 

mbu- ward ng and   graded  rt and 
kipchu  culvert   and  Infrastr 

nu-  installa   graveled  ucture 

(ngech  tion      

ek        

springs        

coop        

ncpb).-        

Kapny 

amisa- 
ngeche 

Lelmok 

wo/ngec 
heck 

Gradin 

g 
gravelli 

  C 

G 
N 

2023 
/202 
4 

No. of 

Km of 
roads 

2 KM New Depart 

ment of 
Transpo 

 

k road ward ng and   graded   rt and 
  culvert   and   Infrastr 
  installa   graveled   ucture 

  tion       
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Mosori 

ot-itigo 

road 

Lelmok 

wo/ngec 

heck 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Chebil 

at - 

tangato 

n- 

ngatati 

a- 

kapche 

pkok 
Road 

Kaptel/ 

kamoiy 

wo 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kipnge 

ru- 

kokwet 

road 

Kaptel/ 

kamoiy 

wo 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Chepk 

ober- 

sironoi 

road 

Kaptel/ 

kamoiy 

wo 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

kaptobon 

gen- 

kapkibim 

bir road 

Kosirai 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kokwet- 

litiik- 

koboch 

road 

Kosirai 
ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2KM 
New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kabuito- 

teldet 

Road 

Kosirai 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

1.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Sigsiget- 

yala road 

Kiptuiya 

ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

1.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Tuiyobei- 

kechire 

road 

Kiptuiya 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapsasur- 

nyangala- 

kechire- 

igumba 

road 

Kiptuiya 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapkobis 
- baraton 

Road 

Chemundu 
ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

1.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapyagan 

road 

Chemundu 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kibirbei- 

chepkoiy 

o Road 

Chemundu 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

1 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Sosiot- 

cheplengu 

road 

Chemundu 
ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

1.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Maintena 

nce of 

Meteitei 

Secondar 

y- 

Chebirir- 

Kapkirwa 

road 

Tindiret 

ward 

(kamelil 

location) 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Romorio - 

Mutumon 

- 
Sachangw 

an road 

Tindiret 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Cherondo 
- Uson - 

Kabirer 

road 

Songhor/ 

Soba Ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kamalam 

bu - 

Gatiat - 

Kitoroch 

road 

Songhor/ 

Soba Ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kamunge 

i - 

Chepkarn 

et - 

Tambul 

road 

Kapsimot 

wo ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kimwani 
- Sokosik 

road 

Kapsimot 
wo ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapoyugi 
- Seretyo 

- 

Kapchela 

nget - 

Chemutia 

road 

Chemelil/ 

Chemase 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Chemurso 

i - 

Murram - 

Chepkoi 

mur road 

Chemelil/ 

Chemase 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Maintena 

nce of 

Kipsigak- 

Kaboen- 

Chesuwe 

road 

Lower 
kilibwoni 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

 3M C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

completio 

n of 

Ndubenet 

i- Lutiet- 

Kaibeiyo- 

Kaplonyo 

- 

Kilibwoni 

Road 

Upper 

kilibwoni( 

kilibwoni 

location n) 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

 3M C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Corner- 

kiptenden 

- 
kapchepsi 

r road 

Upper 

kilibwoni 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

St. Peters- 

Lower 

kosirai 

road 

Kapsabet 
ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kipchoge 

sports 

complex- 

Kiropket- 

kolong 

road 

Kapsabet 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Forest 

road- 

Kiropket 

Kapsabet 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kamobo- 

Nectar- 

Kosirai 

rpad 

Kapsabet 

ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapkang 

ani 

health 

centre 

road 

Kapkanga 

ni ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kapkorio 

- 

kibogoo- 

sasimon- 

chepkaig 

at road 

Kapkanga 

ni ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapkang 

ani 

centre- 

booster- 

kapseoan 

road 

Kapkanga 

ni ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kabaskei 

SDA- 

Chepku 

mia 

centre 

Chepkumi 

a ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kibungu 

PEFA- 

Busia 

Academ 

y 

Chepkumi 

a ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Koibem 

Primary- 

kipramb 

u 

Chepkumi 

a ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Maintena 

nce of 

Kapindere 

m 

junction- 

Kamutor 

road 

Kobujoi 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Maintena 

nce of 

Kimaren- 

Chepturer 

-Orobo 

road 

Kobujoi 

Ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

6.2 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Maraba 

junction- 

Boi 

primary 

road 

Kobujoi 

ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Upgradin 

g of 

Kapng’et 

uny- 

Kamasia 

- 
Kipkaren 

Mzee 

Road 

Kabiyet 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Improve 

ment of 

Tarmac- 

Sach4- 

Kabiyet 

Road 

Kabiyet 

ward 

(Kabiyet 

location) 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kamwega 
- 

Kapsasur 

on road 

Sang’alo/ 

Kebulonik 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kababiy- 

Sangalo 

Catholic 

Road 

Sangalo/ 

Kebulonik 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kamasia- 

Sosiot 

road 

Chepterwa 

i ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapsosio- 

Ngoroin 

Road 

Chepterwa 

i Ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Koiban 

Dip- 

Koiban 

Hills- St. 

Dorcas 

Road 

Kurgung/ 

surungai 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Tulwo- 

Kapnyar 

wat- 

Ngoroin 

road 

Kurgung/ 

Surungai 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Sigot- 

Biribiriet 

road 

Kabisaga Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kipng’etk 

et- 

Cheloiyo 

road 

Kabisaga Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kamanyi 

nya- 

Surungai 

Kipkaren Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Centre 

Kwanza- 

Chepkem 

elroad 

Kipkaren Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kabiemei 

t- 

Taachasis 

- 

Kaplemur 

road 

Ndalat Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Ndalat- 

Kapkatet- 

Kapsato 

road 

Ndalat Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Installatio 

n of 3line 

900mm 

Pipe 

culverts 

Kabiyet 

ward 

(Lolkering 

et 

Location) 

Installa 

tion of 

culvert 

s 

 500,00 

0 

C 

G 

N 

2023 
/202 
4 

Meters 

of 

culvert 

installed 

9.12 
m 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Installatio 

n of 3line 

900mm 

Pipe 

culverts 

Kabiyet 

ward 

(Lolkering 

et 

Location) 

Installa 

tion of 

culvert 

s 

 500,00 

0 

C 

G 

N 

2023 
/202 
4 

Meters 

of 

culvert 

installed 

9.12 
m 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kaptume 

k-ketim- 

cheptoiyo 

i- kobos 

road 

Kemeloi 

Maraba 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

5KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Mogoiyw 

o - 

manman 

road 

Kemeloi 

Maraba 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

 3M C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2.5 
KM 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Koimet 

Kiprotgor 

ik- 

Ndurio 

road 

Koyo / 

Ndurio 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kiptarare- 

koyo- 

Lelgoi 

road 

Koyo/ 

Ndurio 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

5KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kaptumo- 

kipletito- 

cheptuiya 

road 

Kaptumo 

/kaboi 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4.5K 
M 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kamarich 

primary 

road 

 

Kaptumo/ 

kaboi 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 



 

 

 

 

  

243 | P a g e  
 

Kona- 

migingo- 

Chepkurk 

ung road 

Terik ward Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kemeloi- 

Ndakaria- 

nyinyira- 

kisumu 

Terik ward Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

6KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Bonjoge- 

Cheptinw 

ich road 

Kabwaren 

g 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Koitabut- 

kapkechui 

road 

Kabwaren 

g 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Improve 

ment of 

Barakeiw 

o- 

Kapnyem 

is primary 

Ol’llesos 

ward 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

8KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Improve 

ment of 

Lolduga- 

Sigilai- 

Koisagat 

Ol’llesos 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Mogoon 

social 

hall- 

Centre 

Kwanza 

Road 

Ol’llesos 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Number 

tisa- 

simatwet 

road 

Upper 

Kapchorua 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kibabet 
– Sirwa 

road 

Upper 

Kapchorua 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Spot 

improve 

ment of 

Sachang 

wan – 

Sirwa 

dispensar 

y road 

Upper 

Kapchorua 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Terono 

girls- 

Kapsoki 

o 

primary- 

Kapkoro 

s road 

Lower 

kapchorua 

Dozing   C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4km New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Lengon- 

simatwet 

- 

kapchan 

ga road 

Lower 

kapchorua 

Dozing   C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

8km New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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Kimwogi 

- 

Chepkob 

er road 

Lower 

kapchorua 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

7km New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapchog 

en- 

Kisabei- 

Sachang 

wan road 

Nandi 

Hills 
Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 

5km 

New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Samoei- 

Sachang 

wan- 

Mosine 

road 

Nandi 

Hills 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

 New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kapkaga 

ron – 

nandi tea 

road 

Chepkuny 

uk ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

4KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kogamei 

- 

Kapchur 

ai road 

Chepkuny 

uk ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Kaptiren 

– 

Kamoiy 

wo road 

Chepkuny 

uk ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2km New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 



 

 

 

 

  

246 | P a g e  
 

Improve 

ment of 

Kebuloni 

k 

junction- 

Kipsamoi 

te road 

Sang’alo- 

Kebulonik 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

2 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 

 

Improve 

ment of 

kamwega- 

kabose- 

kabutia 

road 

Sang’alo- 

Kebulonik 

ward 

Gradin 

g 

gravelli 

ng and 

culvert 

installa 

tion 

  C 

G 

N 

2023 
/202 
4 

No. of 

Km of 

roads 

graded 

and 

graveled 

3 KM New Depart 

ment of 

Transpo 

rt and 

Infrastr 

ucture 
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ANNEX: AGRICULTURE AND COOPERATIVE DEVELOPMENT 

 S
u

b
 p

ro
g

r
 a

m
m

e 

  P
ro

je
ct

 N
a

m
e 

L
o

ca
ti

o
n

 

 D
es

cr
i p

ti
o

n
 o

n
 o

f 

ac
ti

vi
t y

 

E
st

im
 a

te
d

 co
st

 

(K
S

H
 S

 M
IL

L
 

IO
N

) 

S
o

 u
rc

 e 
o

f 
fu

n
 d

s 

  T
im

e 
fr

am
e 

  P
er

fo
rm

a
n

ce
 

in
d

ic
a

to
r
 

  T
a

rg
et

s 

 st
 a

t u
s 

 Im
p

le
 m

en
ti

 n
g

 

ag
en

c y
 

 

 

Livesto ck 

develo 
pment 

Establishment 

of fodder banks 

Kabiyet 
Kipkaren, 

Lelmokwo/Ng 

echek 

Kosirai, 

Ol’lessos, 

Kilibwoni 

Establi 

sh 

fodde r 
banks 

in the 

sub 
counti 

es 

 

 

 

30 

 

 

 
C
G 
N 

 

 

 

2023/ 

2024 

 

 
No. of fodder 
banks 
established 

6 fodder 

banks 

constructed @ 
4m , plus in 

puts for 

fodder 
establishment 

@ 1m 

 

 

 

ne 

w 

 

 

 

CGN 

Crop 

Produc tion 

Purchase of 

coffee pulping 

machines 

Procur 
e, 

supply 
and 

distrib 

ute 
pulpin 

g 

machi 

nes 

 

 

 

20 

C

G 

N 

2023/ 

2024 

No of coffee 
pulping 

machines 
purchased 

and 

distributed 

10 pulping 
machines 

purchased 
and 

distributed 

 

ne 

w 

 

CGN 

 

 

 

Livesto ck 

develo 
pment 

 

 
Construction/r 
ehabilitation of 

Chesuwe cattle 

dip in 
Kilibwoni ward 

Renov 
ation 

of 

vaccin 
ation 

crush, 
drying 

race, 

dippin 
g tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 

C

G 

N 

 

 

 

 

2023/ 

2024 

 

 

 

No. of cattle 

dips 
constructed/r 

ehabilitated 

 

 

 

60 cattle dips 

to be 
rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 

 

CGN 

 

 

 

Livesto ck 

develo 

pment 

 

 

Construction/r 

ehabilitation of 

Arwos cattle 

dip in 

Kilibwoni ward 

Renov 

ation 

of 
vaccin 

ation 
crush, 

drying 

race, 
dippin 

g tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 

C

G 

N 

 

 

 

 

2023/ 

2024 

 

 

 

No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 

 

60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 

 

CGN 
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 S
u

b
 p

ro
g

r
 

a
m

m
e 

  P
ro

je
ct

 

N
a

m
e 

L
o

ca
ti

o
n

 

 D
es

cr
i 

p
ti

o
n

 

o
n

 o
f a

ct
iv

it
 y

 

E
st

im
 a

te
d

 

co
st

 (
K

S
H

 S
 

M
IL

L
 

IO
N

) 
S

o
 u

rc
 e 

o
f 

fu
n

 d
s 

  T
im

e 
fr

am
e 

  P
er

fo
rm

a
n

ce
 

in
d

ic
a

to
r
 

  T
a

rg
et

s 

 st
 a

t u
s 

 Im
p

le
 m

en
ti

 

n
g

 a
ge

n
c y

 

 

 

 
Livesto 

ck 
develo 

pment 

 

 
Construction/r 
ehabilitation of 

Kiborgok cattle 

dip in 
Kapkangani 

ward 

Renov 
ation 

of 

vaccin 
ation 

crush, 
drying 

race, 

dippin 
g tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 
C

G 

N 

 

 

 

 
2023/ 

2024 

 

 

 
No. of cattle 

dips 
constructed/r 

ehabilitated 

 

 

 
60 cattle dips 

to be 
rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 
 
CGN 

 

 

 
Livesto 

ck 

develo 

pment 

 

 
Construction/r 

ehabilitation of 

Kipsugur cattle 

dip in 

Kapkangani 

ward 

Renov 

ation 
of 

vaccin 

ation 
crush, 

drying 
race, 

dippin 

g tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 
C

G 

N 

 

 

 

 
2023/ 

2024 

 

 

 
No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 

 
60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 
 
CGN 

 

 

 
Livesto 

ck 

develo 

pment 

 

 
 

Construction/r 

ehabilitation of 

Kiminda cattle 

dip in Kasabet 

ward 

Renov 
ation 

of 

vaccin 
ation 

crush, 

drying 
race, 

dippin 
g 

tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 
C

G 

N 

 

 

 

 
2023/ 

2024 

 

 

 
No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 

 
60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 
 
CGN 

 

 
Livesto 

ck 

develo 

pment 

 

 
Construction/r 

ehabilitation of 

Kiropket cattle 

dip in Kasabet 

ward 

Renov 

ation 
of 

vaccin 
ation 

crush, 

drying 
race, 

dippin 

G tank, 
roof, 

 

 

 

0.3 

 

 

 
C

G 

N 

 

 

 
2023/ 

2024 

 

 
No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 
60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

ne 

w 

 

 

 

 
CGN 
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 S
u

b
 p

ro
g

r
 

a
m

m
e 

  P
ro

je
ct

 N
a

m
e 

L
o

ca
ti

o
n

 

 D
es

cr
i p

ti
o

n
 o

n
 o

f 

ac
ti

vi
t y

 

E
st

im
 a

te
d
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st

 

(K
S

H
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L
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N

) 

S
o

 u
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 e 
o

f 
fu

n
 d

s 

  T
im

e 
fr
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e 

  P
er
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rm

a
n

ce
 

in
d

ic
a

to
r
 

  T
a

rg
et

s 

 st
 a

t u
s 

 Im
p

le
 m

en
ti

 n
g

 

ag
en

c y
 

 

 

 
Livesto ck 

develo 

pment 

 

 
 

Construction/r 

ehabilitation of 

Kamelil cattle 

dip in Tindiret 

ward 

Renov 

ation 
of 

vaccin 

ation 
crush, 

drying 

race, 
dippin 

g 

tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 
C

G 

N 

 

 

 

 
2023/ 

2024 

 

 

 
No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 

 
60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 
 
CGN 

 

 

 
Livesto ck 

develo 

pment 

 

 
Construction/r 

ehabilitation of 

Kapkitany 

cattle dip in 

Soba/Songhor 

ward 

Renov 

ation 

of 
vaccin 

ation 
crush, 

drying 

race, 
dippin 

g 

tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 
C

G 

N 

 

 

 

 
2023/ 

2024 

 

 

 
No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 

 
60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 
 
CGN 

 

 

 
Livesto ck 

develo 

pment 

 

 
 

Construction/r 

ehabilitation of 

Tuiyobei cattle 

dip in Tindiret 

ward 

Renov 

ation 

of 
vaccin 

ation 

crush, 
drying 

race, 
dippin 

g tank, 

roof, 

 

 

 

 

0.3 

 

 

 

 
C

G 

N 

 

 

 

 
2023/ 

2024 

 

 

 
No. of cattle 

dips 

constructed/r 

ehabilitated 

 

 

 
60 cattle dips 

to be 

rehabilitated/ 

constructed 

 

 

 

 

ne 

w 

 

 

 

 
 
CGN 
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T

a
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p
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g
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c y
 

 Chemelil\Che 

mase ward 

crush, 

drying 

race, 
dippin 

g tank, 

roof, 

       

 

 

 
Livesto ck 
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ck 
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Operationaliz 

ation of lessos 

milk cooling 

plant- Ollesos 

ward 

Water 

and 

electri 
city 

conne 
ction, 

fencin 

g, 
gener 

ator 

house, 

1.5  

 

 

C
G 
N 

2023 

/24 

No of milk 

milk coolers 

operationalize d 

20 milk 

cooling 

structures 
completed and 

operationaliz ed 

 

 
 

O 

ng 
oi 
ng 

 

 

 

 
CGN 

Livesto 

ck 

develo 
pment 

 

Operationaliz 

ation of 

lelbren milk 

cooling plant- 

Chepkunyuk 

ward 

Water 

and 
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city 
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ction, 
fencin 

g, 
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ator 

house, 

1.5  
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milk coolers 
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cooling 

structures 
completed and 
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Livesto 
ck 
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Operationaliz 

ation of 

chepterwai 

milk cooling 

plant- 

Chepterwai 

ward 

Water 
and 

electri 
city 

conne 

ction, 
fencin 

g, 

gener 
ator 

house, 

1.5  

 

 

C
G 
N 

 No of milk 
milk coolers 

operationalize d 

20 milk 
cooling 

structures 
completed and 

operationaliz ed 

 

 
 

O 

ng 
oi 
ng 

 

 

 

 
CGN 

Livesto 
ck 

develo 

pment 

 

Operationaliz 

ation of 

kipsangui milk 

cooling plant- 

Kipkaren ward 

Water 
and 

electri 

city 
conne 

ction, 
fencin 

g, 

gener 
ator 

house, 

1.5  2023 

/24 

No of milk 
milk coolers 

operationalize d 

20 milk 
cooling 

structures 

completed and 
operationaliz ed 

 

 
 

O 

ng 

oi 

ng 

 

 

 

 
CGN 
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c y
 

Livesto 

ck 

develo 
pment 

 

Operationaliz 
ation of 
kurgung milk 
cooling plant- 

Kurgung/Suru 
ngai ward 

Water 

and 

electri 
city 

conne 
ction, 

fencin 

g, 
gener 

ator 

house, 

1.5  2023 

/24 

No of milk 

milk coolers 

operationalize d 

20 milk 

cooling 

structures 
completed and 

operationaliz ed 

 

 
 

O 

ng 
oi 
ng 

 

 

 

 
CGN 

Livesto 

ck 

develo 
pment 

 

 
Operationaliz 
ation of 
Ndalat milk 
cooling plant- 
Ndalat ward 

Water 

and 

electri 
city 

conne 

ction, 
fencin 

g, 
gener 

ator 

house, 

1.5  

 

 

C

G 

N 

2023 

/24 

No of milk 

milk coolers 

operationalize d 

20 milk 

cooling 

structures 
completed and 

operationaliz ed 

 

 
 

O 

ng 

oi 

ng 

 

 

 

 
CGN 

Livesto 
ck 

develo 
pment 

 
Operationaliz 

ation of New 

Kapkoros 

milk cooling 

plant- 

Kapchorua 

ward 

Water 
and 

electri 
city 

conne 

ction, 
fencin 

g, 

gener 
ator 

house, 

1.5  
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No of milk 
milk coolers 

operationalize d 

20 milk 
cooling 

structures 
completed and 

operationaliz ed 

 

 
 

O 

ng 
oi 
ng 

 

 

 

 
CGN 

Livesto 
ck 

develo 

pment 

 

 
Operationaliz 
ation of 
Kapkures milk 
cooling plant- 
Terik ward 

Water 
and 

electri 

city 
conne 

ction, 
fencin 

g, 

gener 
ator 

house, 

 

 

 

 
1.5 

 

 

 

C

G 

N 

 

 

 

 
2023 

/24 

No of milk 
milk coolers 

operationalize d 

20 milk 
cooling 

structures 

completed and 
operationaliz ed 

 

 
 

O 

ng 

oi 

ng 

 

 

 

 
CGN 
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Crop 

Produc 

tion 

Purchase of 

coffee pulping 

machines for 
Chepkemel 

Salient Coop 
Society in 

Mosop 

Procu 

re, 

suppl 
y and 

distrib 
ute 

pulpin 

g 
machi 

nes 

 

 

 

2 

C

G 

N 

2023 

/202 

4 

No of coffee 

pulping 

machines 
purchased and 

distributed 

5 pulping 

machines 

purchased 
and 

distributed 

 

ne 

w 

 

CGN 

Crop 

Produc 

tion 

Purchase of 

coffee pulping 

machines for 
Kaptich 

multipurpose 

Coop Society 
in Mosop 

Procu 

re, 

suppl 
y and 

distrib 

ute 
pulpin 

g 

machi 

nes 

 

 

 

2 

C

G 

N 

2023 
/202 

4 

No of coffee 

pulping 

machines 
purchased and 

distributed 

5 pulping 

machines 

purchased 
and 

distributed 

 

ne 

w 

 

CGN 

Crop 
Produc 

tion 

Purchase of 
coffee pulping 

machines for 
Kemeloi FCS in 

Aldai 

Procu 
re, 

suppl 
y and 

distrib 

ute 
pulpin 

g 

machi 

nes 
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C
G 
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2023 
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No of coffee 
pulping 

machines 
purchased and 

distributed 

5 pulping 
machines 

purchased 
and 

distributed 

 

ne 

w 

 

CGN 

Crop 

Produc 

tion 

Purchase of 
coffee pulping 

machines for 

KapnoFCS in 
Emgwen 

Procu 
re, 

suppl 

y and 
distrib 

ute 
pulpin 

g 

machi 

nes 
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C
G 

N 

2023 
/202 
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pulping 

machines 

purchased and 
distributed 

5 pulping 
machines 

purchased 

and 
distributed 

 

ne 
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CGN 

Crop 
Produc 

tion 

Purchase of 
coffee pulping 

machines for 
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Tindiret 
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distrib 
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pulping 
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machi 
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Crop 

Produc 
tion 

Purchase of 

coffee pulping 
machines for 

Kibsoen FCS in 

Tindiret 

Procu 

re, 
suppl 

y and 

distrib 
ute 

pulpin 
g 

machi 

nes 

 

 

 

2 

C

G 
N 

2023 

/202 

4 

No of coffee 

pulping 
machines 

purchased and 

distributed 

5 pulping 

machines 
purchased 

and 

distributed 

 

ne 

w 

 

CGN 

Crop 
Produc 
tion 

Purchase of 

coffee pulping 

machines for 
Kamungei FCS 

in Tindiret 

Procu 

re, 

suppl 
y and 

distrib 
ute 

pulpin 

g 
machi 

nes 
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G 
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2023 

/202 
4 

No of coffee 

pulping 

machines 
purchased and 

distributed 

5 pulping 

machines 

purchased 
and 

distributed 

 

ne 
w 

 

CGN 

Crop 

Produc 

tion 

Purchase of 

coffee pulping 

machines for 
Kipsielei FCS in 

Tindiret 

Procu 

re, 

suppl 
y and 

distrib 
ute 

pulpin 
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machi 

nes 

 

 

 

2 

C

G 

N 

2023 
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pulping 
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purchased and 
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5 pulping 

machines 

purchased 
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distributed 
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w 

 

CGN 
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Produc 

tion 

Purchase of 
coffee pulping 

machines for 
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Tindiret 
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ute 
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machi 

nes 

 

 

 

2 

C
G 

N 
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Produc 

tion 

Purchase of 

coffee pulping 

machines for 
Bendi Tai FCS 

in Tindiret 

Procu 

re, 

suppl 
y and 

distrib 
ute 

pulpin 

g 
machi 

nes 
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C
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N 

2023 
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4 
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pulping 

machines 
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ANNEX: EDUCATION, SPORTS, YOUTH AFFAIRS, CULTURE AND HERITAGE 

 
Table 13: SPORTS DEVELOPMENT for the FY 2023/2024 

 Programme Name: Sports Development   

S
u

b
 P

ro
g

 ra
 m

m
e 

P
ro

je
c t

 n
a

m
e 

L
o

ca
ti

 

o
n

 (
W

a
rd

 

/S
u

b
 c

o
u

n
t y

/ 
co

u
n

t 

y
 w

id
e)

 
D

es
cr

 ip
ti

o
n

 o
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a
ct

iv
i 

ti
es

s 

G
re

en
 E

co
n

o
 m

y
 

co
n

si
d

 er
 a

ti
o

n
 

E
st

i 
m

a
 t

ed
 c

o
st

 (
K

S
h

 

.)
 

S
o

 u
 r

ce
 o

f 
fu

n
 d

 s
 

T
i m

 e 
fr

 a
 m

 e
 

P
er

fo
r m

 a
n

ce
 i

n
d

ic
a

t 

o
rs

 

T
a

r g
 e

ts
 

st
a

tu
 s 

Im
p

le
 m

e 
n

ti
n

g
 A

g
en

c
 

y
 

O
th

er
 st

a
k

eh
 o

ld
er

s 

Sport s 

Infras 

tructu 

re 

Deve 

lopm 

ent 

comm 

unity 

field 

constr 

ucted at 

Senet 

wo 

primar y 

Levellin g 
of the 
field 
Grading 
murram 
ing 

 2M C 

G 

N 

202 
3- 
202 

4 

% of 

com 

pleti 

on 

100 
% 
com 
plete 
and 
oper 
ation 
al 

Ne 

w 

Sports 

sector 

 

comm 

unity 

field 

constr 

ucted at 

Lolker 

inget 

primar y 

Levellin g 
of the 
field 
Grading 
murram 
ing 

 2M C 

G 

N 

202 
3- 
202 

4 

% of 

com 

pleti 

on 

100 
% 
com 
plete 
and 
oper 
ation 
al 

Ne 

w 

Sports 

sector 

 

commu 

nity field 

constru 

cted at 

Chepno et 

primary 

Levellin g 
of the 
field 
Grading 
murram 
ing 

 2M  202 
3- 
202 

4 

% of 

com 

pleti 

on 

100 
% 
com 
plete 
and 
oper 
ation 
al 

Ne 

w 

Sports 

sector 
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 commu 

nity field 

constru 

cted at 

Kemelo i 

boys 

  2M  202 
3- 
202 

4 

% of 

com 

pleti 

on 

100 
% 
com 
plete 
and 
oper 
ation 
al 

Ne 

w 

Sports 

sector 

 

commu 

nity field 

constru 

cted at 

Kapsoe n 

primary 

Levellin g 
of the 
field 
Grading 
murram 
ing 

 2M  202 
3- 
202 

4 

% of 

com 

pleti 

on 

100 
% 
com 
plete 
and 
oper 
ation 
al 

Ne 

w 

Sports 

sector 

 

comm 

unity 

field 

constr 

ucted at 

Taunet 

primar 

y 

Levellin g 
of the 
field 
Grading 
murram 
ing 

Tree 

plantin g 
2M  202 

3- 
202 

4 

% of 

com 

pleti 

on 

100 
% 
com 
plete 
and 
oper 
ation 
al 

Ne 

w 

Sports 

sector 

 

Talent 

centre 

establi 

shed at 

Kosira i 

Establis 
hment 
and 
manage 
ment of a 
model 
talent 
Centre 

Tree 

plantin g 
5M  202 

3- 
202 

4 

Esta 

blish 

ed 

talen t 

centr 

e 

Oper 
ation 
al 
talen t 
centr e 

Ne 

w 

Sports 

sector 
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Programme Name: Youth Development 
S

u
b
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ro

g
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 m
m
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P
ro
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K
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T
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m
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P
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rm

 a
n

ce
 

in
d

ic
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to
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T
a

rg
 e
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 st
a

tu
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Im
p

le
m
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n
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n
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A
g

en
cy

 

O
th

er
 s

ta
k

eh
o

ld
 e
rs

 

Yout h 

empo 

werm 

ent 

Purcha 

se of 

Bee 

Hives 

Equip 

ment 

county 

wide 

Purch 

ase of 

Bee 

Hives 

Equip 

ment 

 2M CG 

N 

20 

23 

- 

20 

24 

No. of 

Bee 

Hives 

Equip 

ment 

purcha 

sed 

300 NEW Youth 

sector 

 

Purcha 

se of 

High 

Pressu re 

Car 

Wash 

Machi 

nes 

county 

wide 

Purch 

ase of 

High 

Press 

ure Car 

Wash 

Machi 

nes 

 2M CG 

N 

20 

23 

- 

20 

24 

No. of 

High 

Pressur 

e Car 

Wash 

Machi 

nes 

purcha 

sed 

30 New Youth 

sector 

 

Purcha 

se of 

Moder n 

Carpe 

ntry 

Tools 

county 

wide 

Purch 

ase of 

Mode 

rn 

Carpe 

ntry 

Tools 

 2M CG 

N 

20 

23 

- 

20 

24 

No. of 

Moder n 

Carpen 

try 

Tools 

purcha 

sed 

100 NEW Youth 

sector 

 

Purcha 

se of 

Chips 

Frier 

Machi 

nes 

county 

wide 

Purch 

ase of 

Chips 

Frier 

Machi 

nes 

 2M CG 

N 

20 

23 

- 

20 

24 

No. of 

Chips 

Frier 

Machi 

nes 

purcha 

sed 

150 New Youth 

sector 
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Purcha 

se of 

Popcor n 

Machi 

nes 

county 

wide 

Purch 

ase of 

Popco 

rn 

Machi 

nes 

 2M CG 

N 

20 

23 

- 

20 

24 

No. of 

Popcor n 

Machi 

nes 

150 New Youth 

sector 
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ANNEX 1: SECTOR/SUB-SECTOR PROGRAMMES 

 
Table 13: Sector/ Sub-sector by programmes for the year 2023/2024 

 
 

Programme Name   

S
/N

O
. 

S
u

b
 P

ro
g

r
 a
m

m
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P
ro

je
c
t 

n
a

m
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L
o

ca
ti

o
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(W
a

rd
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 u
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 c
o

u
n

ty
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co
u

n
ty

 

w
id
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D
es

cr
ip

ti
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n
 

o
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a
ct

iv
it

ie
 s 

G
re

en
 E

co
n

o
m

 y
 

co
n

si
d

er
 a

ti
o

n
 

E
st

im
 a

te
d

 c
o

st
 (

M
il

li
 

o
n

) 

S
o

u
r
 ce

 o
f f

u
n

d
 s 

T
im

e f
ra

m
 e 

P
er

fo
r
 m

a
n

ce
 i

n
d

ic
a

to
 

rs
 

T
a

r
 g

et
s 

st
a

tu
s 

Im
p

le
m

 en
ti

n
g

 

A
g

en
cy

 

O
th

er
 st

a
k

eh
 o

ld
er

s 

1

. 

Develo 

pment 

of 

water 

Kapisoch o 

water 

project 

Solarizat 

ion of 

the 

project 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

to 

water 

supply 

200 
house 
holds 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

 infrastr 
ucture 

Kemeloi 

Maraba 

Ward 

and 
distribut 

ion lines 

       

2

. 

 Kemeloi Constr Gravity 2 CG 2023 
- 
2024 

No. of 200 
house 
holds 

Ongoin County  

 water uction   N h/h gng Govern 

 Project of    connect  ment of 

  distribu    ed to  Nandi 

 Kemeloi tion    water   

 Maraba lines    supply   

 Ward        

3

. 

 Mugen 

Borehole 

water 

Drillin g 

og of 

borehol 

Use of 

solar 

energy 

5 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

200 
house 
holds 

New County 

Govern 

ment of 

 

 project e and     ed to   Nandi 

  equipin     water    

 Kemeloi g     supply    

 Maraba          

 Ward          

4

. 

 Kibison 

water 

Project 

Constr 

uction 

of new 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

 

  water     ed to   Nandi 

 Kemeloi project     water    

 Maraba      supply    

 Ward          
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5

. 

 Chemeron g 

Borehole 

Water 

Project 

Drilling of 

borehole 

and 

equiping 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Terik          

 Ward          

6

. 

 Chepchori 

Borehole 

Water 

Project 

Constru 

ction of 

new 

water 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

  

Terik 

Ward 

project     water 

supply 
   

7

. 

 Chepkurg 

uny Water 

Constru 

ction of 

Use of 

solar 

2 CG 

N 

2023 
- 
2024 

No. of h/h 300h 
H 

New County 

Govern 

 

 Project new energy   connect   ment of 

  water    ed to   Nandi 

 Terik project    water    

 Ward     supply    

8

. 

 Lekemet 

Borehole 

Water 

project 

Drilling 

of 

borehole 

and 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

  

Kabwaren 

casing 

only 

    water 

supply 

   

 g 

Ward 

         

9

. 

 Kereri 

Drilling 

Borehole 

Water 

project 

Drilling of 

borehole 

and 

equippin 

g 

Use of 

solar 

energy 

3 CG 
N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Kabwaren 

g 

         

 Ward          

1

0. 

 Koibarak 
Water 

project 

Complet 
ion of 

Koibara 

Use of 
solar 

energy 

2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

250h 
H 

Ongoin g County 
Govern 

ment of 

 

  k water     ed to   Nandi 

 Kabwaren Project     water    

 g      supply    

 Ward          
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11.  Kenyor 

Water 

project 

Complet 

ion of 

Koibara 

k water 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

250h 
H 

Ongoin g County 

Govern 

ment of 

Nandi 

 

 Kabwaren g 

Ward 
Project     water 

supply 
   

12.  Kobujoi 

water 

project 

Kobujoi 

Ward 

Solarizat 

ion of the 

project 

Use of 
solar 

energy 

5 CG 
N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

2000 
h 
H 

New County 

Govern 

ment of 

Nandi 

 

13.  Kamagab 
Primary 

 

Kobujoi 

Drilling of 

borehole 

Use of 

solar 

energy 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

230 

HH 
New County 

Govern 

ment of 

Nandi 

 

 ward      water 

supply 

   

14.  Kipsebwo 

Water 

Project 

Intake 

works, 

pipewor k 

and 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

150h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

 Koyo - 

ndurio 

ward 

storage     water 
supply 

   

15.  Koimet 

water 

project 

Rehabili 

tation 
 1 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

150h 
H 

Ongoin 

gng 
County 

Govern ment 

of 

 

      ed to   Nandi 

      water    

      supply    

16.  Togomin/ 

Kapsaos 

Water 

Rehabili 

tation 
 1 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

180 

HH 
Ongoin 

gng 

County 

Govern 

ment of 

 

 Project     ed to   Nandi 

      water    

      supply    

17.  Kaboroki 

water 

Project 

Intake 

works, 

pumping 

Use of 

solar 
2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

300 

HH 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 
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18.  Kaptumo 

Water 

Supply 

Constru 

ction of 

distribut 

ion 

Use of 

solar 

energy 

4 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

700h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

 Kaptumo 

Kaboi 

Ward 

lines. 

solarizat 

ion of 

the 

    water 

supply 
   

  project.         

19.  Kipnyoasi s 

Water 

Project 

Constru 

ction of 

distribut 

ion lines 

Use of 

solar 

energy 

2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

700h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

Nandi 

 

 Chekumia 

Ward 

and 

rehabilit 

    water 

supply 

   

  ation 

works. 

        

20.  Burende 

Water 

Project 

Constru 

ction of 

new 

water 

Use of 

solar 

energy 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Chekumia 

Ward 

project     water 

supply 

   

21.  Water 

Project 

 

Chekumia 

Ward 

Constru 

ction of 

distribut 

ion lines 

and 

rehabilit 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

200h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

  ation 

works 

        

22.  Kiptamok oi

 Water 

Project 

Constru 

ction of 

new 

Use of 

solar 
3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

New County 

Govern 

ment of 

 

  water     ed to   Nandi 

 Chekumia project.     water    

 Ward      supply    

23.  Chepkumi 

a Chepkumi 

Extensio n 
works 

Use of 
solar 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

350h 
H 

Ongoing County 
Govern 

ment of 

 

 a      ed to   Nandi 

 Water      water    

 Project      supply    
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24.  Kapkanga ni

 Health 

Centre 

Drilling 

Borehole 

Water 

project 

Drilling of 

borehole 

and 

equippin g 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

 
Kapkanga 

         

 ni          

25.  Kipsugur 

Dispensar y 

Drilling 

Borehole 

Water 

project 

Drilling of 

borehole 

and 

equippin g 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

 
Kapkanga ni 

        

26.  Kipsugur 

Water 

Rehabili 

tation 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 200h 
H 

Ongoin 

gng 

County 

Govern 

 

 Project works    connect   ment of 

      ed to   Nandi 

 Kapkanga     water    

 ni Ward     supply    

27.  Kiborgok 

Water 

Project 

Rehabili 

tation 

works 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

200h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

 Kapkanga 

ni Ward 

     water 

supply 

   

28.  Mugunya 

Water 

Project 

Solarizat 

ion of the 

project 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

600h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

 Kilibwoni 

Ward 

and 

distribut 

    water 

supply 

   

  ion lines         

29.  Irimis 

Kipture 

Water 

Solarizat 

ion of 

the 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

300h 
H 

Ongoin 

gng 
County 

Govern ment 

of 

 

 Project project     ed to   Nandi 

  and     water    

 Kilibwoni distribut     supply    

 ward ion lines         
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30.  Kipsotoi 

water 

Project 

Source 

develop 

ment, 

storage 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

150 New County 

Govern 

ment of 

Nandi 

 

 Kilibwoni 

Ward 

and 

pipeline 

    water 

supply 

   

31.  Kaboch 

water 

project 

Source 

develop 

ed and 

 2 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

150 New County 

Govern ment 

of 

CGN 

  pipewor    ed to   Nandi  

  k    water     

      supply     

32.  Meswo 

Water 

Solarizat 

ion of 

Use of 

solar 

2 CG 

N 

2023 
- 
2024 

No. of h/h 300h 
H 

Ongoin 

gng 

County 

Govern 

 

 Project the energy   connect   ment of 

  project    ed to   Nandi 

 Kapsabet and    water    

 Ward distribut    supply    

  ion lines        

33.  Kapkorio 

Water 

Project 

Solarizat 

ion of 

the 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

 

  project     ed to   Nandi 

 Kapsabet and     water    

 Ward distribut     supply    

  ion lines         

34.  Kapkesen 

gen 

Borehole 

Water 

Project 

Borehol e 

drilling 

Solarizat 

ion of 

the 

Use of 

solar 

energy 

5 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

400h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Kapsabet 

Ward 

project 

and 

        

  distribut 

ion lines 

        

35.  Kapmoryo 

ngo Water 

Constr 

uction 

 2 CG 

N 

2023 
- 
2024 

No. of h/h 200h 
H 

New County 

Govern 

 

 Project of new   connect   ment of 

  water   ed to   Nandi 

 Chemund project   water    

 u    supply    

 Kapngetu        

 ng        
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36.  Kibirbei 

Water 

Project 

Constr 

uction 

of new 

water 

 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

200h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Chemund 

u Kapngetu 

project    water 

supply 
   

 ng         

37.  Mogoon 

Nukia 

Water 

Project 

Constr 
uction 

of new 

water 

 2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

200h 
H 

New County 
Govern 

ment of 

Nandi 

 

  

Chemund u 

project    water 
supply 

   

 Kapngetu 

ng 

        

38.  Kaplolo 

Water 

Constr 

uction 

 2 CG 

N 

2023 
- 
2024 

No. of h/h 200h 
H 

New County 

Govern 

 

 Project of   connect   ment of 

  distribu   ed to   Nandi 

 Chemund tion   water    

 u lines   supply    

 Kapngetu        

 ng        

39.  Reberwo 

Water 

Solariz 

ation of 

Use of 

solar 

1 CG 

N 

2023 
- 
2024 

No. of h/h 300h 
H 

Ongoin 

gng 

County 

Govern 

 

 Project the energy   connect   ment of 

  project    ed to   Nandi 

 Kosirai and    water    

 Ward distribu    supply    

  tion        

  lines.        

40.  Chepterit 

Water 

Supply 

Rehabil 

itation 

works 

and 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

1000 
h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

 Kosirai 

Ward 

Solariz 

ation. 

    water 

supply 

  

41.  Kapsisiyw 

a Water 

Solariz 

ation of 

Use of 

solar 

1 CG 

N 

2023 
- 
2024 

No. of h/h 300h 
H 

Ongoin 

gng 

County 

Govern 

 

 Project the energy   connect   ment of 

  project    ed to   Nandi 

 Kaptel and    water    

 Kamoiyw distribu    supply    

 o tion        
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   lines          

42.  Kaptel 

Water 

Project 

Solariz 

ation of 

the 

project 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

 Kaptel 

Kamoiyw o 

and 

distribu 

tion 

lines 

    water 

supply 
   

43.  Chepsogo r

 Water 

Project 

Source 

protecti 

on 

Use of 

solar 

energy 

1 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

500h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

  

Kaptel 

     water 

supply 

   

 Kamoiyw 

o 

         

44.  Seet 

Borehole 

Water 

Project 

Drillin g 
of 

borehol e 

and 

Use of 

solar 

energy 

 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

350h 
H 

New County 
Govern 

ment of 

Nandi 

 

  

Lelmokw 

equipin 

g 

   water 

supply 

   

 o/ 

Ngechek 

        

45.  Lamaiywo 

Water 

Project 

Solariz 

ation of 

the 

project 

Gravity 2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

200h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

Nandi 

 

 Lelmokw o/ 

Ngechek 

and 
distribu 

tion 

networ 

    water 
supply 

   

  ks         

46.  Chemarot 

Water 

Project 

Constr 

uction 

of 

distribu 

Gravity 1 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

200h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

 Lelmokw 

o/ 

Ngechek 

tion 

lines 
    water 

supply 
   



 

 

 

 

  

283 | P a g e   

47.  Ainapnget 

ung 

borehole 

Water 

Project 

Drilling of 

borehole 

and 

equiping 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

200h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Lelmokw          

 o/ 

Ngechek 

         

48.  Tuloi 
primary 

Water 

Drillin g 

of 

borehol 

Use of 

solar 

energy 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

New County 

Govern 

ment of 

 

 Project e and     ed to   Nandi 

  equippi     water    

 Kiptuiya ng     supply    

 Ward          

49.  Chepsui 

primary 

Water 

Project 

Drillin g 

of 

borehol 

e and 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

  

Kiptuiya 

Ward 

equippi 

ng 
    water 

supply 
   

50.  Kechire 

primary 

Drillin g 

of 

Use of 

solar 

3 CG 

N 

2023 
- 
2024 

No. of h/h 300h 
H 

New County 

Govern 

 

 Water borehol energy   connect   ment of 

 Project e and    ed to   Nandi 

  equippi    water    

 Kiptuiya ng    supply    

 Ward         

51.  Kapsasur 

dispensary 

borehole 

Drillin g 

and 

equippi 

ng 

Solar 

energy 
3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

400h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Kiptuiya 

Ward 

     water 

supply 

   

52.  Kabiyet 

Water 

Supply 

Compl 

etion of 

treatme 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

400h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

 

  nt     ed to   Nandi 

  works.     water    

 Kabiyet      supply    

 Ward          
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53.  Kipturen 

Water 

Supply 

Solariz 

ation of 

the 

project 

Use of 

solar 

energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

  
Kabiyet 

Ward 

and 

comple 

tion 

works 

    water 
supply 

   

54.  Kamasia 

Water 

Supply 

Constr 

uction of 

new 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

300h 
H 

New County 

Govern ment 

of 

 

  solar     ed to   Nandi 

  powere     water    

 Kabiyet d     supply    

 Ward scheme         

55.  Mataget 

Water 

Supply 

Constr 

uction 

of new 

solar 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

  

Kabiyet 

powere 

d 

    water 

supply 

   

 Ward scheme         

56.  Kaplemur 

Primary 

Borehole 

Water 

Project 

Drillin g 

of 

borehol e 

and 

equippi 

ng 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Ndalat          

 ward          

57.  Chepnoet 

Borehole 

Water 

Project 

Drillin g 

of 

borehol 

e and 

Use of 

solar 

energy 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

  

Ndalat 

ward 

equippi 
ng 

    water 
supply 

   

58.  Kabiemit 

Water 

Compl 

etion of 

 3 CG 

N 

2023 
- 
2024 

No. of h/h 350h 
H 

Ongoin g County 

Govern 

 

 Project the   connect   ment of 

  project   ed to   Nandi 

 Ndalat    water    

 ward    supply    
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59.  Kisabei 

Water 

Project 

 

Ndalat 

ward 

Compl 

etion of 

the 

project 

 3 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

350h 
H 

Ongoin g County 

Govern 

ment of 

Nandi 

 

60.  Kapngom 

be Water 

Project 

Solariz 

ation of 

the 

Use of 

solar 

energy 

3 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

400h 
H 

Ongoin 

gng 
County 

Govern ment 

of 

 

 phase ii project,     ed to   Nandi 

  constru     water    

  ction of     supply    

  pump         

  house         

  and         

  distribu         

  tion         

  networ         

  ks         

61.  Sarugaa 

Water 

Project 

Constr 

uction 

of 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

 

  storage     ed to   Nandi 

 Kipkaren tanks     water    

 Ward      supply    

62.  Chebinyin y 

Water 
Source 

develo 

pment, 

Use of 

solar 
2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

 New   

 project pumpin     ed to  

  g and     water  

 Kipkaren pipe     supply  

 Ward work       

63.  Kapngetu ny

 Water 

Project 

Pipe 

laying, 

purchase 

and 

 3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

700h 
H 

Ongoing 

ng 

County 

Govern 

ment of 

Nandi 

 

 Kipkaren 

Ward 

installati 

on of 

   water 

supply 

   

  electric 

pump, 

       

  completi 

on of a 

       

  pump 

house 
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64.  Kapserton 

water 

Project 

 

Kipkaren 

ward 

Extensio n Gravity 1 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

450 
Ongoing County 

Govern 

ment of 

Nandi 

 

65.  Chepterw ai

 Water 

Supply 

Constru 

ction of 

security 

fence, 

Use of 

solar 

Energy 

1.2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

1000 
h 
H 

Ongoing 

ng 
County 

Govern 

ment of 

Nandi 

 

  

Chepterw ai 

Ward 

construc 

tion of 

new 

suction 

    water 

supply 
  

  line and 

repair of 

       

  pump 

house 

       

66.  Kapkoimu r 

Water 

Project 

Borehol e 

drilling 

and 

Use of 

solar 

Energy 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

350h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Chepterw 

ai Ward 

equippin 

g 

    water 

supply 

   

67.  Kapkorio 

Water 

Supply 

Constru 

ction of 

intake 

works, 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

Ongoi 

ng 
County 

Govern 

ment of 

Nandi 

 

  

Chepterw ai 

Ward 

25m3 

suction 

tank and 

construc 

    water 

supply 
   

  tion of 

rising 

        

  main         

68.  Chepkieb 

Water 

Project 

Constru 

ction of 

source 

and 

Gravity 2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

200h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Kurgung 

Surungai 

Ward 

gravity 
pipeline 

    water 
supply 
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69.  Kamungei 

Water 

Project 

Constru 

ction of 

intake 

works, 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Kurgung 

Surungai 

Ward 

tanks and 

distribut 

ion 

    water 

supply 
   

  lines.         

70.  Kapkoros 

Water 

Project 

Solarizat 

ion of 

water 

project 

Use of 

solar 

Energy 

2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

400h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

Nandi 

 

 Kurgung 

Surungai 

Ward 

     water 

supply 
   

71.  Kapkures 
Kamogoiy 

wo Water 

Constru 

ction of 

distribut 

Gravity 2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

400h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

 

 Project ion line     ed to   Nandi 

       water    

 Kurgung      supply    

 Surungai          

 Ward          

72.  Simatwet 
water 

Project 

Intake 

works, 

pipeline 

 2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

400h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

CGN 

  and    ed to   Nandi  

 Sang’alo - storage    water     

 Kebulonik     supply     

 ward          

73.  Tabolwa 

water 

project 

Pipewor k Gravity 1 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

CGN 

  

Sang’alo - 

Kebulonik 

     water 
supply 

    

 ward           

74.  Kapkorio 

water 

Project 

rehabilit 

ation 
Gravity 1 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

150 

HH 
Ongoin 

gng 
County 

Govern ment 

of 

CGN 

       ed to   Nandi  

 Sang’alo -      water     

 Kebulonik      supply     

 ward           
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75.  Barakeiy 

wet Water 

Project 

 

Kabisaga 

Ward 

Extensio n 

of 

distribut 

ion lines 

Gravity 1 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

700h 
H 

Ongoi 

ng 
County 

Govern 

ment of 

Nandi 

 

76.  Cheloiyo 

Water 

Project 

 

Kabisaga 

Ward 

Constru 

ction of 

intake 

works 

and 

distribut 

ion lines 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

700h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

77.  Chesiliel 

Water 

Project 

Solarizat 

ion of 

the 

Use of 

solar 

Energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

400h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

 

  project,     ed to   Nandi 

  construc     water    

 Kabisaga tion of     supply    

 Ward sanction         

  , fencing         

  of the         

  source         

  tank and         

  rehabilit         

  ation         

  works         

78.  Chematic h 

Water 

Project 

Solarizat 

ion of 

the 

project 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

 Kapsimat 

wo 

and 

rehabilit 

    water 

supply 

   

  ation 

works 

        

79.  Kipwaren g 

Ward 
Solarizat 

ion of the 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

 

 Kapsitmat project     ed to   Nandi 

 wo Ward      water    

       supply    

80.  Underit 

Ward 

 
Kapsitmat 

wo Ward 

Solarizat 

ion of the 

project 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

200h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 
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        supply     

81.  Chepsang or 

Ward 

 

Kapsitmat 

wo Ward 

Solarizat 

ion of the 

project 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

200h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

CGN 

82.  Kipsiwo 

/Sarwat 

Extensio n   CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

250H 
H 

Ongoin 

gng 
County 

Govern 

ment of 

CGN 

 Tindiret    ed to   Nandi  

     water     

     supply     

83.  Chemamu l 

water 

project 

Extensio n  1 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

150H 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

CGN 

 Tinderet     water 

supply 

    

84.  Sigowet 

 

Tindiret 

Ward 

Distribut 
ion lines 

Use of 

solar 

Energy 

2 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

500h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

Nandi 

 

       water 

supply 

   

85.  Togomin 

 

Tindiret 

New 

water 

project 

Use of 

solar 

Energy 

3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

400h 
H 

Ongoin 
gng 

County 

Govern 

ment of 

 

 Ward      ed to   Nandi 

       water    

       supply    

86.  Chabalulu 

 

Tindiret 

New 

water 

project 

Use of 

solar 

Energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

400h 
H 

Ongoi 

ng 
County 

Govern 

ment of 

 

 Ward      ed to   Nandi 

       water    

       supply    
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87.  Koromi 

Water 

project 

Rehabili 

tations 

works 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

500h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

Nandi 

 

 Songhor 

Soba 

     water 

supply 

   

88.  Seiyot 

Water 

project 

Rehabili 

tation of 

works 

and 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

Nandi 

 

 Songhor 

Soba 

distribut 

ion lines 

    water 

supply 

   

89.  Kabunyeri 

aWater 

Constru 

ction of 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 200h 
H 

Ongoin 

gng 

County 

Govern 

 

 project intake    connect   ment of 

  works    ed to   Nandi 

 Songhor and    water    

 Soba distribut    supply    

  ion lines        

90.  Sitet 

Drilling 

Water 

Borehol e 

drilling 

Use of 

solar 

eneggy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

500h 
H 

Ongoin 

gng 

County 

Govern 

ment of 

 

 project and     ed to   Nandi 

  equiping     water    

 Songhor      supply    

 Soba          

91.   

Lamaiywo 

Water 

Rehabili 

tation of 

works 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

500h 
H 

Ongoin 

gng 
County 

Govern ment 

of 

 

 Project and     ed to   Nandi 

  distribut     water    

 Chemelil ion lines     supply    

 Chemase          

 ward          

92.  Kipsinene 

de Water 

Project 

Rehabili 

tation of 

works 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No.   of 

h/h 

connect 

400h 
H 

Ongoin 

gng 
County 

Govern ment 

of 

 

  and     ed to   Nandi 

 Chemelil distribut     water    

 Chemase ion lines     supply    

 ward          

93.   

Chepsol 

Water 

New 

water 

project 

Use of 

solar 

Energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

500h 
H 

New County 

Govern 

ment of 

 

 Project      ed to   Nandi 

       water    
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  Chemelil 

Chemase 

ward 

     supply     

94.  Tuiyobei 

Water 

Project 

New 

water 

project 

Use of 

solar 

Energy 

3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

400h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Chemelil 

Chemase 

ward 

     water 

supply 
   

95.  Kapsagara 

water 

project 

Solarizat 

ion of the 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

600h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

 

  project     ed to   Nandi 

  and     water    

 Ollessos rehabilit     supply    

 Ward ation         

  works         

96.  Chepkiit 

water 

project 

Complet 

ion works 

of 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

Ongoin 

gng 
County 

Govern 

ment of 

 

  the     ed to   Nandi 

  project     water    

 Ollessos      supply    

 Ward          

97.  Chengetu 

ny/ 

Kamalel 

water 

project 

Constru 

ction of 

new 

water 

project 

Use of 

solar 

Energy 

4 CG 
N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

400h 
H 

New County 

Govern 

ment of 

Nandi 

 

 
Ollessos 

Ward 

         

98.  Kipkoro 

Water 

Projcet 

Chepkuny 

uk Ward 

Constru 

ction of 

new 

water 

project 

Use of 
solar 

Energy 

3 CG 
N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

300h 
H 

New County 

Govern 

ment of 

Nandi 
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99.  Chepkuyu 

k Water 

Projcet 

Solarizat 

ion of 

the 

Use of 

solar 

Energy 

4 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

300h 
H 

New County 

Govern 

ment of 

 

 Chepkuny project     ed to   Nandi 

 uk Ward and     water    

  rehabilit     supply    

  ation         

  works         

100.  KaputiWa 

ter Projcet 

Chepkuny 

uk Ward 

Rehabili 

tation 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of 

h/h 

connect 

ed to 

water 

supply 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

101.  Cheptabac 

h Water 

Projcet 

Rehabili 

tation 

Use of 

solar 

Energy 

2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

200h 
H 

New County 

Govern 

ment of 

 

 Chepkuny      ed to   Nandi 

 uk Ward      water    

       supply    

102.  Bombo 

Water 

Project 

Rehabili 

tation 

works 

Gravity 2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

300h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Nandi 

hills 

     water 

supply 

   

103.  Kabikwen 

water 

Solarizat 

ion and 

Use of 

solar 

2 CG 

N 

2023 
- 
2024 

No. of h/h 300h 
H 

Ongoin g County 

Govern 

 

 project pumping energy   connect   ment of 

      ed to   Nandi 

 Nandi     water    

 Hills     supply    

 Ward         

104.  Sinendet 

Water 

Project 

New 

water 

project 

Gravity 3 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

400h 
H 

New County 

Govern 

ment of 

Nandi 

 

 Nandi 

hills 

     water 

supply 

   

105.  Kapsean/ 

Kipsitoi 

Water 

New 

water 

project 

Gravity 3 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

800h 
H 

New County 

Govern 

ment of 

 

 Project      ed to   Nandi 

       water    

 Nandi      supply    

 hills          
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106.  Kapchang 

awater 

project 

Borehol e 

drilling 

and 

Use of 

solar 
2 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

ed to 

400h 
H 

New County 

Govern 

ment of 

Nandi 

CGN 

  

Kapchoru a 

Ward 

equippin g     water 
supply 

    

107.  Kamachil Extensio  1 CG 2023 
- 
2024 

No. of 200 New County CGN 

 ei water n  N h/h   Govern  

 project    connect   ment of  

     ed to   Nandi  

 Kapchoru    water     

 a ward    supply     

108.   

Kipkorom 

water 

Pipewor k Gravity 1 CG 
N 

2023 
- 
2024 

No. of h/h 

connect 

200 New County 
Govern 

ment of 

CGN 

 project      ed to   Nandi  

 Kapchorw      water     

 a      supply     

109.  Boiywek 

Water 

Project 

Source 

develop 

ment 

Solar 1 CG 

N 

2023 
- 
2024 

No. of h/h 

connect 

200 New County 

Govern 

ment of 

CGN 

       ed to   Nandi  

       water     

       supply     

110. Regulat 

ory 

Framew 

Developm 

ent of 

Nandi 

Develop 

ment and 

 20 CG 

N 

2023 
- 
2024 

Operatio 

nal 

Compan 

300h 
H 

New County 

Govern 

ment of 

 

 ork Rural operatio    y   Nandi 

  Water and nalizatio        

  Sanitation n        

  Company         

  
(NRWAS 

        

  CO)         

     267.2M  
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ANNEX FOR ENVIRONMENT 
 
 

Programme Name; environment conservation and management 

S
u

b
 P

ro
g
ra

 m
m

e
 

P
ro

je
c
t n

a
m

e 
L

o
ca

ti
o

 n
 (

W
a

rd
/ 

S
u

b
 c

o
u

n
ty

/ c
o

u
n

ty
 

w
id

e)
 

D
es

cr
ip

t 
io

n
 o

f a
ct

iv
it

ie
s 

G
re

e
 n

 E
co

n
 o

m
y

 c
o

n
si

 d
er

 a
ti

o
n

 

E
st

i 
m

a
te

 d
 c

o
st

 (
K

sh
.)

 

S
o

u
 rc

e 
o

f 
fu

n
 d

 s
 

T
im

e f
ra

 m
e
 

P
er

fo
r m

a
n

ce
 in

d
ic

a
t o

rs
 

T
a

 r
 g

 e
t 

s 

st
a

 tu
s 

Im
p

le
 m

en
ti

n
 g

 a
g

en
cy

 

O
th

er
 st

a
k

eh
 o

ld
er

s 

Regulat ory 

framew ork 

Headq 

uarters 

Preparati 

on of 

NRM 

draft 

policy 

Public 

participat 

ion 

Redu 

ce of 

carb 

on 

emm 

ition s 

3 CG 

N 

2023/ 

2024 

Approve d 

Natural 

resources 

manage ment 

policy 

1 Ne w Enviro 

nment 

directo rate 

 

  Validatio 

n 

        

  County 

executive 

for 

approval 

        

Regulat ory 

framew ork 

Headq 

uarters 

Preparati on

 of 

mining 

draft bill 

Public 

participat 

ion 

Validatio n 

County 

executive 

for 

approval 

Redu 

ce of 

carb 

on 

emm 

ition s 

1,000 

,000 

CG 

N 

2023/ 

2024 

Gazzette d 

legislatio ns 

(Act) 

1 Ne w Enviro 

nment 

directo rate 
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 Headq Preparati on

 of 

forestry 

draft bill 

Public 

participat 

ion 

Validatio n 

County 

executive 

for 

approval 

Redu 1,000 CG 2023/ Gazzette 1 Ne Enviro  

uarters ce of ,000 N 2024 d  w nment 

 carb    legislatio   directo 

 on    ns (Act)   rate 

 emm        

 ition        

 s        

Headq Preparati Redu 1,000 CG 2023/ Gazzette 1 Ne Enviro  

uarters on of ce of ,000 N 2024 d  w nment 

 wildlife carb    legislatio   directo 

 draft bill on    ns (Act)   rate 

 Public emm        

 participat ition        

 ion s        

 Validatio         

 n         

 County         

 executive         

 for         

 approval         

 Headq Situation Redu 3,000 CG 2023/ Approve 1 Ne Enviro  

uarters al ce of ,000 N 2024 d solid  w nment 

 analysis carb    waste   directo 

 and draft on    manage   rate 

  emm    ment    

  ition    strategy    

  s        

Enviro 

nmenta l 

conserv 

ations 

Chesu 

mei 

Mapping 

beaconin g

 and 

fencing at 

kapkong 

ony 

Redu 

ce of 

carb 

on 

emm 

ition 

s 

4,000 

,000 

CG 

N 

2023/ 

2024 

Wetland 

conserve d 

and 

secured 

1 Ne 

w 

Enviro 

nment 

directo 

rate 
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Enviro 

nmenta l 

conserv 

ations 

Chesu 

mei 

Mapping 

beaconin g

 and 

fencing at 

mutwot 

Redu 

ce of 

carb 

on 

emm 

ition 

s 

4,000 

,000 

CG 

N 

2023/ 

2024 

Wetland 

conserve d 

and 

secured 

1 Ne 

w 

Enviro 

nment 

directo 

rate 

 

Enviro 

nmenta l 

conserv 

ations 

Emgwe n Mapping 

beaconin g

 and 

fencing at 

chesogor 

swamp 

Redu 

ce of 

carb 

on 

emm 

ition 

s 

4,000 

,000 

CG 

N 

2023/ 

2024 

Wetland 

conserve d 

and 

secured 

1 Ne 

w 

Enviro 

nment 

directo 

rate 

 

Enviro 

nmenta l 

conserv 

ations 

Tindire t Mapping 

beaconin g

 and 

fencing at 

Kipriche 

i 

Redu 

ce of 

carb 

on 

emm 

ition 

s 

4,000 

,000 

CG 

N 

2023/ 

2024 

Wetland 

conserve d 

and 

secured 

1 Ne 

w 

Enviro 

nment 

directo 

rate 

 

Enviro 

nmenta l 

conserv 

ations 

Aldai Mapping 

beaconin g

 and 

fencing at 

Matabas 

i swamp 

Redu 

ce of 

carb 

on 

emm 

ition 

s 

4,000 

,000 

CG 

N 

2023/ 

2024 

Wetland 

conserve d 

and 

secured 

1 Ne 

w 

Enviro 

nment 

directo 

rate 

 

Affores 

tation and 

reforest 

ation 

County 

wide 

Planting of

 trees 

in county 

public 

lands i.e 

schools, 

dispensar 

ies, 

swamps,r 

eparian 

lands 

Redu 

ce of 

carb 

on 

emm 

ition s 

100,0 

0,000 

CG 

N 

2023/ 

2024 

No. of 

trees 

planted 

1 

M 

ne 

w 

Enviro 

nment 

directo 

rate 
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Green 

energy 

promot 

ion 

County 

wide 

Purchase 

and 

installati 

on of 

solar panel 

and its 

accessori es

 in 

departme 

ntal 

offices 

Redu 

ce of 

carb 

on 

emm 

ition s 

20,00 

0,000 

CG 

N 

2023/ 

2024 

No. of 

facilities 

solarize d 

2 ne 

w 

Enviro 

nment 

directo 

rate 

 

 

 

Status: This should give comments on whether the projects are either Ongoing, New and 

status. 
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ANNEX: TRADE, TOURISM INDUSTRIALIZATION AND ENTERPRISE 

DEVELOPMENT 

 
Table 13: Trade, tourism industrialization programmes for the year 2023/2024 

 Programme Name: TRADE DEVELOPMENT AND PROMOTION 

S
u

b
 P

ro
g
r
 

a
m

m
 e

 

P
ro

je
c
t 

n
a

m
e
 

L
o

ca
ti

o
n

 

(W
a

rd
/S

u
b

 

co
u

n
ty

/ 
co

u
n

ty
 

w
id

e)
 

D
es

cr
ip

 ti
o

n
 

 o
f 

a
ct

iv
it

ie
 s 

G
re

e
 n

 E
co

n
 

o
m

y
 c

o
n

si
 d

er
a

t 
io

n
n

 

E
st

im
 a

te
d

 c
o

st
 

(K
sh

.)
 

S
o

u
r 
ce

o
f 

fu
n

d
 s 

T
im

 e
 f

ra
m

 e
 

P
er

fo
rm

 a
n

ce
 

in
d

ic
a

to
 r
s 

T
a

rg
et

s 

st
a

t u
s 

Im
p

le
m

e 
n

ti
n

g
 

A
g

en
cy

 

Develo Establishment Site  5M CGN 2023/ Number Modern New TTIED 

pment of modern identific   2024 of market   

of market in ation    markets established   

Market Kapsabet concessi    establishe    

infrastr  on    d    

ucture  arrange        

  ment        

  impleme        

  ntation        

 County Site  10M CGN 2023/ Number County New TTIED 
 Biashara identific   2024 of county Biashara   

 Exhibition ation    Biashara exhibition   

 and centre Preparati    exhibition centre   

 established in on of    centres established   

 Mutwot BQs    establishe    

 (Lelmokwo Procure    d    

 Ng’echeck) ment        

  Construc        

  tion        

 Improvement Site  5M CGN 2023/ Number Improved 

Open air 

market 

established 

New TTIED 
 of existing identific   2024 of Open   

 markets and ation    air market   

 Open air Preparati    spaces   

 market spaces on of    establishe   

 in Kaptumo BQs    d   

 and Chepsonoi Procure       

  ment       

  Construc       

  tion       

 Construction Site  2M CGN 2023/ Number Market New TTIED 
 of market identific   2024 of sanitation   

 sanitation ation    ablution facilities   

 facilities Preparati    blocks constructed   

 (ablution on of    construct    

 blocks) in BQs    ed    

 Bonjoge Procure        

  ment        

  Construc        

  tion.        

 Construction Site  2M CGN 2023/ Number Market New TTIED 

of market identific   2024 of sanitation   

sanitation ation    ablution facilities   

facilities in Preparati    blocks constructed   

Kombe market on of    construct    
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  BQs 

Procure 

ment 

Construc 
tion 

    ed    

 Construction 

of market 

sanitation 

facilities in 

Kurgung 

market 

Site 

identific 

ation 

Preparati 

on of 

BQs 

Procure 

ment 

Construc 
tion 

 2M CGN 2023/ 
2024 

Number 

of 

ablution 

blocks 

construct 

ed 

1 New TTIED 

Strengt 

hen 

regulat 

ory 

framew 

ork 

Develop a 

One stop-shop 

County 

Business 

Licensing and 

Information 

centre in 

Kapsabet. 

Develop 

ment and 

impleme 

ntation 

of 

physical 

and 

system 

infrastru 

cture 

 5M CGN 2023/ 
2024 

Single 

County 

business 

licensing 

and 

informati 

on centre 

establishe 

d 

1 New TTIED 

Establish Drug 

and substance 

Rehabilitation 
program 

Site 

identific 

ation 

Preparati 

on of 

BQs 

Procure 

ment 

Construc 
tion 

 5M CGN 2023/ 
2024 

No of 

persons 

Rehabilit 

atio 

centres 

establishe 

d 

1 New TTIED 

Trade 

promo 

tion 

Development 

of E- 

commerce 

platforms 

Establish 

ment of 

county 

digital 

and 

online 

marketin 

g 

platform 

s, e- 

logistics, 

e- 

warehou 

se 

receiptin 
g 

 2M CGN 2023/ 
2024 

No of 

Establish 

ed e- 

commerc 

e 

marketing 

platforms 

1 New TTIED 

Establishment 

of formal 

MSMEs 

worksites 
(Modern 

Site 

identific 

ation 

Preparati 
on of 

 10M CGN 2023/ 
2024 

Number 

of 

MSME 

worksites 
establishe 

5  TTIED 
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 kiosks, shoe 

shining, jua 

kali, boda- 
boda shades,,) 
–countywide 

BQs 

Procure 

ment 
Construc 
tion 

    d    

Establish 

County 

Biashara 

enterprise 

fund 

Policy 

and 

legislatio 

n 

Diaspora 

and 

financial 

stakehol 

der 

engagem 

ent 

Financial 

appropri 

ation 

 20M CGN 2023/ 
2024 

Amount 

of funds 

allocated 

1 NE 

W 

TTIED 

SUB TOTALS 68M 
 Programme Name: INDUSTRIAL DEVELOPMENT 

S
u

b
 P

ro
g
r
 

a
m

m
 e

 

P
ro

je
c
t 

n
a

m
e
 

L
o

ca
ti

o
n

 

(W
a

rd
/S

u
b

 

co
u

n
ty

/ 
co

u
n

ty
 

w
id

e)
 

D
es

cr
ip

 ti
o

n
 o

f 
a

ct
iv

it
ie

 s 

G
re

e
 n

 E
co

n
 

o
m

y
 c

o
n

si
 d

er
a

t 
io

n
n

 

E
st

im
 a

te
d

 c
o

st
 

(K
sh

.)
 

S
o

u
r 
ce

o
f 

fu
n

d
 s 

T
im

 e
 f

ra
m

 e
 

P
er

fo
rm

 a
n

ce
 

in
d

ic
a

to
 r
s 

T
a

rg
et

s 

st
a

t u
s 

Im
p

le
m

e 

n
ti

n
g

n
g

 

A
g

en
cy

 

Indust 

rial 

develo 

pment 

Establishment 

of Banana 

value chain & 

Agro- 

processing 

industry in 

Kobujoi, 

Stakehol 

der 

engagem 

ent, 

equippin 

g, 

processi 

ng, 

market 
linkage. 

 5M CGN 2023/ 
2024 

Number 

of agro 

processin 

g 

industries 

establishe 

d 

2 Ne 

w 

TTIED 

Equipping and 

operationaliza 

tion of 

constructed 

county Jua 

kali work sites 

Supply, 

delivery, 

installati 

on and 

commiss 

ioning of 

appropri 

ate 

common 

user 

tools and 

equipme 

nt. 

 10M CGN 2023/ 

2024 

No of 

MSME 

sites 
operation 

alized 

(Jua Kali) 

3 Ne 

w 

TTIED 

Establishment 

of sweet 

potatoes, 

arrow roots, 

Stakehol 

der 

engagem 

ent, 

 3M CGN 2023/ 
2024 

Number 

of cottage 

industries 

establishe 

1 Ne 

w 

TTIED 
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 vegetable and 

fruit value 

addition 

cottage unit in 

Terik. 

equippin 

g, 

processi 

ng, 

market 
linkage.. 

    d    

Operationaliza 

tion of textile 

and apparel 

unit in 

Mosoriot 

Completi 

on works 

 20M CGN 2023/ 
2024 

Number 

of textile 

and 

apparel 

unit 

operation 
alized 

1 On 

goin 

g 

TTIED 

Establishment 

of county 

Industrial park 

Site 

identific 

ation 

Feasibilit 

y, 

stakehol 

der 

engagem 
ent 

 10M CGN 2023/ 
2024 

Number 

of 

industrial 

parks 

establishe 

d 

1 NE 

W 

TTIED 

SUB TOTALS 48M 
 Programme: TOURISM DEVELOPMENT 

S
u

b
 P

ro
g
r
 

a
m

m
 e

 

P
ro

je
c
t 

n
a

m
e
 

L
o

ca
ti

o
n

 

(W
a

rd
/S

u
b

 

co
u

n
ty

/ 
co

u
n

ty
 

w
id

e)
 

D
es

cr
ip

 ti
o

n
 o

f 
a

ct
iv

it
ie

 s 

G
re

e
 n

 E
co

n
 

o
m

y
 c

o
n

si
 

d
er

a
t i

o
n

n
 

E
st

im
 a

te
d

 c
o

st
 

(K
sh

.)
 

S
o

u
r 
ce

o
f 

fu
n

d
 s 

T
im

 e
 f

ra
m

 e
 

P
er

fo
rm

 a
n

ce
 

in
d

ic
a

to
 r
s 

T
a

rg
et

s 

st
a

t u
s 

Im
p

le
m

e 
n

ti
n

g
 

A
g

en
cy

 

Touris 

m 

develo 

pment 

Tourism sites 
identified and 

developed 

  5M CGN 2023/ 

2024 

Number 

of sites 

identified 

document 

ed and 

opened 

up 

2 New TTIED 

Niche 

products 

identified and 

packaged 

 - 5M CGN 2023/ 
2024 

Number 

of niche 

products 

develope 

d and 
package 

3 New TTIED 

Nandi county 

marketed as a 

tourism 

destination of 

choice 

 - 2M CGN 2023/ 
2024 

Number 

of e- 

magazine 

s and 

brochures 

produced 

1 New TTIED 

SUB TOTALS 12M 

GRAND TOTAL FOR CAPITAL 128M 
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ANNEX: ADMINISTRATION, PUBLIC SERVICE AND ICT 

PROGRAMME NAME: PUBLIC SERVICE DEIVERY  

S
u

b
-P

ro
g
ra

 

m
m

e
 

P
ro

je
c
t 

n
a

m
e
 

L
o

ca
ti

o
n

 

(W
a

rd
/S

u
b

- 

co
u

n
ty

/ 
c
o

u
n

ty
 

w
id

e)
 

D
es

cr
ip

ti
o
 n

 o
f 

a
ct

iv
it

ie
s 

G
re

en
 

 

E
co

n
o

m
 y

 

C
o

n
si

d
e r

a
ti

o
n

 
E

st
im

 a
te

d
 

co
st

 (
K

sh
.)

 

S
o

u
 rc

e 

o
f 

 fu
n

 d
s 

T
i m

e 

fr
a

 m
e 

P
er

fo
rm

a
n

c e
 

in
d

ic
a

to
rs

 

T
a

r
 g

et
s 

st
a

 tu
s 

Im
p

le
m

e n
ti

n
g

 

A
g

en
cy

 

O
th

er
 s

ta
k

eh
o
 

ld
er

s 

Infrastructure 

Development 

Construction/ Site  30M CG 202 Number of 6 Ne Administ 

ration 

and 

decentral 

ized units 

 

Renovation and identificati  N 3- Complete  w 

equipping of on,   202 and   

ward offices Preparatio   4 operational   

(Sub-county n of BQs    office spaces   

 level one each) Tendering,       

Infrastructure 

Development 

Acquisition of Procureme  7M CG 202 Number of 1 Ne Administ 

ration 

and 

decentral 

ized units 

 

operational nt  N 3- vehicles  w 

vehicles (County    202 acquired   

Headquaters,    4    

Kapsabet ward        

 
) 
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Infrastructur e 

Developmen t 

Construction/Re 

habilitation  of 

waste water 

sewer treatment 

plant at Kapsabet 

Site 

identificati 

on, 

preparatio n 

of BQs, 

Tendering 

Provisio n

 of 

clean 

environ 

ment 

5M CG 

N 

202 

3- 

202 

4 

Number  of 

waste water 

sewer treatment 

plants 

constructed/ 

Upgraded 

1 Ne 

w 

Administ 

ration and 

decentral 

ized units 

 

Infrastructur e 

Developmen t 

Development of 

Town and Urban 

areas policies 

(Nandi hills) 

Developm 

ent, 

approval/a 

doption and 

implement 

ation of 

policies 

 2M CG 

N 

202 

3- 

202 

4 

Number  of 

Town/Urban 

areas  plans 

and policies 

developed and 

implemented 

2 Ne 

w 

Administ 

ration and 

decentral 

ized units 

 

ICT 

connectivity, 

Systems and 

Infrastructur e 

Creation of LAN, 

WAN, VPN and 

WI-FI 

(County Wide) 

Site 

identificati 

on, 

Tendering 

 5M CG 

N 

202 

3- 

202 

4 

Number of 

LAN, WAN, 

VPN and WI- FI

 Hotspot 

Zones created 

1 Ne 

w 

Departm 

ent of 

Administ 

ration, 

Public 

Service and 

ICT 

 

ICT 

connectivity, 

Systems and 

Upgrade of Call 

center (Kapsabet) 

Installation of 

servers/no 

des 

 10M CG 

N 

202 

3- 

202 

4 

Number of 

servers/nodes 

installed 

1 Ne 

w 

Departm 

ent of 

Administ 

ration, 

Public 
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Infrastructur e          Service 

and ICT 

 

ICT 

connectivity, 

Systems and 

Infrastructur e 

Developm 

ent of work 

stations 

 10M CG 

N 

202 

3- 

202 

4 

Number  of 

workstations at

 the call 

centre 

1 Ne 

w 

Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

ICT 

connectivity, 

Systems and 

Infrastructur e 

Construction and 

equipping of  ICT 

center at (Kobujoi) 

Site 

identificati 

on, 

preparatio n 

of BQs, 

Tendering 

 8M CG 

N 

202 

3- 

202 

4 

Number  of 

established, 

equipped and 

operationaliz ed

 ICT 

centers 

1 Ne 

w 

Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

Public 

participation 

and civic 

education 

Civic education 

and public 

participation 

Conducted 

(County wide) 

Preparatio n         
and 

implement 

ation of work 

plans 

 5M CG 

N 

202 

3- 

202 

4 

No. of civic 

education and

 public 

participation 

forums 

conducted 

10 Ne 

w 

Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 
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Disaster 

management 

Development of 

Disaster 

management policy 

Developm 

ent, and 

approval/ 

adoption of 

policy 

 2M CG 

N 
202 

3- 

202 

4 

Disaster 

management 

policy in 

place 

1 NE 

W 

Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

Disaster 

management 

Establishment of 

Disaster 

management units 

(Nandi Hills and 

Mosoriot) 

Site 

identificati 

on, 

preparatio n 

of BQs, 

Tendering 

 10M CG 

N 
202 

3- 

202 

4 

Number of 

disaster 

management 

units 

established 

2 NE 

W 

Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

Public Service 

Management 

and 

productivity 

Staff trainings 
(County Wide) 

Preparatio n         
and 

implement 
ation of work 

plans 

 8M CG 
N 

202 

3- 

202 

4 

Number of 
staff trained 

450  Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

Acquisition of 

Human Resource 

System (HRIS) 

Procureme nt  5M CG 
N 

202 

3- 

202 

4 

Number of 

Human 

Resource 

components 

automated 

1  Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 
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 Addressing of 

industrial cases 

Address of 

industrial 

cases 

 6M CG 

N 
202 

3- 

202 

4 

Number of 

Industrial 

Relations cases 

addressed 

150 Ne 

w 

Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

Public Service 

Management 

and 

productivity 

Development and 

implementation of 

Human Resource 

and Development 

policies 

Developm 

ent, 

approval/a 

doption of 

Human 

Resource 

and 

Developm 

ent policies 

 4M CG 
N 

202 

3- 

202 

4 

Number of 

Human 

Resource and 

Development 

policies 

developed 

2  Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 

 

Public Service 

Management 

and 

productivity 

Internship 

opportunities 

(County Wide) 

Preparatio n         

and 

implement 

ation of work 

plan 

 10M CG 

N 
202 

3- 

202 

4 

Number of 

Internship 

opportunities 

100  Departm 

ent of 

Administ 

ration, 

Public 

Service 

and ICT 
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PROGRAMME NAME: URBAN COORDINATION AND PLANNING 

Sub 

Program 

Project 

name 

Locati on 

Descripti 

on 

of 

activities 

Green Econo my 

conside ration 

Esti mate 

d cost 

(Ksh s.) 

Sourc

e of 

funds 

Time 

frame 

Performan ce 

indicators 
Targets Status Implementi ng 

Agencies 

Town Constr Site  60M CGN 2023- Length of 1 New Kapsabet 

Planning and uction identificat   2024 roads   municipality 

Management of ion,    constructed    

 Roads preparatio    (KM)    

 (KM) n of BQs,        

 (Kapsa Tendering        

 bet         

 Munici         

 pality-         

 ICT-         

 KANA         

 WASC         

 O-Jua         

 kali         

 loop-         

 0.5km,         

 Kipcho         

 ge         

 stadiu         

 m gate-         

 Abel         

 kirui         

 buildin         
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 g-Jua 

kali 

loop 

road 

0.5km) 

         

Town 

Planning and 

Management 

Installa 

tion of 

High 

masts( 

Kapsab 

et 

Munici 

pality- 

(Surun 

gai 1) 

Site 

identificat 

ion, 

preparatio n 

of BQs, 

Tendering 

 4M CGN 2023- 

2024 

Number. of 

high masts 

installed 

1 New Kapsabet 

municipality 

Town 

Planning and 

Management 
Constr 

uction 

of 

Sewer 

lines 

Site 

identificat 

ion, 

preparatio n 

of BQs, 

Tendering 

 10M CGN 2023- 

2024 

Length of 

sewer lines 

constructed 

(KM) 

1 New Kapsabet 

municipality 

 (KM)         

 (Kapsa         

 bet         

 Munici         

 pality-         

 Garden         

 Joint         

 area         

 

 



 

 

 

 

  

309 | P a g e   

 
 70M,Fl          

orida- 

water 

office- 

250M, 

Dumps 

ite area 

50M, 

Royal 

grill 

120M, 

Bus 

park 

entranc 

e-exit 

100M, 

Steve 

nice 

area 

410M) 

Town 

Planning and 

Management 

Acquisi 

tion of 

Effluen t 

Exhaus 

Procurem 

ent 

 15M CGN 2023- 

2024 

Number of 

effluent 

exhauster 

vehicles 

acquired 

1 New Kapsabet 

municipality 

 ter         

 vehicle         

 (Kapsa         
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 bet 

Munici 

pality) 

         

 Acquisi 

tion of 

Procurem 

ent 

 15m CGN 2023- 

2024 

Number of 

Self loading 

truck 

acquired 

1 New Kapsabet 

Municipality 

Self-        

loading        

truck        

Town 

Planning and 

Management 
Constr 

uction 

of 

Site 

identificat 

ion, 

preparatio n 

of BQs, 

Tendering 

 3M CGN 2023- 

2024 

Number of 

Ablution 

blocks 

constructed 

1 New Kapsabet 

Municipality 

 Ablutio        

 n block        

 at        

 (Namg        

 oi)        

 


